



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2021-CONSULTANCY SERVICES

Code (PAP) (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
1.) 21CSK00001	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 1: 1. Construction of Missing Links / New Roads, Impasug-ong Bdry. Bukidnon (Siloo) - Misamis Oriental (Eureka), Package 15, Bukidnon (Hagpa Bridge) 2. Construction of Missing Links / New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 22, Bukidnon (Pangnanan Bridge)	Planning and Design Division	No	Nat'l. Competitive Bidding	7/21/21-7/27/21	8/25/21	10/20/21	1/26/21	GAA 2021	2,163,099.00		2,163,099.00	Feasibility Study
2.) 21CSK00002	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 2: 1. Construction of By-Pass and Diversion Roads, Sayre Parallel Road II (Malaybalay-Impasug-ong Section), Package 26, Bukidnon (Capitan Bayong Bridge) 2. Construction of By-Pass and Diversion Roads, Sayre Parallel Road II (Valencia-Quezon Section), Package 31, Bukidnon (Bantal Bridge)	Planning and Design Division	No	Nat'l. Competitive Bidding	7/21/21-7/27/21	8/25/21	10/20/21	1/26/21	GAA 2021	2,373,030.00		2,373,030.00	Feasibility Study
3.) 21CSK00003	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 3: 1. Local Bridges, Construction of Pulang Bridge along Don Carlos - Kiburiao, Quezon, Bukidnon (Kibatang Bridge) 2. Construction of Missing Links / New Roads, Bukidnon - Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 21, Bukidnon (Digungan Bridge)	Planning and Design Division	No	Nat'l. Competitive Bidding	7/21/21-7/27/21	8/25/21	10/20/21	1/26/21	GAA 2021	1,995,167.00		1,995,167.00	Feasibility Study

4.) 21CSK00004	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 4: 1. Widening of Permanent Bridges, Kulasihan Br. (B01232MN) along Jct. SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) 2. Widening of Permanent Bridges, Alanib Br. (B01233MN) along Jct. SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) 3. Construction of By-Pass and Diversion Roads, Eastern Interior Bypass Road (Gusa Puerto / Jct. Sayre Highway), Package 9, Cagayan de Oro City (Cugman Bridge 3)	Planning and Design Division	No	Nat'l. Competitive Bidding	7/21/21-7/27/21	8/25/21	10/20/21	1/26/21	GAA 2021	1,940,668.00		1,940,668.00	Feasibility Study
5.) 21CSK00005	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 5: 1. Widening of Permanent Bridges, Agus Parallel Br. Along Overton - Buru-un Bdry Rd 2. Construction of Missing Links/New Roads, LDNCR Salvador - Sapad - Nunungan Section, Package 7 (Badiangan Br.) 3. Replacement of Permanent Weak Bridges, Daligidgan Br. (FVR) (B01717MN) along Lanao del Norte Interior Circum. Rd (LDNCR)	Planning and Design Division	No	Nat'l. Competitive Bidding	7/21/21-7/27/21	8/25/21	10/20/21	1/26/21	GAA 2021	2,188,562.00		2,188,562.00	Feasibility Study
6.) 21CSK00006	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 6: 1. Widening of Permanent Bridges, Kalagutay Br. (B01654MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd 2. Widening of Permanent Bridges, Namnam Br. (B01652MN) along Kapalong-Talaingod-Valencia (Bukidnon) Rd 3. Construction of By-Pass and Diversion Roads, Jct. Buda, Quezon-Jct. Valencia-Talaingod Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 15, Bukidnon (Sita Br.) 4. Local Bridges, Construction of Bridge (Linking Tumpagon, Cagayan de Oro City to Kaayunan, Opol), Tumpagon, Cagayan de Oro City (Tumpagon Br.) 5. Construction of By-Pass and Diversion Roads, Opol Diversion Road (Opol - Canitoan), Misamis Oriental (Igpit Br. 2)	Planning and Design Division	No	Nat'l. Competitive Bidding	7/28/21-8/3/21	9/20/21	11/4/21	1/26/21	GAA 2021	2,251,534.00		2,251,534.00	Feasibility Study

7.) 21CSK00007	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 7: 1. Construction/Improvement of Access Roads Leading to Airports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - Katuparan), CDO – Opol El Salvador – Alubijid - Laguindingan Airport (Pueblo de Oro/CDO Airport to Jct. BCIR Laguindingan) Mountain Diversion Road (Pagatpat Bridge) Cagayan De Oro City	Planning and Design Division	No	Nat'l. Competitive Bidding	7/28/21-8/3/21	9/20/21	11/4/21	1/26/21	GAA 2021	2,605,961.00		2,605,961.00	Feasibility Study
8.) 21CSK00008	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 8: 1. Construction of Macabalan Bonbon Bridge and Access Roads, Cagayan de Oro City	Planning and Design Division	No	Nat'l. Competitive Bidding	7/28/21-8/3/21	9/20/21	11/4/21	1/26/21	GAA 2021	3,821,937.00		3,821,937.00	Feasibility Study
9.) 21CSK00009	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 9: 1. Construction of By-Pass and Diversion Roads, CDO New Western Diversion Road (Macabalan Section), Package 5, Cagayan de Oro City	Planning and Design Division	No	Nat'l. Competitive Bidding	7/28/21-8/3/21	9/20/21	11/4/21	1/26/21	GAA 2021	2,811,854.00		2,811,854.00	Feasibility Study
10.) 21CSK00010	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 10: 1. Construction of By-Pass and Diversion Roads, Jct. CDO -Talakag Road/Macapagal Drive-Upper Carmen-Patag-Jct. BCIR/Kauswagan Diversion Road, Cagayan de Oro City (Patag CSP Earth Bridge) 2. Construction/Improvement of Access Roads Leading to Airports, Access Road Leading to Proposed Bukidnon Airport (Jct. KKK Road/Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/San Nicolas Section), Don Carlos, Bukidnon, Package III	Planning and Design Division	No	Nat'l. Competitive Bidding	7/28/21-8/3/21	9/20/21	11/4/21	1/26/21	GAA 2021	754,153.00		754,153.00	Feasibility Study
11.) 21CSK00011	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Bridge Projects: Cluster 11: 1. Construction of Missing Links/New Roads, Bukidnon -Davao (Jct. Sinuda - Kalagangan, San Fernando), Package 20, Bukidnon (Salug Bridge 3)	Planning and Design Division	No	Nat'l. Competitive Bidding	7/28/21-8/3/21	9/20/21	11/4/21	1/26/21	GAA 2021	3,788,012.00		3,788,012.00	Feasibility Study

12.) 21CSK00012	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Water Projects: Cluster 1: 1. Construction of Flood Control Structure (with esplanade) along Pulangi River, Brgy. Poblacion (Purok 17A), Package 2, Valencia City, Bukidnon 2. Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Left Side, Bukidnon 3. Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Downstream of New Batangan Bridge, Barangay Poblacion Section, Valencia City, Bukidnon 4. Construction of Flood Control Structure along Kapalong-Talaingod-Valencia Road (Mawi-I Creek - Mawi-I Bridge, Tributary to Pulangui River), Brgy. Halapitan (Poblacion), San Fernando, Bukidnon	Planning and Design Division	No	Nat'l. Competitive Bidding	10/6/21-10/12/21	11/10/21	12/16/21	1/26/21	GAA 2021	1,237,059.97		1,237,059.97	Soil Testing Exploration / Geotechnical Investigation
13.) 21CSK00013	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Water Projects: Cluster 2: 1. Construction of Flood Mitigation Structure along Iponan River (Iponan Section), Iponan, Cagayan de Oro City, Sta. 1+885.10 - Sta. 2+183.80 2. Construction of Flood Control Structure along Iponan River (Phase 2), Brgy. Iponan, Cagayan de Oro City, Misamis Oriental 3. Construction of Flood Mitigation Structure along Iponan River (Iponan Section), Cagayan de Oro City, Misamis Oriental 4. Construction of Flood Mitigation Structure along Iponan River (Canitoan Section), Iponan, Cagayan de Oro City, Sta. 2+316.80 - Sta. 2+666.61 5. Construction of Flood Control Structure along Iponan River, Barangay Canitoan, Cagayan de Oro City, Misamis Oriental 6. Construction of Manggas Creek from Brgy. Hinaplanon to Iligan Bay Shoreline, Package 1, Iligan City	Planning and Design Division	No	Nat'l. Competitive Bidding	10/6/21-10/12/21	11/10/21	12/16/21	1/26/21	GAA 2021	1,422,561.94		1,422,561.94	Soil Testing Exploration / Geotechnical Investigation

14.) 21CSK00014	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Water Projects: Cluster 3: 1. Construction of Flood Control along Pallan River (PL-6, Left Bank), Jimenez, Misamis Occidental 2. Construction of Flood Control along Pallan River (PL-9, Right Bank), Jimenez, Misamis Occidental 3. Construction of Flood Control Structure along Pallan River (PI-6, Left Bank), Jimenez, Misamis Occidental 4. Construction of Flood Control Structure along Pallan River (PI-9, Right Bank), Jimenez, Misamis Occidental	Planning and Design Division	No	Nat'l. Competitive Bidding	10/6/21-10/12/21	11/10/21	12/16/21	1/26/21	GAA 2021	1,237,059.97		1,237,059.97	Soil Testing Exploration / Geotechnical Investigation
15.) 21CSK00015	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Water Projects: Cluster 4: 1. Construction of Flood Control Structure (Package 1) along Sagularan River, Kallangan, Bukidnon 2. Construction of Flood Control Structure (Package 2) along Sagularan River, Kallangan, Bukidnon 3. Construction of Flood Control Structure (Package 3) along Sagularan River, Kallangan, Bukidnon 4. Construction of Flood Control Structure (Package 4) along Sagularan River, Kallangan, Bukidnon	Planning and Design Division	No	Nat'l. Competitive Bidding	10/6/21-10/12/21	11/10/21	12/16/21	1/26/21	GAA 2021	774,070.53		774,070.53	Soil Testing Exploration / Geotechnical Investigation

16.) 21CSK00016	Consulting Services for the Conduct of Soil Testing/Exploration and Geotechnical Investigation for Water Projects: Cluster 5: 1. Construction of Single Barrel Diversion Drainage Line Connecting the Existing Bitan-ag Channel at LKKS to Diversion Drainage Line along BCIR and Agora Terminal Road, Lapasan, C.M. Recto - Limketkai Section, Cagayan de Oro City 2. Rehabilitation of Bitan-ag Creek Including Channelization, Cagayan de Oro City 3. Construction of Rectangular Open Channel along Tributary Creek (Rectangular Open Channel - 6m x 2.5m), Package 1, Cagayan de Oro City 4. Construction of Rectangular Open Channel along Bitan-ag Creek (Rectangular Open Channel - 5m x 2m), Package 1, Cagayan de Oro City 5. Construction of Drainage System, Villarin - Lirio - Gemelina St., Carmen, Cagayan de Oro City 6. Construction of Cagayan de Oro Drainage System (Sapang Catchment), Package 4, Bulua, Cagayan de Oro City 7. Construction of Cagayan de Oro Drainage System (Diversion Channel along Kauswagan - Bayabas Section) Package 5, Cagayan de Oro City 8. Construction of Drainage Channel from BCIR to Iponan River, Package 6, Bulua, Cagayan de Oro City	Planning and Design Division	No	Nat'l. Competitive Bidding	10/6/21-10/12/21	11/10/21	12/16/21	1/26/21	GAA 2021	2,691,205.40		2,691,205.40	Soil Testing Exploration / Geotechnical Investigation
TOTAL										34,055,934.81			

Prepared by:

VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:

VIRGIE G. NAYVE, AEr
Chief, Construction Division
BAC-Chairman

Approved by:

ZENAIDA T. TAN
Regional Director
Date: 9/18