

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Schedule of Each Procurement Activity													Estimated Budget			REMARKS (Brief Description of Project)
Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Advt./Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO ('000)				
21AD0001 - 310102100638000	Sulvec Port Road - K0377 + 003 - K0378 + 000	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	01/27/2021	02/03/2021	GAA FY 2021	10,762.00	-	10,762.00	Preventive Maintenance of Road: Asphalt Overlay			
21AD0002 - 310102100639000	Sulvec Port Road - K0380 + (-081) - K0380 + 960	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	01/27/2021	02/03/2021	GAA FY 2021	10,058.00	-	10,058.00	Preventive Maintenance of Road: Asphalt Overlay			
21AD0003 - 310103100656000	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road - K0368+61.1 - K0369 + 598	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	06/07/2021	06/15/2021	GAA FY 2021	9,572.00	-	9,572.00	Preventive Maintenance of Road: Asphalt Overlay			
21AD0004 - 310106100560000	Burgos-Lidlidda Rd - K0363 + 204 - K0363 + 655	Construction Section	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	01/27/2021	02/03/2021	GAA FY 2021	12,535.00	-	12,535.00	Reconstruction of concrete pavement			
21AD0005 - 310106100561000	Cervantes - Quirino Rd - K0409 + 654 - K0410 + 000	Construction Section	Yes	Competitive Bidding	12/4/2020 to 12/10/2020	12/23/2020	01/27/2021	02/03/2021	GAA FY 2021	10,627.00	-	10,627.00	Reconstruction of concrete pavement			
21AD0006 - 310106100562000	Jct Candon-Salcedo-Del Pilar Rd - K0361 + 1200 - K0361 + 1293, K0361 + 918 - K0361 + 1200	Construction Section	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/11/2020	01/27/2021	02/03/2021	GAA FY 2021	13,886.00	-	44,230.00	Reconstruction of concrete pavement			
21AD0007 - 310106100563000	Jct Sta Lucia-Salcedo Rd - K0345 + 100 - K0345 + 600	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	06/14/2021	06/22/2021	GAA FY 2021	18,515.00	-	18,515.00	Reconstruction of concrete pavement			
21AD0008 - 310106100564000	Mt. Prov-Ilocos Sur via Kayan Rd, K0385 + 726 - K0386 + 000	Construction Section	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/9/2020	06/14/2021	06/22/2021	GAA FY 2021	11,368.00	-	11,368.00	Reconstruction of concrete pavement			
21AD0009 - 310105100524000	Tagudin-Cervantes Rd - K0322 + 081 - K0322 + 621	Construction Section	Yes	Competitive Bidding	12/8/2020 to 12/14/2020	12/1/2020	06/14/2021	06/22/2021	GAA FY 2021	19,600.00	-	19,600.00	Reconstruction of concrete pavement			

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

2020-2021 Annual Procurement Plan for FY 2021 (Updated)													
Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REQ	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
21AD0020 - 30011720791600 0	Construction of Barangay Road, Brgy. Poblacion to Brgy. Lapangan, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/21/2021 to 1/27/2021	2/10/2021	10/07/2021	10/15/2021	GAA FY 2021	9,900.00	-	9,900.00	Construction of Concrete Road
21AD0021 - 31010810058000 0	Tagudin - Cervantes Road - K0334+900 - K0334+930	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	07/07/2021	07/13/2021	GAA FY 2021	14,700.00	-	14,700.00	Construction of roads
21AD0022 - 32010110650900 0	Construction of Flood Control Structure along Sta. Maria River, Barangay Nagtupacan, Sta. Maria, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	2/3/2021	02/10/2021	02/18/2021	GAA FY 2021	14,700.00	-	14,700.00	Construction of Flood Mitigation Structure
21AD0023 - 32010110650800 0	Repair/Rehabilitation of Flood Control along Liblong Creek (Phase III), Barangay Liblong, Tagudin, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/22/2021 to 2/28/2021	3/15/2021	03/19/2021	03/22/2021	GAA FY 2021	5,000.00	-	5,000.00	Rehabilitation / Major Repair of Flood Control Structure
21AD0024 - 31010910058700 0	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road - K0388+150 - K0388+190	Construction Section	Yes	Competitive Bidding	12/8/2020 to 12/14/2020	12/1/2020	01/27/2021	02/03/2021	GAA FY 2021	8,820.00	-	8,820.00	Construction of Road Slope Protection Structure
21AD0025 - 31010910058800 0	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road - K0388+500 - K0388+600	Construction Section	Yes	Competitive Bidding	11/27/2020 to 11/2/2020	12/16/2020	07/08/2021	07/15/2021	GAA FY 2021	24,500.00	-	24,500.00	Construction of roads
21AD0026 - 31010910058600 0	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road - K0387+850 - K0387+880	Construction Section	Yes	Competitive Bidding	12/8/2020 to 12/14/2020	12/1/2020	01/27/2021	02/03/2021	GAA FY 2021	6,857.00	-	6,857.00	Construction of Road Slope Protection Structure
21AD0027 - 31010910058900 0	Jct Santiago-Banayoyo-Lidlidda-Sn Emilio Road - K0393+300 - K0393+400	Construction Section	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/9/2020	07/08/2021	07/15/2021	GAA FY 2021	24,500.00	-	24,500.00	Coonstruction of roads

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Schedule of Each Procurement Activity										Estimated Budget			REMARKS (Brief Description of Project)
Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Advt/Posting of IB/ REOI	Sub./ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO ('000)	
21AD0010 - 31011110027300	Candon City Bypass Road - Ch 5 + 345 - Ch 6 + 145	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	2/3/2021	10/15/2021	10/18/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Drainage Structure along Road
21AD0011 - 31011110027200	Candon City Bypass Road - Ch 1 +267 - Ch 2 + 067	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	2/3/2021	10/15/2021	10/18/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Drainage Structure along Road
21AD0012 - 31010610056500	Santa-Rancho Road - Chainage 0 - Chainage 136	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	01/27/2021	02/03/2021	GAA FY 2021	5,036.00	-	5,036.00	Reconstruction of concrete pavement
21AD0013 - 31010710024100	Manila North Road - K0381+850 - K0382+050, K0382+280 - K0382+480	Construction Section	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	07/07/2021	07/13/2021	GAA FY 2021	19,600.00	-	19,600.00	Construction of Road slope protection structure
21AD0014 - 31010710024000	Manila North Road - K0380+825 - K0380+975	Construction Section	Yes	Competitive Bidding	11/4/2020 to 11/10/2020	11/25/2020	01/27/2021	02/03/2021	GAA FY 2021	29,400.00	-	29,400.00	Construction of Roads
21AD0015 - 31010810057900	Tagudin - Cervantes Road - K0334+500 - K0334+570	Construction Section	Yes	Competitive Bidding	10/27/2020 to 11/2/2020	11/17/2020	07/07/2021	07/13/2021	GAA FY 2021	42,000.00	-	42,000.00	Construction of Road
21AD0016 - 30011620392400	Construction of Santiago-San Esteban Coastal Road, Santiago & San Esteban, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/19/2021 to 2/25/2021	3/11/2021	10/07/2021	10/08/2021	GAA FY 2021	14,700.00	-	14,700.00	Construction of Concrete Road
21AD0017 - 30011620392500	Construction of ECOPARK Palacpac Anguid Road connecting to Candon-Sakedo Road, Brgy Palacpac & Anguid, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/4/2021 to 2/10/2021	2/26/2021	10/07/2021	10/08/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Concrete Road
21AD0018 - 30011620392600	Construction of Parroc 1st-Parroc 2nd-Oaig Daya Road, Brgy Parroc 1st, Parroc 2nd & Oaig Daya, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/8/2021 to 2/14/2021	3/1/2021	10/07/2021	10/08/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Concrete Road
21AD0019 - 30011620392700	Construction of Cabugao Road, Cabugao, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/4/2021 to 2/10/2021	2/26/2021	10/07/2021	10/08/2021	GAA FY 2021	4,900.00	-	4,900.00	Construction of Concrete Road

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/ Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
21AD0029 - 300106200618000	Construction of Cabugao Flood Control, Brgy. Cabugao, Suyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	2/3/2021	10/07/2021	10/08/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Flood Mitigation Structure
21AD0030 - 310111100271000	Tagudin - Cervantes Road - K0333+320 - K0334+376	Construction Section	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	01/27/2021	02/03/2021	GAA FY 2021	9,202.00	-	9,202.00	Construction of Drainage structure along road
21AD0031 - 300119200437000	Construction of Local Bridge, Brgy. Bugnay, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/8/2021 to 2/14/2021	3/1/2021	10/15/2021	10/18/2021	GAA FY 2021	9,900.00	-	9,900.00	Construction of Bridge
21AD0032 - 310207100129000	Manila North Road - K0318+554 - K0320+321	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	01/18/2021	01/20/2021	GAA FY 2021	29,161.00	-	29,161.00	Construction of road
21AD0033 - 310207100130000	Manila North Road - K0367 + 553- K0369 + 000	Construction Section	Yes	Competitive Bidding	10/12/2020 to 10/18/2020	11/2/2020	01/27/2021	02/03/2021	GAA FY 2021	12,894.84	-	12,894.84	Off-Carriageway Improvement: Shoulder Paving / Construction
21AD0034 - 310305101289000	Tulay Br. Parallel Br. along Manila North Road	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	2/1/2021	02/18/2021	02/26/2021	GAA FY 2021	44,100.00	-	44,100.00	Construction of parallel bridge
21AD0035 - 310305101288000	Tablac Br. Parallel Br. along Manila North Road	Construction Section	Yes	Competitive Bidding	12/8/2020 to 12/14/2020	12/1/2020	01/27/2021	02/03/2021	GAA FY 2021	12,740.00	-	12,740.00	Construction of parallel bridge
21AD0036 - 310305101287000	Alambique Br.(B006191Z) along Manila North Road	Construction Section	Yes	Competitive Bidding	12/8/2020 to 12/14/2020	12/1/2020	01/27/2021	02/03/2021	GAA FY 2021	20,580.00	-	20,580.00	Widening of bridge
21AD0037 - 320101106510000	Construction of Buaya River Control along Brgy. Quinsoriano, Brgy Quinsoriano, Santa Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/21/2021 to 1/27/2021	2/10/2021	10/07/2021	10/15/2021	GAA FY 2021	19,600.00	-	19,600.00	Construction of Flood Mitigation Structure
21AD0038 - 320101106511000	Construction of Bagani Ubbog-San Juan-San Antonio Drainage Canal, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/15/2021 to 2/21/2021	3/8/2021	10/07/2021	10/15/2021	GAA FY 2021	34,300.00	-	34,300.00	Construction of Flood Mitigation Structure

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/ Posting of IB/ REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
21AD0039 - 30010320321500 0	Construction of Multi-Purpose Building (Public Market) (Phase II) in Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/23/2021 to 3/1/2021	3/15/2021	03/19/2021	03/22/2021	GAA FY 2021	15,000.00	-	15,000.00	Construction of Multi Purpose Building
21AD0040 - 30010421949100 0	Construction (Completion) of Candon Sports and Convention Center including facilities, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/23/2021 to 3/1/2021	3/15/2021	10/22/2021	10/25/2021	GAA FY 2021	49,500.00	-	49,500.00	Construction of Multi Purpose Building
21AD0041 - 30010421949500 0	Construction (Completion) of Candon Sports and Convention Center including facilities, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/23/2021 to 3/1/2021	3/15/2021	04/19/2021	04/27/2021	GAA FY 2021	27,720.00	-	27,720.00	Construction of Multi Purpose Building
21AD0043 - 30010421949600 0	Construction of Multi-Purpose Building, Candon Sports and Convention Center including facilities, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/23/2021 to 3/1/2021	3/15/2021	10/29/2021	11/03/2021	GAA FY 2021	19,800.00	-	19,800.00	Construction of Multi Purpose Building
21AD0044 - 30010421949500 0	Construction (Completion) of Multi-Purpose Building Candon Sports and Convention Center including Facilities, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/23/2021 to 3/1/2021	3/15/2021	10/29/2021	11/03/2021	GAA FY 2021	18,810.00	-	18,810.00	Construction of Multi Purpose Building
21AD0045 - 30010620061700 0	Construction of Burgos Flood Control (Phase II), Burgos, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	02/03/2021	10/07/2021	10/08/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Flood Mitigation Structure
21AD0046 - 30010421898700 0	Construction of Candon Sports and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/15/2021 to 2/21/2021	3/8/2021	04/19/2021	04/27/2021	GAA FY 2021	69,300.00	-	69,300.00	Construction of Multi Purpose Building
21AD0047 - 32010110651200 0	Construction of San Jose-San Isidro-San Nicolas Drainage Canal, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/21/2021 to 1/27/2021	03/10/2021	10/07/2021	10/15/2021	GAA FY 2021	29,400.00	-	29,400.00	Construction of Flood Mitigation Structure
21AD0048 - 30010620061600 0	Construction of Atabay River Control, Brgy. Atabay, Sakedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/21/2021 to 1/27/2021	2/10/2021	10/07/2021	10/08/2021	GAA FY 2021	19,800.00	-	19,800.00	Construction of Flood Mitigation Structure
21AD0050 - 30010720101500 0	Construction of Poblacion-Oaig Daya-San Nicolas-Paras-Paypayad Flood Control, Barangays Poblacion, Oaig Daya, San Nicolas, Paras and Paypayad, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/20/2021 to 1/27/2021	02/16/2021	02/23/2021	02/26/2021	GAA FY 2021	39,600.00	-	39,600.00	Construction of Flood Mitigation Structure

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/ Posting of IB/REOI	Sub./ Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
21AD0051 - 30010620061900	Construction of Salvador-Bucong-Caterman-Darapidap Flood Control, Brigy. Salvador, Bucong, Caterman & Darapidap, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	02/03/2021	10/07/2021	10/08/2021	GAA FY 2021	19,600.00	-	19,600.00	Construction of Flood Mitigation Structure
21AD0056 - 32010110651300	Construction of Poblacion-Oaig Daya-San Nicolas-Paras-Paypayad Flood Control Phase II, Barangays Poblacion, Oaig Daya, San Nicolas, Paras and Paypayad, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/21/2021 to 1/27/2021	2/10/2021	10/07/2021	10/15/2021	GAA FY 2021	14,700.00	-	14,700.00	Construction of Flood Mitigation Structure
21AD0063 - 32010110650600	Construction of Allen Flood Control, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	02/03/2021	10/07/2021	10/08/2021	GAA FY 2021	19,600.00	-	19,600.00	Construction of Flood Mitigation Structure
21AD0066 - 32010110650700	Construction of Sugpon Flood Control, Sugpon, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/13/2021 to 1/19/2021	02/03/2021	10/07/2021	10/08/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Flood Mitigation Structure
21AD0068 - 30020310146700	Access Road leading to Madarang Falls, Salcedo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/13/2020 to 10/19/2020	11/2/2020	01/27/2021	02/03/2021	GAA FY 2021	10,000.00	-	10,000.00	Construction of Concrete road
21AD0069 - 30020310146800	Access Road leading to Sangbay ni Ragsak Falls, Brgy Urzaan, Suyo, Ilocos Sur, Package II	Construction Section	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/9/2020	02/18/2021	02/26/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Concrete road
21AD0070 - 30020310146900	Cervantes-Sigay Road leading to Trad Pass via Barangay Libang, Cervantes, Ilocos Sur, Package II	Construction Section	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/9/2020	01/27/2021	02/03/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Concrete Road
21AD0078 - 30011620392000	Construction/Rehabilitation of Nagbukel Road, Nagbukel, Ilocos Sur	Construction Section	Yes	Competitive Bidding	3/2/2021 TO 3/8/2021	03/22/2021	10/07/2021	10/15/2021	GAA FY 2021	29,400.00	-	29,400.00	Construction of Concrete Road

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Procurement Plan for FY 2021 (Updated)													
Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Estimated Budget			REMARKS (Brief Description of Project)	
					Advt./Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE		CO ('000)
21AD0079 - 300116203919000	Construction/Rehabilitation of Narvacan - Nagbukel (San Pablo Section) Road, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/20/2021 to 1/27/2021	02/09/2021	02/18/2021	02/26/2021	GAA FY 2021	9,800.00	-	9,800.00	Construction of Concrete Road
21AD0080 - 300116203921000	Construction/Rehabilitation of Alliem-Sudipen Road, Alliem, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/28/2021 TO 2/3/2021	02/17/2021	10/07/2021	10/15/2021	GAA FY 2021	29,400.00	-	29,400.00	Construction of Concrete Road
21AD0081 - 300103203214000	Completion of Candon Sports and Convention Center including Facilities, Barangay Bagani Campo, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	3/4/2021 TO 3/10/2021	03/23/2021	10/15/2021	10/18/2021	GAA FY 2021	49,000.00	-	49,000.00	Construction of Multi Purpose Building
21AD0082 - 300118200349000	Completion of Gusing Bridge, Sta Maria, Ilocos Sur	Construction Section	Yes	Competitive Bidding	1/20/2021 to 1/27/2021	02/10/2021	10/07/2021	10/15/2021	GAA FY 2021	39,200.00	-	39,200.00	Construction of Bridge
21AD0086 - 300116203923000	Construction of Sigay-Sta. Cruz Road, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	2/18/2021 TO 2/24/2021	03/10/2021	10/07/2021	10/08/2021	GAA FY 2021	19,600.00	-	19,600.00	Construction of Concrete Road
21AD0092 - 300117207915000	Construction of Candon City-San Esteban Coastal Road, Barangay Darapidap, Candon City, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	01/27/2021	02/03/2021	GAA FY 2021	9,900.00	-	9,900.00	Construction of Concrete road
21AD0093 - 300116203922000	Construction/Rehabilitation of Sulvec-Camarao Road, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/21/2020 to 10/27/2020	11/9/2020	02/18/2021	02/26/2021	GAA FY 2021	14,700.00	-	14,700.00	Construction of Concrete road
21AD0094 - 300117207917000	Construction of Kalkon-Tikor Road Located at Poblacion Norte, Lidlidda, Ilocos Sur, Poblacion Norte, Lidlidda, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/11/2020	01/27/2021	02/03/2021	GAA FY 2021	9,900.00	-	9,900.00	Construction of Concrete road
21AD0095 - 300117207918000	Construction of Local Road, Barangay Lintic, Banayoyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	10/22/2020 to 10/28/2020	11/11/2020	10/07/2021	10/08/2021	GAA FY 2021	1,980.00	-	1,980.00	Construction of Concrete road

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Advt/Posting of IB/ REOI	Sub./ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
										Total ('000)	MOOE	CO ('000)	
21AD0096 - 30010320321600	Construction of Multi-Purpose Building (Youth Development Center) Sigay, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4/2020 to 11/10/2020	11/25/2020	01/27/2021	02/03/2021	GAA FY 2021	2,940.00	-	2,940.00	construction of multi purpose building
21AD0097 - 30010421950000	Construction of Multi-Purpose Facility (Gym), Rancho National High School, Brgy. Rancho, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	02/22/2021	03/01/2021	GAA FY 2021	4,950.00	-	4,950.00	construction of multi purpose building
21AD0098 - 30010421949300	Construction of Multi-Purpose Building (Post Harvest Facility) Barangay Bulic, Sta. Lucia, Ilocos Sur, Bulic, Sta. Lucia, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	construction of multi purpose building
21AD0099 - 30010421949900	Construction of Multi-Purpose Facility (Covered Court), Narvacan North Central School, Brgy. Limansangan, Narvacan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	construction of multi purpose building
21AD0100 - 30011720791400	Concreting of Road, Cervantes, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4/2020 to 11/10/2020	11/25/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Construction of Concrete Road
21AD0101 - 30010421949800	Construction of Multi-Purpose Building, Santa Health Center, Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4/2020 to 11/10/2020	11/25/2020	01/27/2021	02/03/2021	GAA FY 2021	2,970.00	-	2,970.00	Construction of multi purpose building
21AD0102 - 30012120101700	Construction of Water Supply System, Prisal Falls, Brgy. Bahallasoan, Sta. Maria, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/4/2020 to 11/10/2020	11/25/2020	01/27/2021	02/03/2021	GAA FY 2021	1,000.00	-	1,000.00	Construction of multi purpose building
21AD0103 - 30010421950100	Construction of Multi-Purpose Facility (Phase 1), Sitio Barban, Barangay San Pedro, Narvacan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/5/2020 to 11/11/2020	11/26/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Construction of multi purpose building
21AD0104 - 30010421950300	Rehabilitation of the Municipal Building, Sta. Cruz, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/19/2020 to 11/25/2020	12/9/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Construction of multi purpose building
21AD0105 - 30010421949200	Construction of Multi-Purpose Building (Covered Court), Sitio Bayatan, Barangay Nagumban, Banayoyo, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	01/27/2021	02/03/2021	GAA FY 2021	5,940.00	-	5,940.00	Construction of multi purpose building
21AD0107 - 30011720791900	Improvement of Road, Brgy. Pangotan, Sugpon, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/24/2020 to 11/30/2020	12/15/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Rehabilitation of concrete road

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Ilocos Sur 2nd PLC Final Annual Procurement Plan for FY 2021 (Updated)													
Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/ REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
21AD0108 - 30010421949700	Construction of Multi-Purpose Building, Pinal Falls, Brgy. Baballasoan, Sta. Maria, Ilocos Sur	Construction Section	Yes	Competitive Bidding	11/27/2020 to 11/2/2020	12/16/2020	01/27/2021	02/03/2021	GAA FY 2021	2,970.00	-	2,970.00	Construction of multi purpose building
21AD0110 - 30010421950200	Construction of Multi-Purpose Facility (Phase II), Sitio Barbarit, Barangay San Pedro, Narvacan, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/4/2020 to 12/10/2020	12/23/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Construction of multi purpose building
21AD0111 - 30010421949400	Construction of Multi-Purpose Building (Public Market) in Santa, Ilocos Sur	Construction Section	Yes	Competitive Bidding	12/4/2020 to 12/10/2020	12/23/2020	01/27/2021	02/03/2021	GAA FY 2021	4,950.00	-	4,950.00	Construction of multi purpose building

Prepared By:


ANTONIO R. PESCADOR
HEAD, Procurement Unit

Recommended By:


RENATO G. GAGNO
BAC Chairperson

Approved By:


EMIL R. GANADEN
District Engineer

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)													
Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REQI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total ('000)	MOOE	CO ('000)	
Code (PAP)		PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Advt/Posting of IB/REQI	Sub./Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	REMARKS (Brief Description of Project)
21GAD0001	Purchase of traffic warning signs for use along Tagudin-Cervantes Road	Maintenance	No	Public Bidding	3/22/2021 to 3/27/2021	04/12/2021	04/15/2021	04/16/2021	Maintenance Fund CY 2021 (SR2021-02-003607)	1,482,920.00	-	1,482,920.00	131 Chevron sign (450mmx600mm) with complete accessories
21GAD0002	Purchase of traffic warning signs for use along Jct. Santiago-Banayoyo-Lididda-San Emilio-Quirino Road	Maintenance	No	Public Bidding	3/31/2021 to 4/6/2021	04/26/2021	05/04/2021	05/11/2021	Routine Maintenance Fund CY 2021	2,997,920.00	-	2,997,920.00	Traffic warning signs
21GAD0003	Purchase of hot asphalt (60/70) and reflectorized thermoplastic paint for use along National Secondary Roads within the district	Maintenance	No	Public Bidding	3/31/2021 to 4/6/2021	04/26/2021	05/05/2021	05/11/2021	Routine Maintenance Fund CY 2021	1,998,780.40	-	1,998,780.40	47 units hot asphalt (60/70) 338 bags thermoplastic powder (white) 21 bags glass beads (pre mix) 80 lbs. Thermoplastic sealer 5 kgs. Calumine
21GAD0004	Purchase and Delivery of reflectorized thermoplastic paint for use in centerline and edge line painting along Jct. Santiago-Banayoyo-Lididda-San Emilio-Quirino Road, Ilocos Sur 2nd District	Maintenance	No	Public Bidding	6/9/2021 to 6/15/2021	06/29/2021	07/05/2021	07/08/2021	Routine Maintenance Fund CY 2021	1,249,936.78	-	1,249,936.78	Reflectorized thermoplastic paint
21GAD0005	Purchase and Delivery of reflectorized thermoplastic paint for use in centerline and edge line painting along Jct. Santiago-Banayoyo-Lididda-San Emilio-Quirino Road, Ilocos Sur 2nd District	Maintenance	No	Public Bidding	6/9/2021 to 6/15/2021	06/29/2021	07/06/2021	07/08/2021	Routine Maintenance Fund CY 2021	1,226,325.00	-	1,226,325.00	Reflectorized thermoplastic paint
21GAD0006	Purchase of cold mix asphalt and asphalt sealant for use along Manila North Road and National Secondary Roads within the District	Maintenance	No	Public Bidding	9/16/2021 to 9/22/2021	10/06/2021	10/22/2021	11/03/2021	Maintenance Fund CY 2021	1,999,000.00	-	1,999,000.00	cold mix asphalt and asphalt sealant
21GAD0007	65X: Purchase of traffic paint for use in bridge repainting and guard wall painting along Manila North Road and National Secondary Roads within the District	Maintenance	No	Public Bidding	9/16/2021 to 9/22/2021	10/06/2021	10/22/2021	11/03/2021	Maintenance Fund CY 2021	1,499,995.50	-	1,499,995.50	traffic paint

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REQI	Sub./Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO ('000)	
21GAD0009	Purchase and delivery of ReflectORIZED Thermoplastic Paint for use in the Centerline and Edgeline Painting along Manila North Road and National Secondary Roads within the District	Maintenance	No	Public Bidding	9/30/2021 to 10/6/2021	10/25/2021	10/27/2021	10/28/2021	Routine Maintenance Fund CY 2021	1,999,220.80	-	1,999,220.80	ReflectORIZED Thermoplastic Paint
21GAD0010	Purchase 3 units desktop computer, 6 units laptop computer and 6 units cellular phones for use in IS2 DEO, Candon City, Ilocos Sur	Maintenance	No	Public Bidding	10/28/2021 to 11/3/2021	11/17/2021	11/24/2021	11/25/2021	RBIA/BMS/PMS/R SM EIA/PDE & MYPS 2021	1,645,000.00	-	1,645,000.00	3 units desktop computer, 6 units laptop computer and 6 units cellular phones

Prepared By:


ANTONIO R. PESCADOR
 CHIEF, Procurement Unit

Recommended By:


RENATO G. GAGNO
 BAC Chairperson

Approved By:


EMIL R. GANADEN
 District Engineer

Date: _____

Date: _____

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2021 (Updated)

Code (PAP)	Procurement Project	PMO/ End - User (IU)	Is this an Early Procurement? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget			REMARKS (Brief Description of Project)
					Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total ('000)	MOOE	CO ('000)	
21CSAD01	Sub-Soil exploration of Bridges for FY 2021 and 2022, Ilocos Sur 2nd LD	Planning & Design Section	No	Competitive Bidding	1/21/2021 TO 1/28/2021	02/17/2021	03/11/2021	03/15/2021	Proposed FY 2021 DPWH Infra Program	2,926,327.12	-	2,926,327.12	27 boreholes
21CSAD02	Conduct of Structural, Mechanical, Electrical, Plumbing/Sanitary, Fire Protection and Auxiliary Plans, Designs and Specifications for the Continuation of the Construction of Candon City Hospital (Satellite-ITRMC), Candon City, Ilocos Sur	Planning & Design Section	No	Competitive Bidding	8/10/2021 to 8/17/2021	09/07/2021	09/29/2021	10/07/2021	2021 HFEP	2,600,000.00	-	2,600,000.00	Structural, Mechanical, Electrical, Plumbing/Sanitary, Fire Protection and Auxiliary Plans, Designs and Specifications for building

Prepared By:


ANTONIO R. PESCADOR
 HEAD, Procurement Unit

Recommended By:


RENATO G. GAGNO
 BAC Chairperson

Approved By:


EMIL R. GANADEN
 District Engineer

Date: _____

DPWH-CS-2016