

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100430000	20GJ0052 - Reconstruction to Concrete Pavement at Specific Locations along - Iloilo-Antique Rd (S00016PN) - K0004+091 - K0006+473	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	GoP	609,000.00		609,000.00	Reconstruction to Concrete Pavement
310105100431000	20GJ0055 - Reconstruction to Concrete Pavement - at Specific Locations Along JM Basa - Gen Hughes Port - San Pedro Rd (S00064PN) K0002+311-K0002+715, (S00067PN) K0002+(-437)-K0002+(-310)	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	GoP	1,900,000.00		1,900,000.00	Reconstruction to Concrete Pavement
310112100212000	20GJ0056 - Upgrading of Drainage Structure along I. Dela Rama St. - (S00062PN) Chainage 381 - Chainage 858	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	GoP	2,400,000.00		2,400,000.00	Upgrading of Drainage Structure
310203100275000	20GJ0057 - Road Widening - Along Molo Blvd (S00089PN) K0006+885 - K0008+392	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	GoP	42,000,000.00		42,000,000.00	Road Widening
320101104190000	20GJ0058 - Construction of Revetment - Construction of Revetment Wall at Dungon Creek Section 3 (Brgy. Dungon A, Jaro - Brgy. Dungon B, Jaro) Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	GoP	21,751,000.00		21,751,000.00	Construction of Revetment
310202100838000	20GJ0060 - Road Widening-along Iloilo City-Leganes-Dumangas Coastal Rd (S00086PN) - K0003+(-072) - K0003+000	DPWH-ICDEO	Yes	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	11/19/2020	11/20/2020	GoP	982,000.00		982,000.00	Road Widening
310206100039000	20GJ0069 - Construction of Flyover - Jibao-an Flyover, Brgy. Jibao-an Norte, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	11/19/2020	11/20/2020	GoP	42,000,000.00		42,000,000.00	Construction of Flyover
310206100038000	20GJ0070 - Construction of Flyover - Buhang Flyover, Brgy. Buhang, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	11/19/2020	11/20/2020	GoP	42,000,000.00		42,000,000.00	Construction of Flyover
310110100159000	20GJ0073 - Construction of Drainage Structure along Road - along Iloilo-Capiz Rd (New Route) (S00003PN) K0004+(-180)-K0004+471	DPWH-ICDEO	Yes	Competitive Bidding	2/14/2020 - 2/20/2020	3/5/2020	11/19/2020	11/20/2020	GoP	7,858,000.00		7,858,000.00	Construction of Drainage Structure
310111100151000	20GJ0074 - Construction of Drainage Structure along Road - Along Iloilo City-Leganes-Dumangas Coastal Rd (S00086PN) - K0004+395 - K0005+327	DPWH-ICDEO	Yes	Competitive Bidding	2/14/2020 - 2/20/2020	3/5/2020	11/19/2020	11/20/2020	GoP	28,073,000.00		28,073,000.00	Construction of Drainage Structure
300116203038000	20GJ0077 - Construction of Concrete Road - Construction of Road at Brgy. Navals, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/21/2020 - 2/27/2020	3/12/2020	11/19/2020	11/20/2020	GoP	10,780,000.00		10,780,000.00	Construction of Concrete Road
300104216428000	20GJ0087 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Jaro National High School, Brgy. Cuartero, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	6,640,000.00		6,640,000.00	Construction of Multi-Purpose Building
300103202597000	20GJ0088 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Veterans Village, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
300108200258000	20GJ0096 - Construction of Drainage Structure - Construction of Drainage System at Lawaan Village, Brgy. Balantang, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	11,550,000.00		11,550,000.00	Construction of Drainage Structure
300104216424000	20GJ0097 - Construction of Multi-Purpose Building - Repair/Rehabilitation/Construction of Multi-Purpose Building (Gym) with bleachers, stage and comfort rooms, Brgy. M. H. Del Pilar, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
300104216412000	20GJ0099 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Jaro Public Market), Brgy. Desamparados, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	16,600,000.00		16,600,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
300104216413000	20GJ0100 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Lapaz Public Market), Brgy. Railway, Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Rehabilitation/Major Repair of Multi-Purpose Building

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001042164 22000	20GJ0101 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Sports/Convention Center), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
3001042164 14000	20GJ0102 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Jalandoni Estate, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
3001032025 95000	20GJ0103 - Construction of Multi-Purpose Building - Construction of Multipurpose Building (Sports Center), Brgy. Jalandoni Estate - Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	16,600,000.00		16,600,000.00	Construction of Multi-Purpose Building
3001032025 96000	20GJ0104 - Construction of Multi-Purpose Building - Construction of Multipurpose Building and Sports Center in Brgy. Airport, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
3201011041 93000	20GJ0106 - Construction of Slope Protection Structure - Construction of Slope Protection along Iloilo City Floodway, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	4/8/2020 - 4/14/2020	4/28/2020	11/19/2020	11/20/2020	GoP	29,400,000.00		29,400,000.00	Construction of Slope Protection Structure
3102061000 58000	21GJ0001 - Construction of Flyover - Buhang Flyover, Phase II, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	25,000,000.00		25,000,000.00	Construction of Flyover
3001052004 84000	21GJ0003 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of DPWH Iloilo City DEO, Fort San Pedro, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	12,000,000.00		12,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
3001042230 63000	21GJ0013 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (RG Hechanova Memorial National High School), Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	2/22/2021	3/4/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
3001042230 68000	21GJ0018 - Construction of Multi Purpose Building - Construction of Multi Purpose Building in Compania Central, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	6/15/2021	6/24/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
3001042230 70000	21GJ0020 - Construction of Multi Purpose Building - Construction of Multi Purpose Building in La Paz, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/5/2021	3/15/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
3001042230 71000	21GJ0021 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in Mandurriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	2/22/2021	3/4/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
3001092010 08000	21GJ0039 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Guzman Jesena, Mandurriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
3001092010 14000	21GJ0046 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
3001172095 17000	21GJ0052 - Rehabilitation of Concrete Road - Rehabilitation of Roads in Bo. Obrero, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Concrete Road
3001172095 07000	21GJ0058 - Construction of Concrete Road - Concreting of Road at General Blanco Street, Brgy. Ortiz, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	5/18/2021	5/27/2021	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
3001032035 95000	21GJ0004 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Loboc, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
3001092010 04000	21GJ0035 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Balantag, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	6/25/2021	7/5/2021	GoP	4,000,000.00		4,000,000.00	Construction of Drainage Structure
3001092010 05000	21GJ0036 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Bitoon, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3001092010 12000	21GJ0043 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay North Fundidor, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	6/15/2021	6/24/2021	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
3001092010 13000	21GJ0044 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Sambag, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
3001092010 15000	21GJ0047 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Mohon, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure
3001092010 16000	21GJ0048 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in MV Hechanova, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
3001172095 12000	21GJ0050 - Rehabilitation of Concrete Road - Rehabilitation of Dike and Road/Pathwalk, Barangay Mansaya, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
3001172095 13000	21GJ0051 - Rehabilitation of Concrete Road - Rehabilitation of Road in Barangay Sinikway, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
3001042230 59000	21GJ0009 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Iloilo City High School), Barangay Taal, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
3001042230 61000	21GJ0011 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Luis Mirasol Memorial School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	3/5/2021	3/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
3001042230 62000	21GJ0012 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Nabitanan Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	3/5/2021	3/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
3001042230 76000	21GJ0025 - Construction of Multi Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay Burgos-Mabini, La Paz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	2/22/2021	3/4/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
3001042230 79000	21GJ0028 - Construction of Multi Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay San Rafael, Mandurriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	6/21/2021	6/28/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
3001092010 06000	21GJ0037 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Camalig, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	3/26/2021	4/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure
3001092010 11000	21GJ0042 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Lopez Jaena Norte, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	4/5/2021	4/14/2021	GoP	4,000,000.00		4,000,000.00	Construction of Drainage Structure
3001172095 10000	21GJ0061 - Construction of Concrete Road - Construction/Rehabilitation (Completion) of Local Road, Barangay North Fundidor (Imperial Subdivision) Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	5/3/2021	5/12/2021	GoP	6,700,000.00		6,700,000.00	Construction of Concrete Road
3001092010 10000	21GJ0041 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Jereos, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	3/26/2021	4/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Drainage Structure
3001042230 56000	21GJ0006 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Graciano Lopez Jaena Elementary School), Barangay Burgos Mabini, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
3001042230 57000	21GJ0007 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Hibao-an Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
3001042230 58000	21GJ0008 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Iloilo Central Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
3001042230 60000	21GJ0010 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Jaro Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	3/5/2021	3/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223073000	21GJ0023 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in South Fundidor, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300117209509000	21GJ0060 - Construction of Concrete Road - Construction/Rehabilitation (Completion) of Local Road Section 4, Barangay Cuartero, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	3/26/2021	4/5/2021	GoP	4,300,000.00		4,300,000.00	Construction of Concrete Road
300117209508000	21GJ0062 - Construction of Concrete Road - Construction/Rehabilitation (Completion) of Local Road Section 2, Barangay Ortiz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	4/19/2021	4/29/2021	GoP	4,500,000.00		4,500,000.00	Construction of Concrete Road
300104223080000	21GJ0029 - Construction of Multi Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay Sto. Domingo Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2021 - 2/9/2021	2/23/2021	3/5/2021	3/15/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300109201009000	21GJ0040 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Javeliana, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2021 - 2/9/2021	2/23/2021	3/26/2021	4/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure
300109201017000	21GJ0058 - Construction/Major Repair of Drainage Structure - Rehabilitation of Drainage System, Locsin Subdivision, Barangay Cuartero, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2021 - 2/9/2021	2/23/2021	3/26/2021	4/5/2021	GoP	4,500,000.00		4,500,000.00	Construction/Major Repair of Drainage Structure
320101106918000	21GJ0002 - Construction of Slope Protection Structure - Construction of Slope Protection along Iloilo City Floodway, (Buhang Br. To Radial Br. R/S) Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	3/26/2021	4/5/2021	GoP	15,906,000.00		15,906,000.00	Construction of Slope Protection Structure
300104223064000	21GJ0014 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (San Juan Elementary School), Molo, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104223072000	21GJ0022 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in Rizal, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104223077000	21GJ0063 - Construction of Multi Purpose Building - Construction/Improvement of Multi Purpose Building, Rizal Estanzuela, City Proper	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	12/31/2021	1/10/2022	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104223078000	21GJ0027 - Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay Rima, Rizal, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	5/10/2021	5/20/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
320101106923000	21GJ0064 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, City Proper, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	Waiting for the release of funds		GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
300104223085000	21GJ0065 - Construction of Multipurpose Building - Construction/Improvement of Multipurpose Building at Arevalo District, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	12/31/2021	1/10/2022	GoP	3,000,000.00		3,000,000.00	Construction of Multipurpose Building
300117209515000	21GJ0066 - Construction of Concrete Road - Construction/Improvement of Roads, Brgy. Baldoza, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	12/31/2021	1/10/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
300117209511000	21GJ0067 - Construction of Concrete Road - Construction of Roads, Brgy. Bonifacio, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	12/31/2021	1/10/2022	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
320101106921000	21GJ0088 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, Manduriao, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	Waiting for the release of funds		GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
320101106922000	21GJ0089 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, Molo, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	Waiting for the release of funds		GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
300104223081000	21GJ0070 - Construction of Multi Purpose Building- Construction/Improvement of Multipurpose Building at Brgy. Quintin Salas, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	12/31/2021	1/10/2022	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223069000	21GJ0071 - Construction of Multipurpose Building - Construction/Improvement of Multipurpose Building, Brgy. Rizal Pala Pala II, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	12/31/2021	1/10/2022	GoP	3,000,000.00		3,000,000.00	Construction of Multipurpose Building
300104223084000	21GJ0072 - Construction of Multi Purpose Building-Construction/Rehabilitation/Improvement of Multi-Purpose Building at La Paz District, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	12/31/2021	1/10/2022	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104223083000	21GJ0073 - Rehabilitation/Major Repair of Multi Purpose Building - Improvement of Multi Purpose Building Brgy. Sooc, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	12/31/2021	1/10/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Multi Purpose Building
320101106920000	21GJ0074 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, La Paz, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	Waiting for the release of funds		GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
300104223065000	21GJ0078 - Construction/Improvement of Multipurpose Building in City Proper District, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/16/2021 - 3/22/2021	4/6/2021	12/31/2021	1/10/2022	GoP	3,000,000.00		3,000,000.00	Construction/Improvement of Multipurpose Building
310208100052000	21GJ0084 - Construction of Flyover - Jibao-an Flyover Phase II, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/16/2021 - 3/22/2021	4/6/2021	7/16/2021	7/28/2021	GoP	25,000,000.00		25,000,000.00	Construction of Flyover
300103203598000	21GJ0076 - Construction of Multi Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Dungon A, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/31/2021 - 4/6/2021	4/20/2021	Waiting for the release of funds		GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300109201007000	21GJ0080 - Construction of Drainage Structure - Construction of Drainage System, Brgy. San Jose Arevalo	DPWH-ICDEO	No	Competitive Bidding	3/31/2021 - 4/6/2021	4/20/2021	12/31/2021	1/10/2022	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
200000100491000	21GJ0086 - REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES - REPAIR AND MAINTENANCE OF ROAD SAFETY FACILITIES (INSTALLATION/APPLICATION OF THERMOPLASTIC PAVEMENT MARKINGS ALONG MOLO BOULEVARD ROAD (S00089PN) K0003+(-180) - K0006+889, ILOILO - CAPIZ ROAD (OLD ROUTE) (S00491PN) K0001+786 - K0002+490, WEST AVENUE (S00075PN) CHAINAGE 0 - 211, IZNART - LEDESMA - MOLO ROAD (S00500PN) K0002+000 - K0003+519, LAPAZ - LA GRANJA ROAD (S00486PN) K0001+(-289) - K0001+891, LAPAZ - LAPUZ ROAD (S00049PN) K0002+(-815) - K0002+134, MANDURRIO - JARO ROAD (S00506PN) K0008+198 - K0008+695, SEN. BENIGNO S. AQUINO, JR. AVE. (S00523PN) CHAINAGE 0 - 1915, ILOILO CITY - LEGANES - DUMANGAS COASTAL ROAD (S00086PN) K0003+(-321) - K0008+467, RIZAL ST. CITY PROPER (S00092PN) K0002+322 - K0002+486, RIZAL ST., LAPAZ (S00093PN) K0001+123 - K0001+299, IZNART - LEDESMA - MOLO ROAD (S00501PN) K0001+(-957) - K0001+(-732), MANDURRIO - JARO ROAD (S00053PN) K0006+(-102) - K0007+082, ILOILO AIRPORT DIRECT ROAD (S00063PN) CHAINAGE 326 - 635)	DPWH-ICDEO	No	Competitive Bidding	3/31/2021 - 4/6/2021	4/20/2021	5/6/2021	5/14/2021	GoP	1,744,000.00	1,744,000.00		REPAIR AND MAINTENANCE OF ROAD SAFETY FACILITIES
300117209514000	21GJ0081 - Rehabilitation of Concrete Road - Improvement of Roads, Brgy. Bonifacio Tanza, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	4/8/2021 - 4/14/2021	4/28/2021	12/31/2021	1/10/2022	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Concrete Road
300208100009000	21GJ0085 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities	DPWH-ICDEO	No	Competitive Bidding	4/8/2021 - 4/14/2021	4/28/2021	5/18/2021	5/27/2021	GoP	1,856,250.00		1,856,250.00	Construction/Rehabilitation/Improvement of Facilities
300104223082000	21GJ0031 - Construction/Rehabilitation of Multi-purpose Building in Iloilo City	DPWH-ICDEO	No	Competitive Bidding	4/21/2021 - 4/27/2021	5/11/2021	5/18/2021	5/27/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011620053000	21GJ0083 - Construction of Bridge - Construction/Rehabilitation of Bridge, Brgy. San Juan, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	4/21/2021 - 4/27/2021	5/11/2021	12/31/2021	1/10/2022	GoP	12,500,000.00		12,500,000.00	Construction of Bridge
300116204321000	21GJ0005 - Construction of Concrete Road - Construction of Zone 7 Barangay San Isidro Road, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	5/5/2021 - 5/11/2021	5/25/2021	5/28/2021	6/4/2021	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
300107201250000	21GJ0057 - Construction of Revetment - Construction of Revetment Wall, Mansaya Creek, Brgy. Mansaya, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	5/5/2021 - 5/11/2021	5/25/2021	6/21/2021	6/24/2021	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
200000100020000	21GJ0087 - Repair/Maintenance of Tigum Revetment Wall at Don Francisco Subdivision, Jaro Iloilo City, Sta. 0+019.70 to Sta. 0+060.70 (L/S) Section A	DPWH-ICDEO	No	Competitive Bidding	6/1/2021 - 6/7/2021	6/22/2021	6/30/2021	7/9/2021	GoP	3,000,000.00	3,000,000.00		Repair/Maintenance of Revetment Wall
300109201003000	21GJ0033 - Construction of Drainage Structure - Construction of Drainage System in Barangay Calumpang, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	6/25/2021 - 7/1/2021	7/15/2021	7/21/2021	7/28/2021	GoP	4,000,000.00		4,000,000.00	Construction of Drainage Structure
300104223067000	21GJ0079 - Construction of Multi Purpose Building - Construction/Improvement of Multipurpose Building, Brgy. Tabuc Suba, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	6/25/2021 - 7/1/2021	7/15/2021	12/31/2021	1/10/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300116201297000	21GJ0088 - Concreting of Brgy. Camalig FMR, Brgy. Camalig, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	6/25/2021 - 7/1/2021	7/15/2021	7/21/2021	7/28/2021	GoP	12,500,000.00		12,500,000.00	Concreting of Roads
300101200001000	21GJ0089 - Construction/Completion of Classrooms 2STY4CL, Hibao-an ES, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	7/13/2021 - 7/19/2021	8/4/2021	10/14/2021	10/22/2021	GoP	2,205,500.00		2,205,500.00	Construction/Completion of Classrooms
300101200001000	21GJ0090 - Construction/Completion of Classrooms 4 STY 8 CL, Iloilo City NHS, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	7/13/2021 - 7/19/2021	8/4/2021	10/14/2021	10/22/2021	GoP	696,737.50		696,737.50	Construction/Completion of Classrooms
300104223066000	21GJ0016 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building in Barangay Katilingban, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	9/17/2021 - 9/23/2021	10/7/2021	10/19/2021	10/26/2021	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
300104223075000	21GJ0024 - Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building (Ramon Avacena National High School), Barangay Yulo Drive, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	9/17/2021 - 9/23/2021	10/7/2021	10/19/2021	10/26/2021	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104223074000	21GJ0053 - Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building (Public Market) in Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	9/17/2021 - 9/23/2021	10/7/2021	10/19/2021	10/26/2021	GoP	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building
300104223055000	21GJ0077 - Construction of Multi Purpose Building - Construction/Rehabilitation of Multipurpose Building, Brgy. Sta. Filomena, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	10/5/2021 - 10/11/2021	10/25/2021	12/31/2021	1/10/2022	GoP	12,500,000.00		12,500,000.00	Construction of Multi Purpose Building
300103203038000	21GJ0075 - CONSTRUCTION OF MULTI PURPOSE BUILDING - CONSTRUCTION/IMPROVEMENT OF MULTI-PURPOSE BUILDING (PUBLIC MARKET) (PHASE II) IN ILOILO CITY, ILOILO	DPWH-ICDEO	No	Competitive Bidding	10/5/2021 - 10/11/2021	11/5/2021	11/15/2021	11/22/2021	GoP	90,000,000.00		90,000,000.00	CONSTRUCTION OF MULTI PURPOSE BUILDING
300117209516000	21GJ0082 - Construction of Concrete Road- Construction/Improvement of Road, Brgy. South San Jose, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	10/22/2021 - 10/28/2021	11/10/2021	12/31/2021	1/10/2022	GoP	6,000,000.00		6,000,000.00	Construction of Concrete Road

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001000 34000	21GJCS0001 - Consulting Services for the Conduct of Soil Subsurface Exploration for the Proposed FY 2021 Projects, Construction/Rehabilitation of Multi-Purpose Building in Barangay Sto. Domingo, Arevalo, Iloilo City, Construction/Improvement of Multipurpose Building at Brgy. Quintin Salas, Jaro Iloilo City, Construction/Rehabilitation of Bridge, Brgy San Juan, Molo, Iloilo City, Construction/Improvement of Multi-Purpose Building (Public Market) (Phase II) In Iloilo City, Iloilo, Construction of DPWH Iloilo City DEO, Iloilo City and Construction/Rehabilitation of Multipurpose Building, Brgy. Sta Filomena, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/23/2021 - 3/29/2021	4/28/2021	5/18/2021	5/28/2021	GoP	1,348,759.88		1,348,759.88	Soil Subsurface Exploration
2000001000 34000	21GJCS0002 - For the Miscellaneous Survey and Staking – Conduct of Parcelary Survey for the Construction of Concrete Road – Construction of Zone 7 Barangay San Isidro Road, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	5/4/2021 - 5/10/2021	6/2/2021	6/18/2021	6/25/2021	GoP	109,957.45		109,957.45	Parcelary Survey
2000001000 34000	21GJCS0003 - Consulting Services for the Conduct of Soil Subsurface Exploration for the Proposed FY 2022 Projects, Construction of Slope Protection along Iloilo City Floodway, Jaro, Iloilo City, Construction of Slope Protection, Brgy. Tabua Suba, Jaro, Iloilo City, Construction of Revetment Wall along Salog River, Jaro, Iloilo City, Construction of Revetment Wall along Jaro River, Brgy. San Isidro, Jaro, Iloilo City and Construction of Revetment Wall at Calajunan Creek Arevalo, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	9/24/2021 - 9/30/2021	11/4/2021	11/25/2021	12/2/2021	GoP	681,926.63		681,926.63	Soil Subsurface Exploration
2000001007 73000	21GJCS0004 - CONSULTING SERVICES FOR THE CONDUCT OF PARCELLARY SURVEY IN ILOILO CITY FOR 10 PROJECTS OF 9.803 KMS PER LISTING ATTACHED (Blumentritt St. – Chainage 0 – 386, Duran St. – Chainage 0 – 519, Dela Rama St. – Chainage 0 – 858, Jaro Spur Road – Chainage 0 – 570, Lapaz – Lapuz Road – K0002+(-815) – K0002+134, Mandurriao-Pakied Road – K0006+(-099) – K0007+528, Molo-Mandurriao Road (S00489pn) – K0004+(-1018) – K0004+002, Molo-Mandurriao Road (S00490pn) – K0005+(-209) – K0005+916, Rizal St. City Proper – K0002+(-705) – K0003+020, Rizal St. Lapaz – K0001+(-729) – K0001+299)	DPWH-ICDEO	No	Competitive Bidding	9/24/2021 - 9/30/2021	11/4/2021	11/25/2021	12/2/2021	GoP	1,955,526.31		1,955,526.31	Parcelary Survey
2000001000 34000	21GJCS0005 - Consulting Services for the Conduct of Soil Subsurface Exploration for the Proposed FY 2022 Projects, Construction of Multi-Purpose Building (Evacuation Facility), Barangay Esperanza, Iloilo City, Iloilo, Construction of Multi-Purpose Building (Evacuation Facility) Jaro District, Jaro, Iloilo City, Iloilo and Construction of Multi-Purpose Building (Evacuation Facility) In Balantang, Jaro, Barangay Balantang, Iloilo City, Iloilo	DPWH-ICDEO	Yes	Competitive Bidding	10/29/2021 - 11/4/2021	12/1/2021	12/14/2021	12/22/2021	GoP	366,397.65		366,397.65	Soil Subsurface Exploration

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Common Electrical Supplies	Multiple end-user		Competitive Bidding					GAA	34,782.25	-	34,782.25	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	14,110.25	-	14,110.25	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	2,304.00	-	2,304.00	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	18,368.00	-	18,368.00	
	Common Office Supplies	Multiple end-user		Competitive Bidding					GAA	972,310.39	-	972,310.39	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	802,002.39	-	802,002.39	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	170,308.00	-	170,308.00	
	Common Janitorial Supplies	Multiple end-user		Competitive Bidding					GAA	204,638.60	-	204,638.60	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	168,268.60	-	168,268.60	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	36,370.00	-	36,370.00	
	Common Office Equipment	Multiple end-user		Competitive Bidding					GAA	1,155,530.00	-	1,155,530.00	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	791,550.00	-	791,550.00	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	363,980.00	-	363,980.00	
	4th Quarter		No							-	-	-	
	Security Surveillance Camera Equipment	Multiple end-user		Competitive Bidding					GAA	-	-	-	
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
	IT Equipment	Multiple end-user		Competitive Bidding					GAA	-	-	-	Printer; Plotter; Desktop & Laptop Computers; Geo-tagging Devices; UPS.
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
	Consumables	Multiple end-user		Competitive Bidding					GAA	1,748,087.00	-	1,748,087.00	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	772,390.00	-	772,390.00	
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	53,172.00	-	53,172.00	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	33,104.00	-	33,104.00	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	889,421.00	-	889,421.00	
	Furniture and Fixtures	Multiple end-user		Competitive Bidding					GAA	201,778.00	-	201,778.00	Office Tables; Cabinets; etc.
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	84,000.00	-	84,000.00	- do -
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	26,760.00	-	26,760.00	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	91,018.00	-	91,018.00	- do -
SUB - TOTAL									Php	4,317,126.24	-	4,317,126.24	
FORWARDED BALANCE									Php	4,317,126.24	-	4,317,126.24	
	Office Equipment and Accessories	Multiple end-user		Competitive Bidding					GAA	113,195.00	-	113,195.00	

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	56,350.00	-	56,350.00	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	11,740.00	-	11,740.00	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	45,105.00	-	45,105.00	
	Paper Materials and Products	Multiple end-user		Competitive Bidding					GAA	1,828,884.00	-	1,828,884.00	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	959,334.00	-	959,334.00	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	280,800.00	-	280,800.00	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	588,750.00	-	588,750.00	
	Personal Protective Equipment	Multiple end-user		Competitive Bidding					GAA	17,590.00	-	17,590.00	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	17,590.00	-	17,590.00	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
	Fire Fighting and Safety Equipment	Multiple end-user		Competitive Bidding					GAA	-	-	-	
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
	Computer Equipment and Accessories	Multiple end-user		Competitive Bidding					GAA	451,706.90	-	451,706.90	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	439,806.90	-	439,806.90	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	11,900.00	-	11,900.00	
	Technical Equipment	Multiple end-user		Competitive Bidding					GAA	-	-	-	For Land Survey use.
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
	Laboratory Equipment / Apparatus / Supplies	Multiple end-user		Competitive Bidding					GAA	-	-	-	For materials testing.
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
SUB - TOTAL									Php	6,728,502.14	-	6,728,502.14	
FORWARDED BALANCE									Php	6,728,502.14	-	6,728,502.14	
	Other Categories	Multiple end-user		Competitive Bidding					GAA	1,106,940.46	-	1,106,940.46	
	1st Quarter		Yes	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	614,315.46	-	614,315.46	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	20,880.00	-	20,880.00	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	471,745.00	-	471,745.00	
	Purified Drinking Water	Multiple end-user		Competitive Bidding					GAA	130,200.00	-	130,200.00	
	1st Quarter		Yes	Direct Contracting	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	30,750.00	-	30,750.00	
	2nd Quarter		No	Direct Contracting	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	33,150.00	-	33,150.00	
	3rd Quarter		No	Direct Contracting	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	33,150.00	-	33,150.00	

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th Quarter		No	Direct Contracting	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	33,150.00	-	33,150.00	
	Repair and Maintenance - Office Equipment	Multiple end-user		Competitive Bidding					GAA	109,850.00	-	109,850.00	Labor & Mat. for Repair / Cleaning of Air conditioning units; IT Equipments, etc.
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	43,550.00	-	43,550.00	- do -
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	23,800.00	-	23,800.00	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	42,500.00	-	42,500.00	- do -
	Fuel, Additives and Lubricants	Multiple end-user		Competitive Bidding					GAA	1,673,888.74	-	1,673,888.74	
	1st Quarter		No	Direct Contracting	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	463,122.84	-	463,122.84	
	2nd Quarter		No	Direct Contracting	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	372,293.95	-	372,293.95	
	3rd Quarter		No	Direct Contracting	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	368,642.03	-	368,642.03	
	4th Quarter		No	Direct Contracting	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	469,829.92	-	469,829.92	
	Repair and Maintenance - Vehicles	Multiple end-user		Competitive Bidding					GAA	6,750.00	-	6,750.00	
	1st Quarter		No							-	-	-	
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	6,750.00	-	6,750.00	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
	Office Malls	Multiple end-user		Direct Contracting					GAA	-	-	-	
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
	Repair and Maintenance - Building	Multiple end-user		Competitive Bidding					GAA	-	-	-	
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
SUB - TOTAL									Php	9,756,131.34	-	9,756,131.34	
FORWARDED BALANCE									Php	9,756,131.34	-	9,756,131.34	
	Pavement Markings	Maintenance Section		Competitive Bidding					GAA	474,080.00	474,080.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter		No							-	-	-	
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	278,230.00	278,230.00	-	- do -
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	195,850.00	195,850.00	-	- do -
	4th Quarter		No							-	-	-	
	Paints	Maintenance Section		Competitive Bidding					GAA	111,404.00	111,404.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter		No							-	-	-	
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	3,240.00	3,240.00	-	- do -
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	2,720.00	2,720.00	-	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	105,444.00	105,444.00	-	- do -
	Oxygen / Acetylene	Maintenance Section		Competitive Bidding					GAA	-	-	-	For Maintenance of National Roads and Bridges.
	1st Quarter		No							-	-	-	

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
	Bituminous Materials	Maintenance Section		Competitive Bidding					GAA	260,650.00	260,650.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	260,650.00	260,650.00	-	- do -
	Structural Concrete	Maintenance Section		Competitive Bidding					- do -	416,286.52	416,286.52	-	For Maintenance of National Roads and Bridges.
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	18,086.72	18,086.72	-	- do -
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	387,220.80	387,220.80	-	- do -
	3rd Quarter		No							-	-	-	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	10,979.00	10,979.00	-	- do -
	Monuments, Marker & Guide	Maintenance Section		Competitive Bidding					- do -	28,260.00	28,260.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	28,260.00	28,260.00	-	- do -
	Metal Structures	Maintenance Section		Competitive Bidding					- do -	1,292,651.50	1,292,651.50	-	For Maintenance of National Roads and Bridges.
	1st Quarter		No							-	-	-	
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	1,223,102.50	1,223,102.50	-	- do -
	3rd Quarter		No							-	-	-	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	69,549.00	69,549.00	-	- do -
SUB - TOTAL									Php	12,339,463.36	2,583,332.02	9,756,131.34	
FORWARDED BALANCE									Php	12,339,463.36	2,583,332.02	9,756,131.34	
	Portland Cement	Maintenance Section		Competitive Bidding					- do -	4,930.00	4,930.00	-	For Maintenance of National Roads and Bridges.
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	4,930.00	4,930.00	-	- do -
	Equipment	Maintenance Section		Competitive Bidding					- do -	-	-	-	For Maintenance of National Roads and Bridges.
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
	Repair and Maintenance - Vehicles / Equipment	Multiple end-user		Competitive Bidding					GAA	-	-	-	Including Labor/Services.
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	
	Spare Parts and Accessories for Maintenance of Equipment	Multiple end-user		Competitive Bidding					- do -	118,770.00	118,770.00	-	R/M of Vehicles Assigned to DPWH-ICDEO
	1st Quarter		Yes	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	10,260.00	10,260.00	-	- do -
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	2/19/2021	3/12/2021	3/19/2021	- do -	108,510.00	108,510.00	-	- do -
	3rd Quarter		No							-	-	-	
	4th Quarter		No							-	-	-	

DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works, Consulting Services & Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	

Prepared by:

MA ELENA P. DE LOS REYES
Engineer II
OIC, Procurement Unit
Date: JAN 06 2022

Recommended by:

FEMA G. GUADALUPE
Administrative Officer IV
Chairperson, BAC
Date: JAN 06 2022

Approved by:

HAYDEE S. ALUNAN
District Engineer
Head of Procuring Entity
Date: JAN 06 2022

For and in the absence
of the District Engineer:
ANITA B. PUGNA
OIC - Assistant District Engineer