

DPWH-LA UNION SECOND UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021
CONSULTING SERVICES

Contract ID	Procurement Project (Contract Name)	PMU/ End - User	Mode of Procurement	Is This an Early Procurement Activity? YES/NO	Schedule of Early Procurement Activity					Estimated Budget			Remarks (Brief Description of Project)
					Advertisement/ Posting of BID/RFQ	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
21C0490001	SOB SURFACE EXPLANATION OF VARIATION BRIDGE PROJECTS FOR FY 2021, WITHIN 2ND DISTRICT OF LA UNION	LA UNION SECOND DISTRICT ENGINEERING OFFICE	PUBLIC BIDDING	NO	7/9/2021	8/10/2021	10/27/2021	11/5/2021	FPE FY 2021	L104,303.87		L104,303.87	MOBILIZATION/DEMOBILIZATION IN GEOTECHNICAL INVESTIGATION



 Engr. J. L. LARITA
 District Engineering Officer
 Second District Office, La Union



 Engr. L. LARITA
 Chief Construction Officer
 and Supervision



 Engr. L. LARITA
 Chief Construction Officer
 and Supervision