

Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Entry Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity /Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21G00203 - Rehabilitation of Various Road Sections damaged by Typhoon Odette in Region VI, Negros Occidental Area, Panay Area and Guimaras	Maintenance Division, DPWH Regional Office VI		No	NP 53.2 - Emergency Cases	N/A	N/A	1/26/2022	2/28/2022	GoP	19,293,355.24		19,293,355.24	Rehabilitation of Various Road Sections damaged by Typhoon Odette
	21G00204 - Repair/Maintenance of DPWH Regional Office VI, Buildings - Main Buildings 1 & Main Building 2	Maintenance Division, DPWH Regional Office VI		No	Competitive Bidding	1/11/2022	2/8/2022	2/23/2022	3/1/2022	GoP	666,345.52		666,345.52	Repair/Repainting of Admins Office, Ard's and FMDs Toilet
3002151003 76000	22G00002- Rehabilitation of Boracay Circumferential Road, Boracay Island, Malay, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/5/2021	10/29/2021	2/23/2022	3/1/2022	GoP	150,000,000.00		150,000,000.00	Rehabilitation of Road
3102021010 11000	22G00003- Road Widening - at Specific Locations along Jaime Cardinal Sin Ave (S00335PN) K0283 + 408 - K0287 + 595, (S00481PN) K0288 + (-618) - K0290 + 164	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/20/2021	11/10/2021	2/23/2022	3/4/2022	GoP	185,247,000.00		185,247,000.00	Road Widening
3002071006 45000	22G00005- Construction of Kalibo Municipal Police Station Building, Kalibo, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/2/2021	12/9/2021	2/8/2022	2/18/2022	GoP	10,960,000.00		10,960,000.00	Construction
3002071006 46000	22G00006 - Construction of Numancia Municipal Police Station Building, Numancia, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/2/2021	12/27/2021	2/14/2022	2/18/2022	GoP	8,980,000.00		8,980,000.00	Construction
3201021046 39000	22G00008- Construction of Coastal Dike in Brgy. Songcolan, Satan, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/14/2021	11/5/2021	2/23/2022	3/4/2022	GoP	50,000,000.00		50,000,000.00	Construction of Seawall
3102051008 24000	22G00009- Panay East-West Road (Antique Section), Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	12/7/2021	12/27/2021	2/14/2022	2/18/2022	GoP	121,000,000.00		121,000,000.00	Construction of Missing Links
3102051006 90000	22G00010- San Remigio - Bugo - Gen. Fullon - Valderrama Road, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/26/2021	12/21/2021	2/10/2022	2/18/2022	GoP	121,000,000.00		121,000,000.00	Construction of By-Pass and Diversion Roads
3002191002 38000	22G00011- Rehabilitation of Flood Control Structure, Brgy. Guisijan, Brgy. Lindero-Cadajug, Brgy. Lugta, Laua-an, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	12/9/2021	2/14/2022	2/18/2022	GoP	130,000,000.00		130,000,000.00	Rehabilitation of Flood Control Structure
3002191002 39000	22G00012- Rehabilitation of Flood Control Structure, Laua-An River, Poblacion; Cairawan River, Casit-An, Laua-an, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/17/2021	12/9/2021	2/10/2022	2/18/2022	GoP	130,000,000.00		130,000,000.00	Rehabilitation of Flood Control Structure
3002191002 40000	22G00013- Rehabilitation of Flood Control Structure, Paningayan River; Cairawan River, Lindero; Paliwan River, Lugta; Cairawan River, Liberato; Cairawan River, Liya-Liya; Paningayan River, Leon, Laua-an, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/17/2021	12/9/2021	2/14/2022	2/18/2022	GoP	182,000,000.00		182,000,000.00	Rehabilitation of Flood Control Structure
3002031010 96000	22G00014- Barangay Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	2/10/2022	2/18/2022	GoP	25,000,000.00		25,000,000.00	Construction

Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002191002 41000	22G00015- Construction of Flood Control Structure along Hamtic River, Brgy. Caridad - Brgy. Igical, Hamtic, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/17/2021	12/9/2021	2/14/2022	2/18/2022	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structure
3201021046 40000	22G00016- Construction of Flood Control Structure along Tibiao River, Barangay Sta. Justa, Tibiao, Antique	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/17/2021	12/9/2021	2/8/2022	2/18/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
3102041015 62000	22G00017- Maayon-Sara ByPass Road, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/17/2021	12/9/2021	2/10/2022	2/18/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads
3102041015 65000	22G00018- Roxas City Circumferential Road, C2 Section, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/5/2021	10/29/2021	2/22/2022	3/1/2022	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
3102041015 64000	22G00019- Roxas City Circumferential Road, C1 Section, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	3/14/2022	3/16/2022	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
3002171000 35000	22G00020- Rehabilitation of Panit-an – Timpas – Mianay Provincial Road, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/22/2021	2/10/2022	2/18/2022	GoP	60,000,000.00		60,000,000.00	Rehabilitation of Road
3002141000 70000	22G00021- Preventive Maintenance along Iloilo East Coast-Capiz Rd - K0131 + 400 - K0133 + 700, K0170 + 132 - K0171 + 773	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/20/2021	11/10/2021	2/10/2022	2/17/2022	GoP	50,000,000.00		50,000,000.00	Asphalt Overlay
3002071003 81000	22G00022- Enhancement of Hospital, PA Health Service, Jamindan, Capiz	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	12/17/2021	1/13/2022	2/14/2022	2/18/2022	GoP	50,000,000.00		50,000,000.00	Construction
3103051015 17000	22G00024- Widening of Bridge - Sibunag Br. (B00014GR) along Guimaras Circumferential Rd	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/24/2021	12/21/2021	2/22/2022	3/1/2022	GoP	110,000,000.00		110,000,000.00	Widening of Permanent Bridges
3101081009 05000	22G00025- Construction of Road Slope Protection Structure - along Guimaras Circumferential Rd (S00028GR) K0020 + 600 - K0021 + 100	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	12/7/2021	12/27/2021	2/23/2022	3/4/2022	GoP	80,000,000.00		80,000,000.00	Construction of Slope Protection
3102041015 60000	22G00026- Iloilo R-1 Bypass Road	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/14/2021	11/5/2021	2/10/2022	2/18/2022	GoP	50,000,000.00		50,000,000.00	Construction of By-Pass and Diversion Roads
3102041011 17000	22G00027- Passi By-Pass Road, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/24/2021	12/21/2021	2/10/2022	2/18/2022	GoP	105,000,000.00		105,000,000.00	Construction of By-Pass and Diversion Roads
3102051005 90000	22G00028- Panay East-West Road, Iloilo Section, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/29/2021	11/22/2021	2/10/2022	2/18/2022	GoP	160,378,000.00		160,378,000.00	Construction of Missing Links
3002021002 31000	22G00029- Construction of Concrete Road - Jct. Iloilo East Coast to Barotac Viejo-Sn Rafael Rd leading to Dumangas Ro-Ro Port, Dumangas, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	2/10/2022	2/18/2022	GoP	115,500,000.00		115,500,000.00	Construction
3002191002 31000	22G00030- Construction of Flood Control Structure along Tigum River, Phase 2, Cabatuan, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	12/9/2021	2/10/2022	2/18/2022	GoP	105,000,000.00		105,000,000.00	Construction of Flood Control Structure
3101091008 80000	22G00031- Construction of Road Slope Protection Structure - along Lambunao-INCA Rd (S00158PN) K0048 + 700 - K0048 + 920	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/22/2021	2/23/2022	3/4/2022	GoP	60,000,000.00		60,000,000.00	Construction of Slope Protection

Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3102041011 20000	22G00032– Maayon-Sara Bypass Road, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/17/2021	12/9/2021	2/10/2022	2/18/2022	GoP	130,000,000.00		130,000,000.00	Construction of By- Pass and Diversion Roads
3102041011 09000	22G00033– Iloilo Circumferential Road 2, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/29/2021	11/22/2021	2/10/2022	2/18/2022	GoP	120,000,000.00		120,000,000.00	Construction of By- Pass and Diversion Roads
3102041011 10000	22G00034– Iloilo Circumferential Road 3, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/14/2021	11/5/2021	2/14/2022	2/18/2022	GoP	120,000,000.00		120,000,000.00	Construction of By- Pass and Diversion Roads
3102061000 51000	22G00035– Aganan Flyover, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	2/10/2022	2/18/2022	GoP	120,000,000.00		120,000,000.00	Construction of Flyover
3101091008 74000	22G00036– Construction of Road Slope Protection Structure - at Specific Locations along Jct Bancal-Leon-Antique Bdry Rd (S00114PN) K0041 + 790 - K0049 + 114	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/26/2021	12/21/2021	2/23/2022	3/4/2022	GoP	70,000,000.00		70,000,000.00	Construction of Road Slope Protection Structure
3002071006 47000	22G00037– Construction of Police Commissioned Officers Quarters Building, Camp Martin Delgado, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/24/2021	12/21/2021	2/10/2022	2/18/2022	GoP	15,000,000.00		15,000,000.00	Construction
3001052005 53000	22G00039– Construction (Completion) of Two Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/20/2021	11/10/2021	2/23/2022	3/4/2022	GoP	30,000,000.00		30,000,000.00	Construction
3102041011 07000	22G00041– Escalante City Circumferential Road, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/17/2021	12/9/2021	2/21/2022	3/1/2022	GoP	101,000,000.00		101,000,000.00	Construction of By- Pass and Diversion Roads
3102051005 91000	22G00042– Silay-Patag-Cadiz-Calatrava Road, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/5/2021	10/29/2021	2/9/2022	2/18/2022	GoP	120,000,000.00		120,000,000.00	Construction of Missing Links
3102011008 76000	22G00043– Road Widening – at Specific Locations along Bacolod North Rd (S00425NR) Chainage 21289 – Chainage 24472	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/24/2021	12/21/2021	2/10/2022	2/18/2022	GoP	83,020,000.00		83,020,000.00	Road Widening
3102011008 78000	22G00044– Road Widening – along Bacolod- Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) Chainage 26054 – Chainage 27652	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/24/2021	12/21/2021	2/14/2022	2/18/2022	GoP	71,875,000.00		71,875,000.00	Road Widening
3101071003 29000	22G00046– Construction of Road Slope Protection Structure - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) K0082 + 200 - K0082 + 700	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/26/2021	11/15/2021	2/23/2022	3/4/2022	GoP	50,000,000.00		50,000,000.00	Construction of Slope Protection
3201021046 44000	22G00047– Construction of Flood Control Structure of Bulwangan River (Downstream) along Bacolod North Road – San Carlos City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/26/2021	11/15/2021	2/23/2022	3/4/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
3201021046 50000	22G00048– Construction of Flood Control Structure of Talave River, (Downstream) Left Bank along Bacolod North Road, San Carlos City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	10/26/2021	11/15/2021	2/21/2022	3/1/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
3002191002 43000	22G00051– Construction of Flood Control Structure of Himoga-an River along Bacolod North Road, Sagay City, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	2/14/2022	2/18/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002191002 37000	22G00056 - Rehabilitation of Drainage System, City Proper, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI	No	Competitive Bidding	2/10/2022	3/10/2022	2/10/2022	2/17/2022	GoP	150,000,000.00		150,000,000.00	Rehabilitation of Drainage
3102051008 22000	22G00058- Himamaylan City - Negros Oriental Boundary - Tayasan Road, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	10/5/2021	10/29/2021	2/10/2022	2/18/2022	GoP	50,000,000.00		50,000,000.00	Construction of Missing Links
3201021046 41000	22G00059- Construction of Su-ay River Bank Slope Protection (Upstream of Su-ay Parallel Br.) along Bacolod South Road (Left Bank), Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	2/21/2022	3/1/2022	GoP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
3102051005 87000	22G00060- Candoni-Gatuslao-Basay Bdry Road, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/21/2021	2/23/2022	3/4/2022	GoP	101,000,000.00		101,000,000.00	Construction of Missing Links
3201021046 59000	22G00061- Construction of Flood Mitigation Structure along Ilog-Bungol River (Downstream), Ilog, Negros Occidental	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/10/2021	12/3/2021	2/9/2022	2/18/2022	GoP	90,000,000.00		90,000,000.00	Construction of Flood Control Structure
3102041015 55000	22G00062- Bacolod Negros Occidental Economic Highway (BANOCEH), Segment 3, Bacolod City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/21/2021	2/14/2022	2/18/2022	GoP	75,000,000.00		75,000,000.00	Construction of By-Pass and Diversion Roads
3201011076 15000	22G00065- Construction of Revetment with Floodwall along Lupit River, Phase 6, Bacolod City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/17/2021	12/9/2021	2/10/2022	2/18/2022	GoP	130,000,000.00		130,000,000.00	Construction of Flood Control Structure
3002191002 42000	22G00066- Construction of Revetment with Floodwall including Improvement of Riverbank (with Esplanade) in Catmon Creek, Bacolod City	Construction Division, DPWH Regional Office VI	Yes	Competitive Bidding	11/26/2021	12/21/2021	2/14/2022	2/18/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
3101011005 64000	22G00067- Bacolod North Rd (S00425NR) K0097 + 000 - K0098 + 000	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/5/2021	10/29/2021	2/21/2022	3/1/2022	GoP	33,407,000.00		33,407,000.00	Asphalt Overlay with a Total Physical Target of 2.036 Lane Km, width of 3.58m and thickness of 80mm
3101011005 66000	22G00068- Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0070 + 828 - K0072 + 000, K0074 + 000 - K0075 + 235	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/5/2021	10/29/2021	2/21/2022	3/1/2022	GoP	24,189,000.00		24,189,000.00	Asphalt Overlay with a Total Physical Target of 4.704 Lane Km, width of 3.35m and thickness of 50mm
3101011005 67000	22G00069- Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) - K0080 + 340 - K0080 + 871.30, K0082 + 006.10 - K0082 + 657.30	Negros Occidental Sub District Engineering Office	Yes	Competitive Bidding	10/5/2021	10/29/2021	2/23/2022	3/1/2022	GoP	12,161,000.00		12,161,000.00	Asphalt Overlay with a Total Physical Target of 4.704 Lane Km, width of 3.35m and thickness of 50mm
3101041003 56000	22G00070 - Bacolod North Rd (S00032NR) - Chainage 985 - Chainage 1340	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	1/11/2022	2/8/2022	3/2/2022	3/10/2022	GoP	9,492,000.00		9,492,000.00	Upgrading of Road (Asphalt to Concrete) with a total physical target of 0.812 Lane km and thickness of 300mm

Code (PAP)	Procurement, Program/Project	PMO/ User	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101041003 55000	22G00071 - Bacolod North Rd (S00425NR) - K0144 + 056 - K0144 + 317, K0144 + 1018 - K0145 + 094	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/11/2022	2/8/2022	3/2/2022	3/10/2022	GoP	16,041,000.00		16,041,000.00	Upgrading of Road (Asphalt to Concrete) with a total physical target of 1.398 Lane km and thickness of 300mm
3101091008 82000	22G00072– Stop Aguinaldo-Bug-ang Rd (S00395NR) – K0119 + 892 – K0119 + 934	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/14/2021	11/5/2021	2/21/2022	3/1/2022	GoP	10,000,000.00		10,000,000.00	Soil Stabilization using Soil Reinforcement with a Total Physical Target of 168 sq.m0
3101081009 06000	22G00073– Jct DS Benedicto-Spur 16-Calatrava Rd - K0068 + 719 - K0068 + 749, K0069 + 018 - K0069 + 034, K0082 + 112 - K0082 +140, K0082 + 821 - K0082 + 840, K0084 + 683 - K0084 + 703, K0086 + 761 - K0086 +779	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/5/2021	10/29/2021	2/21/2022	3/1/2022	GoP	7,721,000.00		7,721,000.00	Slope Protection Structure with a Total Physical Target of 131 LM
3102011008 77000	22G00076– Bacolod North Rd (S00425NR) - K0115+801 - K0116+523	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/5/2021	10/29/2021	2/23/2022	3/4/2022	GoP	29,805,000.00		29,805,000.00	Road Widening including Drainage with a Total Physical Target of 1.454lane km and width of 3.05m
3103051015 16000	22G00078– Magbaboy Br. (B00517NR) along Bacolod North Rd	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/5/2021	10/29/2021	2/9/2022	2/18/2022	GoP	32,300,000.00		32,300,000.00	Widening of Bridges 2-4 lanes with a Total Physical Target of 42.00 LM
3103051015 18000	22G00079– Talus Br. (B00304NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/26/2021	11/15/2021	2/21/2022	3/1/2022	GoP	37,000,000.00		37,000,000.00	Widening of Bridges 2-4 lanes with a Total Physical Target of 50.90 LM
3103051015 14000	22G00080 - Ansoan Br. (B00303NR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	1/26/2022	2/17/2022	3/2/2022	3/7/2022	GoP	10,000,000.00		10,000,000.00	Widening of Bridges 2-4 lanes with a Total Physical Target of 15.10 LM
3201021046 53000	22G00081– Construction of Flood Control Structures of Bago River (Upstream – Right Side), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/26/2021	11/15/2021	2/21/2022	3/1/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1062 LM
3201021046 52000	22G00082– Construction of Flood Control Structures of Bago River (Upstream – Left Side), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/29/2021	11/22/2021	2/9/2022	2/18/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1082 LM
3201021046 51000	22G00083– Construction of Flood Control Structures of Bago River (Downstream), Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/26/2021	11/15/2021	2/21/2022	3/1/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 1105 LM
3002261000 48000	22G00087 - Construction of Multi-Purpose Building, Brgy. Tigbon, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	1/18/2022	2/9/2022	3/2/2022	3/10/2022	GoP	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement, Program/Project	PMO/ User	End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3002261000 47000	22G00088 - Construction of Multi-Purpose Building, Brgy. Tigbao, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/11/2022	2/8/2022	3/2/2022	3/10/2022	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
3201021046 46000	22G00091- Construction of Flood Control Structures of Danao River (Upstream – Left Side) along Bacolod North Rd, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/14/2021	11/5/2021	2/21/2022	3/1/2022	GoP	40,737,000.00		40,737,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 269 LM
3201021046 45000	22G00092- Construction of Flood Control Structures of Danao River (Downstream) along Bacolod North Rd, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/14/2021	11/5/2021	2/21/2022	3/1/2022	GoP	40,737,000.00		40,737,000.00	Construction of Flood Mitigation Structures with a Total Physical Target of 228.80 LM
3201021046 46000	22G00094- Construction of Flood Control Structures of Andoon River (Downstream) along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/29/2021	11/22/2021	2/21/2022	3/1/2022	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
3002151003 69000	22G00095- Construction of Road at Pusto-Liso, Barangay Bagong Silang, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/29/2021	11/22/2021	2/14/2022	2/18/2022	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
3002211000 45000	22G00096- Construction of Road, Codcod Main Road-Codcod Elementary School, Barangay Codcod, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/26/2021	11/15/2021	2/14/2022	2/18/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
3002211000 44000	22G00097- Construction of Road, Barangay Menchaca, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	10/29/2021	11/22/2021	2/21/2022	3/1/2022	GoP	15,000,000.00		15,000,000.00	Construction of Concrete Road
3002231000 10000	22G00098 - Construction of Road, Brgy. Macasilao to Brgy. Cruz, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/11/2022	2/8/2022	3/2/2022	3/10/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
3002261000 46000	22G00099 - Rehabilitation of Multi-Purpose Building Phase 2, Barangay Lo-Ok, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	1/26/2022	2/17/2022	3/2/2022	3/7/2022	GoP	7,000,000.00		7,000,000.00	Rehabilitation of Multi Purpose Building
3002261000 45000	22G00100 - Rehabilitation of Multi-Purpose Building, Brgy. Lo-ok, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/11/2022	2/8/2022	3/2/2022	3/10/2022	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi Purpose Building
3002291000 04000	22G00101- Construction of Water System Level II, Barangay Bago, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	12/7/2021	12/27/2021	2/21/2022	3/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
3002261000 42000	22G00102 - Construction (Completion) of Multi-Purpose Building, Barangay Minapasuk, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	1/18/2022	2/9/2022	2/23/2022	3/1/2022	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
3002291000 05000	22G00103 - Construction of Water System Level II, Barangay Bunga, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/11/2022	2/9/2022	2/23/2022	3/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System

Code (PAP)	Procurement, Program/Project	PMO/ User	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300223100011000	22G00104 - Construction of Road, Crossing Espada, Brgy. Mabini to Brgy. Dian-ay, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/11/2022	2/9/2022	3/2/2022	3/10/2022	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
300223100009000	22G00105 - Construction of Bridge Barangay Punao to So. Bandera, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/11/2022	2/9/2022	3/2/2022	3/10/2022	GoP	5,000,000.00		5,000,000.00	Construction of Bridge
300229100006000	22G00106- Construction of Water System Level II, Barangay Igmaya-An, Salvador Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		Yes	Competitive Bidding	12/7/2021	12/27/2021	2/21/2022	3/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
300229100007000	22G00107 - Construction of Water System Level II, Barangay Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/18/2022	2/9/2022	2/23/2022	3/1/2022	GoP	5,000,000.00		5,000,000.00	Construction of Water System
320102105019000	22G00108- Construction of Revetment Wall along Aklan River, Barangay Lapnag, Banga, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/24/2021	12/21/2021	2/23/2022	3/4/2022	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
320102105020000	22G00109- Construction of Revetment Wall along Aklan River, Sitio Libtong, Brgy. Estancia, Kalibo, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/24/2021	12/21/2021	2/23/2022	3/4/2022	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
320102105022000	22G00110- Construction of Revetment Wall along Aklan River, Poblacion, Madalag, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/24/2021	12/21/2021	2/23/2022	3/4/2022	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
320101108283000	22G00111- Construction of Revetment Wall along Agbalili River, Barangay Poblacion, Altavas, Aklan	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/24/2021	12/21/2021	2/23/2022	3/4/2022	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
300219101062000	22G00113- Rehabilitation of Iloilo Flood Control Project, Section 1, Pavia, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/26/2021	12/21/2021	2/23/2022	3/4/2022	GoP	35,000,000.00		35,000,000.00	Rehabilitation / Major Repair of Flood Control Structure
310204101563000	22G00115- Metro Iloilo Radial (R-4 By-Pass Road), Iloilo City	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/17/2021	12/9/2021	2/14/2022	2/18/2022	GoP	90,000,000.00		90,000,000.00	Road Widening
300219101063000	22G00116- Rehabilitation of Iloilo Flood Control Project, Section 2, Jaro, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	2/23/2022	3/4/2022	GoP	42,500,000.00		42,500,000.00	Rehabilitation / Major Repair of Flood Control Structure
300219101064000	22G00117- Rehabilitation of Iloilo Flood Control Project, Section 3, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	2/23/2022	3/4/2022	GoP	42,500,000.00		42,500,000.00	Rehabilitation / Major Repair of Flood Control Structure
300219101065000	22G00118- Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1+456 - Sta. 1+828, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/10/2021	12/3/2021	2/23/2022	3/4/2022	GoP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
300219101070000	22G00119- Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1+838 - Sta. 2+225, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/17/2021	12/9/2021	2/23/2022	3/4/2022	GoP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement, Program/Project	PMO/ User	End-User	Is this an Easy Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300219101071000	22G00120- Construction of Flood Control Structure along Imbang River (Upstream), Sta. 2+225 – Sta. 2+623.50, Negros Occidental	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	11/17/2021	12/9/2021	2/23/2022	3/4/2022	GoP	45,000,000.00		45,000,000.00	Construction of Flood Mitigation Structure
310204101561000	22G00124- Kalibo Circumferential Road, Aklan	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	12/17/2021	1/13/2022	2/14/2022	2/18/2022	GoP	120,000,000.00		120,000,000.00	Construction of By-Pass and Diversion Roads - Widening
310204101112000	22G00125 - Kalibo Circumferential Road (Makato-Lezo Section), Aklan	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/12/2022	2/8/2022	3/2/2022	3/10/2022	GoP	30,000,000.00		30,000,000.00	Construction of Bypass
300217100036000	22G00126 - Construction of Pandan-Ibajay Road	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/26/2022	2/17/2022	3/2/2022	3/10/2022	GoP	120,000,000.00		120,000,000.00	Construction of Gravel Road
310102100831000	22G00127 - Iloilo-Antique Rd	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/26/2022	2/17/2022	3/2/2022	3/10/2022	GoP	150,000,000.00		150,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
310108100902000	22G00128 - Iloilo-Antique Rd - K0072 + 500 - K0073 + 200	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/22/2022	3/16/2022	3/21/2022	3/24/2022	GoP	105,000,000.00		105,000,000.00	Construction of Road Slope Protection Structure
310108100904000	22G00129 - Iloilo-Antique Rd - K0072 + (-248) - K0072 + 500	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/22/2022	3/16/2022	3/21/2022	3/24/2022	GoP	105,000,000.00		105,000,000.00	Construction of Road Slope Protection Structure
310202100992000	22G00130 - Anini-y-Tobias Fornier Rd - K0076 + 700 - K0077 + 377	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/22/2022	3/16/2022	3/21/2022	3/24/2022	GoP	105,000,000.00		105,000,000.00	Road Widening
310202100993000	22G00131 - Anini-y-Tobias Fornier Rd - K0093 + 707 - K0094 + 191	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/22/2022	3/16/2022	3/21/2022	3/24/2022	GoP	105,000,000.00		105,000,000.00	Road Widening
310202100994000	22G00132 - Anini-y-Tobias Fornier Rd - K0097 + 000 - K0097 + 890	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/22/2022	3/16/2022	3/21/2022	3/24/2022	GoP	105,000,000.00		105,000,000.00	Road Widening
310202100995000	22G00133 - Iloilo-Antique Rd - K0073 + 200 - K0074 + 000	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/22/2022	3/16/2022	3/21/2022	3/24/2022	GoP	105,000,000.00		105,000,000.00	Road Widening
310303101203000	22G00134 - Retrofitting of Bridge - Dalanas Br. (B00343PN) along Iloilo-Antique Rd	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/3/2022	2/28/2022	3/2/2022	3/10/2022	GoP	161,000,000.00		161,000,000.00	Retrofitting of Bridge
310303101204000	22G00135 - Retrofitting of Bridge - Paliwan Br. (B00333PN) along Iloilo-Antique Rd	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/8/2022	2/28/2022	3/2/2022	3/10/2022	GoP	116,000,000.00		116,000,000.00	Retrofitting of Bridge
300215100384000	22G00136 - Rehabilitation of Conciencia - Tinigban Provincial Road (Portion), Panitan, Capiz	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/26/2022	2/17/2022	3/2/2022	3/10/2022	GoP	125,000,000.00		125,000,000.00	
300220100067000	22G00137 - Construction of the Multi-Purpose Building (Capiz Provincial Government), Pueblo de Panay, Lawaan, Roxas City, Capiz	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/128/2022	2/21/2022	3/2/2022	3/10/2022	GoP	250,000,000.00		250,000,000.00	
300220100070000	22G00138 - Completion of 5-Storey New Roxas Memorial Provincial Hospital (RMPH) Main Building (Phase VII), Capitol Hills Nasagud, Lanot, Roxas City	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/25/2022	3/22/2022	3/24/2022	3/28/2022	GoP	350,000,000.00		350,000,000.00	
300215100382000	22G00139 - Iloilo River North Bank Road, Oton, Iloilo	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/26/2022	2/17/2022	3/2/2022	3/10/2022	GoP	110,000,000.00		110,000,000.00	Construction of Concrete Road
300215100383000	22G00140 - Construction Road, Iloilo River North Bank Road Extension, Oton, Iloilo	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/3/2022	2/28/2022	3/2/2022	3/10/2022	GoP	300,000,000.00		300,000,000.00	
310111100345000	22G00143 - President Corazon C. Aquino Ave. (S00558PN) - Chainage 000 - Chainage 2467	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/8/2022	2/28/2022	3/2/2022	3/10/2022	GoP	155,000,000.00		155,000,000.00	Construction of Drainage/Off-carriageway Improvement

Code (PAP)	Procurement, Program/Project	PMO/ User	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3201011076 21000	22G00144 - Construction/Rehabilitation of Drainage System within the vicinity of Mandurriao District, Iloilo City	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/25/2022	3/22/2022	3/24/2022	3/28/2022	GoP	120,000,000.00		120,000,000.00	Construction of Flood Mitigation Structure
3002151003 81000	22G00145 - Construction of Road, Iloilo River North Bank Road, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/11/2022	2/10/2022	3/2/2022	3/10/2022	GoP	248,200,000.00		248,200,000.00	
3101111003 43000	22G00146 - Construction of President Corazon C. Aquino Ave. (S00094PN) – Chainage 2736 – Chainage 3109, Chainage 3830 – Chainage 5223	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/25/2022	3/22/2022	3/24/2022	3/28/2022	GoP	140,000,000.00		140,000,000.00	Constructio of Drainage/Off-carriageway Improvement
3102041015 57000	22G00147 - Construction of Iloilo River North Bank Road, Iloilo City	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/126/2022	2/17/2022	3/2/2022	3/10/2022	GoP	100,000,000.00		100,000,000.00	Construction of Bypass
3201011076 22000	22G00148 - Construction of Slope Protection Work along Dungon Creek, Iloilo City	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/25/2022	3/22/2022	3/24/2022	3/28/2022	GoP	170,000,000.00		170,000,000.00	Construction of Slope Protection
3002201000 69000	22G00149 - Construction of Multi-Purpose Facility, Brgy. San Pedro Molo, Iloilo City, Iloilo	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/25/2022	3/22/2022	3/24/2022	3/28/2022	GoP	200,000,000.00		200,000,000.00	
3101071003 28000	22G00150 - Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) K0077 + 450 - K0077 + 700	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/11/2022	3/3/2022	3/7/2022	3/10/2022	GoP	100,000,000.00		100,000,000.00	Construction of of Road Slope Protection Structure
3002201000 68000	22G00151 - Construction of Multi-Purpose Building, Bacolod City General Hospital, Brgy. Vista Alegre, Bacolod City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/25/2022	3/22/2022	3/24/2022	3/28/2022	GoP	200,000,000.00		200,000,000.00	
3102041018 62000	22G00152 - Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias - Sagay), Sagay City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/11/2022	2/10/2022	2/23/2022	3/1/2022	GoP	68,000,000.00		68,000,000.00	
3102041018 63000	22G00153 - Bacolod Negros Occidental Economic Highway (BANOCEH), (Victorias - Sagay), Victorias City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/11/2022	2/10/2022	2/23/2022	3/1/2022	GoP	84,000,000.00		84,000,000.00	
3102041018 64000	22G00154 - Bacolod Negros Occidental Economic Highway (BANOCEH), BSAAR Extension, Silay City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/11/2022	2/10/2022	2/23/2022	3/1/2022	GoP	92,000,000.00		92,000,000.00	
3102041018 65000	22G00155 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 2, Talisay City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/11/2022	2/10/2022	2/23/2022	3/1/2022	GoP	83,000,000.00		83,000,000.00	
3102041018 66000	22G00156 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Segment 3, Phase 3, Talisay City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/28/2022	2/21/2022	3/7/2022	3/9/2022	GoP	68,000,000.00		68,000,000.00	
3102041018 67000	22G00157 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 1, Victorias City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/28/2022	2/21/2022	3/7/2022	3/9/2022	GoP	88,000,000.00		88,000,000.00	
3102041018 68000	22G00158 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Bacolod City	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/18/2022	2/10/2022	2/23/2022	3/1/2022	GoP	68,000,000.00		68,000,000.00	

Code (PAP)	Procurement, Program/Project	PMO/ User	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
						Advertisement /Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3102041018 69000	22G00159 - Bacolod Negros Occidental Economic Highway (BANOCEH), Section 2, Package A, Bacolod City	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	1/18/2022	2/10/2022	2/23/2022	3/1/2022	GoP	78,000,000.00		78,000,000.00	
3001052007 87000	22G00160 - Construction of Office of Civil Defense - Regional Office VI (OCD-RO VI) and Emergency Operations Center, Iloilo	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/25/2022	3/22/2022	3/24/2022	3/28/2022	GoP	50,000,000.00		50,000,000.00	
3002261000 43000	22G00161 - Rehabilitation of Multi-Purpose Building, Brgy. Libertad, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/11/2022	2/9/2022	3/2/2022	3/10/2022	GoP	5,000,000.00		5,000,000.00	
3002211000 47000	22G00162 - Construction of Junction Road from Purok Mabuhay to Purok Germany, Brgy. Pandanon, Don Salvador, Benedicto, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/11/2022	2/9/2022	3/2/2022	3/10/2022	GoP	10,000,000.00		10,000,000.00	
3002211000 46000	22G00163 - Construction of Road, Barangay Paghumayan, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/18/2022	2/9/2022	3/2/2022	3/10/2022	GoP	10,000,000.00		10,000,000.00	
3002261000 44000	22G00164 - Construction of Multi-Purpose Building, Brgy. Mabini, Escalante City, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/26/2022	2/17/2022	3/2/2022	3/10/2022	GoP	5,000,000.00		5,000,000.00	
3002231000 10000	22G00165 - Construction of Road, Barangay Macasilao to Brgy. Winaswasan, Calatrava, Negros Occidental	Negros Occidental Sub District Engineering Office		No	Competitive Bidding	1/11/2022	2/9/2022	3/2/2022	3/10/2022	GoP	10,000,000.00		10,000,000.00	
3102031005 14000	22G00166- Road Widening – along Altavas-Jamindan Rd (S00479PN) K0318+131 – K0321+404	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	2/2/2022	2/23/2022	3/15/2022	3/17/2022	GoP	112,419,000.00		112,419,000.00	Road Widening
3101081009 03000	22G00167- Construction of Road Slope Protection Structure – along Aklan West Rd (Kalibo-Nabas) (S00480PN) K0244+175 – K0244+305	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	2/2/2022	2/23/2022	3/2/2022	3/10/2022	GoP	65,000,000.00		65,000,000.00	Construction of Slope Protection
3002191002 34000	22G00168- Construction of River Control along Panay River Basin at Brgy. San Roque, Sta. 1+660 – Sta. 2+150, Dumalag, Capiz	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	2/2/2022	2/23/2022	3/15/2022	3/17/2022	GoP	55,000,000.00		55,000,000.00	Construction of River Control
3002141000 68000	22G00169- Construction of Road Slope Protection Structure along Barotac Viejo-Sn Rafael Rd – K0079 + 714 – K0080 + 321	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	2/2/2022	2/23/2022	2/10/2022	2/17/2022	GoP	75,000,000.00		75,000,000.00	Construction of Road Slope Protection Structure
3101071003 27000	22G00170- Construction of Road Slope Protection Structure - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) K0074 + 100 - K0074 + 350	Construction Division, DPWH Regional Office VI		Yes	Competitive Bidding	2/8/2022	2/28/2022	3/2/2022	3/10/2022	GoP	70,000,000.00		70,000,000.00	Construction of Slope Protection
	22G00171 - Construction of (Completion) of Multi-purpose Building (Bacolod Museum), Brgy. Tangub, Bacolod City, Negros Occidental	Construction Division, DPWH Regional Office VI		No	Competitive Bidding	2/8/2022	2/28/2022	3/2/2022	3/10/2022	GoP	50,000,000.00		50,000,000.00	Completion of Bacolod Museum

page 11 of 11

Code (PAP)	Procurement, Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procure	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22G00172- Repair/Rehabilitation of DPWH Regional Office VI Buildings – Conference Room 1	Maintenance Division, DPWH Regional Office VI	No	Competitive Bidding	2/24/2022	3/17/2022	3/18/2022	3/21/2022	GoP	999,900.00		999,900.00	Repairing of walls, & ceiling, Varnishing of stage wall and decorative wood frames, Replacement of existing glass doors and windows, light bulbs, and perlights, Cleaning and clearing of existing floor tiles
	22G00173- Repair of DPWH Regional Office Building – Main Building 1 (ORD Staff Office) and RD's Quarter	Maintenance Division, DPWH Regional Office VI	No	Competitive Bidding	2/24/2022	3/17/2022	3/18/2022	3/21/2022	GoP	Php 990,000.00		Php 990,000.00	Repair/Repainting of RD's Quarter Interior Wall, Ceiling, Tiles, Roof, Gutters, Cabinet and Provision of Wooden Folding Door Repair of ORD Staff Office Pantry, Toilet and Bath, Filing Area, and Ceiling, Provision of Cabinets, Wooden Doors, and Plumbing Fixtures, Wires and Wiring Devices and Lighting Fixtures
	22G00174- Construction of Accessibility Facilities, Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	3/1/2022	3/21/2022	3/22/2022	3/24/2022	GoP	1,856,250.00		1,856,250.00	Construction of Six Seater Toilet
3011620129 7000.PC	22G00175 - Concreting of Brgy. Prosperidad FMR, Brgy. Prosperidad, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	3/22/2022	4/12/2022	5/12/2022	5/16/2022	GoP	12,000,000.00		12,000,000.00	Repair/Rehabilitation and Construction of Farm to Market Roads
Total										10,493,984,850.76	-	10,493,984,850.76	

Submitted by:




BENJAMIN B. JAVELLANA, JR.
Head, Procurement Staff

Recommending Approval:



MARI LOU G. ZAMORA
BAC Chairperson

Approved:



TIBURCIO D. GANAS
Regional Director

page 11 of 11

Code (PAP)	Procurement, Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity /Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22G00172- Repair/Rehabilitation of DPWH Regional Office VI Buildings – Conference Room 1	Maintenance Division, DPWH Regional Office VI	No	Competitive Bidding	2/24/2022	3/17/2022	3/18/2022	3/21/2022	GoP	999,900.00		999,900.00	Repairing of walls, & ceiling, Varnishing of stage wall and decorative wood frames, Replacement of existing glass doors and windows, light bulbs, and pinlights, Cleaning and clearing of existing floor tiles
	22G00173- Repair of DPWH Regional Office Building – Main Building 1 (ORD Staff Office) and RD's Quarter	Maintenance Division, DPWH Regional Office VI	No	Competitive Bidding	2/24/2022	3/17/2022	3/18/2022	3/21/2022	GoP	Php 990,000.00		Php 990,000.00	Repair/Repainting of RD's Quarter Interior Wall, Ceiling, Tiles, Roof, Gutters, Cabinet and Provision of Wooden Folding Door Repair of ORD Staff Office Pantry, Toilet and Bath, Filing Area, and Ceiling, Provision of Cabinets, Wooden Doors, and Plumbing Fixtures, Wires and Wiring Devices and Lighting Fixtures
	22G00174- Construction of Accessibility Facilities, Negros Occidental Sub DEO, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	3/1/2022	3/21/2022	3/22/2022	3/24/2022	GoP	1,856,250.00		1,856,250.00	Construction of Six Seater Toilet
3011620129 7000.PC	22G00175 - Concreting of Brgy. Prosperidad FMR, Brgy. Prosperidad, San Carlos City, Negros Occidental	Negros Occidental Sub District Engineering Office	No	Competitive Bidding	3/22/2022	4/12/2022	5/12/2022	5/16/2022	GoP	12,000,000.00		12,000,000.00	Repair/Rehabilitation and Construction of Farm to Market Roads
Total										10,493,984,850.76	-	10,493,984,850.76	

Submitted by:

BENJAMIN B. JAVELLANA, JR.
Head, Procurement Staff

Recommending Approval:

MARILOU G. ZAMORA
BAC Chairperson

Approved:

TIBURCIO DL. CANLAS
Regional Director