

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
AGUSAN DEL NORTE
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PNO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	3201011063 35000	21NA0001 Construction/ Improvement of River Dike along Cabadbaran River, Brgy. Kauswagan, City of Cabadbaran, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27 - Dec. 3, 2020	Dec. 16, 2020	Feb. 2, 2021	Feb. 11, 2021	GOP	96,500,000.00	0	96,500,000.00	Flood Control (Completed)
2	3001042262 52000	21NA0002 Construction of Multi-Purpose Building, Brgy. Matabao, Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Nov. 27 - Dec. 3, 2020	Dec. 16, 2020	Dec. 31, 2021		GOP	2,970,000.00	0	2,970,000.00	Buildings (under FLR and waiting for the approval of extended funds for 2021)
3	3001162046 08000	21NA0003 Concreting of Road, Barangay 7, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 2-8, 2020	Dec. 21, 2020	Jan. 25, 2021	Feb. 04, 2021	GOP	4,900,000.00	0	4,900,000.00	Roads (Completed)
4	3001162046 06000	21NA0004 Concreting of Road Leading to Relocation Site of Barangay San Agustin, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 12-18, 2020	Dec. 21, 2020	Jan. 25, 2021	Feb. 03, 2021	GOP	4,900,000.00	0	4,900,000.00	Roads (Completed)
5	3001032038 39000	21NA0005 (Re-ad) Construction/ Improvement of Multi-Purpose Building, Barangay Poblacion, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 11-17, 2021	Feb. 01, 2021	Dec. 31, 2021		GOP	2,475,000.00	0	2,475,000.00	Buildings (under FLR and waiting for the approval of extended funds for 2021)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
6	3001162046 13000	21NA0006 Concreting of Road, Purok 3A-Purok 4 Cabayawa, Tubay, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 04, 2021	GOP	1,960,000.00	0	1,960,000.00	Roads (Completed)
7	3001162046 09000	21NA0007 Concreting of Road, Basilisa-Humilog-Panayayon, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 23, 2020	Jan. 25, 2021	Feb. 04, 2021	GOP	49,000,000.00	0	49,000,000.00	Roads (Completed)
8	3001032038 40000	21NA0008 Construction (Completion) of Multi-Purpose Building (Cogon Elementary School), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 23, 2020	Jan. 25, 2021	Feb. 04, 2021	GOP	1,960,000.00	0	1,960,000.00	Buildings (Completed)
9	3001162036 44000	21NA0009 Construction/ Improvement of NRI – Kinabangan - Cabaguican Road, Nasipit, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 04-10, 2020	Dec. 23, 2020	Feb. 2, 2021	Feb. 11, 2021	GOP	86,850,000.00	0	86,850,000.00	Roads (Completed)
10	3201021042 02000	21NA0010 Construction of Sacol Riverbank Slope Protection (Downstream), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 09-15, 2020	Dec. 28, 2020	Feb. 2, 2021	Feb. 11, 2021	GOP	86,850,000.00	0	86,850,000.00	Flood Control (Completed)
11	3001172104 18000	21NA0011 Construction/ Rehabilitation/ Concreting of Barangay Road, Aboloc Subdivision, Barangay Tolosa, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 07-13, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 04, 2021	GOP	3,960,000.00	0	3,960,000.00	Roads (Completed)
12	3001072013 20000	21NA0012 Construction of Embankment, Magallanes Public Market, Magallanes, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 07-13, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 04, 2021	GOP	9,900,000.00	0	9,900,000.00	Embankment (Completed)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
13	3002031019 97000	21NA0013 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations - NRJ Butuan City-Malaybalay Road Leading to NRJ Buenavista-Bunaguit Road (Bitan-agan-Nongnong-Mt. Mayapay-Bunaguit, Buenavista Section), Buenavista, Agusan Del Norte 2nd LD	Construction Section	YES	Competitive Bidding	Dec. 07-13, 2020	Dec. 28, 2020	Jan. 25, 2021	Feb. 03, 2021	GOP	2,940,000.00	0	2,940,000.00	Roads (Completed)	
14	3002051000 72000	21NA0014 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Bangonay and Brgy. Libas, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Dec. 10-16, 2020	Jan. 18, 2021	Mar. 01, 2021	Mar. 02, 2021	GOP	16,170,000.00	0	16,170,000.00	Water System (Completed)	
15	3002051000 76000	21NA0015 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. San Vicente, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 04, 2021	GOP	9,800,000.00	0	9,800,000.00	Water System (Completed)	
16	3001162024 610000	21NA0016 Concreting of Road, Bruca Street, Carmen, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 26, 2021	Feb. 04, 2021	GOP	9,800,000.00	0	9,800,000.00	Roads (Completed)	
17	3002051000 73000	21NA0017 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Beltran, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 04, 2021	GOP	9,800,000.00	0	9,800,000.00	Water System (Completed)	
18	3002051000 74000	21NA0018 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Cuyago, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 04, 2021	GOP	13,230,000.00	0	13,230,000.00	Water System (Completed)	

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement ¹	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19	3002051000 75000	21NA0019 Construction of Water Supply System (Level II) Ram Pump Technology, Brgy. Maraling, Jabonga, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Jan. 25, 2021	Feb. 04, 2021	GOP	5,880,000.00	0	5,880,000.00	Water System (Completed)
20	3001162034 72000	21NA0020 Concreting of Pangaylan - Mantigue - Casagayan Section, Santiago, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Feb. 12, 2021	Feb. 22, 2021	GOP	62,374,705.00	0	62,374,705.00	Roads (Completed)
21	3001072013 19000	21NA0021 Construction of Embankment, Brgy. Casinan, Cabadbaran City, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 10-16, 2020	Dec. 29, 2020	Dec. 31, 2021		GOP	7,920,000.00	0	7,920,000.00	Embankment (under FLR and waiting for the approval of extended)
22	3001162046 07000	21NA0022 (Re-ad) Concreting of Road, Baleguian, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 22-28, 2021	Apr. 05, 2021	May. 10, 2021	May. 14 2021	GOP	9,800,000.00	0	9,800,000.00	Roads (Completed)
23	3201021042 03000	21NA0023 Construction of Sacol Riverbank Slope Protection (Upstream), Buenavista, Agusan del Norte	Construction Section	YES	Competitive Bidding	Dec. 11-17, 2020	Dec. 30, 2020	Feb. 02, 2021	Feb. 11, 2021	GOP	86,850,000.00	0	86,850,000.00	Flood Control (Completed)
24	3102031004 95000	21NA0024 Road Widening - Tertiary Roads - Pandanon - Magallanes Road - KI219+785.50-1220+000, KI221+450-KI222+120	Construction Section	YES	Competitive Bidding	Dec. 15-21, 2020	Jan. 20, 2021	May. 05, 2021	May. 07, 2021	GOP	19,600,000.00	0	19,600,000.00	Road Widening (Completed)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks (Brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
25	3002031019 99000	21NA0025 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations- Pitoño- Sto. Niño- Magdagoc- San Jose-San Vicente Coastal Road Leading to Beaches and Marine Resources, Jabonga, Agusan Del Norte	Construction Section	NO	Competitive Bidding	Jan. 6-12, 2021	Jan. 27, 2021	Feb. 16, 2021	Feb. 25, 2021	GOP	6,860,000.00	0	6,860,000.00	Roads (Completed)
26	3103051012 73000	21NA0026 Widening of Permanent Bridges, Lingayao Parallel Bridge along Agusan- Malaybalay Road	Construction Section	NO	Competitive Bidding	Jan. 7-13, 2021	Feb. 11, 2021	Feb. 26, 2021	Mar. 02, 2021	GOP	49,215,000.00	0	49,215,000.00	Roads (Completed)
27	3001072013 21000	21NA0027 Improvement of Seawall Dike along Soriano Blvd. in Magallanes, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 11-17, 2021	Feb. 01, 2021	Mar. 01, 2021	Mar. 09, 2021	GOP	9,900,000.00	0	9,900,000.00	Flood Control (Completed)
28	3102011007 19000	21NA0028 (Re-ad) Road Widening - Primary Roads, Butuan City - Cagayan De Oro City - Iligan City Road (Agusan- Misamis Or. Road) - K1267+938- K1268+742, K1277+000- K1277+399	Construction Section	NO	Competitive Bidding	Feb. 16-22, 2021	Mar. 08, 2021	Jun. 28, 2021	Jun. 29, 2021	GOP	48,960,240.00	0	48,960,240.00	Road Widening (Completed)
29	3001162046 12000	21NA0029 Concreting of Tagcatong - Balatakan Road (Phase II), Carmen, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 21-27, 2021	Feb. 09, 2021	Dec. 31, 2021		GOP	19,600,000.00	0	19,600,000.00	Roads (under FLR and waiting for the approval of extended funds for 2021)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PAP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	3001172104 16000	21NA0030 Concreting of Road in Doña Telesfora, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 22-28, 2021	Feb. 10, 2021	Mar. 01, 2021	Mar. 09, 2021	GOP	11,385,000.00	0	11,385,000.00	Roads (Completed)
31	3001042262 54000	21NA0031 Construction/ Rehabilitation/Concreting of Carmen Public Market, Carmen, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 25-31, 2021	Feb. 23, 2021	Mar. 10, 2021	Mar. 11, 2021	GOP	24,750,000.00	0	24,750,000.00	Buildings (Completed)
32	3001162046 11000	21NA0032 Construction of Road, Brgy. Mabini-Malingin Road, Cabadbaran City	Construction Section	NO	Competitive Bidding	Jan. 29 - Feb. 4, 2021	Feb. 17, 2021	Aug. 9, 2021	Aug. 11, 2021	GOP	46,060,000.00	0	46,060,000.00	Roads (Completed)
33	3201011063 36000	21NA0033 Improvement of Cabadbaran River (Dinabukan-Mabini Section), Cabadbaran City, Agusan del Norte	Construction Section	NO	Competitive Bidding	Jan. 29 - Feb. 4, 2021	Feb. 17, 2021	Aug. 11, 2021	Aug. 13, 2021	GOP	96,500,000.00	0	96,500,000.00	Roads (Completed)
34	3001162034 88000	21NA0034 Concreting of Road, NRJ Panaylayan - Taod-oy, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 1-7, 2021	Mar. 11, 2021	Mar. 25, 2021	Mar. 29, 2021	GOP	57,900,000.00	0	57,900,000.00	Roads (Completed)
35	3001172104 17000	21NA0035 Concreting of Road, Brgy. Taod- oy, Magallanes, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 1-7, 2021	Feb. 26, 2021	Mar. 10, 2021	Mar. 16, 2021	GOP	4,950,000.00	0	4,950,000.00	Roads (Completed)
36	3001032038 38000	21NA0036 Construction (Completion) of Barangay Health Station (BHS), Barangay 7, Nasipit, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 3-9, 2021	Mar. 1, 2021	Mar. 18, 2021	Mar. 22, 2021	GOP	1,960,000.00	0	1,960,000.00	Buildings (Completed)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	3102011007 22000	21NA0037 Road Widening - Primary Roads, Daang Maharika (Surigao-Agusan Section) - K1169 + 000 - K1169 + 793, K1174 + 701 - K1175 + 133	Construction Section	NO	Competitive Bidding	Feb. 16-22, 2021	Mar. 08, 2021	Jun. 28, 2021	Jun. 29, 2021	GOP	50,180,000.00	0	50,180,000.00	Road Widening (Completed)
38	3001042262 51000	21NA0038 Completion/ Improvement of Three Storey Battalion Office and Personnel Barracks including Facilities, Santiago, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 16-22, 2021	Mar. 08, 2021	Dec. 31, 2021		GOP	9,900,000.00	0	9,900,000.00	Buildings (under FLR and waiting for the approval of extended funds for 2021)
39	3103041008 54000	21NA0039 Rehabilitation/ Major Repair of Permanent Bridges - Mat-I Bridge (B01857MN) along Agusan-Malaybalay Road	Construction Section	NO	Competitive Bidding	Feb. 17-23, 2021	Mar. 08, 2021	Mar. 23, 2021	Mar. 25, 2021	GOP	7,840,000.00	0	7,840,000.00	Roads (Completed)
40	3002041011 39000	21NA0040 Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Daang Maharika (Surigao-Agusan Section) - Zapanta Valley Kitcharao in support of Agribusiness, Abaca, and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 18-24, 2021	Mar. 09, 2021	Mar. 24, 2021	Mar. 25, 2021	GOP	16,373,840.00	0	16,373,840.00	Roads (Completed)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	3001172104 15000	21NA0041 Concreting of NRI to Sitio Dalicanan, Brgy. Poblacion II, Remedios Trinidad Romualdez, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 22-28, 2021	Mar. 17, 2021	Dec. 31, 2021		GOP	9,900,000.00	0	9,900,000.00	Roads (under FLR and waiting for the approval of extended funds for 2021)
42	3001172104 14000	21NA0042 Construction/ Improvement of Dalicanan Road, RTR, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 22-28, 2021	Mar. 22, 2021	Dec. 31, 2021		GOP	14,850,000.00	0	14,850,000.00	Roads (under FLR and waiting for the approval of extended funds for 2021)
43	3001042262 55000	21NA0044 Construction/ Rehabilitation/Concreting of Jabonga Public Market, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 24 - Mar. 2, 2021	Apr. 08, 2021	Apr. 20, 2021	Apr. 26, 2021	GOP	19,800,000.00	0	19,800,000.00	Buildings (Completed)
44	3201011063 20000	21NA0045 (Re-ad) Construction of Dike with Concrete Revetment along Bangonay River Protecting Lake Mainit Circumferential Road, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 22-26, 2021	Apr. 12, 2021	Apr. 19, 2021	Apr. 21, 2021	GOP	80,680,755.00	0	80,680,755.00	Slope Protection (Completed)
45	3001082003 94000	21NA0046 Construction of Slope Protection, Tingpasan National High School, Tubay, Agusan del Norte	Construction Section	NO	Competitive Bidding	Feb. 26 - Mar. 3, 2021	Apr. 05, 2021	Apr. 16, 2021	Apr. 20, 2021	GOP	1,960,000.00	0	1,960,000.00	Slope Protection (Completed)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PAP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
46	3201011063 21000	21NA0047 Construction of Dike with Revetment along Lake Mainit Protecting Daang Maharlika Road (1173+500-1174+500 w/ exception), Kitcharao, Agusan del Norte	Construction Section	NO	Competitive Bidding	March, 10-16, 2021	Mar. 29, 2021	Apr. 08, 2021	Apr. 12, 2021	GOP	96,500,000.00	0	96,500,000.00	Slope Protection (Completed)
47	3001162035 07000	21NA0048 Construction of Brgy. Lingayao – Interim Brgy. Of Lawan- Lawan Road in Support of Las Nieves, Buenavista, Nasipit, Carmen (LASBUENASCAR) Sustainable Agro-Forestry Development Project (Package 1), Las Nieves, Agusan Del Norte	Construction Section	NO	Competitive Bidding	Mar. 31- Apr. 6, 2021	May. 05, 2021	May. 20, 2021	May. 24, 2021	GOP	60,795,000.00	0	60,795,000.00	Roads (Completed)
48	3002031019 98000	21NA0049 Construction/ Improvement of Access Roads Leading to Declared Tourism Destinations, NRJ-Comagascas-Del Pilar- Pirada leading to Tunnel Road, Brgy. Del Pilar, Cabadbaran, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 31- Apr. 6, 2021	Apr. 28, 2021	May. 12, 2021	May. 18, 2021	GOP	9,800,000.00	0	9,800,000.00	Roads (Completed)
49	3001042262 53000	21NA0050 Construction/Rehabilitation/Co mpletion of Santiago Public Terminal, Santiago, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 31- Apr. 6, 2021	Jun. 22, 2021	Jun. 28, 2021	Jun. 29, 2021	GOP	49,500,000.00	0	49,500,000.00	Building (Completed)
50	3001052005 35000	21NA0051 Rehabilitation of Evacuation Center, Brgy. Kinabatangan, Nasipit, Agusan del Norte	Construction Section	NO	Competitive Bidding	Mar. 31- Apr. 6, 2021	May. 25, 2021	Jun. 07, 2021	Jun. 09, 2021	GOP	19,600,000.00	0	19,600,000.00	Building (Completed)

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
						Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
51	3001162012 97000	21NA0052 Concreting of Brgy. Marajing FMR, Brgy. Marajing, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 15 - 21, 2021	May. 04, 2021	Jun. 14, 2021	Jun. 23, 2021	GOP	11,940,000.00	0	11,940,000.00	Roads - FMR (Completed)	
52	3001162012 97000	21NA0053 Concreting of Brgy. Simbalan FMR, Brgy. Simbalan, Buenavista, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 16 - 22, 2021	May. 05, 2021	Jun. 14, 2021	Jun. 23, 2021	GOP	11,940,000.00	0	11,940,000.00	Roads - FMR (Completed)	
53	3001162012 97000	21NA0054 Concreting of Brgy. Poblacion to Sitio Sisiman FMR, Brgy. Poblacion, Carmen, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 16 - 22, 2021	May. 05, 2021	Jun. 14, 2021	Jun. 23, 2021	GOP	11,940,000.00	0	11,940,000.00	Roads - FMR (Completed)	
54	3001162012 97000	21NA0055 Concreting of Brgy. Libas to Sitio Kalinawan FMR, Brgy. Libas, Jabonga, Agusan del Norte	Construction Section	NO	Competitive Bidding	Apr. 16 - 22, 2021	May. 05, 2021	Jun. 14, 2021	Jun. 18, 2021	GOP	12,935,000.00	0	12,935,000.00	Roads - FMR (Completed)	
55	2000001000 20000	21NA0056 Repair/ Maintenance of Brgy. 9, River Flood Control, Cabasaran City, Agusan del Norte	Maintenance Section	NO	Competitive Bidding	Apr. 28 - May 4, 2021	Jun. 09, 2021	Jun. 22, 2021	Jun. 23, 2021	GOP	8,075,555.00	8,075,555.00		Flood Control (Completed)	
56	2000001000 19000	21NA0057 Repair/ Maintenance of DILG Building BFP Nasipit Central Fire Station Building Brgy. Poblacion, Nasipit, Agusan del Norte	Maintenance Section	NO	Competitive Bidding	May 11-17, 2021	Jun. 09, 2021	Jul. 5, 2021	Jul. 8, 2021	GOP	2,500,000.00	2,500,000.00		Roads (Completed)	
57	2000001000 19000	21NA0058 (Re-ad) Repair/ Maintenance of DILG Building PNP - RTR Municipal Police Station Building RTR, Agusan del Norte	Maintenance Section	NO	Competitive Bidding	Jul. 14-20, 2021	Aug. 3, 2021	Aug. 12, 2021	Aug. 13, 2021	GOP	2,000,000.00	2,000,000.00		Building (Completed)	

Updated Annual Procurement Plan FY 2021 for Civil Works

No.	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PAP)			Remarks (brief description of Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
58	2000001000 19000	21NA0059 (Re-ad) Repair/ Maintenance of DOJ Building Hall of Justice Building Brgy. Poblacion, Nasipit, Agusan del Norte	Maintenance Section	NO	Competitive Bidding	Jul. 14-20, 2021	Aug. 3, 2021	Aug. 13, 2021	Aug. 16, 2021	GOP	1,000,000.00	1,000,000.00		Building (Completed)
59	2000001000 18000	21NA0060 71X Replacing Several Concrete Slab (Reblocking) along National Primary, Secondary & Tertiary Roads of Agusan del Norte	Maintenance Section	NO	Competitive Bidding	Sep 23-29, 2021	Oct. 12, 2021	Oct. 28, 2021	Nov. 04, 2021	GOP	1,960,000.00	1,960,000.00		Roads (Completed)

Php 1,494,440,095.00

Php13,575,555.00

Php1,384,364,540.00

Prepared By:


PROSPERO R. CACAYAN
OIC, Procurement Unit
Acting Head, BAC Secretariat

Recommended for Approval by:


RAOUL D. LLERIAS
Assistant District Engineer
BAC Chairperson

Approved by:


EDMUND V. OPINION
District Engineer