

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System													
Asset Preservation Program													
Preventive Maintenance - Primary Roads													
310101100545000	22BC0001-Manila North Rd - K0615 + 000 - K0618 + 000, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	03-Dec-21	27-Dec-21	24-Mar-22	28-Mar-22	GoP	54,108,515.00		54,108,515.00	RM-Roads: Maintenance
310101100546000	22BC0002-Manila North Rd - K0625 + 000 - K0628+061 Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	26-Nov-21	20-Dec-21	24-Mar-22	28-Mar-22	GoP	72,375,000.00		72,375,000.00	RM-Roads: Maintenance
310101100547000	22BC0003-Manila North Rd - K0640+1007-K0644+019, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	26-Nov-21	20-Dec-21	24-Mar-22	28-Mar-22	GoP	72,572,825.00		72,572,825.00	RM-Roads: Maintenance
310101100621000	22BC0004-Manila North Rd - K0647 + 000 - K0648 + 565, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	25-Nov-21	17-Dec-21	24-Mar-22	28-Mar-22	GoP	38,617,880.00		38,617,880.00	RM-Roads: Maintenance
310101100622000	22BC0005-Manila North Rd - K0664 + 020-K0664+455, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	20-Dec-21	11-Jan-22	24-Mar-22	28-Mar-22	GoP	10,366,440.00		10,366,440.00	Roads: Maintenance
Preventive Maintenance - Secondary Roads													
310102100904000	22BC0006-Calog-Pudtol Rd - K0666 + 065-K0667+387 Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	20-Dec-21	11-Jan-22	24-Mar-22	28-Mar-22	GoP	27,636,000.00		27,636,000.00	Roads: Maintenance
Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads													
310104100387000	22BC0007-Manila North Rd - K0679 + 272 - K0679 + 762, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	23-Nov-21	14-Dec-21	24-Mar-22	28-Mar-22	GoP	42,140,000.00		42,140,000.00	RCP: Roads Construction-PCCP; RCSPS- Roads: Construction Slope Protection using Structural Measures
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads													
310107100317000	22BC0008-Manila North Rd - K0590 + (-604) - K0590 + (-544), K0590 + 400 - K0590 + 450, San Juan, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	26-Nov-21	20-Dec-21	21-Feb-22	24-Feb-22	GoP	71,098,305.00		71,098,305.00	Roads: Construction -Slope Protection using Structural Measures
310107100370000	22BC0009-Manila North Rd - K0600 + 560 - K0600 + 830, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	14-Jan-21	07-Feb-21	24-Mar-22	28-Mar-22	GoP	14,700,000.00		14,700,000.00	Roads: Construction -Slope Protection using Structural Measures

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310107100371000	22BC0010-Manila North Rd - K0607 + 229 - K0607 + 334, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	16-Mar-22	22-Mar-22	GoP	6,370,000.00		6,370,000.00	Roads: Construction -Slope Protectionusing Structural Measures
310107100372000	22BC0011-Manila North Rd - K0607 + 870 - K0607 + 990, Taggat, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	29-Dec-21	15-Mar-22	22-Mar-22	25-Mar-22	GoP	49,000,000.00		49,000,000.00	Roads: Construction -Slope Protectionusing Structural Measures
Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads													
310109100968000	22BC0012-Cadcadir-Kabugao Rd - K0600 + 337 - K0600 + 427, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	23-Nov-21	14-Dec-21	21-Feb-22	24-Feb-22	GoP	49,000,000.00		49,000,000.00	Roads: Construction -Slope Protectionusing Structural Measures
310109100800000	22BC0013-Cadcadir-Kabugao Rd - K0603 + 455 - K0603 + 595, San Miguel, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	03-Dec-21	27-Dec-21	21-Feb-22	24-Feb-22	GoP	77,200,000.00		77,200,000.00	RCSPS- Roads: Construction Slope Protection using Structural Measures
310109100969000	22BC0014-Jct Logac-Lasam-Gagabutan Rd - K0738 + 350 - K0738 + 435, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	23-Nov-21	14-Dec-21	27-Jan-22	02-Feb-22	GoP	24,500,000.00		24,500,000.00	Roads: Construction -Slope Protectionusing Structural Measures
Network Development													
Construction of By-Pass and Diversion Roads													
310204101734000	22BC0015-Claveria Diversion Road, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	03-Dec-21	27-Dec-21	27-Jan-22	01-Feb-22	GoP	48,867,550.00		48,867,550.00	RCP-Roads: Construction-PCCP
310204101298000	22BC0016-Pamplona Bypass, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	23-Nov-21	14-Dec-21	02-Feb-22	08-Feb-22	GoP	14,700,000.00		14,700,000.00	RCP: Roads Construction-PCCP; BCCDP-Bridges: Construction-Concrete (Superstructure) Driven Piles
Off-Carriageway Improvement - Tertiary Roads													
310209100331000	22BC0017-Jct Logac-Lasam-Gagabutan Rd - K0717+027 K0720 + 028, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	26-Nov-21	20-Dec-21	24-Mar-22	28-Mar-22	GoP	53,002,675.00		53,002,675.00	RCP: Roads Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Paving of Unpaved Roads - Tertiary Roads												
310212100216000	22BC0018-Jct Logac-Lasam-Gagabutan Rd - (S00656LZ) Chainage 13758-Chainage 14860-Chainage 14949-Chainage 15159, Rizal, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	24-Mar-22	28-Mar-22	GoP	30,391,840.00		30,391,840.00	RCP-Roads: Construction-PCCP
	Widening of Permanent Bridges												
310305101571000	22BC0019-Dalayay Br. (B01022LZ) along Manila North Rd, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	14-Oct-21	05-Nov-21	27-Jan-22	04-Feb-22	GoP	13,720,000.00		13,720,000.00	BCCCP-Bridges: Construction-Concrete(Superstructure) - with Cast-in-Place Piles
310305101572000	22BC0020-Labben Br. (B02006LZ) along Bangag-Magapit Rd, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	05-Nov-21	29-Nov-21	27-Jan-22	04-Feb-22	GoP	16,660,000.00		16,660,000.00	BCSCP-Bridge Construction-Steel (Superstructure) with Cast-in-Place Piles
310305101573000	22BC0021-Sta. Cruz Br. 1 (B01023LZ) along Manila North Rd, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	18-Oct-21	09-Nov-21	27-Jan-22	04-Feb-22	GoP	15,680,000.00		15,680,000.00	BCCCP-Bridges: Construction-Concrete(Superstructure) - with Cast-in-Place Piles
310305101574000	22BC0022-Sta. Cruz Br. 2 (B01024LZ) along Manila North Rd, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	25-Mar-22	GoP	16,660,000.00		16,660,000.00	BCSCP-Bridge Construction-Steel (Superstructure) with Cast-in-Place Piles
	OO2: PROTECT LIVES & PROPERTIES AGAINST MAJOR FLOODS												
	Flood Management Program												
	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers												
320102104908000	22BC0023-Construction of Canayun Flood Control along Abulug River (Sta. 9+057 - Sta. 9+257), Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	23-Nov-21	14-Dec-21	02-Feb-22	11-Feb-22	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
320102104522000	22BC0024-Construction of Canayun-Sirit-Dana-Ili Flood Control along Abulug River (Sta. 13+300 - Sta. 13+580) left side, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	26-Nov-21	20-Dec-21	24-Mar-22	28-Mar-22	GoP	96,500,000.00		96,500,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
320102104909000	22BC0025-Construction of Dugo Flood Control along Abulug River (Sta. 10+310 - Sta. 10+600 R/S), Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	03-Dec-21	27-Dec-21	24-Mar-22	28-Mar-22	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
320102104910000	22BC0026-Construction of Langgangan Flood Control along Langgangan River, Sta. 0+000-Sta. 0+418 (Section 1), Sta. 0+000-Sta. 0+025 (Section 2), Sta. 0+000-Sta. 0+132 (Section 3), Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	03-Dec-21	27-Dec-21	24-Mar-22	28-Mar-22	GoP	14,356,020.00		14,356,020.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320102104911000	22BC0027-Construction of Lucban Flood Control along Abulug River (Sta. 0+796 - Sta. 0+996), Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	17-Nov-21	09-Dec-21	02-Feb-22	11-Feb-22	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
320102104912000	22BC0028-Construction of Masi Flood Control Structure along Pamplona River (Sta. 0+000-Sta. 0+250), Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	05-Nov-21	29-Nov-21	24-Mar-22	28-Mar-22	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
320102104913000	22BC0029-Construction of Pata Flood Control Structure along Pata River (Sta. 0+000 - Sta. 0+120), Pata, Claveria,Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	29-Dec-21	18-Jan-22	24-Mar-22	28-Mar-22	GoP	29,400,000.00		29,400,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
320102104914000	22BC0030-Construction of Simayung Flood Control along Abulug River, Sta. 7+241 -7+416 Section 1, Sta. 7+416 -7+466 Section 2, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	29-Dec-21	18-Jan-22	24-Mar-22	28-Mar-22	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
320102104915000	22BC0031-Construction of Sta. Rosa Flood Control along Abulug River (Sta. 3+133 - Sta. 3+333), Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	07-Jan-22	02-Feb-22	14-Feb-22	22-Feb-22	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
320102104916000	22BC0032-Construction of Sto. Tomas Flood Control along Abulug River (Sta. 15+162 - Sta. 15+412 L/S), Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	25-Nov-21	17-Dec-21	27-Jan-22	04-Feb-22	GoP	49,000,000.00		49,000,000.00	FCSPS:Flood Control:Construction - Slope Protection using Structural Measures
CONVERGENCE AND SPECIAL SUPPORT PROGRAM													
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road)													
300203101549000	22BC0033-Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	13-Oct-21	03-Nov-21	28-Jan-22	03-Feb-22	GoP	12,250,000.00		12,250,000.00	RCP-Roads: Construction-PCCP
300203101550000	22BC0034-Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	13-Oct-21	03-Nov-21	28-Jan-22	03-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
300203101536000	22BC0035-Access Road along Minanga Namuac Road leading to Estuary Sand Dunes and Beaches, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	13-Oct-21	03-Nov-21	02-Feb-22	10-Feb-22	GoP	9,949,940.00		9,949,940.00	BCCDP-Bridges: Construction-Concrete (Superstructure) Driven Piles
300203101537000	22BC0036-Access Road from Our Lady of Piat Shrine leading to Cagayan State University Piat Campus Integrated Agri-Ecotourism Park, Brgy. Baung, Piat, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12-Nov-21	06-Dec-21	28-Jan-22	03-Feb-22	GoP	9,506,000.00		9,506,000.00	RCP-Roads: Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102110000	22BC0037-Access Road leading to Abulug-Ballesteros Beach Resorts, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	22-Sep-21	12-Oct-21	28-Jan-22	03-Feb-22	GoP	10,762,820.00		10,762,820.00	RCP-Roads: Construction-PCCP
300203101539000	22BC0038-Access Road leading to Briza Beach Resort, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	13-Oct-21	03-Nov-21	28-Jan-22	02-Feb-22	GoP	12,250,000.00		12,250,000.00	RCP-Roads: Construction-PCCP
300203101540000	22BC0039-Access Road leading to Calibong Falls, Brgy. Callungan, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	17-Nov-21	09-Dec-21	02-Feb-22	10-Feb-22	GoP	9,753,580.00		9,753,580.00	RCP-Roads: Construction-PCCP
300203101542000	22BC0040-Access Road Leading to Garaw-Garaw falls in Kittag, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12-Nov-21	06-Dec-21	28-Jan-22	02-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
300203101543000	22BC0041-Access Road leading to Mingay Beach Resort, Brgy. San Juan, Santa Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	16-Mar-22	23-Mar-22	GoP	9,800,000.00		9,800,000.00	RCSPS- Roads: Construction Slope Protection using Structural Measures
300203101545000	22BC0042-Access Road leading to Sicalao Falls, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12-Nov-21	06-Dec-21	08-Feb-22	15-Feb-22	GoP	9,783,120.00		9,783,120.00	RCP-Roads: Construction-PCCP
300203101552000	22BC0043-Bidduang Bay View Boulevard including Access Road leading to Beach Resorts, Bidduang, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	13-Oct-21	03-Nov-21	28-Jan-22	03-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
300203101546000	22BC0044-Jct. Centro Lasam-Sto. Niño- Piat Road leading to Basilica Minore of Our Lady of Piat, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	31-Jan-22	28-Feb-22	16-Mar-22	23-Mar-22	GoP	65,041,000.00		65,041,000.00	BCCDP-Bridges: Construction-Concrete (Superstructure) Driven Piles
Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging)													
300204100859000	22BC0048-Access Road connecting Villarey Sugar Cane Area and Factory Site in support of Sugar Milling Industry, Villarey and Sto. Domingo, Piat, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	05-Nov-21	29-Nov-21	28-Jan-22	03-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
300204100861000	22BC0049-Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	18-Oct-21	09-Nov-21	28-Jan-22	03-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100862000	22BC0050-Aggunetan-Tagao-Viga Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Coconut, Banana, and Citrus Plantation and Processing, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	12-Nov-21	06-Dec-21	08-Feb-22	15-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
300204100863000	22BC0051-Bagu Barangay Road to Manila North Road connecting to Sitio Kugamat Banana and Palm Plantation and By-product Processing Industry, Bagu, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	13-Oct-21	03-Nov-21	02-Feb-22	08-Feb-22	GoP	3,136,000.00		3,136,000.00	RCP-Roads: Construction-PCCP
300204100865000	22BC0052-Basiguian Road leading to Manila North Road connecting to Agri-Business Industry (Livestock Production, Vegetables, Rice, Corn and Coconut), Calog Sur, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	13-Oct-21	03-Nov-21	27-Jan-22	02-Feb-22	GoP	9,783,120.00		9,783,120.00	RCP-Roads: Construction-PCCP
300204100866000	22BC0053-Cabatacan East Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing, Cabatacan East, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	17-Nov-21	09-Dec-21	08-Feb-22	15-Feb-22	GoP	9,791,560.00		9,791,560.00	RCP-Roads: Construction-PCCP
300204100867000	22BC0054-Cagayan-Apayao Road to Liwan Barangay Road leading to Mango and Peanut Growers, Rizal, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	20-Dec-21	11-Jan-22	27-Jan-22	03-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
300204100868000	22BC0055-Centro 2-Nagbarangan-Cagayan State University Road connecting to Cacao Plantation Area in support of Cacao Industry, Centro 2, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12-Nov-21	06-Dec-21	28-Jan-22	02-Feb-22	GoP	12,237,340.00		12,237,340.00	RCP-Roads: Construction-PCCP
300204101195000	22BC0056-Dungun Barangay Road, Sitio Lumitong, to Manila North Road connecting to Agri business Industry (Nipa and Corn), Sta. Cruz, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	13-Oct-21	03-Nov-21	28-Jan-22	03-Feb-22	GoP	9,698,540.00		9,698,540.00	RCP-Roads: Construction-PCCP
300204100871000	22BC0057-Gandia Barangay Road leading to Jct. Ayaga(Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Coconut Plantation and Livestock, Allinunu, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	22-Sep-21	12-Oct-21	02-Feb-22	08-Feb-22	GoP	9,786,150.00		9,786,150.00	RCP-Roads: Construction-PCCP
300204100465000	22BC0058-Jct. Manila North Road Guiddam-Zitanga Road leading to Pineapple, Dragon Fruit and Citrus Fruit Plantation, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	13-Oct-21	03-Nov-21	28-Jan-22	03-Feb-22	GoP	5,505,640.00		5,505,640.00	RCP-Roads: Construction-PCCP
300204100876000	22BC0060-Jct. Manila North Road leading to Coffee Plantation, Lablabig, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	17-Nov-21	09-Dec-21	27-Jan-22	02-Feb-22	GoP	4,895,580.00		4,895,580.00	RCP-Roads: Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100877000	22BC0061-Jct. Manila North Road leading to Meat, Citrus, Rambutan, and Dragon Fruit Plantation, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	22-Sep-21	12-Oct-21	28-Jan-22	03-Feb-22	GoP	8,902,140.00		8,902,140.00	RCP-Roads: Construction-PCCP
300204100878000	22BC0062-Jct. Manila North Road to Pineapple and Sarakat Plantation, Salongsong, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	29-Dec-21	18-Jan-22	07-Feb-22	16-Feb-22	GoP	4,862,020.00		4,862,020.00	RCP-Roads: Construction-PCCP
300204100879000	22BC0063-Kilkiling Barangay Road connecting to Manila North Road to Coffee Plantation and Citrus Plantation and Processing, Kilkiling, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	17-Nov-21	09-Dec-21	27-Jan-22	02-Feb-22	GoP	3,916,800.00		3,916,800.00	RCP-Roads: Construction-PCCP
300204100881000	22BC0064-Lulubangen Barangay Road to Manila North Road connecting to Pineapple, Citrus Fruits, Banana, Coconut Plantation & Processing, Balingit, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12-Nov-21	06-Dec-21	27-Jan-22	03-Feb-22	GoP	9,778,350.00		9,778,350.00	RCP-Roads: Construction-PCCP; RCSPS- Roads: Construction Slope Protection using Structural Measures
300204100883000	22BC0065-Malinta-Gabun Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing, Malinta, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	13-Oct-21	03-Nov-21	28-Jan-22	03-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
300204100884000	22BC0066-Manila North Road to Callungan-Masisit Road leading to Coconut Growers, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	18-Oct-21	09-Nov-21	27-Jan-22	02-Feb-22	GoP	10,121,350.00		10,121,350.00	RCP-Roads: Construction-PCCP; Roads: Construction Slope Protection using Structural Measures
300204100286000	22BC0067-Manila North Road to Langagan-Santor Bangan Road leading to Coconut Growers, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	14-Oct-21	05-Nov-21	27-Jan-22	03-Feb-22	GoP	10,445,820.00		10,445,820.00	RCP-Roads: Construction-PCCP
300204100888000	22BC0069-Pagay Barangay Road to Manila North Road connecting to Pineapple, Coconut, Banana, & Corn Plantation & Processing, Abbangkeruan, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	23-Nov-21	14-Dec-21	27-Jan-22	02-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
300204100889000	22BC0070-San Julian-Tayak Barangay Road Leading to Manila North Road (MNR) Connecting to Agri Business Industry-aquatic Resources, Vegetables, Rice and Nipa by Products (Nipa Wine, Vinegar), Siguiran, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	17-Nov-21	09-Dec-21	27-Jan-22	02-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP; RCSPS- Roads: Construction Slope Protection using Structural Measures
300204100890000	22BC0071-San Pedro-Magsaysay-Cabatacan West Barangay Road to Jct. Logac-Lasam Gagabutan Road connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	05-Nov-21	29-Nov-21	08-Feb-22	15-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100891000	22BC0072-Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness, Banguian, and Sta. Filomena, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	22-Sep-21	12-Oct-21	27-Jan-22	02-Feb-22	GoP	9,800,000.00		9,800,000.00	RCP-Roads: Construction-PCCP
300204100892000	22BC0073-Sto. Tomas Barangay Road leading to Manila North Road (MNR) leading to Agribusiness Industry (Aquatic Resources, Livestock, Vegetables and Coconut), Sto. Tomas, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	25-Nov-21	27-Dec-21	28-Jan-22	03-Feb-22	GoP	4,898,300.00		4,898,300.00	RCP-Roads: Construction-PCCP
Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura)													
300207100715000	22BC0074-Construction of Military Camp, Philippine Army (PA), Matucay, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	20-Dec-21	11-Jan-22	27-Jan-22	02-Feb-22	GoP	19,600,000.00		19,600,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300207100332000	22BC0075-Construction of 2nd Cagayan Provincial Mobile Force Company Building including Multi-Purpose Building, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	14-Oct-21	05-Nov-21	27-Jan-22	03-Feb-22	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300207100471000	22BC0076-Construction of Barracks 20th Marine Company, Marine Battalion Landing Team-10, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	29-Dec-21	18-Jan-22	07-Feb-22	16-Feb-22	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300207100463000	22BC0077-Construction of Barracks including MPB and other ancillary structures, Bravo Company, 17th IB, Gagabutan West, Rizal, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	18-Oct-21	09-Nov-21	28-Jan-22	03-Feb-22	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300207100464000	22BC0078-Construction of Barracks including MPB and other ancillary structures, Charlie Company, 17IB 5ID, Camp Sicalao, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	12-Nov-21	06-Dec-21	28-Jan-22	01-Feb-22	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300207100714000	22BC0079-Construction of Military Camp, Philippine Army (PA), Balanni, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	14-Jan-21	07-Feb-21	14-Feb-22	22-Feb-22	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300207100472000	22BC0080-Construction of Multipurpose Building with Firing Range, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	16-Mar-22	22-Mar-22	GoP	7,350,000.00		7,350,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)												
	Flood Mitigation Structures protecting Public Infrastructures/Facilities												
300219100578000	22BC0081-Construction of Flood Control Structure along Sanjera-San Pablo Road of Brgy. Capacuan, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	29-Dec-21	18-Jan-22	21-Mar-22	25-Mar-22	GoP	19,600,000.00		19,600,000.00	FCS- Flood Control: Construction - Slope Protection using Structural Measures
300219100581000	22BC0082-Construction of Lucban Flood Control Structure along Abulug River, Lucban, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	23-Nov-21	14-Dec-21	02-Feb-22	11-Feb-22	GoP	43,120,000.00		43,120,000.00	FCS- Flood Control: Construction - Slope Protection using Structural Measures
300219100582000	22BC0083-Construction of Malinta Flood Control Structure along Zinundungan River, Malinta, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	03-Dec-21	27-Dec-21	27-Jan-22	01-Feb-22	GoP	43,120,000.00		43,120,000.00	FCS- Flood Control: Construction - Slope Protection using Structural Measures
300219100583000	22BC0084-Construction of Seawall along the Shoreline of Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	07-Jan-22	02-Feb-22	14-Feb-22	22-Feb-22	GoP	49,000,000.00		49,000,000.00	FCS- Flood Control: Shore Protection- (Seawall Breakwater)
300219100584000	22BC0085-Construction of Simayung Flood Control Structure along Abulug River, Simayung, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	03-Dec-21	27-Dec-21	02-Feb-22	10-Feb-22	GoP	26,460,000.00		26,460,000.00	FCS- Flood Control: Construction - Slope Protection using Structural Measures
	Basic Infrastructure Program (BIP)												
	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities												
300221100467000	22BC0086-Concreting of Nananabuan-Zitanga Road, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	29-Dec-21	18-Jan-22	21-Mar-22	25-Mar-22	GoP	9,900,000.00		9,900,000.00	RCP-Roads: Construction-PCCP
300221100469000	22BC0087-Construction of Canayun Bridge, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	20-Dec-21	11-Jan-22	27-Jan-22	02-Feb-22	GoP	4,950,000.00		4,950,000.00	RCP-Roads: Construction-PCCP
300221100471000	22BC0088-Construction of Curva Bridge, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	29-Dec-21	18-Jan-22	14-Feb-22	22-Feb-22	GoP	4,950,000.00		4,950,000.00	RCP-Roads: Construction-PCCP
300221100474000	22BC0089-Construction of Niug Norte-Sta.Felicitas-Tammuco Road, Sto. Nino, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	05-Nov-21	29-Nov-21	02-Feb-22	08-Feb-22	GoP	9,900,000.00		9,900,000.00	RCP-Roads: Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100478000	22BC0090-Construction of Tupanna Bridge, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	20-Dec-21	11-Jan-22	14-Feb-22	22-Feb-22	GoP	9,900,000.00		9,900,000.00	BCCDP-Bridges: Construction-- Concrete (Superstructure) with Driven Piles
300221100470000	22BC0091-Construction of Centro 3- Alannay Barangay Road, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	23-Nov-21	14-Dec-21	14-Feb-22	24-Feb-22	GoP	19,778,900.00		19,778,900.00	RCP-Roads: Construction-PCCP
300221100472000	22BC0092-Construction of Malinta-Minanga Sur Barangay Road, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	03-Dec-21	27-Dec-21	21-Feb-22	24-Feb-22	GoP	19,800,000.00		19,800,000.00	RCP-Roads: Construction-PCCP
300221100473000	22BC0093-Construction of Minanga Norte Barangay Road, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	20-Dec-21	11-Jan-22	21-Feb-22	24-Feb-22	GoP	19,800,000.00		19,800,000.00	RCP-Roads: Construction-PCCP
300221100475000	22BC0094-Construction of Road in Barangay Centro, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	23-Nov-21	14-Dec-21	28-Jan-22	03-Feb-22	GoP	9,900,000.00		9,900,000.00	RCP-Roads: Construction-PCCP
	Multi-Purpose Buildings/ Facilities to support Social Services												
300226100728000	22BC0095-Construction (Completion) of Multi-Purpose Building, Barangay Calapangan Sur, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	31-Jan-22	28-Feb-22	16-Mar-22	22-Mar-22	GoP	3,465,000.00		3,465,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100729000	22BC0096-Construction (Completion) of Multi-Purpose Building, Barangay Capanickian, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	17-Nov-21	09-Dec-21	27-Jan-22	02-Feb-22	GoP	1,980,000.00		1,980,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100730000	22BC0097-Construction (Completion) of Multi-Purpose Building, Barangay Centro 1, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	23-Nov-21	14-Dec-21	28-Jan-22	01-Feb-22	GoP	1,980,000.00		1,980,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100731000	22BC0098-Construction (Completion) of Multi-Purpose Building, Barangay Centro 5, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	25-Nov-21	17-Dec-21	27-Jan-22	02-Feb-22	GoP	1,980,000.00		1,980,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100732000	22BC0099-Construction (Completion) of Multi-Purpose Building, Barangay Centro 6, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	05-Nov-21	29-Nov-21	27-Jan-22	02-Feb-22	GoP	1,980,000.00		1,980,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 s

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226100733000	22BC0100-Construction (Completion) of Multi-Purpose Building, Barangay Pinas, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	14-Oct-21	05-Nov-21	27-Jan-22	02-Feb-22	GoP	1,980,000.00		1,980,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100734000	22BC0101-Construction (Completion) of Multi-Purpose Building, Barangay San Isidro, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	14-Oct-21	05-Nov-21	02-Feb-22	11-Feb-22	GoP	1,980,000.00		1,980,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100735000	22BC0102-Construction (Completion) of Multi-Purpose Building, Barangay Sto. Nino, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	YES	Competitive Bidding	14-Oct-21	05-Nov-21	27-Jan-22	02-Feb-22	GoP	1,980,000.00		1,980,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100736000	22BC0103-Construction of Multi-Purpose Building, Barangay Centro 1, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	25-Mar-22	GoP	6,930,000.00		6,930,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100737000	22BC0104-Construction of Multi-Purpose Building, Barangay Centro 2, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	29-Dec-21	18-Jan-22	07-Feb-22	16-Feb-22	GoP	4,950,000.00		4,950,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100738000	22BC0105-Construction of Multi-Purpose Building, Barangay Centro 1, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	20-Dec-21	11-Jan-22	21-Feb-22	24-Feb-22	GoP	19,800,000.00		19,800,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100739000	22BC0106-Construction of Multi-Purpose Building, Barangay Matucay, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	16-Mar-22	22-Mar-22	GoP	13,365,000.00		13,365,000.00	RM-Roads: Maintenance
300226100743000	22BC0107-Construction of Multi-Purpose Building, Barangay Pinili, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	17-Nov-21	09-Dec-21	21-Mar-22	24-Mar-22	GoP	36,630,000.00		36,630,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
	Farm to Market Road Program (DA-DPWH)												
9999999999999999	22BC0109-Concreting of Brgy. Calog Sur to Brgy. Libertad FMR (Lattucac-Cumalpot-Colony Road FMR), Brgy. Calog Sur and Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	29,802,940.00		29,802,940.00	RCP-Roads: Construction-PCCP
9999999999999999	22BC0110-Concreting of Brgy. Fugu-Cabaggaoan FMR, Brgy. Fugu, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	24,614,080.00		24,614,080.00	RCP-Roads: Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9999999999999999	22BC0111-Concreting of Brgy. Guiddam to Brgy. San Agustin FMR, Brgy. Guiddam, and Brgy. San Agustin, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	14,903,430.00		14,903,430.00	RCP-Roads: Construction-PCCP
9999999999999999	22BC0112-Concreting of Brgy. San Juan-Calappawan FMR, Brgy. San Juan, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	24,824,360.00		24,824,360.00	RCP-Roads: Construction-PCCP
9999999999999999	22BC0113-Concreting of Brgy. San Julian FMR, Brgy. San Julian, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	29,832,420.00		29,832,420.00	RCP-Roads: Construction-PCCP
9999999999999999	22BC0114-Concreting of Brgy. Viga FMR, Brgy. Viga, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	24,811,000.00		24,811,000.00	RCP-Roads: Construction-PCCP
9999999999999999	22BC0115-Concreting of Nanabuan FMR, Brgy. Zitanga, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	25-Mar-22	GoP	24,856,620.00		24,856,620.00	RCP-Roads: Construction-PCCP
9999999999999999	22BC0116-Concreting of Nicolas Agatep-Malinta FMR, Brgy. Nicolas Agatep and Brgy. Malinta, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	24,834,270.00		24,834,270.00	RCP-Roads: Construction-PCCP
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System: Asset Preservation Program													
310201100965000	22BC0117-Network Development-Road Widening- Primary Roads-Manila North Road K0662+069-K0663+000, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	14-Jan-21	07-Feb-21	24-Mar-22	28-Mar-22	GoP	38,080,300.00		38,080,300.00	RCP-Roads: Construction-PCCP ; RCSPS- Roads: Construction Slope Protection using Structural Measures
310201100966000	22BC0118 Network Development-Road Widening- Primary Roads-Manila North Road-K0650+927-K0651+000-K0655+579-K0655+728, K0655+751-K0656+938, K0656+961-K0657+000, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	24-Mar-22	28-Mar-22	GoP	44,443,120.00		44,443,120.00	RCP-Roads: Construction-PCCP ; RCSPS- Roads: Construction Slope Protection using Structural Measures
002: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of													
320101107979000	22BC0119-Construction of Cabcungan Flood Control Structure along Cabcungan River, Nagsabaran, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	22-Mar-22	25-Mar-22	GoP	19,600,000.00		19,600,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101107980000	22BC0120-Construction of Cabicungan Flood Control Structure along Cabicungan River, San Antonio-Capannikian-Tabbugan, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	22-Mar-22	25-Mar-22	GoP	14,700,000.00		14,700,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
320101107981000	22BC0121-Construction of Canayun-Sirit-Dana III Flood Control along Abulug River, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	21-Mar-22	23-Mar-22	GoP	49,000,000.00		49,000,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Access Roads leading to													
300203102111000	22BC0123-Access Road leading to Malagabavi Falls, Masi, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	21-Mar-22	24-Mar-22	GoP	9,740,920.00		9,740,920.00	RCP: Roads Construction-PCCP
300203102112000	22BC0124-Abulug-Ballesteros Bay View Boulevard Including Access Road leading to Beach Resorts, Abulug Cagayan (Phase 2)	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	07-Jan-22	02-Feb-22	21-Mar-22	25-Mar-22	GoP	14,700,000.00		14,700,000.00	RCP: Roads Construction-PCCP
300203102113000	22BC0125-Abulug-Ballesteros Bay View Boulevard Including Access Road leading to Beach Resorts, Abulug Cagayan (Phase 4)	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	21-Mar-22	24-Mar-22	GoP	29,400,000.00		29,400,000.00	RCP: Roads Construction-PCCP
300203102114000	22BC0126-Abulug-Ballesteros Bay View Boulevard Including Access Road leading to Beach Resorts, Ballesteros, Cagayan (Phase 4)	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	21-Mar-22	25-Mar-22	GoP	19,600,000.00		19,600,000.00	RCP: Roads Construction-PCCP
300203102115000	22BC0127-Access Road leading to Beach Resort at Brgy. Bagu, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	21-Mar-22	24-Mar-22	GoP	4,900,000.00		4,900,000.00	RCP: Roads Construction-PCCP
300203102116000	22BC0128-Bidduang Bay View including Access Road leading to Beach Resorts, Bidduang, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	25-Mar-22	GoP	19,600,000.00		19,600,000.00	RCP: Roads Construction-PCCP
300203102117000	22BC0129-Sanchez Mira Bay View Boulevard including Access Road leading to Beach Resort Sanchez Mira, Cagayan (Phase 3)	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	25-Mar-22	GoP	39,200,000.00		39,200,000.00	RCP: Roads Construction-PCCP
300203102118000	22BC0130-Claveria Bay View Boulevard including Access Road, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	14,577,620.00		14,577,620.00	RCP: Roads Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300203102119000	22BC0131-Sanchez Mira Bay View Boulevard including Access Road leading to Beach Resort Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	19,600,000.00		19,600,000.00	RCP: Roads Construction-PCCP
300203101545000	22BC0132-Access Road leading to Sicalao Falls, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	9,800,000.00		9,800,000.00	RCSPS- Roads: Construction Slope Protection using Structural Measures
300203102120000	22BC0133-Abulug-Ballesteros Bay View Boulevard including Access Road leading to Beach Resorts Ballesteros, Cagayan (Phase 2)	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	07-Jan-22	02-Feb-22	21-Mar-22	24-Mar-22	GoP	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
300203102121000	22BC0134-Access Road leading to Namilagan Cave, Namuac, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	25-Mar-22	GoP	9,737,110.00		9,737,110.00	RCP: Roads Construction-PCCP
CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/ Improvement of Access Roads leading to													
300204101196000	22BC0135-Jct. Manila North Road Guiddam-Zitanga Road leading to Pineapple, Dragon Fruit and Citrus Fruit Plantation, Ballesteros, Cagayan (Phase 2)	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	07-Jan-22	02-Feb-22	21-Mar-22	24-Mar-22	GoP	14,200,700.00		14,200,700.00	RCP: Roads Construction-PCCP
300204100864000	22BC0136-Bannag Road connecting to Vegetable/Corn/Coconut and Dragon Fruit Plantation Area in support of Vegetables, Corn, Coconut, Dragon Fruit Industries, Sta. Rosa, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	07-Jan-22	02-Feb-22	21-Mar-22	24-Mar-22	GoP	13,890,520.00		13,890,520.00	RCP: Roads Construction-PCCP
300204101197000	22BC0137-San Jose Barangay Road to Manila North Road connecting to Pineapple, Corn and Banana Plantation and Processing, Gattu, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	07-Jan-22	02-Feb-22	21-Mar-22	28-Mar-22	GoP	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
300204101198000	22BC0138-Sto. Tomas Barangay Road leading to Manila North Road (MNR) leading to Agribusiness Industry (Aquatic Resources, Livestock, Vegetables and Coconut) Sto. Tomas, Abulug, Cagayan (Phase 2)	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	07-Jan-22	02-Feb-22	21-Mar-22	28-Mar-22	GoP	9,800,000.00		9,800,000.00	RCP: Roads Construction-PCCP
300204101199000	22BC0139-Access Road leading to Citrus Pineapple and Coconut, Cusiteng-Gammaro Road Bangan, Sanchez, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	28-Mar-22	GoP	29,400,000.00		29,400,000.00	BCCDP-Bridges: Construction-Concrete (Superstructure) Driven Piles
300204101200000	22BC0140-Macugay Baranga Road leading to Manila North Road leading to Agribusiness Industry, Guiddam Proper, Guiddam, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	14,700,000.00		14,700,000.00	RCP: Roads Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204101201000	22BC0141-Cataraoam barangay Road Section connecting to Manila North Road to Coffe Plantation and Citrus Plantation anf Processing, Cataraoan, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	31-Jan-22	28-Feb-22	21-Mar-22	24-Mar-22	GoP	7,831,560.00		7,831,560.00	RCP: Roads Construction-PCCP
300204100463000	22BC0142-Access Road leading to Palusao Niug in Suppor of vegetables and crops Industry, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	31-Jan-22	28-Feb-22	21-Mar-22	25-Mar-22	GoP	22,540,000.00		22,540,000.00	RCP: Roads Construction-PCCP
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)-Access Roads and/OR Bridges from the National													
300215101126000	22BC0143-Access road leading to Pineapple Growers, Baran, Ballesteros, Cagayan (Phase 2)	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	14-Jan-21	07-Feb-21	21-Mar-22	24-Mar-22	GoP	12,740,000.00		12,740,000.00	RCP: Roads Construction-PCCP
300215101127000	22BC0144-Concreting of Gomez-Padama Road, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	31-Jan-22	28-Feb-22	21-Mar-22	24-Mar-22	GoP	4,945,380.00		4,945,380.00	RCP: Roads Construction-PCCP
Flood Mitigation Structures protecting Public Infrastructures/Facilities													
300219100579000	22BC0145-Construction of Canayun-Sirit Flood Control Along Abulug River, Abulug, Cagayan-Sta 12+076-Sta 12+316	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	21-Mar-22	28-Mar-22	GoP	44,100,000.00		44,100,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
300219100580000	22BC0146-Construction of Sto. Tomas Flood Control along Abulug River, Sto. Tomas, Abulug, Cagayan K14+662-K14+912	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	28-Jan-22	28-Feb-22	21-Mar-22	28-Mar-22	GoP	53,075,000.00		53,075,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
Multi-purpose Buildings/Facilities to support Social Services													
300220100468000	22BC0147-Construction of Senior Citizen Bldg. Centro 2, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	28-Mar-22	GoP	4,950,000.00		4,950,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300220100469000	22BC0148-Construction of DOJ Building (NAPROS) Centro, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	4,950,000.00		4,950,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
Basic Infrastructure Proqram (BIP)													
300221100468000	22BC0149-Construction of Road, Sanchez Mira, Cagauan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	31-Jan-22	28-Feb-22	21-Mar-22	24-Mar-22	GoP	19,477,040.00		19,477,040.00	RCP: Roads Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300221100476000	22BC0150-Construction of Nagsabaran Bridge Barangay Nagsabaran, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	31-Jan-22	28-Feb-22	21-Mar-22	24-Mar-22	GoP	24,750,000.00		24,750,000.00	BCCDP-Bridges: Construction-Concrete (Superstructure) Driven Piles
300221100477000	22BC0151-Construction of Abulug-Ballesteros bay View Boulevard including Access Road leading to Beach resorts, Ballesteros, Cagayan (Phase 3)	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	14-Jan-21	07-Feb-21	21-Mar-22	28-Mar-22	GoP	9,900,000.00		9,900,000.00	RCP: Roads Construction-PCCP
Flood Mitigation Structures Protection Public Infrastructures/Facilities													
300225100199000	22BC0152-Construction of Embankment Protection (Gabion) at Salongsong Creek, Barangay Salongsong, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	11,880,000.00		11,880,000.00	FCSPS-Flood Control: Construction- Slope Protection using Structural Measures
Multi-purpose Buildings/Facilities to Support Social Services													
300226100740000	22BC0153-Construction of Multi-purpose Building, Barangay Pinili Phase 2, Abulug, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	24-Mar-22	GoP	49,500,000.00		49,500,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100741000	22BC0154-Construction (Completion of Multi-purpose Building (Cambabangan Elementary School), Brgy. Cambabangan, Rizal, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	25-Mar-22	GoP	2,475,000.00		2,475,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
300226100742000	22BC0155-Construction (Completion) of Multi-purpose Building (Duyun Elementary School, Brgy. Duyun, Rizal, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	25-Mar-22	GoP	2,475,000.00		2,475,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
Evacuation Centers/Quarantine Facilities/Public Health Facilities													
300228100036000	22BC0156-Construction of Evacuation Center, Rbgy. Gagabutan West, Rizal, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	25-Mar-22	GoP	9,900,000.00		9,900,000.00	BICWOPLC-Buildings: Construction-without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System													
Network Development													
Paving of Unpaved Roads - Tertiary Roads													
310212100217000	22BC0157-Jct. Logac-Lasam-gagabutan Road (S00656LZ) Jct. Logac-Lasam-Gagabutan Road (S00656LZ) Chainage 500-Chainage 1865, Lasam, Cagayan, Lasam, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	24-Mar-22	28-Mar-22	GoP	29,400,000.00		29,400,000.00	RCP-Roads: Construction-PCCP
9999999999999999	22BC0158-Concreting of Brgy. Buenavista to Brgy. Magdalena FMR, Brgy. Buenavista to Brgy. Magdalena, Claveria, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	15-Feb-22	15-Mar-22	22-Mar-22	25-Mar-22	GoP	11,898,220.00		11,898,220.00	RCP-Roads: Construction-PCCP

DPWH-Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2022_1st Semester (Infrastructure Projects)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300205100005000	22BC0159-CONVERGENCE AND SPECIAL SUPPORT PROGRAM-Construction/Rehabilitation of Water Supply/ Septage and Sewerage/Rainwater Collector System at Bessang ES, Allacapan, Cagayan; Kapalutan ES, Allacapan, Cagayan; Western Cagayan School of Arts & Trade, Lasam, Cagayan; Sicalao ES, Lasam, Cagayan; Peru ES, Lasam, Cagayan; Capalalian ES, Pamplona, Cagayan, Cabaggan ES, Pamplona, Cagayan; Kittag ES, Sanchez Mira, Cagayan; Santiago Primary School, Sanchez Mira, Cagayan; Magdalena ES, Claveria, Cagayan; San Julian ES, Abulug, Cagayan; Sto. Tomas ES, Abulug, CAGayan; Payagan East ES, Ballesteros, Cagayan; Wawang ES, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	14-Jun-22	27-Jun-22	05-Jul-22	11-Jul-22	GoP	2,872,482.69		2,872,482.69	WSL1-Water Supply (Level 1: Construction (Shallow Wells/Rainwater Collectors)
200000100017000	22BC0160-Repair/Improvement of Carriageway along Manila North Road K0655+288.5-K0659+614, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	14-Jun-22	27-Jun-22	05-Jul-22	11-Jul-22	GoP	3,813,157.15		3,813,157.15	RM-Roads: Maintenance
200000100017000	22BC0161-Repair/Improvement of Carriageway along Manila North Road K0682+489-K0684+642.50, Binalan, Aparri, Cagayan	DPWH-Cagayan 2nd DEO	NO	Competitive Bidding	14-Jun-22	27-Jun-22	05-Jul-22	11-Jul-22	GoP	3,700,000.00		3,700,000.00	RM-Roads: Maintenance


Prepared by:


JULIAN O. CASTRO, JR.
 Engineer III
 Head, Procurement Unit
 Date: 07-11-22

Submitted by:


RELLIE V. SIMBE
 Asst. District Engineer
 BAC- Chairperson
 Date: 07-11-22

Approved:


OSCAR G. GUMIRAN, MPA
 District Engineer
 Date: 07-11-22