

## Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022

DPWH-INFRA-02-2016

| Code (PAP)                 | Procurement Project                                                                                                                                                                    | MO/End-User          | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)              |
|----------------------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|-----------------------------------------------------|
|                            |                                                                                                                                                                                        |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                     |
| 22AD0001 - 310111100355000 | Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Candon By-pass Road, K0343+(-504) – K0343+549, K0344+347-K0345+290, Candon City, Ilocos Sur | Construction Section | YES                                             | Competitive Bidding | 11/08/2021 to 11/14/2021               | 11/29/2021                 | 03/21/2022      | 03/22/2022       | GoP             | 29,400,000.00          | -    | 29,400,000.00 | Construction of Drainage Structure along Road       |
| 22AD0002 - 310111100356000 | Construction/Upgrading/Rehabilitation of Drainage along National Roads – Secondary Roads – Candon By-pass Road, K0345+290-K0346+616, K0347+(-358)-K0347+781                            | Construction Section | YES                                             | Competitive Bidding | 11/08/2021 to 11/14/2021               | 11/29/2021                 | 03/21/2022      | 03/22/2022       | GoP             | 34,300,000.00          | -    | 34,300,000.00 | Construction of Drainage Structure along Road       |
| 22AD0127- 310111100358000  | Tagudin-Cervantes Rd - K0378 + 200 K0379 + 022                                                                                                                                         | Construction Section | YES                                             | Competitive Bidding | 2/16/2022 to 2/22/2022                 | 03/08/2022                 | 03/17/2022      | 03/18/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of Drainage Structure along Road       |
| 22AD0004- 310102100886000  | Preventive Maintenance-Secondary Roads-Ilocos Sur-Abra Road, K0380+000-K0380+495                                                                                                       | Construction Section | YES                                             | Competitive Bidding | 10/19/2021 to 10/25/2021               | 11/8/2021                  | 03/21/2022      | 03/22/2022       | GoP             | 3,900,400.00           | -    | 3,900,400.00  | Preventive Maintenance of Road: Asphalt Overlay     |
| 22AD0005- 310103100878000  | Preventive Maintenance-Tertiary Roads: Cervantes-Quirino Road,K0403+1029-K0404+249                                                                                                     | Construction Section | YES                                             | Competitive Bidding | 11/17/2021 TO 11/23/2021               | 12/06/2021                 | 03/21/2022      | 03/22/2022       | GoP             | 2,881,200.00           | -    | 2,881,200.00  | Preventive Maintenance of Road: Concrete Reblocking |
| 22AD0128- 310103100879000  | Preventive Maintenance-Tertiary Roads-Jct. Sta.Cruz-Pinipin Road, K0336+725-K0337+243, Sta. Cruz, Ilocos Sur                                                                           | Construction Section | YES                                             | Competitive Bidding | 10/19/2021 to 10/25/2021               | 11/8/2021                  | 03/21/2022      | 03/22/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Preventive Maintenance of Road: Asphalt Overlay     |
| 22AD0007- 310103100880000  | Preventive Maintenance-Tertiary Roads-Jct. Sta. Lucia-Salcado Road, K0346+485-K0346+847, Salcedo, Ilocos Sur                                                                           | Construction Section | YES                                             | Competitive Bidding | 10/19/2021 to 10/25/2021               | 11/8/2021                  | 03/21/2022      | 03/22/2022       | GoP             | 2,582,300.00           | -    | 2,582,300.00  | Preventive Maintenance of Road: Asphalt Overlay     |
| 22AD0008 - 310103100881000 | Preventive Maintenance-Tertiary Roads-Sta. Maria-Burgos Road, K0375+000-K0375+975, Burgos, Ilocos Sur                                                                                  | Construction Section | YES                                             | Competitive Bidding | 11/11/2021 to 11/17/2021               | 12/1/2021                  | 03/21/2022      | 03/22/2022       | GoP             | 6,644,400.00           | -    | 6,644,400.00  | Preventive Maintenance of Road: Asphalt Overlay     |
| 22AD0142 - 310108101029000 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0334+735-K0334+764, Suyu, Ilocos Sur                                        | Construction Section | YES                                             | Competitive Bidding | 3/8/2022 to 3/14/2022                  | 03/28/2022                 | 05/10/2022      | 05/11/2022       | GoP             | 14,700,000.00          | -    | 14,700,000.00 | Construction of Road Slope Protection Structure     |

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022

DPWH-INFRA-02-2016

| Code (PAP)                 | Procurement Project                                                                                                                                 | MO/End-User          | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project)          |
|----------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|-------------------------------------------------|
|                            |                                                                                                                                                     |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                 |
| 22AD0140-310108101030000   | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide- Tagudin-Cervantes Road, K0334+764-K-334+829, Suyo, Ilocos Sur      | Construction Section | YES                                             | Competitive Bidding | 3/18/2022 to 3/24/2022                 | 03/17/2022                 | 04/05/2022      | 04/06/2022       | GoP             | 39,805,640.00          | -    | 39,805,640.00 | Construction of Road Slope Protection Structure |
| 22AD0011-310108101031000   | Tagudin-Cervantes Road-K0334+699-K0334+735                                                                                                          | Construction Section | YES                                             | Competitive Bidding | 3/8/2022 to 3/14/2022                  | 03/28/2022                 | 05/10/2022      | 05/11/2022       | GoP             | 20,090,000.00          | -    | 20,090,000.00 | Construction of Road Slope Protection Structure |
| 22AD0124 - 300214100114000 | Installation of Solar Powered Street Lights along Manila North Rd (San Esteban), K0361 + 500 - K0364 + 500, San Esteban, Ilocos Sur                 | Construction Section | YES                                             | Competitive Bidding | 2/11/2022 to 2/17/2022                 | 02/23/2022                 | 03/03/2022      | 03/07/2022       | GoP             | 49,000,000.00          | -    | 49,000,000.00 | Installation of solar lights                    |
| 22AD0143-310108101032000   | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0339+300-K0339+322                       | Construction Section | Yes                                             | Competitive Bidding | 3/8/2022 to 3/14/2022                  | 03/28/2022                 | 05/10/2022      | 05/11/2022       | GoP             | 14,700,000.00          | -    | 14,700,000.00 | Construction of Road Slope Protection Structure |
| 22AD0144-310108101033000   | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0341+738-K0341+760                       | Construction Section | YES                                             | Competitive Bidding | 3/8/2022 to 3/14/2022                  | 03/28/2022                 | 05/10/2022      | 05/11/2022       | GoP             | 14,700,000.00          | -    | 14,700,000.00 | Construction of Road Slope Protection Structure |
| 22AD0139 - 310108101034000 | Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslides: Tagudin-Cervantes Road, K0344+486-K0344+514, Suyo, Ilocos Sur     | Construction Section | YES                                             | Competitive Bidding | 2/25/2022 to 3/3/2022                  | 03/17/2022                 | 03/22/2022      | 03/23/2022       | GoP             | 18,380,880.00          | -    | 18,380,880.00 | Construction of Road Slope Protection Structure |
| 22AD0016 - 300215100932000 | Construction of Alliem-Sudipen Road, Alliem, Ilocos Sur                                                                                             | Construction Section | YES                                             | Competitive Bidding | 12/11/2021 to 12/17/2021               | 12/31/2021                 | 03/21/2022      | 03/02/2022       | GoP             | 39,200,000.00          | -    | 39,200,000.00 | Construction of Roads                           |
| 22AD0017 - 310105100661000 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads, Tagudin-Cervantes Road, K0377+969-K0378+725, Cervantes, Ilocos Sur | Construction Section | YES                                             | Competitive Bidding | 12/6/2021 to 12/12/2021                | 12/27/2021                 | 05/10/2022      | 05/11/2022       | GoP             | 14,391,300.00          | -    | 14,391,300.00 | Construction of Roads                           |
| 22AD0018 - 300215100936000 | Construction of Ecopark Palacapac-Anguld Road connecting Candon-Salcedo Road, Barangay Palacapac and Anguld, Candon City, Ilocos Sur                | Construction Section | YES                                             | Competitive Bidding | 12/6/2021 to 12/12/2021                | 12/27/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of Roads                           |
| 22AD0019-310108101035000   | Tagudin-Cervantes Rd - K0349 + 700 K0349 + 725                                                                                                      | Construction Section | YES                                             | Competitive Bidding | 2/25/2022 to 3/3/2022                  | 03/17/2022                 | 03/22/2022      | 03/23/2022       | GoP             | 14,700,000.00          | -    | 14,700,000.00 | Construction of Roads                           |

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022

DPWH-INFRA-02-2016

| Code (PAP)               | Procurement Project                                                                                                                                                                      | MO/End-User          | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project) |
|--------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                          |                                                                                                                                                                                          |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 22AD0020-300215100937000 | Construction of Road Leading to Candon Sports Center and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur                                                               | Construction Section | YES                                             | Competitive Bidding | 12/11/2021 to 12/17/2021               | 12/31/2021                 | 03/21/2022      | 03/22/2022       | GoP             | 16,660,000.00          | -    | 16,660,000.00 | Construction of Roads                  |
| 22AD0021-310106100709000 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads-Cervantes-Mankayan-Abatan Road, K0384+(-095) – K0384+000, K0384+(-361)-K0384+(-095), Cervantes, Ilocos Sur | Construction Section | YES                                             | Competitive Bidding | 11/26/2021 to 11/2/2021                | 12/16/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 5,306,700.00           | -    | 5,306,700.00  | Construction of Roads                  |
| 22AD0022-310106100710000 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Road- Cervantes-Quirino Road, K0384+(-713)-K0384+(-500), Brgy. Rosario, Cervantes, Ilocos Sur                    | Construction Section | YES                                             | Competitive Bidding | 10/29/2021 to 11/4/2021                | 11/10/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 3,131,100.00           | -    | 3,131,100.00  | Construction of Roads                  |
| 22AD0023-310106100711000 | Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Tertiary Roads, Jct. Sta. Lucia – Salcedo Road, K0349+575-K0349+915                                                       | Construction Section | YES                                             | Competitive Bidding | 11/18/2021 to 11/24/2021               | 12/7/2021                  | 05/10/2022      | 05/11/2022       | GoP             | 6,526,800.00           | -    | 6,526,800.00  | Construction of Roads                  |
| 22AD0024-310306300039000 | Construction of New Bridges-Construction of Poblacion Norte Bridge along Manila North Road,Sta. Maria, Ilocos Sur                                                                        | Construction Section | YES                                             | Competitive Bidding | 11/05/2021 to 11/11/2021               | 11/24/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 23,206,400.00          | -    | 23,206,400.00 | Construction of bridges                |
| 22AD0025-310306300040000 | Construction of New Bridges, Sulvec Br. 4 along Manila North Road,Narvacan, Ilocos Sur                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 12/6/2021 to 12/12/2021                | 12/27/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 23,206,400.00          | -    | 23,206,400.00 | Construction of bridges                |
| 22AD0026-310306300038000 | Construction of new bridges, Borono Br. 2 along Manila North Road, Tagudin, Ilocos Sur                                                                                                   | Construction Section | YES                                             | Competitive Bidding | 11/18/2021 to 11/24/2021               | 12/7/2021                  | 02/08/2022      | 02/16/2022       | GoP             | 23,206,400.00          | -    | 23,206,400.00 | Construction of bridges                |
| 22AD0027-310304100884000 | Rehabilitation/Major Repair of Permanent Bridges: Urzadan Bridge (B00783LZ) along Tagudin-Cervantes Road, Brgy. Urzadan, Suyo, Ilocos Sur                                                | Construction Section | YES                                             | Competitive Bidding | 12/1/2021 to 12/7/2021                 | 12/21/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of bridges                |
| 22AD0028-310304100883000 | Rehabilitation/Major Repair of Permanent Bridges, Casilagan Br. (B00648LZ) along Jct. Santiago-Banayoyo-Lidlidda-San Emilio-Quirino Road                                                 | Construction Section | YES                                             | Competitive Bidding | 11/17/2021 to 11/23/2021               | 12/6/2021                  | 02/08/2022      | 02/16/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of bridges                |
| 22AD0029-300215100942000 | Construction of Sigay-Sta. Cruz Road, Sta. Cruz, Ilocos Sur                                                                                                                              | Construction Section | YES                                             | Competitive Bidding | 1/14/2022 to 1/20/2022                 | 2/2/2022                   | 03/21/2022      | 03/22/2022       | GoP             | 29,400,000.00          | -    | 29,400,000.00 | Construction of Roads                  |

## Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022

| Code (PAP)                 | Procurement Project                                                                                                             | MO/End-User          | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project) |
|----------------------------|---------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                            |                                                                                                                                 |                      |                                                 |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 22AD0095-300218100047000   | Construction of Candon-Santiago-San Esteban-Sta. Maria Coastal Road, Barangay Darapidap Section, Candon City, Ilocos Sur        | Construction Section | YES                                             | Competitive Bidding | 1/27/2022 to 2/2/2022                  | 02/16/2022                 | 02/28/2022      | 03/07/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of Roads                  |
| 22AD0031-310305101559000   | Widening of Permanent Bridges-Kakaldingan Br. (B00658LZ) along Ilocos Sur-Abra Road, Narvacan, Ilocos Sur                       | Construction Section | YES                                             | Competitive Bidding | 12/8/2021 to 12/14/2021                | 12/28/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 23,324,000.00          | -    | 23,324,000.00 | Construction of bridges                |
| 22AD0032-310305101558000   | Widening of Permanent Bridges: Bimmillog Br. Along Sulvec Port Road, Narvacan, Ilocos Sur                                       | Construction Section | YES                                             | Competitive Bidding | 12/1/2021 to 12/7/2021                 | 12/21/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 29,400,000.00          | -    | 29,400,000.00 | Construction of bridges                |
| 22AD0033-300219100483000   | Construction of Gayaman Flood Control, Barangay Pantar, Sugpon, Ilocos Sur                                                      | Construction Section | YES                                             | Competitive Bidding | 12/8/2021 to 12/14/2021                | 12/28/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 19,600,000.00          | -    | 19,600,000.00 | Construction of Flood Control          |
| 22AD0034-310111100357000   | Candon Bypass Rd - K0349 + 250 - K0349 + 510                                                                                    | Construction Section | YES                                             | Competitive Bidding | 3/8/2022 to 3/14/2022                  | 03/28/2022                 | 05/10/2022      | 05/11/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Roads                  |
| 22AD0035 - 300220100359000 | Construction of Multi-purpose Building (Candon Sports Complex), Bagani Campo, Candon City, Ilocos Sur                           | Construction Section | YES                                             | Competitive Bidding | 12/11/2021 to 12/17/2021               | 12/31/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 43,209,180.00          | -    | 43,209,180.00 | Construction of multipurpose building  |
| 22AD0036-300220100363000   | Rehabilitation of Alliem Multi-purpose Building, Brgy Poblacion, Alliem, Ilocos Sur                                             | Construction Section | YES                                             | Competitive Bidding | 12/3/2021 to 12/9/2021                 | 12/23/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of multipurpose building  |
| 22AD0037 - 300221100225000 | Construction of Bagbagotot Road leading to Pinal Falls, Barangay Bagbagotot, Banayoyo, Ilocos Sur                               | Construction Section | YES                                             | Competitive Bidding | 12/6/2021 to 12/12/2021                | 12/27/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 7,920,000.00           | -    | 7,920,000.00  | Construction of Roads                  |
| 22AD0038-300221100229000   | Construction of Batuka (Bagbag-Turko Kakon) leading to Pinal Falls, Barangay Poblacion Norte, Lidlidda, Ilocos Sur              | Construction Section | YES                                             | Competitive Bidding | 12/1/2021 to 12/7/2021                 | 12/21/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 7,920,000.00           | -    | 7,920,000.00  | Construction of Roads                  |
| 22AD0039-300221100230000   | Construction of Casilagan Road leading to Pinal Falls, Barangay Casilagan, Nagbukel, Ilocos Sur                                 | Construction Section | YES                                             | Competitive Bidding | 12/8/2021 to 12/14/2021                | 12/28/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 9,900,000.00           | -    | 9,900,000.00  | Construction of Roads                  |
| 22AD0040-300221100231000   | Construction of Palali Norte Bridge leading to Candon Eco Tourism Park, Barangay Palali Norte, Sta. Lucia, Ilocos Sur           | Construction Section | YES                                             | Competitive Bidding | 11/25/2021 to 12/1/2021                | 12/15/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of bridges                |
| 22AD0041 - 300221100232000 | Construction of Palali Sur Bridge leading to Candon Eco Tourism Park, Barangay Palali Sur, Sta. Lucia, Ilocos Sur               | Construction Section | YES                                             | Competitive Bidding | 11/25/2021 to 12/1/2021                | 12/15/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of bridges                |
| 22AD0042-300221100235000   | Construction of Sidaoen-Bacsayan Road leading to Sangbay ti Ragsak Falls, Barangays Sidaoen and Bacsayan, Sta. Cruz, Ilocos Sur | Construction Section | YES                                             | Competitive Bidding | 12/6/2021 to 12/12/2021                | 12/27/2021                 | 03/21/2022      | 03/22/2022       | GoP             | 9,900,000.00           | -    | 9,900,000.00  | Construction of Roads                  |

## Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022

| Code (PAP)                 | Procurement Project                                                                                                          | MO/End-User          | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project) |
|----------------------------|------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                            |                                                                                                                              |                      |                                                 |                     | Advertisement/P posting of IB/REI      | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 22AD0043 - 300224100005000 | Construction of Darapidap Causeway, Barangay Darapidap, Candon City, Ilocos Sur                                              | Construction Section | YES                                             | Competitive Bidding | 12/11/2021 to 12/17/2021               | 12/31/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 9,900,000.00           | -    | 9,900,000.00  | Construction of Causeway               |
| 22AD0044 - 300225100128000 | Construction of Ambugat Flood Control, Barangay Ambugat, Burgos, Ilocos Sur                                                  | Construction Section | YES                                             | Competitive Bidding | 10/21/2021 to 10/27/2021               | 11/10/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Flood Control          |
| 22AD0045 - 300225100118000 | Construction of Baybayabas Flood Control, Barangay Baybayabas, Santiago, Ilocos Sur                                          | Construction Section | YES                                             | Competitive Bidding | 11/5/2021 to 11/11/2021                | 11/24/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Flood Control          |
| 22AD0046 - 300225100119000 | Construction of Butol Flood Control, Barangay Butol, Santiago, Ilocos Sur                                                    | Construction Section | YES                                             | Competitive Bidding | 10/21/2021 to 10/27/2021               | 11/10/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Flood Control          |
| 22AD0047 - 300225100121000 | Construction of Macaoayan Flood Control, Barangay Macaoayan, Burgos, Ilocos Sur                                              | Construction Section | YES                                             | Competitive Bidding | 10/21/2021 to 10/27/2021               | 11/10/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Flood Control          |
| 22AD0048 - 300225100122000 | Construction of Slope Protection at Candon City Sports and Convention Center, Barangay Bagani Campo, Candon City, Ilocos Sur | Construction Section | YES                                             | Competitive Bidding | 1/14/2022 to 1/20/2022                 | 2/2/2022                   | 03/22/2022      | 03/23/2022       | GoP             | 29,700,000.00          | -    | 29,700,000.00 | Construction of slope protection       |
| 22AD0049 - 300228100013000 | Construction of Evacuation Center, Barangay Cappa-cappa, San Esteban, Ilocos Sur                                             | Construction Section | YES                                             | Competitive Bidding | 12/7/2021 to 12/13/2021                | 12/27/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 9,900,000.00           | -    | 9,900,000.00  | Construction of building               |
| 22AD0050 - 300228100014000 | Construction of Evacuation Center, Barangay Poblacion, Alliem, Ilocos Sur                                                    | Construction Section | YES                                             | Competitive Bidding | 11/08/2021 to 11/14/2021               | 11/29/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 9,900,000.00           | -    | 9,900,000.00  | Construction of building               |
| 22AD0051 - 300228100015000 | Construction of Evacuation Center, Barangay Rubio, Galimuyod, Ilocos Sur                                                     | Construction Section | YES                                             | Competitive Bidding | 2/16/2022 to 2/22/2022                 | 03/08/2022                 | 03/16/2022      | 03/17/2022       | GoP             | 9,900,000.00           | -    | 9,900,000.00  | Construction of building               |
| 22AD0052 - 300228100016000 | Construction of Evacuation Center, Sitio Baliling, Barangay San Juan, Cervantes, Ilocos Sur                                  | Construction Section | YES                                             | Competitive Bidding | 10/07/2021 to 10/13/2021               | 10/27/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 6,860,000.00           | -    | 6,860,000.00  | Construction of building               |
| 22AD0053 - 300228100017000 | Construction of Evacuation Center, Sitio Maggon, Barangay Malaya, Cervantes, Ilocos Sur                                      | Construction Section | YES                                             | Competitive Bidding | 12/7/2021 to 12/13/2021                | 12/27/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 6,930,000.00           | -    | 6,930,000.00  | Construction of building               |
| 22AD0054 - 300221100233000 | Construction of Road Barangay, Barangay Urzadan, Suyu, Ilocos Sur                                                            | Construction Section | YES                                             | Competitive Bidding | 12/3/2021 to 12/9/2021                 | 12/23/2021                 | 03/21/2022      | 03/29/2022       | GoP             | 8,910,000.00           | -    | 8,910,000.00  | Construction of Roads                  |
| 22AD0055 - 300223100016000 | Construction of Road Barangay Anapol-Tapaan Road, Uldidda, Ilocos Sur                                                        | Construction Section | YES                                             | Competitive Bidding | 12/6/2021 to 12/12/2021                | 12/27/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 5,445,000.00           | -    | 5,445,000.00  | Construction of Roads                  |
| 22AD0056 - 300225100120000 | Construction of Drainage along Quirino-Patlacan Road, Quirino, Ilocos Sur                                                    | Construction Section | YES                                             | Competitive Bidding | 12/1/2021 to 12/7/2021                 | 12/21/2022                 | 02/08/2022      | 02/16/2022       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of drainage               |

## Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022

| Code (PAP)                 | Procurement Project                                                                                                                                                          | MO/End-User          | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project)                                       |
|----------------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|------------------------------------------------------------------------------|
|                            |                                                                                                                                                                              |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                                              |
| 22AD0057-300226100487000   | Construction of Multi-purpose Building at Pudoc East Elementary School, Barangay Pudoc East, Tagudin, Ilocos Sur                                                             | Construction Section | YES                                             | Competitive Bidding | 12/11/2021 to 12/17/2021               | 12/31/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 9,900,000.00           | -    | 9,900,000.00  | Construction of multipurpose building                                        |
| 22AD0058-300226100488000   | Construction of Multi-purpose Building, Brgy. Boguibog, Salcedo, Ilocos Sur                                                                                                  | Construction Section | YES                                             | Competitive Bidding | 10/7/2021 to 10/13/2021                | 10/27/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of multipurpose building                                        |
| 22AD0059 - 300226100489000 | Construction of Multi-purpose Building, Matue-Butarag, Gregorio Del Pilar, Ilocos Sur                                                                                        | Construction Section | YES                                             | Competitive Bidding | 12/6/2021 to 12/12/2021                | 12/27/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of multipurpose building                                        |
| 22AD0060-300226100490000   | Construction of Multi-purpose Building, Sitio Acbab, Brgy. Libang, Cervantes, Ilocos Sur                                                                                     | Construction Section | YES                                             | Competitive Bidding | 10/19/2021 to 10/25/2021               | 11/08/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of multipurpose building                                        |
| 22AD0061-300226100492000   | Rehabilitation of Multi-purpose Building, Poblacion, Alliem, Ilocos Sur                                                                                                      | Construction Section | YES                                             | Competitive Bidding | 11/18/2021 to 11/24/2021               | 12/07/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 4,950,000.00           | -    | 4,950,000.00  | Construction of multipurpose building                                        |
| 22AD0062 - 320101107332000 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of San Antonio River Control Structure, Barangay San Antonio, Narvaca, Ilocos Sur | Construction Section | YES                                             | Competitive Bidding | 12/6/2021 to 12/12/2021                | 12/27/2021                 | 02/08/2022      | 02/16/2022       | GoP             | 88,200,000.00          | -    | 88,200,000.00 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 22AD0063 - 300219100489000 | Construction of San Isidro-San Nicolas Flood Control Structure, Brgys. San Isidro, San Nicolas, Candan City, Ilocos Sur                                                      | Construction Section | NO                                              | Competitive Bidding | 1/19/2022 to 1/25/2022                 | 02/08/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Flood Control                                                |
| 22AD0064 - 320101107921000 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Sorioan River Control Structure, Barangay Sorioan, Salcedo, Ilocos Sur         | Construction Section | YES                                             | Competitive Bidding | 12/8/2021 to 12/14/2021                | 12/28/2021                 | 03/21/2022      | 03/22/2022       | GoP             | 49,000,000.00          | -    | 49,000,000.00 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 22AD0065 - 320101106506000 | Construction of Alliem Flood Control, Alliem, Ilocos Sur                                                                                                                     | Construction Section | NO                                              | Competitive Bidding | 1/25/2022 to 2/1/2022                  | 02/14/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 19,600,000.00          | -    | 19,600,000.00 | Construction of Flood Control                                                |
| 22AD0066 - 310201100961000 | Network Development Program-Road Widening-Primary Roads along Manila North Road, K0325+050-K0325+250, K0336+457-K0336+687                                                    | Construction Section | NO                                              | Competitive Bidding | 2/23/2022 to 3/1/2022                  | 03/15/2022                 | 03/22/2022      | 03/29/2022       | GoP             | 19,600,000.00          | -    | 19,600,000.00 | Construction of Road along MNR                                               |
| 22AD0067 - 310201100962000 | Road Widening -Manila North Road-Primary Roads, K0354+825-K0356+540                                                                                                          | Construction Section | NO                                              | Competitive Bidding | 2/24/2022 to 3/2/2022                  | 03/16/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 49,000,000.00          | -    | 49,000,000.00 | Construction of Road along MNR                                               |
| 22AD0068-300203101467000   | Access Road leading to Madarang Falls, Salcedo, Ilocos Sur                                                                                                                   | Construction Section | NO                                              | Competitive Bidding | 1/14/2022 to 1/20/2022                 | 02/02/2022                 | 02/11/2022      | 02/18/2022       | GoP             | 39,200,000.00          | -    | 39,200,000.00 | Construction of Roads                                                        |

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022

DPWH-INFRA-02-2016

| Code (PAP)                 | Procurement Project                                                                                    | MO/End-User          | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project) |
|----------------------------|--------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                            |                                                                                                        |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 22AD0081 - 300225100124000 | Construction of Nagbukel River Control, Nagbukel, Ilocos Sur                                           | Construction Section | NO                                              | Competitive Bidding | 4/7/2022 to 4/13/2022                  | 04/29/2022                 | 05/10/2022      | 05/16/2022       | GoP             | 19,800,000.00          | -    | 19,800,000.00 | Construction of River Control          |
| 22AD0082 - 300225100127000 | Construction of Sugpon River Control, Sugpon, Ilocos Sur                                               | Construction Section | NO                                              | Competitive Bidding | 1/25/2022 to 2/1/2022                  | 02/14/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 19,800,000.00          | -    | 19,800,000.00 | Construction of River Control          |
| 22AD0083 - 300225100126000 | Construction of Sta. Lucia River Control, Sta. Lucia, Ilocos Sur                                       | Construction Section | NO                                              | Competitive Bidding | 1/25/2022 to 2/1/2022                  | 02/14/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 19,800,000.00          | -    | 19,800,000.00 | Construction of River Control          |
| 22AD0084 - 300225100125000 | Construction of Santiago River Control, Santiago, Ilocos Sur                                           | Construction Section | NO                                              | Competitive Bidding | 1/25/2022 to 2/1/2022                  | 02/14/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 19,800,000.00          | -    | 19,800,000.00 | Construction of River Control          |
| 22AD0085 - 300226100491000 | Construction of Multi-Purpose Building (Municipal Annex), Santa, Ilocos Sur                            | Construction Section | NO                                              | Competitive Bidding | 3/3/2022 to 3/9/2022                   | 03/23/2022                 | 05/10/2022      | 05/16/2022       | GoP             | 9,900,000.00           | -    | 9,900,000.00  | Construction of multipurpose building  |
| 22AD0086 - 320101107931000 | Construction of Buaya River Control, Sta. Cruz, Ilocos Sur                                             | Construction Section | NO                                              | Competitive Bidding | 2/9/2022 to 2/15/2022                  | 03/01/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 19,600,000.00          | -    | 19,600,000.00 | Construction of River Control          |
| 22AD0087 - 300219100490000 | Construction of San Juan Flood Control, Barangay San Juan, Candon City, Ilocos Sur                     | Construction Section | NO                                              | Competitive Bidding | 2/23/2022 to 3/1/2022                  | 03/15/2022                 | 03/22/2022      | 03/29/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Flood Control          |
| 22AD0088 - 300219100493000 | Construction of Oaig Daya Flood Control, Candon City, Ilocos Sur                                       | Construction Section | NO                                              | Competitive Bidding | 2/1/2022 to 2/7/2022                   | 02/21/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of Flood Control          |
| 22AD0089 - 300219100492000 | Construction of Bagar Flood Control, Candon City, Ilocos Sur                                           | Construction Section | NO                                              | Competitive Bidding | 1/27/2022 to 2/2/2022                  | 02/16/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of Flood Control          |
| 22AD0090 - 300219100494000 | Construction of Langlangca 2nd Flood Control and Drainage Canal, Candon City, Ilocos Sur               | Construction Section | NO                                              | Competitive Bidding | 2/9/2022 to 2/15/2022                  | 03/01/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of Flood Control          |
| 22AD0091 - 300221100226000 | Construction of Bugnay Bridge, Brgy. Bugnay, Candon City, Ilocos Sur                                   | Construction Section | NO                                              | Competitive Bidding | 1/27/2022 to 2/2/2022                  | 02/16/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 29,700,000.00          | -    | 29,700,000.00 | Construction of bridge                 |
| 22AD0092 - 300215100933000 | Construction of Candon-Santiago-San Esteban Road (Darapidap-Tamurong Section), Candon City, Ilocos Sur | Construction Section | NO                                              | Competitive Bidding | 1/27/2022 to 2/2/2022                  | 02/16/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 19,600,000.00          | -    | 19,600,000.00 | Construction of Roads                  |
| 22AD0093 - 300219100491000 | Construction of Patpata-Calungbuyan Flood Control, Candon City, Ilocos Sur                             | Construction Section | NO                                              | Competitive Bidding | 1/27/2022 to 2/2/2022                  | 02/16/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 24,500,000.00          | -    | 24,500,000.00 | Construction of Flood Control          |
| 22AD0094 - 320101107927000 | Construction of Quirino Flood Control, Quirino, Ilocos Sur                                             | Construction Section | NO                                              | Competitive Bidding | 1/25/2022 to 2/1/2022                  | 02/14/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 19,600,000.00          | -    | 19,600,000.00 | Construction of Flood Control          |

## Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022

| Code (PAP)                 | Procurement Project                                                                                                                                             | MO/End-User          | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Project)                                       |
|----------------------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|------------------------------------------------------------------------------|
|                            |                                                                                                                                                                 |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                                              |
| 22AD0095 - 300218100047000 | Construction of Candon-Santiago-San Esteban-Sta. Maria Coastal Road, Barangay Darapidap Section, Candon City, Ilocos Sur                                        | Construction Section | NO                                              | Competitive Bidding | 1/27/2022 to 2/2/2022                  | 02/16/2022                 | 02/28/2022      | 03/07/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of Roads                                                        |
| 22AD0096 - 300215100934000 | Construction of San Antonio Flood Control Structure, Barangay San Antonio, Candon City, Ilocos Sur                                                              | Construction Section | NO                                              | Competitive Bidding | 1/27/2022 to 2/2/2022                  | 02/16/2022                 | 02/28/2022      | 03/07/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Flood Control                                                |
| 22AD0097 - 320101107923000 | Construction/Maintenance of Flood Mitigation Structures and Drainage System: Construction of Paras-San Nicolas-Darapidap Flood Control, Candon City, Ilocos Sur | Construction Section | YES                                             | Competitive Bidding | 1/27/2022 to 2/2/2022                  | 02/16/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 39,200,000.00          | -    | 39,200,000.00 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 22AD0098 - 320101107926000 | Construction of Balidbid Flood Control, Salcedo, Ilocos Sur                                                                                                     | Construction Section | NO                                              | Competitive Bidding | 2/9/2022 to 2/15/2022                  | 03/21/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 14,700,000.00          | -    | 14,700,000.00 | Construction of Flood Control                                                |
| 22AD0099 - 320101107928000 | Construction of Cabugao Flood Control, Suyu, Ilocos Sur                                                                                                         | Construction Section | NO                                              | Competitive Bidding | 2/16/2022 to 2/22/2022                 | 03/08/2022                 | 03/17/2022      | 03/24/2022       | GoP             | 19,600,000.00          | -    | 19,600,000.00 | Construction of Flood Control                                                |
| 22AD0100 - 320101107929000 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Nagpanaoan Flood Control, Santa, Ilocos Sur                       | Construction Section | NO                                              | Competitive Bidding | 2/23/2022 to 3/1/2022                  | 03/15/2022                 | 03/22/2022      | 03/29/2022       | GoP             | 19,600,000.00          | -    | 19,600,000.00 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 22AD0101 - 320101103018000 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Burgos Flood Control, Burgos, Ilocos Sur                           | Construction Section | NO                                              | Competitive Bidding | 2/9/2022 to 2/15/2022                  | 03/01/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 29,400,000.00          | -    | 29,400,000.00 | Construction/Maintenance of Flood Mitigation Structures and Drainage Systems |
| 22AD0102 - 320101107930000 | Construction of Paoc Norte-Bani-Palali Sur-Damacuag Flood Control, Sta. Lucia, Ilocos Sur                                                                       | Construction Section | NO                                              | Competitive Bidding | 2/1/2022 to 2/7/2022                   | 02/21/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 39,200,000.00          | -    | 39,200,000.00 | Construction of Flood Control                                                |
| 22AD0103 - 300215100935000 | Construction of San Nicolas Bridge, Barangay San Nicolas, Candon City, Ilocos Sur                                                                               | Construction Section | NO                                              | Competitive Bidding | 2/10/2022 to 2/16/2022                 | 03/07/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 29,400,000.00          | -    | 29,400,000.00 | Construction of Bridge                                                       |
| 22AD0104 - 300215100938000 | Construction of Santiago-San Esteban Coastal Road, Ilocos Sur                                                                                                   | Construction Section | NO                                              | Competitive Bidding | 3/3/2022 to 3/9/2022                   | 03/23/2022                 | 05/10/2022      | 05/16/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Roads                                                        |
| 22AD0105 - 300215100939000 | Construction Bagani Ubbog-Saan Juan San Antonio Road, Candon City, Ilocos Sur                                                                                   | Construction Section | NO                                              | Competitive Bidding | 3/3/2022 to 3/9/2022                   | 03/23/2022                 | 05/10/2022      | 05/16/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of Roads                                                        |
| 22AD0106 - 300215100940000 | Construction of Burgos-Lidlidda Road, Burgos, Ilocos Sur                                                                                                        | Construction Section | NO                                              | Competitive Bidding | 2/10/2022 to 2/16/2022                 | 03/04/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 19,600,000.00          | -    | 19,600,000.00 | Construction of Roads                                                        |
| 22AD0107 - 300218100048000 | Construction of Candon - Santiago - San Esteban - Sta Maria Coastal Road, Brgy. Tamurong Section, Candon City, Ilocos Sur                                       | Construction Section | NO                                              | Competitive Bidding | 2/10/2022 to 2/16/2022                 | 03/04/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of Roads                                                        |

## Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022

| Code (PAP)                 | Procurement Project                                                                                                 | MO/End-User          | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project) |
|----------------------------|---------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------|
|                            |                                                                                                                     |                      |                                                 |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                        |
| 22AD0108 - 300219100485000 | Construction of Flood Control, San Jose, Candon City, Ilocos Sur                                                    | Construction Section | NO                                              | Competitive Bidding | 2/24/2022 to 3/2/2022                  | 03/16/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of Flood Control          |
| 22AD0109 - 300219100486000 | Construction of Pinsal Falls Flood Control Structure, Sta Maria, Ilocos Sur                                         | Construction Section | NO                                              | Competitive Bidding | 2/10/2022 to 2/16/2022                 | 03/04/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Flood Control          |
| 22AD0110 - 300219100487000 | Construction of Retaining Wall at Candon City Sports and Convention Center, Candon City, Ilocos Sur                 | Construction Section | NO                                              | Competitive Bidding | 3/3/2022 to 3/9/2022                   | 03/23/2022                 | 05/10/2022      | 05/16/2022       | GoP             | 29,400,000.00          | -    | 29,400,000.00 | Construction of building               |
| 22AD0111 - 300219100488000 | Construction of San Antonio Road, Barangay San Antonio, Candon City, Ilocos Sur                                     | Construction Section | NO                                              | Competitive Bidding | 3/3/2022 to 3/9/2022                   | 03/23/2022                 | 05/10/2022      | 05/16/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of Roads                  |
| 22AD0112 - 300220100033000 | Construction and Retrofitting of Candon Sports Center, Barangay Bagani Campo, Candon City, Ilocos Sur               | Construction Section | YES                                             | Competitive Bidding | 3/3/2022 to 3/9/2022                   | 05/18/2022                 | 05/26/2022      | 06/03/2022       | GoP             | 68,600,000.00          | -    | 68,600,000.00 | Construction of building               |
| 22AD0113 - 300220100360000 | Construction of Multi-Purpose Building (Tourist Park), Barangay Darapidap, Candon City, Ilocos Sur                  | Construction Section | NO                                              | Competitive Bidding | 6/7/2022 to 6/13/2022                  | 06/27/2022                 | 07/01/2022      | 07/04/2022       | GoP             | 30,000,000.00          | -    | 30,000,000.00 | Construction of building               |
| 22AD0114 - 300220100361000 | Construction of Multi-Purpose Building, Brgy. Sidaoen, Sta. Cruz, Ilocos Sur                                        | Construction Section | NO                                              | Competitive Bidding | 3/8/2022 to 3/14/2022                  | 06/27/2022                 | 07/01/2022      | 07/04/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of building               |
| 22AD0115 - 300220100362000 | Construction of Multi-Purpose Building, Sigay, Ilocos Sur                                                           | Construction Section | NO                                              | Competitive Bidding | 2/1/2022 to 2/7/2022                   | 02/21/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 4,900,000.00           | -    | 4,900,000.00  | Construction of building               |
| 22AD0116 - 300220100364000 | Construction of Palacpac Multi-purpose Building, Brgy. Palacpac, Candon City, Ilocos Sur                            | Construction Section | NO                                              | Competitive Bidding | 3/8/2022 to 3/14/2022                  | 03/16/2022                 | 05/10/2022      | 05/16/2022       | GoP             | 9,800,000.00           | -    | 9,800,000.00  | Construction of building               |
| 22AD0117 - 300221100227000 | Construction of Barangay Allangigan 2nd Road, Brgy. Allangigan 2nd, Candon City, Ilocos Sur                         | Construction Section | NO                                              | Competitive Bidding | 2/1/2022 to 2/7/2022                   | 02/21/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 9,900,000.00           | -    | 9,900,000.00  | Construction of Roads                  |
| 22AD0118 - 300221100228000 | Construction of Barangay Balingaoan-Barangay Caterman Road, Brgy. Balingaoan and Brgy. Caterman, Candon, Ilocos Sur | Construction Section | NO                                              | Competitive Bidding | 2/16/2022 to 2/22/2022                 | 03/08/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 9,900,000.00           | -    | 9,900,000.00  | Construction of Roads                  |
| 22AD0119 - 300215100941000 | Construction of Nagbukel-Abra Road, Nabukel, Ilocos Sur                                                             | Construction Section | NO                                              | Competitive Bidding | 2/23/2022 to 3/1/2022                  | 03/15/2022                 | 03/21/2022      | 03/29/2022       | GoP             | 29,400,000.00          | -    | 29,400,000.00 | Construction of Roads                  |
| 22AD0120 - 300105200545000 | Construction of Candon City Hospital (Satellite-ITRMC) Buildings (Phase II), Candon City, Ilocos Sur                | Construction Section | NO                                              | Competitive Bidding | 2/16/2022 to 2/22/2022                 | 03/08/2022                 | 03/23/2022      | 03/29/2022       | GoP             | 68,600,000.00          | -    | 68,600,000.00 | Construction of building               |
| 22AD0121 - 300105200667000 | Construction of Hospital Building for the ITRMC-Satellite Hospital in Candon City, Ilocos Sur                       | Construction Section | NO                                              | Competitive Bidding | 3/8/2022 to 3/14/2022                  | 04/20/2022                 | 05/10/2022      | 05/16/2022       | GoP             | 88,200,000.00          | -    | 88,200,000.00 | Construction of building               |

## Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022

| Code (PAP)                 | Procurement Project                                                                                                                                                                               | MO/End-User                                                                   | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement               | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (brief description of Project)      |
|----------------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------------------------------------------------------|-------------------------------------------------|-----------------------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---------------------------------------------|
|                            |                                                                                                                                                                                                   |                                                                               |                                                 |                                   | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                             |
| 22AD0122 - 300105200668000 | Construction of Hospital Building (Satellite ITRMC), Candon City, Ilocos Sur                                                                                                                      | Construction Section                                                          | NO                                              | Competitive Bidding               | 3/8/2022 to 3/14/2022                  | 03/16/2022                 | 05/10/2022      | 05/16/2022       | GoP             | 14,700,000.00          | -    | 14,700,000.00 | Construction of building                    |
| 22AD0123 - 320101107337000 | Construction of Salvador-Bucong-Villarica-Caterman-Darapidap Flood Control, Candon City, Ilocos Sur                                                                                               | Construction Section                                                          | NO                                              | Competitive Bidding               | 02/16/2022 to 2/22/2022                | 03/08/2022                 | 03/23/2022      | 03/29/2022       | GoP             | 56,840,000.00          | -    | 56,840,000.00 | Construction of Flood Control               |
| 22A00060-310205100883000   | Construction of Missing Links/New Roads, Cervantes-Abra Road, Ilocos Sur                                                                                                                          | Construction Section                                                          | NO                                              | Competitive Bidding               | 1/24/2022 to 1/30/2022                 | 02/15/2022                 | 03/03/2022      | 03/10/2022       | GoP             | 25,000,000.00          | -    | 25,000,000.00 | Construction of Road                        |
| 22A00074-310205100515000   | Construction of Missing Links/ New Roads - Alilem-Sugpon (Ilocos Sur) - Bakun (Benque)                                                                                                            | Construction Section                                                          | NO                                              | Competitive Bidding               | 2/8/2022 to 2/14/2022                  | 03/08/2022                 | 03/17/2022      | 03/23/2022       | GoP             | 27,000,000.00          | -    | 27,000,000.00 | Construction of Road                        |
| 22A00075-310205100521000   | Construction of Missing Links/New Roads, Cervantes (Ilocos Sur)-Besao-Sagada via Laylaya Road, Ilocos Sur                                                                                         | Construction Section                                                          | NO                                              | Competitive Bidding               | 1/7/2022 to 1/23/2022                  | 03/08/2022                 | 03/03/2022      | 03/10/2022       | GoP             | 27,000,000.00          | -    | 27,000,000.00 | Construction of Road                        |
| 22A00193                   | Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Construction of Flood Mitigation Facilities along Amburayan River Basin, Jardin - Tarangotong, Tagudin, Ilocos Sur                 | Construction Section                                                          | YES                                             | competitive Bidding               | 12/7/2021 to 12/13/2021                | 02/07/2022                 | 03/23/2022      | 03/29/2022       | GoP             | 75,000,000.00          | -    | 75,000,000.00 | Construction of Flood Mitigation Facilities |
| RFQ.NO.001-2022            | Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period February 21, 2022 to May 13, 2022 | Construction Section, Quality Assurance Section and Planning & Design Section | NO                                              | NP-53.9 - Small Value Procurement | 02/12/2022                             | 02/16/2022                 | 02/17/2022      | 02/18/2022       | GoP             | 507,728.00             | -    | 507,728.00    | Purchase of Fuel, Oil & Lubricants          |
| RFQ.NO.002-2022            | Purchase 21pcs ink and spare parts of copier for use of this office                                                                                                                               | Planning & Design Section                                                     | NO                                              | Direct Contracting                | 03/01/2022                             | 03/04/2022                 | 03/07/2022      | 03/08/2022       | GoP             | 202,450.00             | -    | 202,450.00    | Purchase of Ink & Spare Parts of Copier     |
| RFQ.NO.004-2022            | Purchase of 68pcs T-Shirt (2022 Women's Month Celebration) for use in DPWH Ilocos Sur 2nd DEO, Calaoagan, Candon City, Ilocos Sur                                                                 | Planning & Design Section                                                     | NO                                              | Shopping                          | 03/08/2022                             | 03/11/2022                 | 03/14/2022      | 03/15/2022       | GoP             | 30,600.00              | -    | 30,600.00     | Purchase of Tshirt for use of this office   |
| RFQ.NO.005-2022            | Purchase and Delivery of ReflectORIZED Thermoplastic Paint for use in yellowline, centerline and edgeline painting along Manila North Road and National Secondary Roads within the District       | Maintenance Section                                                           | NO                                              | NP-53.9 - Small Value Procurement | 03/17/2022                             | 03/21/2022                 | 03/22/2022      | 03/23/2022       | GoP             | 999,946.35             | -    | 999,946.35    | Purchase of Thermoplastic Powder            |
| RFQ.NO.006-2022            | Purchase of Hot Asphalt (60/70) for use along Manila North Road and National Secondary Roads within the District                                                                                  | Maintenance Section                                                           | NO                                              | NP-53.9 - Small Value Procurement | 03/17/2022                             | 03/21/2022                 | 03/22/2022      | 03/23/2022       | GoP             | 849,500.00             | -    | 849,500.00    | Purchase of Hot Asphalt                     |

Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022


DPWH-INFRA-02-2016

| Code (PAP)      | Procurement Project                                                                                                                                                                            | MO/End-User                                                    | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement               | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |            | Remarks (brief description of Project)             |
|-----------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------------------------------------------|-------------------------------------------------|-----------------------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|----------------------------------------------------|
|                 |                                                                                                                                                                                                |                                                                |                                                 |                                   | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO         |                                                    |
| RFQ.NO.007-2022 | Purchase of Various Spare Parts for use in repair and maintenance of Volvo Excavator (F17-106)                                                                                                 | Maintenance Section                                            | NO                                              | Direct Contracting                | -                                      | 03/21/2022                 | 03/22/2022      | 03/23/2022       | GoP             | 176,058.00             | -    | 176,058.00 | Repair and Maintenance of Volvo Excavator          |
| RFQ.NO.008-2022 | Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period March 21, 2022 to April 8, 2022                                              | Maintenance Section                                            | NO                                              | NP-53.9 - Small Value Procurement | 03/17/2022                             | 03/21/2022                 | 03/22/2022      | 03/23/2022       | GoP             | 500,265.00             | -    | 500,265.00 | Purchase of Fuel, Oil & Lubricants                 |
| RFQ.NO.009-2022 | Purchase of Various Maintenance Gears and Supplies for use in Maintenance Section                                                                                                              | Maintenance Section                                            | NO                                              | NP-53.9 - Small Value Procurement | 04/05/2022                             | 04/08/2022                 | 04/26/2022      | 04/27/2022       | GoP             | 425,925.00             | -    | 425,925.00 | Purchase of Various Maintenance Gears and Supplies |
| RFQ.NO.010-2022 | Purchase of Traffic Paints for use in centerline, edgeline and yellowline painting along Manila North Road and National Secondary Roads within the District                                    | Maintenance Section                                            | NO                                              | NP-53.9 - Small Value Procurement | 04/05/2022                             | 04/08/2022                 | 04/26/2022      | 04/27/2022       | GoP             | 246,792.00             | -    | 246,792.00 | Purchase of Traffic Paints                         |
| RFQ.NO.011-2022 | Purchase of Tent for use in Maintenance Section                                                                                                                                                | Maintenance Section                                            | NO                                              | NP-53.9 - Small Value Procurement | 04/06/2022                             | 04/12/2022                 | 04/26/2022      | 04/27/2022       | GoP             | 250,000.00             | -    | 250,000.00 | Purchase of Tent                                   |
| RFQ.NO.012-2022 | Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance section for the period April 25, 2022 to May 13, 2022                                               | Maintenance Section                                            | NO                                              | NP-53.9 - Small Value Procurement | 04/13/2022                             | 04/18/2022                 | 04/19/2022      | 04/20/2022       | GoP             | 499,046.90             | -    | 499,046.90 | Purchase of Fuel, Oil & Lubricants                 |
| RFQ.NO.013-2022 | Purchase of Fuel, Oil & Lubricants for Service Vehicles for use in Construction Section, Quality Assurance Section and Planning & Design Section for the period April 25, 2022 to June 3, 2022 | Construction, Quality Assurance and Planning & Design Sections | NO                                              | NP-53.9 - Small Value Procurement | 04/13/2022                             | 04/18/2022                 | 04/19/2022      | 04/20/2022       | GoP             | 394,391.20             | -    | 394,391.20 | Purchase of Fuel, Oil & Lubricants                 |
| RFQ.NO.015-2022 | Purchase of Various Spare Parts and Labor for use in the preventive maintenance of Doosan Excavator PMS 1500 hrs                                                                               | Maintenance Section                                            | NO                                              | Direct Contracting                | -                                      | 04/25/2022                 | 04/26/2022      | 04/27/2022       | GoP             | 61,294.54              | -    | 61,294.54  | Repair and Maintenance of Doosan Excavator         |
| RFQ.NO.016-2022 | Purchase of Asphalt Sealant for use in crack & joint sealing along Manila North Road and National Secondary Roads within the District                                                          | Maintenance Section                                            | NO                                              | NP-53.9 - Small Value Procurement | 04/22/2022                             | 04/25/2022                 | 04/26/2022      | 04/27/2022       | GoP             | 400,000.00             | -    | 400,000.00 | Purchase of Asphalt Sealant                        |
| RFQ.NO.017-2022 | Purchase of Laboratory Equipment for Quality Assurance Section, DPWH Ilocos Sur 2nd District Engineering Office, Calaoan, Candon City, Ilocos Sur                                              | Quality Assurance Section                                      | NO                                              | NP-53.9 - Small Value Procurement | 05/24/2022                             | 05/27/2022                 | 05/30/2022      | 05/31/2022       | GoP             | 987,000.00             | -    | 987,000.00 | Purchase of Laboratory Equipment                   |
| RFQ.NO.018-2022 | Purchase of Various Spare Parts & Labor for use in the repair of Service Vehicles w/ plate number IAA-4865 (H1-7510)                                                                           | Office of the District Engineer                                | NO                                              | Direct Contracting                | -                                      | 05/24/2022                 | 05/25/2022      | 05/26/2022       | GoP             | 36,205.76              | -    | 36,205.76  | Repair and Maintenance of IAA 4865 (H1-7510)       |

## Ilocos Sur 2nd DEO Updated Final Annual Procurement Plan for FY 2022


| Code (PAP)      | Procurement Project                                                                                                                             | MO/End-User            | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement               | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (Php) |      |            | Remarks (brief description of Project) |
|-----------------|-------------------------------------------------------------------------------------------------------------------------------------------------|------------------------|-------------------------------------------------|-----------------------------------|----------------------------------------|----------------------------|-----------------|------------------|-----------------|------------------------|------|------------|----------------------------------------|
|                 |                                                                                                                                                 |                        |                                                 |                                   | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO         |                                        |
| RFQ.NO.019-2022 | Purchase of Fuel, Oil & Lubricants for Service Vehicles & Equipment for use in Maintenance Section for the period May 23, 2022 to June 10, 2022 | Maintenance Section    | NO                                              | NP-53.9 - Small Value Procurement | 05/20/2022                             | 05/24/2022                 | 05/25/2022      | 05/26/2022       | GoP             | 513,804.10             | -    | 513,804.10 | Purchase of Fuel, Oil & Lubricants     |
| RFQ.NO.020-2022 | Purchase of Various Exterior Tires for use of Various Service Vehicles of this office                                                           | Administrative Section | NO                                              | NP-53.9 - Small Value Procurement | 05/21/2022                             | 05/24/2022                 | 05/25/2022      | 05/26/2022       | GoP             | 234,400.00             | -    | 234,400.00 | Purchase of Exterior Tires             |
| RFQ.NO.021-2022 | Purchase of Various Exterior Tires for use of Various Service Vehicles of this office                                                           | Maintenance Section    | NO                                              | NP-53.9 - Small Value Procurement | 05/21/2022                             | 05/24/2022                 | 05/25/2022      | 05/26/2022       | GoP             | 116,000.00             | -    | 116,000.00 | Purchase of Exterior Tires             |
| RFQ.NO.022-2022 | Purchase of Hot Mix Asphalt for use in patching potholes/thin overlay along Manila North Road and National Secondary Roads within the District  | Maintenance Section    | NO                                              | NP-53.9 - Small Value Procurement | 05/20/2022                             | 05/24/2022                 | 05/25/2022      | 05/26/2022       | GoP             | 497,450.00             | -    | 497,450.00 | Purchase of Hot Mix Asphalt            |
| RFQ.NO.023-2022 | Purchase of Various Office Supplies for use of this office                                                                                      | Administrative Section | NO                                              | NP-53.9 - Small Value Procurement | 05/24/2022                             | 05/27/2022                 | 05/30/2022      | 05/31/2022       | GoP             | 166,879.00             | -    | 166,879.00 | Purchase of Office Supplies            |

Prepared By:

  
**ANTONIO R. PESCADOR**  
 HEAD, Procurement Unit


Date: \_\_\_\_\_

Recommended By:

  
**RENATO G. GAGNO**  
 BAC Chairperson

Date: \_\_\_\_\_

Approved By:

  
**EMIL R. GANADE**  
 District Engineer

Date: \_\_\_\_\_