

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226062000 | 21MG0001-Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Dajay, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,300,000.00 | | 1,300,000.00 | Construction of Multi-Purpose Building |
| 300104226063000 | 21MG0002-Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Derilon, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,000,000.00 | | 1,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226064000 | 21MG0003-Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Esperanza, Norala, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226065000 | 21MG0004-Construction (completion) of Multi-Purpose Building (Barangay Hall), Barangay Kusan, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,300,000.00 | | 1,300,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226067000 | 21MG0005-Construction (completion) of Multi-Purpose Building (Barangay Hall), Barangay San Jose, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 4/30/2021 | 5/12/2021 | FY 2021 Infrastructure Program Based on NEP | 1,300,000.00 | | 1,300,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226068000 | 21MG0006-Construction (completion) of Multi-Purpose Building (Barangay Hall), Barangay Veterans Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (Completion) of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226069000 | 21MG0007- Construction (completion) of Multi-Purpose Building (Barangay Hall), Barangay Yangco Poblacion, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (completion) of Multi-Purpose Building |
| 300104226070000 | 21MG0008- Construction/ Completion of Multi-Purpose Building (Barangay Hall), Barangay Upper Maculan, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (completion) of Multi-Purpose Building |
| 300104226071000 | 21MG0009- Construction (Completion) of Multi-Purpose Building (bleachers and stage), Magon Elementary School, Barangay Magon, Tantaran, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (completion) of Multi-Purpose Building |
| 300104226072000 | 21MG0010- Construction (Completion) of Multi-Purpose Building (Elementary Building), Barangay Carpenter Hill, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,000,000.00 | | 1,000,000.00 | Construction (completion) of Multi-Purpose Building |
| 300104226073000 | 21MG0011- Construction (Completion) of Multi-Purpose Building (Gym w/ bleachers), Barangay Bacdulong, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (completion) of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|--|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226074000 | 21MG0012- Construction (Completion) of Multi-Purpose Building (Gym w/ bleachers), Barangay Takunel, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (completion) of Multi-Purpose Building |
| 300104226075000 | 21MG0013- Construction (Completion) of Multi-Purpose Building (Gym w/ Bleachers), Barangay Tasiman, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (completion) of Multi-Purpose Building |
| 300104226076000 | 21MG0014- Construction (completion) of Multi-Purpose Building (Gym w/ stage & bleachers), Barangay Poblacion, Norala, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (completion) of Multi-Purpose Building |
| 300104226077000 | 21MG0015- Construction (Completion) of Multi-Purpose Building (Gym w/ Stage), Barangay Lamian, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/13/2021 | 4/23/2021 | FY 2021 Infrastructure Program Based on NEP | 2,000,000.00 | | 2,000,000.00 | Construction (completion) of Multi-Purpose Building |
| 300104226078000 | 21MG0016- Construction (Completion) of Multi-Purpose Building (Gym with stage/bleachers), Barangay Cabuling, Tantangan, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/23/2021 | 5/5/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (completion) of Multi-Purpose Building |
| 300104226079000 | 21MG0017- Construction (Completion) of Multi-Purpose Building (gym with stage/bleachers), Barangay Lower Maculan, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,200,000.00 | | 1,200,000.00 | Construction (completion) of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226080000 | 21MG0018- Construction (Completion) of Multi-Purpose Building (Gym), Barangay B. S. Aquino, Norala, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (completion) of Multi-Purpose Building |
| 300104226081000 | 21MG0019- Construction (Completion) of Multi-Purpose Building (Gym), Barangay Libas, Tantaran, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,000,000.00 | | 1,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226082000 | 21MG0020- Construction (Completion) of Multi-Purpose Building (Gym), Barangay Morales, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,300,000.00 | | 1,300,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226083000 | 21MG0021- Construction (Completion) of Multi-Purpose Building (Gym), Barangay Reyes, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,300,000.00 | | 1,300,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226084000 | 21MG0022- Construction (Completion) of Multi-Purpose Building (Gym), KNCHS, Barangay Zone 4, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,000,000.00 | | 1,000,000.00 | Construction (Completion) of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------------|--|-----------------------------------|-----------------|---------------------|--|--------------------------------|------|--------------|---|
| | | | | | Advertisement /Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226085000 | 21MG0023- Construction (Completion) of Multi- Purpose Building (Gym), San Antonio Village Phase I, Barangay Sta. Cruz, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,000,000.00 | | 1,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226086000 | 21MG0024- Construction (Completion) of Multi- Purpose Building (Gym), Sitio Kibang, Barangay Ned,Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226087000 | 21MG0025- Construction (Completion) of Multi- Purpose Building (Gym with bleachers), Barangay Sta. Cruz, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226088000 | 21MG0026- Construction (Completion) of Multi- Purpose Building (Health Station), Barangay Zone 4, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 500,000.00 | | 500,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226162000 | 21MG0027- Construction/Rehabilita tion of Multi-Purpose Building, Barangay Avanceña, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,000,000.00 | | 1,000,000.00 | Construction/Reha bilitation of Multi- Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226163000 | 21MG0028- Construction/ Rehabilitation of Multi-Purpose Building, Barangay Cabuling, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,000,000.00 | | 1,000,000.00 | Construction of Multi-Purpose Building |
| 300104226164000 | 21MG0029-Expansion of Multi-Purpose Building (gym with stage) Crossing Diaz Elementary School, Barangay San Isidro, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/23/2021 | 5/5/2021 | FY 2021 Infrastructure Program Based on NEP | 1,200,000.00 | | 1,200,000.00 | Construction of Multi-Purpose Building |
| 300104226165000 | 21MG0030- Repair/Completion of Multi-Purpose building, (gym), Barangay GPS, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,200,000.00 | | 1,200,000.00 | Rehabilitation of Multi-Purpose Building |
| 300104226166000 | 21MG0031- Construction of Multi-Purpose building (Barangay Hall), Barangay San Roque, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Rehabilitation of Multi-Purpose Building |
| 300104226168000 | 21MG0032- Rehabilitation of Multi-Purpose Building (gym), Barangay Zone 4, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 7/30/2021 | 8/9/2021 | FY 2021 Infrastructure Program Based on NEP | 1,000,000.00 | | 1,000,000.00 | Rehabilitation of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226156000 | 21MG0033- Construction of Multi-Purpose Building, Barangay Lambingi, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226169000 | 21MG0034- Rehabilitation of Multi-Purpose Building, Purok Pagkakaissa, Barangay San Isidro, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,000,000.00 | | 1,000,000.00 | Rehabilitation of Multi-Purpose Building |
| 300104226089000 | 21MG0035- Construction (Completion) of Multi-Purpose Building (Municipal Open Court Gym), Municipal Compound, Barangay Poblacion, Sto. Niño, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 2,200,000.00 | | 2,200,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226090000 | 21MG0036- Construction (Completion) of Multi-Purpose Building (Open Court Municipal Gym with Bleachers and Canopy), Barangay Libertad, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 2,000,000.00 | | 2,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226091000 | 21MG0037- Construction (Completion) of Multi-Purpose Building (Open Court Municipal Gym with bleachers), Barangay Poblacion, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/13/2021 | 4/23/2021 | FY 2021 Infrastructure Program Based on NEP | 2,000,000.00 | | 2,000,000.00 | Construction (Completion) of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (PhP) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------------|---|------------------------------------|-----------------|---------------------|--|--------------------------------|------|--------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226092000 | 21MG0038- Construction (Completion) of Multi- Purpose Building (Regional Center gym with stage and bleachers), Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 2,000,000.00 | | 2,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226093000 | 21MG0039- Construction (Completion) of Multi- Purpose Building (Skating Park), Purok Reyes, Barangay Morales, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,000,000.00 | | 1,000,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226103000 | 21MG0040- Construction (Completion) of Multi- Purpose Building, (Gym with bleachers), Barangay Lamlahak, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226104000 | 21MG0041- Construction (Completion) of Multi- Purpose Building, Barangay San Jose, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226105000 | 21MG0042- Construction (Completion)/ Rehabilitation of Multi- Purpose Building (Gym), Barangay Lahit, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/13/2021 | 4/23/2021 | FY 2021 Infrastructure Program Based on NEP | 1,200,000.00 | | 1,200,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226106000 | 21MG0043- Construction of Multi- Purpose Building, Barangay Duengas, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,400,000.00 | | 1,400,000.00 | Construction (Rehabilitation) of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (PhP) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|--|
| | | | | | Advertisement / Posting of IB/RFI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226107000 | 21MG0044- Construction of Multi-Purpose Building (Health Center), Barangay Buenavista, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226108000 | 21MG0045- Construction of Multi-Purpose Building (Barangay Hall), Barangay Canahay, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226109000 | 21MG0046- Construction of Multi-Purpose Building (Barangay Hall), Barangay Guinsang-an, Sto. Niño, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226110000 | 21MG0047- Construction of Multi-Purpose Building (Barangay Hall), Barangay Halilan, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226111000 | 21MG0048- Construction of Multi-Purpose Building (Barangay Hall), Barangay Lamdalag, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226112000 | 21MG0049- Construction of Multi-Purpose Building (Barangay Hall), Barangay Lampari, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226113000 | 21MG0050- Construction of Multi-Purpose Building (Barangay Hall), Barangay Lemsnolon, T'boli, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226114000 | 21MG0051- Construction of Multi-Purpose Building (Barangay Hall), Barangay M. Roxas, Sto. Niño, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226115000 | 21MG0052- Construction of Multi-Purpose Building (Barangay Hall), Barangay Mabini, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226116000 | 21MG0053- Construction of Multi-Purpose Building (Barangay Hall), Barangay New Cuyapo, Tantangan, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction of Multi-Purpose Building |
| 300104226117000 | 21MG0054- Construction of Multi-Purpose Building (Barangay Hall), Barangay Maibo, Tantangan, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226118000 | 21MG0055- Construction of Multi-Purpose Building (Barangay Hall), Barangay Poblacion, T'boli, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/7/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226119000 | 21MG0056- Construction of Multi-Purpose Building (Barangay Hall), Barangay Rang-ay, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (PhP) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226120000 | 21MG0057- Construction of Multi-Purpose Building (Barangay Hall), Barangay San Isidro, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction of Multi-Purpose Building |
| 300104226121000 | 21MG0058- Construction of Multi-Purpose Building (Barangay Hall), Barangay Talisay, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226122000 | 21MG0059- Construction of Multi-Purpose (Barangay Health Station), Barangay Lopez Jaena, Norala, South Cotabato, | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226123000 | 21MG0060- Construction of Multi-Purpose building (Community Learning Center), Purok Villegas, Barangay Zone III, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226124000 | 21MG0061- Construction of Multi-Purpose Building (Gym with stage and bleachers), South Cotabato Police Provincial Office, Barangay Morales, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------------|---|------------------------------------|-----------------|---------------------|--|--------------------------------|------|--------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226125000 | 21MG0062- Construction of Multi- Purpose Building (Gym), DPWH District, Barangay Zone 3, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 2,500,000.00 | | 2,500,000.00 | Construction of Multi-Purpose Building |
| 300104226126000 | 21MG0063- Construction of Multi- Purpose Building (Gym), Regional Center, Barangay Carpenter Hill, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 2,500,000.00 | | 2,500,000.00 | Construction of Multi-Purpose Building |
| 300104226127000 | 21MG0064- Construction of Multi- Purpose Building (Gym), San Antonio Village Phase 4, Barangay Sta. Cruz Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/7/2021 | FY 2021 Infrastructure Program Based on NEP | 2,500,000.00 | | 2,500,000.00 | Construction of Multi-Purpose Building |
| 300104226128000 | 21MG0065- Construction of Multi- Purpose Building (Gym), Saravia National High School, Barangay Saravia, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 2,500,000.00 | | 2,500,000.00 | Construction of Multi-Purpose Building |
| 300104226129000 | 21MG0066- Construction of Multi- Purpose Building (Gym), Sto. Niño National High School, Barangay Poblacion, Sto. Niño, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 2,500,000.00 | | 2,500,000.00 | Construction of Multi-Purpose Building |
| 300104226130000 | 21MG0067- Construction of Multi- Purpose Building (Gym), Zone III, Barangay Libertad, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 2,000,000.00 | | 2,000,000.00 | Construction of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (PhP) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226131000 | 21MG0068- Construction of Multi-Purpose Building (Mini Gym), Barangay Edwards, T'boli South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226132000 | 21MG0069- Construction of Multi-Purpose Building (Mini Gym w/ Stage), Purok Bliss, Barangay Rizal Poblacion, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226133000 | 21MG0070- Construction of Multi-Purpose Building (Mini Gym), Lamsalome Integrated School, Barangay Lamsalome, T'boli, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226134000 | 21MG0071- Construction of Multi-Purpose Building (Mini Gym), Public Market, Barangay Lapuz, Norala, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226135000 | 21MG0072- Construction of Multi-Purpose (Mini Gym), Purok Paraiso, Barangay Reyes, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226136000 | 21MG0073- Construction of Multi-Purpose Building (Mini Gym), Purok Malipayon, Barangay Sto. Niño, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226137000 | 21MG0074- Construction of Multi-Purpose Building (Mini Gym), Purok Pinto, Barangay Zone 3, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226138000 | 21MG0075- Construction of Multi-Purpose Building (Mini Gym), Purok Santos, Barangay Zone 3, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226139000 | 21MG0076- Construction of Multi-Purpose Building (Mini Gym), Purok Tony Ko, Barangay Zone III, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/7/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226140000 | 21MG0077- Construction of Multi-Purpose Building (Mini Gym), Purok Zone II-B, Barangay Poblacion, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/7/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226141000 | 21MG0078- Construction of Multi-Purpose Building (Mini Gym), Sitio Antique, Barangay Lambontong, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226142000 | 21MG0079- Construction of Multi-Purpose Building (Mini Gym), Sitio Biñan, Barangay Basag, T'boli, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226143000 | 21MG0080- Construction of Multi-Purpose Building (Mini Gym), Sitio Dimamis, Barangay Laconon, T'boli, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226144000 | 21MG0081- Construction of Multi-Purpose Building (mini Gym), Sitio Lemumay, Barangay Laconon, T'boli, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226066000 | 21MG0082- Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Puti, Norala, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,200,000.00 | | 1,200,000.00 | Construction (Completion) of Multi-Purpose Building |
| 300104226167000 | 21MG0083- Rehabilitation of Multi-Purpose Building (gym), Barangay kibid, Norala, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Rehabilitation of Multi-Purpose Building |
| 300104226145000 | 21MG0084- Construction of Multi-Purpose Building (Mini Gym), Sitio Lubol, Barangay Upper Sepaka, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 4/23/2021 | 5/5/2021 | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|----------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300108200392000 | 21MG0085-Cluster XII-a.Construction of Riverbank Protection along Marbel River, Barangay Carpenter Hill, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 2/3/2021 | 2/23/2021 | FLR | | FY 2021 Infrastructure Program Based on NEP | 100,000,000.00 | | 100,000,000.00 | Construction of Riverbank Protection |
| 300108200393000 | b.Construction of Riverbank Protection along Banga River, Barangay Kibid, Norala, South Cotabato | | | | | | | | | | | | |
| 300108200317000 | c.Construction of Riverbank Protection along Safall River, Barangay Poblacion, T'boli, South Cotabato | | | | | | | | | | | | |
| 310201100850000 | 21MG0086-Road Widening-Midsayap-Marbel Rd. K1792+626-K1793+331 | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 2/3/2021 | 2/23/2021 | FLR | | FY 2021 Infrastructure Program Based on NEP | 10,000,000.00 | | 10,000,000.00 | Road Widening |
| 300211100226000 | 21MG0087-Construction Pedestrian Overpass-Sitio Otso, Barangay Serabia, Koronadal City | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 2/3/2021 | 2/23/2021 | FLR | | FY 2021 Infrastructure Program Based on NEP | 20,000,000.00 | | 20,000,000.00 | Construction of Overpass |
| 300104226047000 | 21MG0088-Construction (Completion) of Multi-Purpose Building (Municipal Gym), Municipality of Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 1/11/2021 | FLR | | FY 2021 Infrastructure Program Based on NEP | 3,000,000.00 | | 23,142,000.00 | Concreting of Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (PhP) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|--|--------------------------------|------|---------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 21MG0089-Concreting of Purok Balite to Crossing Bungot, Brgy. San Jose FMR, Brgy. San Jose, Norala, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 6/11/2021 | 7/1/2021 | 7/28/2021 | 8/7/2021 | Department of Agriculture (DA)-Farm to-Market Road (FMR) Projects funded under the FY 2021 GAA RA11518 | 12,000,000.00 | | 12,000,000.00 | Concreting of Road |
| 300203101993000 | 21MG0090-Construction of Concrete Road-Poblacion to Brgy. Kematu Road leading to Hidak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 15,000,000.00 | | 15,000,000.00 | Concreting of Road |
| 300204101132000 | 21MG0091-Construction of Concrete Road-Road from Junction Lake Sebu to Villa Ellaga-Lambusong Road linking Provincial Road in support of Pineapple, Palm Oil, Corn, Banana, Cassava and Sugarcane at Barangay Colongulo To Packaging and Processing Centers, Surallah, South Cotabato Package II | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 40,894,000.00 | | 40,894,000.00 | Concreting of Road |
| 300204101130000 | 21MG0092-Construction of Concrete Road-Brgy. San Jose Proper-Sitio Boundary-Prk. Apostol-Tinago Road in support of Agri-Processing Activities in the Area, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 28,000,000.00 | | 28,000,000.00 | Concreting of Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|---------------------------------|--|-----------------------------------|-----------------|---------------------|--|--------------------------------|------|---------------|---|
| | | | | | Advertisement /Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300203101988000 | 21MG0093-Cluster X- a.Construction of Concrete Road-Jct. Lang Dulay Road leading to Brgy. Lamdalag-Brgy Klubi-Brgy Lamcade (Site of world's most Number of T'nalak weavers), Brgy. Klubi, Lake Sebu | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/19/2021 | 4/23/2021 | FY 2021 Infrastructure Program Based on NEP | 38,142,000.00 | | 38,142,000.00 | Concreting of Road |
| 300203101992000 | b.Construction of Concrete Road-Poblacion T'boli to Brgy. Salacafe leading to Jump off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli | | | | | | | | | | | | |
| 300204101131000 | 21MG0094-Construction of Concrete Road- Junction National Highway at San Felipe, Tantangan connecting to Bypass Road Tinongcop in Support to Ceramics Industry, Tantangan, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 23,599,000.00 | | 23,599,000.00 | Concreting of Road |
| 300116203539000 | 21MG0095-Construction of Concrete Road, Jct. NHW (Cotabato-Marbel Rd)-Kolambog-Dumaguil Bypass Road- Sta. 4+000- 8+154, Norala, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 2/19/2021 | 3/6/2021 | FY 2021 Infrastructure Program Based on NEP | 80,000,000.00 | | 80,000,000.00 | Concreting of Road |
| 300116203542000 | 21MG0096-Construction of Concrete Road, Jct. Surallah-Lake Sebu- Maitum Road- Luhib-Lanfugon-Tasiman Bypass Road- Sta.4+770.31-8+140, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 2/19/2021 | 3/6/2021 | FY 2021 Infrastructure Program Based on NEP | 97,000,000.00 | | 97,000,000.00 | Concreting of Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------|----------------------------------|-----------------------------|-----------------|------------------|---|--------------------------------|------|---------------|--|
| | | | | | Advertisement /Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320101107165000 | 21MG0097- Construction of Flood Control Structure along Banga River, Brgy. San Miguel, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/7/2021 | FY 2021 Infrastructure Program Based on NEP | 40,000,000.00 | | 40,000,000.00 | Construction of River Bank |
| 310207100180000 | 21MG0098-Cluster VI-a.Off-Carriageway Improvement: Shoulder Paving- Cotabato-Marbel Rd-K1729+586 K1731+380, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 6/18/2021 | 6/25/2021 | FY 2021 Infrastructure Program Based on NEP | 40,368,000.00 | | 40,368,000.00 | Construction of River Bank |
| 310207100181000 | b.Off-Carriageway Improvement: Construction of Bike Lanes - Cotabato-Marbel Rd – K1731+080-1731+538.965, South Cotabato | | | | | | | | | | | | |
| 320101107167000 | 21MG0099-Cluster VII-a.Construction of River Bank Protection along Banga River, Brgy. Puti, Norala, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/29/2021 | 4/7/2021 | FY 2021 Infrastructure Program Based on NEP | 60,905,000.00 | | 60,905,000.00 | Construction of River Bank |
| 320101107166000 | b.Construction of River Bank Protection along Banga River, Brgy. Punong Grande, Banga, South Cotabato | | | | | | | | | | | | |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------------|---|------------------------------------|-----------------|---------------------|--|--------------------------------|------|---------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320101107169000 | 21MG0100-Cluster XI- a. Construction of River Bank Protection along Sumbong Creek Brgy. Poblacion, T'boli, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/16/2021 | 4/23/2021 | FY 2021 Infrastructure Program Based on NEP | 58,000,000.00 | | 58,000,000.00 | Construction of River Bank |
| 320101107168000 | b. Construction of River Bank Protection along Safari River, Brgy. Poblacion, T'boli, South Cotabato | | | | | | | | | | | | |
| 310302100311000 | 21MG0101- Replacement of Bolok Bridge II along Alunan Avenue, Koronadal City | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 2/3/2021 | 2/23/2021 | FLR | | FY 2021 Infrastructure Program Based on NEP | 20,000,000.00 | | 20,000,000.00 | Replacement of Bolok Bridge |
| 320102104434000 | 21MG0102- Construction of River Bank Protection along Ala River (New Panay Section), Brgy. New Panay,Sto. Niño, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/29/2021 | 4/7/2021 | FY 2021 Infrastructure Program Based on NEP | 40,000,000.00 | | 40,000,000.00 | Construction of River Bank |
| 320102104435000 | 21MG0103-Cluster VIII- a. Construction of River Bank Protection along Ala River, Brgy. Duengas, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 4/13/2021 | 4/23/2021 | FY 2021 Infrastructure Program Based on NEP | 71,000,000.00 | | 71,000,000.00 | Construction of River Bank |
| 320102104436000 | b. Construction of River Bank Protection along Ala River, Brgy. Talahik, Surallah, South Cotabato | | | | | | | | | | | | |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|---------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310202100934000 | 21MG0104-Road Widening – Midsayap-Marbel Rd – K1772+825 – K1774+074.50, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 30,000,000.00 | | 30,000,000.00 | Construction of River Bank |
| 300104226146000 | 21MG0105-Construction of Multi-Purpose Building (Mini Gym), Sitio Glunga, Barangay Basag, T'boli, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226147000 | 21MG0106-Construction of Multi-Purpose Building (Mini Gym), Sitio Sawmill, Barangay Naci, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226148000 | 21MG0107-Construction of Multi-Purpose Building (Mini Gym), Sitio Surba, Barangay Cinco, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226149000 | 21MG0108-Construction of Multi-Purpose Building (Mini Gym), Sitio T'boli, Barangay Kusan, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226150000 | 21MG0109-Construction of Multi-Purpose Building (Mini Gym), Sitio Tolosa, Barangay Saravia, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (PhP) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|--------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226151000 | 21MG0110- Construction of Multi-Purpose Building (Mini Gym), South Wind Subdivision, Barangay San Felipe, Tantaran, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226152000 | 21MG0111- Construction of Multi-Purpose Building (Mini Gym), Zone IV, Barangay Libertad, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Construction of Multi-Purpose Building |
| 300104226153000 | 21MG0112- Construction of Multi-Purpose Building (Senior Citizen's Building), Barangay Panay, Sto. Niño, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction of Multi-Purpose Building |
| 300104226154000 | 21MG0113- Construction of Multi-Purpose Building (Senior Citizen's Building), Barangay San Isidro, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction of Multi-Purpose Building |
| 300104226155000 | 21MG0114- Construction of Multi-Purpose Building (Senior Citizen's Building), Barangay Tinongcop, Tantaran, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction of Multi-Purpose Building |
| 300104226157000 | 21MG0115- Construction of Multi-Purpose Building, Barangay Lambontong, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 4/13/2021 | 4/23/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (PhP) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|---------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300104226160000 | 21MG0116- Construction/ Rehabilitation of Multi-Purpose Building (Gym), Barangay Mabini, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction of Multi-Purpose Building |
| 300104226161000 | 21MG0117- Construction/ Rehabilitation of Multi-Purpose Building (Gym), Barangay San Jose, Norala, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,500,000.00 | | 1,500,000.00 | Construction of Multi-Purpose Building |
| 300104226158000 | 21MG0118- Construction of Multi-Purpose Building, Barangay Luhib, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,700,000.00 | | 1,700,000.00 | Construction of Multi-Purpose Building |
| 300104226159000 | 21MG0119- Construction/ Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Mangilala, Tantangan, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/13/2021 | 4/23/2021 | FY 2021 Infrastructure Program Based on NEP | 1,600,000.00 | | 1,600,000.00 | Construction of Multi-Purpose Building |
| 300104226096000 | 21MG0120- Construction (Completion) of Koronadal City Health Office, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 15,000,000.00 | | 15,000,000.00 | Construction of Multi-Purpose Building |
| 300104226101000 | 21MG0121- Construction (Completion) of Multi-Purpose Building (Municipal Gym), Municipality of Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 3,000,000.00 | | 3,000,000.00 | Construction of Multi-Purpose Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|--|------------------------------|-------------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|---------------|--|
| | | | | | Advertisement / Posting of TR / DET | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 21MG0122-Concreting of Sitio Lamkot, Brgy. Malaya FMR, Brgy. Malaya, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 6/11/2021 | 7/1/2021 | 7/28/2021 | 8/7/2021 | Department of Agriculture (DA)-Farm-to-Market Road (FMR)Projects funded under the FY 2021 GAA RA11518 | 12,000,000.00 | | 12,000,000.00 | Concreting of Road |
| 300104226094000 | 21MG0123-Construction of Multi-Purpose Building (Training Center), Santa Cruz, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/30/2021 | 5/12/2021 | FY 2021 Infrastructure Program Based on NEP | 3,000,000.00 | | 3,000,000.00 | Construction of Multi-Purpose Building |
| 300104226098000 | 21MG0128-Construction of Multi-Purpose Building (Covered Court) at Tantangan, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 2/3/2021 | 2/23/2021 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 4,000,000.00 | | 4,000,000.00 | Construction of Multi-Purpose Building |
| 300104226035000 | 21MG0130-Construction (Completion) of Multi-Purpose Building, Barangay Zone III, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 50,000,000.00 | | 50,000,000.00 | Construction of Multi-Purpose Building |
| 300104226027000 | 21MG0131-Completion of Koronadal City Gym, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 2/3/2021 | 2/23/2021 | FLR | | FY 2021 Infrastructure Program Based on NEP | 25,000,000.00 | | 25,000,000.00 | Completion of City Gym |
| | 21MG0132-Concreting of Brgy. Mabini FMR, Brgy. Mabini, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 6/11/2021 | 7/1/2021 | 7/28/2021 | 8/7/2021 | Department of Agriculture (DA)-Farm-to-Market Road (FMR)Projects funded under the FY 2021 GAA RA11518 | 12,000,000.00 | | 12,000,000.00 | Concreting of Road |
| | 21MG0133-Concreting of Purok Paraiso to Purok Bayanihan, Brgy. El Nonok FMR, Brgy. El Nonok, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 6/11/2021 | 7/1/2021 | 7/28/2021 | 8/7/2021 | Department of Agriculture (DA)-Farm-to-Market Road (FMR)Projects funded under the FY 2021 GAA RA11518 | 12,000,000.00 | | 12,000,000.00 | Concreting of Road |
| | 21MG0134-Concreting of Brgy. Lulib to Brgy. Bacdulong FMR, Brgy. Lulib and Brgy. Bacdulong, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 6/11/2021 | 7/1/2021 | 7/28/2021 | 8/7/2021 | Department of Agriculture (DA)-Farm-to-Market Road (FMR)Projects funded under the FY 2021 GAA RA11518 | 12,000,000.00 | | 12,000,000.00 | Concreting of Road |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------------|----------------------------------|-----------------------------|-----------------|------------------|--|--------------------------------|------|---------------|--|
| | | | | | Advertisement /Posting of IB/REI | Submission /Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 310101100539000 | 21MG0135-Cluster IV- a. Asphalt Overlay- Cotabato-Marbel Rd- K1715+773- K1717+052 | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 6/7/2021 | 6/17/2021 | FY 2021 Infrastructure Program Based on NEP | 28,437,000.00 | | 28,437,000.00 | Road Widening |
| 310102100784000 | b. Asphalt Overlay- Midsayap-Marbel-Rd. K1782+000- K1782+415 | | | | | | | | | | | | |
| 310103100770000 | c. Asphalt Overlay- Surallah-Lake Sebu- Maitum-Rd – K1743+822 K1744+247 | | | | | | | | | | | | |
| 310201100848000 | 21MG0136-Cluster III- a. Road Widening – Cotabato-Marbel Rd- K1744+506- K1745+607 | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 55,000,000.00 | | 55,000,000.00 | Road Widening |
| 310201100847000 | b. Road Widening- Cotabato-Marbel Rd – 1736+537-K1737+558 | | | | | | | | | | | | |
| 310201100846000 | 21MG0137-Cluster V- a. Road Widening- Cotabato-Marbel Rd – K1721+832- K1722+774, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 3/30/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 62,050,000.00 | | 62,050,000.00 | Road Widening |
| 310201100849000 | b. Road Widening- Cotabato-Marbel Rd – K1746+500- K1747+900 | | | | | | | | | | | | |
| 310202100935000 | 21MG0138-Cluster IX- a. Road Widening- Midsayap-Marbel Rd- 1779+427- K1779+968, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 42,023,000.00 | | 42,023,000.00 | Road Widening |
| 310202100936000 | b. Road Widening- Midsayap-Marbel Rd- K1784+100- K1784+992.57, South Cotabato | | | | | | | | | | | | |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|--|--------------------------------|------|---------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| | 21MG0139-Concreting of Brgy. Upper Sepaka Proper to Sitio Lubol FMR, Brgy. Upper Sepaka, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 6/11/2021 | 7/1/2021 | 7/28/2021 | 8/7/2021 | Department of Agriculture (DA)-Farm-to-Market Road (FMR) Projects funded under the FY 2021 GAA RA11518 | 40,000,000.00 | | 40,000,000.00 | Concreting of Road |
| 300104226100000 | 21MG0140-Construction/Rehabilitation of Multi-Purpose Building (Municipal Gym), Municipality of Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | FLR | | FY 2021 Infrastructure Program Based on NEP | 3,000,000.00 | | 3,000,000.00 | Road Widening |
| 310207100179000 | 21MG0141-Off-Carriageway Improvement: Construction of Bike Lanes-Cotabato-Marbel Road-K1729+586-K1731+000 B/S, K1731+538-K1732+755.58 R/S, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 6/7/2021 | 6/17/2021 | FY 2021 Infrastructure Program Based on NEP | 44,952,000.00 | | 44,952,000.00 | Construction of Bicycle lane |
| 310207100182000 | 21MG0143-Off-Carriageway Improvement: Construction of Bike Lanes-Marbel-Makar Road-K1706+760-K1707+400, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 30,000,000.00 | | 30,000,000.00 | Construction of Bicycle lane |
| 310305101262000 | 21MG0145-Widening of Banga Br. (B01039MN) along Cotabato-Marbel Road, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/3/2020 | 12/23/2020 | 2/9/2021 | 2/19/2021 | FY 2021 Infrastructure Program Based on NEP | 64,000,000.00 | | 64,000,000.00 | Widening of Bridge |
| 310306100216000 | 21MG0146-Construction of Kalma Br. 2 along Surallah-Lake Sebu-Maitum Rd South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 40,000,000.00 | | 40,000,000.00 | Construction of Concrete Bridge |
| 310306100193000 | 21MG0147-Construction of Kreyos Br. 1 along Surallah-Lake Sebu-Maitum Rd, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 2/9/2021 | 2/19/2021 | FY 2021 Infrastructure Program Based on NEP | 60,000,000.00 | | 60,000,000.00 | Construction of Concrete Bridge |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (Php) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------------|---|------------------------------------|-----------------|---------------------|--|--------------------------------|------|---------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300117210405000 | 21MG0148-Road Concreting w/ Culvert connecting Purok Pagkakaissa & Purok Tagumpay, Barangay Poblacion, Tantaranan, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 1,800,000.00 | | 1,800,000.00 | Road Concreting |
| 300117210406000 | 21MG0149-Road Concreting, barangay Improgo, Banga, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 3/31/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 2,000,000.00 | | 2,000,000.00 | Road Concreting |
| 300203101987000 | 21MG0150-Cluster I- Construction of Concrete Road a.Jct. (Ben Sidon)- Bacdulong Road leading to Lake Sebu- (Lake Sebu Circumferential Road), Brgy. Bacdulong, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 33,533,000.00 | | 33,533,000.00 | Construction of Concrete Road |
| 300203101990000 | b.Poblacion Lake Sebu leading to T'daan Kini, Brgy. Lamlahak, Lake Sebu, South Cotabato | | | | | | | | | | | | |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (PhP) Million | | | Remarks (brief description of Project) |
|-----------------|---|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|---|--------------------------------|------|---------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300203101989000 | 21MG0151-Cluster II-Construction of Concrete Road a.Jct. Surallah-Lake Sebu Road leading to NV Vogt Solar Power Plant, Brgy. Centrala, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 10/21/2020 | 12/1/2020 | 3/29/2021 | 4/8/2021 | FY 2021 Infrastructure Program Based on NEP | 34,709,000.00 | | 34,709,000.00 | Construction of Concrete Road |
| 300203101991000 | b.Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato | | | | | | | | | | | | |
| 300104226097000 | 21MG0152-Repair and Rehabilitation of Municipal Gym at Norala, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/30/2021 | 5/12/2021 | FY 2021 Infrastructure Program Based on NEP | 4,000,000.00 | | 4,000,000.00 | Repair and Rehabilitation of Municipal Gym |
| 300104226099000 | 21MG0154-Repair and Rehabilitation of Municipal Gym at Sto Niño, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 1/11/2021 | 4/23/2021 | 5/5/2021 | FY 2021 Infrastructure Program Based on NEP | 4,000,000.00 | | 4,000,000.00 | Repair and Rehabilitation of Municipal Gym |
| 300104226102000 | 21MG0156-Repair and Rehabilitation of Municipal Gym at T'boli, South Cotabato | South Cotabato 2nd District Engineering Office | Yes | National Competitive Bidding | 12/8/2020 | 12/28/2020 | 4/23/2021 | 5/5/2021 | FY 2021 Infrastructure Program Based on NEP | 4,000,000.00 | | 4,000,000.00 | Repair and Rehabilitation of Municipal Gym |
| 200000100020000 | 21MG0157-Repair/Improvement of Saravia Drainage Canal along Marbel-Makar Road, K1697+800-K1698+100 L/S, Purok Maunlad, Brgy. Saravia, Saravia, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 5/6/2021 | 5/26/2021 | 6/7/2021 | 6/17/2021 | FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03-006966 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Flood Control and Drainage Systems, Structures and Related Facilities | 2,300,000.00 | | 2,300,000.00 | Repair/Improvement of Drainage Canal |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (PhP) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------|-----------------------------------|------------------------------|-----------------|------------------|--|--------------------------------|------|--------------|--|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 200000100020000 | 21MG0158- Repair/Maintenance of Lake Sebu Drainage Canal along Surallah-Lake Sebu-Maitum Road, K1758+000-K1759+000 L/S, Brgy. Bacdulong, Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 5/6/2021 | 5/26/2021 | 6/7/2021 | 6/17/2021 | FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03-006966 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Flood Control and Drainage Systems, Structures and Related Facilities | 3,000,000.00 | | 3,000,000.00 | Repair/ Improvement of Drainage Canal |
| 200000100020000 | 21MG0159- Repair/Rehab. Of Lined Canal along Surallah-Lake Sebu-Maitum Road (Little Baguio Section), K1743+000-K1744+000 R/S, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 5/6/2021 | 5/26/2021 | 6/7/2021 | 6/17/2021 | FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03-006966 Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Flood Control and Drainage Systems, Structures and Related Facilities | 1,500,000.00 | | 1,500,000.00 | Repair/ Improvement of Drainage Canal |
| 200000100019000 | 21MG0160- Repair/Maintenance DPWH Building DE & ADE'S Building South Cotabato 2nd District Engineering Office Alunan Avenue, Koronadal City, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 5/6/2021 | 5/26/2021 | 6/7/2021 | 6/17/2021 | FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03-006708 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Public Buildings) | 3,000,000.00 | | 3,000,000.00 | Repair/ Maintenance of Building |
| 200000100019000 | 21MG0161-Cluster I- Maintenance, Repair and Rehabilitation of Infrastructure Facilities- Public Buildings- a.Repair/Maintenance DILG Building PNP Prov'l Command Brgy. Morales, Koronadal City, So. Cotabato b.Repair/ Maintenance DILG Building SOCO Building Brgy. Morales, Koronadal City, So. Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 5/6/2021 | 5/26/2021 | 6/7/2021 | 6/17/2021 | FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03-006708 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Public Buildings) | 1,000,000.00 | | 1,000,000.00 | Repair/ Maintenance of Building |

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE
UPDATED ANNUAL PROCUREMENT PLAN FY 2021
CIVIL WORKS

| Code (PAP) | Procurement Description | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Procurement Method | Procurement Activity Schedule | | | | Source of Fund | Estimated Budget (PhP) Million | | | Remarks (brief description of Project) |
|-----------------|--|--|---|------------------------------------|-----------------------------------|------------------------------|-----------------|------------------|--|--------------------------------|------|---------------|---|
| | | | | | Advertisement / Posting of IB/REI | Submission / Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 200000100019000 | 21MG0162- Repair/Maintenance DILG Building Lake Sebu Police Station Building Lake Sebu, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 5/6/2021 | 5/26/2021 | 6/7/2021 | 6/17/2021 | FY 2021 RA 11518 Regular 2021 CURRENT SR2021-03- 006708 (Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities- Public Buildings) | 1,000,000.00 | | 1,000,000.00 | Repair/ Maintenance of Building |
| | 21MG0163- Construction of College of Agriculture and College of Arts and Science Building, South Cotabato State College, Surallah, South Cotabato | South Cotabato 2nd District Engineering Office | No | National Competitive Bidding | 5/20/2021 | 6/9/2021 | 7/30/2021 | 8/9/2021 | FY 2021 General Appropriations Act (GAA) | 20,000,000.00 | | 20,000,000.00 | Construction of 1 unit 2sty-6cl school building |

Prepared By:


SANTOS H. BATALON, JR.
Head, Procurement Unit

Recommended by:


ANGEL A. BURGOS, JR.
BAC Chairman

Approved By:


HADJI KHALIL Q. SULTAN, MPA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND
DISTRICT ENGINEERING OFFICE
Region XII
City of Koronadal, South Cotabato

FY 2021 UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR GOODS (NON-CSE)

| CODE (PAP) | Procurement Project | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Project) |
|------------|---|----------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|-------------------|----------------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 5020402000 | Procurement of Electrical Equipment, Components and Supplies | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 166,015.00 | | 166,015.00 | |
| 5020301000 | Procurement of Computer Supplies (1st Quarter) | DPWH SC2nd DEO | Yes | Public Bidding | 11/24/2020 | 12/14/2020 | 12/21/2020 | 12/28/2020 | GAA 2021 | 708,840.00 | | 708,840.00 | |
| 5020301000 | Procurement of Computer Supplies (2nd Quarter) | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 1,344,410.00 | | 1,344,410.00 | |
| 5020301000 | Procurement of Computer Supplies (3rd Quarter) | DPWH SC2nd DEO | No | Public Bidding | 6/3/2021 | 6/24/2021 | 6/30/2021 | 7/5/2021 | GAA 2021 | 1,368,160.00 | | 1,368,160.00 | |
| 5020301000 | Procurement of Computer Supplies (4th Quarter) | DPWH SC2nd DEO | No | Public Bidding | 9/1/2021 | 9/22/2021 | 9/28/2021 | 10/3/2021 | GAA 2021 | 1,168,710.00 | | 1,168,710.00 | |
| 5020321002 | Procurement of Office Devices | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 846,500.00 | | 846,500.00 | |
| 5020321002 | Procurement of Office Equipment and Accessories | DPWH SC2nd DEO | No | Public Bidding | 6/3/2021 | 6/24/2021 | 6/30/2021 | 7/5/2021 | GAA 2021 | 2,422,750.00 | | 2,422,750.00 | |
| 5021306001 | Procurement of Motor Equipment, Accessories and Spare Parts (1st Quarter) | DPWH SC2nd DEO | No | Public Bidding | 1/6/2021 | 1/13/2021 | 1/16/2021 | 1/18/2021 | GAA 2021 | 2,840,000.00 | 809,500.00 | 2,030,500.00 | |
| | SUB-TOTAL (page 1) | | | | | | | | | 10,865,385.00 | 809,500.00 | 10,055,885.00 | |

| | | | | | | | | | | | | | |
|---------------------------|---|----------------|-----|--------------------|------------|------------|------------|------------|----------|----------------------|---------------------|----------------------|--|
| 5021306001 | Procurement of Motor Equipment, Accessories and Spare Parts (2nd Quarter) | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 1,001,000.00 | 761,000.00 | 240,000.00 | |
| 5021306001 | Procurement of Motor Equipment, Accessories and Spare Parts (3rd Quarter) | DPWH SC2nd DEO | No | Public Bidding | 6/3/2021 | 6/24/2021 | 6/30/2021 | 7/5/2021 | GAA 2021 | 1,150,500.00 | 745,500.00 | 405,000.00 | |
| 5021306001 | Procurement of Motor Equipment, Accessories and Spare Parts (4th Quarter) | DPWH SC2nd DEO | No | Public Bidding | 9/1/2021 | 9/22/2021 | 9/28/2021 | 10/3/2021 | GAA 2021 | 1,063,000.00 | 695,500.00 | 367,500.00 | |
| 5021322001 | Procurement of Furnitures and Fixtures | DPWH SC2nd DEO | No | Public Bidding | 6/3/2021 | 6/24/2021 | 6/30/2021 | 7/5/2021 | GAA 2021 | 225,000.00 | | 225,000.00 | |
| 5020321007 | Procurement of Communication Equipment and Accessories | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 36,000.00 | | 36,000.00 | |
| 5020321011 | Procurement of Computer Equipment and Accessories | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 2,138,000.00 | | 2,138,000.00 | |
| 5020309000 | Procurement of Fuel and Lubricants (1st Quarter) | DPWH SC2nd DEO | Yes | Public Bidding | 11/24/2020 | 12/14/2020 | 12/21/2020 | 12/28/2020 | GAA 2021 | 3,881,500.00 | 1,863,000.00 | 2,018,500.00 | |
| 5020309000 | Procurement of Fuel and Lubricants (2nd Quarter) | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 3,753,200.00 | 1,577,000.00 | 2,176,200.00 | |
| 5020309000 | Procurement of Fuel and Lubricants (3rd Quarter) | DPWH SC2nd DEO | No | Public Bidding | 6/3/2021 | 6/24/2021 | 6/30/2021 | 7/5/2021 | GAA 2021 | 2,731,700.00 | 527,000.00 | 2,204,700.00 | |
| 5020309000 | Procurement of Fuel and Lubricants (4th Quarter) | DPWH SC2nd DEO | No | Public Bidding | 9/1/2021 | 9/22/2021 | 9/28/2021 | 10/3/2021 | GAA 2021 | 2,635,500.00 | 452,000.00 | 2,183,500.00 | |
| 5020305000 | Procurement of Catering Services | DPWH SC2nd DEO | No | As the need arises | | | | | GAA 2021 | 650,000.00 | | 650,000.00 | |
| 5060404001 | Repair and Maintenance (Labor Services and Materials (1st Quarter) | DPWH SC2nd DEO | No | Public Bidding | 1/6/2021 | 1/13/2021 | 1/16/2021 | 1/18/2021 | GAA 2021 | 671,000.00 | 224,000.00 | 447,000.00 | |
| SUB-TOTAL (page 2) | | | | | | | | | | 19,936,400.00 | 6,845,000.00 | 13,091,400.00 | |

| | | | | | | | | | | | | | |
|------------|--|----------------------|----|-------------------------------|----------|-----------|-----------|-----------|----------|---------------------|-------------------|---------------------|--|
| 5060404001 | Repair and Maintenance (Labor Services and Materials (2nd Quarter) | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 477,500.00 | 195,000.00 | 282,500.00 | |
| 5060404001 | Repair and Maintenance (Labor Services and Materials (3rd Quarter) | DPWH SC2nd DEO | No | Public Bidding | 6/3/2021 | 6/24/2021 | 6/30/2021 | 7/5/2021 | GAA 2021 | 629,000.00 | 218,000.00 | 411,000.00 | |
| 5060404001 | Repair and Maintenance (Labor Services and Materials (4th Quarter) | DPWH SC2nd DEO | No | Public Bidding | 9/1/2021 | 9/22/2021 | 9/28/2021 | 10/3/2021 | GAA 2021 | 477,500.00 | 195,000.00 | 282,500.00 | |
| 5020307000 | Procurement of First Aide Supplies(1st Quarter) | DPWH SC2nd DEO | No | Shopping | 1/6/2021 | 1/13/2021 | 1/16/2021 | 1/18/2021 | GAA 2021 | 43,265.00 | | 43,265.00 | |
| 5020307000 | Procurement of First Aide Supplies(3rd Quarter) | DPWH SC2nd DEO | No | Shopping | 7/6/2021 | 7/13/2021 | 7/16/2021 | 7/18/2021 | GAA 2021 | 43,185.00 | | 43,185.00 | |
| 5020302000 | Procurement of Accountable Forms(1st Quarter) | DPWH SC2nd DEO | No | Negotiated Procuremen t | N/A | N/A | N/A | N/A | GAA 2021 | 11,750.00 | | 11,750.00 | |
| 5020302000 | Procurement of Accountable Forms(2nd Quarter) | DPWH SC2nd DEO | No | Negotiated Procuremen t | N/A | N/A | N/A | N/A | GAA 2021 | 11,750.00 | | 11,750.00 | |
| 5020302000 | Procurement of Accountable Forms(3rd Quarter) | DPWH SC2nd DEO | No | Negotiated Procuremen t | N/A | N/A | N/A | N/A | GAA 2021 | 11,750.00 | | 11,750.00 | |
| 5020302000 | Procurement of Accountable Forms(4th Quarter) | DPWH SC2nd DEO | No | Negotiated Procuremen t | N/A | N/A | N/A | N/A | GAA 2021 | 11,750.00 | | 11,750.00 | |
| 5060404001 | Furnishing of Job Order (labor and materials)(1st Quarter) | DPWH SC2nd DEO | No | Shopping | 1/6/2021 | 1/13/2021 | 1/20/2021 | 1/29/2021 | GAA 2021 | 134,600.00 | | 134,600.00 | |
| 5060404001 | Furnishing of Job Order (labor and materials)(2nd Quarter) | DPWH SC2nd DEO | No | Shopping | 4/4/2021 | 4/11/2021 | 4/14/2021 | 4/16/2021 | GAA 2021 | 96,500.00 | | 96,500.00 | |
| | SUB-TOTAL (page 3) | | | | | | | | | 1,948,550.00 | 608,000.00 | 1,340,550.00 | |


| | | | | | | | | | | | | | |
|------------|---|----------------------|----|----------------|-----------|------------|------------|------------|----------|---------------------|---------------------|-------------------|--|
| 5060404001 | Furnishing of Job Order (labor and materials)(3rd Quarter) | DPWH SC2nd DEO | No | Shopping | 7/6/2021 | 7/13/2021 | 7/16/2021 | 7/18/2021 | GAA 2021 | 69,300.00 | | 69,300.00 | |
| 5060404001 | Furnishing of Job Order (labor and materials) (4th Quarter) | DPWH SC2nd DEO | No | Shopping | 10/5/2021 | 10/12/2021 | 10/15/2021 | 10/17/2021 | GAA 2021 | 86,500.00 | | 86,500.00 | |
| 5060403001 | Procurement of supplies for use of the Gender and Development (GAD) for FY2021 Ntional Women's Month Celebration | DPWH SC2nd DEO | No | Shopping | 2/26/2021 | 3/3/2021 | 3/5/2021 | 3/6/2021 | GAA 2021 | 81,500.00 | | 81,500.00 | |
| 5060404001 | Procurement of Construction Materials for use in the Repair and Improvement of the office facilities | DPWH SC2nd DEO | No | Shopping | 3/2/2021 | 3/8/2021 | 3/10/2021 | 3/12/2021 | GAA 2021 | 49,470.00 | | 49,470.00 | |
| 5021304001 | Procurement of Traffic Service Materials (Traffic Paints) for the Repair/Maintenance of National Roads under Work Category No. 18-Traffic Service Maintenance | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 992,808.00 | 992,808.00 | | |
| 5021304001 | Procurement of Construction Materials for the Repair of National Roads under Work Category No. 18-Traffic Service Maintenance | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 993,204.00 | 993,204.00 | | |
| 5021304001 | Procurement of Construction Materials for the Installation of Informative and Warning Signages on all Road Section within South Cotabato 2nd DEO | DPWH SC2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 961,519.19 | 961,519.19 | | |
| | SUB-TOTAL (page 4) | | | | | | | | | 3,234,301.19 | 2,947,531.19 | 286,770.00 | |

| | | | | | | | | | | | | | |
|------------|--|----------------|----|----------------|-----------|-----------|-----------|-----------|----------|----------------------|----------------------|----------------------|--|
| 5021304001 | Procurement of Construction Materials for use in the Repair/Maintenance of DPWH Building Bodega I, South Cotabato 2nd DEO, Alunan | DPWH SC2nd DEO | No | Public Bidding | 5/2/2021 | 5/23/2021 | 5/29/2021 | 6/4/2021 | GAA 2021 | 680,095.70 | 680,095.70 | | |
| 5021304001 | Procurement of Construction Materials for use in the Repair/Maintenance of DPWH Building Stockroom, South Cotabato 2nd DEO, Alunan Avenue, Kor. City | DPWH SC2nd DEO | No | Public Bidding | 5/2/2021 | 5/23/2021 | 5/29/2021 | 6/4/2021 | GAA 2021 | 663,369.62 | 663,369.62 | | |
| 5021304001 | Procurement of Construction Materials for use in the Repair/Maintenance of DPWH Building Sidewalk Pathway, South Cotabato 2nd DEO, Alunan Avenue, Koronadal City | DPWH SC2nd DEO | No | Public Bidding | 5/2/2021 | 5/23/2021 | 5/29/2021 | 6/4/2021 | GAA 2021 | 626,786.64 | 626,786.64 | | |
| 5060403002 | Procurement of Laboratory Supplies for use in the Quality Assurance Section | DPWH SC2nd DEO | No | Public Bidding | 4/21/2021 | 5/11/2021 | 5/13/2021 | 5/17/2021 | GAA 2021 | 114,010.00 | | 114,010.00 | |
| 5021304001 | Procurement of Construction Equipment & Accessories | DPWH SC2nd DEO | No | Public Bidding | 7/13/2021 | 8/2/2021 | 8/4/2021 | 8/6/2021 | GAA 2021 | 895,000.00 | 895,000.00 | | |
| | SUB-TOTAL (page 5) | | | | | | | | | 2,979,261.96 | 2,865,251.96 | 114,010.00 | |
| | GRAND TOTAL | | | | | | | | | 38,963,898.15 | 14,075,283.15 | 24,888,615.00 | |

Prepared by:

Recommending Approval

Approved by:


SANTOS H. BATALON, JR.
 Engineer II/Head, Procurement Unit


ANGEL A. BURGOS, JR.
 Engineer III/BAC Chairman


HADJI KHALIL D. SULTAN, MPA
 District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND
DISTRICT ENGINEERING OFFICE
Region XII
City of Koronadal, South Cotabato

FY 2021 UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR SERVICES

| CODE (PAP) | Procurement Project | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|---|-----------------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|---------------------|----|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 5021304001 | Furnishing of labor and equipment for the Repair / Maintenance of DPWH Building Bodega 1, South Cotabato 2nd DEO, Alunan Avenue, Koronadal City | DPWH South Cotabato 2nd DEO | No | Shopping Method | 6/7/2021 | 6/14/2021 | 6/17/2021 | 6/18/2021 | GAA 2021 | 320,468.83 | 320,468.83 | | |
| 5021304001 | Furnishing of labor and equipment for the Repair / Maintenance of DPWH Building Stockroom, South Cotabato 2nd DEO, Alunan Avenue, Koronadal City | DPWH South Cotabato 2nd DEO | No | Shopping Method | 6/7/2021 | 6/14/2021 | 6/17/2021 | 6/18/2021 | GAA 2021 | 338,760.50 | 338,760.50 | | |
| 5021304001 | Furnishing of labor and equipment for the Repair / Maintenance of DPWH Building Sidewalk Pathway, South Cotabato 2nd DEO, Alunan Avenue, Koronadal City | DPWH South Cotabato 2nd DEO | No | Shopping Method | 6/7/2021 | 6/14/2021 | 6/17/2021 | 6/18/2021 | GAA 2021 | 362,995.38 | 362,995.38 | | |
| | GRAND TOTAL | | | | | | | | | 1,022,224.71 | 1,022,224.71 | | |

Prepared by:

SANTOS H. BATALON, JR.
Engineer II/Head, Procurement Unit

Recommending Approval

ANGEL A. BURGOS, JR.
Engineer III/BAC Chairman

Approved by:

HADJI KHALIL O SULTAN, MPA
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SOUTH COTABATO 2ND
DISTRICT ENGINEERING OFFICE
Region XII
City of Koronadal, South Cotabato

FY 2021 UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR GOODS (CSE)

| CODE (PAP) | Procurement Project | PMO/End User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Project) |
|------------|--|-----------------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------------|--|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 5060403001 | Procurement of Office Supplies (1st Quarter) | DPWH South Cotabato 2nd DEO | Yes | Shopping | 12/15/2020 | 12/22/2020 | 12/23/2020 | 12/28/2020 | GAA 2021 | 696,877.50 | | 696,877.50 | |
| 5060403001 | Procurement of Office Supplies (2nd Quarter) | DPWH South Cotabato 2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 712,814.50 | | 712,814.50 | |
| 5060403001 | Procurement of Office Supplies (3rd Quarter) | DPWH South Cotabato 2nd DEO | No | Public Bidding | 6/3/2021 | 6/24/2021 | 6/30/2021 | 7/5/2021 | GAA 2021 | 756,149.50 | | 756,149.50 | |
| 5060403001 | Procurement of Office Supplies (4th Quarter) | DPWH South Cotabato 2nd DEO | No | Public Bidding | 9/1/2021 | 9/22/2021 | 9/28/2021 | 10/3/2021 | GAA 2021 | 710,280.50 | | 710,280.50 | |
| 5060403001 | Procurement of Janitorial Supplies (1st Quarter) | DPWH South Cotabato 2nd DEO | Yes | Shopping | 12/15/2020 | 12/22/2020 | 12/23/2020 | 12/28/2020 | GAA 2021 | 235,131.00 | | 235,131.00 | |
| 5060403001 | Procurement of Janitorial Supplies (2nd Quarter) | DPWH South Cotabato 2nd DEO | No | Public Bidding | 3/2/2021 | 3/23/2021 | 3/29/2021 | 4/3/2021 | GAA 2021 | 187,163.00 | | 187,163.00 | |
| | SUB-TOTAL (page 1) | | | | | | | | | 3,298,416.00 | | 3,298,416.00 | |

| | | | | | | | | | | | | | |
|------------|--|-----------------------------------|----|----------------|----------|-----------|-----------|-----------|----------|---------------------|---|---------------------|--|
| 5060403001 | Procurement of Janitorial Supplies (3rd Quarter) | DPWH South Cotabato 2nd DEO | No | Public Bidding | 6/3/2021 | 6/24/2021 | 6/30/2021 | 7/5/2021 | GAA 2021 | 210,798.00 | | 210,798.00 | |
| 5060403001 | Procurement of Janitorial Supplies (4th Quarter) | DPWH South Cotabato 2nd DEO | No | Public Bidding | 9/1/2021 | 9/22/2021 | 9/28/2021 | 10/3/2021 | GAA 2021 | 191,043.00 | | 191,043.00 | |
| | SUB-TOTAL (page 2) | | | | | | | | | 401,841.00 | | 401,841.00 | |
| | GRAND TOTAL | | | | | | | | | 3,700,257.00 | - | 3,700,257.00 | |

Prepared by:


SANTOS H. BATALON, JR.
 Engineer II/Head, Procurement Unit

Recommending Approval


ANGEL A. BURGOS, JR.
 Engineer III/BAC Chairman

Approved by:


HADJI KHALIL Q. SULTAN, MPA
 District Engineer