



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1.) 19K00003	Construction of Missing Links/ New Road, Malaybalay City-Gingoog Road, (Kalabugao - Kalhaan Section), Package 16, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/10/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road concreting
2.) 19K00005	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road I, (Libona - Manolo Fortich - Impasug-ong Section), Package 7, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/10/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road concreting
3.) 19K00017	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 13, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/10/18	5/14/19	5/23/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Gravel Road
4.) 19K00024	Construction of Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Dalirig Section, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/10/18	5/14/19	5/23/19	GAA 2019	120,000,000.00		120,000,000.00	Road Concreting
5.) 19K00070	Construction of Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)- Manolo Fortich-Malitbog-Claveria-Eureka, Gingoog City Road), (Claveria-Poblacion Section), Misamis Oriental	Regional Office X	Public Bidding	11/21-11/27/18	12/10/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
6.) 19K00077	Preventive Maintenance, Kapalong-Talaingod-Valencia (Bukidnon) Road, K1588 + 942 - K1593 + 000, K1596 + 000 - K1597 + 000, K1602 + 000 - K1605 + 140, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/10/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Preventive Maintenance
7.) 19K00118	Construction of By-pass and Diversion Road, Cabanglasan-San Fernando Alternate Road, (Mandahican-Nacabukad-Halapitan), Package 5, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/10/18	6/3/19	6/12/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
8.) 19K00130	Construction/ Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct. KKK Road/ Langcataon, Pangantucan-Jct. Don Carlos-Kadingilan Road/ San Nicolas Section) Package II, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/10/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
9.) 19K00008	Construction of Flood Control Structure along Tigwa River, Barangay Halapitan (Poblacion), San Fernando, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/11/18	5/14/19	5/23/19	GAA 2019	105,000,000.00		105,000,000.00	Construction of Flood Mitigation Structure



UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10.) 19K00018	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 14, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/11/18	5/14/19	5/23/19	GAA 2019	110,000,000.00		110,000,000.00	Construction of Gravel Road
11.) 19K00020	Construction of Missing Links/New Road, Bukidnon-Davao Connector Road, Jct. Pangasinan-Kulom, Kitaotao, Package 5, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/11/18	5/14/19	5/23/19	GAA 2019	105,000,000.00		105,000,000.00	Construction of Concrete Road
12.) 19K00022	Construction of By-pass and Diversion Road, Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)- Mancolo Fortich-Maitbog-Claveria-Eureka, Gingoog City Road), Kiabo-Mindagat Section, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/11/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
13.) 19K00023	Construction of By-pass and Diversion Road, Jct. Sayre Highway Dalang - Kisolon By-Pass Road, Package 3, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/11/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
14.) 19K00134	Construction / Rehabilitation of Flood Control Structures along Kapalong - Talangod Road, (Batangan Bridge Section - Left Side), Valencia City, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/11/18	5/14/19	5/23/19	GAA 2019	100,465,000.00		100,465,000.00	Construction of Flood Mitigation Structure
15.) 19K00135	Construction / Rehabilitation of Flood Control Structures along Kapalong - Talangod Road, (Batangan Bridge Section - Right Side), Valencia City, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/11/18	5/14/19	5/23/19	GAA 2019	133,000,000.00		133,000,000.00	Construction of Flood Mitigation Structure
16.) 19K00004	Construction of Sayre Highway Parallel Road I, (Libona - Mancolo Fortich - Impasug-ong Section), Package 8, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/12/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road concreting
17.) 19K00010	Road Widening, Sayre Highway, K1554 + 000 - K1559 + 020, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/12/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road widening
18.) 19K00012	Construction of Bypass and Diversion Road, Jct. Maramag-Maradugao Road-Jct. Lamparan Road Ext. (Jct. Sayre Highway (Damulog)-Kibawe-Jct. Buda (Sinuda), Kitaotao By-Pass/Alternate Road), Package 8, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/12/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road concreting



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19.) 19K00028	Construction of Missing Links/ New Road, Jct CDO City Camp Kibaran Dominorog Road to Jct Manolo Fortich Libona Indahag Road (LIBONA-BAUNGON), Libona-Baungon Section, Package 3a, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/12/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
20.) 19K00072	Construction of Puerto-Claveria By-Pass Road, (Claveria Section), Package 4, Misamis Oriental	Regional Office X	Public Bidding	11/22-11/28/18	12/12/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
21.) 19K00078	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Road, Sayre Highway, K1527 + 520 - K1528 + 514, K1533 + 000 - K1534 + 000, K1537 + 240 - K1538 + 1012, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/12/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Rehab/ Reconst/ Upgrading of Damaged Paved Roads
22.) 19K00115	Construction of Cagayan de Oro Diversion Road Extension (Jct. Sayre Highway (Balubal)- Manolo Fortich-Maitbog-Claveria-Eureka, Gingoog City Road), Mindagat-Poblacion Section, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/12/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
23.) 19K00123	Construction of Missing Link/ New Road, Malaybalay-Gingoog Road (Canayan-Silae Section), Package 14, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/12/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
24.) 19K00125	Construction of By-pass and Diversion Road, Jct. Buda, Quezon -Jct. Valencia- Talaingod Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 8,	Regional Office X	Public Bidding	11/22-11/28/18	12/12/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
25.) 19K00014	Construction of Bypass and Diversion Road, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 6, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/13/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road concreting
26.) 19K00073	Construction of Missing Link/ New Road, Tagoloan-Misamis Oriental Bdry, Package 2, Misamis Oriental	Regional Office X	Public Bidding	11/22-11/28/18	12/13/18	5/14/19	5/23/19	GAA 2019	110,000,000.00		110,000,000.00	Construction of Concrete Road
27.) 19K00075	Construction of Flood Control Structure along Alubijid River (upstream-downstream of Alubijid Bridge), Alubijid, Misamis Oriental	Regional Office X	Public Bidding	11/22-11/28/18	12/13/18	5/14/19	5/23/19	GAA 2019	170,000,000.00		170,000,000.00	Construction of Flood Mitigation Structure



UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28.) 19K000216	Construction of By-Pass and Diversion Road, Valencia By-pass Road Extension, Package 4, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/13/18	5/14/19	5/23/19	GAA 2019	115,000,000.00		115,000,000.00	Road concreting
29.) 19K000086	Construction of Jct. Wao-Banisian Road-Jct. Kalilangan-Lampunan Bypass Road, Package 3, Bukidnon	Regional Office X	Public Bidding	11/23-11/29/18	12/14/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
30.) 19K000116	Construction of Missing Link/ New Road, Jct CDO City Camp Kibaran Dominorog Road to Jct Manolo Fortich Libona Indahag Road (LIBONA-BAUNGON), Libona-Baungon Section, Package 5, Bukidnon	Regional Office X	Public Bidding	11/23-11/29/18	12/14/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
31.) 19K000137	Construction of By-Pass and Diversion Road, CDOC-Iligan Hinterland Road (Jct. CDO-Kibaran Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Package 3, Cagayan de Oro City	Regional Office X	Public Bidding	11/23-11/29/18	12/14/18	6/3/19	6/12/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
32.) 19K000013	Construction of Bypass and Diversion Road, Kadingilan-Bukidnon/North Cotabato By-Pass Road, Package 5, Bukidnon	Regional Office X	Public Bidding	11/21-11/27/18	12/17/18	5/14/19	5/23/19	GAA 2019	110,000,000.00		110,000,000.00	Road concreting
33.) 19K000019	Construction of Missing Links/New Road, Bukidnon-Davao (Jct. Sinuda-Kakagangan, San Fernando), Package 15, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/17/18	5/14/19	5/23/19	GAA 2019	110,000,000.00		110,000,000.00	Construction of Gravel Road
34.) 19K000025	Construction of Manolo Fortich - Misamis Oriental/Alternate By-Pass Road, Dalrig-Siloo Section, Bukidnon	Regional Office X	Public Bidding	11/27-12/03/18	12/17/18	5/21/19	5/30/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
35.) 19K000031	Construction of By-Pass and Diversion Road, Cagayan de Oro (PCE) Bypass/Alternate Road Extension (Jct. Lumbia/CDO-Camp Kibaran Road-Pagalpat-Jct. BCIR), (Pagalungan-Taglimao Section), Cagayan de Oro City	Regional Office X	Public Bidding	11/27-12/03/18	12/17/18	5/14/19	5/23/19	GAA 2019	110,000,000.00		110,000,000.00	Road Opening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
36.) 19K00076	Construction of Flood Control Structure, Upstream from Igpit Bridge/ BCIR, Both Sides, along Bungcalon River, Igpit, Opol, Misamis Oriental	Regional Office X	Public Bidding	11/27-12/03/18	12/17/18	5/14/19	5/23/19	GAA 2019	130,000,000.00		130,000,000.00	Construction of Flood Mitigation Structure
37.) 19K00085	Road Widening, Maramag-Maradugao Road, K1597 + 588 - K1601 + 184, K1601 + 223 - K1602 + 880, Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/17/18	5/14/19	5/23/19	GAA 2019	148,661,000.00		148,661,000.00	Road Widening
38.) 19K00087	Construction of By-pass and Diversion Road, Sayre Highway Parallel Road II, (Valencia Section), Package 11, Bukidnon	Regional Office X	Public Bidding	11/27-12/03/18	12/17/18	5/21/19	5/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Concreting
39.) 19K00126	Construction of By-pass and Diversion Road, Jct. Buda, Quezon -Jct. Valencia- Talaingod Road-Kalagangan, San Fernando Alternate/By Pass Road, Package 9, Bukidnon	Regional Office X	Public Bidding	11/27-12/03/18	12/17/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Gravel Road
40.) 19K00128	Construction of Missing Link/ New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 17, Bukidnon	Regional Office X	Public Bidding	11/27-12/03/18	12/17/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
41.) 19K00131	Construction/ Improvement of Access Roads leading to Airports, Access Road leading to Proposed Bukidnon Airport (Jct. Maramag-Jct. Don Carlos-Kadugan Road/ San Nicolas Section), Bukidnon	Regional Office X	Public Bidding	11/22-11/28/18	12/17/18	5/14/19	5/23/19	GAA 2019	128,000,000.00		128,000,000.00	Construction of Concrete Road
42.) 19K00002	Construction of By-Pass and Diversion Road, Sayre Highway Parallel Road II, (Impasugong- Malaybalay Section), Package 12, Bukidnon	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	6/3/19	6/12/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of concrete road.
43.) 19K00011	Road Widening, Sayre Highway (Jct Bukidnon-Davao City Rd-Cotabato Bdry), K1592 + 197 - K1593 + 042, K1593 + 712 - K1596 + 058, K1596 + 068 - K1598 + 000, Bukidnon	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road widening
44.) 19K00016	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road II, (Quezon Section), Package 9, Bukidnon	Regional Office X	Public Bidding	11/23-11/29/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road opening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45.) 19K00021	Construction/Improvement of Access Road leading to Proposed Bukidnon Airport (Jct. KKK Road/ Langcacaon, Pangantucan-Jct. Don Carlos-Kadilingan Road/ San Nicolas Section) Package 1, Bukidnon	Regional Office X	Public Bidding	11/23-11/29/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
46.) 19K00026	Construction of Missing Links/ New Road, Impasug-ong Bdry. Bukidnon (Silo)-Misamis Oriental (Eureka), Bukidnon, Package 9, Bukidnon	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
47.) 19K00029	Construction of Missing Links/ New Road, Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG-BAUNGON), Talakag-Baungon Section, Package 16, Bukidnon	Regional Office X	Public Bidding	11/27-12/03/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
48.) 19K00049	Construction of Linamon River Flood Control Project, Linamon, Lanao del Norte	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	6/3/19	6/12/19	GAA 2019	130,000,000.00		130,000,000.00	Construction of Flood Mitigation Structure
49.) 19K00119	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Cabanglasan-Bukidnon Bdry (Brgy. Makilos), Package 7, Bukidnon	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
50.) 19K00124	Construction of Missing Link/ New Road, Malaybalay-Gingoog Road (Canayan-Silae Section), Package 15, Bukidnon	Regional Office X	Public Bidding	11/23-11/29/18	12/19/18	5/14/19	5/23/19	GAA 2019	190,000,000.00		190,000,000.00	Construction of Concrete Road
51.) 19K00127	Construction of Missing Link/ New Road, Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando), Package 16, Bukidnon	Regional Office X	Public Bidding	11/23-11/29/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
52.) 19K00132	Construction of Valencia City-Pangantucan Diversion Road, Package 6, Bukidnon	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Gravel Road
53.) 19K00006	Construction of Sayre Highway Parallel Road II, (Malaybalay-Impasug-ong Section), Package 7, Bukidnon	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Road opening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
54.) 19K00027	Construction of Missing Links/ New Road, Impasug-ong Bdry. Bukidnon (Siloo)-Misamis Oriental (Eureka), Package 10, Bukidnon	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
55.) 19K00050	Construction of Kolambogan Flood Control Project, Kolambogan, Lanao del Norte	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	6/3/19	6/12/19	GAA 2019	130,000,000.00		130,000,000.00	Construction of Flood Mitigation Structure
56.) 19K00054	Road Widening, Linamon-Zamboanga Road, K1553 + 374 - K1557 + 306, Lanao del Norte	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	5/14/19	5/23/19	GAA 2019	120,000,000.00		120,000,000.00	Road Widening
57.) 19K00071	Construction of Claveria-Balingoan By-pass Road, (Claveria Section), Package 4, Misamis Oriental	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	5/14/19	5/23/19	GAA 2019	110,000,000.00		110,000,000.00	Road Concreting
58.) 19K00120	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 12, Bukidnon	Regional Office X	Public Bidding	11/28-12/04/18	12/19/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
59.) 19K00015	Construction of Bypass and Diversion Road, Sayre Highway Parallel Road II, (Quezon Section), Package 13, Bukidnon	Regional Office X	Public Bidding	11/29-12/05/18	12/20/18	5/21/19	5/30/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
60.) 19K00117	Construction of Missing Link/ New Road, Jct CDO City Camp Kibartan Dominorog Road to Jct Manolo Fortich Libona Indahag Road (TALAKAG-BAUNGON), Talakag-Baungon Section, Package 7, Bukidnon	Regional Office X	Public Bidding	11/28-12/04/18	12/20/18	5/14/19	5/23/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
61.) 19K00033	Construction of By-Pass and Diversion Road, Opol Diversion Road (Opol-Caribitoan), (Canitoan, Cagayan de Oro City Section), Cagayan de Oro City	Regional Office X	Public Bidding	11/29-12/05/18	12/21/18	5/21/19	5/30/19	GAA 2019	110,000,000.00		110,000,000.00	Road Concreting
62.) 19K00047	Road Widening, Camiguin Circumferential Road, K0005 + 250 - K0005 + 402, K0005 + 402 - K0005 + 558, K0005 + 558 - K0005 + 862, K0008 +000 - K0009 + 597, K0009 + 812 - K0011 + 116, Camiguin	Regional Office X	Public Bidding	11/29-12/05/18	12/21/18	5/15/19	5/24/19	GAA 2019	150,000,000.00		150,000,000.00	Road Widening



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63.) 19K00048	Construction of Flood Mitigation Structure - Construction of Balo-I Plains Flood Control Project (Package 1), Lanao del Norte	Regional Office X	Public Bidding	11/22-11/28/18	12/21/18	5/15/19	5/24/19	GAA 2019	137,000,000.00		137,000,000.00	Construction of Flood Mitigation Structure
64.) 19K00052	Construction of Missing Links/ New Road, Tubod-Ganassi Road, Lanao del Norte	Regional Office X	Public Bidding	11/29-12/05/18	12/21/18	5/15/19	5/24/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
65.) 19K00060	Road Widening, Barandias-Dominorog Road, K1600 + 485 - K1604 + 970, K1604 + 970 - K1605 + 292, Bukidnon	Regional Office X	Public Bidding	11/29-12/05/18	12/21/18	5/15/19	5/24/19	GAA 2019	162,737,000.00		162,737,000.00	Road Widening
66.) 19K00129	Construction of Missing Link/ New Road, Puntian - Arakan Road, Package 8, Bukidnon	Regional Office X	Public Bidding	11/29-12/05/18	12/21/18	5/15/19	5/24/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
67.) 19K00136	Construction of Flood Mitigation Structures within Mindanao River Basin (along Pulangui River), Downstream of Old Batangan Br., Brgy. Batangan Section, Bukidnon	Regional Office X	Public Bidding	11/29-12/05/18	12/21/18	5/21/19	5/30/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Flood Mitigation Structure
68.) 19K00084	Road Widening, Maranag-Maradugao Road, K1592 + 402 - K1597 + 588, Bukidnon	Regional Office X	Public Bidding	11/29-12/05/18	12/27/18	5/15/19	5/24/19	GAA 2019	150,000,000.00		150,000,000.00	Road Widening
69.) 19K00088	Construction of Valencia By-pass Road Extension, (Lantapan-Bagontas Section), Package 3, Bukidnon	Regional Office X	Public Bidding	11/28-12/05/18	12/27/18	5/15/19	5/24/19	GAA 2019	150,000,000.00		150,000,000.00	Road Concreting
70.) 19K00121	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 16, Bukidnon	Regional Office X	Public Bidding	11/29-12/05/18	12/27/18	5/15/19	5/24/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
71.) 19K00122	Construction of Missing Link/ New Road, East-West lateral road connecting Agusan Del Sur/ Agusan del Norte to Bukidnon, Damay-Calabugao-Adtolawon Road, Package 17, Bukidnon	Regional Office X	Public Bidding	11/29-12/05/18	12/27/18	5/15/19	5/24/19	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
72.) 19K00053	Construction of Piguatan Bridge, Brgy. Mandulog, Iligan City	Regional Office X	Public Bidding	11/27-12/05/18	12/28/18	5/21/19	5/30/19	GAA 2019	100,000,000.00		100,000,000.00	Construction of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73.) 19K000089	Construction of Missing Link/ New Road, Jct. Maramag-Maradugao Road-Jct. Lapanusan Road, Package 5, Bukidnon	Regional Office X	Public Bidding	11/28-12/05/18	12/28/18	5/15/19	5/24/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
74.) 19K000139	Construction of Iligan City Coastal Bypass Road, Package 3, Iligan City	Regional Office X	Public Bidding	11/28-12/05/18	12/28/18	5/21/19	5/30/19	GAA 2019	150,000,000.00		150,000,000.00	Road Concreting
75.) 19K000140	Construction of Iligan City Coastal Bypass Road, Package 4, Iligan City	Regional Office X	Public Bidding	11/23-11/29/18	12/28/18	5/21/19	5/30/19	GAA 2019	110,000,000.00		110,000,000.00	Construction of Gravel Road
76.) 19K000069	Road Widening of Butuan City-Cagayan de Oro City-Iligan City Road, K1492 + 251 - K1496 + 257.85, Misamis Oriental	Regional Office X	Public Bidding	11/21-11/27/18	1/8/19	5/15/19	5/24/19	GAA 2019	145,000,000.00		145,000,000.00	Road Widening
77.) 19K000055	Construction of Pangul Bay Access Road, (Tubod Side), Lanao del Norte	Regional Office X	Public Bidding	11/28-12/05/18	1/18/19	5/15/19	5/24/19	GAA 2019	112,000,000.00		112,000,000.00	Road Concreting
78.) 19K000032	Construction of By-Pass and Diversion Road, CDO-New Western Diversion Road, (Kauswagan-Bonbon Section), Package 4, Cagayan de Oro City	Regional Office X	Public Bidding	11/29-12/05/18	2/8/19	5/15/19	5/24/19	GAA 2019	110,000,000.00		110,000,000.00	Road Opening
79.) 19K000217	Construction of Pulangi Parallel Bridge along Bukidnon-Davao City Road, Bukidnon	Regional Office X	Public Bidding	11/28-12/05/18	2/26/19	5/15/19	5/24/19	GAA 2019	150,000,000.00		150,000,000.00	Construction of Bridge
80.) 19K000007	Construction of Sayre Highway Parallel Road II, (Impasug-ong - Malaybalay Section), Package 8, Bukidnon	Regional Office X	Public Bidding	11/27-12/05/18	12/17/18	7/25/19	8/3/19	GAA 2019	150,000,000.00		150,000,000.00	Road Opening
81.) 19K000056	Preventive Maintenance, Oroquieta City-Plaridel-Calamba-Sapang Dalaga Road, K1750 + 000 - K1750 + 421, K1750 + 472 - K1751 + 308, K1754 + 000 - K1755 + 000, K1758 + 000 - K1759 + 323, K1756 + 000 - K1756 + 680, Misamis Occidental	Regional Office X	Public Bidding	11/28-12/05/18	12/19/18	7/15/19	7/24/19	GAA 2019	110,912,000.00		110,912,000.00	Asphalt overlay
82.) 19K000051	Construction of Missing Links/ New Road, LDMICR (Salvador - Sapad - Nunungan - SMD Section), Lanao del Norte	Regional Office X	Public Bidding	11/29-12/06/18	12/20/18	7/31/19	8/9/19	GAA 2019	120,000,000.00		120,000,000.00	Road Concreting and Const. of Bridge
83.) 19K000133	Construction of Valencia City-Pangantucan Diversion Road, Package 7, Bukidnon	Regional Office X	Public Bidding	11/29-12/06/18	12/27/18	7/31/19	8/9/19	GAA 2019	150,000,000.00		150,000,000.00	Concreting



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
 Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
84.) 19K00138	Construction of By-Pass and Diversion Road, CDO-Ciligan Hinterland Road (Jct. CDO-Kibarian Road/Dansolihon-Jct. IBR/Rogongon, Iligan City) Alternate Road, Iligan City	Regional Office X	Public Bidding	11/27-12/03/18	12/17/18	7/25/19	8/3/19	GAA 2019	150,000,000.00		150,000,000.00	Concreting
85.) 19K00242	Construction of Flood Control Marawi-Masiu National Road (Masiu Section) Sta. 1596 + 911, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	8/5/19	8/28/19	9/6/19	GAA 2019	35,000,000.00		35,000,000.00	Construction of Flood Mitigation Structure
86.) 19K00243	Construction of Pitakus-Sundig Bridge River Flood Control along National Highway, Taraka, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	6/10/19	7/2/19	7/11/19	GAA 2019	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
87.) 19K00244	Construction/Concreting/Upgrading of Missing Gap Molundo-Wao Road including Drainage, K1634+860 - K1637+900, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	4/23/19	5/21/19	5/30/19	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
88.) 19K00246	Upgrading/Rehabilitation of Gumiba-Kapai National Highway, Kapai, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	4/23/19	5/21/19	5/30/19	GAA 2019	80,000,000.00		80,000,000.00	Rehabilitation of Concrete Road
89.) 19K00247	Construction (Completion) of Bansayan Bridge along Marawi - Masiu Road (Poona Bayabao Section) K1593+500 - K1593+534, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	7/1/19	7/25/19	8/2/19	GAA 2019	20,000,000.00		20,000,000.00	Completion of Bridge Construction
90.) 19K00248	Construction (Completion) of Borocot Bridge I along Mulondo - Wao Road, K1600+267.50 K1600+292.50, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	8/5/19	8/28/19	9/6/19	GAA 2019	20,000,000.00		20,000,000.00	Completion of Bridge Construction
91.) 19K00249	Construction (Completion) of Borocot Bridge II along Mulondo - Wao Road, K1599+765 - K1599+795, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	8/5/19	8/28/19	9/6/19	GAA 2019	35,000,000.00		35,000,000.00	Completion of Bridge Construction
92.) 19K00250	Construction (Completion) of Gata Bridge II along Marawi - Masiu Road (Poona Bayabao Section), K1592+368.75 - K1592+404.75, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	7/1/19	7/25/19	8/2/19	GAA 2019	10,000,000.00		10,000,000.00	Completion of Bridge Construction
93.) 19K00251	Construction (Completion) of Kodun Bridge along Mulondo - Wao Road, K1596+430 - K1596+470, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	8/5/19	8/28/19	9/6/19	GAA 2019	25,000,000.00		25,000,000.00	Completion of Bridge Construction
94.) 19K00252	Construction (Completion) of Maypangli Bridge along Mulondo - Wao Road, K1598+900 - K1598+960, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	8/5/19	8/28/19	9/6/19	GAA 2019	45,000,000.00		45,000,000.00	Completion of Bridge Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR CY 2019-CIVIL WORKS

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	Implementing Unit/End-User Unit	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Advertisement/Posting of Bids/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
95.) 19K00257	Rehabilitation/Improvement of Marawi-Malabang Cotabato Road including Drainage along Lake Lanao Circumferential Road (Madalum-Madamba Section), Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	4/23/19	5/21/19	5/30/19	GAA 2019	50,000,000.00		50,000,000.00	Rehabilitation of Concrete Road
96.) 19K00258	Construction/Replacement of Dago-ok Bridge, Lumbatan, (along Lake Lanao Circumferential Road), Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	6/10/19	7/2/19	7/11/19	GAA 2019	90,000,000.00		90,000,000.00	Replacement of Bridge
97.) 19K00259	Completion of Multi-Purpose Building (Gymnasium Complex) Phase III, Brgy. Eastern Wao, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	7/1/19	7/25/19	8/2/19	GAA 2019	15,000,000.00		15,000,000.00	Construction of Multi Purpose Building
98.) 19K00260	Construction of Multi-Purpose Building (Gymnasium) Phase II, Madanding, Bubong, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	7/1/19	7/25/19	8/2/19	GAA 2019	17,000,000.00		17,000,000.00	Construction of Multi Purpose Building
99.) 19K00261	Construction (Completion) of Multi-Purpose Building, Madaya, Maguing, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	7/1/19	7/25/19	8/2/19	GAA 2019	6,000,000.00		6,000,000.00	Construction of Multi Purpose Building
100.) 19K00262	Construction of Frankport Multi-Purpose Building (Gymnasium), Brgy. Frankport, Bumarao, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	7/1/19	7/25/19	8/2/19	GAA 2019	8,000,000.00		8,000,000.00	Construction of Multi Purpose Building
101.) 19K00263	Construction of Multi-Purpose Building (Training Center), Pugaan, Ditsaan-Ramain, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	7/1/19	7/25/19	8/2/19	GAA 2019	9,000,000.00		9,000,000.00	Construction of Multi Purpose Building
102.) 19K00264	Repair/Rehabilitation/Improvement of Multi-Purpose Building, Brgy. Maranao Timber, Ditsaan-Ramain, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	7/1/19	7/25/19	8/2/19	GAA 2019	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
103.) 19K00265	Construction of Multi-Purpose Building, Barangay Tangcal, Tubaran, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	7/1/19	7/25/19	8/2/19	GAA 2019	25,000,000.00		25,000,000.00	Construction of Multi Purpose Building
104.) 19K00266	Construction (Improvement) of Matenit Sports Complex (Tennis Court), Raya Suduc, Marawi City, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	8/5/19	8/28/19	9/6/19	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
105.) 19K00267	Construction of Multi-Purpose Building (ABC Hall), Brgy. Apa Mimbabay Masu, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	8/15/19	9/9/19	9/18/19	GAA 2019	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
106.) 19K00268	Construction of Multi-Purpose Building (ABC Hall), Brgy. Montia-an, Bubong, Lanao del Sur	Regional Office X	Public Bidding	01/23-01/30/19	7/1/19	7/25/19	8/2/19	GAA 2019	4,500,000.00		4,500,000.00	Construction of Multi Purpose Building