

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
1	310101100387000	20LH0001 Preventive Maintenance along Davao-Cotabato Rd (Davao City-Jct Digos Sect)- K1525+(-530)-K1525+(-094)	Const.	Yes	Public Bidding	10/23/19-10/29/19	11/12/19	2/12/20	2/20/20	GAA CY 2020	12,508		12,508	Preventive Maintenance of Road: Asphalt Overlay
2	310107100178000	20LH0002 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1637+720-K1637+785	Const.	Yes	Public Bidding	10/23/19-10/29/19	11/12/19	2/12/20	2/20/20	GAA CY 2020	48,100		48,100	Construction of Road Slope Protection Structure
3	310207100114000	20LH0003 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1624+072-K1628+173	Const.	Yes	Public Bidding	10/23/19-10/29/19	11/12/19	2/12/20	2/20/20	GAA CY 2020	31,327		31,327	Paving of Shoulders
4	310207100115000	20LH0004 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1659+360-K1661+167	Const.	Yes	Public Bidding	10/23/19-10/29/19	11/12/19	2/12/20	2/20/20	GAA CY 2020	14,250		14,250	Flaring of Intersections/ Improvements of Intersections

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
5	310207100116000	20LH0005 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1664+726- K1665+686	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	2/12/20	2/20/20	GAA CY 2020	7,767		7,767	Flaring of Intersections/ Improvements of Intersections
6	310207100117000	20LH0006 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1671+225- K1672+728	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	2/12/20	2/20/20	GAA CY 2020	11,423		11,423	Flaring of Intersections/ Improvements of Intersections
7	310207100118000	20LH0007 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1673+000- K1673+220	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	2/12/20	2/20/20	GAA CY 2020	1,672		1,672	Flaring of Intersections/ Improvements of Intersections
8	310207100083000	20LH0008 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1673+605- K1680+384	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	5/27/20	5/29/20	GAA CY 2020	51,688		51,688	Flaring of Intersections/ Improvements of Intersections
9	310207100119000	20LH0009 Off-Carriageway Improvement along Davao-Bukidnon Rd- K1680+687- K1682+220	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	2/12/20	2/20/20	GAA CY 2020	11,666		11,666	Flaring of Intersections/ Improvements of Intersections

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
10	320102101063000	20LH0010 Construction of Concrete Revetment on Steel Sheet Piles along Davao River, Pangyan, Davao City	Const.	Yes	Public Bidding	10/23/19- 10/29/19	11/12/19	2/12/20	2/20/20	GAA CY 2020	93,800		93,800	Construction of Revetment
11	310107100174000	20LH0011 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1621+720- K1621+790	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/12/20	2/20/20	GAA CY 2020	18,130		18,130	Slope Protection Works (Steel Sheet Piles)
12	310107100175000	20LH0012 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1631+020- K1631+155	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/12/20	2/20/20	GAA CY 2020	23,550		23,550	Slope Protection Works
13	310107100180000	20LH0013 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1639+129- K1639+140	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/12/20	2/20/20	GAA CY 2020	1,360		1,360	Construction of Road Slope Protection Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
14	20LH0014 Construction/Improvement of Access Roads Leading to Jct. Old Davao- Cotabato National Roads (Bangkas Heights Section, Toril)- Ilam (Mulig) to Davao Sports Complex, UP Mindanao, Brgy. Bago Oshiro, Barangay Tugbok District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/12/20	2/20/20	GAA CY 2020	12,266		12,266	Construction of Concrete Road
15	20LH0015 Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Datu Salumay Section) to Sitio Patag Leading to Hill's View Mountain Resort, Marilog District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/12/20	2/20/20	GAA CY 2020	33,000		33,000	Construction of Concrete Road
16	20LH0016 Concreting of Barangay Proper to Sitio Maharlika, Baganihan Road, Marilog District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/12/20	2/20/20	GAA CY 2020	25,000		25,000	Construction of Concrete Road
17	20LH0017 Concreting of Sitio Barangay Proper to Katandungan, Baganihan Road, Phase III, Marilog District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/12/20	2/20/20	GAA CY 2020	25,000		25,000	Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
18	300104218187000	20LH0018 Construction of Multi-Purpose Building (Covered Court), Brgy. Sibulan, Toril District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/12/20	2/20/20	GAA CY 2020	6,500		6,500	Construction of Multi- Purpose Building
19	300104218188000	20LH0019 Construction of Multi-Purpose Building at Brgy. Binugao, Toril District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/12/20	2/20/20	GAA CY 2020	6,500		6,500	Construction of Multi- Purpose Building
20	300104218190000	20LH0020 Construction of Multi-Purpose Building at Sitio Onapan, Brgy. Suawan, Marilog District, Davao City	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	2/12/20	2/20/20	GAA CY 2020	5,000		5,000	Construction of Multi- Purpose Building
21	310107100179000	20LH0021 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1637+928- K1637+993	Const.	Yes	Public Bidding	10/28/19- 11/3/19	11/19/19	11/20/20	11/29/20	GAA CY 20-21	48,100		48,100	Construction of Road Slope Protection Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
22	300116202314000	20LH0022 Road Concreting at Barangay Suawan to Onapan, Barangay Suawan, Tugbok District, Davao City	Const.	Yes	Public Bidding	11/5/19- 11/11/19	11/26/19	11/20/20	11/29/20	GAA CY 20-21	100,000		100,000	Construction of Concrete Road
23	310107100177000	20LH0023 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1631+809- K1631+859	Const.	Yes	Public Bidding	11/5/19- 11/11/19	11/26/19	2/12/20	2/20/20	GAA CY 2020	18,500		18,500	Construction of Road Slope Protection Structure
24	300203100563000	20LH0024 Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Highway Tugbok Proper) to Tacunan Leading to DECA Wakeboard including Bridge, Brgy. Tugbok, Davao City	Const.	Yes	Public Bidding	11/5/19- 11/11/19	11/26/19	2/12/20	2/20/20	GAA CY 2020	14,040		14,040	Construction of Concrete Road
25	310107100176000	20LH0025 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1631+620- K1631+720	Const.	Yes	Public Bidding	11/5/19- 11/11/19	11/26/19	2/12/20	2/20/20	GAA CY 2020	38,850		38,850	Construction of Road Slope Protection Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
26	310107100181000	20LH0026 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1639+305-K1639+405	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/12/20	2/20/20	GAA CY 2020	24,670		24,670	Construction of Road Slope Protection Structure
27	310107100182000	20LH0027 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1641+361-K1641+400	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/12/20	2/20/20	GAA CY 2020	24,050		24,050	Construction of Road Slope Protection Structure
28	310107100183000	20LH0028 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1641+614-K1641+668	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/12/20	2/20/20	GAA CY 2020	33,300		33,300	Construction of Road Slope Protection Structure
29	300106200231000	20LH0029 Construction of Cut-Off Wall at Calinan Creek, Brgy. Calinan Poblacion, Calinan District, Davao City	Const.	Yes	Public Bidding	11/5/19-11/11/19	11/26/19	2/12/20	2/20/20	GAA CY 2020	70,000		70,000	Construction of Flood Mitigation Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
30	310106100532000	20LH0030 Rehab/Reconst/Upgrading of Damaged Paved Roads along Calinan-Bagulo- Cadalian Rd- K1689+133-K1690+465	Const.	Yes	Public Bidding	11/5/19- 11/11/19	11/26/19	2/12/20	2/20/20	GAA CY 2020	26,000		26,000	Reconstruction to Concrete Pavement
31	300116202315000	20LH0031 Road Concreting from Barangay Bato to Barangay Kilate, Barangay Kilate, Toril District, Davao City	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/12/20	2/20/20	GAA CY 2020	100,000		100,000	Construction of Concrete Road
32	300116203295000	20LH0032 Road Concreting of Talandang to Pangyan Road including Drainage Structure, Calinan District, Davao City	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/12/20	2/20/20	GAA CY 2020	6,200		6,200	Construction of Concrete Road
33	300116203275000	20LH0033 Concreting of Barangay Eden-Bayabas Toril District, Davao City	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/12/20	2/20/20	GAA CY 2020	15,650		15,650	Construction of Concrete Road
34	320102101386000	20LH0034 Construction of Concrete Revetment along Talomo River, Riverside-Tugbok Section, Tugbok, Davao City	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/12/20	2/20/20	GAA CY 2020	50,000		50,000	Construction of Revetment

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
35	300117207437000	20LH0035 Road Concreting from Brgy. Gumalang to Brgy. Wines, Baguio District, Davao City	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/12/20	2/20/20	GAA CY 2020	10,000		10,000	Construction of Concrete Road
36	300203100564000	20LH0036 Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon Road (Lacson Section) through Dacudao- Talomo River-Riverside-Los Amigos-Ula Road to Tacunan Leading to DECA Wakeboard, Calinan and Tugbok Districts, Davao City	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/12/20	2/20/20	GAA CY 2020	36,070		36,070	Construction of Concrete Road
37	300116203288000	20LH0037 Concreting of Sitio Maharlika, Pinangudlutan-Putting Bato, Baganihan Road, Phase IV, Marilog District, D.C.	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/12/20	2/20/20	GAA CY 2020	27,281		27,281	Construction of Concrete Road
38	300108200269000	20LH0039 Construction of Drainage Facilities at Barangay Crossing Bayabas, Toril, Davao City	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	2/12/20	2/20/20	GAA CY 2020	30,000		30,000	Construction of Drainage Structure

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
39	310104100200000	20LH0040 Rehab/Reconst/Upgrading of Damaged Paved Roads along Davao-Bukidnon Rd- K1621+525-K1622+080, K1643+900- K1644+321, K1650+000-K1652+700	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/3/19	11/24/20	11/29/20	GAA CY 20-21	74,402		74,402	Reconstruction to Concrete Pavement
40	300116202316000	20LH0041 Road Concreting from Davao-Bukidnon National Highway to Barangay Salaysay to Masawang to Ballah to Tambobong- Magpet, North Cotabato Road, Barangay Salaysay, Marilog District, Davao City	Const.	Yes	Public Bidding	11/12/19- 11/18/19	12/10/19	2/12/20	2/20/20	GAA CY 2020	100,000		100,000	Reconstruction to Concrete Pavement
41	310303100973000	20LH0042 Retrofitting/Strengthening of Permanent Bridges at Bato Bridge (B01227MN) along Bayabas-Eden Rd	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/12/20	2/20/20	GAA CY 2020	4,000		4,000	Construction of Concrete Road
42	310303100976000	20LH0043 Retrofitting/Strengthening of Permanent Bridges at Suawan Bridge (B00212MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/12/20	2/20/20	GAA CY 2020	29,980		29,980	Retrofitting/ Strengthening of Bridge
43	310303100977000	20LH0044 Retrofitting/Strengthening of Permanent Bridges at Tamugan Bridge (B00215MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/12/20	2/20/20	GAA CY 2020	20,992		20,992	Retrofitting/ Strengthening of Bridge

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
44	300104200536000	20LH0045 Construction of Maindrain at Brgy. Mintal, Tugbok District, Davao City	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/12/20	2/20/20	GAA CY 2020	50,000		50,000	Construction of Drainage Structure
45	300104218165000	20LH0046 Construction of Multi-Purpose Building, Brgy. Bankas Heights, Toril District, Davao City	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	10/12/20	10/22/20	GAA CY 2020	2,000		2,000	Construction of Multi-Purpose Building
46	300104218189000	20LH0047 Construction of Multi-Purpose Building, Brgy. Lubogan, Toril District, Davao City	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/12/20	2/20/20	GAA CY 2020	5,000		5,000	Construction of Multi-Purpose Building
47	300104218167000	20LH0048 Construction of Multi-Purpose Building, Brgy. Riverside, Davao City	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	10/12/20	10/22/20	GAA CY 2020	2,000		2,000	Construction of Multi-Purpose Building
48	300104218168000	20LH0049 Construction of Multi-Purpose Building, Brgy. Toril Poblacion, Davao City	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	10/12/20	10/22/20	GAA CY 2020	1,000		1,000	Construction of Multi-Purpose Building

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
49	300117207423000	20LH0050 Concreting of Road, Brgy. Mintal, Tugbok District, Davao City	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	10/12/20	10/22/20	GAA CY 2020	4,000		4,000	Construction of Concrete Road
50	320102101385000	20LH0051 Construction of Concrete Revetment along Lipadas River, Alambre-Lobogan Section, Lobogan, Davao City	Const.	Yes	Public Bidding	11/19/19 11/25/19	12/10/19	2/12/20	2/20/20	GAA CY 2020	30,000		30,000	Construction of Revetment
51	320102101384000	20LH0052 Construction of Concrete Revetment along Lipadas River, Lizada-Sirawan, Lizada, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/12/20	2/20/20	GAA CY 2020	50,000		50,000	Construction of Concrete Road
52	300204100359000	20LH0053 Construction/Improvement of Access Roads Leading to Brgy. Tagluno-Brgy. Tungkalan Road connecting to Coco Coir Facility in support to Coco Coir Industry, Toril District, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/12/20	2/20/20	GAA CY 2020	88,356		88,356	Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
53	300116203286000 20LH0054 Concreting of Roads at Barangay Tugbok, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/24/20	2/28/20	GAA CY 2020	40,000		40,000	Construction of Concrete Road
54	300117207436000 20LH0055 Road Concreting from Brgy. Buda, Marilog District, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	3/9/20	3/10/20	GAA CY 2020	3,000		3,000	Construction of Concrete Road
55	300117207438000 20LH0056 Road Concreting from Poblacion to Seaside, Brgy. Binugao, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/12/20	2/20/20	GAA CY 2020	10,000		10,000	Construction of Concrete Road
56	300117207439000 20LH0057 Road Concreting at Purok 5, Brgy. Baracatan to Brgy. Atan-awe, Toril District, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/12/20	2/20/20	GAA CY 2020	10,000		10,000	Construction of Concrete Road
57	300117207435000 20LH0058 Road Concreting from Brgy. Buda, Marilog District (near DepEd and Hospital), Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	3/9/20	3/10/20	GAA CY 2020	1,000		1,000	Construction of Concrete Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
58	20LH0059 Retrofitting/Strengthening of Permanent Bridges at Pagan Grande Bridge (B00214MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/12/20	2/20/20	GAA CY 2020	9,096		9,096	Retrofitting/ Strengthening of Bridge
59	20LH0060 Retrofitting/Strengthening of Permanent Bridges at Pagan Pequifio Bridge (B00213MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	2/12/20	2/20/20	GAA CY 2020	17,896		17,896	Retrofitting/ Strengthening of Bridge
60	20LH0061 Concreting of Road, Barangay Lubogan, Toril District, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	10/12/20	10/15/20	GAA CY 2020	4,000		4,000	Construction of Concrete Road
61	20LH0062 Concreting of Road, Barangay Tagurano, Toril District, Davao City	Const.	Yes	Public Bidding	11/26/19 12/2/19	12/17/19	10/12/20	10/15/20	GAA CY 2020	4,000		4,000	Construction of Concrete Road
62	20LH0063 Off-Carriageway Improvement along Davao-Cotabato Rd (Davao City-Jct Digos Sect)- K1525+637	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	10,000		10,000	Flaring of Intersections/ Improvement of Intersections

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
63	320101105410000 20LH0064 Construction of Cutoff Channel along Bayabas-Eden Road, Brgy. Bayabas, Toril District, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	30,000		30,000	Construction of Flood Mitigation Structure
64	300203100565000 20LH0065 Construction/Improvement of Access Roads Leading to Jct. Davao-Bukidnon (Lacson Section) through Gumalang- Malagos Road leading to Philippine Eagle Sanctuary, Calinan and Baguio Districts, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	24,431		24,431	Construction of Concrete Road
65	300116203289000 20LH0066 Construction of Road from Colabol, Brgy. Lamanan going to Brgy. Inayangan, Calinan District, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	20,000		20,000	Construction of Concrete Road
66	310305101147000 20LH0067 Widening of Permanent Bridges at Simod Bridge 2 (B01930MN) along Davao-Bukidnon Rd	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	45,000		45,000	Widening of Bridge

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
67	20LH0068 Construction of Multi-Purpose Building, UP Mindanao Campus, Phase 2 Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	100,000		100,000	Construction of Multi- Purpose Building
68	20LH0069 Construction of Multi-Purpose Building, UP Mindanao Campus, Phase 4 Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	100,000		100,000	Construction of Multi- Purpose Building
69	20LH0070 Construction of Sports Complex Building, UP Mindanao Campus, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	100,000		100,000	Construction of Other Building
70	20LH0071 Completion of Water Supply System/ Water Reservoir, at UP Mindanao Campus, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	30,000		30,000	Construction of Water Supply Systems
71	20LH0072 Construction of Water System at Brgy. Alambre, Toril District, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	1,000		1,000	Construction of Water Supply Systems

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
72	300121200956000	20LH0073 Construction of Water System at Brgy. Tungkalan, Toril District, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	10,000		10,000	Construction of Water Supply Systems
73	300121200955000	20LH0074 Construction of Water System at Brgy. Baracatan, Toril District, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	11/24/20	11/29/20	GAA CY 20-21	7,000		7,000	Construction of Water Supply Systems
74	300119200404000	20LH0075 Construction of Hanging Bridge, Brgy. Wines, Baguio District, Davao City	Const.	Yes	Public Bidding	12/1/19- 12/7/19	12/23/19	2/12/20	2/20/20	GAA CY 2020	4,000		4,000	Construction of Hanging Bridge
75	300103202867000	20LH0078 Construction (Completion) of Multi- Purpose Building, 3rd Infantry Battalion HQ, Barangay Malagos, Baguio District, Davao City	Const.	No	Public Bidding	6/6-12/20	6/30/20	10/8/20	10/16/20	GAA CY 20-21	6,000		6,000	Completion of MPB
76	300103201642000	20LH0079 Construction of Multi-Purpose Building (Phase 5), UP Mindanao, Davao City	Const.	No	Public Bidding	2/20-26/20	3/12/20	10/8/20	10/16/20	GAA CY 20-21	100,000		100,000	Construction of MPB

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
77	300103201643000	20LH0080 Construction of Multi-Purpose Building (Phase 6), UP Mindanao, Davao City	Const.	No	Public Bidding	2/20-26/20	3/12/20	10/8/20	10/16/20	GAA CY 20-21	100,000		100,000	Construction of MPB
78	300103202868000	20LH0081 Construction of Multi-Purpose Building Barangay Calinan Poblacion, Calinan District, Davao City	Const.	No	Public Bidding	6/6-12/20	6/30/20	10/8/20	10/16/20	GAA CY 2020	4,000		4,000	Construction of MPB
79	300116202197000	20LH0084 Construction of Road from Brgy. Talandang to Sitio Luman, New Valencia to Brgy. New Carmen, Tugbok District, Davao City	Const.	No	Public Bidding	6/6-12/20	6/30/20	10/8/20	10/16/20	GAA CY 20-21	100,000		100,000	Construction of Road
80	300116203277000	20LH0085 Road Concreting at Barangay Calinan Poblacion, Calinan District, Davao City	Const.	No	Public Bidding	2/20-26/20	3/12/20	10/8/20	10/16/20	GAA CY 20-21	50,000		50,000	Construction of Road
81	300116203278000	20LH0086 Road Concreting at Barangay Crossing Bayabas, Toril District, Davao City	Const.	No	Public Bidding	6/6-12/20	6/30/20	10/8/20	10/16/20	GAA CY 20-21	30,000		30,000	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
82	20LH0087 Road Concreting at Barangay Daliao, Toril District, Davao City	Const.	No	Public Bidding	2/20-26/20	3/12/20	10/8/20	10/16/20	GAA CY 20-21	40,000		40,000	Construction of Road
83	20LH0088 Road Concreting at Barangay Lizada, Toril District, Davao City	Const.	No	Public Bidding	2/20-26/20	3/12/20	10/8/20	10/16/20	GAA CY 20-21	40,000		40,000	Construction of Road
84	20LH0089 Road Concreting at Barangay Lubogan, Toril District, Davao City	Const.	No	Public Bidding	2/20-26/20	3/12/20	10/8/20	10/16/20	GAA CY 20-21	40,000		40,000	Construction of Road
85	20LH0090 Road Concreting at Barangay Marilog Proper, Marilog District, Davao City	Const.	No	Public Bidding	6/6-12/20	6/30/20	10/8/20	10/16/20	GAA CY 20-21	30,000		30,000	Construction of Road
86	20LH0091 Road Concreting at Barangay Mintal, Tugbok District, Davao City	Const.	No	Public Bidding	6/6-12/20	6/30/20	10/8/20	10/16/20	GAA CY 20-21	40,000		40,000	Construction of Road
87	20LH0092 Road Concreting at Barangay Sto. Niño, Tugbok District, Davao City	Const.	No	Public Bidding	6/6-12/20	6/30/20	10/8/20	10/16/20	GAA CY 20-21	40,000		40,000	Construction of Road

Department of Public Works and Highways

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City

Updated Final Annual Procurement Plan For Infrastructure CY 2020 Based on GAA

	Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advt/ Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
88	300116203285000	20LH0093 Road Concreting at Barangay Toril Poblacion, Toril District, Davao City	Const.	No	Public Bidding	6/6-12/20	6/30/20	10/8/20	10/16/20	GAA CY 20-21	20,000		20,000	Construction of Road
89	3100118203285000	20LH0094 Construction of Kulafu River Bridge at Barangay Magsaysay, Marilog District, Davao City	Const.	No	Public Bidding	6/6-12/20	6/30/20	11/24/20	11/29/20	GAA CY 20-21	100,000		100,000	Construction of Bridge
90	310107100184000	20LH0095 Rehab/Reconst. Of Roads with Slips, Slope Collapse and Landslide along Davao-Bukidnon Rd- K1642+1017-K1642+1038	Const.	No	Public Bidding	2/20-26/20	3/12/20	11/24/20	11/29/20	GAA CY 20-21	10,360		10,360	Construction of Road Slope Protection Structure

Prepared by:

MONAROGONG D. AMEROL
Procurement Engineer

Recommended by:

REYNALDO A. AMORES
BAC Chairperson

Approved by:

GENE P. LOZANO
District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Updated Annual Procurement Plan (APP) for FY 2020
Consolidated - Goods & Related Services - CY2020

[illegible]

Updated Annual Procurement Plan (APP) for FY 2020
Consolidated - Goods & Related Services - CY2020

Page 2 of 7

Updated Annual Procurement Plan (APP) for FY 2020
Consolidated - Goods & Related Services - CY2020

GPPB (APP)-V2

Republic of the Philippines

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Davao City II DEO, Tugbok

Updated Annual Procurement Plan (APP) for FY 2020

Consolidated - Goods & Related Services - CY2020[illegible]

Updated Annual Procurement Plan (APP) for FY 2020
Consolidated - Goods & Related Services - CY2020

Page 5 of 7

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Davao City II DEO, Tugbok

Updated Annual Procurement Plan (APP) for FY 2020
Consolidated - Goods & Related Services - CY2020

[illegible]

Updated Annual Procurement Plan (APP) for FY 2020
Consolidated - Goods & Related Services - CY2020


Page 7 of 7

Davao City II District Engineering Office
Tirol St., Tugbok, Davao City


Updated Final Annual Procurement Plan For Consultancy Services FY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/ Posting of IB/REQI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total (000)	MOOE (000)	CO (000)	
20CSLH0001	Soil Exploration for the Construction of Kulafu Bridge at Brgy. Magsaysay, Marilog District, Davao City	PDS	No	Public Bidding	2/28/20- 3/5/20	3/26/20- 3/31/20	4/27/20	5/4/20- 5/5/20	PDE CY 2020	571,807.25		571,807.25	Soil Exploration (depth=30m)


Prepared by:


MONAROGONG D. AMEROL
Engineer III
Procurement Engineer

Recommended by:


REYNALDO A. AMORES
Chief, Construction Section
BAC Chairperson

Approved by:


GENE P. LOZANO
District Engineer