



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
UPPER KALINGA
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Bulanao, Tabuk City, Kalinga

July 29, 2019

MEMORANDUM

FOR : MA VICTORIA S. GREGORIO
Officer-in-charge
Procurement Service
DPWH Central Office
Bonifacio Drive, Port Area, Manila

SUBJECT : Updated Final Annual Procurement Plan (APP) for FY 2019

We are submitting the **Updated Final Annual Procurement Plan (APP) for FY 2019** with the prescribed format.

For your perusal, information and ready reference.


EUGENE M. BATALAO
District Engineer

CAR.14 JGB/RDD/TAO



Republic of the Philippines
UPPER KALINGA DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION

Implementing Office: Upper Kalinga District Engineering Office, CAR

UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 with Errata as of June 30, 2019

Code (PAP)	Procurement, Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Activity				Estimated Budget (Php)			REMARKS (Brief Description of Program Activity/Project)
				Advertisement/P posting of ITB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	Asset Preservation-Preventive Maintenance-Secondary Road along Kalinga-Abra Road ,KO480 + 342 - KO482 + 370, KO497 + 475 - KO480 + 342	Construction Section	Competitive Bidding	5/3/2019	03/25/2019	06/18/2019	06/28/2019	41,353,000.00			Asphalt Overlay
	Asset Preservation-Preventive Maintenance along Mt. Province Bdry - Calanan-Pinukpuk Abbut Road , (KO443 + 668 - KO444 + 017	Construction Section	Competitive Bidding	10/19/2018	11/15/2018	06/18/2019	06/28/2019	3,595,000.00			Asphalt Overlay
	Asset Preservation- Preventive Maintenance along Mt. Province Bdry - Calanan-Pinukpuk Abbut Road , (Cagalu-an-Calanan Section)- (S00601LZ) Chainage 4472 - Chainage 5973	Construction Section	Competitive Bidding	10/19/2018	11/15/2018	05/29/2019	10/6/2019	17,694,000.00			Asphalt Overlay
	Asset Preservation-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Mt. Province Bdry.- Calanan-Pinukpuk-Abbut Road, KO441 + 620 - KO441 + 671, KO441 + 763 -KO442 +000, KO443 + 537 - KO443 + 668	Construction Section	Competitive Bidding	10/25/2018	11/14/2018	05/29/2019	10/6/2019	16,004,000.00			Reconstruction of Concrete Pavement
	Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Mt. Province Bdry.-Calanan-Pinukpuk-Abbut Road, KO423+747-KO423 + 801, KO 424 + 265- KO424+355, KO427+589 - KO427 + 612, KO446 + 000- KO466 + 100, KO448 + 521-KO448+ 561, KO448 + 945- KO448+962, KO450 + 192-KO450+203, KO450 + 241 - KO450 + 279, KO451 + 661 - KO451 + 686, KO452 + 1016 - KO453 + 014, KO452 + 135 - KO452 + 160, KO452 + 320 - KO452 + 354, KO452 + 378 - KO452 + 400, KO452 + 421, KO452 + 482, KO452 + 500 - KO452 + 555, KO452 + 670 - KO452 + 765, KO452 + 976 - KO452 + 991, KO453 + 148 - KO453 + 197, KO453 + 232 - KO453 + 288, KO453 + 324 - KO453 + 337, KO453 + 780 - KO453 + 853, KO453+965-KO453+995, KO454 + 866 - KO454 + 882, KO455+009-KO455+030, KO 455 + 084 - KO455 + 119, KO455 + 168-KO455+188, KO455+500-KO455+535, KO460 + 020 - KO460 + 037, KO461 + 460 - KO461 + 478, KO462+464-KO462+526, KO463 + 609 - KO463 + 664, KO463 + 684 - KO463 + 794, KO463 + 818 - KO463 + 851	Construction Section	Competitive Bidding	10/25/2018	11/14/2018	06/18/2019	06/28/2019	64,390,000.00			Road Slope Protection Structure

	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Balbalan - Pinukpuk Road - (S00536LZ) Chainage 13901 - Chainage 14193	Construction Section	Competitive Bidding	11/13/2018	3/12/2018	05/29/2019	10/6/2019	10,361,000.00			Reconstruction of Concrete Pavement
	Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Kalinga-Abra Rd - KO464+268-KO464+338, KO464+387-KO464+410, KO464+444-KO464+484, KO464+600-KO464+666, KO465+697-KO465+756, KO466+040-KO466+055, KO466 + 674 - KO466 + 701, KO466+911-KO466+950, KO467+037-KO467+066(LS), KO467 + 063 - KO467 + 083(RS), KO469+957-KO470+009, KO473+598-KO473+676, KO473 + 549 - KO473 + 587, KO474+000-KO474+064, KO474+118-KO474+185, KO474 + 1208 - KO474 + 1248, KO474 + 1744 - KO474 + 1761, KO474 + 1975 - KO474 + 2000, KO476 + 325 - KO476 + 343, KO477 + 777 - KO477 + 795, KO478 + 199 - KO478 + 217	Construction Section	Competitive Bidding	5/3/2019	03/25/2019	06/18/2019	06/28/2019	32,875,000.00			Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Mt Province Bdry-Calanan-Pinukpuk-Abbut Rd (Cagalan-Calanan Sect) - Chainage 000 - Chainage 060, Chainage 2726 - Chainage 2756, Chainage 3470 - Chainage 3550, Chainage 3576 - Chainage 3618, Chainage 530 - Chainage 647, Chainage 5388 - Chainage 5471, Chainage 5586 - Chainage 5611, Chainage 668 - Chainage 691	Construction Section	Competitive Bidding	10/19/2018	11/15/2018	06/18/2019	06/28/2019	20,990,000.00			Road Slope Protection Structure
	Asset Preservation-Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Lubuagan-Batong Buhay-Abra Bdry Rd , KO464 + 987 - KO465 + 062, KO468 + 318 - KO468 + 358, KO468 + 612 - KO468 + 632	Construction Section	Competitive Bidding	10/19/2018	8/11/2018	06/18/2019	06/28/2019	11,580,000.00			Road Slope Protection Structure
	Paving of Unpaved Roads along Lubuagan-Batong Buhay-Abra Rd - KO468 + 703 - KO469 + 154	Construction Section	Competitive Bidding	11/21/2018	10/12/2018	06/18/2019	06/28/2019	20,000,000.00			Construction of Concrete Road
	Construction /Upgrading /Rehabilitation of Drainage along National Roads - Secondary Roads /Mt. Province Bdry.- Calanan-Pinukpuk-Abbut Road., Basao, Tinglayan, Kalinga /KO430+218	Construction Section	Competitive Bidding	10/19/2018	8/11/2018	06/18/2019	06/28/2019	6,000,000.00			Construction of Box Culvert
	Retrofitting/Strenthening of Binwaan Br. (B00964LZ) along Kalinga-Abra Rd	Construction Section	Competitive Bidding	11/21/2018	12/14/2018	05/29/2019	10/6/2019	5,000,000.00			Retrofitting/Strenthening of Bridge
	Retrofitting/Strenthening of Ibong Br. (B04LZ) along Kalinga-Abra Rd	Construction Section	Competitive Bidding	11/17/2018	6/12/2018	05/29/2019	10/6/2019	5,000,000.00			Retrofitting/Strenthening of Bridge
	Retrofitting/Strenthening of Permanent Bridges - Malcagao Br. (B04385LZ) along Kalinga-Abra Rd	Construction Section	Competitive Bidding	11/17/2018	6/12/2018	05/29/2019	10/6/2019	10,000,000.00			Retrofitting/Strenthening of Bridge
	Retrofitting/Strenthening of Oling Br. (B04388LZ) along Kalinga-Abra Rd	Construction Section	Competitive Bidding	11/17/2018	10/12/2018	05/29/2019	10/6/2019	8,000,000.00			Retrofitting/Strenthening of Bridge
	Construction of Ayyong Flood Control along Maling River, Maling, Balbalan, Kalinga	Construction Section	Competitive Bidding	10/25/2018	11/14/2018	05/29/2019	10/6/2019	10,000,000.00			Flood Mitigation Structure

	Construction of Basao Flood Control Basao, Tinglayan, Kalinga	Construction Section	Competitive Bidding	11/13/2018	3/12/2018	05/29/2019	10/6/2019	2,000,000.00			Flood Mitigation Structure
	Construction of Biyog Flood Control Batong Buhay, Pasil, Kalinga	Construction Section	Competitive Bidding	11/13/2018	3/12/2018	05/29/2019	10/6/2019	3,000,000.00			Flood Mitigation Structure
	Construction of Lun-uy Flood Control Ag-agama, Western Ag-agama, Western Uma, Lubuagan, Kalinga	Construction Section	Competitive Bidding	10/25/2018	11/14/2018	06/18/2019	06/28/2019	5,000,000.00			Flood Mitigation Structure
	Construction of Matalibong Flood Control Western Uma, Lubuagan, Kalinga	Construction Section	Competitive Bidding	10/25/2018	11/14/2018	05/29/2019	10/6/2019	5,000,000.00			Flood Mitigation Structure
	Construction of Songbob Flood Control along Linas-Songbob Creek, Poblacion, Lubuagan, Kalinga	Construction Section	Competitive Bidding	11/17/2018	6/12/2018	06/18/2019	06/28/2019	10,000,000.00			Flood Mitigation Structure
	Construction of Dangoy Flood Control along Palatnac Greek, Dangoy, Lubuagan, Kalinga	Construction Section	Competitive Bidding	1/11/2018	11/21/2018	06/18/2019	06/28/2019	2,000,000.00			Flood Mitigation Structure
	Construction of Wangwang, Sachog Flood Control Dangtalan, Pasil, Kalinga	Construction Section	Competitive Bidding	11/17/2018	6/12/2018	05/29/2019	10/6/2019	2,000,000.00			Flood Mitigation Structure
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Bugnay (Mangape)-Buscalan-Loccong-Butbut Proper Road leading to Buscalan Tattoo Village, Kalinga	Construction Section	Competitive Bidding	11/27/2018	12/17/2018	06/18/2019	06/28/2019	15,000,000.00			Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Bulo-Nawoy Road leading to Bulo-Nawoy Rice Terreces, Brgy. Balantoy, Balbalan, Kalinga	Construction Section	Competitive Bidding	11/24/2018	12/14/2018	06/29/2019	10/6/2019	10,000,000.00			Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Uguid Subterranean Tourism Destination Access Road, Brgy. Maling (Kabugao), Balbalan, Kalinga	Construction Section	Competitive Bidding	11/13/2018	3/12/2018	06/29/2019	10/6/2019	15,000,000.00			Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Balantoy-Dao-angan-Poswoy-Ababa-an Road in support of Coffee Processing Industry, Homestyles Industry (Basketry and Softbroom Making) and Food Processing Industry, Balbalan, Kalinga	Construction Section	Competitive Bidding	10/23/2018	12/11/2018	05/29/2019	10/6/2019	10,000,000.00			Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Lubuagan-Batong Buhay Junction Awichon-Upper Uma Road in support of Homestyles Industry (Softbroom Making and Blacksmith), Lubuagan, Kalinga	Construction Section	Competitive Bidding	10/23/2018	12/11/2018	05/29/2019	10/6/2019	10,000,000.00			Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Mountain Province Boundary Cagulan Junction Sukiap, Tanglag-Mabongtot Road in support of Agribusiness Industry (Coffee, Heirloom Rice, and Other High Value Crops), Lubuagan, Kalinga	Construction Section	Competitive Bidding	11/24/2018	12/14/2018	06/29/2019	10/6/2019	10,000,000.00			Construction of Concrete Road
	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Pasil River Junction - Vaaw Galdang Road connecting Limood - Amdalao Provincial Road and Vaaw Galdang Road in support to the Heirloom Rice, Coffee and Banana Processing, Pasil, Kalinga	Construction Section	Competitive Bidding	10/25/2018	11/14/2018	06/29/2019	10/6/2019	10,000,000.00			Construction of Concrete Road

	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion Tinglayan-Tulgao East-Tulgao West in support of Processed Food Industry, Blacksmith Industry and Rattan/Bamboo Weaving Industry, Tinglayan, Kalinga	Construction Section	Competitive Bidding	10/19/2019	8/11/2019	06/29/2019	10/6/2019	10,000,000.00		Construction of Concrete Road
	Construction (Completion) of Multi-Purpose Building, Brgy. Balincigao Sur, Pasil, Kalinga	Construction Section	Competitive Bidding	1/11/2018	11/21/2018	06/18/2019	06/28/2019	1,000,000.00		Building Construction
	Construction of Multi-Purpose Building (Covered Court), Brgy. Ableg, Pasil, Kalinga	Construction Section	Competitive Bidding	11/30/2018	12/19/2018	06/18/2019	06/28/2019	2,000,000.00		Building Construction
	Construction of Multi-Purpose Building (Senior Citizen), Brgy. Pantikian, Balbalan, Kalinga	Construction Section	Competitive Bidding	11/30/2018	12/19/2018	06/18/2019	06/28/2019	1,000,000.00		Building Construction
	Construction of Multi-Purpose Building, Brgy. Proper, Balbalan, Kalinga	Construction Section	Competitive Bidding	8/11/2018	11/28/2018	06/18/2019	06/28/2019	2,000,000.00		Building Construction
	Construction of Multi-Purpose Building at Poblacion, Tinglayan, Kalinga	Construction Section	Competitive Bidding	4/7/2019	07/24/2019	08/15/2019	08/19/2019	2,000,000.00		Rehabilitation of Public Building
	Construction of Local Road, Magsilay-Bulen, Brgy. Magsilay, Pasil, Kalinga	Construction Section	Competitive Bidding	11/30/2018	12/19/2018	06/18/2019	06/28/2019	2,000,000.00		Road Construction, Gravel
	Improvement of Local Road Mt. Calvary, Balbalan, Kalinga	Construction Section	Competitive Bidding	05/28/2019	06/17/2019	06/24/2019	06/28/2019	1,000,000.00		Road Rehabilitation and improvement
	Rehabilitation (Continuation) of Local Road, Brgy. Ga-ang, Balbalan, Kalinga	Construction Section	Competitive Bidding	7/12/2018	12/26/2018	05/29/2019	10/6/2019	4,000,000.00		Road Rehabilitation
	Construction of Guyong Footbridge, Brgy. Bagtayan, Pasil, Kalinga	Construction Section	Competitive Bidding	11/30/2018	12/19/2018	05/29/2019	10/6/2019	2,000,000.00		Construction of Footbridge
	Rehabilitation /Major Repair of Wangwang Footbridge Brgy. Dangtalan, Pasil, Kalinga	Construction Section	Competitive Bidding	11/27/2018	12/17/2018	05/29/2019	10/6/2019	2,000,000.00		Repair of Footbridge
	Construction of Waterwork System with Elevated Tank (BHS), Brgy. Lower Uma, Lubuagan, Kalinga	Construction Section	Competitive Bidding	5/12/2018	12/26/2018	05/29/2019	10/6/2019	1,000,000.00		Construction of water distribution line
	Construction of Waterwork System, RHU, (Main Health Center), Brgy. Poblacion, Lubuagan, Kalinga	Construction Section	Competitive Bidding	5/12/2018	12/26/2018	05/29/2019	10/6/2019	1,000,000.00		Construction of water distribution line
	Construction of Abra-Kalinga-Apayao Road-Apayao Road along Aciga (Pinukpuk)-Tawang-Buaya-Mabaca (Balbalan Section, Kalinga) Phase I, Kalinga	Construction Section	Competitive Bidding	03/13/2019	2/4/2019	06/13/2019	06/24/2019	92,894,000.00		Construction of Concrete Road
	Construction of Dao-angan Bridge and Approaches, Barangay Dao-angan, Balbalan, Kalinga	Construction Section	Competitive Bidding	5/3/2019	03/25/2019	06/18/2019	06/28/2019	30,000,000.00		Construction of RCDG Bridge
	Construction/Improvement of Mallango-Asafang-Tabtaban-Sumadel Road in support to Sugarcane Wine Processing and Softbroom Making, Tinglayan, Kalinga	Construction Section	Competitive Bidding	11/17/2018	6/12/2018	06/18/2019	06/28/2019	10,000,000.00		Construction of Concrete Road
	Road Upgrading (Unpaved to Paved) along Kalinga-Abra Road, KO473+404-KO473+526, KO473+724-KO473+747, KO474+535-KO474+555, KO474+1202-KO474+1208, KO474+1696-KO474+1724, KO474+1797-KO474+1869, KO476+871-KO476+889, KO475+889-KO476+894, KO482+370-KO482+753, KO483+139- KO483+335	Construction Section	Competitive Bidding	11/13/2019	3/12/2019	05/29/2019	10/6/2019	30,600,000.00		Construction of Concrete Road

Road Upgrading (Unpaved to Paved) along Balbalan-Pinukpuk Road, Chainage 9339-Chainage 9557, Chainage 9557- Chainage 10141, Chainage 10141- Chainage 10184, Chainage 10473 - Chainage 10502	Construction Section	Competitive Bidding	5/3/2019	03/25/2019	06/18/2019	06/28/2019	39,343,000.00			Construction of Concrete Road
Construction of Nawoy Multi-purpose Building, Brgy. Balantoy, Balbalan, Kalinga	Construction Section	Competitive Bidding	7/3/2019	03/27/2019	06/18/2019	06/28/2019	1,000,000.00			Building Construction
Construction of Multi-purpose Building at Balinciagao Norte Elementary School, Barangay Balinciagao Norte, Pasil, Kalinga	Construction Section	Negotiated Procurement - Two Failed Biddings (Sec. 53.1)	05/18/2019	05/27/2019	06/18/2019	06/28/2019	500,000.00			Building Construction
Construction of Multi-purpose Building of Bangad National High school, Barangay Bangad, Tinglayan, Kalinga	Construction Section	Competitive Bidding	4/4/2019	04/24/2019	06/18/2019	06/28/2019	1,500,000.00			Building Construction
Construction (completion) of local road, from Pantikian Provincial Road to Elementary School, Barangay Pantikian Provincial Road to Elementary school	Construction Section	Competitive Bidding	03/20/2019	8/4/2019	06/18/2019	06/28/2019	1,500,000.00			concrete road
Construction of local road, from National Road to Bangad National High School, Barangay Centro Bangad, Tinglayn	Construction Section	Competitive Bidding	03/13/2019	2/4/2019	06/18/2019	06/28/2019	1,000,000.00			concrete road
Improvement of Balinciagao Norte Local Road, Barangay, Balinciagao Norte, Pasil, Kalinga	Construction Section	Competitive Bidding	03/13/2019	2/4/2019	06/18/2019	06/28/2019	1,500,000.00			concrete road
Improvement of Upper Amdalao Local Road, Barangay Guinaang Pasil, Kalinga	Construction Section	Competitive Bidding	5/3/2019	05/25/2019	06/18/2019	06/28/2019	1,000,000.00			concrete road
Construction of (completion) Chawchawis Footbridge. Barangay Bugnay, Tinglayan, Kalinga	Construction Section	Negotiated Procurement - Three Failed Biddings (Sec. 53.1)	11/6/2019	06/18/2019	06/18/2019	06/28/2019	1,000,000.00			Footbridges
Construction of Waterwork of Brgy. Sumadel I and Sumadel II, Tinglayan, Kalinga	Construction Section	Competitive Bidding	9/5/2019	05/29/2019	06/18/2019	06/28/2019	1,000,000.00			water works tank and distribution
Continuation of Multi-Purpose Building, Tinglayan, Kalinga	Construction Section	Competitive Bidding	3/4/2019	04/24/2019	06/18/2019	06/28/2019	5,000,000.00			Building Construction
Construction of Western Uma Multi-Purpose Building, Barangay Western Uma, Lubuagan, Kalinga	Construction Section	Competitive Bidding	04/17/2019	7/5/2019	06/18/2019	06/28/2019	1,000,000.00			Building Construction
Construction (Completion) of Multi-Purpose Building, Poblacion, Lubuagan, Kalinga	Construction Section	Competitive Bidding	04/17/2019	7/5/2019	06/18/2019	06/28/2019	2,000,000.00			Building Construction

Construction of Multi-Purpose Building, Barangay Cagaluan, Pasil, Kalinga	Construction Section	Negotiated Procurement - Two Failed Biddings (Sec. 53.1)	11/6/2019	06/18/2019	06/18/2019	06/28/2019	2,000,000.00			Building Construction
Construction of Multi-Purpose Building (Phase I), Brgy. Balbalasang, Balbalan, Kalinga	Construction Section	Negotiated Procurement - Two Failed Biddings (Sec. 53.1)	11/6/2019	06/18/2019	06/18/2019	06/28/2019	2,000,000.00			Building Construction
Construction of Multi-Purpose Building, Barangay Dangoy, Lubuagan, Kalinga	Construction Section	Competitive Bidding	04/27/2019	05/17/2019	06/18/2019	06/28/2019	1,000,000.00			Building Construction
Construction of Sumadel 1 & 2 Footbridge, Sumadel 1 & 2, Tinglayan, Kalinga	Construction Section	Competitive Bidding	05/28/2019	06/17/2019	06/18/2019	06/28/2019	500,000.00			Footbridges
							649,179,000			

Prepared by:

Recommended by:

Approved by:


JOEL G. BUCIAO
 Head, BAC Secretariat


RICKY D. NICKLY
 Chairperson, BAC


EUGENE M. BATALAO
 District Engineer