

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Updated Annual Procurement Plan (APP) FY 2020 for Civil Works
2nd Semester (CY 2020)

Implementing Office : **REGIONAL OFFICE XI**

Code (UACS/ PAP)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Post of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
I. CY 2020 REGULAR INFRASTRUCTURE PROGRAM													
(PhP 174,951,852.14) 310305100055000.PC	1) 18L00093-Widening (2 into 4 lanes) of Maniki Bridge (B00182MN) and Approaches along Tagum-Panabo Circumferential Road Including ROW, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Mar. 5, 2018 Remarks: Project is under MYOA CY 2018-2019 with contract ID No. 18L00093. Not included in the approved GAA 2019 but now included in proposed NEP with Errata CY 2020	May 15, 2018	May 30, 2018	July 4, 2018	DPWH GAA 2020	346,000.00		346,000.00	-Widening of Bridge
310205100304000	2) 19L00124-Construction of Gravel Road-Mawab-Maragusan-Caraga Road, Package D, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Jan. 23, 2019 Remarks: Project is under MYCA CY 2019-2020 with contract ID No. 19L00124.	Aug. 30, 2019	Sept. 19, 2019	Oc. 16, 2019	DPWH GAA 2020	170,000.00		170,000.00	-Construction of Gravel Road/ Construction of Bridge
310305100580000	3) 19L00153-Widening of Bridge - Baganga Bridge (B01692MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Dec. 18, 2019 Remarks: Project is under MYCA CY 2019-2021 with contract ID No. 19L00153.	June 25, 2019	July 17, 2019	Sept. 11, 2019	DPWH GAA 2020	350,000.00		350,000.00	-Widening of Bridge
310107100132000	4) 20L00001-Construction of Road Slope Protection Structure on Specific Locations along Daang Maharlika (MN) (S00126MN), K1381+950-K1396+704, Compostela Valley	Regional Office XI	No	Competitive Bidding	Feb. 6, 2020 Remarks: Under FLR project.	Feb. 27, 2020	Nov. 19, 2020	Dec. 18, 2020	DPWH GAA 2020	174,240.00		174,240.00	-Construction of Road Slope Protection

310107100131000	5) 20L00002-Construction of Road Slope Protection Structure on Specific Locations Along Daang Maharlika (MN) (S00126MN), K1399+500-K1400+225, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020	Feb. 10, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	68,760.00		68,760.00	-Construction of Slope Protection
					Remarks: Under FLR project.								
31020410088000	6) 20L00003-Construction of Concrete Road- Monkayo-Boston Road, (Monkayo Section), Package E, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Mar. 2, 2020	June 3, 2020	DPWH GAA 2020	253,800.00		253,800.00	-Construction of Concrete Road
31020410088000	7) 20L00004-Construction of Concrete Bridge -Monkayo-Compostela Road, Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Feb. 12, 2020	Apr. 7, 2020	DPWH GAA 2020	192,220.00		192,220.00	-Construction of Concrete Road/ Bridge
310205100457000	8) 20L00005-Construction of Concrete Road -Mawab-Maragusan-Caraga Road, Section 1, Package G, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 21, 2019	Feb. 12, 2020	Apr. 7, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road/ Bridge
310205100458000	9) 20L00006-Construction of Concrete Road -Mawab-Maragusan-Caraga Road, Section 1, Package H, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 30, 2019	Nov. 25, 2019	Feb. 12, 2020	Apr. 7, 2020	DPWH GAA 2020	158,000.00		158,000.00	-Construction of Concrete Road
310205100459000	10) 20L00007-Construction of Concrete Road - Mawab-Maragusan-Caraga Road, Section 1, Package I, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 9, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	259,108.00		259,108.00	-Construction of Concrete Road/ Bridge
					Remarks: Under FLR project.								
310305101189000	11) 20L00008-Widening of Bridge - Osmeña Bridge (B00082MN) Along Montevista-Compostela-Mati Bdry. Rd, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Feb. 12, 2020	Mar. 3, 2020	DPWH GAA 2020	134,875.00		134,875.00	-Widening of Bridge
300207100153000	12) 20L00009-Construction of Maragusan Municipal Police Station, Maragusan, Compostela Valley	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Building and Other Facilities

300207100155000	13) 20L00010-Construction of New Bataan Municipal Police Station, New Bataan, Compostela Valley	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Feb. 12, 2020	Mar. 6, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
310204100879000	14) 20L00011-Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package F, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 12, 2020	Mar. 19, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
310204100885000	15) 20L00014-Construction of Concrete Road -Mawab-Maco Bypass Road, Package A, Compostela Valley	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Feb. 17, 2020	July 2, 2020	July 23, 2020	DPWH GAA 2020	90,000.00		90,000.00	-Construction of Concrete Road/Bridge
310204100886000	16) 20L00015-Construction of Concrete Road-Mawab-Maco Bypass Road, Package B, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 12, 2020	Mar. 12, 2020	DPWH GAA 2020	110,461.00		110,461.00	-Road Widening
310204100892000	17) 20L00018-Construction of Concrete Road-Nabunturan-Mawab Road, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 12, 2020	Mar. 18, 2020	DPWH GAA 2020	28,000.00		28,000.00	-Construction of Concrete Road
300116202311000	18) 20L00023-Construction of Concrete Road -Nabunturan-Laak Road, Compostela Valley	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 26, 2019	Feb. 13, 2020	Mar. 18, 2020	DPWH GAA 2020	45,803.00		45,803.00	-Construction of Concrete Road/ Bridge
310108100333000	19) 20L00024-Construction of Road Slope Protection Structure Along Davao City Div Rd (S00013MN) K1510+230-K1510+324, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	122,045.00		122,045.00	-Construction of Road Slope Protection Structure
310204100872000	20) 20L00025-Construction of Asphalt Road-Davao City Coastal Bypass Road, Package 17, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Feb. 12, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	376,683.00		376,683.00	-Construction of Asphalt Road/ Slope Protection Structure
310204100873000	21) 20L00026-Construction of Asphalt Road-Davao City Coastal Bypass Road, Package 18, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Feb. 12, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	371,149.00		371,149.00	-Construction of Asphalt Road/ Slope Protection Structure

310204100884000	22) 20L00028-Reconstruction of Concrete Pavement – Matina Crossing Road (Jct. Davao - Cotabato Road - Jct. Davao City Diversion Road), Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	June 30, 2020	July 15, 2020	Aug. 5, 2020	DPWH GAA 2020	110,258.00		110,258.00	-Road reconstruction
310204100864000	23) 20L00029-Construction of Concrete Road -Bypass Road at Maa Radio Station Datu Loho St.-Riverside-Jct.Bacaca Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	73,871.00		73,871.00	-Construction of Concrete Road
310206100044000	24) 20L00030-Construction of Flyover along Davao-Cotabato Road-Junction Maa Road, Package 1, Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 23, 2020	Nov. 26, 2020	Dec. 28, 2020	DPWH GAA 2020	400,000.00		400,000.00	-Construction of Flyover
300105200233000	25) 20L00031-Construction (Completion) of DPWH Regional Office XI, R. Magsaysay cor. Chavez Sts., Davao City	Regional Office XI	No	Competitive Bidding	Feb. 6, 2020	Feb. 27, 2020	Mar. 19, 2020	June 3, 2020	DPWH GAA 2020	30,414.00		30,414.00	-Construction of Multi Purpose Building
300116202309000	26) 20L00032-Reconstruction to Concrete Pavement – Jct. R Magsaysay Ave. – L. MA. Guerrero St. - Guzman St. Vinzon St. - T. Palma Gil St. - Jct. Dacudao – Jct. J.P. Cabaguio Ave., Davao City	Regional Office XI	No	Competitive Bidding	June 17, 2020	July 7, 2020	July 23, 2020	Aug. 6, 2020	DPWH GAA 2020	222,716.00		222,716.00	-Construction of Concrete Road
310101100272000	27) 20L00033-Preventive Maintenance of Road: Asphalt Overlay on Specific Locations Along Daang Maharlika (MN) (S00001MN) K1499+1002-K1502+150 & (S01460MN) Chainage 1201-Chainage 1684, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	105,000.00		105,000.00	-Asphalt Overlay 100mm outer 2 lanes, 30mm inner 4 lanes
310102100411000	28) 20L00034-Preventive Maintenance of Road: Asphalt Overlay on Specific Locations along JP Cabaguio Avenue (S00025MN), K1507+(-876)-K1507+549, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 15, 2020	Feb. 12, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Asphalt Overlay 100mm outer 2 lanes, 30mm inner 4 lanes

310203100300000	29) 20L00035-Road Widening on Specific Locations Along Mabuhay-Pañalum-Paquibato Road (S01339MN), K1525+470-K1527+750, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	109,860.00		109,860.00	-Road Widening (2-4 lanes) including Drainage
					Remarks: Under FLR project.								
310204100859000	30) 20L00036-Construction of Concrete Bridge -Alternate Road from Region XI to Region X, Package 2E, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 12, 2020	Mar. 17, 2020	DPWH GAA 2020	172,000.00		172,000.00	-Construction of Concrete Road/ Bridge
310204100862000	31) 20L00037-Construction of Concrete Road-Buhangin-Tigatto-Mandug-Callawa-Fatima Road, Package 10, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	165,240.00		165,240.00	-Construction of Concrete Road /slope protection
					Remarks: Under FLR project.								
310204100863000	32) 20L00038-Construction of Concrete Bridge - Bypass Road at Jct. Mamay Road - La Verna - Davao City Diversion (Jct. Airport Section), Davao City	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	259,700.00		259,700.00	-Construction of Concrete Road /slope protection
					Remarks: Under FLR project.								
310204100865000	33) 20L00039-Construction of Bypass Road at Malagamot Road-Jct. Mudiang Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	207,244.00		207,244.00	-Widening/ Reconstruction/Off-Carriageway Improvement: Shoulder Paving
					Remarks: Under FLR project.								
310204100866000	34) 20L00040-Construction of Concrete Bridge -Jct. Cabantian Road (Acacia Section)-Jct. Mandug-Callawa Road (Mandug Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Feb. 13, 2020	May 28, 2020	DPWH GAA 2020	214,500.00		214,500.00	-Road Widening
310204100877000	35) 20L00041-Construction of Concrete Road-Jct. Davao City Diversion Road-Buhangin-Tigatto Road (Buhangin Gallera Section), Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	30,021.00		30,021.00	-Construction of Concrete Road /slope protection
					Remarks: Under FLR project.								
310204100877000	36) 20L00042-Construction of Concrete Road -Mahayag-Gatungan-Callawa Diversion Road, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 19, 2019	Dec. 9, 2019	Feb. 13, 2020	Mar. 12, 2020	DPWH GAA 2020	56,639.00		56,639.00	-Construction of Concrete Road

310204100876000	37) 20L00043-Construction of Concrete Road- Bypass Road at Jct. Daang Maharlika Road-Carmellite Road-Mahayag St.-Jct. Davao City Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	June 20, 2020 Remarks: Under FLR project.	Dec. 4, 2020	Dec. 23, 2020	Oct. 12, 2020	DPWH GAA 2020	324,326.00		324,326.00	-Construction of Concrete Road
310205100450000	38) 20L00044-Construction of Concrete Road -Fatima-Malabog Road (Malabog-Gumitan), Package D, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 30, 2019 Remarks: Under FLR project.	Nov. 19, 2020	Dec. 28, 2020	Oct. 12, 2020	DPWH GAA 2020	177,804.00		177,804.00	-Construction of Concrete Road
310205100451000	39) 20L00045-Construction of Concrete Road -Fatima-Malabog Road (Malabog-Gumitan), Package E, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 30, 2019	Nov. 25, 2019	Feb. 13, 2020	May 12, 2020	DPWH GAA 2020	172,927.00		172,927.00	-Construction of Concrete Road
300207100157000	40) 20L00046-Construction of Police Station 7 Building, Malabog, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Feb. 13, 2020	Apr. 7, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Building and Other Facilities
300207100158000	41) 20L00047-Construction of Regional Police Security and Protection Units (RPSPUs) & Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)-PNP-RPSPU, Davao City, Camp Catitipan, Buhangin, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 16, 2019	Feb. 13, 2020	Mar. 5, 2020	DPWH GAA 2020	16,000.00		16,000.00	-Construction of Other Facilities
300116202289000	42) 20L00048-Construction of Concrete Road at Sitio Banban to Sitio Ayagon, Brgy. Lumiad, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Feb. 24, 2020	May 12, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
300116202291000	43) 20L00049-Construction of Concrete Road - Sitio Tulalian, Sitio Apalili to Sitio Kinse-kinse, Brgy. Colosas, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019 Remarks: Under FLR project.	Dec. 16, 2019	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
300116202292000	44) 20L00050-Construction of Concrete Road from Sitio Meluya, Brgy. Malabog, Paquibato District to Sitio Polocon, Brgy. Lamanan, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Mar. 2, 2020	May 20, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road/ Bridge

310201100499000	45) 20L00051-Road Widening Along Davao-Bukidnon Road (S01406MN) - K1691+113-K1692+117, Davao City	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019 Remarks: Under FLR project.	Dec. 23, 2019	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	120,787.00		120,787.00	-Road Widening
310204100860000	46) 20L00052-Construction of Concrete Road- Alternate Road from Region XI to Region X, Package 3C, Davao City	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019 Remarks: Under FLR project.	Nov. 19, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	26,000.00		26,000.00	-Construction of Concrete Road
310302100193000	47) 20L00053-Replacement of Bridge (2 into 4 lanes) -Angalan Bridge 1 (B00218MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: Under FLR project.	Jan. 23, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	74,820.00		74,820.00	-Replacement of Bridge
310302100194000	48) 20L00054-Replacement of Bridge (2 into 4 lanes) -Angalan Bridge 2 (B00217MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: Under FLR project.	Jan. 23, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	79,450.00		79,450.00	-Replacement of Bridge
310302100195000	49) 20L00055-Replacement of Bridge (2 into 4 lanes) -Angalan Bridge 3 (B00216MN) Along Davao-Bukidnon Road, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: Under FLR project.	Jan. 23, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	187,070.00		187,070.00	-Replacement of Bridge
300204100360000	50) 20L00056-Construction of Concrete Road-Sitio Baracayo-Sitio San Agustin Road connecting to Banana Processing Area and Vegie Noodle Processing Facility in support to Banana and Vegetables Industries, Toril District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 24, 2020	Apr. 7, 2020	DPWH GAA 2020	105,819.00		105,819.00	-Construction of Concrete Road
300207100156000	51) 20L00057-Construction of Police Station 12 Building, Marilog, Davao City	Regional Office XI	No	Competitive Bidding	July 3, 2020	July 28, 2020	Aug. 13, 2020	Oct. 1, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
310202100533000	52) 20L00058-Road Widening on Specific Locations along Asuncion-San Isidro-Laak-Veruela Road (S00097MN), K1479+981-K1484+236, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019 Remarks: Under FLR project.	Nov. 19, 2019	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Road Widening (2-4 lanes) including Drainage

310202100542000	53) 20L00059-Road Widening on Specific Locations along Tagum-Panabo Circumferential Road (S01359MN), K1472+113-K1484+349, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 19, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	108,893.00		108,893.00	-Road Widening
310204100861000	54) 20L00060-Construction of Gravel Road -Alternate Road from Region XI to Region X, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	110,000.00		110,000.00	-Construction of Gravel Road
310204100871000	55) 20L00061-Construction of Concrete Bridge-Carmen-Tagum City Coastal Road, Package A, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 9, 2019	Feb. 24, 2020	Apr. 7, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Gravel Road/ Concrete Bridge
310204100893000	56) 20L00062-Road Widening - Nabunturan-New Corella-Tagum Road (Tagum-New Corella Section), Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	148,000.00		148,000.00	-Road Widening
310204100894000	57) 20L00063-Road Widening -Tagum City Bypass Road (Canocotan-San Miguel-Pagsabangan), Package C, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Feb. 13, 2020	Mar. 19, 2020	DPWH GAA 2020	140,000.00		140,000.00	-Road Widening
310205100448000	58) 20L00064-Construction of Gravel Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak Compostela Valley, Package 6, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Sept. 2, 2020	Oct. 22, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road
310205100447000	59) 20L00065-Construction of Gravel Road -Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley, Package 7, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 3, 2019	Dec. 23, 2019	Feb. 24, 2020	Apr. 7, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road
320102101065000	60) 20L00066-Construction of Dike along Tagum Libuganon River, Brgy. Bincungan-Brgy. Busaon, Tagum City, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 20, 2020	Mar. 17, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure

320102101068000	61) 20L00067-Construction of Hijo River Flood Control from Brgy. Magdum - Brgy. Est - Brgy. Apokon, Tagum City, Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Feb. 24, 2020	June 10, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure
320102101080000	62) 20L00068-Construction of Tagum - Libuganon Flood Control, Mabantao Section, Kapalong, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019	Dec. 23, 2019	Feb. 24, 2020	Mar. 18, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Flood Mitigation Structure
300116202286000	63) 20L00069-Construction of Gravel Road - Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package B, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Sept. 2, 2020	Oct. 22, 2020	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Gravel Road
300116202285000	64) 20L00070-Construction of Gravel Road - Carmen - Tagum City Coastal Road, Carmen, Tagum City, Package C, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 8, 2019	Dec. 3, 2019	Sept. 2, 2020	Oct. 22, 2020	DPWH GAA 2020	201,599.00		201,599.00	-Construction of Gravel Road
310202100534000	65) 20L00071-Road Widening along Babak-Samal-Kaputian Road (S00095MN) K1502+249-K1503+750, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 26, 2019	Oct. 21, 2020	Dec. 9, 2020	DPWH GAA 2020	76,474.00		76,474.00	-Road Widening
310204100870000	66) 20L00072-Construction of Gravel Road -Carmen-Tagum City Coastal Road (Carmen Section), Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Feb. 24, 2020	Apr. 7, 2020	DPWH GAA 2020	69,029.00		69,029.00	-Construction of Gravel Road
310204100569000	67) 20L00073-Construction of Concrete Road-Jct. Tagum-Panabo Circumferential Road-Malitbog-Kasilak to Jct. Consolacion, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 9, 2019	Feb. 24, 2020	June 10, 2020	DPWH GAA 2020	182,274.00		182,274.00	-Construction of Concrete Road
310204100562000	68) 20L00074-Construction of Concrete Road-Panabo City Bypass Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 24, 2020	Mar. 17, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
310305100852000	69) 20L00075-Construction of Binoling Parallel Bridge Along Babak-Samal-Kaputian Rd, Davao del Norte	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	55,000.00		55,000.00	-Widening of Bridge

300203101110000	70) 20L00076-Construction of Concrete Road-Island Garden City of Samal (IGACOS) Circumferential Road, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 13, 2020	Mar. 18, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
300203100735000	71) 20L00077-Construction of Concrete Road -Talikud Circumferential Road, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Feb. 13, 2020	Apr. 7, 2020	DPWH GAA 2020	60,000.00		60,000.00	-Construction of Concrete Road
300207100149000	72) 20L00078: Construction of BE Dujali Municipal Police Station, BE Dujali, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 17, 2020	Apr. 7, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Building and Other Facilities
300207100152000	73) 20L00079: Construction of IGACOS CPO Building, IGACOS, Davao del Norte	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	27,764.00		27,764.00	-Construction of Building and Other Facilities
310204100868000	74) 20L00081: Road Widening -Bypass Road, Jct. Matanao (along Davao-Cotabato Road)- New Visayas-Jct. Hagonoy (along Digos-Makar Road), Package A, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 10, 2020	Jan. 29, 2020	Feb. 28, 2020	Apr. 7, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Road Widening/ Reconstruction/Widening of bridge
310204100867000	75) 20L00082: Road Widening -Bypass Road, Jct. Matanao (along Davao-Cotabato Road)- New Visayas-Jct. Hagonoy (along Digos-Makar Road), Package B, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 15, 2020	Feb. 3, 2020	Feb. 28, 2020	Apr. 7, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Road Widening
310204100868000	76) 20L00083: Replacement of Bridge - Bypass Road, Jct. Padada (Along Digos-Makar Road)- Kiblawan-Jct. Malungon (Along Digos-Makar Road), Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Oct. 31, 2019	Nov. 26, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Road Widening/ Construction of bridge
310204100869000	77) 20L00084: Replacement of Bridge- Bypass Road, Jct. Padada (Along Digos-Makar Road)-Kiblawan-Jct. Malungon (Along Digos-Makar Road), Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 7, 2019	Nov. 27, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Road Widening/ Construction of bridge

310205100452000	78) 20L00085; Construction of Concrete Road -Matanao-Kiblawan-Padada Road, Package C, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 25, 2019	Feb. 24, 2020	Mar. 20, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
310205100453000	79) 20L00086: Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Package D, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 13, 2020	Mar. 19, 2020	DPWH GAA 2020	190,169.00		190,169.00	-Construction of Concrete Road
310205100454000	80) 20L00087: Construction of Concrete Road - Matanao-Kiblawan-Padada Road, Package E, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Dec. 2, 2019 Remarks: Under FLR project.	Dec. 23, 2019	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Concrete Road
310207100151000	81) 20L00089: Construction of Digos CPO Building, Digos, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019 Remarks: Under FLR project.	Dec. 17, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	27,764.00		27,764.00	-Construction of Other Facilities
310204100878000	82) 20L00090: Construction of Concrete Road -Malita Diversion Road, Davao Occidental	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	Feb. 13, 2020	May 11, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
310204100895000	83) 20L00091: Construction of Concrete Bridge -Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package C, Davao Occidental	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020 Remarks: Under FLR project.	Jan. 23, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road/ Reconstruction /Construction of bridge
310204100896000	84) 20L00092: Construction of Concrete Road-Talagutong-Baluntaya-Ticulon-Little Baguio Diversion Road, Package D, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019 Remarks: Under FLR project.	Dec. 9, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	145,000.00		145,000.00	-Construction of Concrete Road
310205100449000	85) 20L00093: Construction of Concrete Road -Demoloc-Little Baguio-Alabel Road, Package 3, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 19, 2019 Remarks: Under FLR project.	Dec. 9, 2019	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	195,000.00		195,000.00	-Construction of Concrete Road/ construction of bridge

300207100159000	86) 20L00094: Construction of Sarangani Municipal Police Station, Sarangani, Davao Occidental	Regional Office XI	No	Competitive Bidding	Feb. 13, 2020	Mar. 3, 2020	May 28, 2020	July 22, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
310202100540000	87) 20L00095: Road Widening on Specific Locations Along Surigao del Sur Bdry.-Davao Or. Coastal Road (S00140MN), K1578+447-K1586+029, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	134,031.00		134,031.00	-Road Widening
310204100552000	88) 20L00096: Construction of Concrete Road-Baganga Diversion Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 9, 2019	Feb. 13, 2020	Mar. 19, 2020	DPWH GAA 2020	191,240.00		191,240.00	-Construction of Concrete Road
310204100887000	89) 20L00097: Construction of Concrete Road-Monkayo-Boston Road (Boston Section) Package 3, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 18, 2019	Nov. 15, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	124,286.00		124,286.00	-Construction of Concrete Road
310205100455000	90) 20L00098: Construction of Gravel Road-Mawab-Maragusan-Caraga Road, Package F, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 3, 2020	Feb. 26, 2020	Sept. 3, 2020	Oct. 1, 2020	DPWH GAA 2020	121,895.00		121,895.00	-Construction of Gravel Road
310205100456000	91) 20L00099: Construction of Gravel Road-Mawab-Maragusan-Caraga Road, Package G, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 21, 2020	Mar. 11, 2020	May 28, 2020	July 28, 2020	DPWH GAA 2020	91,213.00		91,213.00	-Construction of Gravel Road/ Construction of Bridge
300207100150000	92) 20L00100: Construction of Baganga Municipal Police Station, Baganga, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 13, 2020	Mar. 3, 2020	May 28, 2020	July 14, 2020	DPWH GAA 2020	9,181.00		9,181.00	-Construction of Other Facilities
310204100875000	93) 20L00101: Construction of Concrete Road-Don Mariano Marcos-Malig-Sabat-Calagasan-San Isidro-Tagboa-New Visayas-Macangao Road, Package A, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 22, 2019	Nov. 20, 2019	Feb. 13, 2020	Mar. 17, 2020	DPWH GAA 2020	100,239.00		100,239.00	-Construction of Concrete Road

31020410082000	94) 20L00102: Construction of Bypass Road-Matiao-Magsaysay Coastal Road, Package 1, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019 Remarks: Under FLR project.	Dec. 26, 2019	Oct. 7, 2020	Nov. 11, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Gravel Road/Slope protection/ Construction of bridge
31020410083000	95) 20L00103: Construction of Bypass Road-Matiao-Magsaysay Coastal Road, Package 2, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019 Remarks: Under FLR project.	Dec. 26, 2019	Oct. 7, 2020	Nov. 11, 2020	DPWH GAA 2020	122,855.00		122,855.00	-Construction of Gravel Road/Slope protection
310204100897000	96) 20L00104: Construction of Concrete Road -Upper Tibanban-Oregon-Magdug Road, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Oct. 25, 2019	Nov. 25, 2019	Feb. 13, 2020	June 9, 2020	DPWH GAA 2020	100,239.00		100,239.00	-Construction of Concrete Road/ Construction of Bridge
300103201616000	97) 20L00106: Construction of Davao Oriental Sports Complex, Mati, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 21, 2020	Mar. 11, 2020	May 28, 2020	July 7, 2020	DPWH GAA 2020	233,890.00		233,890.00	-Construction of Multi-Purpose Building
300116202302000	98) 20L00107: Construction of Concrete Road-NHJ Dawan-Mamali-Macambol-Magum-Cabuaya Road, Mati City, Package 1, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Sept. 3, 2020	Oct. 1, 2020	DPWH GAA 2020	272,000.00		272,000.00	-Construction of Concrete Road
300116202303000	99) 20L00108: Construction of Concrete Road-NHJ Dawan-Mamali-Macambol-Magum-Cabuaya Road, Mati City, Package 2, Davao Oriental	Regional Office XI	No	Competitive Bidding	Feb. 3, 2020	June 30, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	239,217.00		239,217.00	-Construction of Concrete Road
300116202324000	100) 20L00109: Road Upgrading of NHJ Buso-So. Paypay-Tagbinonga-So. Calatagan, Calapagan-So. Matigdao, Marayag-So. Calinawan, Taocanga Road, Package 1, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 4, 2020	Jan. 23, 2020	Sept. 2, 2020	Oct. 14, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road/ Bridge
300116202325000	101) 20L00110: Road Upgrading of NHJ Buso-So. Paypay-Tagbinonga-So. Calatagan, Calapagan-So. Matigdao, Marayag-So. Calinawan, Taocanga Road, Package 2, Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020	Feb. 10, 2020	Sept. 2, 2020	Oct. 14, 2020	DPWH GAA 2020	184,129.00		184,129.00	-Road Upgrading Gravel to Paved

30011620326000	102) 20L00111: Road Upgrading of So. Tagobobolo, Brgy. Sainz, Mati-So. Kalasagan, Brgy. San Isidro, Lupon, Davao Oriental	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	Feb. 24, 2020	Mar. 17, 2020	DPWH GAA 2020	167,065.00		167,065.00	-Road Upgrading Gravel to Paved
300108200142000	103) 20L00112: Construction of Lateral Drainage Along Terminal Drive, Ecoland, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 21, 2020	Feb. 10, 2020	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	15,406.00		15,406.00	-Construction of Drainage Structure
300111200099000	104) 20L00113: Construction of Flyover along Davao-Cotabato Road-Junction Maa Road, Package 2, Davao City	Regional Office XI	No	Competitive Bidding	Oct. 7, 2020	Nov. 17, 2020	Dec. 10, 2020	Dec. 28, 2020	DPWH GAA 2020	600,000.00		600,000.00	-Construction of Flyover
30011620329000	105) 20L00114: Construction of Dacudao-Dominga Road, Brgy. Dacudao, Calinan District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 25, 2019	Dec. 17, 2019	June 23, 2020	Oct. 22, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
300116203291000	106) 20L00115: Construction of Concrete Road at Pag-asa, Brgy. Saloy to Sitio Kanacan, Brgy. Tamugan going to Brgy. Lamanan, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	June 23, 2020	Oct. 22, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
300116203292000	107) 20L00116: Construction of Concrete Road at Saloy Road, Pag-ibig, New Lety, Brgy. Saloy, Calinan District to Sitio Cabonbon, Brgy. Malabog, Paquibato District, Davao City	Regional Office XI	Yes	Competitive Bidding	Nov. 27, 2019	Dec. 18, 2019	June 23, 2020	Oct. 22, 2020	DPWH GAA 2020	80,000.00		80,000.00	-Construction of Concrete Road
300116203293000	108) 20L00117: Construction of Concrete Road at Sitio Darila, Colabol and Masupit, Brgy. Lamanan Going Cabagtukan Elementary School, Brgy. Dominga, Calinan District, Davao City	Regional Office XI	No	Competitive Bidding	Dec. 20, 2019	Jan. 20, 2020	June 23, 2020	Oct. 22, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
300116203294000	109) 20L00118: Improvement/ Concreting of Access Road at Jct. Davao-Bukidnon Road (Marilog) to Brgy. Gumitan, Marilog District, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 3, 2020	Feb. 26, 2020	June 23, 2020	Oct. 22, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road

300116202141000	110) 20L00119: Construction of Concrete Road-Bypass Road, Jct. Babak-Samal-Kaputian Road-Brgy.San Antonio-Tagpopongan, IGACOS Circumferential Road, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 6, 2020	June 16, 2020	July 8, 2020	Aug. 5, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road
					Remarks: The project was re-advertised from contract ID #20L0-0080.								
310205100460000	111) 20L00120: Construction of Concrete Road-Mawab-Maragusan-Caraga Road, Section 2, Package E, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Mar. 12, 2020	June 3, 2020	DPWH GAA 2020	55,000.00		55,000.00	-Construction of Concrete Road/ Bridge
					Remarks: The project was re-advertised from contract ID # 20L0-0021.								
310205100461000	112) 20L00121: Construction of Concrete Road-Montevista-DNAS Road (DNAS-Laak), Section 2, Package A, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Mar. 12, 2020	June 3, 2020	DPWH GAA 2020	55,000.00		55,000.00	-Construction of Concrete Road
					Remarks: The project was re-advertised from contract ID # 20L0-0022.								
310204100890000	113) 20L00122: Construction of Concrete Road-Montevista (Jct. Mayaon)-Laak Diversion Road, Package A, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Mar. 12, 2020	June 9, 2020	DPWH GAA 2020	85,000.00		85,000.00	-Construction of Concrete Road
					Remarks: The project was re-advertised from contract ID # 20L0-0016.								
310204100891000	114) 20L00123: Construction of Concrete Road-Montevista (Jct. Mayaon), Laak Diversion Rd., Package B, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	125,000.00		125,000.00	-Construction of Concrete Road
					Remarks: The project was re-advertised from contract ID # 20L0-0017. Under FLR project.								
310205100446000	115) 20L00124: Construction of Concrete Road-Bukidnon-Compostela Valley Road, Brgy. Namnam, San Fernando, Bukidnon-Laak, Compostela Valley, Package 3, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020	Feb. 17, 2020	Mar. 12, 2020	June 10, 2020	DPWH GAA 2020	90,000.00		90,000.00	-Construction of Gravel Road
					Remarks: The project was re-advertised from contract ID # 20L0-0020.								
310204100975000	116) 20L00125: Construction of Concrete Road-Nabunturan-New Corella-Tagum Road (Nabunturan Section), Compostela Valley	Regional Office XI	No	Competitive Bidding	Feb. 3, 2020	Feb. 26, 2020	June 23, 2020	Oct. 22, 2020	DPWH GAA 2020	30,000.00		30,000.00	-Construction of Concrete Road
					Remarks: The project was re-advertisement from contract ID # 20L0-0019.								

31020410080000	117) 20L00126: Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package G, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020 Remarks: The project was re-advertised from contract ID # 20L0-0012. Under FLR project.	Feb. 17, 2020	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	90,000.00		90,000.00	-Construction of Concrete Road/ Bridge
310204100881000	118) 20L00127: Construction of Concrete Road-Maragusan-Pantukan Road (Pantukan Section), Package H, Compostela Valley	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020 Remarks: The project was re-advertised from contract ID # 20L0-0013. Under FLR project.	Feb. 17, 2020	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	104,539.00		104,539.00	-Road Widening
310302100196000	119) 20L00128: Replacement of Bridge (2 into 4 lanes)-Digos Bridge 1 (B00164MN) Along Digos-Makar Road, Davao del Sur	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020 Remarks: The project was re-advertised from contract ID # 20L0-0088.	Feb. 17, 2020	Mar. 12, 2020	May 21, 2020	DPWH GAA 2020	128,940.00		128,940.00	-Replacement of bridge (2 into 4 lanes)
310204100874000	120) 20L00129: Construction of Concrete Bridge-Davao City Coastal Bypass Road, Package 19, Davao City	Regional Office XI	No	Competitive Bidding	Jan. 28, 2020 Remarks: The project was re-advertised from contract ID # 20L0-0027. Under FLR project.	Feb. 17, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	362,880.00		362,880.00	-Construction of Concrete Bridge
300103202870000	121) 20L00131: Construction (Completion) of Additional Floors (2nd-4th Storey) of DPWH Regional Office XI Building, R. Magsaysay cor. Chavez Sts., Davao City	Regional Office XI	No	Competitive Bidding	Feb. 6, 2020 Remarks: Under FLR project.	Feb. 27, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	31,450.00		31,450.00	-Construction of Building
300103201623000	122) 20L00132: Construction of 4 Storey w/Basement Parking and Roof Deck DPWH Regional Office XI, Administrative, Manpower Development and Financial Management Building, R. Magsaysay cor. Chavez Sts., Davao City	Regional Office XI	No	Competitive Bidding	Aug. 28, 2020 Remarks: Under FLR project.	Oct. 1, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	354,000.00		354,000.00	-Construction of Building
300111200131000	123) 20L00133: Installation of Rockfall Netting Along Davao City Diversion Road (S00013MN), K1511+420-K1511+524, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2020 Remarks: Under FLR project.	June 2, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	130,000.00		130,000.00	-Installation of Rockfall Netting

300111200142000	124) 20L00134: Preventive Maintenance-Asphalt Overlay on Specific Locations along Davao-Cotabato Road (Davao City -Jct. Digos Section) (S00039MN), K1513+643-K1520+151, Davao City	Regional Office XI	No	Competitive Bidding	Mar. 4, 2020 Remarks: Under FLR project.	June 2, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	140,000.00		140,000.00	-Preventive Maintenance of Road
300111200143000	125) 20L00135: Preventive Maintenance-Asphalt Overlay on Specific Locations along Davao City Diversion Road (S00013MN), K1514+103-K1515+832, Davao City	Regional Office XI	No	Competitive Bidding	Feb. 21, 2020 Remarks: Under FLR project.	Mar. 11, 2020	Nov. 19, 2020	Dec. 28, 2020	DPWH GAA 2020	140,000.00		140,000.00	-Preventive Maintenance of Road
300118200216000	126) 20L00137: Construction of Concrete Bridge-Matina Aplaya Bridge, Davao City	Regional Office XI	No	Competitive Bidding	June 20, 2020 Remarks: Under FLR project.	July 14, 2020	Dec. 10, 2020	Dec. 28, 2020	DPWH GAA 2020	130,000.00		130,000.00	-Construction of Bridge
300116202226000	127) 20L00138: Reconstruction to Concrete Pavement along Jct. Davao - Cotabato Rd. (Matina Crossing Section) - Matina Aplaya Rd. - Jct. Tulip Drive (Davao - Cotabato Rd.) - Ecoland Drive - Jct. ABS-CBN Quimpo Blvd. Diversion Road (John Paul Section), (Phase 1) Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020 Remarks: Under FLR project.	July 21, 2020	Dec. 21, 2020	Jan. 20, 2021	DPWH GAA 2020	200,000.00		200,000.00	-Construction of Concrete Road
300118200213000	128) 20L00140: Construction of Concrete Bridge (Substructure Only) - Ma-a Bridge II, Davao City	Regional Office XI	No	Competitive Bidding	June 20, 2020 Remarks: Under FLR project.	July 14, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	180,000.00		180,000.00	-Construction of Bridge
300118200215000	129) 20L00141: Construction of Concrete Bridge-Matina Aplaya Bridge 2, Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020 Remarks: Under FLR project.	June 23, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Construction of Bridge
300118200221000	130) 20L00142: Construction of Concrete Bridge-Talomo Bridge 4, Davao City	Regional Office XI	No	Competitive Bidding	July 3, 2020 Remarks: Under FLR project.	July 28, 2020	Dec. 10, 2020	Dec. 28, 2020	DPWH GAA 2020	130,000.00		130,000.00	-Construction of Bridge
300116202189000	131) 20L00144: Construction of NRJ Tagum-Panabo Circumferential Road to Brgy. Libertad to Brgy. San Miguel, Sto. Tomas including Bridge Reconstruction (Package A), Davao del Norte	Regional Office XI	No	Competitive Bidding	May 14, 2020	June 9, 2020	Sept. 2, 2020	Sept. 23, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Concrete Road

300116202171000	132) 20L00145: Construction of Concrete Road along Bypass Road at Jct. Elpidio Quirino Ave. (Tionko Ave.Section)-Jct. Ponciano St. (Davao City Post Office), Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 23, 2020	Nov. 19, 2020	Dec. 18, 2020	DPWH GAA 2020	50,000.00		50,000.00	-Construction of Concrete Road
					Remarks: Under FLR project.								
310204100864000	133) 20L00146: Construction of Concrete Road-Bypass Road at Ma-a Radio Station-Datu Loho St.-Riverside-Jct. Bacaca Road, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	July 21, 2020	Dec. 10, 2020	Dec. 28, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Concrete Road
					Remarks: Under FLR project.								
300116202174000	134) 20L00147: Construction (Partial Substructure Only) of Davao City Coastal Road (Talomo Section)-Davao-Bukidnon Road (Catalunan Pequeño-Mintal-Calinan Section) Bypass Road (Viaduct), Davao City	Regional Office XI	No	Competitive Bidding	Oct. 15, 2020	Dec. 3, 2020	Dec. 28, 2020	Feb. 2, 2021	DPWH GAA 2020	400,000.00		400,000.00	-Construction of Road
					Remarks: Under FLR project.								
300116202221000	135) 20L00148: Construction of Concrete Road-Jct. R. Magsaysay Ave.-L.Ma. Guerrero St.-Guzman St.-Vinzon St.-T. Palma Gil St.-Jct. Dacudao-Jct. J.P. Cabaguio Ave., Davao City	Regional Office XI	No	Competitive Bidding	June 17, 2020	July 7, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Construction of Road
					Remarks: Under FLR project.								
300116202232000	136) 20L00150: Rehabilitation of Paved Road along Bypass Rd. at Jct. Davao-Cotabato Rd. -Central Park (Cordillera Rd.)-Jct. Matina Aplaya Rd., Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	June 30, 2020	Nov. 26, 2020	Dec. 22, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Rehabilitation of Paved Road
					Remarks: Under FLR project.								
300116202233000	137) 20L00151: Rehabilitation of Paved Road along Matina Crossing Road (Jct. Davao-Cotabato Road-Jct. Davao City Diversion Road), Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	June 30, 2020	Dec. 21, 2020	Jan. 13, 2021	DPWH GAA 2020	100,000.00		100,000.00	-Rehabilitation of Paved Road
					Remarks: Under FLR project.								
300116202246000	138) 20L00152: Road Widening & Replacement of Bridge along Jct. Davao City, Diversion Rd. -Magtuod Rd.-New Carmen-Biao Escuela-Biao Joaquin-Jct. Davao-Bukidnon Rd., Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	July 1, 2020	Nov. 26, 2020	Dec. 28, 2020	DPWH GAA 2020	300,000.00		300,000.00	-Road Widening & Replacement of Bridge
					Remarks: Under FLR project.								

300116202247000	139) 20L00153: Road Widening and Replacement of Bridge along Jct. Davao City Diversion Rd. (Matina Pangi Section)-Matina Pangi Rd.Sitio Toril-Jct. Catalunan Grande Rd., Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 24, 2020	Nov. 19, 2020	Dec. 23, 2020	DPWH GAA 2020	278,000.00		278,000.00	-Road Widening & Replacement of Bridge
					Remarks: Under FLR project.								
300116202249000	140) 20L00154: Road Widening along Jct. Davao City Diversion Road-Langub Road-Magtuod Road, Davao City	Regional Office XI	No	Competitive Bidding	June 4, 2020	July 1, 2020	Dec. 21, 2020	Jan. 15, 2021	DPWH GAA 2020	140,000.00		140,000.00	-Road Widening
					Remarks: Under FLR project.								
300116202217000	141) 20L00155: Construction of Concrete Bridge (Substructure Only) - Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 5B, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 15, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	840,000.00		840,000.00	-Construction of Concrete Bridge
					Remarks: Under FLR project.								
300116202217000	142) 20L00156: Construction of Bridge Approach-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 4A, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 15, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	375,000.00		375,000.00	-Construction of Bridge approach
					Remarks: Under FLR project.								
300116202217000	143) 20L00157: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 20, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 15, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	500,000.00		500,000.00	-Construction of Asphalt Road
					Remarks: Under FLR project.								
300116202217000	144) 20L00158: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 21, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 15, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	509,900.00		509,900.00	-Construction of Asphalt Road
					Remarks: Under FLR project.								
300116202217000	145) 20L00159: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 22, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 16, 2020	Dec. 4, 2020	Jan. 13, 2021	DPWH GAA 2020	446,710.00		446,710.00	-Construction of Asphalt Road
					Remarks: Under FLR project.								

300116202217000	146) 20L00160: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 23, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 16, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	428,900.00		428,900.00	-Construction of Asphalt Road
					Remarks: Under FLR project.								
300116202217000	147) 20L00161: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 24, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 16, 2020	Dec. 4, 2020	Jan. 20, 2021	DPWH GAA 2020	428,900.00		428,900.00	-Construction of Asphalt Road
					Remarks: Under FLR project.								
300116202217000	148) 20L00162: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 25, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 16, 2020	Dec. 4, 2020	Jan. 20, 2021	DPWH GAA 2020	446,710.00		446,710.00	-Construction of Asphalt Road
					Remarks: Under FLR project.								
300116202217000	149) 20L00163: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 26, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 16, 2020	Dec. 4, 2020	Jan. 20, 2021	DPWH GAA 2020	290,980.00		290,980.00	-Construction of Asphalt Road
					Remarks: Under FLR project.								
300116202217000	150) 20L00164: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 27, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 17, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	478,000.00		478,000.00	-Construction of Asphalt Road
					Remarks: Under FLR project.								
300116202217000	151) 20L00165: Construction of Asphalt Road-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 28, Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 17, 2020	Dec. 4, 2020	Dec. 28, 2020	DPWH GAA 2020	424,838.00		424,838.00	-Construction of Asphalt Road
					Remarks: Under FLR project.								
300116202217000	152) 20L00166: Construction of Esplanade (Times Beach Section) Along Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Davao City	Regional Office XI	No	Competitive Bidding	June 25, 2020	Sept. 17, 2020	Dec. 4, 2020	Jan. 20, 2021	DPWH GAA 2020	300,000.00		300,000.00	-Construction of Gravel Road
					Remarks: Under FLR project.								

300116202183000	153) 20L00167: Construction of Kapatagan-Damping-Namihan-Tapayanon-Kapalong, Davao del Norte - Tawinian, Loreto, Agusan del Sur (Package A), Kapalong, Davao del Norte	Regional Office XI	No	Competitive Bidding	May 14, 2020	June 9, 2020	Sept. 2, 2020	Oct. 22, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Gravel Road
300112200110000	154) 20L00168: Repair/ Rehabilitation/Improvement of Road (Asphalt Overlay) Along Montevista-Compostela-New Bataan-Maragusan-Mati Bdry. Road, Compostela Valley	Regional Office XI	No	Competitive Bidding	May 14, 2020	June 9, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Repair/ Rehabilitation/ Improvement of road
					Remarks: The project was re-advertised from contract ID # 20L0-0130, due to changes in ABC. Under FLR project.								
300112200109000	155) 20L00169: Preventive Maintenance of Road: Asphalt Overlay-Specific Locations Along Digos-Makar Road (S00202MN) K1580 + 897 - K1584 + 066 Davao Del Sur	Regional Office XI	No	Competitive Bidding	May 14, 2020	June 9, 2020	Nov. 19, 2020	Dec. 22, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Asphalt Road
					Remarks: The project was re-advertised from contract ID # 20L0-0139, due to changes in ABC. Under FLR project.								
300116202225000	156) 20L00170: Reconstruction to Concrete Pavement along Jct. Daang Maharlika Road-Gov. Gregorio V. Cañeda Road-Jct. FS Dizon Road, Davao City	Regional Office XI	No	Competitive Bidding	May 29, 2020	June 24, 2020	Dec. 2, 2020	Dec. 22, 2020	DPWH GAA 2020	83,000.00		83,000.00	-Reconstruction to Concrete Pavement
					Remarks: The project was re-advertised from contract ID # 20L0-0149, due to changes in cost estimates and scope of works. Under FLR project.								
310305100855000	157) 20L00174: Construction of Sumlog Parallel Bridge (Substructure Only) Along Pres. Diosdado P. Macapagal Natl. Hi-way, Davao Oriental	Regional	No	Competitive Bidding	Aug. 7, 2020	Sept. 2, 2020	Oct. 7, 2020	Nov. 10, 2020	DPWH GAA 2020	75,000.00		75,000.00	-Construction of Parallel Bridge
200000100019000	CY 2020 OTHER INFRA												
	1) 20L00171: Repair/Maintenance of: I. DPWH Building Presidential Guest House Building DPWH-Region XI-Equipment Management Division; II. DPWH Building Annex Building (Cabinet Secretaries Holding Building, Presidential Security Group-Presidential Guest House), DPWH Compound, Panacan, Davao City	Regional Office XI	No	Competitive Bidding	June 8, 2020	July 1, 2020	July 30, 2020	Aug. 20, 2020	DPWH GAA 2020	2,000.00		2,000.00	-Repair/ Maintenance of building

300205100015000	2) 20L00172: Construction of Rainwater Collection System (RWCS), Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	July 30, 2020	Aug. 25, 2020	Sept. 16, 2020	Oct. 22, 2020	DPWH GAA 2020	4,235.00		4,235.00	-Construction of Rainwater Collector
300200100003000	3) 20L00173: Construction/ Conversion of Various Medical Healthcare Facilities, Davao City	Regional Office XI	No	Negotiated Procurement	Aug. 3, 2020	Aug. 10, 2020	Aug. 13, 2020	Aug. 20, 2020	DPWH GAA 2020	120,000.00		120,000.00	-Repair/ Maintenance of building
021011512020-11-002532	4) 20L00175: Preventive Maintenance (PM), Road Upgrading and Preservation Project Along Pres. Diosdado P. Macapagal National Highway K1751+000 to K1758+920.47, Davao Oriental 2nd	Regional Office XI	No	Competitive Bidding	Aug. 28, 2020	Sept. 23, 2020	Oct. 16, 2020	Dec. 17, 2020	DPWH GAA 2020	150,000.00		150,000.00	-Road : Rehabilitation- Asphalt
300200100003000	5) 20L00176: Construction of Medical Healthcare Facilities, CAAP, Davao City	Regional Office XI	No	Negotiated Procurement	Sept. 3, 2020	Sept. 10, 2020	Sept. 16, 2020	Oct. 22, 2020	DPWH GAA 2020	100,000.00		100,000.00	-Construction/ Provision of various Medical Healthcare Facilities
300200100003000	6) 20L00177: Construction of Isolation Facility for PSG, DPWH Regional Office Depot XI, Panacan, Davao City	Regional Office XI	No	Negotiated Procurement	Sept. 17, 2020	Sept. 22, 2020	Sept. 29, 2020	Nov. 10, 2020	DPWH GAA 2020	26,000.00		26,000.00	-Construction of Health Facility
	7) 20L00179: Construction of Civil Service Commission Office Building/Brgy. Lacaron, Malita, Davao Occidental	Regional Office XI	No	Competitive Bidding	Jan. 7, 2021	Feb. 1, 2021	Mar. 2, 2021	Apr. 6, 2021	DPWH GAA 2020	7,000.00		7,000.00	-Complete construction of office building
300206100014000	8) 20L00180: Construction/ Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender Responsive Facilities, DPWH Compound Regional Office XI, Davao City	Regional Office XI	No	Competitive Bidding	Nov. 24, 2020	Dec. 14, 2020	Dec. 28, 2020	Feb. 2, 2021	DPWH GAA 2020	29,550.00		29,550.00	-Construction of concrete road; Construction of concrete sidewalk with curb and gutter

300116202217000	9) 20L00181: Construction of Concrete Bridge (Substructure only)-Davao City Coastal Bypass Road (Bago Aplaya-Times Beach-Roxas Avenue), Package 5B, Davao City	Regional Office XI	No	Competitive Bidding	Nov. 27, 2020	Dec. 16, 2020	Dec. 28, 2020	Feb. 15, 2021	DPWH GAA 2020	600,000.00		600,000.00	-Construction of Concrete Bridge
310205100454000	10) 20L00182: Construction of Concrete Road-Matanao-Kiblawan-Padada Road, Package E, Davao del Sur	Regional Office XI	No	Competitive Bidding	Nov. 27, 2020	Dec. 16, 2020	Dec. 28, 2020	Jan. 25, 2021	DPWH GAA 2020	125,000.00		125,000.00	-Construction of Concrete Road
320101105421000	11) 20L00183: Construction of Concrete Revetment Along Digos River, Ruparan Section, Digos City, Davao del Sur	Regional Office XI	No	Competitive Bidding	Nov. 27, 2020	Dec. 16, 2020	Dec. 28, 2020	Jan. 25, 2021	DPWH GAA 2020	125,000.00		125,000.00	-Construction of Concrete Revetment with sheet pile
310204100887000	12) 20L00184: Construction of Concrete Road-Monkayo, Boston Road (Boston Section), Package 3, Davao Oriental	Regional Office XI	No	Competitive Bidding	Nov. 27, 2020	Dec. 16, 2020	Dec. 28, 2020	Jan. 25, 2021	DPWH GAA 2020	125,000.00		125,000.00	-Construction of Concrete Road/Const. of PSCG Bridge
310204100883000	13) 20L00185: Construction of Bypass Road-Matiao-Magsaysay Coastal Road Package 2, Davao Oriental	Regional Office XI	No	Competitive Bidding	Nov. 27, 2020	Dec. 16, 2020	Dec. 28, 2020	Feb. 2, 2021	DPWH GAA 2020	125,000.00		125,000.00	-Construction of Gravel Road
5029999099	14) 20L00186: Construction of Bicycle Lanes in Davao City: 1. Davao-Cotabato Road 2. ABS-CBN Quimpo Blvd. Div. Road 3. G.E. Street (Sandawa Road) 4. Daang Maharlika Road (CM Recto St.) 5. Roxas Avenue 6. Quezon Blvd.	Regional Office XI	No	Competitive Bidding	Nov. 27, 2020	Dec. 16, 2020	Dec. 18, 2020	Jan. 27, 2021	DPWH GAA 2020	150,000.00		150,000.00	-Construction of separated bike lane using pavement markings

300103201705000	15) 20L00187: Construction of Permanent Evacuation Center/Multi-Purpose Covered Court at a. Brgy. Catigan, Toril District, Davao City b. Brgy. Mandug, Davao City c. Brgy. Kingking, Pantukan, Davao de Oro (Compostela Valley) d. Brgy. Ising, Carmen, Davao del Norte e. Brgy. Nangan, Governor Generoso, Davao Oriental f. Brgy. Mapawa, Maragusan, Davao de Oro (Compostela Valley)	Regional Office XI	No	Competitive Bidding	Nov. 27, 2020	Dec. 16, 2020	Dec. 28, 2020	Feb. 10, 2021	DPWH GAA 2020	216,000.00		216,000.00	-Construction of Multi-Purpose Covered Court
300200100003000	16) 20L00188: Construction of Medical Healthcare Facilities for Covid 19 Patients and Healthcare Professionals in Davao City	Regional Office XI	No	Negotiated Procurement	Nov. 27, 2020	Dec. 3, 2020	Dec. 11, 2020	Jan. 21, 2021	DPWH GAA 2020	16,383.206		16,383.206	-Construction of Healthcare Facilities
	17) 20L00189: Construction of Road-Bypass Road, Jct. Babak-Samal-Kaputian Road-Brgy. San Antonio-Tagpopongan, Phase 2, IGACOS Circumferential Road, Island Garden City of Samal, Davao del Norte	Regional Office XI	No	Competitive Bidding	Dec. 9, 2020	Dec. 28, 2020	Apr. 5, 2021	Apr. 15, 2021	DPWH GAA 2020	100,000.00		100,000.00	-Construction of Gravel Road/ Concreting of Road
	18) 20L00190: Construction of Marapangi Bridge, Brgy. Marapangi, Davao City, Davao del Sur	Regional Office XI	No	Competitive Bidding	Dec. 21, 2020	Jan. 19, 2021	Apr. 5, 2021	Apr. 15, 2021	DPWH GAA 2020	10,443.309		10,443.309	-Construction/ Provision of various Medical Healthcare Facilities
	19) 20L00191: Construction of Purok 9 Bridge, Brgy. Serawan, Davao City, Davao del Sur	Regional Office XI	No	Negotiated Procurement	Sept. 17, 2020	Sept. 22, 2020	Apr. 5, 2021	Apr. 15, 2021	DPWH GAA 2020	10,556.77888		10,556.77888	-Construction of Health Facility
FY 2019 RA 11260 Continuing Special Purpose Fund													
400400000001000	1) 19L00193: Construction of Concrete Bridge-New Bataan-Baganga Road (Taytayan-Manurigao), New Bataan, Davao de Oro 1st LD	Regional Office XI	No	Competitive Bidding	Oct. 7, 2020	Nov. 17, 2020	Dec. 10, 2020	Dec. 28, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	100,000.00		100,000.00	-Construction of Concrete Bridge

4004000000001000	2) 19L00194: Construction of Concrete Road-Poblacion, Maragusan-Paloc Road, Davao de Oro 1st LD	Regional Office XI	No	Competitive Bidding	Sept. 11, 2020	Oct. 6, 2020	Nov. 10, 2020	Dec. 23, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	100,000.00		100,000.00	-Construction of Concrete Road
4004000000001000	3) 19L00195: Construction of Concrete Road-Monkayo, Compostela Valley-Veruela, Agusan del Sur Road, Davao de Oro 1st LD	Regional Office XI	No	Competitive Bidding	Sept. 11, 2020	Oct. 6, 2020	Nov. 10, 2020	Dec. 28, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	100,000.00		100,000.00	-Construction of Concrete Road
4004000000001000	4) 19L00196: Construction of Concrete Road-Nabunturan-Maco Road (Mainit-Nabunturan-Masara, Maco), Davao de Oro 2nd LD	Regional Office XI	No	Competitive Bidding	Sept. 11, 2020	Oct. 6, 2020	Nov. 10, 2020	Dec. 15, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	50,000.00		50,000.00	-Construction of Concrete Road
300103201609000	5) 19L00197: Construction of Agdao Farmer's Market Phase 2, Agdao, Davao City	Regional Office XI	No	Competitive Bidding	Nov. 24, 2020	Dec. 14, 2020	Dec. 28, 2020	Jan. 25, 2021	FY 2019 GAA - Specific Budgets of National Gov't. Agency	450,246.00		450,246.00	-Construction of building

Prepared by:

CHARITO T. MERTENS

Engineer IV

Head, Procurement Unit/BAC Secretariat

Recommended by:

ROWENA P. JAMITO

Chief, Maintenance Division

BAC Chairman

Approved by:

REY RETER B. GILLE, DM

OIC - Regional Director

4004000000001000	2) 19L00194: Construction of Concrete Road-Poblacion, Maragusan-Paloc Road, Davao de Oro 1st LD	Regional Office XI	No	Competitive Bidding	Sept. 11, 2020	Oct. 6, 2020	Nov. 10, 2020	Dec. 23, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	100,000.00		100,000.00	-Construction of Concrete Road
4004000000001000	3) 19L00195: Construction of Concrete Road-Monkayo, Compostela Valley-Veruela, Agusan del Sur Road, Davao de Oro 1st LD	Regional Office XI	No	Competitive Bidding	Sept. 11, 2020	Oct. 6, 2020	Nov. 10, 2020	Dec. 28, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	100,000.00		100,000.00	-Construction of Concrete Road
4004000000001000	4) 19L00196: Construction of Concrete Road-Nabunturan-Maco Road (Mainit-Nabunturan-Masara, Maco), Davao de Oro 2nd LD	Regional Office XI	No	Competitive Bidding	Sept. 11, 2020	Oct. 6, 2020	Nov. 10, 2020	Dec. 15, 2020	FY 2019 RA 11260 Continuing Special Purpose Fund	50,000.00		50,000.00	-Construction of Concrete Road
300103201609000	5) 19L00197: Construction of Agdao Farmer's Market Phase 2, Agdao, Davao City	Regional Office XI	No	Competitive Bidding	Nov. 24, 2020	Dec. 14, 2020	Dec. 28, 2020	Jan. 25, 2021	FY 2019 GAA - Specific Budgets of National Gov't. Agency	450,246.00		450,246.00	-Construction of building

Prepared by:

CHARITO T. MERTENS

Engineer IV
Head, Procurement Unit/BAC Secretariat

Recommended by:

ROWENA P. JAMITO

Chief, Maintenance Division
BAC Chairman

Approved by:

REY PETER B. GILLE, DM

OIC - Regional Director

Republic of the Philippines
Department of Public Works and Highways
Regional Office XI, Davao City

Updated Annual Procurement Plan (APP) FY 2020 for Consulting Services
2nd Semester (CY 2020)

Implementing Office : **REGIONAL OFFICE XI**

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End User (IU)	Is this an Early Procurement Activity? (Yes/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Post of IB/REOI	Submission/ Opening of Bids (Tech./Fin.)	Notice of Award	Contract Signing		Total (In Million Pesos)	MOOE	CO (In Million Pesos)	
<u>CY 2020 CONSULTING SERVICES</u>													
200000100561000	1) 20CSL001: Consulting Services for the Feasibility Study of the two (2) proposed roads in Davao del Sur: a.) Sinaragan-Leling Road and b.) Sulop-Banate Road, Davao del Sur	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019 Dec. 20, 2019	July 17, 2020	Sept. 1, 2020	DPWH GAA 2020	20,000.00		20,000.00	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
200000100562000	2) 20CSL002: Consulting Services for the Feasibility Study of the Two (2) Proposed Roads in Davao Occidental: a.) Datu Danwata-Little Baguio Bypass Road and b.) Mana-Lais-Besang Bypass Road, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019 Dec. 20, 2019	July 17, 2020	Sept. 1, 2020	DPWH GAA 2020	14,400.00		14,400.00	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
200000100563000	3) 20CSL003: Consulting Services for the Feasibility Study of the two (2) proposed roads in Davao Occidental: a.) Nuing-Glan Road and b.) Cayaponga-Malalan Bypass Road, Davao Occidental	Regional Office XI	Yes	Competitive Bidding	Nov. 15, 2019	Dec. 18, 2019 Dec. 20, 2019	July 17, 2020	Aug. 20, 2020	DPWH GAA 2020	11,500.00		11,500.00	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey

200000100560000	4) 20CSL004: Consulting Services for the Feasibility Study of Mati-Lupon-Manay Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Oct. 15, 2020	Dec. 1, 2020 Dec. 9, 2020	Dec. 28, 2020	Feb. 3, 2021	DPWH GAA 2020	17,900.00		17,900.00	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
200000100039000	5) 20CSL007: Consulting Services for the Feasibility Study of Davao City Coastal Road (Talomo Section) - Davao - Bukidnon Road (Catalunan Pequeño - Mintal - Calinan Section) Bypass Road (Viaduct), Davao City	Regional Office XI	No	Competitive Bidding	Feb. 5, 2020	Mar. 9, 2020 May 27, 2020	July 2, 2020	Aug. 26, 2020	DPWH PDE Funds FY 2020 GAA	14,372.45		14,372.45	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
200000100039000	6) 20CSL008: Consulting Services for the Feasibility Study of Alternate Road from Panabo City-Davao City (Jct. Tagum-Panabo Circumferential Road-Datu Abdul Dadia-Little Panay-Tagpore-Jct. Daang Maharlika Road & Tagpore-San Nicolas-Kiotoy-Sta. Cruz-Gatungan-Jct. Daang Maharlika Road), Davao del Norte-Davao City, Davao del Norte/Davao City	Regional Office XI	No	Competitive Bidding	Feb. 5, 2020	Mar. 9, 2020 May 27, 2020	July 2, 2020	Aug. 20, 2020	DPWH PDE Funds FY 2020 GAA	13,899.626		13,899.626	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
200000100039000	7) 20CSL009: Consulting Services for the Feasibility Study of Bypass Road from Sto. Tomas to Panabo City (Jct. Tagum-Panabo Circumferential Road) (NAFCO Section)-Balagunan-Tulalian-Sindaton-Tibungol-Tibulao-Jct. Tagum-Panabo Circumferential Road (Dalisay Section), Davao del Norte	Regional Office XI	No	Competitive Bidding	Feb. 5, 2020	Mar. 9, 2020 May 27, 2020	July 2, 2020	Aug. 19, 2020	DPWH PDE Funds FY 2020 GAA	15,268.41		15,268.41	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey

200000100039000	8) 20CSL010: Consulting Services for the Feasibility Study of Kapatagan-Mangkay-Tapayanon, Gupitan, Kapalong, Davao del Norte-Cabanglasan, Bukidnon Road, Davao del Norte	Regional Office XI	No	Competitive Bidding	Aug. 28, 2020	Oct. 7, 2020 Oct. 14, 2020	Nov. 19, 2020	Dec. 29, 2020	DPWH PDE Funds FY 2020 GAA	10,063.267		10,063.267	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD); Social Impact Assessment; Environmental Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; and Preliminary Detailed Engineering Designs
200000100039000	9) 20CSL011: Consulting Services for the Feasibility Study of the Proposed Bangkal-Matina Flyover, Davao City	Regional Office XI	No	Competitive Bidding	Oct. 15, 2020	Dec. 1, 2020 Dec. 9, 2020	Dec. 28, 2020	Feb. 3, 2021	DPWH PDE Funds FY 2020 GAA	13,291.16		13,291.160	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Traffic Impact Assessment; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
200000100039000	10) 20CSL012: Consulting Services for the Feasibility Study of the three (3) projects in Davao City: a) Matina Aplaya Bridge, b) Jct. Daang Maharlika Road-Gov. Gregorio V. Cañeda Road-Jct. F.S. Dizon Road and c) Jct. Elpidio Quirino Ave. (Tionko Ave. Section) -Jct. Ponciano St. (Davao City Post Office), Davao City	Regional Office XI	No	Competitive Bidding	Oct. 15, 2020	Dec. 1, 2020 Dec. 9, 2020	Dec. 28, 2020	Feb. 16, 2021	DPWH PDE Funds FY 2020 GAA	14,165.770		14,165.770	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Traffic Impact Assessment; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
200000100039000	11) 20CSL013: Consulting Services for the Feasibility Study of the Flyover along Davao City Diversion Road-Jct. Magtuod, Davao City	Regional Office XI	No	Competitive Bidding	Nov. 9, 2020	Dec. 15, 2020 Dec. 21, 2020	Dec. 28, 2020	Feb. 10, 2021	DPWH PDE Funds FY 2020 GAA	8,950.050		8,950.050	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Traffic Impact Assessment; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey

200000100565000	12) 20CSL014: Consulting Services for the Feasibility Study of the five (5) proposed roads in Davao City: a) Jct. Daang Maharlika Road-Iñigo St.-Jct. Dacudao; b) Jct. JP Cabaguio Ave.-Lacatan St.-Park Ave.-Jct. Daang Maharlika Road; c) Jct. Daang Maharlika Road-Carmelita Road-Mahayag St.-Jct. DC Diversion Road; d) Jct. Daang Maharlika Road-Palm Drive-Pag Asa St.-Dumanlas Road-Jct. DC Diversion Road; and e) Jct. Buhangin-Lapanday Road to Jct. DC Diversion Road, Davao City	Regional Office XI	No	Competitive Bidding	Nov. 9, 2020	Dec. 15, 2020 Dec. 21, 2020	Dec. 28, 2020	Feb. 10, 2021	DPWH GAA 2020	14,600.00		14,600.000	-Traffic Survey; Socio-Economic Survey; Engineering Survey; Resettlement Action Plan (RAP) Survey; Traffic Impact Assessment; Social Impact Assessment; Identification of Disaster Risk Reduction Measures; Gender and Development (GAD) Survey
					Remarks: The project was re-advertised, from contract ID # 20CSL0-05 due to failure of bidding .								
200000100039000	13) 20CSL015: Consulting Services for the Feasibility Study of Matiao - Magsaysay Coastal Road, Davao Oriental	Regional Office XI	No	Competitive Bidding	Nov. 9, 2020	Dec. 15, 2020 Dec. 21, 2020	Dec. 28, 2020	Feb. 3, 2021	DPWH PDE Funds FY 2020 GAA	8,358.95		8,358.950	-Traffic Survey; Socio-Economic Survey; Gender and Development (GAD) Survey; Social Impact Assessment; Resettlement Action Plan (RAP) Survey; Identification of Disaster Risk Reduction Measures; Engineering Survey
					Remarks: The project was re-advertised, from contract ID # 20CSL0-06 due to failure of bidding .								
200000100039000	14) 20CSL016: Consulting Services for the Subsurface Exploration for the Proposed Widening/ Construction/ Replacement of Eight (8) Bridges along Bypass Roads in Davao de Oro under CY 2021 DPWH Infrastructure Program 1. Tarrago Bridge, 2. Gabanan Bridge, 3. Dumlan Bridge, 4. Kelagding Bridge, 5. El Salvador Bridge, 6. Kili-kili Bridge, 7. Linda Bridge, 8. Bukal Bridge	Regional Office XI	No	Competitive Bidding	Nov. 13, 2020	Dec. 15, 2020 Dec. 21, 2020	Dec. 28, 2020	Apr. 7, 2021	DPWH PDE Funds FY 2020 GAA	3,807.000		3,807.000	-Drilling of 18 holes @ 40 meters depth per hole@ proposed ridge sites; Testing of Samples Extracted; Preparation of Geotechnical Investigation Report
200000100039000	15) 20CSL017: Consulting Services for the Subsurface Exploration for the Proposed Construction of Seven (7) Bridges along National Road and Bypass Roads in Davao City, Davao del Norte and Davao Oriental under CY 2021 DPWH Infrastructure Program 1. Pañalum Parallel Bridge, 2. Tapak Bridge, 3. Lumundong Bridge, 4. Taboy Bridge, 5. Oregon Bridge, 6. Mahan-ub Bridge, 7. Bedlo Bridge	Regional Office XI	No	Competitive Bidding	Nov. 13, 2020	Dec. 15, 2020 Dec. 21, 2020	Dec. 28, 2020	Mar. 11, 2021	DPWH PDE Funds FY 2020 GAA	4,220.000		4,220.000	-Drilling of 20 holes @ 40 meters depth per hole@ proposed ridge sites; Testing of Samples Extracted; Preparation of Geotechnical Investigation Report

200000100039000	16) 20CSL018: Consulting Services for the Subsurface Exploration for the Proposed Construction of Six (6) Multi-Purpose Buildings and Municipal Police Stations in Davao City and Davao del Sur under CY 2021 DPWH Infrastructure Program 1. PNCEO Quarters, 2. Police Commissioned Officers Quarters, 3. Davao City Police Office Building, 4. Multi-Purpose Building (Hospital), 5. Davao del Sur Provincial Police Office, 6. Kiblawan Municipal Police Station	Regional Office XI	No	Competitive Bidding	Nov. 13, 2020	Dec. 15, 2020 Dec. 21, 2020	Dec. 28, 2020	Mar. 11, 2021	DPWH PDE Funds FY 2020 GAA	1,361.000		1,361.000	-Drilling of 12 holes @ 20 meters depth per hole@ proposed ridge sites; Testing of Samples Extracted; Preparation of Geotechnical Investigation Report
200000100039000	Consulting Services for the Subsurface Exploration for the Proposed Construction of Three (3) Bridges along Bypass Roads in Davao City and Davao Oriental under CY 2021 DPWH Infrastructure Program 1) Tipakis Bridge 2) Nahuno Bridge 3) Simulao Bridge, Davao City & Davao Oriental	Regional Office XI	No	Competitive Bidding	Jan. 28, 2021	Mar. 2, 2021 Mar. 5, 2021	Apr. 12, 2021	May 5, 2021	DPWH PDE Funds FY 2020 GAA	1,355.568		1,355.568	-Drilling of 6 holes @ 40 meters depth per hole@ proposed ridge sites; Testing of Samples Extracted; Preparation of Geotechnical Investigation Report

Prepared by:

CHARITO T. MERTENS

Engineer IV

Head, Procurement Unit/BAC Secretariat

Recommended by:

ROWENA P. JAMITO

Chief, Maintenance Division

BAC Chairman

Approved by:

REY PETER B. GILLE, DM

OIC - Regional Director

Updated Annual Procurement Plan (APP) 2nd Semester FY 2020
Consolidated - Goods & Related Services - FY 2020

Page 1 of 7

Updated Annual Procurement Plan (APP) 2nd Semester FY 2020
Consolidated - Goods & Related Services - CY 2020

Page 2 of 7

Updated Annual Procurement Plan (APP) 2nd Semester FY 2020
Consolidated - Goods & Related Services - CY 2020

Page 3 of 7

Updated Annual Procurement Plan (APP) 2nd Semester FY 2020
Consolidated - Goods & Related Services - CY 2020

Page 4 of 7

Updated Annual Procurement Plan (APP) 2nd Semester FY 2020
Consolidated - Goods & Related Services - FY 2020

Page 5 of 7

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Region XI, Davao City

Updated Annual Procurement Plan (APP) 2nd Semester FY 2020
Consolidated - Goods & Related Services - CY 2020

[illegible]

Updated Annual Procurement Plan (APP) 2nd Semester FY 2020
Consolidated - Goods & Related Services - FY 2020

Page 7 of 7