



UPDATED ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PRO/LEAD USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement (Yes/No)	A/E/Post of JACB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)		Remarks
										Total MOOE (P000)	CO	
	Tarlac District Engineering Office TARLAC FIRST DISTRICT ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System											
	Asset Preservation Program Preventive Maintenance - Primary Roads											
31010110023000	1. Contract ID No. 20CJ0039 - Manila North Rd - K0162 + 534 - K0162 + 880, K0162 + 982 - K0164 + 423	Maintenance Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	10/15/2020	10/30/2020	FY 2020 GAA	78,628.00	78,628.00	Asphalt Overlay
31010110024000	2. Contract ID No. 20CJ0040 - Manila North Rd - K0164 + 423 - K0165 + 177, K0167 + 009.50 - K0168 + 312	Maintenance Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	10/15/2020	10/30/2020	FY 2020 GAA	95,350.00	95,350.00	Asphalt Overlay
31010110025000	3. Contract ID No. 20CJ0048 - Romulo H-way - K0141 + 900 - K0143 + 000, K0145 + 510 + K0145+835, K0147 + 000 - K0147 + 807, K0148 + 351 - K0148 + 800, K0158 + 942 - K0159 + 740	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	10/15/2020	10/30/2020	FY 2020 GAA	70,549.00	70,549.00	Asphalt Overlay with correction
31010310050000	Preventive Maintenance - Tertiary Roads 1. Contract ID No. 20CJ0049 - Capas San Jose-Mayantoc-Malacampa Rd - K0147 + 000 - K0147 + 327	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	10/15/2020	10/30/2020	FY 2020 GAA	15,495.00	15,495.00	Asphalt Overlay with correction
310104100381000	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - 1. Contract ID No. 20CJ0041 - Manila North Rd - K0165 + 177 - K0166 + 919	Maintenance Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	10/15/2020	10/30/2020	FY 2020 GAA	94,115.00	94,115.00	Concrete Reconstruction
310110100136000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads 1. Contract ID No. 20CJ0050 - Manila North Rd - K0143 + 287 - K0143 + 713, K0149 + 295 - K0145 + 564	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	10/15/2020	10/30/2020	FY 2020 GAA	12,065.00	12,065.00	Construction of concrete lined canal with cover
310110100137000	2. Contract ID No. 20CJ0060 - Manila North Rd - K0151 + 571, K0151 + 605	Maintenance Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	2/18/2020	03/02/2020	FY 2020 GAA	6,150.00	6,150.00	Construction of single barrel RCBC
310110100138000	3. Contract ID No. 20CJ0061 - Romulo H-way - K0158 + 970 - K0159 + 619	Maintenance Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	10/15/2020	10/30/2020	FY 2020 GAA	44,360.00	44,360.00	Construction of reinforced concrete lined canal (box type)
310112100192000	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads 1. Contract ID No. 20CJ0051 - Paniqui-Barnos Rd - K0146 + 000 - K0148 + 346	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	10/15/2020	10/30/2020	FY 2020 GAA	49,980.00	49,980.00	Construction of concrete lined canal with cover and road widening
310204100334000	Network Development Program Construction of By-Pass and Diversion Roads 1. Contract ID No. 20CJ0069 - Sta. Ignacia - Gumbala Road via Gerona Pura, (Sta. Ignacia Section), Package 1, Tarlac	Maintenance Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	02/26/2020	03/06/2020	03/12/2020	FY 2020 GAA	30,264.00	30,264.00	Replacement of bridge
310204100335000	2. Contract ID No. 20CJ0070 - Sta. Ignacia - Gumbala Road via Gerona Pura, (Sta. Ignacia Section), Package 2, Tarlac	Maintenance Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	02/26/2020	03/06/2020	03/12/2020	FY 2020 GAA	60,736.00	60,736.00	Road widening with replacement of bridge
310303100859000	Bridge Program Retrofitting/ Strengthening of Permanent Bridges 1. Contract ID No. 20CJ0012 - Leguespi Br. (B0315L2) along Manila North Rd	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,488.00	5,488.00	Retrofitting/Strengthening of Permanent Bridge
3103031008591000	2. Contract ID No. 20CJ0013 - Malibu Br. (B031391Z) along Manila North Rd	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/03/2020	02/14/2020	FY 2020 GAA	6,912.00	6,912.00	Retrofitting/Strengthening of Permanent Bridge

UPDATED ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IABP	Sub/Open of bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)	CO	Remarks
	Widening of Permanent Bridges										
	1. Baraungbung Dr. (Parallel) along Paniqui-Camiling-Wawa Rd							FY 2020 GAA	105,000.00		To be implemented by Regional Office III
	2. Quaquego Br. (B0136312) along Paniqui-Camiling-Wawa Rd							FY 2020 GAA	105,000.00		To be implemented by Regional Office III
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods										
	Flood Management Program										
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems										
320101104749000	1. Contract ID No. 20CJ00011 - Construction of Flood Control Structures Along Camiling River Left Bank Phase II, Poblacion D to G Section, Poblacion D to G, Camiling, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		Construction of flood control structure
320101104750000	2. Contract ID No. 20CJ00001 - Construction of Flood Control Structures Along Camiling River Left Bank, Poblacion Section (Phase II), Camiling, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/03/2020	02/14/2020	FY 2020 GAA	45,000.00		Construction of flood control structure
320101104751000	3. Contract ID No. 20CJ00003 - Construction of Flood Control Structures Along Camiling River Left Bank, Poblacion 2nd Section (Phase VIII), Poblacion 2nd, Camiling, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	25,400.00		Construction of flood control structure
320101104740000	4. Contract ID No. 20CJ00006 - Construction of Flood Control Structures Along Camiling River Left Bank, Poblacion D to G Section, Poblacion D to G, Camiling, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/13/2020	02/24/2020	FY 2020 GAA	55,000.00		Construction of flood control structure
320101104750000	5. Contract ID No. 20CJ00007 - Construction of Flood Control Structures Along Camiling River Right Bank (Phase II), Camiling River North Section, Camiling River North, Camiling, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/18/2020	03/02/2020	FY 2020 GAA	55,000.00		Construction of flood control structure
320101104752000	6. Contract ID No. 20CJ00002 - Construction of Flood Control Structures Along Camiling River Right Bank, Bilal Section (Phase II), Bilal, Camiling, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	40,000.00		Construction of flood control structure
320101104746000	7. Contract ID No. 20CJ00009 - Construction of Flood Control Structures Along Camiling River Right Bank, Sungai 2nd - Sungai 1st Section (Phase II), Camiling, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/18/2020	03/02/2020	FY 2020 GAA	60,000.00		Construction of flood control structure
320101104770000	8. Contract ID No. 20CJ00008 - Construction of Flood Control Structures Along Camiling River Right Bank, Telabang - Tuel Section, Camiling, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/18/2020	03/02/2020	FY 2020 GAA	58,084.00		Construction of flood control structure
320101104780000	9. Contract ID No. 20CJ00005 - Construction of Flood Control Structures along Camiling River Right Bank, Telabang-Tuel Section (Phase II), Camiling, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	10/15/2020	10/30/2020	FY 2020 GAA	55,000.00		Construction of flood control structure
320101104753000	10. Contract ID No. 20CJ00010 - Construction of Flood Control Structures along Camiling River Right Bank, Telabang-Tuel Section (Phase III), Camiling, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	10/15/2020	10/30/2020	FY 2020 GAA	69,600.00		Construction of flood control structure
320101104757000	11. Contract ID No. 20CJ00004 - Rehabilitation of Flood Control Structures Along Bironan River Right Section (Phase III), San Clemente, Tarlac	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	01/30/2020	02/13/2020	FY 2020 GAA	36,000.00		Rehabilitation/major repair of flood control structure
	Convergence and Special Support Program										
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations										
300203106016000	1. Contract ID No. 20CJ00042 - Access Road leading to Duing Ecotourism Nature's Park, Brgy. Maasid, San Clemente, Tarlac	Yes	Competitive Bidding	10-24-2019 - 11-4-2019	11/19/2019	02/13/2020	02/24/2020	FY 2020 GAA	60,000.00		Construction of Concrete Road
	Local Program										
	Construction/Repair/Rehabilitation/Improvement of Flood Control and Drainage										
	Flood Control Structures/Facilities										
300106206048000	1. Contract ID No. 20CJ00094 - Construction of Flood Control Structures within Agui River Basin System along Telabac River Control Runy Agui NatCaminarian Section, Paniqui, Tarlac	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	50,000.00		Construction of flood control structure
3001062060410000	2. Contract ID No. 20CJ00095 - Construction of Slope Protection along Camiling River Bank, Sungai 1st - Camilingan Sur Section (Package A).	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	40,000.00		Construction of slope protection

UPDATED ANNUAL PROCUREMENT PLAN GAA 2020

PAID	PROCUREMENT PROGRAM/PROJECT	PHO/END USER	Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PIP)		Remarks
										Total (P000)	MOOE	
Local Roads and Bridges												
Local Roads												
30011620204000	1. Contract ID No. 20CJ0106 - Construction of Drigg, Road in Brgy. Ajulid, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	10,000.00		Construction of concrete road
30011620205000	2. Contract ID No. 20CJ0107 - Construction of Brgy. Road in Brgy. Samput, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	10,000.00		Construction of concrete road
30011620206000	3. Contract ID No. 20CJ0108 - Construction of Brgy. Road in Brgy. San Roque North, Anao, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	10,000.00		Construction of concrete road
Local Infrastructures Program Buildings and Other Structures												
Multipurpose/Facilities												
300104214834000	1. Contract ID No. 20CJ0117 - Construction of Daycare Center, Mingandigay, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Construction of day care center
300104214831000	2. Contract ID No. 20CJ0118 - Construction of Legislative Building Brgy. Pobocan, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Construction of legislative building
300104214820000	3. Contract ID No. 20CJ0075 - Construction of Multi-Purpose Building (Anao Municipal Hall Extension) Pobocan, Anao, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	18,000.00		Construction of Multi-Purpose Building
300104214821000	4. Contract ID No. 20CJ0076 - Construction of Multi-Purpose Building (Rehabilitation Building) Enrique "Henry" M. Cojuangco Memorial District Hospital, San Julian	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	15,000.00		Construction of Multi-Purpose Building
300104214807000	5. Contract ID No. 20CJ0119 - Construction of Multi-Purpose Building (Santa Ignacia Municipal Sports Complex Phase 2) Santa Ignacia, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	50,000.00		Construction of Multi-Purpose Building
300104214834000	6. Contract ID No. 20CJ0120 - Construction of Warehouse for the Anao, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	3,000.00		Construction of warehouse
Flood Control and Drainage												
Flood Control Structures/Facilities												
3001072020755000	1. Contract ID No. 20CJ0096 - Construction of Flood Control Structures along Camiling River Control Sargul 2nd - Sargul 1st Package B, Camiling, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	50,000.00		Construction of flood control structure
3001072020659000	2. Contract ID No. 20CJ0098 - Construction of Flood Control Structures within Anao River Basin System along Susabaen Creek (Phase II), Pura, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	70,000.00		Construction of flood control structure
3001072020638000	3. Contract ID No. 20CJ0097 - Construction of Flood Control Structures within Anao River Basin System along Susabaen Creek (Phase I), Pura, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	70,000.00		Construction of flood control structure
Local Roads and Bridges												
Local Roads												
300117202040000	1. Contract ID No. 20CJ0087 - Construction of Access Road leading to Enclave "Henry" M. Cojuangco Memorial District Hospital San Julian, Morada, Cagayan, Paulina, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	37,000.00		Construction of concrete road
300117202049000	2. Contract ID No. 20CJ0121 - Rehabilitation of Road at Sila Bantay, Brgy. Cagayan, Paulina, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Rehabilitation of road
TARLAC SECOND DISTRICT												
Tarlac District Engineering Office												
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System												
Asset Preservation Program												
Preventive Maintenance - Primary Roads												
310101102047000	1. Manila North Rd - K0126 + 440 - K0129 + 728	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	10/15/2020	10/30/2020	FY 2020 GAA	101,599.00		To be implemented by Regional Office III
3101011020368000	2. Contract ID No. 20CJ0053- Manila North Rd - K0130 + 553 - K0141 + 700	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	10/15/2020	10/30/2020	FY 2020 GAA	75,000.00		Asphalt overlay with correction
	3. Contract ID No. 20CJ0054 - Romulo Hwy - K0125 + 300 - K0126 + 764, K0130 + 000 - K0130 + 590	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	10/15/2020	10/30/2020	FY 2020 GAA	47,720.00		Asphalt overlay with correction

PA#	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of (AEP)	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (PHP)		Remarks
										Total (P000)	MOOE CO	
	Preventive Maintenance - Tertiary Roads											
310303100829000	1. Contract ID No. 20CJ0055 - Victoria - Pura Rd - K0150 + 300 - K0151 + 288.60	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	10/15/2020	10/30/2020	FY 2020 GAA	26,090.00	26,090.00	Asphalt overlay with correction
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads											
310303100830000	1. Contract ID No. 20CJ0056 - Tarlac City San Jose via Tibay Burgos Rd - K0152 + 040 - K0152 + 600, K0134 + 000 - K0135 + 545, K0142 + 459 - K0143 + 100, K0144 + 000 - K0144 + 315	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	10/15/2020	10/30/2020	FY 2020 GAA	53,185.00	53,185.00	Concrete reconstruction
310303100832000	2. Contract ID No. 20CJ0057 - Tarlac Guindul Rd via Victoria - K0136 + 000 - K0136 + 660, K0139 + 141 - K0140 + 000, K0143 + 140 - K0144 + 000	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	1/30/2020	2/13/2020	FY 2020 GAA	37,800.00	37,800.00	Concrete reconstruction
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads											
310310100100000	1. Contract ID No. 20CJ0062 - Manila North Rd - K0122 + 887 - K0123 + 121	Maintenance Section	Yes	Competitive Bidding	11-19-25-2019	12/27/2019	10/15/2020	10/30/2020	FY 2020 GAA	75,000.00	75,000.00	Construction of reinforced concrete lined canal (box type)
310310100101000	2. Contract ID No. 20CJ0150 - Manila North Rd - K0137 + 317 - K0139 + 553	Maintenance Section	Yes	Competitive Bidding	02-13-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	90,819.00	90,819.00	Construction of concrete road
	Network Development Program Road Widening - Tertiary Roads											
310303100310000	1. Contract ID No. 20CJ0058 - Tarlac - Guindul Rd via Victoria - K0141 + 285 - K0141 + 645	Maintenance Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	01/30/2020	02/11/2020	FY 2020 GAA	22,580.00	22,580.00	Construction of concrete road
	Construction of By-Pass and Diversion Roads											
310204100340000	1. Contract ID No. 20CJ0063 - Gerona-Victoria Road via Estipona, Pura, Tarlac	Construction Section	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	01/30/2020	02/13/2020	FY 2020 GAA	11,900.00	11,900.00	Rehabilitation of concrete road
310204100715000	2. Contract ID No. 20CJ0071 - Sta. Ignacia-Guindul Road via Gerona Pura (Gerona Section) Tarlac	Construction Section	Yes	Competitive Bidding	11-25-2019 - 12-5-2019	02/26/2020	03/06/2020	03/12/2020	FY 2020 GAA	70,000.00	70,000.00	Road widening with replacement of bridge
	Bridge Program											
	Retrofitting/Strengthening of Permanent Bridges											
310303100849000	1. Contract ID No. 20CJ0014 - Bing Br. (B01379L2) along Ramula Hwy	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	12/18/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,785.00	2,785.00	Retrofitting/Strengthening of Permanent Bridge
310303100852000	2. Contract ID No. 20CJ0015 - Montes Br. (B03424L2) along Cajos-San Jose-Mayanloc-Mabacanpu Rd.	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/03/2020	02/14/2020	FY 2020 GAA	16,100.00	16,100.00	Retrofitting/Strengthening of Permanent Bridge
310303100853000	3. Contract ID No. 20CJ0016 - Villa Aglipay Br. (B03429L2) along Capas-San Jose-Mayanloc-Mabacanpu Rd.	Maintenance Section	Yes	Competitive Bidding	10-16-22-2019	11/05/2019	02/03/2020	02/14/2020	FY 2020 GAA	6,500.00	6,500.00	Retrofitting/Strengthening of Permanent Bridge
	Bridge Program											
	Widening of Permanent Bridges											
310305101199000	1. Contract ID No. 20CJ0064 - Salapangan Br. (B03156L2) along Manila North Rd.	Maintenance Section	Yes	Competitive Bidding	11-19-25-2019	12/27/2019	02/03/2020	02/14/2020	FY 2020 GAA	13,400.00	13,400.00	Widening of bridge

UPDATED ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PHO/FND USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAEB	Sub/Opn of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods													
Flood Management Program													
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems													
32010110475000	1. Contract ID No. 20CJ00017 - Construction of Flood Control Structures Along San Isidro Creek, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	40,000.00		40,000.00	Construction of flood control structures
320101104755000	2. Contract ID No. 20CJ00072 - Construction of Flood Control Structures Along Tarlac River Control Left Dike, Tibagan - Tibag Section (Phase II), Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	11-29-2019 - 12-5-2019	12-18-2019	03/06/2020	03/12/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of flood control structures
320101104085000	3. Contract ID No. 20CJ00065 - Construction of Tarlac City Urban Pumping Station along Masalosa Creek, Tarlac City	Construction Section	Yes	Competitive Bidding	11-19-2019	08/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	80,000.00		80,000.00	Construction of flood mitigation facility
320101104758000	4. Contract ID No. 20CJ00018 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, San Isidro Section, San Isidro, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
320101104759000	5. Contract ID No. 20CJ00019 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, Tibag Section (Phase VI), Tibag, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
320101104087000	6. Contract ID No. 20CJ00020 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike Including Road Component, Tibag Section (Phase VII), Tibag, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	02/13/2020	02/24/2020	FY 2020 GAA	89,000.00		89,000.00	Rehabilitation of flood control structures
320101104760000	7. Contract ID No. 20CJ00021 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, San Jose - Santiago Section (Phase III), Gerona, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
320101040089000	8. Contract ID No. 20CJ00022 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, Sembrano - Sta. Lucia Section (Phase II), Gerona, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	02/13/2020	02/24/2020	FY 2020 GAA	62,190.00		62,190.00	Rehabilitation of flood control structures
320101104761000	9. Contract ID No. 20CJ00023 - Rehabilitation of Flood Control Structures Along Tarlac River Control Left Dike, Sembrano Section (Phase II), Sembrano, Gerona, Tarlac	Maintenance Section	Yes	Competitive Bidding	01-17-2020	02/06/2020	02/13/2020	02/24/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
320101104089000	10. Contract ID No. 20CJ00024 - Rehabilitation of Flood Control Structures Along Tarlac River Control Right Dike, Carangian Section (Phase IV), Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	02/13/2020	02/24/2020	FY 2020 GAA	62,190.00		62,190.00	Rehabilitation of flood control structures
320101104762000	11. Contract ID No. 20CJ00025 - Rehabilitation of Flood Control Structures along Tarlac River Control Right Dike, Cardona - Ayson Section, Gerona, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	10/15/2020	10/30/2020	FY 2020 GAA	50,000.00		50,000.00	Rehabilitation of flood control structures
Convergence and Special Support Program													
Construction/ Improvement of Access Roads leading to Declared Tourism Destinations													
300203100038000	1. Contract ID No. 20CJ00059 - Access Road leading to Tarlac Ecotourism Park, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	11-12-18-2019	12/03/2019	02/13/2020	02/24/2020	FY 2020 GAA	96,300.00		96,300.00	Construction of concrete road

UPDATED ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROJ/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Add/Post of IATB	Subj./Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		Remarks
									Total (P000)	MOOE CO	
Construction/ Improvement of Various Infrastructure in support of National Security											
3002071002020000	1. Contract ID No. 20CJ0066 - Construction of Commander NOI COM Extension Office, Camp General Servillano A. Aquino, San Miguel, Tarlac City, Tarlac.	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	01/30/2020	02/13/2020	FY 2020 GAA	6,700.00	6,700.00	Construction of extension office
3002071002030000	2. Contract ID No. 20CJ0067 - Construction of Multipurpose Hall, Camp General Servillano A. Aquino, San Miguel, Tarlac City, Tarlac.	Yes	Competitive Bidding	11-19-25-2019	12/10/2019	01/30/2020	02/13/2020	FY 2020 GAA	17,000.00	17,000.00	Construction of Multi-purpose hall.
Local Program Construction / Repair / Rehabilitation / Improvement of Buildings And Other Structures											
Multipurpose / Facilities											
3001032016800000	1. Contract ID No.20CJ 0122 - Construction off Multi-Purpose Sports Stadium at Jose V. Yap Recreational Park, San Jose, Tarlac	Yes	Competitive Bidding	2-12-19-2020	08/06/2020	08/26/2020	09/04/2020	FY 2020 GAA	100,000.00		Construction of Multi-purpose Sports Stadium
3001032026000000	2. Contract ID No. 20CJ0074 - Construction of Tribal Hall for Abelling Tribe, Sitio Paspungun, Brgy. Sula, San Jose, Tarlac	Yes	Competitive Bidding	11-29 2019-12-5-2019	12/18/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,700.00		Construction of Tribal Hall
Local Roads and Bridges											
Local Roads											
3001162020810000	1. Contract ID No. 20CJ0123 - Construction of Baculong By Pass/Diversion Road, Victoria, Tarlac	Yes	Competitive Bidding	2-12-19-2020	07/16/2020	10/15/2020	10/30/2020	FY 2020 CAA	25,000.00		Concretling of road
3001162021680000	2. Contract ID No. 20CJ0124 - Construction of Bypass and Diversion Roads Jose V. Yap Sr. Access Road, Tarlac	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 CAA	80,000.00		Concretling of road
3001162028070000	3. Contract ID No. 20CJ0125 - Construction of Malubid-Cruz By-Pass/Diversion Road, Victoria, Tarlac	Yes	Competitive Bidding	2-12-19-2020	07/16/2020	10/15/2020	10/30/2020	FY 2020 CAA	50,000.00		Concretling of road
3001162028080000	4. Contract ID No. 20CJ0126 - Construction of Palacpac-Lalapac By-Pass/Diversion Road, Victoria, Tarlac	Yes	Competitive Bidding	2-12-19-2020	07/16/2020	10/15/2020	10/30/2020	FY 2020 CAA	25,000.00		Concretling of road
3001162021090000	5. Contract ID No. 20CJ0127 - Construction of San Jose, Tarlac - Palauig, Zambales Road Phase 6 (Including Bridge Component), San Jose, Tarlac	Yes	Competitive Bidding	2-12-19-2020	07/16/2020	10/15/2020	10/30/2020	FY 2020 GAA	80,000.00		Construction of bridge with slope protection
3001162022000000	6. Contract ID No. 20CJ0101 - Construction of San Jose, Tarlac-Palauig, Zambales Road including Drainage Phase 11, San Jose, Tarlac	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	03/06/2020	10/15/2020	10/30/2020	FY 2020 GAA	80,000.00		Construction of gravel road
3001162022010000	7. Contract ID No. 20CJ0102 - Construction of San Jose, Tarlac-Palauig, Zambales Road including Drainage Phase 12, San Jose, Tarlac	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	03/06/2020	10/15/2020	10/30/2020	FY 2020 GAA	80,000.00		Construction of gravel road
3001162028090000	8. Contract ID No. 20CJ0103 - Construction of San Jose, Tarlac-Palauig, Zambales Road including Drainage Phase 13, San Jose, Tarlac	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	03/06/2020	10/15/2020	10/30/2020	FY 2020 GAA	50,000.00		Construction of gravel road
3001162022020000	9. Contract ID No. 20CJ0128 - Construction of San Jose, Tarlac-Palauig, Zambales Road including Drainage Phase 5, San Jose, Tarlac	Yes	Competitive Bidding	2-12-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	80,000.00		Construction of gravel road
3001162022030000	10. Contract ID No. 20CJ0099 - Construction of San Jose, Tarlac-Palauig, Zambales Road including Drainage Phase 7, San Jose, Tarlac	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	03/06/2020	10/15/2020	10/30/2020	FY 2020 GAA	80,000.00		Construction of gravel road
3001162022040000	11. Contract ID No. 20CJ0100 - Construction of San Jose, Tarlac-Palauig, Zambales Road including Drainage Phase 8, San Jose, Tarlac	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	03/06/2020	10/15/2020	10/30/2020	FY 2020 GAA	80,000.00		Construction of gravel road
3001162022050000	12. Contract ID No. 20CJ0129 - Construction of San Jose, Tarlac-Palauig, Zambales Road including Drainage Phase 10, San Jose, Tarlac	Yes	Competitive Bidding	2-12-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 CAA	80,000.00		Construction of gravel road
3001162022060000	13. Contract ID No. 20CJ0130 - Construction of San Jose, Tarlac-Palauig, Zambales Road including Drainage Phase 9, San Jose, Tarlac	Yes	Competitive Bidding	2-12-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	80,000.00		Construction of gravel road
3001162028100000	14. Contract ID No. 20CJ0131 - Construction of Sta. Barbara Bolo By-Pass/Diversion Road, Victoria, Tarlac	Yes	Competitive Bidding	2-12-19-2020	07/16/2020	10/15/2020	10/30/2020	F-Y 2020 GAA	50,000.00		Concretling of road
Local Bridges											
3001182002060000	1. Contract ID No. 20CJ0132 - Construction of bridge along San Jose, Tarlac-Palauig, Zambales Road, San Jose, Tarlac	Yes	Competitive Bidding	2-12-19-2020	07/16/2020	10/15/2020	10/30/2020	FY 2020 CAA	80,000.00		Construction of bridge

UPDATED ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROCESS/PROJECT/CT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Ads/Post of IAFB	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
Local Infrastructure Program Buildings and Other Structures Multi-Purpose/Facilities													
300104214836000	1. Contract ID No. 20CJ0133 - Completion of Multi-Purpose Building, Brgy. Barasbaras, Tarlac City	Construction Section	Yes	Competitive Bidding	2-12-19-2020	08/11/2020	10/15/2020	10/30/2020	FY 2020 GAA	40,000.00		40,000.00	Completion of Multi-Purpose Building
300104214833000	2. Contract ID No. 20CJ0134 - Completion of Multi-Purpose Building, Brgy. Barasbaras, Tarlac City	Construction Section	Yes	Competitive Bidding	2-12-19-2020	08/11/2020	10/15/2020	10/30/2020	FY 2020 GAA	50,000.00		50,000.00	Completion of Multi-Purpose Building
300104214831000	3. Contract ID No. 20CJ0135 - Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. San Miguel, Tarlac City	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	3,000.00		3,000.00	Rehabilitation of Multi-Purpose Building
300104214832000	4. Contract ID No. 20CJ0136 - Construction of Multi-Purpose Building (Investment Property Building), San Gavino, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
300104214830000	5. Contract ID No. 20CJ0137 - Construction of Multi-Purpose Building (Right Wing), Brgy. Barasbaras, Tarlac City	Construction Section	Yes	Competitive Bidding	2-12-19-2020	08/11/2020	10/15/2020	10/30/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of Multi-purpose building
300104214838000	6. Contract ID No. 20CJ0138 - Construction of Multi-Purpose Building in Brgy. Dela Yap, Tarlac City	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
300104214839000	7. Contract ID No. 20CJ0139 - Construction of Multi-Purpose Building in Brgy. San Pascual, Tarlac City	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
300104213930000	8. Contract ID No. 20CJ0140 - Construction of Multi Purpose Building West Wing Brgy. Barasbaras, Tarlac City	Construction Section	Yes	Competitive Bidding	2-12-19-2020	08/11/2020	10/15/2020	10/30/2020	FY 2020 GAA	100,000.00		100,000.00	Construction of Multi-purpose building
3001042148305000	9. Contract ID No. 20CJ0077 - Construction of Multi-Purpose Building, Barangay Caballero, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	3,200.00		3,200.00	Construction of Multi-purpose building
300104214830000	10. Contract ID No. 20CJ0028 - Construction of Multi-Purpose Building, Barangay Cardenal, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
300104214839000	11. Contract ID No. 20CJ0078 - Construction of Multi-Purpose Building, Barangay Cardona, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	3,200.00		3,200.00	Construction of Multi-purpose building
300104214831000	12. Contract ID No. 20CJ0029 - Construction of Multi-Purpose Building, Barangay Diolot, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
300104214831000	13. Contract ID No. 20CJ0030 - Construction of Multi-Purpose Building, Barangay San Andres, Victoria, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
300104214832000	14. Contract ID No. 20CJ0083 - Construction of Multi Purpose Building, Barangay San Bartolome, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	02-13-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of Multi-purpose building
300104214833000	15. Contract ID No. 20CJ0084 - Construction of Multi-Purpose Building in Barangay Sapang Tagalog, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	3,200.00		3,200.00	Construction of Multi-purpose building
3001042148314000	16. Contract ID No. 20CJ0085 - Construction of Multi-Purpose Building in Barangay Ibaan, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	3,200.00		3,200.00	Construction of Multi-purpose building
3001042148315000	17. Contract ID No. 20CJ0086 - Construction of Multi-Purpose Building in Barangay Unio, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	3,200.00		3,200.00	Construction of Multi-purpose building
300104214837000	18. Contract ID No. 20CJ0141 - Construction/Improvement of Tarlac City Plaza Phase II, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	15,000.00		15,000.00	Construction/Improvement of Plaza
300104214838000	19. Contract ID No. 20CJ0142 - Construction/rehabilitation of Multi-Purpose Building, City of Tarlac, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	3,000.00		3,000.00	Construction/Rehabilitation of Multi-purpose building
300104214836000	20. Contract ID No. 20CJ0143 - Improvement of 2 Storey Multi-Purpose Building, Barangay San Roque, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	10/15/2020	10/30/2020	11/13/2020	FY 2020 GAA	3,200.00		3,200.00	Improvement of Multi-purpose building
300104214832000	21. Contract ID No. 20CJ0079 - Rehabilitation of Multi-Purpose Building, Barangay Central, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	11/17/2020	11/25/2020	12/04/2020	FY 2020 GAA	1,500.00		1,500.00	Rehabilitation of Multi purpose building
300104214833000	22. Contract ID No. 20CJ0080 - Construction of Multi-Purpose Building, Barangay Poblacion II, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	10/06/2020	10/15/2020	10/30/2020	FY 2020 GAA	3,100.00		3,100.00	Construction of Multi-purpose building
300104214834000	23. Contract ID No. 20CJ0031 - Rehabilitation of Multi-Purpose Building, Barangay Iba, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	1,500.00		1,500.00	Rehabilitation of Multi purpose building

UPDATED ANNUAL PROCUREMENT PLAN GAA 2020

FAP	PROJECT/PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Aids/Post of LAEB	Sub/Opn of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)		Remarks
										Total (0000)	MOOE	
300104214825000	24. Contract ID No. 20CJ00081 - Rehabilitation of Multi-Purpose Building, Barangay Lourdes, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	1,500.00		Rehabilitation of Multi-purpose building
300104214827000	25. Contract ID No. 20CJ00032 - Rehabilitation of Multi-Purpose Building, Barangay San Pascual, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/17/2019	01/30/2020	02/13/2020	FY 2020 GAA	3,200.00		Rehabilitation of Multi-purpose building (Covered Court)
300104214828000	26. Contract ID No. 20CJ00033 - Rehabilitation of Multi-Purpose Building, Barangay Sula, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/17/2019	01/30/2020	02/13/2020	FY 2020 GAA	1,500.00		Rehabilitation of Multi-purpose building (Covered Court)
300104214842000	27. Contract ID No. 20CJ00034 - Rehabilitation of Multi-Purpose Building, Barangay Villa Aglipay, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/17/2019	01/30/2020	02/13/2020	FY 2020 GAA	1,500.00		Rehabilitation of Multi-purpose building (Covered Court)
Flood Control and Drainage												
Flood Control Structures/Facilities												
300107206190000	1. Contract ID No. 20CJ0144 - Construction of Flood Control Structures along Unipol Creek Including Road Component (Phase I), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	70,000.00		Construction of Flood Control Structures
300107206191000	2. Contract ID No. 20CJ0145 - Construction of Flood Control Structures along Unipol Creek Including Road Component (Phase II), Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	60,000.00		Construction of Flood Control Structures
Local Roads and Bridges												
Local Roads												
300117206190000	1. Contract ID No. 20CJ0109 - Concreting of Local Road at Brgy. Dalayap in Tarlac, Tarlac City	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206191000	2. Contract ID No. 20CJ0110 - Concreting of Local Road at Brgy. San Jose De Ungila, Tarlac City	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	10,000.00		Concreting of road
300117206192000	3. Contract ID No. 20CJ0111 - Concreting of Local Road, Brgy. Brillat, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206193000	4. Contract ID No. 20CJ0112 - Concreting of Local Road, Brgy. Sapang Barangay, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206194000	5. Contract ID No. 20CJ0113 - Concreting of Road - Brgy. Iba, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206195000	6. Contract ID No. 20CJ0146 - Concreting of Road, Barangay Alac, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	09/02/2020	09/14/2020	FY 2020 GAA	21,000.00		Concreting of road
300117206196000	7. Contract ID No. 20CJ0088 - Concreting of Road, Barangay Mangolago, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	02-13-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206197000	8. Contract ID No. 20CJ0089 - Concreting of Road, Barangay Piasing, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	2,500.00		Concreting of road
300117206198000	9. Contract ID No. 20CJ0090 - Concreting of Road, Barangay San Fernando, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-2019-12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Concreting of road
300117206199000	10. Contract ID No. 20CJ0047 - Concreting of Road, Barangay Unpol, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,000.00		Concreting of road
300117206200000	11. Contract ID No. 20CJ0104 - Construction / Improvement of Access Roads leading to Tarlac Ecotourism Park, San Jose, Tarlac Package A	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	30,000.00		Construction of road
300117206201000	12. Contract ID No. 20CJ0114 - Construction of Local Road, Brgy. Lahney, San Jose, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Construction of road
300117206202000	13. Contract ID No. 20CJ0115 - Construction of Road, Brgy. San Agustin, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		Construction of road
Regionwide III												
Tarlac District Engineering Office												
TARLAC FIRST DISTRICT												
Local Program												
Local Infrastructure Program												
Buildings and Other Structures												
Multi-Purpose/Facilities												
300104214016000	1. Contract ID No. 20CJ0035 - Construction of Multi-Purpose Building, Barangay Villa, Moncada, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	3,000.00		Construction of Multi-Purpose Building

UPDATED ANNUAL PROCUREMENT PLAN GAA 2020

PAP	PROCUREMENT PROGRAM/PROJECT	PMO/END USER	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Advs/Bids of IACB	Subj/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Estimated Budget (Php)			Remarks
										Total (P000)	MOOE	CO	
300104214818000	2. Contract ID No. 20CJ0037 - Construction of Multi-Purpose Building, Brgy. Rang Ayan, Paniqui, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	2,500.00		2,500.00	Construction of Multi-Purpose Building
300104214819000	3. Contract ID No. 20CJ0038 - Construction of Multi-purpose Building, Brgy. San Agustin, San Manuel, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	3,000.00		3,000.00	Construction of Multi-Purpose Building
300104214820000	4. Contract ID No. 20CJ0146 - Construction of Multi-Purpose Building (Covered Court), Sta. Maria, Montaldo, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	2,000.00		2,000.00	Construction of Multi-Purpose Building (Covered Court)
Local Roads and Bridges													
Local Roads													
300117206188000	1. Contract ID No. 20CJ0116 - Construction of Barangay Road, Barangay Abog	Construction Section	Yes	Competitive Bidding	1-28-2020	02/18/2020	10/15/2020	10/30/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of concrete road
300117206187000	2. Contract ID No. 20CJ0045 - Construction of Road, Barangay Coral, Paniqui	Construction Section	Yes	Competitive Bidding	10-29-2019 - 11-4-2019	11-19-2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00		5,000.00	Construction of concrete road
TARLAC SECOND DISTRICT													
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods													
Flood Management Program													
Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems													
320101101756000	1. Contract ID No. 20CJ0026 - Construction of slope protection along Tarlac River, Left Side, Ibaag Section, Tibag, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	50,000.00		50,000.00	Construction of slope protection structures
320101101763000	2. Contract ID No. 20CJ0073 - Rehabilitation of flood control structures along Tarlac River Control Right Dike, Malin - Carangan Section, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	11-29-12-5-2019	01/21/2020	10/15/2020	10/30/2020	FY 2020 GAA	30,000.00		30,000.00	Rehabilitation of flood control structures
320101101764000	3. Contract ID No. 20CJ0027 - Rehabilitation of slope protection along Tarlac River Control Left Dike, San Isidro Section, Tarlac City, Tarlac	Maintenance Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	03/06/2020	03/12/2020	FY 2020 GAA	45,000.00		45,000.00	Rehabilitation of slope protection structures
Local Program													
Construction/Repair/Rehabilitation/Improvement of Various Infrastructures including Local Projects													
Local Roads and Bridges													
Local Roads													
350116202313000	1. Contract ID No. 20CJ0068 - Rehabilitation of Tibag - Armesia Road via Tigihan - Balanti, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	11-29-12-5-2019	12/10/2019	03/06/2020	03/12/2020	FY 2020 GAA	85,000.00		85,000.00	Rehabilitation of concrete road

Local Program												
Buildings And Other Structures												
Multipurpose / Facilities												
300104214817000	1. Contract ID No. 20CJ0036 - Construction of Multi-Purpose Building, Brig. Anacleto, Gerona, Tarlac	Construction Section	Yes	Competitive Bidding	10-23-29-2019	11/12/2019	01/30/2020	02/13/2020	FY 2020 GAA	3,000.00	3,000.00	Construction of Multi-Purpose Building
300104214829000	2. Contract ID No. 20CJ0147 - Rehabilitation of Multi-Purpose Building 3KCM5, Camp S. Aquino, Nolasco, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/04/2020	10/15/2020	10/30/2020	FY 2020 GAA	1,500.00	1,500.00	Rehabilitation of Multi purpose building
Local Roads and Bridges												
Local Roads												
300117206186000	1. Contract ID No. 20CJ0044 - Construction of Road from Burangay Dela Paz to Burangay Armenta, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00	5,000.00	Construction of road
300117206189000	2. Contract ID No. 20CJ0043 - Rehabilitation of Road from Burangay San Francisco to Burangay San Carlos, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	10-29-11-4-2019	11/19/2019	01/30/2020	02/13/2020	FY 2020 GAA	5,000.00	5,000.00	Rehabilitation of road
300117206181000	3. Contract ID No. 20CJ0148 - Concreting of Carangan-San Pablo-San Vicente Bypass Road, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	15,000.00	15,000.00	Concreting of road
300117206182000	4. Contract ID No. 20CJ0105 - Concreting of Morones, San Jose Balanti Road, Tarlac City, Tarlac	Construction Section	Yes	Competitive Bidding	1-28-2020 - 2-3-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	15,000.00	15,000.00	Concreting of road
300117206183000	5. Contract ID No. 20CJ0149 - Concreting of Northern Hills San Rafael-Sito Apalang Armenta Bypass Road, Tarlac City	Construction Section	Yes	Competitive Bidding	2-12-19-2020	03/12/2020	10/15/2020	10/30/2020	FY 2020 GAA	25,000.00	25,000.00	Concreting of road

Prepared by:

Recommending Approval:

Submitted by:


MIGUEL C. MALVAR
Head - BAC Secretariat


ERELINA B. SANTOS
District Engineer