



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
1		CONDUCT OF SOIL EXPLORATION / INVESTIGATION OF HERBOSA ST. TONDO MANILA, DIST. I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
2		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONCRETING OF ROADS WITH DRAINAGE IMPROVEMENT, ZONE 1,2,3,4 & 5, TONDO MANILA, DIST. I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 103,359.38		P 103,359.38	SOIL EXPLORATION
3		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONCRETING / UPGRADING OF ROADS AND PATHWAYS, ZONE 10-12, BRGY. 124-146, MANILA, DIST I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
4		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONCRETING / UPGRADING OF ROADS AND PATHWAYS, ZONE 1-3, BRGY. 1-47, MANILA, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
5		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONCRETING / UPGRADING OF ROADS AND PATHWAYS, ZONE 4-7, BARANGAY 48-90, DIST. I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
6		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONCRETING / UPGRADING OF ROADS AND PATHWAYS, ZONE 8-9, BRGY. 91-123, DIST I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
7		CONDUCT OF SOIL EXPLORATION / INVESTIGATION OF JUAN LUNA ST., DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 83,671.88		P 83,671.88	SOIL EXPLORATION
8		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONCRETING / UPGRADING AND DRAINAGE IMPROVEMENT OF ROADS AND PATHWAYS, BRGY. 157 TO 160, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
9		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONCRETING / UPGRADING AND DRAINAGE IMPROVEMENT OF ROADS AND PATHWAYS, BRGY. 187, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
10		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONCRETING / UPGRADING AND DRAINAGE IMPROVEMENT OF ROADS AND PATHWAYS, BRGY. 210, TONDO, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

**UPDATED ANNUAL PROCUREMENT PLAN (APP)
 FOR CONSULTING SERVICES FY - 2019**

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
11		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR DIMASALANG ST, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
12		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR J. RIZAL AVE., DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
13		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR PLAZA LACSON, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
14		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR PLAZA LACSON, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
15		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR QUEZON BLVD. DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
16		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR RONQUILLO ST., DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
17		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR AURORA AVE, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
18		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BUSTOS ST., DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
19		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR QUIRICADA ST., DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
20		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BLUMENTRITT ST., DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
21		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR MAGSAYSAY BLVD., DIST IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
22		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BUENOS AIRES ST., DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
23		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR M. EARNSHAW ST., DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
24		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR MA. CLARA, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
25		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR NORTH ANTIPOLLO ST., DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
26		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR P. FLORENTINO, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 83,671.88		P 83,671.88	SOIL EXPLORATION
27		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR PALTOK ST., DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
28		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF DRAINAGE ALONG LEPANTO, GOV. FORBES DRAINAGE MAIN AND ESTERO DE SAMPALOC, MANILA, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 133,603.16		P 133,603.16	SOIL EXPLORATION
29		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF DRAINAGE ALONG ZONE 50 AND 51, DISTRICT IV MANILA CITY	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
30		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR REHABILITATION OF A.H LACSON SERVICE ROAD, G. TUAZON AND F. CAYCO ST. INCLUDING DRAINAGE SYSTEM, MANILA CITY, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 83,671.88		P 83,671.88	SOIL EXPLORATION
31		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR REHABILITATION FOR AREVALO ST V.G CRUZ AND M. DELA FUENTE ST. INCLUDING DRAINAGE SYSTEM, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 83,671.88		P 83,671.88	SOIL EXPLORATION
32		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR OLD STA MESA, MANILA, DISTRICT VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 44,296.88		P 44,296.88	SOIL EXPLORATION
33		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR ROADS AND ALLEYS AT ZONE 59, PHASE II, BRGY. 598, MANILA CITY, DISTRICT VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
34		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR ROADS AND DRAINAGE AT ZONE 59, BRGY 601. MANILA CITY, DISTRICT VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
35		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, BRGY. 101, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
36		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, BRGY. 130, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
37		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, BRGY. 133, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
38		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, BRGY. 98, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
39		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS, BRGY. 99, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
40		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS STA.0+000 TO STA. 0+040, TO STA. 0+000 TO STA. 0+013.6 (RS), STA. 0+020 TO STA. 0+060 (LS), STA. 0+135.7 TO STA. 0+172.5 (LS), MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
41		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE VITAS STA.0+013.6 TO STA. 0+114.0, STA. 0+170.0 TO STA. 0+200, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
42		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, BRGY 51, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
43		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 0+828.9 TO STA. 0+959.3, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
44		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 0+959.3 TO STA. 1+089.7, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
45		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF DRAINAGE ALONG ZONE 8, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
46		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF MPB ZONE 10-12, BRGY. 124-146, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
47		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF MPB ZONE 1-3 BRGY. 1-47, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
48		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF MPB ZONE 4-7 BRGY. 48-90, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
49		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF MPB ZONE 8-9 BRGY. 91-123, MANILA CITY, DISTRICT I	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
50		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF BANK IMPROVEMENT (STEEL SHEET PILE) ALONG SOUTH ANTIPOLO OPEN CANAL PHASE I, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
51		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE MAYPAJO STA. 1+574.64 TO STA. 1+640.44, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
52		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE MAYPAJO STA. 1+708.19 TO STA. 1+840.99, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-06-2019	11-08-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
53		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE MAYPAJO, JUAN LUNA SECTION TO PNR TRACK SECTION, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
54		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE MAYPAJO, JUAN LUNA SECTION, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
55		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE SUNOG APOG STA. 0+132.8 TO STA. 0+265.6, STA. 0+265.6 TO STA. 0+398.4, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
56		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE SUNOG APOG STA. 0+398.4 TO STA. 0+531.2, STA. 0+531.2 TO STA. 0+716.25, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
57		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE VITAS STA. 0+882.4 TO STA. 0+980.00, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
58		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF BANK IMPROVEMENT (STEEL SHEET PILE), RIZAL AVE. / MAYPAJO PHASE III, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
59		CONDUCT OF SOIL EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF BANK IMPROVEMENT ALONG ESTERO DE SUNOG APOG STA. 0+000 TO STA. 0+132.8, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
60		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR JUAN LUNA BR. ALONG JUAN LUNA ST., DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 404,838.00		P 404,838.00	SOIL EXPLORATION
61		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF MULTI-PURPOSE BUILDING (BRGY. HALL AND OUTPOST), BRGY. 210, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
62		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF MULTI-PURPOSE BUILDING (COVERED COURT), BRGY. 160, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
63		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF MULTI-PURPOSE BUILDING AT ROTONDA DEL FIERO, BRGY. 168, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
64		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR CONSTRUCTION OF MULTI-PURPOSE BUILDING BRGY. 164, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
65		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR CONCRETING / UPGRADING AND DRAINAGE IMPROVEMENT OF ROADS AND PATHWAYS, BRGY. 157 TO 160, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
66		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR CONCRETING / UPGRADING AND DRAINAGE IMPROVEMENT OF ROADS AND PATHWAYS, BRGY. 187, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
67		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR CONCRETING / UPGRADING AND DRAINAGE IMPROVEMENT OF ROADS AND PATHWAYS, BRGY. 210, MANILA CITY, DISTRICT II	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 63,984.38		P 63,984.38	SOIL EXPLORATION
68		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT ALONG ESTERO DE BINONDO, STA. 0+460.0 - STA. 0+590.40, STA. 0+590.40 - STA. 0+720.80, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
69		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DE SAN SEBASTIAN, BRGY. 393, MANILA CITY, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
70		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 0+790.0 TO STA. 0+860.0; STA. 0+875.0 TO STA. 935.40, MANILA CITY, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
71		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 0+935.40 TO STA. 1+065.80, MANILA CITY, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
72		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 0+995 TO STA. 1+065.0; STA. 1+070 TO STA. 1+130.40, MANILA CITY, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
73		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE), ESTERO DELA REINA, STA. 1+150.0 TO STA. 1+280.40, MANILA CITY, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
74		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT ALONG ESTERO DE BINONDO, (LS) STA. 0+720.80 TO STA. 0+851.20, MANILA CITY, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
75		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT ALONG ESTERO DE BINONDO, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
76		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT ALONG ESTERO DE BINONDO (RS) STA. 0+730.0 TO STA. 0+860.40, MANILA CITY, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
77		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT ALONG ESTERO DELA REINA, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
78		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT ESTERO DELA REINA BRGY. 268, MANILA CITY, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
79		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT ESTERO DELA REINA BRGY. 288, MANILA CITY, DISTRICT III	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
80		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE SAMPALOC, PHASE I, MANILA CITY, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
81		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR BANK IMPROVEMENT (STEEL SHEET PILE) ESTERO DE SAMPALOC, PHASE II, MANILA CITY, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
82		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Bank Improvement (Steel Sheet Pile), Estero de Valencia, Brgy. 576, Sampaloc Manila City, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
83		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Antonio Maceda Elementary School, Barangay 581, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
84		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Antonio Maceda High School, Barangay 581, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
85		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Claro M. Recto High School, Barangay 412, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
86		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Dr. Alejandro Albert Elementary School, Barangay 520, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
87		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Dr. Benigno Aldana Elementary School, Barangay 422, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
88		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Esteban Abada High School, Barangay 496, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
89		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Gen. Licerio Geronimo School, Barangay 412, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
90		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Gen. Miguel Malvar Elementary School, Barangay 581, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
91		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Graceano Lopez Jaena Elementary School, Barangay 537, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
92		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Juan Luna Elementary School, Barangay 396, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
93		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Laong-Laan Elementary School, Barangay 515, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
94		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Legarda Elementary School, Barangay 521, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
95		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Moises Salvador Elementary School, Barangay 412, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
96		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at P. Burgos Elementary School, Barangay 581, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
97		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Pedro Pelaez Elementary School, Barangay 570, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
 North Manila Engineering District
 Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
98		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Ramon Magsaysay High School, Barangay 478, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
99		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of School Building at Trinidad Tecson Elementary School, Barangay 412, Manila, DISTRICT IV	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
100		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Bank Improvement (Steel Sheet Pile), Estero de San Miguel, Sta. 1+144.30 to Sta. 1+160.0 & Sta. 1+180.0 to Sta. 1+303.90 Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
101		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Bank Improvement along Estero de Aviles, Sta. 0+137.25 to Sta. 0+200 (Left Side) and Sta. 0+145.35 to Sta. 0+200 (Right Side), Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
102		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Bank Improvement along Estero de Aviles, Sta. 0+269.80 to Sta. 0+340.50, Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
103		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Bank Improvement along Estero de Sampaloc, Sta. 0+120.18 to Sta. 0+220 (Right Side), Sta. 0+203.0 to Sta. 0+220 (Left Side), Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
104		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Bank Improvement along Estero de San Miguel, Sta. 0+645.0 to Sta. 0+755.0 & Sta. 0+805.0 to Sta. 0+835.10, Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
105		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Bank Improvement along Estero de San Miguel, Sta. 0+835.10 to Sta. 0+930.0 & Sta. 0+945.0 to Sta. 989.70, Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
North Manila Engineering District
Nagtahan, Sta. Mesa, Manila

UPDATED ANNUAL PROCUREMENT PLAN (APP)
FOR CONSULTING SERVICES FY - 2019

NO.	CODE (PAP)	Procurement Project (Contract name)	PMO/End-User (IU)	Is this an Early Procurement Activities (YES/NO)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Php '000)	MOOE	CO	
106		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Bank Improvement along Estero de San Miguel, Sta. 0+989.70 to Sta. 1+080.8 & Sta. 1+095.0 to Sta. 1+144.30, Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
107		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Rehabilitation of Slope Protection along Pasig River, Sta. 5+018 to Sta. 4+991, Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 104,930.45		P 104,930.45	SOIL EXPLORATION
108		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Installation of Pumping Station (Mini Pump) at Brgy. 595 Zone 59, Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
109		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Installation of Pumping Station (Mini Pump) at Brgy. 597 Zone 59, Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 204,899.63		P 204,899.63	SOIL EXPLORATION
110		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of Multi-purpose Building at Zone 59, Barangay 598, Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
111		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Rehabilitation of 2 Storey Barangay Hall, Barangay 642, Manila City, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION
112		CONDUCT OF SOIL AND SUB SURFACE EXPLORATION / INVESTIGATION FOR Construction of Multi Purpose Building for Brgy. 617, District VI	DPWH - NMDEO	NO	Public Bidding	09-23-2019	10-14-2019	11-19-2019	11-22-2019	PDE 2019	P 123,535.13		P 123,535.13	SOIL EXPLORATION

HERMINIA L. DIAZ

HEAD, BAC SECRETARIAT

Date: _____

TIBURCIO L. MAGTOTO, Ph.D.

BAC Chairman

Date: _____

GERARD P. OPULENCIA

District Engineer

Date: _____