




Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2nd
DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE XIII
 Gov. Jose C. Sering Road, Surigao City

FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020
CONSULTANCY SERVICES

NO.	Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks
						Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		TOTAL	MOOE	CO	
1		20CSNG001 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR WIDENING AND REPLACEMENT OF BRIDGES/HAYANGGABON BRIDGE 1 (B00993MN), HAYANGGABON, CLAVER, SURIGAO DEL NORTE, HAYANGGABON BRIDGE 2 (B00994MN), HAYANGGABON, CLAVER, SURIGAO DEL NORTE, HIMAMAUG BRIDGE ALONG CAPALAYAN-PLACER ROAD, HIMAMAUG, TAGANAAN, SURIGAO DEL NORTE, BUDLINGIN BRIDGE ALONG JCT. NATIONAL ROAD LEADING TO LUMONDO WATERFALLS ECO-PARK ROAD, BRGY. BUDLINGIN, ALEGRIA, SURIGAO DEL NORTE	Planning and Design Section	Yes	Public Bidding	31-Oct-19	2-Dec-19	19-Mar-20	22-Jun-20	PDE	1 / 4 3 0 / 0 0 0 . 0 0		1 / 4 3 0 / 0 0 0 . 0 0	-
2		20CSNG002 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR THE CONSTRUCTION OF SCHOOL BUILDING/ LADGARON ES, CLAVER, SDN., PONIENTE ES, GIGAQUIT, SDN., CANTAPOY NHS, MALIMONO, SDN., JUBGAN ES, ANAO-AON, SDN., CABUGAO ES, BACUAG, SDN., CALANG CUSTODIO ES, TUBOD, SDN., F. BUYSER ES, TUBOD, SDN., TIMAMANA ES, TUBOD, SDN.	Planning and Design Section	Yes	Public Bidding	31-Oct-19	2-Dec-19	-	-	PDE	1 / 2 0 0 / 0 0 0 . 0 0		1 / 2 0 0 / 0 0 0 . 0 0	Award withheld awaiting for the release of fund

3	20CSNG003 - SUB-SURFACE SOIL EXPLORATION SURVEY/1. ALIPAO FLOOD CONTROL, BRGY. ALIPAO, ALEGRIA, SURIGAO DEL NORTE , 2. CONSTRUCTION OF RIVERBANK IN PAYASA RIVER IN BRGY. MATIN-AO, MAINIT, SURIGAO DEL NORTE , 3. LADGARON RIVER FLOOD CONTROL, BRGY. LADGARON, CLAVER, SURIGAO DEL NORTE , 4. FLOOD CONTROL STRUCTURES ALONG HANAGDONG RIVER, PROTECTING HANAGDONG BRIDGE, MALIMONO, SURIGAO DEL NORTE, 5. SISON RIVER CONTROL, SISON, SURIGAO DEL NORTE, 6. CONSTRUCTION OF FLOOD MITIGATION STRUCTURES ALONG MAGALLANES RIVER, MAGALLANES, CLAVER, SURIGAO DEL NORTE , 7. CONSTRUCTION OF MAINIT LAKEWALL, MAINIT, SURIGAO DEL NORTE 8. CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BRGY. VILLAFLOR, GIGAQUIT, SDN. 9. CONSTRUCTION OF FLOOD CONTROL, BRGY. CABUGAO, BACUAG, SURIGAO DEL NORTE, 10. MAGTIACO RIVER FLOOD CONTROL ALONG MAGTIACO RIVER, BRGY. SAN PEDRO, ALEGRIA, SDN., 11. CONSTRUCTION OF RIVER CONTROL, SITIO TIGASE, BRGY. DUGSANGON, BACUAG, SURIGAO DEL NORTE	Plannining and Design Section	Yes	Public Bidding	7-Nov-19	9-Dec-19	19-Mar-20	25-Mar-20	PDE	1 , 4 3 0 , 0 0 0 . 0 0	1 , 4 3 0 , 0 0 0 . 0 0	-
4	20CSNG004 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR THE REHABILITATION/RECONSTRUCTION OF ROADS SLIPS, SLOPE COLLAPSE AND LANDSLIDE AND CONSTRUCTION OF SLOPE PROTECTION STRUCTURE/DAANG MAHARLIKA (LIPATA-SURIGAO SECTION) – K1116+564 – K1116+620, SDCR – K1183+868 – K1183+947, K1200+620 – K1200+685, K1201+040 – K1201+140 AND MAINIT, SURIGAO DEL NORTE	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	8-Nov-19	18-Nov-19	20-Mar-20	22-Jun-20	PDE	6 5 0 , 0 0 0 . 0 0	6 5 0 , 0 0 0 . 0 0	-
5	19CSNG008 - SUB-SURFACE SOIL EXPLORATION SURVEY FOR THE CONSTRUCTION OF MARINA REGIONAL OFFICE BUILDING, PORT AREA/ BRGY. TAFT, SURIGAO CITY, SURIGAO DEL NORTE	Plannining and Design Section	Yes	Negotiated Procurement (SVP)	28-Feb-20	9-Mar-20	8-Mar-20	22-Jun-20	PDE	1 5 0 , 0 0 0 . 0 0	1 5 0 , 0 0 0 . 0 0	-
Total										4,860,000.00		

Submitted by:



MA. JACUBINA A. BEBERO

Engineer-II
Head , BAC Secretariat

Recommended by:



EDILBERTO A. PEJAN

Engineer - III
BAC -Chairman

Approved by:



HENRY CRUZ J. MARAPAO

District Engineer