



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BOHOL 2ND**  
**DISTRICT ENGINEERING OFFICE**  
Regional Office VII  
Ubay, Bohol

### Updated Annual Procurement Plan for FY 2021 (CONSULTANCY)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	<b>21CSHC0001</b> - Conduct of Soil Testing/Sub Surface Exploration for the Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Construction of Talibon-Bien Unido Bridge, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	28/05/2021	04/06/2021	16/06/2021	17/06/2021	GoP	632,577.00	-	632,577.00	-
2	Widening of Permanent Bridges, Vigo Bridge (B00129BH) Along Tagbilaran East Road Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	06/09/2021	13/09/2021	20/09/2021	21/09/2021	GoP	200,000.00	-	200,000.00	-
3	Widening of Permanent Bridges, Ditta Bridge (B00131BH) Along Tagbilaran East Road Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	06/09/2021	13/09/2021	20/09/2021	21/09/2021	GoP	200,000.00	-	200,000.00	-
4	Widening of Permanent Bridges, San Pascual Bridge (B00133BH) Along Tagbilaran East Road Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	06/09/2021	13/09/2021	20/09/2021	21/09/2021	GoP	200,000.00	-	200,000.00	-

5	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Bacani Flood Control, Clarin, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	06/09/2021	13/09/2021	20/09/2021	21/09/2021	GoP	100,000.00	-	100,000.00	-
6	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Bacani Flood Control, Clarin, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	06/09/2021	13/09/2021	20/09/2021	21/09/2021	GoP	100,000.00	-	100,000.00	-
7	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Cambangay River Control (LIR Cambangay Br.), San Miguel, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	27/09/2021	04/10/2021	11/10/2021	12/10/2021	GoP	100,000.00	-	100,000.00	-
8	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Cambangay Hagbuyo River Control, San Miguel, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	27/09/2021	04/10/2021	11/10/2021	12/10/2021	GoP	100,000.00	-	100,000.00	-

9	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Malibog River Control, Dagohoy, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	27/09/2021	04/10/2021	11/10/2021	12/10/2021	GoP	100,000.00	-	100,000.00	-
10	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Inabanga Flood Control, Inabanga, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	27/09/2021	04/10/2021	11/10/2021	12/10/2021	GoP	100,000.00	-	100,000.00	-
11	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Capayas Flood Control, Ubay, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	27/09/2021	04/10/2021	11/10/2021	12/10/2021	GoP	100,000.00	-	100,000.00	-
12	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Bugaong Flood Control, Buenavista, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	11/10/2021	18/10/2021	25/10/2021	26/10/2021	GoP	100,000.00	-	100,000.00	-

13	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Poblacion, Trinidad, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	11/10/2021	18/10/2021	25/10/2021	26/10/2021	GoP	100,000.00	-	100,000.00	-
14	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Baogo Flood Control, Inabanga, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	11/10/2021	18/10/2021	25/10/2021	26/10/2021	GoP	100,000.00	-	100,000.00	-
15	Organizational Outcome 2: Protect Lives and Properties Against Major Flood Mitigation Structures- Construction/Maintenance of Flood Control Mitigation Structures and Drainage Construction of Flood Control at Bugang Bridge, San Miguel, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	11/10/2021	18/10/2021	25/10/2021	26/10/2021	GoP	100,000.00	-	100,000.00	-
16	Construction of Bagacay Flat Slab Bridge Along Purok 1 to Purok 3 Brgy. Bagacay, Talibon, Bohol	Bohol II DEO	No	NP-53.9 - Small Value Procurement	11/10/2021	18/10/2021	25/10/2021	26/10/2021	GoP	200,000.00	-	200,000.00	-


Prepared By:

  
**PRIMITIVA E. ABAN**  
Procurement Engineer

Recommended by:

  
**DIOSCORO C. VIRTUDAZO**  
OIC- Assistant District Engineer  
BAC Chairman

Approved by:

  
**VICENTE R. VALLE, JR.**  
District Engineer