



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3<sup>rd</sup> DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte


January 20, 2022

**FOR : ARDELIZA R. MEDENILLA**  
Undersecretary for Support Services  
DPWH, Central Office, Manila

**THRU : CAYAMOMBAO D. DIA, CESO III**  
Regional Director  
DPWH, 9<sup>th</sup> Regional Office  
Tetuan, Zamboanga City

**SUBJECT : Submission of Approved Updated Annual Procurement Plan  
(non-cse) for CY 2021 (2<sup>nd</sup> semester)**

Furnished herewith is the Final Consolidated Annual Procurement Plan (APP) (non-cse) for CY 2021 (2<sup>nd</sup> semester) of Zamboanga del Norte 3<sup>rd</sup> Engineering District, Segabe, Piñan, Zamboanga del Norte in the prescribed form.

  
**VERONICO O. MICARANDAYO**  
District Engineer

*R09/13.5proc*

Copy Furnished:

1. ATILA S. BARRE  
Procurement Head / BAC Regional Office



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE IX  
Segabe, Pitan, Zamboanga del Norte

**UPDATED FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021**

Code (PAP)	Procurement Project	PHO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE	CO	
20D0001	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Riza-Dabak-Dapitan Coastal Loop Road K1840+337- K1840+700, K1840+704-K1840+769, K1840+769- K1840+905, K1843+674-K1843+995, K1844+828- K1844+903, K1845+419-K1845+518, K1846+107-K1846+195.40	Construction	Yes	Competitive Bidding	10/1/2019	10/22/19	11/24/2020	11/25/2020	GAA 2021	7,700,000.00		7,700,000.00	Rehab./Reconst./Upgrading of Damaged Road
20D0002	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Pitan-Mula Road K1817+916-K1818+000, K1818+928-K1819+000, K1819+000-K1819+178, K1822+572-K1823+000, K1823+000- K1823+194.60, K1826+807-K1826+901	Construction	Yes	Competitive Bidding	10/1/2019	10/22/19	11/24/2020	11/25/2020	GAA 2021	2,476,000.00		2,476,000.00	Rehab./Reconst./Upgrading of Damaged Road
20D0004	Construction/Upgrading/Rehabilitation of Drainage along National Roads Pitan-Mula Road K1822+572-K1823+400(SO1024M) L/S Challenge 000 - Challenge 548 R/S	Construction	Yes	Competitive Bidding	10/2/2019	10/23/19	11/24/2020	11/25/2020	GAA 2021	1,517,000.00		1,517,000.00	Const./Upgrading/Reh ab. of Drainage
20D0005	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations Brgy. Ias to Boundary Lurdangan leading to Unibao Peak (3003 Steps) Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/2/2019	10/23/19	11/24/2020	11/25/2020	GAA 2021	2,000,000.00		2,000,000.00	Const./Improvement of Access Roads
20D0006	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Sitio Dumbog-Sito Janing, Brgy., Pitungan Road connecting Provincial Road and Bagcay in support of Cacao and Coffee Industries Sitio Dumbog-Sito Janing, Dapitan City, ZN	Construction	Yes	Competitive Bidding	10/2/2019	10/23/19	11/24/2020	11/25/2020	GAA 2021	2,000,000.00		2,000,000.00	Const./Improvement of Access Roads
20D0008	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Barangay Dampayan-Princesa Lamaya Road connecting San Juan and Mahablay in support of Rubber and Coconut Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/2/2019	10/23/19	11/24/2020	11/25/2020	GAA 2021	1,500,000.00		1,500,000.00	Const./Improvement of Access Roads
20D0020	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads Dipolog-Oroquieta National Road K1813+051-K1814+000, K1814+000- K1815+000, K1817+000-K1817+700	Construction	Yes	Competitive Bidding	10/9/2019	11/15/19	11/24/2020	11/25/2020	GAA 2021	9,556,000.00		9,556,000.00	Rehab./Reconst./Upgrading of Damaged Road
20D0023	Construction/Improvement of Access Route Leading to Trades, Industries and Economic Zones Buenavista-Sinaa Barangay Road in support of Cam and Vegetables Production at Brgy. Buenavista, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	9/10/2019	11/15/19	11/24/2020	11/25/2020	GAA 2021	1,801,000.00		1,801,000.00	Const./Improvement of Access Roads
20D0026	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Barangay San Juan-Dampayan-San Isidro Road connecting National Road and Marangay in support of Rubber, Coconut and Abaca Industries Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/23/19	11/14/19	11/24/2020	11/25/2020	GAA 2021	1,000,000.00		1,000,000.00	Const./Improvement of Access Roads
20D0027	Construction/Upgrading/Rehabilitation of Drainage along National Road Jct. Pita-Dapitan Park National Road K1823+4200-K1823+180 L/S, K1826+172-K1827+300 R/S	Construction	Yes	Competitive Bidding	10/23/19	11/14/19	11/24/2020	11/25/2020	GAA 2021	1,667,000.00		1,667,000.00	Const./Upgrading/Reh ab. of Drainage
20D0031	Construction of Flood Mitigation Structure Construction/Extension of Flood Control Structure along Layawan River (Pobladon Side section) Polanco, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/24/19	11/18/19	11/11/2020	11/16/2020	GAA 2021	1,500,000.00		1,500,000.00	Const. of Flood Mitigation Structure

20JD0048	Construction/Upgrading/Rehabilitation of Drainage along National Roads Iztel-Dakel-Dapitan Coastal Loop Road K1806+836, K1806+921, K1812+027	Construction	Yes	Competitive Bidding	10/28/19	11/19/19	11/24/2020	11/25/2020	GAA 2021	1,500,000.00		1,500,000.00	Const./Upgrading/Reh ab. of Drainage
20JD0051	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Dipolog-Palanco-Pifian Jct. Oroquieta Road K1827+969.80-K1828+687	Construction	Yes	Competitive Bidding	10/30/19	11/20/19	11/24/2020	11/25/2020	GAA 2021	1,140,000.00		1,140,000.00	Rehab./Reconst./Upgra ding of Damaged Road
20JD0053	Network Development-Road Widening Dipolog-Palanco-Pifian Jct. Oroquieta Road K1811+290.80-K1812+242, K1812+267-K1812+735.60	Construction	Yes	Competitive Bidding	10/30/19	11/20/19	11/24/2020	11/25/2020	GAA 2021	9,015,000.00		9,015,000.00	Road Widening
20JD0061	Construction/Extension of Flood Control Structure (Retreatment) along Dapitan River, Tutud-Polo Section (Sta. 2+398.09 - Sta. 2+ 666.25)	Construction	Yes	Competitive Bidding	10/30/19	11/21/19	11/11/2020	11/16/20	GAA 2021	11,000,000.00		11,000,000.00	Const./Ext of Flood Control Structure
20JD0083	Construction/Concreteing of Road along Silangon-Divean Road	Construction	Yes	Competitive Bidding	1/23/20	2/13/2020	11/11/2020	11/16/20	GAA 2021	15,400,000.00		15,400,000.00	Const./Concreteing of Road
20JD0088	Construction of the Multi-Purpose Building (MPB) DPWH 3rd DEO, Office Baranagay Segabe,	Construction	Yes	Competitive Bidding	1/23/20	2/27/2020	11/11/2020	11/16/20	GAA 2021	7,470,000.00		7,470,000.00	Const. of Multi-Purpose Building
20JD0122	Construction of Water Supply System Level III Baranagay Silangon-Baranagay Burgos Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	10/8/2020	10/30/20	11/23/2020	11/25/20	GAA 2021	23,100,000.00		23,100,000.00	Const of Water Supply System Level II
20JD0052	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Polanco-Macleodes Road K1828+(-217)-K1829+813	Construction	Yes	Competitive Bidding	10/30/2019	11/20/19	12/3/2020	12/7/2020	GAA 2021	778,000.00		778,000.00	Rehab./Reconst./Upgra ding of Damaged Road
20JD0090	Concreteing of Del Pilar Brgy. Road, Widening of Permanent Bridges, Leap Bridge (8005844N)	Construction	Yes	Competitive Bidding	2/7/2020	3/2/2020	11/11/2020	12/10/2020	GAA 2021	5,725,000.00		5,725,000.00	Concreteing of Road
20JD0123	Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslide Real-Dajak-Dapitan Coastal Loop Road K1827+194-K1827+325.20	Construction	Yes	Competitive Bidding	10/8/2020	10/30/20	11/23/2020	12/10/2020	GAA 2021	7,904,000.00		7,904,000.00	Widening of Permanent Bridges
20JD0032	Rehabilitation/Reconstruction of National Roads with Slops, Slope Collapse and Landslide Real-Dajak-Dapitan Coastal Loop Road K1827+194-K1827+325.20	Construction	Yes	Competitive Bidding	10/24/19	11/18/19	12/9/2020	12/10/2020	GAA 2021	1,500,000.00		1,500,000.00	Rehab./Reconst. of Roads w/ Slops, Slope Collapse and Landslide
20JD0044 (Re-a)	Retrofitting/Strengthening of Permanent Bridges Polo Bridge (800411MN) along Jct. Polo-Dapitan Park National Road, ZN	Construction	Yes	Competitive Bidding	11/19/19	12/18/19	12/9/2020	12/7/2020	GAA 2021	2,880,000.00		2,880,000.00	Retrofitting/Strengthen ing of Permanent Bridges
21JD0001	Construction of Multi-Purpose Building at Catholic Elementary School (E/S) Baranagay Carluacan, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	3/25/2021	GAA 2021	3,700,000.00		3,700,000.00	Const. of Multi-Purpose Building
21JD0002	Construction of Multi-Purpose Building Baranagay Dian, Muta, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	3/3/2021	GAA 2021	3,500,000.00		3,500,000.00	Const. of Multi-Purpose Building
21JD0003	Construction of Multi-Purpose Building (Public Market) Baranagay Selayab-Bucana, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	3/3/2021	GAA 2021	3,000,000.00		3,000,000.00	Const. of Multi-Purpose Building
21JD0004	Construction/Upgrading/Rehabilitation of Drainage along National Roads Ilaya-Iss-Palanco Rd K1817+587	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	3/3/2021	GAA 2021	3,000,000.00		3,000,000.00	Const./Upgrading/Reh ab. of Drainage
21JD0005	Preventive Maintenance-Secondary Roads Jct. Polo-Dapitan Park National Road K1827+000 - K1827+378	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	3/8/2021	GAA 2021	10,000,000.00		10,000,000.00	Asphalt Overlay
21JD0006	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads- Dipolog-Oroquieta National Road K1818+000 - K1818+234	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/26/2021	3/8/2021	GAA 2021	10,000,000.00		10,000,000.00	Rehab./Reconst. of Damaged Paved Roads
21JD0007	Construction of Multi-Purpose Building (Day Care) Baranagay Lwanga, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	1/29/2021	3/9/2021	GAA 2021	2,500,000.00		2,500,000.00	Const. of Multi-Purpose Building
21JD0008	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Blyvon-Whiten-San Jose Road, In support of Blyvon Corn and Coconut Production Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/23/2020	12/14/2020	2/23/2021	2/26/2021	GAA 2021	15,000,000.00		15,000,000.00	Const/Improv't. of Access Roads

21JD0009	Construction of By-Pass and Diversion Roads, Brgy. Bannong, Dapitan City - Pob. Silund Road, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/26/2020	2/17/2020	3/15/2021	3/22/2021	GAA 2021	20,000,000.00		20,000,000.00	Const. of By-Pass and Diversion Roads
21JD0010	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Buenavista-Sinal Barangay Road. In support of Corn and Vegetable Production at Brgy. Buenavista Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	11/26/2020	12/17/2020	2/23/2021	3/3/2021	GAA 2021	12,500,000.00		12,500,000.00	Const./Improv't. of Access Roads
21JD0011	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Tubac-New Stauro-Bergado Barangay Road, connecting Provincial Road and El Paraíso In support of Abaca and Coconut Industries, Mula, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	3/3/2021	GAA 2021	10,000,000.00		10,000,000.00	Const./Improv't. of Access Roads
21JD0012	Concretng of Road, Barangay New Angao La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	3/3/2021	GAA 2021	6,000,000.00		6,000,000.00	Concretng of Road
21JD0013	Concretng of Road In Barangay New Angao, La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	9/20/2021	9/22/2021	GAA 2021	5,000,000.00		5,000,000.00	Concretng of Road
21JD0014	Constructon/Upgrading/Rehabilitation of Drainage, along National Roads - Teritary Roads Pinar-Mula Road, KI823+400-KI823+541,	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	3/3/2021	GAA 2021	1,648,000.00		1,648,000.00	Const./Upgrading/Reh ab. of Drainage
21JD0015	Construction/Improvement of Access Roads Leading to Declared Tourism Destination Brgy. Iste to Boundary Brgy. Lugdungan Leading to Linao Peak (3003 Steps), Polanco, Zamboanga del Norte Package II	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	3/3/2021	GAA 2021	10,000,000.00		10,000,000.00	Const./Improv't. of Access Roads
21JD0016	Concretng of Road Barangay Adante, Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	3/3/2021	GAA 2021	8,300,000.00		8,300,000.00	Const./Improv't. of Access Roads
21JD0017	Construction of Flood Control Barangay Kauswagan, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	3/3/2021	GAA 2021	4,200,000.00		4,200,000.00	Construction of Flood Control
21JD0018	Construction of Multi-Purpose Building (Barangay Hall) Barangay Simonoc, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	1/29/2021	3/9/2021	GAA 2021	2,500,000.00		2,500,000.00	Const. of Multi-Purpose Building
21JD0019	Construction of Multi-Purpose Building (Barangay Hall) Barangay Dawo, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/26/2021	3/8/2021	GAA 2021	3,000,000.00		3,000,000.00	Const. of Multi-Purpose Building
21JD0020	Construction of Multi-Purpose Building (Barangay Hall) Barangay Nasipang, Rizal, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/23/2021	3/3/2021	GAA 2021	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
21JD0021	Construction/Improvement of Various Infrastructure In Support of National Security Construction of 135 capacity Barracks, Camp Pifan Military Reservation, Barangay Del Pilar Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/15/2021	3/12/2021	GAA 2021	12,500,000.00		12,500,000.00	Const./Improv't. of Various Infrastructure
21JD0023	Construction/Improvement of Various Infrastructure In Support of National Security Construction of 60 capacity Barracks, Camp Pifan Military Reservation, Barangay Del Pilar Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/4/2020	12/17/2020	2/15/2021	3/12/2021	GAA 2021	11,000,000.00		11,000,000.00	Const./Improv't. of Various Infrastructure
21JD0024	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Sibulo, Antonio, Penasac Road connecting National Road Leading to Sibulo, Antonio Penasac Farmers Association In support of Coconut, Rubber & Abaca Industries, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	15,000,000.00		15,000,000.00	Const./Improv't. of Access Roads
21JD0025	Construction of By-Pass and Diversion Roads, Brgy. Alenda, Mula-Pob Sergio Osmeña Sr. Road, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	20,000,000.00		20,000,000.00	Const. of By-Pass and Diversion Roads

21JD0026	Concreting of Road Barangay New Casal, Mula, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	8,300,000.00		8,300,000.00	Concreting of Road
21JD0027	Widening of Permanent Bridges, Bayon Paralele Bridge along Dipolog-Punta-Dansalan-S. Cemeña- Zamboanga del Norte, Sur Bdry. Road	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	1/01/1900	3/8/2021	GAA 2021	41,000,000.00		41,000,000.00	Widening of Permanent Bridges
21JD0029	Replacement of Permanent Weak Bridges, Jase Bridge (8004139M) along Iliwa-Iss-Polanco Road (Phase III)	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	7,000,000.00		7,000,000.00	Replacement of Permanent Weak Bridges
21JD0030	Construction of Evacuation Center Mula, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	5,000,000.00		5,000,000.00	Const. of Evacuation Center
21JD0031	Construction (Completion) of Multi-Purpose Building Barangay Poblacion, Sibund, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	1/29/2021	3/9/2021	GAA 2021	3,000,000.00		3,000,000.00	Const./Completion of Multi-Purpose Building
21JD0032	Construction of Multi-Purpose Building (Barangay Hall) Barangay Singaran, La Libertad, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/9/2020	12/21/2020	2/26/2021	3/8/2021	GAA 2021	3,000,000.00		3,000,000.00	Const. of Multi-Purpose Building
21JD0033	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Sitio Dunlog-Sitio Janing Barangay Potungan Road connecting Provincial Road and Baguay in support of Cacao and Coffee Industries Sitio Dunlog- Sitio Janing, Dapitan City, Zamboanga del Norte, Package II	Construction	Yes	Competitive Bidding	12/10/2020	12/22/2020	2/26/2021	3/8/2021	GAA 2021	12,500,000.00		12,500,000.00	Const./Improv't. of Access Roads
21JD0034	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Brgy. Dampalan-Pinca Lamaya Road, connecting San Juan and Mabuhay in support of Rubber and Coconut Industries Serido Osmeña, Zamboanga del Norte, Package II	Construction	Yes	Competitive Bidding	12/10/2020	12/22/2020	2/26/2021	3/8/2021	GAA 2021	12,500,000.00		12,500,000.00	Const./Improv't. of Access Roads
21JD0035	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads- Pizal-Dakak-Dapitan Coastal Loop Road K1846+943-K1847+043, K1848+968-K1849+059, K1852+038-K1852+071	Construction	Yes	Competitive Bidding	12/10/2020	12/22/2020	2/15/2021	3/12/2021	GAA 2021	10,000,000.00		10,000,000.00	Rehab./Reconst. of Damaged Paved Roads
21JD0036	Construction of Multi-Purpose Building Barangay Sta. Fe, Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/10/2020	12/22/2020	2/15/2021	3/12/2021	GAA 2021	3,000,000.00		3,000,000.00	Const./Completion of Multi-Purpose Building
21JD0037	Road Widening - Tertiary Roads Dipolog-Polanco-Pifan Jct. Oroquieta Road K1813+000-K1814+542, K1815+854-K1815+929, K1816+000-K1817+000	Construction	Yes	Competitive Bidding	12/10/2020	12/22/2020	7/1/2021	7/12/2021	GAA 2021	66,319,000.00		66,319,000.00	Road Widening
21JD0038	Construction (Completion) of Multi-Purpose Building Barangay Guinipudan, Dapitan City, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	1/29/2021	3/9/2021	GAA 2021	3,700,000.00		3,700,000.00	Const./Completion of Multi-Purpose Building
21JD0039	Construction of Multi-Purpose Building Barangay Marapung, Sergio Osmeña, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	2/15/2021	3/12/2021	GAA 2021	3,700,000.00		3,700,000.00	Const./Completion of Multi-Purpose Building
21JD0040	Construction of Water Supply System, Level II Barangay Esperanza, Pizal Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	7/30/2021	8/9/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0041	Widening of Permanent Bridges, Oyan Bridge (8005839M) along Dipolog-Oroquieta National Road (Phase II)	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	2/26/2021	3/6/2021	GAA 2021	15,000,000.00		15,000,000.00	Widening of Permanent Bridges
21JD0042	Widening of Permanent Bldgs, Polanco Bridge (8004184M) along Dipolog-Polanco-Pifan Jct. Oroquieta Road (Phase II)	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	2/26/2021	3/6/2021	GAA 2021	20,000,000.00		20,000,000.00	Widening of Permanent Bridges
21JD0043	Concreting of Road Barangay Del Pilar, Pifan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	3/29/2021	3/8/2021	GAA 2021	7,435,000.00		7,435,000.00	Concreting of Road

21JD0045	Construction of Road at Barangay San Vicente, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	2/26/2021	3/8/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Road
21JD0046	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Dipolog-Oroquieta National Road (K1827+621-K1827+686)	Construction	Yes	Competitive Bidding	12/16/2020	12/28/2020	7/30/2021	8/9/2021	GAA 2021	3,265,000.00		3,265,000.00	Const./Upgrading/ Rehab. of Drainage along National Roads
21JD0047	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Primary Roads Dipolog-Oroquieta National Road (K1827+621-K1827+686)	Construction	Yes	Competitive Bidding	12/17/2020	12/29/2020	2/26/2021	3/8/2021	GAA 2021	33,000,000.00		33,000,000.00	Rehab./Reconst. of Roads w/ Slips, Slope Collapse and Landslide
21JD0049	Widening of Permanent Bridges, Steel Bridge (R019014M) along Dipolog-Punta-Dansalan-S. Casmela-Zamboanga del Norte/Sur Bdr., Road (Phase II)	Construction	Yes	Competitive Bidding	12/29/2020	1/14/2021	3/2/2021	3/12/2021	GAA 2021	8,700,000.00		8,700,000.00	Widening of Permanent Bridges
21JD0050	Construction of Multi-Purpose Building Barangay Bagong Slang, Pitan, Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/29/2020	1/14/2021	3/2/2021	3/12/2021	GAA 2021	3,700,000.00		3,700,000.00	Const. of Multi-Purpose Building
21JD0051	Construction of Multi-Purpose Building (Senior Citizen's) Barangay North Mapang Rizal Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/29/2020	1/14/2021	8/4/2021	8/11/2021	GAA 2021	700,000.00		700,000.00	Const. of Multi-Purpose Building
21JD0052	Construction of Multi-Purpose Building Barangay Poot, Dapitan City Zamboanga del Norte	Construction	Yes	Competitive Bidding	12/29/2020	1/14/2021	8/4/2021	8/11/2021	GAA 2021	3,000,000.00		3,000,000.00	Const. of Multi-Purpose Building
21JD0053	Construction of Water System Level II Barangay Miniasag, Sibutad, Zamboanga del Norte	Construction	No	Competitive Bidding	1/15/2021	1/27/2021	4/29/2021	5/10/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Spillway
21JD0054	Construction of Spillway Barangay Calkan, Pitan, Zamboanga del Norte	Construction	No	Competitive Bidding	1/15/2021	1/27/2021	4/29/2021	5/10/2021	GAA 2021	6,500,000.00		6,500,000.00	Const. of Water Supply System Level II
21JD0056	Rehabilitation of Multi-Purpose Building (Slaughter House) Brgy. Barcelona, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	3/2/2021	3/12/2021	GAA 2021	5,000,000.00		5,000,000.00	Rehab. Of Multi-Purpose Building
21JD0057	Rehabilitation of Multi-Purpose Building Barangay West Poot, Rizal, Zamboanga del Norte	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	3/29/2021	3/12/2021	GAA 2021	3,700,000.00		3,700,000.00	Rehab. Of Multi-Purpose Building
21JD0058	Rehabilitation/Upgrading/Rehabilitation of Drainage along National Roads Dipolog-Polanco-Pitan Jct. Oroquieta National Road (K1827+623-K1828+260)	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	8/5/2021	8/11/2021	GAA 2021	10,068,000.00		10,068,000.00	Const./Upgrading/ Rehab. of Drainage along National Roads
21JD0059	Construction of Multi-Purpose Building Barangay Bireyan, Rizal, Zamboanga del Norte	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	3/2/2021	3/12/2021	GAA 2021	2,500,000.00		2,500,000.00	Const. of Multi-Purpose Building
21JD0060	Construction of Multi-Purpose Building Barangay San Pedro, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	3/2/2021	3/12/2021	GAA 2021	3,700,000.00		3,700,000.00	Const. of Multi-Purpose Building
21JD0061	Construction of Multi-Purpose Building Barangay Lareyan, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/5/2021	2/18/2021	4/5/2021	4/8/2021	GAA 2021	3,500,000.00		3,500,000.00	Const. of Multi-Purpose Building
21JD0062	Construction of Multi-Purpose Building Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/19/2021	3/12/2021	4/29/2021	5/10/2021	GAA 2021	5,000,000.00		5,000,000.00	Const. of Multi-Purpose Building
21JD0063	Construction of Water System Level II Barangay Buena Suerte, Mula, Zamboanga del Norte	Construction	No	Competitive Bidding	2/19/2021	3/3/2021	3/25/2021	3/12/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0064	Construction of Water System Level II Barangay Lahray, Rizal, Zamboanga del Norte	Construction	No	Competitive Bidding	2/19/2021	3/3/2021	3/25/2021	3/12/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0065	Construction of Water System Level II Barangay Hilbo, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/19/2021	3/3/2021	3/25/2021	3/12/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0066	Construction of Water System Level II Barangay Tanlin, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	2/19/2021	3/3/2021	3/25/2021	3/12/2021	GAA 2021	4,000,000.00		4,000,000.00	Const. of Water Supply System Level II
21JD0067	Widening of Permanent Bridges, Nipaan Bridge (R00414M) along Dipolog-Polanco-Pitan Jct. Oroquieta Road Phase III	Construction	No	Competitive Bidding	2/26/2021	3/12/2021	4/12/2021	4/8/2021	GAA 2021	10,000,000.00		10,000,000.00	Widening of Permanent Bridges

21JD0069	Construction of DENR Building at the Municipality of Polanco, Zamboanga del Norte	Construction	No	Competitive Bidding	3/10/2021	3/22/2021	12/21/2021	1/5/2022	GMA 2021	10,000,000.00	10,000,000.00	Const. of DENR Building
21JD0070	Construction of Water System Level II Barangay Napilan, Rizal, Zamboanga del Norte	Construction	No	Competitive Bidding	3/10/2021	3/22/2021	6/2/2021	6/5/2021	GMA 2021	4,000,000.00	4,000,000.00	Const. of Water Supply System Level II
21JD0071	Construction of Water System Level II Barangay Oro, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	3/10/2021	3/22/2021	4/16/2021	4/19/2021	GMA 2021	4,000,000.00	4,000,000.00	Const. of Water Supply System Level II
21JD0072	Construction of Water Reservoir for the Existing Covered Court Barangay Bagling, Dapitan City, Zamboanga del Norte	Construction	No	Competitive Bidding	3/10/2021	3/22/2021	4/16/2021	4/19/2021	GMA 2021	300,000.00	300,000.00	Const. of Water Reservoir
21JD0073	Construction/Improvement of Sunset Boulevard Barangay Davao, Dapitan City, ZN	Construction	No	Competitive Bidding	3/12/2021	3/30/2021	7/14/2021	7/19/2021	GMA 2021	87,000,000.00	87,000,000.00	Const./Improvement of Road
21JD0074	Concreting of Road, Bigy, Selihog Island Dapitan City, ZN	Construction	No	Competitive Bidding	3/12/2021	3/24/2021	12/21/2021	1/5/2022	GMA 2021	10,000,000.00	10,000,000.00	Const. of Multi-Purpose Building
21JD0075	Completion of Livelihood Center Building Barangay San Pedro, Dapitan City, ZN	Construction	No	Competitive Bidding	3/12/2021	3/30/2021	12/21/2021	1/5/2022	GMA 2021	15,000,000.00	15,000,000.00	Const. of Multi-Purpose Building
21JD0076	Construction of Spillway Barangay Calitan, Pitan, Zamboanga del Norte	Construction	No	Competitive Bidding	3/12/2021	3/30/2021	4/19/2021	4/20/2021	GMA 2021	2,000,000.00	2,000,000.00	Construction of Spillway
21JD0077	Concreting of Del Pilar Bigy, Road Pitan, Zamboanga del Norte	Construction	No	Competitive Bidding	1/15/2021	2/16/2021	4/19/2021	4/20/2021	GMA 2021	4,000,000.00	4,000,000.00	Concreting of Road
21JD0068	Construction of Bridge, Barangay San Isidro Municipality of Sergio Osmeña, Zamboanga del Norte	Construction	No	Competitive Bidding	3/10/2021	3/30/2021	F.R. 2021		GMA 2021	58,000,000.00	58,000,000.00	Construction of Bridge

Signatories of APP for Projects to be Procured in District

Engineer III  
Chief, Procurement Unit  
Head, BAC-Secretariat

MAONTI M. CORTE

Date : \_\_\_\_\_

Asst. District Engineer

CHRISTOPHER L. EBAL

Date : \_\_\_\_\_

District Engineer

VERONICA S. PICABANDAYO

Date : \_\_\_\_\_



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE DISTRICT ENGINEER  
Zamboanga del Norte 3rd Engineering District  
Segade, Pilián, Zamboanga del Norte

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
1	Soil Testing/Exploration for the Geotechnical and Geological Survey/Investigation for the Proposed Construction of Three (3) Bridges (CLUSTER Batch 2)	PDS	No	Competitive Bidding	11/2/2021	12/1/2021	12/14/2021	12/16/2021		600,000.00		600,000.00	Soil Testing
2	Parcelary/Segregation survey of Lots affected by the Road Right-Of-Way (ROW) of Sityab Bucana - Depitan Port, Depitan City Road (Sta. 0+000 - Sta. 4+300)	PDS	No	Competitive Bidding	11/2/2021	12/1/2021	12/14/2021	12/16/2021		716,915.96		716,915.96	Parcelary survey

NADINE H. CORRE  
Engineer III  
Chief, Procurement Unit  
Head, BAC-Secretariat

Date: 1-28-22

CHRISTOPHER V. BALAL  
Asst. District Engineer

Date: 01-28-2022

VERONICA DELA CRUZ  
District Engineer

Date: 01/28/2022





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021 (2nd SEMESTER)**

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks/brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
A	COMMON COMPUTER SUPPLIES										1,394,348.80			
	1st QUARTER										0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021		GOP	51,430.00		51,430.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021		GOP	462,129.80		462,129.80	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021		GOP	820,789.00		820,789.00	For use in the District Office
B	COMMON OFFICE SUPPLIES										3,390,008.93			
	1st QUARTER										0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021		GOP	924,530.50		924,530.50	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021		GOP	1,287,475.84		1,287,475.84	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021		GOP	1,118,002.59		1,118,002.59	For use in the District Office
C	COMMON OFFICE DEVICES										46,554.00			
	1st QUARTER										0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021		GOP	20,702.00		20,702.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021		GOP	15,002.00		15,002.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021		GOP	10,850.00		10,850.00	For use in the District Office
D	OFFICE SUPPLIES AND CONSUMABLES										1,008,696.00			
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021		GOP	37,500.00		37,500.00	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021		GOP	275,142.00		275,142.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021		GOP	13,092.00		13,092.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021		GOP	682,962.00		682,962.00	For use in the District Office

Submitted by:

NAOMI M. CORRE  
Engineer III  
Head, Procurement Unit

Date: 1/30/2022

Recommended by:

ROCIO V. LEGARA  
Engineer III/Chief, Construction Section  
BPC Chairperson

Date: 1/20/2022

Approved by:

VERONICA O. MICARAMAYO  
District Engineer

Date: 1/20/2022



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021 (2nd SEMESTER)**

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
E	COMMON ELECTRICAL SUPPLIES									301,777.00			
	1st QUARTER									0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GOP	136,352.00		136,352.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GOP	1,650.00		1,650.00	For use in the District Office
F	CLEANING EQUIPMENTS AND SUPPLY									163,775.00		163,775.00	For use in the District Office
	1st QUARTER									283,912.61			
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GOP	34,044.00		34,044.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GOP	120,288.45		120,288.45	For use in the District Office
G	AIRCONDITIONING MAINTENANCE AND PARTS									129,580.16		129,580.16	For use in the District Office
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021	GOP	1,500.00		1,500.00	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GOP	1,500.00		1,500.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GOP	1,500.00		1,500.00	For use in the District Office
H	PRINTING SERVICES									14,220.00			
	1st QUARTER									0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GOP	14,220.00		14,220.00	Supply and Delivery
	3rd QUARTER									0.00		0.00	
	4th QUARTER									0.00		0.00	

Submitted by:

**NADMI M. CORRE**  
Engineer III  
Head, Procurement Unit

Date: 1 20 2022

Recommended by:

**ROSE V. LEGARA**  
Engineer III/Chief, Construction Section  
BAC Chairperson

Date: 1 20 2022

Approved by:

**VERONICO O. MICALARANDAYO**  
District Engineer

Date: 1 20 2022



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
ZAMBOANGA DEL NORTE  
3RD ENGINEERING DISTRICT  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

UPDATED ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021 (2nd SEMESTER)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
I	OFFICE EQUIPMENT, FURNITURE, PARTS AND ACCESSORIES									11,498,318.00			
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021	GoP	337,610.00		337,610.00	For use in the District Office
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	8,180,380.00		8,180,380.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	1,230,350.00		1,230,350.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	1,749,978.00		1,749,978.00	For use in the District Office
J	VEHICLE REPAIR AND MAINTENANCE									5,777,398.48			
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021	GoP	1,105,959.92		1,105,959.92	Vehicle Parts and Accessories
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	1,522,168.06		1,522,168.06	Vehicle Parts and Accessories
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	1,134,852.40		1,134,852.40	Vehicle Parts and Accessories
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	2,014,418.10		2,014,418.10	Vehicle Parts and Accessories
K	IT EQUIPMENTS									6,860,240.00			
	1st QUARTER									0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	144,000.00		144,000.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	3,445,000.00		3,445,000.00	For use in the District Office
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	3,271,240.00		3,271,240.00	For use in the District Office
L	IT TOOLS									60,400.00			
	1st QUARTER									0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	34,420.00		34,420.00	For use in the District Office
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	25,980.00		25,980.00	For use in the District Office
	4th QUARTER									0.00		0.00	

Submitted by:

Recommended by:

Approved by:

NAOM M. CORRE  
Engineer III  
Head, Procurement Unit

RDSV. DEBARA  
Engineer III/ Chief, Construction Section  
EAC Chairperson

VERONICO O. MICABANDAYO  
District Engineer

Date: 1/20/2022

Date: 1/20/2022

Date: 1/20/2022



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
ZAMBOANGA DEL NORTE  
3RD ENGINEERING DISTRICT  
REGIONAL OFFICE IX  
Segabe, Pifan, Zamboanga del Norte

UPDATED ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021 (2nd SEMESTER)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks/Brief description of Program/Project
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
M	IT LABOR SERVICE AND OTHERS									0.00		0.00	
	1st QUARTER	District Office								0.00		0.00	
	2nd QUARTER	District Office								0.00		0.00	
	3rd QUARTER	District Office								0.00		0.00	
	4th QUARTER	District Office								0.00		0.00	
N	COMMON CONSTRUCTION AND PLUMBING MATERIALS									28,549,045.68			
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021	GoP	5,762,042.11		5,762,042.11	Supply and Delivery
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	16,514,230.24		16,514,230.24	Supply and Delivery
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	2,988.33		2,988.33	Supply and Delivery
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	6,269,785.00		6,269,785.00	Supply and Delivery
O	ROADSIDE LABORERS ACCESSORIES									924,965.20			
	1st QUARTER									0.00		0.00	
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	412,095.00		412,095.00	Supply and Delivery
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	412,095.00		412,095.00	Supply and Delivery
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	100,775.20		100,775.20	Supply and Delivery
P	ROADSIDE LABORERS MATERIALS									4,171,532.00			
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021	GoP	2,086,332.00		2,086,332.00	Supply and Delivery
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	116,400.00		116,400.00	Supply and Delivery
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	1,538,300.00		1,538,300.00	Supply and Delivery
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	430,500.00		430,500.00	Supply and Delivery

Submitted by:

Recommended by:

Approved by:

NABINI M. CORRE  
Engineer III  
Head, Procurement Unit

ROSE V. LEGARA  
Engineer III/Chief, Construction Section  
BAC Chairperson

VERONICO O. MICANTANDAYO  
District Engineer

Date: 1/20/2022

Date: 1/20/2022

Date: 1/20/2022



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
ZAMBOANGA DEL NORTE  
3RD ENGINEERING DISTRICT  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

UPDATED ANNUAL PROCUREMENT PLAN (NON-CSE) FOR GOODS FY 2021 (2nd SEMESTER)

CODE (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks/Brief description of Program/Project
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Q	MAINTENANCE, HEAVY EQUIPT. & SERVICE VEHICLES									633,154.73			
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021	GoP	15,523.00		15,523.00	Supply and Delivery
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/05/2021	05/14/2021	06/17/2021	06/30/2021	GoP	502,190.51		502,190.51	Supply and Delivery
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	40,899.72		40,899.72	Supply and Delivery
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	72,541.50		72,541.50	Supply and Delivery
R	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE									6,366,533.46			
	1st QUARTER	District Office	No	PUBLIC BIDDING	01/05/2021	02/15/2021	03/16/2021	03/29/2021	GoP	1,012,000.00		1,012,000.00	Supply and Delivery
	2nd QUARTER	District Office	No	PUBLIC BIDDING	04/06/2021	05/14/2021	06/17/2021	06/30/2021	GoP	1,096,615.20		1,096,615.20	Supply and Delivery
	3rd QUARTER	District Office	No	PUBLIC BIDDING	07/06/2021	08/17/2021	09/17/2021	09/30/2021	GoP	2,234,043.26		2,234,043.26	Supply and Delivery
	4th QUARTER	District Office	No	PUBLIC BIDDING	10/05/2021	11/19/2021	12/17/2021	12/29/2021	GoP	2,023,875.00		2,023,875.00	Supply and Delivery
TOTAL										71,165,104.89			

Submitted by:

NAOMI M. CORRE  
Engineer III  
Head, Procurement Unit

Date: 1 20 2022

Recommended by:

ROSE V. LEGARA  
Engineer III/Chief, Construction Section  
BAC Chairperson

Date: 1 20 2022

Approved by:

VENANCIO O. MICARANDAYO  
District Engineer

Date: 1 20 2022



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
 REGIONAL OFFICE IX  
 Segabe, Piñan, Zamboanga del Norte

**UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR GOODS FY 2021 (2nd SEMESTER)**

PR NO.	GENERAL DESCRIPTION	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
A.)	COMMON COMPUTER SUPPLIES														
	1st QUARTER	0.00													
	2nd QUARTER	51,430.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	462,129.80	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	820,789.00	PUBLIC BIDDING										10/5/2021		
B.)	COMMON OFFICE SUPPLIES														
	1st QUARTER	0.00													
	2nd QUARTER	924,590.50	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	1,287,475.84	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	1,118,002.59	PUBLIC BIDDING										10/5/2021		
C.)	COMMON OFFICE DEVICES														
	1st QUARTER	0.00													
	2nd QUARTER	20,702.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	15,002.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	10,850.00	PUBLIC BIDDING										10/5/2021		
D.)	OFFICE SUPPLIES AND CONSUMABLES														
	1st QUARTER	37,500.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	275,142.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	13,092.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	682,962.00	PUBLIC BIDDING										10/5/2021		
E.)	COMMON ELECTRICAL SUPPLIES														
	1st QUARTER	0.00													
	2nd QUARTER	136,352.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	1,650.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	163,775.00	PUBLIC BIDDING										10/5/2021		



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR GOODS FY 2021 (2nd SEMESTER)**

PR NO.	GENERAL DESCRIPTION	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
F.)	CLEANING EQUIPMENTS AND SUPPLY														
	1st QUARTER	0.00													
	2nd QUARTER	34,044.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	120,288.45	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	129,580.16	PUBLIC BIDDING										10/5/2021		
G.)	AIRCONDITIONING MAINTENANCE AND PARTS														
	1st QUARTER	1,500.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	1,500.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	1,500.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	1,500.00	PUBLIC BIDDING										10/5/2021		
H.)	PRINTING SERVICES														
	1st QUARTER	0.00													
	2nd QUARTER	14,220.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	0.00													
	4th QUARTER	0.00													
I.)	OFFICE EQUIPMENT, FURNITURE, PARTS AND ACCESSORIES														
	1st QUARTER	337,510.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	8,180,380.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	1,230,350.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	1,749,978.00	PUBLIC BIDDING										10/5/2021		
J.)	VEHICLE REPAIR AND MAINTENANCE														
	1st QUARTER	1,105,959.92	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	1,522,168.06	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	1,134,852.40	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	2,014,418.10	PUBLIC BIDDING										10/5/2021		



Republic of the Philippines  
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
**3RD ENGINEERING DISTRICT**  
 REGIONAL OFFICE IX  
 Segabe, Piñan, Zamboanga del Norte

**UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR GOODS FY 2021 (2nd SEMESTER)**

PR NO.	GENERAL DESCRIPTION	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
K.) IT EQUIPMENTS	1ST QUARTER	0.00													
	2nd QUARTER	144,000.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	3,445,000.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	3,271,240.00	PUBLIC BIDDING										10/5/2021		
L.) IT TOOLS	1ST QUARTER	0.00													
	2nd QUARTER	34,420.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	25,980.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	0.00													
M.) IT LABOR SERVICE AND OTHERS	1ST QUARTER	0.00													
	2nd QUARTER	0.00													
	3rd QUARTER	0.00													
	4th QUARTER	0.00													
N.) COMMON CONSTRUCTION AND PLUMBING MATERIALS	1ST QUARTER	5,762,042.11	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	16,514,230.24	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	2,988.33	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	6,269,785.00	PUBLIC BIDDING										10/5/2021		
O.) ROADSIDE LABORERS ACCESSORIES	1ST QUARTER	0.00													
	2nd QUARTER	412,095.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	412,095.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	100,775.20	PUBLIC BIDDING										10/5/2021		





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**ZAMBOANGA DEL NORTE**  
3RD ENGINEERING DISTRICT  
REGIONAL OFFICE IX  
Segabe, Piñan, Zamboanga del Norte

**UPDATED PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP) FOR GOODS FY 2021 (2nd SEMESTER)**

PR NO.	GENERAL DESCRIPTION	ESTIMATED BUDGET	Mode of Procurement	SCHEDULE/MILESTONE OF ACTIVITIES											
				Jan	Feb	Mar	Apr	May	Jun	July	Aug	Sept	Oct	Nov	Dec
P.)	ROADSIDE LABORERS MATERIALS														
	1st QUARTER	2,086,332.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	116,400.00	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	1,538,300.00	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	430,500.00	PUBLIC BIDDING										10/5/2021		
Q.)	MAINTENANCE, HEAVY EQUIPT. & SERVICE VEHICLES														
	1st QUARTER	15,523.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	502,190.51	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	40,899.72	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	72,541.50	PUBLIC BIDDING										10/5/2021		
R.)	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE														
	1st QUARTER	1,012,000.00	PUBLIC BIDDING	1/5/2021											
	2nd QUARTER	1,096,615.20	PUBLIC BIDDING				4/6/2021								
	3rd QUARTER	2,234,043.26	PUBLIC BIDDING							7/6/2021					
	4th QUARTER	2,023,875.00	PUBLIC BIDDING										10/5/2021		
TOTAL BUDGET:		71,165,104.89													

Prepared by:

NAOMIM. CORRE  
Engineer III  
Heavy Procurement Unit

Date: 1/20/2021

Evaluated By: (To be included in the  
DPWH Budget Proposal)

CLEONIDA A. SALDON  
Admin. Officer IV  
Budget Officer II

Date: 1/20/2021

Approved by:

VERONICO O. MICARANDAYO  
District Engineer

Date: 1/20/2021