

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Civil Works)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
180010300006	20G00146 - Construction of the Proposed MGB-6- DENR Office Building	Construction Division	No	Competitive Bidding	1/14/2021	2/10/2021	3/1/2021	3/12/2021	GoP	11,940,000.00		11,940,000.00	Construction of a two-story with Rooftop Office Building made of Reinforced Concrete Scope of Work: Pileworks including Test Pile and Analysis of Results, The Beams, Ground Floor Slab (Superimposed), Plumbing and Electrical Ground Floor Rough-ins
180010300006	20G00147 - Concreting of Brgy. Cambayobo FMR, Brgy. Cambayobo, Calatrava, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	4/22/2021	5/12/2021	5/19/2021	5/20/2021	GoP	9,949,102.86		9,949,102.86	Construction of Concrete Road (Gravel to Concrete) with a Total Physical Target of 0.990 Lane Km
310204101118000	21G00001 - Kalibo Circumferential Road, Package 3, Aklan	Construction Division	Yes	Competitive Bidding	10/28/2020	11/26/2020	2/22/2021	3/9/2021	GoP	115,800,000.00		115,800,000.00	Widening of 5.660 lane km. of PCC Pavement (1=2,830 km, W=6.70 m, T=0.30 m) with drainage (0.91mØ RCPC), curb and gutter, walkway (W=1.5m, T=1.5m) and lightings
300116203656000	21G00002 - Rehabilitation/Improvement of Boracay Circumferential Road, Tambisaan Jetty Port Road and Boracay Jetty Port Road Junction to Cagban Jetty Port, Aklan	Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/19/2021	GoP	135,100,000.00		135,100,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300207100378000	21G00003 - Construction of Malinao Municipal Police Station Building, Malinao, Aklan	Construction Division	Yes	Competitive Bidding	11/10/2020	12/1/2020	2/18/2021	2/22/2021	GoP	10,257,950.00		10,257,950.00	A Three-Storey Main Building comprising of an approximate floor area of 268 sq.m., which are primarily built with reinforced concrete
310205100589000	21G00004 - Panay - East West Road, Antique Section, Antique	Construction Division	No	Competitive Bidding	3/3/2021	3/25/2021	4/12/2021	4/20/2021	GoP	56,240,070.00		56,240,070.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part G: Drainage and Slope Protection Structures
320101106192000	21G00005 - Construction of Gravel Road – San Remigio-Bugo-Gen. Fulon – Valderama Road, Antique	Construction Division	No	Competitive Bidding	3/3/2021	3/30/2021	6/25/2021	6/29/2021	GoP	28,450,000.00		28,450,000.00	Road opening of 1.515 lane km. including slope protection and ROW

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310205100690000	21G00006 - Maayon-Sara By-Pass Road, Capiz	Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/18/2021	2/22/2021	GoP	48,157,360.00		48,157,360.00	1. Construction of 1-Span 12m Flat Slab Bridge in Composite Pile Foundation 2. Road Opening of 6.10 lane km. (Total Width = 20m) including slope protection and 910m dia. RCPC cross drains.
310204101119000	21G00007 - Roxas City Circumferential Road C1 (Section 1), Capiz	Construction Division	Yes	Competitive Bidding	11/4/2020	11/26/2020	2/26/2021	3/11/2021	GoP	75,050,945.00		75,050,945.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part G. Drainage and Slope Protection Structures Part H. Miscellaneous Structures
310204101122000	21G00008 - Construction of Road, Barangay Lusonan connecting to Barangay Magubilan, Municipality of Panay, Capiz	Construction Division	No	Competitive Bidding	2/3/2021	3/3/2021	3/22/2021	3/23/2021	GoP	139,925,000.00		139,925,000.00	1. Construction of 5-Span RCOC Type IV-B (30-30-30-30-30) Bridge in Bored Pile Foundation including Approaches
300116203582000	21G00009 - Enhancement of Hospital, PA Health Service, Jamindan, Capiz	Construction Division	No	Competitive Bidding	3/5/2021	3/30/2021	4/19/2021	4/22/2021	GoP	101,325,000.00		101,325,000.00	An enhancement of Two-Storey Health Service Building comprising of an approximate floor area of 2,736 sq. m., which are primarily built with reinforced concrete
300207100381000	21G00010 - Iloilo R-1 Bypass Road, Section 2, Iloilo	Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/15/2021	3/25/2021	GoP	69,838,980.00		69,838,980.00	Road Opening of 2.336 lane km., (Total length = 584.00m, width = 30.00m) including Slope Protection and ROW. Construction of Two (2) lanes 1- 20m PGCS Type III bridge on RC Piles Foundation
310204101111000	21G00011 - Construction of Iloilo River North Bank Road (Phase 2), Oton, Iloilo	Construction Division	No	Competitive Bidding	3/5/1931	3/30/2021	5/10/2021	5/13/2021	GoP	195,895,000.00		195,895,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part F: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300116203736000	21G00012 - Passi By-Pass Road, Section 1, Iloilo	Construction Division	No	Competitive Bidding	12/9/2020	1/4/2021	2/15/2021	2/19/2021	GoP	137,443,985.00		137,443,985.00	Construction of 6.7192 lane km. of PCC Pavement (L=1.6798 km, W=13.40 m, T=0.30 m) with drainage (0.91m) RCPC, sidewalk, curb and gutter, sidewalk (W=3.0m, T=1.5m), springings and lightings.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/Pos ting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310204101121000	21G00014 - Panay East-West Road, Iloilo Section, Iloilo	Construction Division	No	Competitive Bidding	12/22/2020	1/18/2021	2/26/2021	3/11/2021	GoP	52,668,735.00		52,668,735.00	a. Construction of 2,980.0 lineal meters gravel road, 20.0m right of way including slope protection
310205100590000	21G00015 - Widening of Bridge – Suaege Br. (B00531PN) along Iloilo-Capiz Rd (Old Route)	Construction Division	No	Competitive Bidding	1/21/2021	2/17/2021	3/15/2021	3/26/2021	GoP	121,107,500.00		121,107,500.00	Construction of 6-span RCDC Type IV-B (25-30-30-30-25) Bridge in bored Pile Foundation including Approaches and Flood Control Structures
310305101232000	21G00016 - Construction of Parallel Bridge – Tigum Br. (B00060PN) along Iloilo-Capiz Rd (Old Route)	Construction Division	No	Competitive Bidding	12/29/2020	1/20/2021	2/15/2021	2/19/2021	GoP	120,625,000.00		120,625,000.00	a. Bridge construction with 6 spans (25-30-30-30-25m span length), Pier, abutment A & B on bored pile foundation including slope protection b. Construction of 179.68 meter (2- lane) PCDP including slope protection
310305101234000	21G00017 - Road Widening – Passi-Sn Rafael-Lemery-Sara Rd. K0092+364 – K0095+886	Construction Division	No	Competitive Bidding	12/9/2020	1/4/2021	6/10/2021	6/14/2021	GoP	109,474,425.00		109,474,425.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part G. Drainage and Slope Protection Structures Part H. Miscellaneous Structures
310202100712000	21G00018 - Maayon – Sara Bypass Road, Iloilo	Construction Division	Yes	Competitive Bidding	11/13/2020	12/7/2020	2/18/2021	2/22/2021	GoP	84,669,100.00		84,669,100.00	1. CONSTRUCTION OF 1-SPAN RCDD PSCG Type IV-B Bridge in Composite Pile Foundation at Sta. 17+633.46 – Sta. 17+671.46 (including 4m approach slab for each abutment) 2. Construction of 1-Tripie Bored Box Culvert (3x3) at Sta. 16+422.41 3. Construction of 2.501 km gravel road including slope protection and 910m dia. RCDC cross drains.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Acitivity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310204101120000	21G00019 - Construction of Dalusan – Devera – Aposaga – Sara Rd, Sara, Iloilo	Construction Division	No	Competitive Bidding	2/19/2021	3/19/2021	3/30/2021	3/31/2021	GoP	135,100,000.00		135,100,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300116203544000	21G00020 - Construction of San Luis – Bagaygay – Sara Road, Sara, Iloilo	Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	3/16/2021	3/22/2021	GoP	110,975,000.00		110,975,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300116203630000	21G00021 - Iloilo Circumferential Road 2, Iloilo	Construction Division	No	Competitive Bidding	12/23/2020	1/18/2021	2/18/2021	2/22/2021	GoP	42,835,674.50		42,835,674.50	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310204101109000	21G00022 - Iloilo Circumferential Road 3, Iloilo	Construction Division	No	Competitive Bidding	2/3/2021	3/3/2021	3/22/2021	3/23/2021	GoP	38,600,000.00		38,600,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310204101110000	21G00023 - Construction of Flyover – Aganan Flyover, Iloilo	Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	3/22/2021	3/23/2021	GoP	48,250,000.00		48,250,000.00	Construction of 855.21 Lm. of PCC pavement for the approaches of 233.10 Lm. (8 spans), 239.90 Lm. (9 spans) South Bound and 203.80 Lm. (8 spans) North Bound Aganan Flyover (Area = 6,924.6455q.m.), including drainage.
310206100051000	21G00025 - Construction of Drainage Structure along Road – President Corazon C. Aquino Ave. – (S00558PN) Chainage 549 – Chainage 1203	Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	6/25/2021	6/29/2021	GoP	8,685,000.00		8,685,000.00	Construction of 1,22mm dia. Type II RCPC Drainage Structure with manhole

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310111100266000	21G00027 - Construction of Police Commissioned Officers Quarters Building Camp Martin Delgado, Iloilo City, Iloilo	Construction Division	No	Competitive Bidding	12/9/2021	1/4/2021	3/22/2021	3/23/2021	GoP	28,950,000.00		28,950,000.00	Construction of a 16-unit condominium which are primarily built with concrete. Mobilization/Demobilization, Demolition of existing buildings, staking and lay-out, test pile and analysis, soil treatment, excavation, backfilling, compaction, and terrfill, fabrication and installation of steel reinforcement bars and forms, railings, blowoffs, masonry works, carpentry and joinery works, electrical, communication lines and cables, fire alarm, water tank, water distribution and motor pump.
300207100377000	21G00028 - Construction of Three-Storey DPWH Regional Office VI Building, Fort San Pedro, Iloilo City	Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	6/15/2021	6/21/2021	GoP	193,000,000.00		193,000,000.00	Construction of Three-Storey Regional Office Building which are primarily built with concrete. The project includes remaining Structural Works, Finishing Works, Mechanical Works, Plumbing/Sanitary Works, Electrical Works
300105200374000	21G00029 - Reconstruction to Concrete Pavement – Bacolod North Rd – K0143+623 –K0144+056, K0144+317 – K0144+939	Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	4/26/2021	4/28/2021	GoP	51,281,065.00		51,281,065.00	Reconstruction to Concrete Pavement including RCBC (K0140+876, K0141+275, K0141+725)
310104100273000	21G00030 - Road Widening – Bacolod North Rd K0113+429 – K0114+582	Construction Division	Yes	Competitive Bidding	11/12/2020	12/7/2020	3/1/2021	3/11/2021	GoP	48,454,580.00		48,454,580.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part G. Drainage and Slope Protection Structures Part H. Miscellaneous Structures
310201100662000	21G00031 - Road Widening – Bacolod North Rd K0118+531 – K0119+714	Construction Division	Yes	Competitive Bidding	11/6/2020	12/1/2020	5/26/2021	5/27/2021	GoP	84,466,450.00		84,466,450.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part G. Drainage and Slope Protection Structures Part H. Miscellaneous Structures
310201100663000	21G00032 - Escalante City Circumferential Road, Negros Occidental	Construction Division	No	Competitive Bidding	3/5/2021	3/30/2021	5/17/2021	5/20/2021	GoP	38,340,000.00		38,340,000.00	Construction of Concrete Road Including Solar Sticks

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program /Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101107000	21G00033 - Silay-Patag-Cadiz-Calatrava Road, Negros Occidental	Construction Division	No	Competitive Bidding	12/11/2020	1/6/2021	2/15/2021	2/19/2021	GoP	52,578,990.00		52,578,990.00	Construction of Concrete Road
310205100591000	21G00034 - Construction of Flood Control Structures of Patun-an River, Abut 'A' (Upstream) along Bacolod North Road (S00408NR), Calatrava, Negros Occidental	Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/19/2021	GoP	79,106,840.00		79,106,840.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part G. Drainage and Slope Protection Structures
320101106187000	21G00035 - Construction of Flood Control Structures of Andoon River, (Upstream) along Bacolod North (S00408NR), San Carlos City, Negros Occidental	Construction Division	Yes	Competitive Bidding	12/29/2020	1/20/2021	2/15/2021	2/19/2021	GoP	72,375,000.00		72,375,000.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part G. Drainage and Slope Protection Structures
320101106190000	21G00036 - Construction of Road Slope Protection Structure – Bacolod – Murcia – DS Benedicto – Sn Carlos City Rd – K0073+250 – K0073+800	Construction Division	No	Competitive Bidding	12/29/2020	1/20/2021	5/10/2021	5/12/2021	GoP	72,375,000.00		72,375,000.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part G. Drainage and Slope Protection Structures
310107100217000	21G00037 - Access Road leading to Sitio Bago – ATA Village, Brgy. Puey, Sagay City, Negros Occidental	Construction Division	No	Competitive Bidding	3/31/2021	4/26/2021	6/10/2021	6/14/2021	GoP	101,325,000.00		101,325,000.00	Construction of Concrete Road
300203101406000	21G00038 - Bacolod Negros Occidental Economic Highway (BANOCEN), BSAAR Extension, Negros Occidental	Construction Division	Yes	Competitive Bidding	10/21/2020	11/16/2020	4/26/2021	4/28/2021	GoP	43,101,725.00		43,101,725.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part G. Drainage and Slope Protection Structures Part H. Miscellaneous Structures
310204101100000	21G00040 - Construction of Concrete Road – Banga Dose – First Farmer's Mill – Barangay Concepcion Tourism Road, Brgy. Dos Hermanas, Talisay City, Negros Occidental	Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	2/22/2021	3/11/2021	GoP	101,325,000.00		101,325,000.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part G. Drainage and Slope Protection Structures Part H. Miscellaneous Structures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Acitivity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
300203101407000	21G00041 - Himamaylan City – Negros Oriental Boundary – Tayasan Road, Negros Occidental	Construction Division	No	Competitive Bidding	12/9/2020	1/4/2021	2/18/2021	2/22/2021	GoP	43,425,000.00		43,425,000.00	Construction of Concrete Road
310205100588000	21G00042 - Construction of Parallel Bridge – Hiniganan Parallel Br. along Bacolod South Rd	Construction Division	Yes	Competitive Bidding	11/21/2020	12/14/2020	2/15/2021	2/19/2021	GoP	149,575,000.00		149,575,000.00	Construction of 5 spans (33.30-30-33m) PSC Type V girder on bored pile foundation including approaches (1=156.80m, A=1,488.24 sq.m.), including approaches
310305101228000	21G00043 - Construction of Bridge, Barangay Talaban, Himamaylan City, Negros Occidental	Construction Division	No	Competitive Bidding	3/11/2021	4/6/2021	5/12/2021	5/17/2021	GoP	183,350,000.00		183,350,000.00	Construction of 6 spans 24.30-30-30m) PSC Type IV-8 Girder on bored pile foundation including approaches (1=180.90m, A=1,725.79 sq.m.) including approaches
300118200310000	21G00044 - Preventive Maintenance of Road: Asphalt Overlay along Kabankalan – Bais Rd (S00240NR) - K0094+000 – K0102+000	Construction Division	Yes	Competitive Bidding	10/21/2020	11/16/2020	4/26/2021	4/28/2021	GoP	49,436,950.00		49,436,950.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part E: Surface Courses Part H: Miscellaneous Structures
310101100400000	21G00045 - Construction of Road Slope Protection Structure – Dancalan-Candoni- Darnutan Valley Rd K0100+275 – K0100+546, K0108+330 – K0108+461	Construction Division	No	Competitive Bidding	1/21/2021	2/17/2021	3/15/2021	3/23/2021	GoP	53,751,465.00		53,751,465.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part G: Drainage and Slope Protection Structure
310109100558000	21G00046 - Road Widening – Kabankalan – Bais Rd K0109+034 – K0111+421	Construction Division	Yes	Competitive Bidding	11/10/2020	12/1/2020	6/10/2021	6/15/2021	GoP	88,075,550.00		88,075,550.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310201100665000	21G00047 - Road Widening – Kabankalan Jct Salong – Tapi – Dacongogon – Bantayan Rd K0094+444 – K0097+403	Construction Division	Yes	Competitive Bidding	11/6/2020	12/1/2020	5/26/2021	5/27/2021	GoP	87,447,335.00		87,447,335.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
310203100412000	21G00048 - Candoni-Gatuslao-Basay Bdry Road, Negros Occidental	Construction Division	No	Competitive Bidding	3/3/2021	3/25/2021	4/26/2021	4/28/2021	101,325,000.00		101,325,000.00	Construction of Concrete Road
310205100587000	21G00049 - Widening of Bridge – Isio Br. (B00230NR) along Bacolod South Rd (Kabankalan-Hinobaan Section)	Construction Division	No	Competitive Bidding	3/31/2021	4/26/2021	5/10/2021	5/12/2021	82,024,642.87		82,024,642.87	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part F: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures Part I-B: Bank and Slope Protection Works
310305101229000	21G00050 - Construction of Flood Mitigation Structure along Hilabangan River, Kabankalan City, Negros Occidental	Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/19/2021	96,500,000.00		96,500,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part G: Drainage and Slope Protection Structures
320102104143000	21G00051 - Construction of Flood Mitigation Structure along Ilog-Hilabangan River, Kabankalan City, Negros Occidental	Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	2/15/2021	2/19/2021	96,500,000.00		96,500,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part G: Drainage and Slope Protection Structures
320102104144000	21G00052 - Construction of Flood Mitigation Structure along Sipalay River, Sipalay City, Negros Occidental	Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	2/15/2021	2/19/2021	88,143,100.00		88,143,100.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part G: Drainage and Slope Protection Structures
320102104145000	21G00053 - Construction of Road Slope Protection Structure – Candoni – Sipalay Rd K0144+126 - K0146+126	Construction Division	Yes	Competitive Bidding	12/4/2020	12/28/2020	5/19/2021	5/21/2021	46,477,295.00		46,477,295.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310109100557000	21G00054 - Construction of Sipalay City Police Station Building, Sipalay City, Negros Occidental	Construction Division	No	Competitive Bidding	12/14/2020	1/6/2021	2/18/2021	2/22/2021	30,687,000.00		30,687,000.00	A Two-Storey Main Building with Rooftop, comprising of an approximate floor area of 1,066.5 sqm, which is primarily built with reinforced concrete

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300207100379000	21G00055 - Bago-Maao-Louisana-Binubuhan-San Miguel-Haguinti-La Castellana Road, Negros Occidental	Construction Division	No	Competitive Bidding	12/8/2020	12/29/2020	2/24/2021	3/8/2021	GoP	64,935,815.00		64,935,815.00	Construction of Concrete Road
310205100586000	21G00056 - Widening of Bridge – Marayo Br. (B00350NR) along Jct Sn Enrique-Pontevedra By-Pass Rd	Construction Division	No	Competitive Bidding	3/5/2021	3/30/2021	4/19/2021	4/21/2021	GoP	47,631,100.00		47,631,100.00	a. Bridge construction with 3 spans (15-30-15m span length), pier, abutment A & B on bored pile foundation including slope protection, Type III & IV 6-Girder
310204101101000	21G00058 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 2, Package E, Bacolod City	Construction Division	No	Competitive Bidding	3/3/2021	3/25/2021	4/21/2021	4/22/2021	GoP	101,325,000.00		101,325,000.00	Road Widening
310204101102000	21G00059 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 2, Segment 3, Package A, Negros Occidental	Construction Division	No	Competitive Bidding	2/19/2021	3/19/2021	6/1/2021	6/10/2021	GoP	168,537,250.00		168,537,250.00	Road Widening including bike lane & service road Construction of Concrete Road
310204101103000	21G00060 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 2, Segment 3, Package B, Negros Occidental	Construction Division	No	Competitive Bidding	3/16/2021	4/12/2021	6/21/2021	6/25/2021	GoP	72,375,000.00		72,375,000.00	1. Construction of 3-Span RCDS Type V (35-35-35) Bridge in Bored Pile Foundation including Approaches
310204101104000	21G00061 - Preventive Maintenance of Road: Asphalt Overlay along Bacolod North Rd K0101 + 000 – K0101 + 504	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	5/24/2021	5/26/2021	GoP	10,265,500.00		10,265,500.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part H: Miscellaneous Structures
310107100156000	21G00065 - Construction of Road Slope Protection Structure – at Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00427NR) K0054+500 – K0059+908	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	7/6/2021	7/12/2021	GoP	32,809,567.18		32,809,567.18	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part F: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
310107100157000	21G00068 - Construction of Road Slope Protection Structure – at Specific Locations along Jct DS Benedicto – Spur 16 – Calatrava Rd (S00001NR) K0055 + 300 – K0057 + 658	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	5/24/2021	5/26/2021	GoP	25,910,083.03		25,910,083.03	Construction of road slope protection structure with aggregate length of 128.0 m at specific locations using mechanically stabilised earth (mse) wall & gabion wall
310108100533000	21G00069 - Construction of Road Slope Protection Structure at Specific Locations along Jct DS Benedicto – Spur 16 – Calatrava Rd (S00001NR) K0077 + 863 – K0083 + 042	Negros Occidental Sub DEO	No	Competitive Bidding	12/8/2020	12/29/2020	5/24/2021	5/26/2021	GoP	5,880,000.00		5,880,000.00	Construction of Road Slope Protection Structure on Specific Locations using Stone Masonry
310201100457000	21G00071 - Road Widening – along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd K0072 +000 – K0072 +386	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/19/2021	GoP	19,179,375.00		19,179,375.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part F. Drainage and Slope Protection Structures Part H. Miscellaneous Structures
310201100664000	21G00072 (Rebid) - Widening of Bridge – Carapale Br. (B00295NR) along Jct DS Benedicto-Spur 16-Calatrava Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	1/5/2021	1/28/2021	2/15/2021	2/19/2021	GoP	5,790,000.00		5,790,000.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part F. Bridge Construction Part G. Drainage and Slope Protection Structures
310305101226000	21G00073 -Widening of Bridge – Hagunaya Br. (B00416NR) along Bacolod North Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/22/2021	3/1/2021	GoP	34,160,905.34		34,160,905.34	Widening of 60 m. bridge into four (4) lanes with approach slab and abutment slope protection works
310305101227000	21G00074 - Widening of Bridge – Wadianan Br. (B00294NR) along Jct DS Benedicto-Spur 16-Calatrava Rd	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/22/2021	3/1/2021	GoP	5,307,433.67		5,307,433.67	Part A. Facilities for the Engineer Part B. Other General Requirements Part C. Earthworks Part D. Subbase and Base Course Part E. Surface Courses Part F. Bridge Construction Part G. Drainage and Slope Protection Structures
310305101236000	21G00075 - Construction of Flood Control Structures of Andoon River (Downstream) along Bacolod North Road, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/19/2021	GoP	48,250,000.00		48,250,000.00	Part A. Facilities for the Engineer Part B. Other General Requirements Part I-A. Earthworks Part I-B. Bank and Slope Protection Works

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203576000	21G00079 - Construction of Road, Barangay Quezon to Balabag Road, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/15/2021	2/19/2021	GoP	5,940,000.00		5,940,000.00	Construction of road with a width of 5.0m and a thickness of 230mm. Inclusion of 1.0m width shoulder on both sides, lined canal and slope protection
300102200446000	21G00082 - Construction of 4 Classrooms Sofronio Carmona National High School, Barangay Bagong Silang, Salvado Benedicto, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/15/2021	2/19/2021	GoP	8,910,000.00		8,910,000.00	Construction of One (1) Storey, Four (4) Classroom School Building with individual toilets including Plumbing and Electrical Works
300104219035000	21G00084 - Construction of Multi-Purpose Building, Barangay Bantayanon, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/19/2021	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m) with Concrete Bleachers including Earthworks, Concrete Works, Finishing, and Electrical Works
300104219036000	21G00085 - Construction of Multi-Purpose Building, Barangay Poblacion, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	3/8/2021	3/15/2021	GoP	2,969,998.16		2,969,998.16	Construction of Bleachers with Roof Framing and Roofing Works
300104219037000	21G00086 - Construction of Multi-Purpose Building, Barangay San Benito, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/15/2021	2/19/2021	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m) with Goal Post including Earthworks, Concrete Works, Finishing, and Electrical Works
300104219038000	21G00087 - Construction of Multi-Purpose Building, Barangay San Isidro, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	2/22/2021	2/26/2021	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m) with Goal Post including Earthworks, Concrete Works, Finishing, and Electrical Works
300104219039000	21G00088 - Construction of Multi-Purpose Building, Barangay San Isidro, Toboso, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/22/2021	2/26/2021	GoP	3,465,000.00		3,465,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 24.0 m) with Goal Post and Backfill including Earthworks, Concrete Works, Finishing, and Slope Protection Works
300104219041000	21G00089 - Construction of Multi-Purpose Building, Land Transportation Office, Barangay Purnao, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	3/8/2021	3/15/2021	GoP	5,940,000.00		5,940,000.00	Construction of Multi-Purpose Building Land Transportation Office including Earthworks, Concrete Works, Finishing, Plumbing and Sanitary Works, Painting and (Masonry/Concrete), Railings, Carport Roof and T/O Signage are excluded

Code (PAP)	Procurement Program/Project	PHO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104219042000	21G00090 (Rebid) - Construction of Multi-Purpose Building, Marcelo Elementary School, Barangay Marcelo, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	12/21/2020	1/11/2021	2/22/2021	2/19/2021	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 24.0 m) including Earthworks, Concrete Works, Finishings, and Electrical Works
300104219044000	21G00091 - Construction of Multi-Purpose Building, Quezon National High School, Barangay Quezon, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/22/2021	2/26/2021	GoP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m, w/ Goal Post, Bleachers, and Stage) including Earthworks, Concrete Works, Finishings, and Electrical Works
300104219045000	21G00092 - Construction of Multi-Purpose Building, Tennis Court, Barangay Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/14/2021	2/10/2021	3/8/2021	3/15/2021	GoP	5,939,709.99		5,939,709.99	Construction of Multi-Purpose Building (Tennis Court) with Earthworks, Concrete Works, and Finishings Works for roofing, column and Girder as indicated in the Plans and Specifications or as directed by Engineer.
300117207649000	21G00096 - Construction of Road, Barangay Menchaca, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/22/2021	2/26/2021	GoP	12,375,000.00		12,375,000.00	Construction of Road with a width of 5.0m and a thickness of 230mm. Inclusion of 1.0m width shoulder on both sides, lined canal and slope protection
300117207650000	21G00097 - Construction of Road, Barangay Paghunmayan – Barangay Pantao, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/28/2020	12/21/2020	2/22/2021	2/26/2021	GoP	24,750,000.00		24,750,000.00	Construction of Road with a width of 5.0m and a thickness of 230mm. Inclusion of 1.0m width shoulder on both sides, lined canal and slope protection
300119200427000	21G00100 - Construction of Footbridge, Barangay Bandida, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	2/22/2021	3/1/2021	GoP	1,980,000.00		1,980,000.00	Construction of Footbridge with a total physical target of 57,275 sq.m.
300119200428000	21G00101 - Construction of Footbridge, Barangay Buliangan, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/8/2020	12/29/2020	2/22/2021	2/26/2021	GoP	1,980,000.00		1,980,000.00	Construction of Footbridge with a total physical target of 57,275 sq.m.
300119200429000	21G00102 - Construction of Footbridge, Barangay Guadalupe, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/8/2020	12/29/2020	2/22/2021	2/26/2021	GoP	2,475,000.00		2,475,000.00	Construction of Footbridge with a total physical target of 71,594 sq.m.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300119200430000	21G00103 - Construction of Footbridge, Sitio Vergara Barangay Bug-ang, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	2/22/2021	3/1/2021	GoP	3,960,000.00		3,960,000.00	Construction of Footbridge with a total physical target of 114.551 sq.m.
300121201006000	21G00104 - Construction of Water System, Barangay Bago, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/22/2021	3/26/2021	GoP	1,979,138.65		1,979,138.65	Laying and Installation of HDPE Distribution Lines, with Tap Stand and Faucet
300121201007000	21G00105 - Construction of Water System, Barangay Bagong Silang, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/22/2021	3/26/2021	GoP	1,979,296.11		1,979,296.11	Laying and Installation of HDPE Distribution Lines, with Tap Stand and Faucet
300121201008000	21G00106 - Construction of Water System, Barangay Igmayaan, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/22/2021	3/26/2021	GoP	1,979,112.20		1,979,112.20	Laying and Installation of HDPE Distribution Lines, with Tap Stand and Faucet
300121201009000	21G00107 - Construction of Water System, Barangay Pandanon, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/22/2021	3/26/2021	GoP	1,979,216.99		1,979,216.99	Laying and Installation of HDPE Distribution Lines, with Tap Stand and Faucet
300121201010000	21G00108 - Construction of Water System, Barangay Pinowayan, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	2/15/2021	2/19/2021	GoP	1,978,493.90		1,978,493.90	Laying and Installation of HDPE Distribution Lines, with Tap Stand and Faucet
300121201011000	21G00109 - Construction of Water System, Barangay Salamanca, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/27/2021	2/24/2021	3/8/2021	3/15/2021	GoP	1,979,328.34		1,979,328.34	Laying and Installation of HDPE Distribution Lines including Pumphouses, Communal Faucet, and Concrete Tank
300121201012000	21G00110 - Construction of Water System, Barangay San Isidro, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	3/8/2021	3/15/2021	GoP	1,979,429.87		1,979,429.87	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part 1: Water Supply

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO		
300104223093000	21G00112 - Construction of Multi-Purpose Building (Annex Building, City Hall), Brgy. Palampas, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/14/2021	2/10/2021	5/10/2021	5/12/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Enclosed Pedestrian Way (Skybridge) connecting Annex Bldg to Main Bldg, City Hall) including Earthworks, Concrete Works, Finishing and Electrical Works as indicated in the Plans and Specifications or as directed by Engineer.
300104223122000	21G00113 - Construction of Multi-Purpose Building (Covered Court), Brgy. Buenavista, Escalante, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/27/2021	2/24/2021	5/10/2021	5/12/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m) including Earthworks, Concrete Works, Finishing, and Electrical Works as indicated in the Plans and Specifications or as directed by Engineer.
300104223123000	21G00114 - Construction of Multi-Purpose Building (Covered Court), Calatrava District 2, Brgy. Lo-ok, Calatrava, Negros Occidental	Negros Occidental Sub DEO	Yes	Competitive Bidding	11/12/2020	12/3/2020	5/10/2021	5/12/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court, 16.0 m x 30.0 m) including Earthworks, Concrete Works, Finishing
300104223126000	21G00115 - Construction of Multi-Purpose Building (Covered Court), Sofronio Carmona National High School, Brgy. Igmaya-an, Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/21/2021	2/17/2021	5/10/2021	5/17/2021	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (Covered Court, 15.0 m x 30.0 m) including Earthworks, Concrete Works, Finishing, and Electrical Works as indicated in the Plans and Specifications or as directed by Engineer
300104223134000	21G00116 - Construction of Multi-Purpose Building (Public Market) in Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	1/5/2021	1/28/2021	5/10/2021	5/12/2021	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building (Public Market) including Earthworks, Concrete Works, Finishing, Plumbing and Sanitary Works (with provision of lined canal for Wet Stall); Dry Stalls, Wet Stalls and Electrical Layout are excluded
300104223169000	21G00118 - Rehabilitation of Multi-Purpose Building (Calatrava District Hospital, Calatrava), Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/24/2021	3/23/2021	5/10/2021	5/12/2021	GoP	3,959,992.03		3,959,992.03	Rehabilitation / Major Repair of One (1) Unit of Building (Calatrava District Hospital)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223176000	21G00119 - Rehabilitation of Multi-Purpose Building (Municipal Hall), Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/24/2021	3/23/2021	5/10/2021	5/12/2021	GoP	4,949,907.64		4,949,907.64	Rehabilitation of Multi-Purpose Building (Municipal Hall) includes Replacement of Existing Polycarbonate Roof (Atrium), Walls, and Ceilings; Repairing of Steel Roof Frame; Expansion of Building Fiscalie Including Earthworks, Concrete Works, Finishing as indicated in the Plans and Specifications or as directed by the Engineer.
300104223177000	21G00120 - Rehabilitation of Multi-Purpose Building (Toboso Public Market), Brgy. Poblacion, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/18/2021	3/17/2021	5/10/2021	5/12/2021	GoP	2,969,991.10		2,969,991.10	Rehabilitation/Improvement of Toboso Public Market (Installation of aluminum glass windows and doors, ceiling works and electrical works)
300117209533000	21G00121 - Construction of Road at Barangay Quezon, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	12/9/2020	1/4/2021	5/10/2021	5/12/2021	GoP	5,940,000.00		5,940,000.00	Construction of road with a width of 5.0m and a thickness of 230mm. Inclusion of 1.0m width shoulder on both sides and thermoplastic pavement markings
310204101117000	21G00122 - Passl By-Pass Road, Iloilo	Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/16/2021	3/19/2021	GoP	28,950,000.00		28,950,000.00	Construction of 1.361 bare km. of PCC Pavement (L=0.3403 km, W=13.40 m, T=0.20m) with drainage (0.51mØ RCC), sidewalk, curb and gutter, bike lane (W=3.0m, T=1.5m), springs and lightings.
310204101116000	21G00123 - Construction of Gravel Road – Iloilo R-1 Bypass Road, Iloilo	Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/16/2021	3/19/2021	GoP	27,239,055.00		27,239,055.00	Road Opening of 1.576 bare km. (Total length = 394.00m, width = 30.00m) including Slope Protection and ROW.
310204101114000	21G00124 - Iloilo Circumferential Road 2 (C2), Iloilo	Construction Division	No	Competitive Bidding	1/19/2021	2/16/2021	3/16/2021	3/19/2021	GoP	28,639,945.50		28,639,945.50	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Drainage and Slope Protection Structures Part F: Miscellaneous Structures
310204101112000	21G00125 - Kalibo Circumferential Road (Makato-Lezo Section), Aklan	Construction Division	No	Competitive Bidding	2/24/2021	3/23/2021	5/18/2021	5/25/2021	GoP	18,950,000.00		18,950,000.00	Widening of 530 bare km. of PCC Pavement (L=265 km, W=6.70 m, T=0.30 m) with drainage (1.5m x 1.5m), curb and gutter, walkway (W =2.63 m, T =1.5m) and lightings.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE		CO
310204101098000	21G00126 - Roxas City Circumferential Road, C2, Capiz	Construction Division	No	Competitive Bidding	3/5/2021	4/6/2021	5/18/2021	5/25/2021	GoP	120,450,000.00		120,450,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310204101099000	21G00127 - Roxas City Circumferential Road, C3, Capiz	Construction Division	No	Competitive Bidding	3/5/2021	4/6/2021	5/18/2021	5/25/2021	GoP	89,087,500.00		89,087,500.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300103203034000	21G00128 - Construction of Multi-Purpose Building (Evacuation/Convention Center), Barangay Lawaan, Roxas City, Capiz	Construction Division	No	Competitive Bidding	3/12/2021	4/19/2021	5/18/2021	5/25/2021	GoP	241,250,000.00		241,250,000.00	design and construction of a Three-Storey Multi-Purpose Building (Two Storey with mezzanine) comprising of an approximate area of 10,264.67 sq.m.
300116203433000	21G00129 - Mina-Badiangan Diversion Road, Iloilo	Construction Division	No	Competitive Bidding	3/11/2021	4/6/2021	5/18/2021	5/25/2021	GoP	351,790,750.00		351,790,750.00	1. Construction of 1-Span 30m PGCG Type IV-B Bridge in Composite Pile Foundation at Sta. 2+149.26 – Sta. 2+179.26 with 6.10 m Wide Approaches 2. Construction of 2-Lane 6.70m wide PCOP with Slope Protection and Road Safety Features
310204101113000	21G00130 - Iloilo Circumferential Road 3 (C3), Iloilo	Construction Division	No	Competitive Bidding	2/19/2021	3/19/2021	5/18/2021	5/25/2021	GoP	27,502,500.00		27,502,500.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310206100053000	21G00131 - Aganan Flyover, Iloilo (Phase 2)	Construction Division	No	Competitive Bidding	2/19/2021	3/19/2021	5/18/2021	5/25/2021	GoP	69,832,225.00		69,832,225.00	Construction of 233.10 l.m. (8 spans), 239.90 l.m. (9 spans) South Bound and 203.80 l.m. (8 spans) North Bound Aganan Flyover (Area=6,924.675 sqm.).

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203078000	21G00132 - Construction of PMS-OP Integrated Operations and Service Continuity (IOSC) Site, (Phase 2), Iloilo City	Construction Division	No	Competitive Bidding	2/19/2021	3/19/2021	5/18/2021	5/25/2021	GoP	38,600,000.00		38,600,000.00	Tileworks, Ceiling Works, Metal Structure Accessories, Painting Works, Additional Air-conditioning, Water Pumping System, Cistern Finishing works for (Fire Alarm, Auxiliary, Network Cabling System), Elevator, Solar Panel, Water Proofing, Site Development and Generator Set, Powerhouse Solscape (Plants and Landscape), Cistern Tank
320101106188000	21G00133 - Construction of Slope Protection Works and Improvement along Dungen Creek from Nabitasan Bridge to Bolilao Bridge, Iloilo City	Construction Division	No	Competitive Bidding	3/11/2021	4/6/2021	5/18/2021	5/25/2021	GoP	115,800,000.00		115,800,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300116203737000	21G00134 - Construction of Iloilo River North Bank Road, Section 1, Iloilo City, Iloilo	Construction Division	No	Competitive Bidding	3/5/2021	3/30/2021	5/26/2021	6/1/2021	GoP	289,500,000.00		289,500,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part F: Bridge Construction Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
300116203738000	21G00135 - Construction of Iloilo River North Bank Road, Section 2, Iloilo City, Iloilo	Construction Division	No	Competitive Bidding	3/5/2021	4/5/2021	5/26/2021	6/1/2021	GoP	289,500,000.00		289,500,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part D: Subbase and Base Course Part E: Surface Courses Part G: Drainage and Slope Protection Structures Part H: Miscellaneous Structures
310204101412000	21G00136 - Bacolod Negros Occidental Economic Highway (BANOCCH), Section 1, Package D,E,F, Negros Occidental	Construction Division	No	Competitive Bidding	3/3/2021	3/25/2021	6/10/2021	6/14/2021	GoP	198,983,000.00		198,983,000.00	Road Widening Including Off Carriageway, Bike Path & Solar Street Lights
310204101413000	21G00137 - Bacolod Negros Occidental Economic Highway (BANOCCH), Section 1, Package H, Negros Occidental	Construction Division	No	Competitive Bidding	3/3/2021	3/25/2021	4/26/2021	4/28/2021	GoP	73,340,000.00		73,340,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101105000	21G00138 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 1, Package A, Negros Occidental	Construction Division	No	Competitive Bidding	3/3/2021	3/30/2021	5/26/2021	6/1/2021	GoP	76,958,750.00		76,958,750.00	Construction of three spans (3-35m), 105.91m. of RCD Type V Girder on Bored Pile foundation.
310204101106000	21G00139 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 1, Package B, Negros Occidental	Construction Division	No	Competitive Bidding	3/3/2021	3/30/2021	5/26/2021	6/1/2021	GoP	76,958,750.00		76,958,750.00	Construction of three spans (3-35m), 105.91m. of RCD Type V Girder on Bored Pile foundation.
300211100160000	21G00140 - Installation of Solar Streetlights along Bacolod South Road	Construction Division	No	Competitive Bidding	2/18/2021	4/15/2021	5/26/2021	6/1/2021	GoP	96,500,000.00		96,500,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part H: Miscellaneous Structures
300103203039000	21G00141 - Construction/Rehabilitation of Multi-Purpose Building (2-Storey Public Market) (Phase II) In Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	3/25/2021	4/20/2021	5/26/2021	6/1/2021	GoP	38,599,580.38		38,599,580.38	Construction/Rehabilitation of Multi-Purpose Building (2-Storey Public Market) (Phase II) includes Removal of Dilapidated Existing Structures, Confirmatory Geotechnical Exploration, Earthworks, Concrete Works, Finishing and Other Civil Works, Plumbing Works, Electrical Works, and provision of Automatic Fire Sprinkle System excluding Fire Pump as indicated in the plans and specifications or as directed by the Engineer.
300117209520000	21G00142 - Construction of Road Crossing Espada Brgy. Mabini Brgy. Dian-ay, Escalante City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	9,899,866.52		9,899,866.52	Construction of 0.23m thick RCCP with carriageway width of 5.0m including shoulder and slope protection.
300117209519000	21G00143 - Construction of Road, Brgy. Codcod, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	24,749,816.02		24,749,816.02	Construction of 0.23m thick RCCP with carriageway width of 5.0m including shoulder, lined canal and slope protection.
300121201204000	21G00144 - Construction of Water System Brgy. Gen. Luna, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/18/2021	3/17/2021	5/26/2021	6/1/2021	GoP	1,979,368.13		1,979,368.13	Laying and Installation of HDPE Distribution Lines including Pumphouse, Communal Faucet, Collecting Tank, and Repair of Existing Tank Reservoir
300121201205000	21G00145 - Construction of Water System Brgy. Magticol, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/18/2021	3/17/2021	5/26/2021	6/1/2021	GoP	1,979,684.18		1,979,684.18	Installation of Water Pumping Station (Deep Well System) including Laying of Distribution Lines, construction of Pumphouse, Elevated Concrete Tank, and Communal Faucet.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300121201206000	21G00146 - Construction of Water System Brgy. Bug-ang, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	2/3/2021	3/3/2021	3/16/2021	3/19/2021	GoP	2,475,000.00		2,475,000.00	Laying and Installation of HDPE Distribution Lines including Pumphouse, Communal Faucet, and Elevated Concrete Tank
310111100267000	21G00147 - Construction of Drainage Structure along Road – President Corazon C. Aquino Ave. – (500558PN) Chainage 1203 – Chainage 1857	Construction Division	No	Competitive Bidding	1/27/2021	2/24/2021	6/25/2021	6/29/2021	GoP	8,685,000.00		8,685,000.00	Construction of 1,221mm dia. Type II RCPC Drainage Structure with manhole
320101106184000	21G00148 - Installation of Pump-Gates and Accessories, Iloilo City	Construction Division	No	Competitive Bidding	3/15/2021	4/5/2021	5/26/2021	6/1/2021	GoP	115,800,000.00		115,800,000.00	An installation of pump gates including pump houses which are primarily built with reinforced concrete
320101106193000	21G00149 - Rehabilitation/Improvement of Iloilo Flood Control Project (IFCP), Iloilo City and Pavia, Iloilo	Construction Division	No	Competitiv e Bidding	3/11/2021	4/13/2021	5/26/2021	6/1/2021	GoP	19,300,000.00		19,300,000.00	789,405 Lm. Channel Excavation and 6736 L.m. dike surface regraveling
300211100158000	21G00150 - Installation of Solar Streetlights along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd	Construction Division	No	Competitive Bidding	2/18/2021	4/15/2021	5/26/2021	6/1/2021	GoP	28,950,000.00		28,950,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part H: Miscellaneous Structures
300211100159000	21G00151 - Installation of Solar Streetlights along Silay-Lantawan Road	Construction Division	No	Competitive Bidding	2/18/2021	4/15/2021	5/26/2021	6/1/2021	GoP	19,300,000.00		19,300,000.00	Part A: Facilities for the Engineer Part B: Other General Requirements Part C: Earthworks Part H: Miscellaneous Structures
300116203380000	21G00152 - Bacolod Circumferential – Bacolod City Boundary Diversion Road	Construction Division	No	Competitive Bidding	4/7/2021	4/29/2021	5/26/2021	6/1/2021	GoP	95,535,000.00		95,535,000.00	Construction of Concrete Road including shoulder paved & solar studs
300116203381000	21G00153 - Bacolod City Boundary By-Pass Road	Construction Division	No	Competitive Bidding	3/31/2021	4/26/2021	5/26/2021	6/1/2021	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Road including shoulder paved & solar studs
300116203382000	21G00154 - Bacolod South-Circumferential Diversion Road	Construction Division	No	Competitive Bidding	3/25/2021	4/20/2021	5/26/2021	6/1/2021	GoP	96,500,000.00		96,500,000.00	Construction of Concrete Road including shoulder paved, solar studs & solar street lights

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222704000	21G00155 - Construction of Multi-Purpose Building (Bacolod Museum), Brgy. Tangub, Bacolod City, Negros Occidental	Construction Division	No	Competitive Bidding	8/14/2021	9/7/2021	5/26/2021	6/1/2021	GoP	48,450,000.00		48,450,000.00	
310305101231000	21G00156 - Bacolod Negros Occidental Economic Highway (BANOCHE), Section 2, Segment 3, Negros Occidental	Construction Division	No	Competitive Bidding	3/25/2021	4/20/2021	5/26/2021	5/27/2021	GoP	183,925,000.00		183,925,000.00	Construction of Concrete Road
200000100019000	21G00157 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings – Main Building 1	Maintenance Division	No	Competitive Bidding	5/7/2021	6/1/2021	6/14/2021	6/16/2021	GoP	500,000.00	500,000.00		Removal & Disposal of Structures, Repair/Maintenance of Ceiling, Windows, Cabinet, Electrical wirings & Replacement of Lighting
200000100019000	21G00158 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings – Main Building 2	Maintenance Division	No	Competitive Bidding	5/7/2021	6/1/2021	6/14/2021	6/16/2021	GoP	600,000.00	600,000.00		Repair and painting of ceiling, painting of interior walls, repair of T&B, repair of floor tiles and replacing of window to wall of Main Building 2
200000100019000	21G00159 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings – Regional Office Employee's Quarter	Maintenance Division	No	Competitive Bidding	5/13/2021	6/8/2021	7/12/2021	7/14/2021	GoP	1,000,000.00	1,000,000.00		Repair of ceiling and roofing of Employee's Quarters, Repainting of ceiling and roofing of Employee's Quarters, Installation of new lightings of Employee's Quarters, Declogging/Siphoning of Existing Septic Vaults
200000100019000	21G00160 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings - Conference Room 1	Maintenance Division	No	Competitive Bidding	5/13/2021	6/8/2021	7/12/2021	7/14/2021	GoP	1,000,000.00	1,000,000.00		Removal and Disposal of structures/obstructions. Repair and replacement of roofing works.
200000100019000	21G00161 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings – Technical Building 1	Maintenance Division	No	Competitive Bidding	5/13/2021	6/8/2021	7/12/2021	7/14/2021	GoP	1,000,000.00	1,000,000.00		Removal/Disposal of Structures/Obstructions, Repair/Maintenance of Roofing, Reflective Insulation, Waterproofing of Concrete Gutter
200000100019000	21G00162 - Repair/Maintenance of DPWH Buildings Regional Office VI Buildings - Technical Building 2	Maintenance Division	No	Competitive Bidding	5/21/2021	6/15/2021	7/12/2021	7/14/2021	GoP	1,000,000.00	1,000,000.00		Removal and Disposal of Structures/Obstructions, Repair/maintenance of Roofing, Reflective Insulation, Waterproofing of Concrete Gutter, & Replacing of Steel Trusses and Purlins
	21G00163 - Repair/Rehabilitation/Repinning of Regional Office VI Waterlines at Regional Office Compound	Maintenance Division	No	Competitive Bidding	5/7/2021	6/1/2021	7/14/2021	7/16/2021	GoP	600,000.00	600,000.00		Repinning of Water Supply Pipeline Connection including 4 – 1/4" Water Pump with Pump House


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	21G00164 - Repair/Maintenance of DPWH Main Building 2, Provision of DPWH Logo, and a Pergola	Maintenance Division	No	Competitive Bidding	5/21/2021	6/15/2021	7/12/2021	7/14/2021	GoP	974,041.56	974,041.56		Removal and Disposal of Structure/Obstructions, Installation of DPWH Logo, Enhancement of Exterior Wall, Lightings, Ceiling & Sandscape including Pergola, Installation of Paver Blocks, Concrete Bench, & Pergola
	21G00165 - Construction of Evacuation Center, Brgy. Cubay, La Carlota City, Negros Occidental	Maintenance Division	No	Competitive Bidding	5/10/2021	8/31/2021	7/1/2021	7/5/2021	GoP	34,740,000.00		34,740,000.00	Earthworks including embankment from borrow and boulder fill, plain and Reinforced concrete works, Masonry Works, Roof Framing and Roofing Works, Structural Steel Columns/Beams, Concrete Slab Painted finish Plastering works, Ceiling gypsum, Expose Ceiling with Roofing Heat Insulation, Plumbing and Electrical Works
	21G00166 - Construction of Evacuation Center, Leon, Iloilo	Maintenance Division	No	Competitive Bidding	5/10/2021	8/31/2021	7/1/2021	7/5/2021	GoP	34,740,000.00		34,740,000.00	Construction of Evacuation Center adapted from the design of Evacuation Center Multi-Purpose Covered Court which includes Plain and Reinforced Concrete, Masonry Works, Roofing Works, Structural Steel Columns and Beams, Plain Cement Plaster Finish, Metal Painting, Plumbing and Sanitary Works
	21G00167 - Construction of Evacuation Center, Brgy. So-oc, Arelvalo, Iloilo City	Maintenance Division	No	Competitive Bidding	5/10/2021	8/31/2021	7/1/2021	7/5/2021	GoP	34,740,000.00		34,740,000.00	Earthworks including embankment from borrow and boulder fill, plain and Reinforced concrete works, Masonry Works, Roof Framing and Roofing Works, Structural Steel Columns/Beams, Concrete Slab Painted Finish Plastering works, Ceiling gypsum, Expose Ceiling with Roofing Heat Insulation, Plumbing and Electrical Works
	21G00168 - Concreting of Purok Saging, Brgy. Bunga FMR, Brgy. Bunga, Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	5/18/2021	6/10/2021	7/21/2021	7/23/2021	GoP	12,437,493.98		12,437,493.98	Construction of Concrete Road (Gravel to Concrete) with a total Physical Target of 1,412 Lane km
	21G00169 - Concreting of Purok Humayan to Purok Camote, Brgy. Bagong Silang FMR, Brgy. Bagong Silang, Don Salvador Benedicto, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	5/18/2021	6/10/2021	7/21/2021	7/23/2021	GoP	12,437,493.72		12,437,493.72	Construction of Concrete Road (Gravel to Concrete) with a total Physical Target of 1,430 Lane Km

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)	
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	21G00170 - Concreting of Sitio Igmamatay, Brgy. Codcod FMR, Brgy. Codcod, San Carlos, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	5/18/2021	6/10/2021	6/28/2021	7/5/2021	GoP	12,437,498.77		12,437,498.77	Construction of Concrete Road (Gravel to Concrete) with a Total Physical Target of 1,200 Lane Km
	21G00171 - Bacolod Negros Occidental Economic Highway (BANOCCH), Section1, Package 1, Negros Occidental	Construction Division	No	Competitive Bidding	#####	7/6/2021	#####	#####	GoP	189,700,665.00		189,700,665.00	Construction of Off Carriageway including Bike Path, Solar Studs & Solar Street Lights
	21G00172 - Construction of Multi-Purpose Building, 1st Engineering District Office, Barangay Punao, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	6/25/2021	8/3/2021	8/6/2021	8/9/2021	GoP	6,434,599.06		6,434,599.06	Construction of Multi-Purpose Building including Earthworks, Plain and Reinforced Concrete Works
	21G00173 - Construction and Rehabilitation of Medical Healthcare Facility for COVID-19 Patients and Healthcare Professionals (2-unit Quarantine/Isolation Facility) at Brgy. So-oC, Arevalo, Iloilo City	Maintenance Division	No	Competitive Bidding	7/1/2021	8/3/2021	8/5/2021	8/6/2021	GoP	25,952,499.00		25,952,499.00	Construction of Health Facilities Container Van: 32 units with CRs, Nurse Station, Utility Room/EE Room and Male/Female Quarters including Generator and Distribution Transformer.
	21G00174 - Construction and Rehabilitation of Medical Healthcare Facility for COVID-19 Patients and Healthcare Professionals (1-Unit Quarantine/Isolation Facility) at Ibayay, Aklan	Maintenance Division	No	Competitive Bidding	7/1/2021	8/3/2021	8/5/2021	8/6/2021	GoP	12,811,138.00		12,811,138.00	Construction of Health Facilities Container Van: 16 units with CRs, Nurse Station, Utility Room/EE Room and Male/Female Quarters including Generator and Distribution Transformer.
	21G00175 - Construction and Rehabilitation of Medical Healthcare Facility for COVID-19 Patients and Healthcare Professionals (1-Unit Quarantine/Isolation Facility) at Malinao, Aklan	Maintenance Division	No	Competitive Bidding	7/1/2021	8/3/2021	8/5/2021	8/6/2021	GoP	12,811,138.00		12,811,138.00	Construction of Health Facilities Container Van: 16 units with CRs, Nurse Station, Utility Room/EE Room and Male/Female Quarters including Generator and Distribution Transformer.
	21G00176 - Construction and Rehabilitation of Medical Healthcare Facility for COVID-19 Patients and Healthcare Professionals (1-Unit Quarantine/Isolation Facility) at Nabas, Aklan	Maintenance Division	No	Competitive Bidding	7/1/2021	8/3/2021	8/5/2021	8/6/2021	GoP	12,811,138.00		12,811,138.00	Construction of Health Facilities Container Van: 16 units with CRs, Nurse Station, Utility Room/EE Room and Male/Female Quarters including Generator and Distribution Transformer.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21G00177 - Construction and Rehabilitation of Medical Healthcare Facility for COVID-19 Patients and Healthcare Professionals (1-Unit Quarantine/Isolation Facility) at Kabankalan City, Negros Occidental	Maintenance Division	No	Competitive Bidding	7/1/2021	8/3/2021	8/5/2021	8/6/2021	GoP	12,811,138.00		12,811,138.00	Construction of Health Facilities: Container: 16 units with CR's, Nurse Station, Utility Room/EE Room and Male/Female Quarters including Generator and Distribution Transformer.
	21G00178 - Rehabilitation of 100 NHA Housing Units as Quarantine/Isolation Facilities at Eustaquio Lopez, Silay City, Negros Occidental	Maintenance Division	No	Competitive Bidding	7/1/2021	8/3/2021	8/5/2021	8/6/2021	GoP	14,469,697.18		14,469,697.18	Rehabilitation (Improvement) of existing NHA Housing into Quarantine/Isolation Facilities with 100-bed capacity (Installation of ceiling, painting works, & plumbing fixtures)
	21G00179- Concreting of Sugar cane Farm-to-Mill Road (FMR), Brgy. Dian-ay Proper to Sitio Mudrock, Escalante City Road Section	Negros Occidental Sub DEO	No	Competitive Bidding	8/19/2021	9/9/2021	9/29/2021	9/30/2021	GoP	5,603,776.37		5,603,776.37	Construction of Concrete Road (Gravel to Concrete, 0.30m thk) with a total Physical Target of 0.520 Lane Km
	21G00180- Concreting of Sugarcane Farm-to-Mill Road (FMR), Crossing Igmamatay to Sitio Igmamatay, Brgy. Codcod, San Carlos City, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	8/19/2021	9/9/2021	9/29/2021	9/30/2021	GoP	20,825,342.24		20,825,342.24	Construction of Concrete Road (Gravel to Concrete, 0.30m thk) with a total Physical Target of 1.060 Lane Km
	21G00181- Concreting of Sugarcane Farm-to-Mill Road (FMR), Sitio Aurora, Brgy. San Jose, Toboso Road Section, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	8/19/2021	9/9/2021	9/29/2021	9/30/2021	GoP	5,603,776.37		5,603,776.37	Construction of Concrete Road (Gravel to Concrete, 0.30m thk) with a Total Physical Target of 0.510 Lane Km
	21G00182- Concreting of Sugarcane Farm-to-Mill Road (FMR), Sitio Bato Bato, Brgy. Tabun-ac to Sitio Bayombong, Brgy. Bandila, Toboso Road Section, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	8/19/2021	9/9/2021	9/29/2021	9/30/2021	GoP	5,603,763.35		5,603,763.35	Construction of Concrete Road (Gravel to Concrete) with a Total Physical Target of 0.510 Lane Km
	21G00183- Concreting of Sugarcane Farm-to-Mill Road (FMR), Crossing Sitio Polopongyan, Brgy. Bug-ang to Sitio Pasto, Brgy. Magticol, Toboso Road Section (Cont.), Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	8/19/2021	9/9/2021	9/29/2021	9/30/2021	GoP	5,603,776.37		5,603,776.37	Construction of Concrete Road (Gravel to Concrete, 0.30m thk) with a Total Physical Target of 0.530 Lane Km
	21G00184- Concreting of Sugarcane Farm-to-Mill Road (FMR), Sitio Alamay Junction, to Brgy. Tabun-ac Proper, Toboso Road Section, Toboso, Negros Occidental	Negros Occidental Sub DEO	No	Competitive Bidding	8/19/2021	9/9/2021	9/29/2021	9/30/2021	GoP	5,603,776.37		5,603,776.37	Construction of Concrete Road (Gravel to Concrete, 0.30m thk) with a Total Physical Target of 0.460 Lane Km

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	21G00185 - Repair/Maintenance of DPWH QAHD Satellite Testing Area	Maintenance Division	No	Competitive Bidding	8/27/2021	9/21/2021	10/4/2021	10/5/2021	GoP	615,000.00		615,000.00	
Total										8,413,959,817.25	6,674,041.56	8,407,285,775.69	-


Submitted by:


BENJAMIN B. JAVELANA, JR.
 Head, Procurement Staff
 Office of the Regional Director

Recommending Approval:


EDWIN M. SALES
 BAC Chairperson

Approved:


LEA N. DELFINADO, CEO III
 Regional Director

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	GOP	1,297,456.95		1,297,456.95	
	Electrical and Hardware Supplies												Electrical and Hardware Supplies
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		661,797.21		661,797.21	
	2nd Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		110,411.66		110,411.66	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		445,758.83		445,758.83	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		79,489.25		79,489.25	
	Vehicle Parts and Accessories								GOP	7,094,294.00		7,094,294.00	Vehicle Parts and Accessories
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		3,763,512.39		3,763,512.39	
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		690,817.64		690,817.64	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		1,822,508.23		1,822,508.23	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		817,455.74		817,455.74	
	Tires and Inner Tubes								GOP	5,004,772.00		5,004,772.00	Tires and Inner Tubes
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		1,126,831.33		1,126,831.33	
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		1,154,294.67		1,154,294.67	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		1,090,669.00		1,090,669.00	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		1,632,977.00		1,632,977.00	
	Shop Supplies								GOP	321,761.00		321,761.00	Shop Supplies
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		137,275.92		137,275.92	
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		52,604.92		52,604.92	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		119,246.92		119,246.92	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		12,633.25		12,633.25	
	Batteries								GOP	263,158.00		263,158.00	Batteries
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021	1st Qtr. 2021		263,158.00		263,158.00	
	2nd Qtr. 2021		No		2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021	2nd Qtr. 2021		-		-	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		-		-	
	4th Qtr. 2021		No		4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		-		-	
	Fuels and Lubricants								GOP	4,917,940.00	-	4,917,940.00	Fuel and Lubricants
	1st Qtr. 2021	DPWH Regional Office VI	No	Competitive Bidding	4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		2,423,050.00		2,423,050.00	
	2nd Qtr. 2021		No		4th Qtr. 2020	4th Qtr. 2020	1st Qtr. 2021	1st Qtr. 2021		30,000.00		30,000.00	
	3rd Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		2,434,890.00		2,434,890.00	
	4th Qtr. 2021		No		3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021		-		-	

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAR)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	4th Qtr. 2021				4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021	4th Qtr. 2021		GOP	30,000.00		30,000.00	Janitorial Services
	Janitorial Services	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.		GOP	5,414,454.00		5,414,454.00	
	Security Services Personnel	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr.	1st Qtr.	1st Qtr.	1st Qtr.		GOP	8,000,000.00		8,000,000.00	Security Services Personnel
	Electric Bill	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.		GOP	6,600,000.00		6,600,000.00	Electric Bill
	Telephone Bill	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.		GOP	1,700,000.00		1,700,000.00	Telephone Bill
	Other Utilities (Cable Signal)	DPWH Regional Office VI	No	Direct Contracting	N/A	N/A	1st Qtr.	1st Qtr.		GOP	390,000.00		390,000.00	Other Utilities (Cable Signal)
	Publication of Post Contract Award Information for projects costing more than Php 50M in compliance with D.O. 105 series of 2020	DPWH Regional Office VI	No	Competitive Bidding	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021		GOP	200,000.00		200,000.00	Newspaper
2021-01-003	Procurement of Oil and Fuel Filters for use of Various Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021		GOP	734,134.00		734,134.00	Filters
2020-02-005	Procurement of Spareparts for the existing Ineo photocopyers for use in the Procurement Staff, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Procurement Staff	No	Direct Contracting	N/A	N/A	1st Qtr 2021	1st Qtr 2021		GOP	97,525.00		97,525.00	Spareparts
2021-02-004	Procurement of Spareparts for use of Isuzu D-Max h1-7149 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	1st Qtr 2021	1st Qtr 2021		GOP	32,300.00		32,300.00	Spareparts
2020-02-007	Supply and Installation of Aircron System Parts including Labor for use of Mitsubishi Strada UUT-466 assigned at the DPWH Regional Office VI, Iloilo City	Procurement Staff	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	1st Qtr 2021	1st Qtr 2021		GOP	13,560.33		13,560.33	Airconditioning

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
2021-02-013	Procurement of Operational Supplies for use in the conduct of National Women's Month Celebration at DPWH Regional Office VI	Planning and Design Division	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	1st Qtr 2021	1st Qtr 2021	GOP	70,000.00		70,000.00	Operational Supplies
2020-01-002	Procurement of Toners for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	Direct Contracting	N/A	N/A	1st Qtr 2021	1st Qtr 2021	GOP	36,000.00		36,000.00	Toners
	Procurement of Various office Equipments for use of Area Equipment Sections of Equipment Management Division, DPWH Regional	Equipment Management Division	No	Competitive Bidding	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	GOP	5,000,000.00	5,000,000.00		Office Equipments
2021-02-011	Procurement of CCTV Equipment for use in the conduct of RA 8794 at Weighbridge Station, Brgy. Aglalana, Dumarao, Capiz	Maintenance Division	No	Competitive Bidding	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	GOP	260,176.00	260,176.00		Office Equipments
2021-02-012	Procurement of Airconditioning Units for use in the Planning and Design Division DPWH Regional office VI, Iloilo City	Planning and Design Division	No	Competitive Bidding	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	GOP	336,750.00		336,750.00	Airconditioning
2021-02-014	Procurement of Container Van (Second Hand) for use in the Finance Division, DPWH Regional Office VI, Iloilo City	Finance Division	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	1st Qtr 2021	1st Qtr 2021	GOP	900,000.00		900,000.00	Container Van
2021-03-015	Procurement of Shuttle Bus for use of DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	GOP	16,000,000.00		16,000,000.00	Vehicle
2021-03-016	Procurement of Spare parts for use of Various Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	1st Qtr 2021	1st Qtr 2021	GOP	118,900.00		118,900.00	Spareparts
2021-03-017	Procurement of Digital Full Color Photocopier for use in the Finance Division, DPWH Regional Office VI, Iloilo City	Finance Division	No	Competitive Bidding	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	1st Qtr 2021	GOP	590,000.00		590,000.00	Office Equipments
2021-03-019	Procurement of One Job Furnishing Labor and Parts for use of Toyota Hi-lux H1-5733 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	1st Qtr 2021	1st Qtr 2021	GOP	26,620.00		26,620.00	Labor and spareparts
2021-03-018	Procurement of Ladder Extended 16 ft Fiber glass	Equipment Management Division	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	1st Qtr 2021	1st Qtr 2021	GOP	21,499.50		21,499.50	Office Equipments

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-17-023	Procurement of Various IT Equipment for use at the Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	1st Qtr 2021	1st Qtr 2021	GOP	565,000.00		565,000.00	IT Equipment
2021-03-030	Procurement of Photocopier for use of Finance Division, DPWH Regional Office VI, Iloilo City	Finance Division	No	Competitive Bidding	1st Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	1,867,092.00		1,867,092.00	Office Equipments
2021-03-029	Procurement of Weigh in Motion and Accessories for use in the Planning and Design Division DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	Competitive Bidding	1st Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	7,480,000.00		7,480,000.00	Office Equipments
2021-03-028	Procurement of Photocopier for use of Procurement Staff, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	No	Competitive Bidding	1st Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	2,501,244.00		2,501,244.00	Office Equipments
2021-03-027	Procurement of Photocopier for use of Construction Division, DPWH Regional Office VI, Iloilo City	Construction Division	No	Competitive Bidding	1st Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	5,739,552.00		5,739,552.00	Office Equipments
2021-03-031	Procurement of Equipment and Supplies for us eof Maintenance Division, DPWH Regional Office VI, Iloilo City	Maintenance Division	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	58,880.00		58,880.00	Office Equipments
2021-03-033	Procurement of Spareparts for use of Various Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	240,050.00		240,050.00	Spareparts
2021-03-032	Procurement of Customized T Shirt and Face Mask with GAD Design for use in the Womens Month Celebration DPWH Negros Sub District Engineering Office	Negros Sub District	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	49,920.00		49,920.00	Supplies
2021-03-034	Procurement of Stickers for use Various Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	1st Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	36,000.00		36,000.00	Supplies
2021-04-035	Procurement of porta Box Detachable Container House for use of Finance Division, DPWH Regional Office VI, Iloilo City	Finance Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	992,000.00		992,000.00	Container Van

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-04-036	Procurement of In-Ground Sensors for use in the conduct of Traffic Count Survey under the National Road Traffic Survey program (NRTSP)	Planning and Design Division	No	Direct Contracting	N/A	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	651,600.00		651,600.00	Office Equipments
2021-04-037	Procurement of Mylar Film paper for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	644,000.00		644,000.00	Supplies
2021-04-038	Procurement of Spare Parts for the Existing Ineo Photocopiers for use in the Procurement Staff, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	No	Direct Contracting	N/A	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	122,454.00		122,454.00	Spareparts
2021-04-039	Procurement of Spare Parts r for use of Volvo Hydraulic Excavator F17-97 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	8,000.00	8,000.00		Spareparts
2021-04-040	Procurement of Spare Parts for use of Nissan Navara H1-5500 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	106,007.00		106,007.00	Spareparts
2021-04-041	Procurement of Spare Parts for use of UD Quester Prime Mover H4-148 & Ford Ranger H1-7481 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	117,550.00		117,550.00	Spareparts
2021-04-043	Procurement of Various Office Furnitures for use in the Right of Way Acquisition and Legal Division, DPWH Satellite Office 1st DEO Matabang, Talisay City, Negros	Legal Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	234,400.00		234,400.00	Furniture and fixtures
2021-04-042	Procurement of Line Head Inkjet Production Printer/Copier for use of Right of Way Acquisition and Legal Division, DPWH Satellite Office 1st DEO Matabang, Talisay City, Negros Occidental	Legal Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	1,720,000.00		1,720,000.00	Office Equipments

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-04-043	Procurement of Various Developers, Drum Units, and Spareparts of Develop Ineco Photocopiers of DPWH Regional Office VI, Iloilo City	RO6	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	1,563,559.00		1,563,559.00	Airconditioning
2021-04-044	Procurement of Airconditioning Units for use in the Office of the Regional Director DPWH Regional office VI, Iloilo City	Office of the Regional Director	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	482,500.00		482,500.00	Airconditioning
2021-04-045	Procurement of Maintenance Box for the Existing EPSON WF_C869R Photocopier	SPMS	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	63,000.00		63,000.00	Spareparts
2021-04-046	Procurement of Spareparts for use of Toyota Hilux Pick-up H1-5980 and Chevrolet Colorado Pick-up H1-7452 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	24,300.00		24,300.00	Spareparts
2021-04-047	Procurement of Spareparts for use of Ford Ranger Pick-up H1-6841 and H1-7481 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	34,700.00		34,700.00	Spareparts
2021-04-048	Procurement of porta Box Detachable Container House for use of Construction Division, DPWH Regional Office VI, Iloilo City	Construction Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	992,000.00		992,000.00	Container Van
2021-04-049	Procurement of Spareparts for use of Hino-Banza Maintenance Shop Truck H7-96 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	29,740.00		29,740.00	Spareparts
	Award Information for projects costing more than Php 50M in compliance with D.O. 105 series of 2020	Office of the Regional Director	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	9,165.75		9,165.75	Newspaper
2021-04-050	Procurement of Mylar Film paper for use in the Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	1,610,000.00		1,610,000.00	Supplies
2021-04-052	Procurement of Paints and Materials for use of Various Floating Equipment assigned in Region VI	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	203,180.00	203,180.00		Supplies

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-05-053	Procurement of Supplies and Equipment needed for the wash area and disinfection/sanitation of the DPWH Regional office VI compound and other necessities for the prevention of COVID19	Maintenance Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	247,750.00	247,750.00		Supplies
2021-05-054	Procurement of Preventive Maintenance of Multi-Purpose Amphibious Dredge (MPAD) with DPWH No. K3-12, for use of Equipment Management Division	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	151,230.00	151,230.00		Preventive Maintenance
2021-05-055	Procurement of Dredging Equipment for use of DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	70,000,000.00		70,000,000.00	Vehicle
2021-05-056	Procurement of porta Box Detachable Container House for use of Maintenance Division, DPWH Regional Office VI, Iloilo City	Maintenance Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	992,000.00		992,000.00	Container Van
2021-05-057	Procurement of Specialized Laptop for use of Legal and Right of Way Acquisition Division	Legal Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	510,000.00		510,000.00	IT Equipment
2021-05-058	Publication of Post Contract Award Information for projects costing more than Php 50M in compliance with P.D. 105, code of 2020	Office of the Regional Director	No	NP-53.5 Scientific, Scholarly, Artistic Work, Exclusive Technology and	N/A	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	3,774.00		3,774.00	Newspaper
	Procurement of Various Medical Supplies for use of DPWH Regional Office Clinic, East San Pedro, Iloilo City	Office of the Regional Director	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	135,394.00		135,394.00	Medical Supplies
2021-05-059	Procurement of Multi-Functional Digital Color Photocopier, Toners, Developers and Drumkits for use of Equipment Management Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	1,987,190.00		1,987,190.00	Office Supplies
2021-05-060	Procurement of Equipment for use in the Office of the Regional Director, RD's Quarters and Regional Clinic, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	317,550.00		317,550.00	Equipments

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
2021-05-061	Procurement of Automatic Traffic Classifier (ATC) using In-Ground Sensors for four lanes and six lanes survey sites including installation	Planning and Design Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	26,578,880.00		26,578,880.00	Surveying Instruments	
2021-05-063	Procurement of Spareparts for the existing Ineo photocopiers for use in the Construction Division, DPWH Regional Office VI, Iloilo City	Construction Division	No	Direct Contracting	N/A	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	783,205.00		783,205.00	Spareparts	
2021-05-064	Procurement of Spareparts for use of Toyota Super Grandia h1-5734, Mitsubishi Strada H1-7786, Isuzu D Max H1-8008 and Hyundai Starex H1-7479 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	48,530.00		48,530.00	Spareparts	
2021-05-065	Procurement of Various Operational Supplies/ Materials for use in the conduct of National Road Traffic Survey Program in Region 6	Planning and Design Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	350,176.00		350,176.00	Operational Supplies	
2021-05-066	Procurement of 4-in-1 Network Multifunction Photocopier/Printer for use in the Planning and Design Division Satellite Office in Negros Occidental Area, DPWH Region VI, Planning and Design Division	Planning and Design Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	3,978,000.00		3,978,000.00	Office Equipments	
2021-05-067	Procurement of Various Office Furniture and Fixtures and other Materials for use in the Planning and Design Division Stellite Office in Negros Occidental Area, Planning and Design Division, DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	615,590.00		615,590.00	Furniture and Fixtures	
2021-05-069	Procurement of Hydrology Equipments for use of Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	316,666.00		316,666.00	Office Equipments	
2021-05-068	Procurement of Universal Testing Machine for use of Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	27,341,800.00		27,341,800.00	Office Equipments	

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-05-070	Procurement of Office Equipment for use in the Quality Assurance and Hydrology Division Satellite Office Negros Occidental	Quality Assurance and Hydrology Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	110,046.63		110,046.63	Office Furniture
2021-05-071	Procurement of Spareparts for use of Toyota Hi-lux Pick ups H1-6797, H1-5733, H1-7691 and H1-5980 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	91,040.00		91,040.00	Spareparts
2021-06-072	Procurement of Airconditioning Unit including Labor and Materials for use in the Right of Way Acquisition and Legal Division, DPWH Regional Office VI, Iloilo City	Legal Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	325,180.00		325,180.00	Airconditioning
2021-06-073	Procurement of Full Sublimated High Quality T-Shirt with Collar and Mask for use in the DPWH Anniversary, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	594,000.00		594,000.00	T-shirt
2021-06-074	Procurement of Spareparts for use of Ford Ranger 4x4 XLS Pick-up H1-7362 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	19,450.00		19,450.00	Spareparts
2021-06-075	Procurement of Labor and Materials for the repair of Electrical System of Dredge Vissayas II for use of Equipment Management Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	328,990.20	328,990.20		Labor and spareparts
2021-06-076	Procurement of Spareparts and Servicing of Amphibious Excavator 12 with DPWH No. (K4-21)	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	308,035.65		308,035.65	Spareparts
	Publication of Post Contract Award Information for projects costing more than Pnp 50M in compliance with D.O. 105 series of 2020	Office of the Regional Director	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	3,774.00		3,774.00	Newspaper
2021-06-078	Procurement of Printer for use of Finance Division, DPWH Regional Office VI, Iloilo City	Finance Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	84,000.00		84,000.00	Office Equipments

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-06-079	Procurement of Spareparts for use of Hino Dump Truck 500S H3-6636, H3-6637, H3-6638 and Hino Stake Struck 300S H2-320 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	177,200.00		177,200.00	Spareparts
2021-06-080	Procurement of Auxiliary System with Installation for use in the conduct of RA 8794 at Weighbridge Station at Bryy, Aguilana, Dumarao, Capiz	Maintenance Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	344,176.00	344,176.00		Auxiliary System with Installation
2021-06-081 2021-06-082 2021-06-083	Procurement of Various Supplies/Materials/Equipment for the conduct of RBIA Activities, Inventory/Condition Inspection Survey, and conduct/preparation of Detailed Engineering Activities of Negros Occidental Sub DEO	Negros Sub District	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	2,363,409.95		2,363,409.95	Various Supplies/Materials/Equipment
2021-06-084	Printing of 900 Copies of Konkreto 2022 Newsletter for use in the conduct of Capacity Enhancement on Performance Governance System and Other Management Support Systems in Region VI	Planning and Design Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	59,400.00		59,400.00	Printing Services
2021-06-085	Procurement of Five (5) Units Desktop Computer with complete accessories 9Specialized Application Software Use) for use in the Right of Way Acquisition and Legal Division, DPWH - Satellite Office Negros Occidental 1st DEO, Matabang, Talisay City, Negros Occidental	Legal Division	No	Competitive Bidding	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	2nd Qtr 2021	GOP	850,000.00		850,000.00	IT Equipment
2021-06-086	Procurement of Spare Parts for use of Daewoo Fraulhauf Truck Tractor Trailer J1-164 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	82,025.00		82,025.00	Spareparts
2021-06-087	Procurement of Air Purifiers for use of DPWH Regional Office VI, Iloilo City	Office of the Regional Director	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	395,000.00		395,000.00	Air purifiers

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
2021-06-088	Procurement of Medical Supplies for use of DPWH Regional Office VI, Iloilo City	Office of the Regional Director	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	780,000.00		780,000.00	Medical Supplies
	Publication of Post Contract Award Information for projects costing more than Pnp 50M in compliance with D.O. 105 series of 2020	Office of the Regional Director	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	2nd Qtr 2021	2nd Qtr 2021	GOP	3,774.00		3,774.00	Newspaper
2021-06-090	Procurement of four (4) pcs porta Box Detachable Container House for use in the Assurance and Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	No	NP-53.9 Small Value Procurement	2nd Qtr 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	992,000.00		992,000.00	Porta Box
2021-06-091	Procurement of s with Installation for use in the conduct of RA 8794 at Weighbridge Station, Brgy. Aglalana, Dumarao, Capiz	Maintenance Division	No	Competitive Bidding	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GOP	954,890.00	954,890.00		Lighting Fixtures
2021-06-092	Procurement of Laptop and Desktop Computer for use of Equipment Management Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GOP	325,000.00		325,000.00	IT Equipment
2021-06-093	Procurement of Supply Materials, Lubricants and Labor for the preventive Maintenance of Dredge Visayas II with DPWH No. SDB12-6	Equipment Management Division	No	Competitive Bidding	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GOP	1,305,929.94	1,305,929.94		Supply Materials, Lubricants
2021-06-097	Procurement of Spare parts/Materials with installation for use of Amphibious Excavator 12, DPWH No. k4-21	Equipment Management Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	308,035.65	308,035.65		Spareparts
2021-06-094	Procurement of Spare Parts for use of Daewoo Frauhauf Truck Tractor Trailer J1-164 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	16,870.00		16,870.00	Spareparts

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-06-096	Procurement of Ad Blue, Diesel Exhaust Fluid for use of various Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	120,000.00		120,000.00	Diesel Fuel
2021-06-095	Procurement of Oxygen and Acetylene Gas for use of various Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	29,000.00		29,000.00	Oxygen and Acetylene Gas
2021-06-098	Procurement of Safety Signages for use in the compliance to occupational safety and health standards in workplaces at Equipment and Management Division and Area Equipment Section (AES) inside DPWH premises	Maintenance Division	No	Competitive Bidding	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GOP	64,490.00		64,490.00	Signages
2021-06-099	Procurement of Digital Camera, Camera Lens, Tripod for use of Procurement Staff, Office of the Regional Director, DPWH Regional Office VI, Iloilo City	Office of the Regional Director	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	187,720.00		187,720.00	Office Equipments
2021-06-100	Procurement of Diesel and Gasoline Fuel for use of Various Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GOP	5,021,000.00		5,021,000.00	Diesel and Gasoline Fuel
2021-07-101	Procurement of Tires and Batteries assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	Competitive Bidding	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GOP	1,920,668.00		1,920,668.00	Tires and Batteries
2021-07-102	Procurement of Bulletin/Monitoring Board for EMD Office of DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	67,550.00		67,550.00	Office Supplies

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-07-105	Procurement of Various Office Supplies for use in the preparation of Right - of Way Project Affected Person (PAP) for use of Right of Way Acquisition and Legal Division, DPWH Regional Office VI, Iloilo City	Rowald	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	463,118.31		463,118.31	Office Supplies
2021-07-103	Procurement of Fuel and Oil/Lubricants for use in the Construction Section service vehicles, Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidnetal	Negros Sub District	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	125,500.00		125,500.00	Fuel and Lubricants
2021-07-104	Procurement of Fuel and Oil/Lubricants for use in the Construction Section service vehicles, Negros Occidental Sub District Engineering Office, San Carlos City, Negros Occidnetal	Negros Sub District	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	321,200.00		321,200.00	Fuel and Lubricants
2021-07-107	Procurement of Spareparts for use of Various Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	34,380.00		34,380.00	Spareparts
2021-07-108	Procurement of Outer Casing for Nissan Navara FAA 1978, Toyota Hilux VS 7928 and Isuzu D-Max 062010	Negros Sub District	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	180,000.00		180,000.00	Spareparts
2021-07-106	Procurement of Fuel for use in the Right of Way Acquisition and Legal Division, DPWH Regional Office VI, Iloilo City	Rowald	No	Competitive Bidding	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GOP	1,008,000.00		1,008,000.00	Fuel and Lubricants
2021-07-109	Procurement of Spareparts for use of Mitsubishi Strada, Toyota Hi-Lux, Nissan Navara, Isuzu Dmax, and Nissan Frontier Bravado, Equipment Management Division, DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	51,385.00		51,385.00	Spareparts
2021-07-110	Procurement of Printing and Reproduction of DPWH Region VI CY 2020 Annual Report	Office of the Regional Director	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	150,000.00	150,000.00		Printing Services

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
2021-07-111 2021-07-112 2021-07-113	Procurement of Office Supplies, T shirt and Printer Supplies for use of Negros Occidental Sub District Office, Negros Occidental	Negros Sub District	No	Competitive Bidding	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GOP	6,608,595.00		6,608,595.00	Office Supplies
2021-07-114	Procurement of Spareparts for use of Chevrolet Colorado Tracker Pick-up H1-7452 and Hyundai Starex SUV H1-7479 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	55,500.00		55,500.00	Spareparts
2021-07-115	Procurement of Various IT Equipment for use Construction Division, DPWH Regional Office VI, Iloilo City	Construction Division	No	Competitive Bidding	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	3rd Qtr. 2021	GOP	6,034,758.33		6,034,758.33	IT Equipment
2021-08-116	Procurement of Spareparts for use of Nissan Navara H1-8118, Isuzu D-Max H1-7152 and Mitsubishi Strada H1-6784 assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	20,600.00		20,600.00	Spareparts
	Publication of Post Contract Award Information for projects costing more than Php 50M in compliance with D.O. 105 series of 2020	Office of the Regional Director	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	2,800.00		2,800.00	Newspaper
2021-08-119	Procurement of Materials & Tools to be used in the minor repair of buildings and facilities of DPWH Regional Office VI, Fort San Pedro, Iloilo City	Maintenance Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	315,811.00		315,811.00	Materials
2021-08-118	Procurement of Operational Supplies for use in the conduct of 18-Day Campaign to End Violence Against Women (EVAW) at DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	70,000.00		70,000.00	Operational Supplies
2021-08-117	Procurement of Operational Supplies for use in the conduct of Harmonized GAD Guidelines Box 16 and 17, abd GAD Accomplishment Report Seminar/Workshop at DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	78,715.00		78,715.00	Operational Supplies

Department of Public Works and Highways Regional Office VI Updated Final Annual Procurement Plan for FY 2021 (Goods and Services)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Activity/ Project)
					Advertisement/ Posting of IB/ REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-08-120	Procurement of Operational Supplies/Materials for use in the conduct of GAD Consultation Activities for HGDG Box at DPWH Regional Office VI, Iloilo City	Planning and Design Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	44,000.00		44,000.00	Operational Supplies
2021-08-121	Procurement of Network Tool and Equipment for use in the ICTS Office DPWH Regional Office VI, Iloilo City	ICTS	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	511,806.16		511,806.16	Network Tools
2021-08-122	Procurement of Quality Rice for use of DPWH Regional Office VI, Iloilo City	Maintenance Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	20,000.00		20,000.00	Rice
2021-08-123	Procurement of Tires for use of Quality Assurance and Hydrology Division, DPWH Regional Office VI, Iloilo City	Quality Assurance and Hydrology Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	41,560.00	41,560.00		Tires
2021-08-124	Procurement of Spareparts for use of Various Equipment assigned at DPWH Regional Office VI, Iloilo City	Equipment Management Division	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	33,350.00		33,350.00	Spareparts
2021-08-125	Procurement of Supplies/Materials for the conduct of RBIA Activities	Negros Sub District	No	NP-53.9 Small Value Procurement	3rd Qtr. 2021	N/A	3rd Qtr. 2021	3rd Qtr. 2021	GOP	81,500.00		81,500.00	Operational Supplies
TOTAL										289,781,515.45	9,303,917.79	280,477,597.66	


Submitted by:


BENJAMIN B. JAVELANA, JR.
 Head, Procurement Staff

Recommending Approval:


EDWIN M. SALES
 BAC Chairperson

Approved by:


LEA N. DELFINO, CESO III
 Regional Director

Department of Public Works and Highways Regional Office VI Updated Annual Procurement Plan for FY 2021 (Consulting Services)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Proje ct)
					Advertisement/Pos ting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001000 34000	Consulting Service for the Conduct of Geotechnical Investigation of Various Bridge Projects under the Jurisdiction of Negros Occidental 1st Legislative District	DPWH, Negros Occidental Sub District Engineering Office	No	Competitive Bidding	April 14, 2021	May 19, 2021	June 18-22, 2021	June 23 2021 - July 1, 2021	GOP	₱ 1,100,067.02		₱ 1,100,067.02	Conduct of Geotechnical Investigation and Report for Various Bridge Projects under the Jurisdiction of Negros Occidental 1st Legislative District.
2000001000 34000	Consulting Service for the Conduct of Geotechnical Investigation of Road Slope Protection Project under the Jurisdiction of Negros Occidental 1st Legislative District	DPWH, Negros Occidental Sub District Engineering Office	No	Competitive Bidding	April 14, 2021	May 19, 2021	June 18-22, 2021	June 23 2021 - July 1, 2021	GOP	₱ 235,906.83		₱ 235,906.83	Conduct of Geotechnical Investigation and Report for Various Bridge Projects under the Jurisdiction of Negros Occidental 1st Legislative District.
2000001007 02000	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Old Sagay-Vito Coastal Road, Sagay City, Negros Occidental	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	June 18, 2021	August 2, 2021	August 31-September 4, 2021	September 6-15, 2021	GOP	₱ 10,959,999.99		₱ 10,959,999.99	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

Department of Public Works and Highways Regional Office VI Updated Annual Procurement Plan for FY 2021 (Consulting Services)


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Proj ect)
					Advertising/Pos ting of IBPREI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2000001000 34000	Consulting Service for the Conduct of Geotechnical Investigation of Various Bridge Projects under the Jurisdiction of Negros Occidental 1st Legislative District	DPWH, Negros Occidental Sub District Engineering Office	No	Competitive Bidding	April 14, 2021	May 19, 2021	June 18-22, 2021	June 23 2021 - July 1, 2021	GOP	P 1,100,067.02		P 1,100,067.02	Conduct of Geotechnical Investigation and Report for Various Bridge Projects under the Jurisdiction of Negros Occidental 1st Legislative District.
2000001000 34000	Consulting Service for the Conduct of Geotechnical Investigation of Road Slope Protection Project under the Jurisdiction of Negros Occidental 1st Legislative District	DPWH, Negros Occidental Sub District Engineering Office	No	Competitive Bidding	April 14, 2021	May 19, 2021	June 18-22, 2021	June 23 2021 - July 1, 2021	GOP	P 235,906.83		P 235,906.83	Conduct of Geotechnical Investigation and Report for Various Bridge Projects under the Jurisdiction of Negros Occidental 1st Legislative District.
2000001007 02000	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Old Sagay-Vito Coastal Road, Sagay City, Negros Occidental	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	June 18, 2021	August 2, 2021	August 31- September 4, 2021	September 6-15, 2021	GOP	P 10,959,999.99		P 10,959,999.99	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.

2000001007 04000	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Capiz-Aklan Coastal Road, Capiz and Aklan	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	June 18, 2021	August 2, 2021	August 31-September 4, 2021	September 6-15, 2021	GOP	₱ 29,519,999.95	₱ 29,519,999.95	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
2000001007 03000	Consulting Services for the conduct of Feasibility Studies/Preliminary and Detailed Engineering/Economic Analysis/Technical Studies/Traffic Impact Assessment of Murcia-Talisay-Silay-E.B. Magalona-Victorias City Road	DPWH, Region VI, Planning & Design Division	No	Competitive Bidding	July 2-8, 2021	August 10, 2021	September 7-11, 2021	September 13-22, 2021	GOP	₱ 24,175,000.00	₱ 24,175,000.00	The services shall cover the economic and traffic studies, engineering studies, flood damage studies, environmental and social aspect studies, Resettlement Action Plan (RAP) preparation, Gender and Development (GAD) studies, Disaster Risk Reduction (DRR) measures identification and analysis, review/evaluation, and submission of reports for each identified project during the contract implementation.
TOTAL										₱ 65,990,973.79	₱ 65,990,973.79	

Submitted by:


BENJAMIN B. JAVELLANA, JR.
 Head, Procurement Section

Recommending Approval:


EDWIN M. SALES
 BAC Chairperson

Approved by:


LEA N. DEFINA, DO, CESO III
 Regional Director