



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
SURIGAO DEL NORTE 2ND
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE XIII
Gov. Jose C. Sering Road, Surigao City

UPDATED ANNUAL PROCUREMENT PLAN
BASED ON GAA 2020

District : SURIGAO DEL NORTE 2ND

NO.	Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule of Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Mode of Procurement	Advertisement Posting of	Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
						IB/REOI								
1		20NG0001 - NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING - SECONDARY ROADS, SURIGAO-DAVAO COASTAL RD - K1164+871.00 - K1166+000.00/ BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	8-Nov-19	28-Feb-20	13-Mar-20	FY 2020 REGULAR INFRA	54,829,370.00	-	54,829,370.00	NETWORK DEVELOPMENT PROGRAM
2		20NG0002 - NETWORK DEVELOPMENT PROGRAM - OFF CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS - JCT. CAPALAYAN - CABONGBONGAN RD - K1138+099 - K1139+000/ BRGY. CAPALAYAN, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	21,364,000.00	-	21,364,000.00	NETWORK DEVELOPMENT PROGRAM
3		20NG0003 - NETWORK DEVELOPMENT PROGRAM - OFF CARRIAGEWAY IMPROVEMENT - TERTIARY ROADS - QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO RD - K1133+000.00 - K1134+000.00/ BRGY. MAPAWA, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	21,362,040.00	-	21,362,040.00	NETWORK DEVELOPMENT PROGRAM

4	20NG0004 - ASSET PRESERVATION PROGRAM: CONSTRUCTION/UPGRADING/ REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - PRIMARY ROADS, DAANG MAHARLIKA (SURIGAO-AGUSAN SECT) - K1165+414.00/ BRGY. SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	28-Feb-20	23-Mar-20	FY 2020 REGULAR INFRA	1,078,000.00	-	1,078,000.00	ASSET PRESERVATION PROGRAM
5	20NG0005 - ASSET PRESERVATION PROGRAM:REHABILITATION/ RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - PRIMARY ROADS, DAANG MAHARLIKA (LIPATA-SURIGAO SECT.) - K1116 + 564 - K1116+620/ SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	10-Dec-19	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	55,487,500.00	-	55,487,500.00	ASSET PRESERVATION PROGRAM
6	20NG0006 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTSNRJ DAANG MAHARLIKA (LIPATA-SURIGAO SECTION) BIOBORJAN RIZAL-SABANG III LEADING TO LIPATA PORT/ SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	30-Jan-20	25-Feb-20	FY 2020 REGULAR INFRA	28,420,000.00	-	28,420,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
7	20NG0007 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTNRJ CITY MOTORPOOL SITIO TUMANDAYSABANG ROAD LEADING TO LIPATA PORT/ SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	31-Jan-20	25-Feb-20	FY 2020 REGULAR INFRA	23,201,500.00	-	23,201,500.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
8	20NG0008 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES - LOCAL ACCESS ROAD LEADING TO CLAVER ECO-PARK BARANGAY PANATAO FROM BARANGAY SAPA CLAVER WOMEN'S ASSOCIATION SUPPLIES SITE IN SUPPORT OF WASTE RECYCLING, PROCESSING AND	Construction Section	Yes	Competitive Bidding	8-Nov-19	28-Nov-19	30-Jan-20	25-Feb-20	FY 2020 REGULAR INFRA	19,600,000.00	-	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS

9	20NG0009 - PREVENTIVE MAINTENANCE TERTIARY ROADS ASPHALT OVERLAY/ ALONG QUEZON-MAPAWA-CAPALAYAN-ESPINA-NAVARRO ROAD, (K1146+809 - K1147+333.7, K1147+900.50 - K1148+336), BRGY. TAFT, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Nov-19	9-Dec-19	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	17,892,065.00	-	17,892,065.00	PREVENTIVE MAINTENANCE TERTIARY ROADS ASPHALT OVERLAY
10	20NG0010 - CONSTRUCTION OF RIVERBANK IN PAYASA RIVER/ BRGY. MATIN-AO, MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Nov-19	9-Dec-19	28-Feb-20	12-Mar-20	FY 2020 REGULAR INFRA	14,494,480.00	-	14,494,480.00	CONSTRUCTION OF RIVERBANK
11	20NG0011 - ASSET PRESERVATION PROGRAM REHABILITATION/ RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS, SURIGAO- DAVAO COASTAL ROAD, K1183+868 - K1183+947, K1200+620 - K1200+685, K1201+040 - K1201+140/ CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Nov-19	9-Dec-19	31-Jan-20	25-Feb-20	FY 2020 REGULAR INFRA	34,300,000.00	-	34,300,000.00	ASSET PRESERVATION PROGRAM REHABILITATION
12	20NG0012 - PREVENTIVE MAINTENANCE SECONDARY ROADS ASPHALT OVERLAY / ALONG SURIGAO-WHARF ROAD, K1125+068 – K1125+519.5, K1125+577 – K1125+792, K1125+924 – K1126+015, BRGY. TAFT, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	14-Nov-19	11-Dec-19	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	17,628,620.00	-	17,628,620.00	PREVENTIVE MAINTENANCE SECONDARY ROADS ASPHALT OVERLAY
13	20NG0013 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO DECLARED TOURISM DESTINATIONS CIRCUMFERENTIAL ROAD LEADING LAKE MAINIT / MAINIT, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	14-Nov-19	11-Dec-19	31-Jan-20	25-Feb-20	FY 2020 REGULAR INFRA	7,840,000.00	-	7,840,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD
14	20NG0014 -CONSTRUCTION OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM, LADGARON RIVER FLOOD CONTROL / BRGY. LADGARON, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	14-Nov-19	11-Dec-19	10-Feb-20	25-Feb-20	FY 2020 REGULAR INFRA	4,495,260.00	-	4,495,260.00	FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM

15		20NG0015 - CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG HANAGDONG RIVER, PROTECTING HANAGDONG BRIDGE / BRGY. HANAGDONG, MALIMONO, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Dec-19	2-Jan-20	25-Feb-20	12-Mar-20	FY 2020 REGULAR INFRA	96,500,000.00	-	96,500,000.00	FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM
16		20NG0016 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS NRJ ALIPAO ROAD LEADING TO MAINIT LAKE BOAT LANDING FACILITY / ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Dec-19	2-Jan-20	10-Feb-20	25-Feb-20	FY 2020 REGULAR INFRA	19,600,000.00	-	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
17		20NG0017 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ BRGY. CAMPO – BRGY. PAYAPAG ROAD LEADING TO SITIO LITTLE BAGUIO FALLS AND FARM / BRGY. DUGSANGON, BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Dec-19	2-Jan-20	10-Feb-20	25-Feb-20	FY 2020 REGULAR INFRA	19,600,000.00	-	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
18		20NG0018 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS, NRJ POBLACION ALEGRIA ROAD LEADING TO MAINIT LAKE BOAT LANDING FACILITY / BRGY. POBLACION, ALEGRIA, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	13-Dec-19	2-Jan-20	30-Jan-20	25-Feb-20	FY 2020 REGULAR INFRA	19,600,000.00	-	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
19		20NG0019 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEM, SISON RIVER CONTROL / SISON, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	16-Dec-19	7-Jan-20	10-Feb-20	25-Feb-20	FY 2020 REGULAR INFRA	45,932,600.00	-	45,932,600.00	FLOOD MITIGATION STRUCTURE AND DRAINAGE SYSTEM
20		20NG0020 - CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG MAGALLANES RIVER / BRGY. MAGALLANES, CLAVER, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	16-Dec-19	7-Jan-20	31-Jan-20	25-Feb-20	FY 2020 REGULAR INFRA	39,200,000.00	-	39,200,000.00	FLOOD MITIGATION STRUCTUR

21	20NG0021 - BRIDGE PROGRAM REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES TAGANITO BR.1 (B00992MN), ALONG SURIGAO-DAVAO COASTAL ROAD / BRGY. TAGANITO, CLAVER, SURIGAO DEL NORTE K1192+375 – K1192+592	Construction Section	Yes	Competitive Bidding	16-Dec-19	7-Jan-20	28-Feb-20	march 12, 202	FY 2020 REGULAR INFRA	29,400,000.00	-	29,400,000.00	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES
22	20NG0022 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, CAMPO-CABUGAO ROAD IN SUPPORT TO AGRIBUSINESS INDUSTRY / BACUAG, SURIGAO DEL NORTE	Construction Section	Yes	Competitive Bidding	16-Dec-19	7-Jan-20	10-Feb-20	25-Feb-20	FY 2020 REGULAR INFRA	19,600,000.00	-	19,600,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
23	20NG0023 - BRIDGE PROGRAM RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES MAGTIACO BRIDGE (B00868MN), ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECT.) / ALEGRIA, SURIGAO DEL NORTE K1164+451 - K1164+638	Construction Section	Yes	Competitive Bidding	19-Dec-19	8-Jan-20	31-Jan-20	25-Feb-20	FY 2020 REGULAR INFRA	49,000,000.00	-	49,000,000.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
24	20NG0024 -BRIDGE PROGRAM RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES SAN PEDRO BRIDGE (B00869MN), ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECT.) / ALEGRIA, SURIGAO DEL NORTE K1165+700 - K1165+745	Construction Section	Yes	Competitive Bidding	19-Dec-19	8-Jan-20	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	5,096,000.00	-	5,096,000.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
25	20NG0025 - BRIDGE PROGRAM RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES LADGARON BRIDGE (B00988MN), ALONG SURIGAO-DAVAO COASTAL ROAD / BRGY. LADGARON, CLAVER, SURIGAO DEL NORTE K1177+510 - K1177+525	Construction Section	Yes	Competitive Bidding	19-Dec-19	8-Jan-20	19-Oct-20	29-Oct-20	FY 2020 REGULAR INFRA	3,626,000.00	-	3,626,000.00	RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES
26	20NG0026 - BRIDGE PROGRAM WIDENING OF PERMANENT BRIDGES HAYANGGABON BR. 2 (B00994MN) ALONG SURIGAO-DAVAO COASTAL RD/BRGY. HAYANGGABON, CLAVER, SURIGAO DEL NORTE K1194+876 - K1194+900	Construction Section	Yes	Competitive Bidding	26-Dec-19	15-Jan-20	31-Jan-20	25-Feb-20	FY 2020 REGULAR INFRA	24,500,000.00	-	24,500,000.00	WIDENING OF PERMANENT BRIDGES

27	20NG0027 - BRIDGE PROGRAM RETROFITTING/ STRENGTHENING PERMANENT BRIDGES, MAHANUB BR. (B00986MN), ALONG SURIGAO- DAVAO COASTAL RD./BRGY. MAHANUB, GIGAQUIT, SURIGAO DEL NORTE K1171+846 - K1171+875	Construction Section	Yes	Competitive Bidding	26-Dec-19	15-Jan-20	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	9,800,000.00	-	9,800,000.00	RETROFITTING/ STRENGTHENING PERMANENT BRIDGES
28	20NG0028 - ASSET PRESERVATION- REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS - SECONDARY ROADS SURIGAO WHARF ROAD/ SURIGAO CITY, SURIGAO DEL NORTE K1126+455 - K1126+515	Construction Section	Yes	Competitive Bidding	26-Dec-19	15-Jan-20	19-Oct-20	29-Oct-20	FY 2020 REGULAR INFRA	4,410,000.00	-	4,410,000.00	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS
29	20NG0029 - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION JCT. NATIONAL ROAD LEADING TO LUMONDO WATERFALLS ECO-PARK ROAD/BRGY. BUDLINGIN, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	8-Jan-20	28-Jan-20	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	57,900,000.00	-	57,900,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS
30	20NG0030 - NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING – PRIMARY ROADS, DAANG MAHARLIKA (SURIGAO- AGUSAN SECTION) – K1160+784.00 – K1162+084.72, K1163+600.00 – K1163+660.00/ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	3-Aug-20	24-Aug-20	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	50,180,000.00	-	50,180,000.00	ROAD WIDENING – PRIMARY ROADS
31	20NG0031 - NETWORK DEVELOPMENT – CONSTRUCTION OF MISSING LINKS/ NEW ROADS, CAPALAYAN-PLACER ROAD, SURIGAO DEL NORTE/BRGY.HIMAMAUG, TAGANA- AN, SURIGAO DEL NORTE STA.1+604.00 – STA.2+244.00 (ROAD), STA.3+295.00 – STA.3+315.00 (BRIDGE)	Construction Section	No	Competitive Bidding	8-Jan-20	28-Jan-20	28-Feb-20	12-Mar-20	FY 2020 REGULAR INFRA	49,000,000.00	-	49,000,000.00	NETWORK DEVELOPMENT – CONSTRUCTION OF MISSING LINKS/NEW ROADS

32		20NG0032 - NETWORK DEVELOPMENT PROGRAM: ROAD WIDENING – SECONDARY ROADS, SURIGAO – DAVAO COASTAL RD – K1168+460.00 – K1168+875.00/GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	8-Jan-20	28-Jan-20	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	23,397,500.00	-	23,397,500.00	ROAD WIDENING – SECONDARY ROADS
33		20NG0033 - ALIPAO FLOOD CONTROL/BRGY. ALIPAO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jan-20	30-Jan-20	28-Feb-20	12-Mar-20	FY 2020 REGULAR INFRA	96,500,000.00	-	96,500,000.00	FLOOD CONTROL
34		20NG0034 - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BRGY. VILLAFLO/BRGY. VILLAFLO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jan-20	30-Jan-20	18-Nov-20	1-Dec-20	FY 2020 REGULAR INFRA	24,500,000.00	-	24,500,000.00	FLOOD CONTROL STRUCTURE
35		20NG0035 - CONSTRUCTION OF MAINIT LAKEWALL/MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jan-20	30-Jan-20	18-Nov-20	1-Dec-20	FY 2020 REGULAR INFRA	24,486,577.34	-	24,486,577.34	CONSTRUCTION OF MAINIT LAKEWALL
36		20NG0036 -CONSTRUCTION OF FLOOD CONTROL/BRGY. CABUGAO, BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	10-Jan-20	30-Jan-20	18-Nov-20	1-Dec-20	FY 2020 REGULAR INFRA	9,800,000.00	-	9,800,000.00	FLOOD CONTROL
37		20NG0037 - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NRJ RIZAL – TOGBONGON – MAT-I – MABINI – TRINIDAD ROAD PACKAGE 1/BRGY. MAT-I - BRGY. MABINI, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jan-20	4-Feb-20	28-Feb-20	12-Mar-20	REGULAR INFRASTRUCTURE CY 2020(VIILP)	46,012,960.00	-	46,012,960.00	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS
38		20NG0038 - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS, NRJ LIPATA – PUNTA BILAR – LO-OC – MABUA – IPIL ROAD/BRGY. PUNTA BILAR, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jan-20	4-Feb-20	28-Feb-20	12-Mar-20	REGULAR INFRASTRUCTURE CY 2020(VIILP)	2,940,000.00	-	2,940,000.00	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS
39		20NG0039 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BRGY. IPIL, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jan-20	6-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	MPB

40		20NG0040 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BRGY. SUYOC, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	15-Jan-20	6-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
41		20NG0041 - BRIDGE PROGRAM REPLACEMENT OF PERMANENT WEAK BRIDGES ALIMPATAYAN BR. (B00863MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECTION)/ALEGRIA, SURIGAO DEL NORTE, K1162+242 – K1162+264	Construction Section	No	Competitive Bidding	17-Jan-20	6-Feb-20	28-Feb-20	12-Mar-20	FY 2020 REGULAR INFRA	48,020,000.00	-	48,020,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGES
42		20NG0042 - BRIDGE PROGRAM REPLACEMENT OF PERMANENT WEAK BRIDGE ALIPAO BRIDGE (B00864MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECT.)/ALEGRIA, SURIGAO DEL NORTE, K1162+324.8 – K1162+342.8	Construction Section	No	Competitive Bidding	17-Jan-20	6-Feb-20	28-Feb-20	12-Mar-20	FY 2020 REGULAR INFRA	31,360,000.00	-	31,360,000.00	REPLACEMENT OF PERMANENT WEAK BRIDGES
43		20NG0043 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/FISH LANDING, SURIGAO CITY	Construction Section	No	Competitive Bidding	17-Jan-20	6-Mar-20	23-Mar-20	31-Mar-20	LIP 2020	4,900,000.00	-	4,900,000.00	MPB
44		20NG0044 - CONSTRUCTION OF MULTI-PURPOSE BUILDING OF QUEZON ELEMENTARY SCHOOL/BRGY. QUEZON, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Jan-20	6-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,297.03	-	2,970,297.03	MPB
45		20NG0045 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BRGY. CAMBOAYON, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Jan-20	6-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
46		20NG0046 - HAYANGGABON BR. 1 (B00993MN) ALONG SURIGAO-DAVAO COASTAL ROAD	Construction Section	No	Competitive Bidding	22-Jan-20	11-Feb-20	18-Feb-20	12-Mar-20	FY 2020 REGULAR INFRA	57,900,000.00	-	57,900,000.00	BRIDGE
47		20NG0047 - CAMPO BACUAG BR (B00982MN)ALONG SURIGAO DAVAO COASTAL RD.	Construction Section	No	Competitive Bidding	22-Jan-20	11-Feb-20	25-Nov-20	4-Dec-20	FY 2020 REGULAR INFRA	8,232,000.00	-	8,232,000.00	BRIDGE
48		20NG0048 - MAGPAYANG BR. 2 (B01746MN) ALONG DAANG MAHARLIKA (SURIGAO-AGUSAN SECT.)	Construction Section	No	Competitive Bidding	22-Jan-20	11-Feb-20	28-Feb-20	12-Mar-20	FY 2020 REGULAR INFRA	6,370,000.00	-	6,370,000.00	BRIDGE
49		20NG0049 - CONSTRUCTION OF MAGTIACO RIVER FLOOD CONTROL ALONG MAGTIACO RIVER/BRGY. SAN PEDRO, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Jan-20	18-Feb-20	19-Oct-20	29-Oct-20	FY 2020 REGULAR INFRA (LIP)	9,900,000.00	-	9,900,000.00	FLOOD CONTROL

50		20NG0050 - CONTINUATION OF CONSTRUCTION OF MULTI-PURPOSE BUILDING PHASE II/BRGY. DIAZ, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Jan-20	18-Feb-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
51		20NG0051 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BRGY. NONOC, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Jan-20	18-Feb-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
52		20NG0052 - COMPLETION OF MULTI-PURPOSE BUILDING/BRGY. SILOP, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	29-Jan-20	18-Feb-20	19-Oct-20	29-Oct-20	LIP 2020	1,980,000.00	-	1,980,000.00	MPB
53		20NG0053 - CONSTRUCTION OF SICO-SICO FLOOD CONTROL, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	5-Feb-20	26-Feb-20	18-Nov-20	1-Dec-20	FY 2020 REGULAR INFRA (VIILP)	29,400,000.00	-	29,400,000.00	FLOOD CONTROL AND DRAINAGE STRUCTURES
54		20NG0054 - REPAIR/REHAB. OF MUNICIPAL HALL, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	5-Feb-20	26-Feb-20	18-Nov-20	1-Dec-20	LIP 2020	9,900,000.00	-	9,900,000.00	MPB
55		20NG0055 - CONSTRUCTION OF BAD-AS RIVER CONTROL, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	5-Feb-20	26-Feb-20	18-Nov-20	1-Dec-20	FY 2020 REGULAR INFRA (VIILP)	9,800,000.00	-	9,800,000.00	FLOOD CONTROL AND DRAINAGE STRUCTURES
56		20NG0056 - CONSTRUCTION OF MULTI-PURPOSE BUILDING, BGY. ANIBONGAN, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	5-Feb-20	26-Feb-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
57		20NG0057 - CONSTRUCTION OF MPB AT SITIO TOGONAN, BRGY. MABINI, SURIGAO CITY, SDN.	Construction Section	No	Competitive Bidding	5-Feb-20	26-Feb-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
58		20NG0058 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE DAANG MAHARLIKA ROAD, LIPATA-SURIGAO SECTION/BRGY. LIPATA, SURIGAO CITY, SURIGAO DEL NORTE, K1116+142 – K1116+268.5	Construction Section	No	Competitive Bidding	7-Feb-20	27-Feb-20	7-Sep-20	22-Sep-20	FY 2020 REGULAR INFRA (VIILP)	87,683,760.00	-	87,683,760.00	FLOOD CONTROL

59	20NG0059 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, KINALABLAN SECTION/BRGY. KINALABLAN, CLAVER, SURIGAO DEL NORTE, K1201+724 – K1201+953	Construction Section	No	Competitive Bidding	7-Feb-20	27-Feb-20	7-Sep-20	22-Sep-20	FY 2020 REGULAR INFRA (VIILP)	84,230,990.00	-	84,230,990.00	FLOOD CONTROL
60	20NG0060 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, HAYANGGABON SECTION/BRGY. HAYANGGABON, CLAVER, SURIGAO DEL NORTE, K1195+596 – K1195+773	Construction Section	No	Competitive Bidding	11-Feb-20	18-Jun-20	7-Sep-20	22-Sep-20	FY 2020 REGULAR INFRA (VIILP)	85,035,800.00	-	85,035,800.00	FLOOD CONTROL
61	20NG0061 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, BACUAG SECTION/BRGY. POB., BACUAG, SURIGAO DEL NORTE, K1161+011 – K1161+238	Construction Section	No	Competitive Bidding	11-Feb-20	2-Mar-20	7-Sep-20	22-Sep-20	FY 2020 REGULAR INFRA (VIILP)	69,480,000.00	-	69,480,000.00	FLOOD CONTROL
62	20NG0062 - CONSTRUCTION OF OMBONG FLOOD CONTROL/BRGY. OMBONG, ALEGRIA, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Feb-20	5-Mar-20	18-Nov-20	1-Dec-20	FY 2020 REGULAR INFRA	29,400,000.00	-	29,400,000.00	FLOOD CONTROL
63	20NG0063 - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS CONSTRUCTION OF ROAD AT BRGY. SAN ISIDRO/BRGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Feb-20	5-Mar-20	18-Mar-20	31-Mar-20	LIP 2020	4,900,000.00	-	4,900,000.00	ROADS
64	20NG0064 - CONSTRUCTION OF TWO-STORY BARANGAY HALL/BRGY. CANTIASAY, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Feb-20	5-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	BRGY HALL

65		20NG0065 - RENOVATION OF MULTI-PURPOSE BUILDING/BRGY. MAYAG, SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	14-Feb-20	5-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	1,980,000.00	-	1,980,000.00	MPB
66		20NG0066 - CONSTRUCTION OF BARANGAY HALL/BRGY. CENTRAL, PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	2-Apr-20	23-Jun-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	BRGY HALL
67		20NG0067 - FLOOD CONTROL ALONG SURIGAO RIVER/SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Feb-20	9-Mar-20	18-Nov-20	1-Dec-20	FY 2020 REGULAR INFRA	29,400,000.00	-	29,400,000.00	FLOOD CONTROL
68		20NG0068 - REPAIR/REHAB. OF THE MUNICIPAL HALL/PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Feb-20	9-Mar-20	18-Nov-20	1-Dec-20	LIP 2020	9,900,000.00	-	9,900,000.00	MPB
69		20NG0069 - CONSTRUCTION OF TWO-STOREY BGY. HALL/BGY. MAHANUB, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Feb-20	9-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	BRGY HALL
70		20NG0070 - CONSTRUCTION OF WATER SYSTEM BGY.BANBANON/BGY. BANBANON, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Feb-20	9-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	1,485,000.00	-	1,485,000.00	WATER SYSTEM
71		20NG0071 - REPAIR OF BGY. SAN ISIDRO PUBLIC MARKET/BGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	18-Feb-20	9-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	990,000.00	-	990,000.00	MPB
72		20NG0072 - CONSTRUCTION MULTI-PURPOSE BUILDING/BARANGAY CAPAYAHAN, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	20-Feb-20	11-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	4,900,000.00	-	4,900,000.00	MPB
73		20NG0073 - CONSTRUCTION OF MULTI-PURPOSE BLDG/BRGY. TIMAMANA, TUBOD, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	20-Feb-20	11-Mar-20	23-Mar-20	31-Mar-20	LIP 2020	4,900,000.00	-	4,900,000.00	MPB

74	20NG0074 - CONSTRUCTION AND/OR REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BALITE NATIONAL HIGH SCHOOL/BRGY. BALITE, SAN FRANCISCO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	20-Feb-20	11-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
75	20NG0075 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/BGY. SAN ISIDRO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	20-Feb-20	11-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
76	20NG0076 - CONCRETING OF LOCAL ROAD BRGY. BINOCARAN/MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	21-Feb-20	12-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	1,980,000.00	-	1,980,000.00	ROAD
77	20NG0077 - CONCRETING OF LOCAL ROAD BRGY. MAYAG/SISON, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	21-Feb-20	12-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	1,980,000.00	-	1,980,000.00	ROAD
78	20NG0078 - CONSTRUCTION MULTI PURPOSE BUILDING, BARANGAY ANISLAGAN, PLACER, SURIGAO DEL NORTE/PLACER, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	21-Feb-20	12-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	4,897,959.18	-	4,897,959.18	MPB
79	20NG0079 - CONSTRUCTION OF BRGY. HALL/BRGY. DANAYO, MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	24-Feb-20	16-Mar-20	19-Oct-20	29-Oct-20	LIP 2020	2,970,000.00	-	2,970,000.00	BRGY HALL
80	20NG0080 - REHAB./RECONST. OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD CAGDIANAO SECTION, K1197+265 -	Construction Section	No	Competitive Bidding	28-Feb-20	18-Jun-20	7-Sep-20	22-Sep-20	FY 2020 REGULAR INFRA (VIILP)	83,899,030.00	-	83,899,030.00	FLOOD CONTROL
81	20NG0081 - PONGTOD BR. (PARALLEL BR.) ALONG DAANG MAHARLIKA (SURIGAO - AGUSAN SECTION)	Construction Section	No	Competitive Bidding	28-Feb-20	3-Jun-20	10-Jun-20	22-Jun-20	FY 2020 REGULAR INFRA	39,200,000.00	-	39,200,000.00	BRIDGE
82	20NG0082 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, CABUGO SECTION/BRGY. CABUGO, CLAVER, SURIGAO DEL NORTE, K1183+947 - K1184+065	Construction Section	No	Competitive Bidding	29-Feb-20	18-Jun-20	-	-	FY 2020 REGULAR INFRA (VIILP)	86,811,400.00	-	86,811,400.00	FLOOD CONTROL

83	20NG0083 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, HINATIGAN SECTION BRGY. HINATIGAN, BACUAG, SURIGAO DEL NORTE, K1160+310 – K1160+735	Construction Section	No	Competitive Bidding	29-Feb-20	18-Jun-20	7-Sep-20	22-Sep-20	FY 2020 REGULAR INFRA (VIILP)	86,367,500.00	-	86,367,500.00	FLOOD CONTROL
84	20NG0084 - REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE, SURIGAO-DAVAO COASTAL ROAD, WANGKE SECTION/BRGY. WANGKE, CLAVER, SURIGAO DEL NORTE, K1183+670 – K1183+868	Construction Section	No	Competitive Bidding	3-Mar-20	18-Jun-20	-	-	FY 2020 REGULAR INFRA (VIILP)	87,077,740.00	-	87,077,740.00	FLOOD CONTROL
85	20NG0085 - CONSTRUCTION (COMPLETION) OF MULTI-PURPOSE BUILDING/BRGY. CAGNIOG, SURIGAO CITY, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	3-Mar-20	19-Jun-20	19-Oct-20	29-Oct-20	LIP 2020	1,000,000.00	-	1,000,000.00	MPB
86	20NG0086 - CONCRETING OF ROAD, BRGY. CAMPO-PAUTAO, GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	17-Mar-20	10-Aug-20	18-Nov-20	1-Dec-20	LIP 2020	19,800,000.00	-	19,800,000.00	ROAD
87	20NG0087 - CONSTRUCTION OF THE SECOND FLOOR OF LEGISLATIVE BUILDING BACUAG, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	31-Mar-20	22-Jun-20	19-Oct-20	1-Dec-20	LIP 2020	4,950,000.00	-	4,950,000.00	MPB
88	20NG0088 - CONSTRUCTION MULTI-PURPOSE BUILDING/BARANGAY SAMPAGUITA, TAGANA-AN, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	31-Mar-20	22-Jun-20	19-Oct-20	1-Dec-20	LIP 2020	4,900,000.00	-	4,900,000.00	MPB
89	20NG0089 - CONSTRUCTION OF MULTIPURPOSE BUILDING (MUNICIPAL BLDG.) /GIGAQUIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	31-Mar-20	22-Jun-20	18-Nov-20	1-Dec-20	LIP 2020	14,850,000.00	-	14,850,000.00	MPB
90	20NG0090 - CONSTRUCTION OF MULTIPURPOSE BUILDING (MUNICIPAL BLDG.) /SION, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	2-Apr-20	22-Apr-20	18-Nov-20	1-Dec-20	LIP 2020	14,850,000.00	-	14,850,000.00	MPB
91	20NG0091 - CONSTRUCTION OF ABACA PROCESSING BUILDING/FACILITY /MAINIT, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	2-Apr-20	23-Jun-20	19-Oct-20	29-Oct-20	LIP 2020	3,960,000.00	-	3,960,000.00	MPB

92	20NG0092 - CONSTRUCTION OF MULTI-PURPOSE BUILDING/ESPINA ST., SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	2-Apr-20	23-Jun-20	14-Sep-20	25-Sep-20	LIP 2020	2,970,000.00	-	2,970,000.00	MPB
93	20NG0093 - CONSTRUCTION OF RAINWATER COLLECTOR SYSTEM / ELLAPERAL ES, SANI-SANI ES, LAKANDULA ES, LAKANDULA NHS, TIMAMANA ES, CAMPO ES, PANANAY-AN ES, STA. CRUZ ES, SISON CES, ALEGRIA TERMINAL, OMBONG ES, ALEGRIA CES, BUDLINGIN ES, ALIPAO ES, ROXAS ES, MAGPAYANG ES, CALANG CUSTODIO ES, MAHUCDAM ES, CAPAYAHAN ES, SAN ISIDRO ES, TIMAMANA EVACUATION CENTER	Construction Section	No	Competitive Bidding	15-Apr-20	15-Jun-20	24-Jul-20	14-Aug-20	GAA 2020	4,086,775.00	-	4,086,775.00	RAIN WATER COLLECTOR
94	20NG0096 - REHABILITATION/CONCRETING OF ROAD FROM BRGY. PILI TO BRGY. KARIHATAG/ BRGY. KARIHATAG, MALIMONO, SURIGAO DEL NORTE	Construction Section	No	Competitive Bidding	22-Apr-20	23-Jun-20	19-Oct-20	29-Oct-20	LIP 2020	14,850,000.00	-	14,850,000.00	ROAD
Total										2,244,632,723.55			

Prepared by :

ROMMEL A. PIAPE
Engineer - III
Head, Procurement Unit

Recommended by :

DOHJIE B. MORALES, MPA
OIC - Assistant District Engineer
BAC - Chairperson

Approved by :

MARCELINO M. OPERARIO
District Engineer