

DPWH Cebu 5th DEO Updated Annual Procurement Plan for Consulting Services FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of Bids/RFI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
2021-CS-001	Parcelary Survey along CHNHR K0070+000-K0072+000	PDS	Yes	NP-53.9 - Small Value Procurement	September 22-28, 2020	October 2, 2020	October 5, 2020	October 6, 2020	GoP	980,000.00			
2021-CS-002	Parcelary Survey along CHNHR K0075+000-K0077+000	PDS	Yes	NP-53.9 - Small Value Procurement	September 22-28, 2020	October 2, 2020	October 5, 2020	October 6, 2020	GoP	980,000.00			
2021-CS-003	Sub-Surface Soil Exploration of Road Slope/Slip Collapse along CHNHR K0065+000	PDS	Yes	Shopping	September 22-28, 2020	October 2, 2020	October 5, 2020	October 6, 2020	GoP	150,000.00			
2021-CS-004	Appraisal along of K0070+000+K0072+000	PDS	Yes	Shopping	September 22-28, 2020	October 2, 2020	October 5, 2020	October 6, 2020	GoP	900,000.00			
2021-CS-004	Appraisal along of K0075+000+K0077+044	PDS	Yes	Shopping	September 22-28, 2020	October 2, 2020	October 5, 2020	October 6, 2020	GoP	900,000.00			
2021-CS-005	Sub-Surface Soil Exploration at Sagay River/Bridge, Borton	PDS	Yes	Shopping	September 22-28, 2020	October 2, 2020	October 5, 2020	October 6, 2020	GoP	150,000.00			
2021-CS-005	Sub-Surface Soil Exploration at Masag River/Bridge, Danao City	PDS	Yes	Shopping	September 22-28, 2020	October 2, 2020	October 5, 2020	October 6, 2020	GoP	150,000.00			

Prepared by:


VERONICA PALADANO
District Engineer

Recommending Approval:


ROY L. DELACRUZ
BAC Chairman

Approved by:


YUSOP D. NASUMAN
District Engineer