



**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE**  
**Updated Annual Procurement Plan for FY 2020 2nd Semester**  
**For Infrastructure**  
**as of December 31, 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FF0001	Construction of Multi-Purpose Building, Barangay Sogod, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 21, 2020	Mar. 4, 2020	GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0002	Construction of Multi-Purpose Building, Barangay San Roque, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 21, 2020	Mar. 5, 2020	GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0003 (Re Ad)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control (Mabolo Section), Naga City, Camarines Sur	Construction Section	Competitive Bidding	Nov. 22, 2019	Dec. 11, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control, Brgy. Iqun, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Mar. 9, 2020	May 8, 2020	GoP	25,500,000.00	-	25,500,000.00	For Current Release
20FF0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control (Ponong Section), Magarao, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 5, 2020	Feb. 17, 2020	GoP	21,291,000.00	-	21,291,000.00	For Current Release
20FF0007	Construction of Multi-Purpose Building, Barangay Salvacion-Saybay, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 21, 2020	Mar. 4, 2020	GoP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0009	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Manguring-Tomagodod-Sibobo Rd, KD458+(-520)-KD458+200	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	12,000,000.00	-	12,000,000.00	For Current Release
20FF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control (Tabuco Section), Naga City, Camarines Sur	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	25,000,000.00	-	25,000,000.00	For Current Release



**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE**  
**Updated Annual Procurement Plan for FY 2020 2nd Semester**  
**For Infrastructure**  
**as of December 31, 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FF0012	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads, Pili Airport Rd (S03505LZ) Chainage 000 - Chainage 179, Chainage 237.50 - Chainage 450	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Feb. 4, 2020	Feb. 14, 2020	GoP	19,797,000.00	-	19,797,000.00	For Current Release
20FF0013	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control, Brgy. Mangayawan, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0014 (Re Ad)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Rehabilitation/Upgrading of Bicol River Flood Control System, Brgy. Tarosanan, Camaligan, Camarines Sur	Construction Section	Competitive Bidding	Dec. 13, 2019	Jan. 3, 2020	Jan. 31, 2020	Feb. 13, 2020	GoP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0015	Construction of Barangay Road, Barangay Carangcang, Magaao, Camarines Sur	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 13, 2019	June 5, 2020	June 17, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0016	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Manguring-Cagsao-Cabanbanan Rd, K0460+480-K0460+530, K0460+570-K0460+620	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 13, 2019	Mar. 10, 2020	May 8, 2020	GoP	2,300,000.00	-	2,300,000.00	For Current Release
20FF0017	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Rehabilitation/Upgrading of Bicol River Flood Control System, Brgy. Sabang, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 13, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0022	Construction of Multi-Purpose Building, Barangay San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Nov. 4, 2019	Nov. 25, 2019	Feb. 5, 2020	Feb. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0023	Construction of Barangay Road, Barangay Fabrica, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Feb. 6, 2020	Feb. 17, 2020	GoP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0025	Rehabilitation of Barangay Road, Barangay San Isidro, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Oct. 2, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release



**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE**  
**Updated Annual Procurement Plan for FY 2020 2nd Semester**  
**For Infrastructure**  
**as of December 31, 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/B/E	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FF0026	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Daang Maharlika (LZ), KD453+286-KD453+985	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Mar. 6, 2020	May 8, 2020	GoP	43,604,000.00	-	43,604,000.00	For Current Release
20FF0027	Construction of Barangay Road, Barangay Bigas, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Feb. 4, 2020	Feb. 17, 2020	GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0028	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection (San Felipe-Calaug-Canamán Creek), Naga City and Canaman, Camarines Sur	Construction Section	Competitive Bidding	Nov. 11, 2019	Dec. 2, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	28,209,000.00	-	28,209,000.00	For Current Release
20FF0029	Construction of Multi-Purpose Building, THRRS, Sta. Lucia, Magarao, Camarines Sur	Construction Section	Competitive Bidding	Nov. 11, 2019	Dec. 2, 2019	Feb. 21, 2020	Mar. 5, 2020	GoP	5,000,000.00	-	5,000,000.00	For Current Release
20FF0030	Convergence and Special Support Program-Construction/Improvement of Various Infrastructure in support of National Security, Construction of Non-commissioned Officer (NCO) Building, Camp Elias Angeles, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 10, 2019	Feb. 27, 2020	Mar. 9, 2020	GoP	25,470,000.00	-	25,470,000.00	For Current Release
20FF0031	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Almada Highway connecting Centro Naga Heritage District to Mt. Isarog National Park, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 10, 2019	Feb. 4, 2020	Feb. 14, 2020	GoP	38,701,000.00	-	38,701,000.00	For Current Release
20FF0033	Construction of Barangay Road, Barangay Siba-o, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Feb. 27, 2020	Mar. 9, 2020	GoP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0034	Ripraping, Barangay Santa Cruz, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Mar. 10, 2020	May 8, 2020	GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0037	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slope, Slope Collapse, and Landslide-Tertiary Roads, Hanawin-Cocoocep Rd, KD476+330-KD476+410, KD477+070-KD477+160, KD477+550-KD477+640	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	13,100,000.00	-	13,100,000.00	For Current Release
20FF0038	Construction of Multi-Purpose Building (Training Hall), Brgy. Balatas, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Nov. 28, 2019	Dec. 18, 2019	Oct. 2, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release





**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE**  
**Updated Annual Procurement Plan for FY 2020 2nd Semester**  
**For Infrastructure**  
**as of December 31, 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FF0040	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program-Off-carriageway Improvement-Tertiary Roads, MT Villanueva Ave.-Magsaysay Rd, KD439+(-865)-KD439+573	Construction Section	Competitive Bidding	Nov. 29, 2019	Dec. 18, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	36,107,000.00	-	36,107,000.00	For Current Release
20FF0041 (Re Ad)	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Hanawan-Consocep Rd, KD473+800-KD473+845, KD476+200-KD476+300, KD478+280-KD478+330	Construction Section	Competitive Bidding	Feb. 17, 2020	Mar. 9, 2020	May 18, 2020	May 29, 2020	GoP	9,288,000.00	-	9,288,000.00	For Current Release
20FF0044	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Balalas, Naga City	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019	Oct. 2, 2020	Oct. 12, 2020	GoP	2,000,000.00	-	2,000,000.00	For Later Release
20FF0045	Construction of Multi-Purpose Building, Barangay Santo Domingo, Camarigan, Camarines Sur	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019	Feb. 4, 2020	Feb. 17, 2020	GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0046	Convergence and Special Support Program-Construction/Improvement of Various Infrastructure in support of National Security, Construction of Perimeter Fence, Phase 2, H91D, Camp Elias Angeles, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019	Feb. 5, 2020	Feb. 14, 2020	GoP	18,320,000.00	-	18,320,000.00	For Current Release
20FF0047	Construction of Multi-Purpose Building, Barangay Cararayan, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019	Oct. 2, 2020	Oct. 12, 2020	GoP	4,000,000.00	-	4,000,000.00	For Later Release
20FF0048	Construction/Rehabilitation of Multi-Purpose Building, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Nov. 9, 2020	Nov. 19, 2020	GoP	6,000,000.00	-	6,000,000.00	For Later Release
20FF0049	Convergence and Special Support Program-Construction/Improvement of Various Infrastructure in support of National Security, Construction of Enlisted Women Barracks, Camp Weene Maritana, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Feb. 5, 2020	Feb. 14, 2020	GoP	2,900,000.00	-	2,900,000.00	For Current Release
20FF0051	Construction of La Purisima High School Multi-Purpose Building, Barangay La Purisima, Pili, Camarines Sur	Construction Section	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Oct. 5, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0052	Construction of Multi-Purpose Building (Covered Court), Brgy. Harubay, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 3, 2020	Feb. 24, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	4,000,000.00	-	4,000,000.00	For Later Release
20FF0053	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Poro, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Feb. 3, 2020	Feb. 24, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	4,000,000.00	-	4,000,000.00	For Later Release
20FF0054	Concreting of Zone 3b to Zone 3a, Brgy. May-Ogob, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	Feb. 17, 2020	Mar. 9, 2020	July 15, 2020	July 24, 2020	GoP	12,500,000.00	-	12,500,000.00	



**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE**  
**Updated Annual Procurement Plan for FY 2020 2nd Semester**  
**For Infrastructure**  
**as of December 31, 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of (BIRE)	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FF0053	Construction of Barangay Road, Brgy. Comagungking, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0056	Construction of Barangay Access Road, Brgy. Comagungking, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	5,000,000.00	-	5,000,000.00	For Later Release
20FF0057	Construction of Barangay Road, Brgy. Cabanwan, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	4,000,000.00	-	4,000,000.00	For Later Release
20FF0058	Construction of Multi-Purpose Building, Brgy. Calauag, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	4,000,000.00	-	4,000,000.00	For Later Release
20FF0059	Rehabilitation of Barangay Road, Brgy. San Pablo, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0060	Construction of Barangay Road, Brgy. Balatasan, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	4,000,000.00	-	4,000,000.00	For Later Release
20FF0061	Concrete of Brgy. Tomagodod FMR, Brgy. Tomagodod, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020	July 15, 2020	July 24, 2020	GoP	12,500,000.00	-	12,500,000.00	
20FF0062	Construction of Barangay Road, Brgy. Sibao, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 17, 2020	Mar. 9, 2020	Nov. 6, 2020	Nov. 16, 2020	GoP	6,000,000.00	-	6,000,000.00	For Later Release
20FF0063	Construction of Multi-Purpose Building (Covered Court), Calabanga Community College, Brgy. Bolen, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 18, 2020	Mar. 10, 2020	Oct. 8, 2020	Oct. 19, 2020	GoP	5,000,000.00	-	5,000,000.00	For Later Release
20FF0064	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 18, 2020	Mar. 10, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0065	Construction/Rehabilitation of Multi-Purpose Building, Brgy. San Jose West, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Feb. 20, 2020	Mar. 11, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	2,000,000.00	-	2,000,000.00	For Later Release
20FF0066	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 20, 2020	Mar. 11, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0067	Construction of Barangay Road, Barangay Binaruanan to Paolbo, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 21, 2020	Mar. 12, 2020	Nov. 9, 2020	Nov. 20, 2020	GoP	20,000,000.00	-	20,000,000.00	For Later Release
20FF0068	Construction of Barangay Road, Brgy. Fabrica, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 21, 2020	Mar. 12, 2020	Nov. 6, 2020	Nov. 16, 2020	GoP	6,000,000.00	-	6,000,000.00	For Later Release
20FF0069	Construction of Barangay Road, Barangay Tomagodod, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 3, 2020	Mar. 23, 2020	Nov. 9, 2020	Nov. 20, 2020	GoP	15,000,000.00	-	15,000,000.00	For Later Release
20FF0070	Construction of Barangay Road, Barangay Liaga to San Roque, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Mar. 3, 2020	Mar. 23, 2020	Nov. 9, 2020	Nov. 20, 2020	GoP	15,000,000.00	-	15,000,000.00	For Later Release
20FF0071	Construction of Barangay Road, Brgy. Punta Taraw, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 3, 2020	Mar. 23, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	4,000,000.00	-	4,000,000.00	For Later Release
20FF0072	Construction of Multi-Purpose Building, Brgy. San Felipe, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Mar. 3, 2020	Mar. 23, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release





**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE**  
**Updated Annual Procurement Plan for FY 2020 2nd Semester**  
**For Infrastructure**  
**as of December 31, 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FF0073	Construction of Multi-Purpose Building, Brgy. San Francisco, Magarao, Camarines Sur	Construction Section	Competitive Bidding	Mar. 3, 2020	Mar. 23, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0074	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sabang, Naga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 10, 2020	Mar. 30, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	2,500,000.00	-	2,500,000.00	For Later Release
20FF0075	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Mabolo, Naga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 10, 2020	Mar. 30, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	2,500,000.00	-	2,500,000.00	For Later Release
20FF0076	Construction of Multi-Purpose Building, Brgy. Tinago, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Mar. 10, 2020	Mar. 30, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0078	Ripraping, Brgy. Sto. Nifo Quipays, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 11, 2020	May 27, 2020	Oct. 2, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0079	Construction of Mabolo-Almeda Bypass Road, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Mar. 17, 2020	May 27, 2020	Sep. 15, 2020	Sep. 25, 2020	GoP	20,000,000.00	-	20,000,000.00	For Later Release
20FF0080	Repair & Maintenance of Del Rosario River Control Brgy. Del Rosario, Canaman, Camarines Sur	Maintenance Section	Competitive Bidding	Mar. 19, 2020	Jun. 9, 2020	June 23, 2020	July 3, 2020	GoP	1,500,000.00	1,500,000.00		
20FF0081	Repair & Maintenance of TESDA-Automotive Building, Brgy. San Jose, Pili, Camarines Sur	Maintenance Section	Competitive Bidding	Mar. 19, 2020	Jun. 9, 2020	June 23, 2020	July 3, 2020	GoP	1,170,000.00	-	1,170,000.00	
20FF0082	Repair & Maintenance of Cesuray River Control Brgy. Del Casuray, Magarao, Camarines Sur	Maintenance Section	Competitive Bidding	Mar. 19, 2020	Jun. 9, 2020	June 23, 2020	July 3, 2020	GoP	1,500,000.00	1,500,000.00		
20FF0083	Work Category 10: Activity 41X, Emergency Project at Milor-Minalabao-Pili Road Section, Pili, Camarines Sur	Maintenance Section	Competitive Bidding	May 25, 2020	Jun. 16, 2020	June 29, 2020	July 9, 2020	GoP	1,362,249.04	1,362,249.04		
20FF0084	Work Category 11: Activity 63X, Resurfacing of Unpaved Shoulders along Naga City Bdry - Calabanga-Batangay Road & Manguring-Sibobo-Cagsao-Cabantanan Road, Batangay Manguring & Sibobo, Calabanga, Camarines Sur	Maintenance Section	Competitive Bidding	May 25, 2020	Jun. 16, 2020	June 29, 2020	July 9, 2020	GoP	402,970.00	402,970.00		
20FF0085	Construction of Barangay Road, Barangay Carangang, Magarao, Camarines Sur	Construction Section	Competitive Bidding	May 25, 2020	June 16, 2020	Mar. 23, 2022	Mar. 30, 2022	GoP	2,000,000.00	-	2,000,000.00	For Later Release
20FF0086	Construction of Barangay Road, Barangay Pint, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	May 25, 2020	June 16, 2020	Mar. 23, 2023	Mar. 30, 2023	GoP	2,500,000.00	-	2,500,000.00	For Later Release
20FF0087	Construction of Rain Water Collector System (RWCS), Calabanga, Magarao, Pili, Ocampo, & Canaman, Camarines Sur	Construction Section	Competitive Bidding	May 27, 2020	June 18, 2020	June 29, 2020	July 9, 2020	GoP	4,192,650.00	-	4,192,650.00	
20FF0088	Construction of Multi-Purpose Building, Barangay Binaliw, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	June 1, 2020	June 22, 2020	Mar. 23, 2024	Mar. 30, 2024	GoP	3,500,000.00	-	3,500,000.00	For Later Release
20FF0089	Construction of Multi-Purpose Building, Barangay Lugad, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	June 1, 2020	June 22, 2020	Mar. 23, 2025	Mar. 30, 2025	GoP	4,000,000.00	-	4,000,000.00	For Later Release



**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE**  
**Updated Annual Procurement Plan for FY 2020 2nd Semester**  
**For Infrastructure**  
**as of December 31, 2020**

Code (PAP)	Procurement Program/Project	PMOI/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FF0090	Construction of Multi-Purpose Building, Barangay San Isidro, Magarao, Camarines Sur	Construction Section	Competitive Bidding	June 2, 2020	June 22, 2020	Mar. 23, 2026	Mar. 30, 2026	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0091	Construction of Multi-Purpose Building (Covered Court), Brgy. San Francisco, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	June 2, 2020	June 22, 2020	Mar. 23, 2027	Mar. 30, 2027	GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0092	Construction of Multi-Purpose Building, Brgy. San Felipe, Naga City, Camarines Sur	Construction Section	Competitive Bidding	June 2, 2020	June 22, 2020	Mar. 23, 2028	Mar. 30, 2028	GoP	2,000,000.00	-	2,000,000.00	For Later Release
20FF0093	Repair/Rehab/Improvement of Quality Assurance and Warehouse, DPWH Cam. Sur 3rd DEO, Baras, Canaman, Camarines Sur	Maintenance Section	Competitive Bidding	June 2, 2020	June 22, 2020	June 30, 2020	July 10, 2020	GoP	1,200,000.00	-	1,200,000.00	
20FF0094	Expansion of Bombon Public Market, San Jose, Bombon, Camarines Sur	Construction Section	Competitive Bidding	June 17, 2020	July 7, 2020	Aug. 7, 2020	Aug. 20, 2020	GoP	5,000,000.00	-	5,000,000.00	
20FF0095	Construction of Multi-Purpose Building, Barangay Binatw, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	June 22, 2020	July 13, 2020	Oct. 5, 2020	Oct. 12, 2020	GoP	5,000,000.00	-	5,000,000.00	For Current/Later Release
20FF0096 (Re Ad)	Construction of Multi-Purpose Building (Covered Court), Barangay Lugsad, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Aug. 21, 2020	Sept. 10, 2020	Oct. 8, 2020	Oct. 19, 2020	GoP	4,500,000.00	-	4,500,000.00	For Current/Later Release
20FF0097	Construction of Multi-Purpose Building, Brgy. San Felipe, Naga City, Camarines Sur	Construction Section	Competitive Bidding	June 22, 2020	July 13, 2020	Oct. 5, 2020	Oct. 12, 2020	GoP	4,000,000.00	-	4,000,000.00	For Current/Later Release
20FF0098	Construction of Multi-Purpose Building, Brgy. San Isidro, Magarao, Camarines Sur	Construction Section	Competitive Bidding	June 22, 2020	July 13, 2020	Oct. 5, 2020	Oct. 12, 2020	GoP	5,500,000.00	-	5,500,000.00	For Current/Later Release
20FF0099	Construction of Multi-Purpose Building (Covered Court), Brgy. San Francisco, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	June 22, 2020	July 13, 2020	Oct. 8, 2020	Oct. 19, 2020	GoP	4,000,000.00	-	4,000,000.00	For Current/Later Release
20FF0100	Construction of Barangay Road, Barangay Carangrang, Magarao, Camarines Sur	Construction Section	Competitive Bidding	June 24, 2020	July 14, 2020	Oct. 5, 2020	Oct. 12, 2020	GoP	3,000,000.00	-	3,000,000.00	For Current/Later Release
20FF0101	Construction of Barangay Road, Barangay Pinit, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	June 24, 2020	July 14, 2020	Oct. 5, 2020	Oct. 12, 2020	GoP	4,500,000.00	-	4,500,000.00	For Current/Later Release
20FF0102	Work Category 10: Pavement Maintenance at Pili-Tigaon-Albay Road, Pili and Ocampo, Camarines Sur	Maintenance Section	Competitive Bidding	July 3, 2020	July 23, 2020	Aug. 20, 2020	Sept. 3, 2020	GoP	4,000,000.00	4,000,000.00		
20FF0103	Concreting of Farm to Mill Roads, Zone 7, Brgy. Binanusanan, Pili, Camarines Sur	Construction Section	Competitive Bidding	Aug. 21, 2020	Sept. 10, 2020	Sept. 21, 2020	Oct. 2, 2020	GoP	2,720,795.69	-	2,720,795.69	
20FF0104	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sabang, Naga, Camarines Sur	Construction Section	Competitive Bidding	Sept. 1, 2020	Sept. 21, 2020	Oct. 5, 2020	Oct. 12, 2020	GoP	2,500,000.00	-	2,500,000.00	For Later Release
20FF0105	Concreting of Panong to Carigsa Farm to Market Road in Magarao, Camarines Sur	Construction Section	Competitive Bidding	Sept. 4, 2020	Sept. 24, 2020	Sept. 30, 2020	Oct. 5, 2020	GoP	5,000,000.00	-	5,000,000.00	
20FF0106	Construction/ Rehabilitation of Multi-Purpose Building, Brgy. Mabolo, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Oct. 19, 2020	Nov. 9, 2020	Nov. 23, 2020	Dec. 3, 2020	GoP	2,500,000.00	-	2,500,000.00	For Later Release
20FF0107	Construction of School for the Arts and Culture, Pili, Camarines Sur	Construction Section	Competitive Bidding	Nov. 9, 2020	Dec. 1, 2020			GoP	65,000,000.00	-	65,000,000.00	



**DEPARTMENT OF PUBLIC WORKS & HIGHWAYS**  
**CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE**  
**Updated Annual Procurement Plan for FY 2020 2nd Semester**  
**For Infrastructure**  
**as of December 31, 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20FF0108	Construction of School for Agriculture, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 9, 2020	Dec. 1, 2020			GoP	35,000,000.00	-	35,000,000.00	
20NPFF0001	Construction of Makeshift Facilities, Jessie M. Robredo Coliseum, Brgy. Triangulo, Naga City, Camarines Sur	Maintenance Section	NP-53.2 Emergency Cases	Aug. 19, 2020	Aug. 21, 2020	Aug. 24, 2020	Aug. 25, 2020	Special Purpose Fund	6,068,187.23	-	6,068,187.23	
20NPFF0002	Proposed Various Medical Healthcare Facilities & Other Related Facilities for COVID-19 Patients and Healthcare Professionals - Construction of Health/Makeshift Facilities, City College of Naga, Naga City, Camarines Sur	Maintenance Section	NP-53.2 Emergency Cases	Nov. 5, 2020	Nov. 10, 2020	Nov. 13, 2020	Nov. 16, 2020	Special Purpose Fund	3,433,956.00	-	3,433,956.00	
20NPFF0003	Proposed Various Medical Healthcare Facilities & Other Related Facilities for COVID-19 Patients and Healthcare Professionals - Construction of Health/Makeshift Facilities, Sta. Cruz High School, Naga City, Camarines Sur	Maintenance Section	NP-53.2 Emergency Cases	Nov. 5, 2020	Nov. 10, 2020	Nov. 13, 2020	Nov. 16, 2020	Special Purpose Fund	3,433,956.00	-	3,433,956.00	
<b>TOTAL</b>									<b>841,071,763.96</b>	<b>8,766,219.04</b>	<b>832,306,544.92</b>	

Submitted by:

  
**DEBBIE H. ESCURO**  
 Head, Procurement Unit  
 Date: 2-22-21

Recommended by:

  
**BERNARDITHA B. MILLETE**  
 Chairperson, BAC  
 Date: 2-22-21

Approved by:

  
**ROMEO D. DOLONRAS**  
 District Engineer  
 Date: \_\_\_\_\_





**Department of Public Works and Highways (DPWH)  
Camarines Sur 3rd District Engineering Office**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2020 (2nd semester)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement Posting of IB/RFI	Submission/Opening of Bid	Notice of Award	Contract Signing	Source of Funds	Estimated Budget			Remarks
										Total	MOOE	CO	
1	Procurement of One (1) Transmission Assy (4K Engine) for use in HI-2508 (SBJ 833) for CY 2020	Maint. Section	NO	Small Value	2/20/2020	2/26/2020	3/6/2020	3/11/2020	Routine	P 23,000.00		P 23,000.00	
2	Procurement of one (1) Battery of HI-5989 for CY-2020 DPWH Cam. Sur 3rd District	DE Office	NO	Small Value	2/20/2020	2/26/2020	3/6/2020	3/11/2020	GAA	P 7,250.00		P 7,250.00	
3	Procurement of Fuel for use of QAS service vehicle (HI-6290) B1D375 for 1st Quarter CY-2020	Quality Assurance Sect	NO	Small Value	3/11/2020	3/17/2020	5/18/2020	5/19/2020	Fund 101	P 44,400.00		P 44,400.00	
4	Procurement of Office Supplies for Maintenance Section (1st & 2nd Quarter CY-2020) Camarines Sur 3rd District	Maint. Section	NO	Small Value	5/8/2020	5/14/2020	5/18/2020	5/20/2020	Routine	P 83,872.25		P 83,872.25	
5	Procurement of Materials for Carriageway Maintenance Work Category No.10 Act. 111 & 112-Premix Patching & Penetration Patching for Bituminous Pavements for 1st & 2nd Quarter CY-2020, Cam. Sur 3rd District	Maint. Section	NO	Small Value	5/8/2020	5/14/2020	5/18/2020	5/20/2020	Routine	P 943,434.72		P 943,434.72	
6	Procurement of Materials and Handtools for Maintenance (1st & 2nd Quarter Routine Maintenance CY-2020) Camarines Sur 3rd District	Maint. Section	NO	Small Value	5/8/2020	5/14/2020	5/18/2020	5/20/2020	Routine	P 982,285.20		P 982,285.20	
7	Procurement of Fuel/LPG for use in Maintenance Equipment for CY-2020 (1st Quarter, Camarines Sur 3rd District	Maint. Section	NO	Small Value	5/8/2020	5/14/2020	5/18/2020	5/20/2020	GAA	P 732,760.00		P 732,760.00	
8	Procurement of Various Office Supplies for Preparation of ROW Action Plan (RAP) and Environmental Impact Assessment (EIA)	Planning & Design Section	NO	PS/DBM	-	-	-	5/21/2020	GAA	P 22,730.00		P 22,730.00	
9	Procurement of various Office Supplies for Preliminary Detailed Engineering	Planning & Design Section	NO	PS/DBM	-	-	-	5/21/2020	GAA	P 330,410.00		P 330,410.00	
10	Purchase of Tires (185 r14) for QAS Service Vehicle (HI-6290) B1D375	Quality Assurance Sect	NO	Small Value	5/22/2020	5/28/2020	6/1/2020	6/4/2020	GAA	P 15,200.00		P 15,200.00	
11	Procurement of Spare Parts & Lubricants for use in Service Vehicle, Dump Truck and other Equipments for CY-2020	Maint. Section	NO	Small Value	5/27/2020	6/2/2020	6/3/2020	6/4/2020	Routine	P 575,560.00		P 575,560.00	
12	Procurement of Common supplies for use at Quality Assurance Section (2nd & 3rd Quarter CY-2020)	Quality Assurance Sect	NO	PS/DBM	-	-	-	6/8/2020	GAA	P 16,603.16		P 16,603.16	



**Department of Public Works and Highways (DPWH)  
Camarines Sur 3rd District Engineering Office**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2020 (2nd semester)**

13	Procurement of Tools & Spare Parts for use in Routine Maintenance for CY-2020 (1st & 2nd Quarter) Camarines Sur 3rd District	Maint. Section	NO	Public Bidding	5/12/2020	6/1/2020	6/4/2020	6/10/2020	Routine	P	1,053,360.00		P	1,053,360.00
14	Procurement of Materials for Act. 302: Repainting of Centerlines & Lanelines for 1st and 2nd Qtr. CY-2020	Maint. Section	NO	Small Value	5/29/2020	6/4/2020	6/8/2020	6/11/2020	Routine	P	953,156.16		P	953,156.16
15	Procurement of Materials for Act. 303: Guardrails Maintenance for 1st and 2nd Qtr. CY-2020. Cam. Sur 3rd District	Maint. Section	NO	Small Value	6/2/2020	6/8/2020	6/9/2020	6/17/2020	Routine	P	934,556.00		P	934,556.00
16	Procurement of Materials for Act. 301: Sign Maintenance( 1st & 2nd Qtr. CY-2020), Cam. Sur 3rd District	Maint. Section	NO	Small Value	6/2/2020	6/8/2020	6/9/2020	6/17/2020	Routine	P	966,105.00		P	966,105.00
17	Procurement of Mailing/Postage Stamp for use at Admin. Section (Records Unit) DPWH, Camarines Sur 3rd District	Admin. Section	NO	Direct Contracting	-	-	-	6/18/2020	GAA	P	30,000.00		P	30,000.00
18	Procurement of supplies for office sanitation and prevention against the COVID-19, Cam. Sur 3rd District	Admin. Section	NO	Small Value	6/11/2020	6/17/2020	6/23/2020	6/29/2020	GAA	P	124,356.00		P	124,356.00
19	Procurement of Office Accessories & Equipment for use at Quality Assurance Section (2nd Quarter of CY-2020)	Quality Assurance Sect	NO	Small Value	6/17/2020	6/23/2020	6/25/2020	6/29/2020	EA0 FY-2019	P	51,641.66		P	51,641.66
20	Procurement of Fuel for use of HI-7194 service vehicle of the Planning & Design Section for the Preliminary Detailed Engineering Budget for CY-2021 projects	Planning & Design Section	NO	Small Value	6/18/2020	6/24/2020	6/25/2020	6/29/2020	Fund 101	P	193,745.00		P	193,745.00
21	Procurement of fuel for use of HI-7194 service vehicle of the Planning & Design Section for the Preparation of Right-of-Way Action Plan (RAP) and Environmental Impact Assessment (EIA) Documents - FY-2020	Planning & Design Section	NO	Small Value	6/18/2020	6/24/2020	6/25/2020	6/29/2020	Fund 101	P	23,350.00		P	23,350.00
22	Procurement of Materials for Act. 303: Guardrails Maintenance for 3rd Qtr. CY-2020	Maint. Section	NO	Small Value	6/25/2020	7/1/2020	7/2/2020	7/13/2020		P	957,985.00		P	957,985.00
23	Procurement of Materials for Act. 302: Repainting of Centerlines & Lanelines for 3rd Qtr. CY-2020	Maint. Section	NO	Small Value	6/25/2020	7/1/2020	7/2/2020	7/13/2020		P	967,604.44		P	967,604.44
24	Purchase/Supply of Materials for the Preliminary Detailed Engineering Budget for CY-2021 Project	Planning & Design Section	NO	Small Value	6/25/2020	7/1/2020	7/13/2020	7/20/2020		P	755,106.00		P	755,106.00





**Department of Public Works and Highways (DPWH)  
Camarines Sur 3rd District Engineering Office**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2020 (2nd semester)**

25	Procurement of Materials for Carriageway Maintenance Work Category No. 10 Act. 121 & 122 - Patching Concrete & Joint Sealing on Concrete Pavements for 3rd Qtr. CY-2020	Maint. Section	NO	Small Value	6/25/2020	7/1/2020	7/2/2020	7/20/2020		P	977,913.00		P	977,913.00	
26	Procurement of Uniforms & PPE for Maintenance Personnel (1st Semester CY-2020)	Maint. Section	NO	Small Value	7/3/2020	7/9/2020	7/14/2020	7/20/2020		P	279,380.00		P	279,380.00	
27	Procurement of Materials for Activity 301: Sign Maintenance (3rd & 4th Quarter CY-2020)	Maint. Section	NO	Small Value	6/2/2020	6/8/2020	7/20/2020	8/3/2020		P	992,919.60		P	992,919.60	
28	Procurement of Field Supplies/Equipment for the Right-of-Way Action Plan (RAP) and Environmental Impact Assessment (EIA) Documents - FY-2020	Planning & Design Section	NO	Small Value	7/17/2020	7/23/2020	7/24/2020	7/28/2020		P	123,915.00		P	123,915.00	
29	Procurement of Fuel/LPG for use in Maintenance Equipment for CY-2020 (2nd & 3rd Quarter)	Maint. Section	NO	Public Bidding	7/3/2020	7/23/2020	8/24/2020	8/26/2020		P	2,113,572.00		P	2,113,572.00	
30	Procurement of Fuel for use of HI-7194 service vehicle of the Planning & Design Section for the Road Bridge Information Application (RBIA) Budget for CY-2020	Planning & Design Section	NO	Small Value	7/22/2020	7/28/2020	7/29/2020	8/7/2020		P	14,010.00		P	14,010.00	
31	Purchase/Supplies of Materials for the road Bridge Information Application (RBIA) Budget for CY-2020	Planning & Design Section	NO	Small Value	7/22/2020	7/28/2020	7/29/2020	8/7/2020		P	13,232.00		P	13,232.00	
32	Procurement of Fuel for use of QAS Service Vehicle (HI-6290) for 2nd Quarter CY-2020	Quality Assurance Sect.	NO	Small Value	7/30/2020	8/5/2020	8/6/2020	8/11/2020		P	49,000.00		P	49,000.00	
33	Procurement of Office Supplies for the Conduct of National Road Traffic Survey Program (NRTSP) & Axle Load Survey and Manual Traffic Load Survey - FY 2020	Planning & Design Section	NO	Small Value	8/12/2020	8/18/2020	8/24/2020	8/26/2020		P	301,749.50		P	301,749.50	
34	Procurement of Fuel/LPG for use in Maintenance Equipment for CY-2020 (4th Quarter) Cam. Sur 3rd District	Maint. Section	NO	Small Value	8/12/2020	8/18/2020	8/24/2020	8/26/2020		P	986,556.00		P	986,556.00	
35	Procurement of Tire with Flaps Cam. Sur 3rd District	Maint. Section	NO	Small Value	8/12/2020	8/18/2020	8/24/2020	8/26/2020		P	637,540.00		P	637,540.00	
36	Procurement of Supplies for Automated Traffic Count Survey FY-2020	Planning & Design Section	NO	Small Value	8/12/2020	8/18/2020	8/24/2020	8/26/2020		P	180,686.00		P	180,686.00	
37	Procurement of Office Supplies for the Conduct of National Road Traffic Survey Program (NRTSP) & Axle Load Survey and	Planning & Design Section	NO	Small Value	8/12/2020	8/18/2020	8/24/2020	8/26/2020		P	85,696.00		P	85,696.00	
38	Procurement of Materials for Activity 302: Repainting of Centerlines and Lanelines for 4th Quarter CY-2020, Camarines Sur 3rd District	Maint. Section	NO	Small Value	8/12/2020	8/18/2020	8/24/2020	8/26/2020		P	982,396.00		P	982,396.00	





**Department of Public Works and Highways (DPWH)  
Camarines Sur 3rd District Engineering Office**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2020 (2nd semester)**

39	Procurement of Materials for Carriageway Maintenance Work Category No. 10 Activity 111 & 112 - Premix Patching & Penetration Patching for Bituminous Pavements for 3rd Quarter CY-2020, Camarines Sur 3rd District	Maint. Section	NO	Small Value	8/12/2020	8/18/2020	8/24/2020	8/26/2020		P	988,777.00		P	988,777.00
40	Procurement of Materials for Carriageway Maintenance Work Category No. 10 Act. 111 & 112 - Premix Patching & Penetration Patching for Bituminous Pavements for 4th Qtr. CY 2020, Camarines Sur 3rd District	Maint. Section	NO	Small Value	8/14/2020	8/20/2020	8/24/2020	8/26/2020		P	961,095.00		P	961,095.00
41	Procurement of Supplies for office sanitation and prevention against the COVID-19, Camarines sur 3rd DEO	Admin. Section	NO	Small Value	8/18/2020	8/24/2020	8/25/2020	8/26/2020		P	167,120.00		P	167,120.00
42	Procurement of Tools and Equipment for use in Maintenance Section for CY-2020, Camarines sur 3rd DEO	Maint. Section	NO	Small Value	8/18/2020	8/24/2020	8/25/2020	8/26/2020		P	501,222.00		P	501,222.00
43	Procurement of Office Supplies/Equipment for the Right-of-Way Action Plan (RAP) and Environmental Impact Assessment (EIA) Documents - FY-2020	Planning & Design Section	NO	Small Value	8/28/2020	9/3/2020	9/4/2020	9/9/2020		P	122,451.50		P	122,451.50
44	Procurement of Gasoline and Diesel for use in service vehicle of the Construction Section	Const. Section	NO	Small Value	9/4/2020	9/10/2020	9/11/2020	9/16/2020		P	153,500.00		P	153,500.00
45	Procurement of Computer Set for the Conduct of National Road Traffic Survey Program (NRTSP)-RTIA & PDE Programs-FY-2020	Planning & Design Section	NO	Small Value	9/28/2020	10/5/2020	10/8/2020	10/13/2020		P	230,000.00		P	230,000.00
46	Procurement of Fuel for use of HI-7194 Service Vehicle of the Planning & Design Section for the Bridge Management system (BMS) Assessment & Validation Program Budget for CY-2020	Planning & Design Section	NO	Small Value	10/13/2020	10/19/2020	10/20/2020	10/28/2020		P	4,670.00		P	4,670.00
47	Purchase of supplies/material for the Bridge Management system (BMS) Assessment & Validation Program Budget for CY-2020	Planning & Design Section	NO	Small Value	10/13/2020	10/19/2020	10/20/2020	10/28/2020		P	37,914.32		P	37,914.32
48	Purchase of Service Vehicle Battery & service vehicle wheel for NRTSP/RTIA Survey	Planning & Design Section	NO	Small Value	10/6/2020	10/12/2020	10/19/2020	10/28/2020		P	50,570.00		P	50,570.00



**Department of Public Works and Highways (DPWH)  
Camarines Sur 3rd District Engineering Office**

**UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2020 (2nd semester)**

49	Procurement of materials for Work Category No. 18-Traffic Services Maintenance	Maint. Section	NO	Small Value	10/9/2020	10/15/2020	10/19/2020	10/28/2020		P	486,006.00		P	486,006.00	
50	Procurement of uniforms and PPE for Maintenance Personnel for 4th Quarter CY-2020	Maint. Section	NO	Small Value	10/9/2020	10/15/2020	10/19/2020	10/28/2020		P	353,720.00		P	353,720.00	
51	Procurement of Office Supplies for Maintenance Section (4th Qtr. CY-2020)	Maint. Section	NO	Small Value	10/9/2020	10/15/2020	10/19/2020	10/28/2020		P	203,351.00		P	203,351.00	
52	Procurement of IT Equipment & Furnitures for use at COA, Baras, Canaman, Camarines Sur	COA	NO	Small Value	10/9/2020	10/23/2020	10/27/2020	10/28/2020		P	179,430.00		P	179,430.00	
53	Procurement of Laboratory Apparatus/Equipment for Cement and Asphaltic Materials and Asphalt Mixes at the	Quality Assurance Sect.	NO	Public Bidding	10/19/2020	10/26/2020	11/5/2020	11/10/2020		P	1,000,000.00		P	1,000,000.00	
54	Procurement of Office Supplies/IT Consumables for use at Quality Assurance Section (3rd & 4th Quarter CY-2020)	Quality Assurance Sect.	NO	Small Value	10/21/2020	10/28/2020	11/5/2020	11/10/2020		P	77,584.00		P	77,584.00	
55	Outsourcing of Six (6) Security Services for CY 2020-2021	Admin Section	NO	Public Bidding	10/6/2020	10/27/2020	11/17/2020	11/25/2020		P	1,195,953.05		P	1,195,953.05	
56	Procurement of Spare Parts & Supply for use in various service vehicles & dumptrucks of Maintenance Section for CY-2020	Maint. Section	NO	Small Value	10/28/2020	11/3/2020	11/5/2020	11/10/2020		P	354,575.80		P	354,575.80	
57	Purchase of Desktop Computer for office use & Toner for HP Color Laserjet M552	Finance Section	NO	Small Value	10/30/2020	11/5/2020	11/6/2020	11/17/2020		P	156,000.00		P	156,000.00	
58	Procurement of Label Printer, Ink, Roll Paper for Admin. Section and 4-UPS for use at Procurement Unit, DPWH-Cam. Sur 3rd DEO	Admin. Section/ Procurement Unit	NO	Small Value	10/30/2020	11/5/2020	11/16/2020	11/25/2020		P	136,760.00		P	136,760.00	
59	Procurement Mailing Stamp for use at Admin. Section (Records Unit) DPWH-Cam. Sur 3rd District Engineering Office	admin. Section	NO	Direct Contracting	N/A	-	-	11/16/2020		P	10,000.00		P	10,000.00	
60	Procurement of It Equipment for use at BAC Unit, DPWH, Camarines Sur 3rd District	Procurement Unit	NO	Small Value	11/12/2020	11/18/2020	11/20/2020	11/25/2020		P	165,000.00		P	165,000.00	
61	Purchase of Supplies & Materials for Gender and Development (GAD) Integrated Framework in Road Infrastructure Sector and Other Related Activities, DPWH-Cam. Sur 3rd DEO	Planning & Design Section	NO	Small Value	11/12/2020	11/18/2020	11/20/2020	11/25/2020		P	80,000.00		P	80,000.00	
62	Procurement of Fuel for use of Quality Assurance Section service vehicle (HI-6290) B1D 375 (for 3rd & 4th Quarter CY-2020)	Quality Assurance Sect.	NO	Small Value	11/20/2020	11/26/2020	12/3/2020	12/5/2020		P	98,000.00		P	98,000.00	



Department of Public Works and Highways (DPWH)  
Camarines Sur 3rd District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2020 (2nd semester)

63	Procurement of Laboratory Apparatus, Equipment & Reagents for Cement Asphaltic Materials & Asphalt Mixes at the Quality Assurance Section, DPWH-Camarines Sur 3rd District Engineering Office, Baras, Canaman, Camarines Sur	Quality Assurance Sect	NO	Public Bidding	11/23/2020	11/29/2020	12/11/2020	12/22/2020		P	1,274,477.00		P	1,274,477.00	
64	Procurement of Fuel (NK 3733 2016 Strada)	DE Office	NO	Small Value	11/25/2020	12/1/2020	12/2/2020	12/4/2020		P	50,800.00		P	50,800.00	
65	Procurement of Fuel for TFB-483 service vehicle of the Assistant District Engineer	ADE Office	NO	Small Value	11/26/2020	12/2/2020	12/3/2020	12/2/2020		P	62,350.00		P	62,350.00	
66	Procurement of IT Peripherals for Maintenance Section	Maint. Section	NO	Small Value	11/27/2020	12/4/2020	12/14/2020	12/14/2020		P	367,600.00		P	367,600.00	
67	Procurement of Office Supplies for Construction Section (4th Quarter CY-2020)	Const. Section	NO	Small Value	12/7/2020	12/14/2020	12/15/2020	12/31/2020		P	246,580.00		P	246,580.00	
68	Procurement of Materials for Carriageway Maintenance Work Category No. 10 for CY-2020	Maint. Section	NO	Small Value	12/14/2020	12/21/2020	12/22/2020	12/26/2020		P	600,576.00		P	600,576.00	
69	Procurement of Fuel/LPG for use in Maintenance Equipment for CY-2020	Maint. Section	NO	Small Value	12/14/2020	12/21/2020	12/22/2020	12/26/2020		P	400,120.00		P	400,120.00	
70	Procurement of Office Supplies for the Preparation of Pavement Management System (PMS) Document FY-2020	Planning & Design Section	NO	Small Value	12/23/2020	12/28/2020	12/29/2020	12/29/2020		P	67,000.00		P	67,000.00	

Prepared/Submitted by:

  
**DEBBIE H. ESCURO**  
Head, Procurement Unit

Date: 2-22-2021

  
**BERNARDITA B. MILLETE**  
Chairperson, BAC

Date: 2-22-21

Approved by:

  
**ROMEO D. BOLOTRAS**  
District Engineer

Date: \_\_\_\_\_






DEPARTMENT OF PUBLIC WORKS & HIGHWAYS  
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE  
Updated Annual Procurement Plan for FY 2020 2nd Semester  
For Consulting Services  
as of December 31, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSFF01	Sub-Soil Exploration for Multi-Purpose Building LIP CY-2021, Naga City, Nagarao, Bombon, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 19, 2020	Nov. 27, 2020	Dec. 11, 2020	Dec. 22, 2020	GoP	437,000.00	-	437,000.00	
TOTAL									437,000.00	-	437,000.00	


Submitted by:

  
**DEBBIE H. ESCURO**  
Head, Procurement Unit  
Date: 2-22-21

Recommended by:

  
**BERNARDITHA B. MILLETE**  
Chairperson, BAC  
Date: 2-22-21

Approved by:

  
**ROMEO D. DOLORES**  
District Engineer  
Date: \_\_\_\_\_