



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD (formerly 2ND)
DISTRICT ENGINEERING OFFICE
Regional Office V
Baras, Canaman

September 29, 2020

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services
DPWH Central Office
Bonifacio Drive, Port Area, Manila


ATTN : MA. VICTORIA S. GREGORIO
OIC-Director, Procurement Service

THRU : VIRGILIO C. EDUARTE, CESO IV
Regional Director
DPWH Region V, Rawis, Legaspi City

**SUBJECT : Submission of FY 2020 Updated/Supplemental Annual
Procurement Plan (APP) Non-CSE for Civil Works, Consulting
Services & Goods and Services**

Submitted herewith is the duly approved FY 2020 Updated/Supplemental Annual APP Non-CSE for Civil Works, Consulting Services and Goods and Services of this office.

For your information and reference.


REBECCA J. ROCES
District Engineer

R05.15.5 JLSJ/DHE/BBM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD (formerly 2ND)
DISTRICT ENGINEERING OFFICE
Regional Office V
Baras, Canaman

September 29, 2020

ATTY. ROWENA CANDICE M. RUIZ

Executive Director V

Government Procurement Policy Board – Technical Support Office

Unit 2506 Raffles Corporate Center

F. Ortigas Jr. Rd., Ortigas Center, Pasig City


ATTENTION : PERFORMANCE MONITORING DIVISION

Madame:


Submitted herewith is the duly approved FY 2020 Updated/Supplemental Annual APP Non-CSE for Civil Works, Consulting Services and Goods and Services of this office.

For your information and reference.

Very truly yours,


BERNARDITHA B. MILLETE
BAC Chairman

Approved:


REBECCA J. ROCES
District Engineer

R05.15.5 JLSJ/DHE/BBM



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Updated Final Annual Procurement Plan for FY 2020
For Infrastructure
as of September 29, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20FF0001	Construction of Multi-Purpose Building, Barangay Sogod, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 21, 2020	Mar. 4, 2020	GoP	2,000,000.00	-	2,000,000.00		For Current Release	
20FF0002	Construction of Multi-Purpose Building, Barangay San Roque, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 21, 2020	Mar. 5, 2020	GoP	2,000,000.00	-	2,000,000.00		For Current Release	
20FF0003 (Re-Ad)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control (Mabolo Section), Naga City, Camarines Sur	Construction Section	Competitive Bidding	Nov. 22, 2019	Dec. 11, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	25,000,000.00	-	25,000,000.00		For Current Release	
20FF0004	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control, Bay, Iquini, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Mar. 9, 2020	May 8, 2020	GoP	25,500,000.00	-	25,500,000.00		For Current Release	
20FF0005	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control (Porong Section), Magarao, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 5, 2020	Feb. 17, 2020	GoP	21,291,000.00	-	21,291,000.00		For Current Release	
20FF0007	Construction of Multi-Purpose Building, Barangay Salvacion-Baybay, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Oct. 21, 2019	Nov. 11, 2019	Feb. 21, 2020	Mar. 4, 2020	GoP	3,000,000.00	-	3,000,000.00		For Current Release	
20FF0009	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Manguring-Tomogodot-Sibobo Rd, K04584-(520)-K0458+200	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	12,000,000.00	-	12,000,000.00		For Current Release	
20FF0010	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicol River Flood Control (Tabuco Section), Naga City, Camarines Sur	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Jan. 31, 2020	Feb. 13, 2020	GoP	25,000,000.00	-	25,000,000.00		For Current Release	



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Updated Final Annual Procurement Plan for FY 2020
For Infrastructure
as of September 29, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
				Advertising/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20FF0012	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Preventive Maintenance-Secondary Roads, Pili Airport Rd (SO3505L2) Chainage 000 - Chainage 179, Chainage 237.50 - Chainage 450	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Feb. 4, 2020	Feb. 14, 2020		GOP	19,797,000.00	-	19,797,000.00	For Current Release
20FF0013	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Bicod River Flood Control, Brgy. Mangayawan, Camarines Sur	Construction Section	Competitive Bidding	Oct. 23, 2019	Nov. 12, 2019	Jan. 31, 2020	Feb. 13, 2020		GOP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0014 (Re-Ad)	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Rehabilitation/Upgrading of Bicod River Flood Control System, Brgy. Iarosan, Camaligan, Camarines Sur	Construction Section	Competitive Bidding	Dec. 13, 2019	Jan. 3, 2020	Jan. 31, 2020	Feb. 13, 2020		GOP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0015	Construction of Barangay Road, Barangay Carangang, Magaao, Camarines Sur	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 13, 2019				GOP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0016	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Manguring-Cagsac-Cabanbanan Rd, KO460+480-KO460+530, KO460+570-KO460+620	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 13, 2019	Mar. 10, 2020	May 8, 2020		GOP	2,300,000.00	-	2,300,000.00	For Current Release
20FF0017	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Rehabilitation/Upgrading of Bicod River Flood Control System, Brgy. Sabang, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Oct. 24, 2019	Nov. 13, 2019	Jan. 31, 2020	Feb. 13, 2020		GOP	25,000,000.00	-	25,000,000.00	For Current Release
20FF0022	Construction of Multi-Purpose Building, Barangay San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Nov. 4, 2019	Nov. 25, 2019	Feb. 5, 2020	Feb. 12, 2020		GOP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0023	Construction of Barangay Road, Barangay Fabrice, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Feb. 6, 2020	Feb. 17, 2020		GOP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0025	Rehabilitation of Barangay Road, Barangay San Isidro, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019				GOP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0026	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads-Primary Roads, Daang Maranika (LZ), KO453+288-KO453+985	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Mar. 6, 2020	May 8, 2020		GOP	43,604,000.00	-	43,604,000.00	For Current Release
20FF0027	Construction of Barangay Road, Barangay Bigaa, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 5, 2019	Nov. 26, 2019	Feb. 4, 2020	Feb. 17, 2020		GOP	2,000,000.00	-	2,000,000.00	For Current Release



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Updated Final Annual Procurement Plan for FY 2020
For Infrastructure

as of September 29, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20FF0028	Organizational Outcome 2: Protect Lives and Properties Against Major Floods-Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems. Construction of Slope Protection (San Felipe-Calaug-Camaran Creek), Naga City and Camaman, Camarines Sur	Construction Section	Competitive Bidding	Nov. 11, 2019	Dec. 2, 2019	Jan. 31, 2020	Feb. 13, 2020		GoP	28,209,000.00	-	28,209,000.00	For Current Release
20FF0029	Construction of Multi-Purpose Building, THIRIS, Sta. Lucia, Magarao, Camarines Sur	Construction Section	Competitive Bidding	Nov. 11, 2019	Dec. 2, 2019	Feb. 21, 2020	Mar. 5, 2020		GoP	5,000,000.00	-	5,000,000.00	For Current Release
20FF0030	Construction/Improvement of Various Infrastructure in support of National Security, Construction of Non-commissioned Officer (NCO) Building, Camp Elias Angeles, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 10, 2019	Feb. 27, 2020	Mar. 9, 2020		GoP	25,470,000.00	-	25,470,000.00	For Current Release
20FF0031	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Declared Tourism Destinations, Almada Highway connecting Centro Naga Heritage District to Mt. Isarog Natural Park, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Nov. 20, 2019	Dec. 10, 2019	Feb. 4, 2020	Feb. 14, 2020		GoP	38,701,000.00	-	38,701,000.00	For Current Release
20FF0033	Construction of Barangay Road, Barangay Sibao, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Feb. 27, 2020	Mar. 9, 2020		GoP	3,000,000.00	-	3,000,000.00	For Current Release
20FF0034	Ripraping, Barangay Santa Cruz, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Mar. 10, 2020	May 8, 2020		GoP	2,000,000.00	-	2,000,000.00	For Current Release
20FF0037	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Hanawan-Consocep Rd, K0476+330- K0476+410, K0477+070-K0477+160, K0477+550-K0477+640	Construction Section	Competitive Bidding	Nov. 26, 2019	Dec. 16, 2019	Jan. 31, 2020	Feb. 13, 2020		GoP	13,100,000.00	-	13,100,000.00	For Current Release
20FF0038	Construction of Multi-Purpose Building (Training Hall), Bay, Balatas, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Nov. 28, 2019	Dec. 18, 2019				GoP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0040	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Network Development Program-Off-carriageway Improvement-Tertiary Roads, MT Villanueva Ave-Magsaysay Rd, K0439+185-K0439+573	Construction Section	Competitive Bidding	Nov. 29, 2019	Dec. 18, 2019	Jan. 31, 2020	Feb. 13, 2020		GoP	36,107,000.00	-	36,107,000.00	For Current Release
20FF0041 (Re-Aq)	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Hanawan-Consocep Rd, K0473+800- K0473+845, K0476+200-K0476+300, K0476+280-K0476+330	Construction Section	Competitive Bidding	Feb. 17, 2020	Mar. 9, 2020	May 18, 2020	May 29, 2020		GoP	9,288,000.00	-	9,288,000.00	For Current Release



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Updated Final Annual Procurement Plan for FY 2020
For Infrastructure

as of September 29, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20FF0044	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bataas, Naga City	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019			GoP	2,000,000.00	-	2,000,000.00	For Later Release	
20FF0045	Construction of Multi-Purpose Building, Barangay Santo Domingo, Camaligan, Camarines Sur	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019	Feb. 4, 2020	Feb. 17, 2020	GoP	2,000,000.00	-	2,000,000.00	For Current Release	
20FF0046	Construction/Improvement of Various Infrastructure in support of National Security, Construction of Perimeter Fence, Phase 2, H91D, Camp Elias Angeles, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019	Feb. 5, 2020	Feb. 14, 2020	GoP	18,320,000.00	-	18,320,000.00	For Current Release	
20FF0047	Construction of Multi-Purpose Building, Barangay Cararayan, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Dec. 5, 2019	Dec. 26, 2019			GoP	4,000,000.00	-	4,000,000.00	For Later Release	
20FF0048	Construction/Rehabilitation of Multi-Purpose Building, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019			GoP	6,000,000.00	-	6,000,000.00	For Later Release	
20FF0049	Construction/Improvement of Various Infrastructure in support of National Security, Construction of Enlisted Women Barracks, Camp Weene Martilana, San Jose, Pili, Camarines Sur	Construction Section	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019	Feb. 5, 2020	Feb. 14, 2020	GoP	2,900,000.00	-	2,900,000.00	For Current Release	
20FF0051	Construction of La Purissima High School Multi-Purpose Building, Barangay La Purissima, Pili, Camarines Sur	Construction Section	Competitive Bidding	Dec. 6, 2019	Dec. 26, 2019			GoP	3,000,000.00	-	3,000,000.00	For Later Release	
20FF0052	Construction of Multi-Purpose Building (Covered Court), Brgy. Handay, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 3, 2020	Feb. 24, 2020			GoP	4,000,000.00	-	4,000,000.00	For Later Release	
20FF0053	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Poru, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Feb. 3, 2020	Feb. 24, 2020			GoP	4,000,000.00	-	4,000,000.00	For Later Release	
20FF0055	Construction of Barangay Road, Brgy. Comanglunging, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020			GoP	3,000,000.00	-	3,000,000.00	For Later Release	
20FF0056	Construction of Barangay Access Road, Brgy. Comanglunging, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020			GoP	5,000,000.00	-	5,000,000.00	For Later Release	
20FF0057	Construction of Barangay Road, Brgy. Cabanman, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020			GoP	4,000,000.00	-	4,000,000.00	For Later Release	
20FF0058	Construction of Multi-Purpose Building, Brgy. Calauag, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020			GoP	4,000,000.00	-	4,000,000.00	For Later Release	
20FF0059	Rehabilitation of Barangay Road, Brgy. San Pablo, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020			GoP	3,000,000.00	-	3,000,000.00	For Later Release	
20FF0060	Construction of Barangay Road, Brgy. Bataasan, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 14, 2020	Mar. 5, 2020			GoP	4,000,000.00	-	4,000,000.00	For Later Release	
20FF0062	Construction of Barangay Road, Brgy. Siba-o, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 17, 2020	Mar. 9, 2020			GoP	6,000,000.00	-	6,000,000.00	For Later Release	



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Updated Final Annual Procurement Plan for FY 2020
For Infrastructure
as of September 29, 2020

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20FF0063	Construction of Multi-Purpose Building (Covered Court), Calabanga Community College, Brgy. Belen, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 18, 2020	Mar. 10, 2020				GOP	5,000,000.00	-	5,000,000.00	For Later Release
20FF0064	Construction of Multi-Purpose Building, Brgy. Sta. Cruz, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 18, 2020	Mar. 10, 2020				GOP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0065	Construction/Rehabilitation of Multi-Purpose Building, Brgy. San Jose West, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Feb. 20, 2020	Mar. 11, 2020				GOP	2,000,000.00	-	2,000,000.00	For Later Release
20FF0066	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Tinago, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Feb. 20, 2020	Mar. 11, 2020				GOP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0067	Construction of Barangay Road, Barangay Binaruanan to Paolbo, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 21, 2020	Mar. 12, 2020				GOP	20,000,000.00	-	20,000,000.00	For Later Release
20FF0068	Construction of Barangay Road, Brgy. Fabrica, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Feb. 21, 2020	Mar. 12, 2020				GOP	6,000,000.00	-	6,000,000.00	For Later Release
20FF0069	Construction of Barangay Road, Barangay Tomagoodod, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 3, 2020	Mar. 23, 2020				GOP	15,000,000.00	-	15,000,000.00	For Later Release
20FF0070	Construction of Barangay Road, Barangay LiNaga to San Roque, Canaman, Camarines Sur	Construction Section	Competitive Bidding	Mar. 3, 2020	Mar. 23, 2020				GOP	15,000,000.00	-	15,000,000.00	For Later Release
20FF0071	Construction of Barangay Road, Brgy. Puntal Tarawal, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 3, 2020	Mar. 23, 2020				GOP	4,000,000.00	-	4,000,000.00	For Later Release
20FF0072	Construction of Multi-Purpose Building, Brgy. San Felipe, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Mar. 3, 2020	Mar. 23, 2020				GOP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0073	Construction of Multi-Purpose Building, Brgy. San Francisco, Magarao, Camarines Sur	Construction Section	Competitive Bidding	Mar. 3, 2020	Mar. 23, 2020				GOP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0074	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sabang, Naga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 10, 2020	Mar. 30, 2020				GOP	2,500,000.00	-	2,500,000.00	For Later Release
20FF0075	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Mabolo, Naga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 10, 2020	Mar. 30, 2020				GOP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0076	Construction of Multi-Purpose Building, Brgy. Tinago, Naga City, Camarines Sur	Construction Section	Competitive Bidding	Mar. 11, 2020	May 27, 2020				GOP	3,000,000.00	-	3,000,000.00	For Later Release
20FF0078	Ripraping, Brgy. Sto. Nifio Oupuyo, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Mar. 17, 2020	May 27, 2020				GOP	20,000,000.00	-	20,000,000.00	For Later Release
20FF0079	Construction of Multi-Purpose Building, Naga City, Camarines Sur	Construction Section	Competitive Bidding	June 22, 2020	July 13, 2020				GOP	5,000,000.00	-	5,000,000.00	For Current/Later Release
20FF0095	Barangay Binahay, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	Aug. 21, 2020	Sept. 10, 2020				GOP	4,500,000.00	-	4,500,000.00	For Current/Later Release
20FF0096 (Re-Ad)	Construction of Multi-Purpose Building (Covered Court), Barangay Lugad, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	June 22, 2020	July 13, 2020				GOP	4,000,000.00	-	4,000,000.00	For Current/Later Release
20FF0097	Construction of Multi-Purpose Building, Brgy. San Felipe, Naga City, Camarines Sur	Construction Section	Competitive Bidding	June 22, 2020	July 13, 2020				GOP	5,500,000.00	-	5,500,000.00	For Current/Later Release
20FF0098	Construction of Multi-Purpose Building, Brgy. San Isidro, Magarao, Camarines Sur	Construction Section	Competitive Bidding	June 22, 2020	July 13, 2020				GOP	5,500,000.00	-	5,500,000.00	For Current/Later Release



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS
CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE
Updated Final Annual Procurement Plan for FY 2020
For Infrastructure
as of September 29, 2020

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20FF0099	Construction of Multi-Purpose Building (Covered Court, Brgy. San Francisco, Calabanga, Camarines Sur	Construction Section	Competitive Bidding	June 22, 2020	July 13, 2020			GoP	4,000,000.00	-	4,000,000.00	For Current/Later Release
20FF0100	Construction of Barangay Road, Barangay Carangrang, Magarao, Camarines Sur	Construction Section	Competitive Bidding	June 24, 2020	July 14, 2020			GoP	3,000,000.00	-	3,000,000.00	For Current/Later Release
20FF0101	Construction of Barangay Road, Barangay Pint, Ocampo, Camarines Sur	Construction Section	Competitive Bidding	June 24, 2020	July 14, 2020			GoP	4,500,000.00	-	4,500,000.00	For Current/Later Release
20FF0104	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sabang, Naga, Camarines Sur	Construction Section	Competitive Bidding	Sept. 1, 2020	Sept. 21, 2020			GoP	2,500,000.00	-	2,500,000.00	For Later Release
TOTAL									652,587,000.00	-	652,587,000.00	

Submitted by:

DEBBIE H. ESCURO
Head, Procurement Unit
Date: 9/29/2020

Recommended by:

BERNARDITHA B. MILLETE
Chairperson, BAC
Date: _____

Approved by:

REBECCA J. ROCAS
District Engineer
Date: 9/29/2020



DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

CAMARINES SUR 3RD DISTRICT ENGINEERING OFFICE

Updated Final Annual Procurement Plan for FY 2020

For Consulting Services

as of September 29, 2020

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSFE01	Lot Appraisal Services for ROW Acquisition along Naga City-Calabanga- Balongay Road Incl. ROW, K0444+880- K0445+632	Planning & Design Section	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	No procurement was conducted
20CSFE02	Lot Appraisal Services for ROW Acquisition along Daang Maharlika (LZ), K0434+(-037)-K0434+852	Planning & Design Section	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	No procurement was conducted
20CSFE03	Lot Appraisal Services for ROW Acquisition along Naga-Carolina- Panicuason Road, K0440+549- K0441+000 (site 1) & K0442+787- K0443+101 (site 2)	Planning & Design Section	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	No procurement was conducted
20CSFE04	Lot Appraisal Services for ROW Acquisition along Naga-Carolina- Panicuason Road, K0439+469- K0440+549 (Phase 2)	Planning & Design Section	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	No procurement was conducted
TOTAL													

Submitted by:

Debbie H. Escuro
DEBBIE H. ESCURO
Head, Procurement Unit
Date: 9/29/2020

Recommended by:

Bernarditha B. Millete
BERNARDITHA B. MILLETE
Chairperson, BAC
Date: 9/29/20

Approved by:

Rebecca J. Roces
REBECCA J. ROCES
District Engineer
Date: 9/30/2020



UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2020

Standard d Coding	Procurement Program/Project	PMO/End- User	Mode of Procurement	Schedule				Source of Funds	Estimated Budget			Remarks
				Advertisement Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of One (1) Transmission Assy (4K Engine) for use in HI-2508 (SBJ 833) for CY 2020	Maint. Section	Small Value	2/20/2020	2/26/2020	3/6/2020	3/11/2020	Routine	₱ 23,000.00		₱ 23,000.00	
	Procurement of one (1) Battery of HI-5989 for CY-2020 DPWH Cam. Sur 3rd District	DE Office	Small Value	2/20/2020	2/26/2020	3/6/2020	3/11/2020	GAA	₱ 7,250.00		₱ 7,250.00	
	Procurement of Fuel for use of QAS service vehicle (HI-6290) B1D375 for 1st Quarter CY-2020	Quality Assurance Sect	Small Value	3/11/2020	3/17/2020	5/18/2020	5/19/2020	Fund 101	₱ 44,400.00		₱ 44,400.00	
	Procurement of Office Supplies for Maintenance Section (1st & 2nd Quarter CY-2020) Camarines Sur 3rd District	Maint. Section	Small Value	5/8/2020	5/14/2020	5/18/2020	5/20/2020	Routine	₱ 83,872.25		₱ 83,872.25	
	Procurement of Materials for Carriageway Maintenance Work Category No.10 Act. 111 & 112-Premix Patching & Penetration Patching for Bituminous Pavements for 1st & 2nd Quarter CY-2020, Cam. Sur 3rd District	Maint. Section	Small Value	5/8/2020	5/14/2020	5/18/2020	5/20/2020	Routine	₱ 943,434.72		₱ 943,434.72	
	Procurement of Materials and Handtools for Maintenance (1st & 2nd Quarter Routine Maintenance CY-2020) Camarines Sur 3rd District	Maint. Section	Small Value	5/8/2020	5/14/2020	5/18/2020	5/20/2020	Routine	₱ 982,285.20		₱ 982,285.20	
	Procurement if Fuel/LPG for use in Maintenance Equipment for CY-2020 (1st Quarter, Camarines Sur 3rd District	Maint. Section	Small Value	5/8/2020	5/14/2020	5/18/2020	5/20/2020	GAA	₱ 732,760.00		₱ 732,760.00	
	Procurement of Various Office Supplies for Preparation of ROW Action Plan (RAP) and Environmental Impact Assessment (EIA) Document FY 2020	Planning & Design Section	PS/DBM	-	-	-	5/21/2020	GAA	₱ 22,730.00		₱ 22,730.00	
	Procurement of various Office Supplies for Preliminary Detailed Engineering	Planning & Design Section	PS/DBM	-	-	-	5/21/2020	GAA	₱ 330,410.00		₱ 330,410.00	
	Purchase of Tires (185 r14) for QAS Service Vehicle (HI-6290) B1D375	Quality Assurance Sect	Small Value	5/22/2020	5/28/2020	6/1/2020	6/4/2020	GAA	₱ 15,200.00		₱ 15,200.00	
	Procurement of Spare Parts & Lubricants for use in Service Vehicle, Dump Truck and other Equipments for CY-2020	Maint. Section	Small Value	5/27/2020	6/2/2020	6/3/2020	6/4/2020	Routine	₱ 575,560.00		₱ 575,560.00	



Department of Public Works and Highways (DPWH)
Camarines Sur 3rd District Engineering Office

UPDATED ANNUAL PROCUREMENT PLAN FOR GOODS FY 2020

Procurement of Common supplies for use at Quality Assurance Section (2nd & 3rd Quarter CY-2020)	Quality Assurance Sect	PS/DBM	-	-	-	6/8/2020	GAA	₱ 16,603.16	₱ 16,603.16	
Procurement of Tools & Spare Parts for use in Routine Maintenance for CY-2020 (1st & 2nd Quarter) Camarines Sur 3rd District	Maint. Section	Public Bidding	5/12/2020	6/1/2020	6/4/2020	6/10/2020	Routine	₱ 1,053,360.00	₱ 1,053,360.00	
Procurement of Materials for Act. 302: Repairing of Centerlines & Lanelines for 1st and 2nd Qtr. CY-2020	Maint. Section	Small Value	5/29/2020	6/4/2020	6/8/2020	6/11/2020	Routine	₱ 953,156.16	₱ 953,156.16	
Procurement of Materials for Act. 303: Guardrails Maintenance for 1st and 2nd Qtr. CY-2020. Cam. Sur 3rd District	Maint. Section	Small Value	6/2/2020	6/8/2020	6/9/2020	6/17/2020	Routine	₱ 934,556.00	₱ 934,556.00	
Procurement of Materials for Act. 301: Sign Maintenance(1st & 2nd Qtr. CY-2020), Cam. Sur 3rd District	Maint. Section	Small Value	6/2/2020	6/8/2020	6/9/2020	6/17/2020	Routine	₱ 966,105.00	₱ 966,105.00	
Procurement of Mailing/Postage Stamp for use at Admin. Section (Records Unit) DPWH, Camarines Sur 3rd DEO	Admin. Section	Direct Contracting	-	-	-	6/18/2020	GAA	₱ 30,000.00	₱ 30,000.00	
Procurement of supplies for office sanitation and prevention against the COVID-19, Cam. Sur 3rd District	Admin. Section	Small Value	6/11/2020	6/17/2020	6/23/2020	6/29/2020	GAA	₱ 124,356.00	₱ 124,356.00	
Procurement of Office Accessories & Equipment for use at Quality Assurance Section (2nd Quarter of CY-2020)	Quality Assurance Sect	Small Value	6/17/2020	6/23/2020	6/25/2020	6/29/2020	EAO FY-2019	₱ 51,641.66	₱ 51,641.66	
Procurement of Fuel for use of HI-7194 service vehicle of the Planning & Design Section for the Preliminary Detailed Engineering Budget for CY-2021 projects	Planning & Design Section	Small Value	6/18/2020	6/24/2020	6/25/2020	6/29/2020	Fund 101	₱ 193,745.00	₱ 193,745.00	
Procurement of fuel for use of HI-7194 service vehicle of the Planning & Design Section for the Preparation of Right-of-Way Action Plan (RAP) and Environmental Impact Assessment (EIA) Documents - FY-2020	Planning & Design Section	Small Value	6/18/2020	6/24/2020	6/25/2020	6/29/2020	Fund 101	₱ 23,350.00	₱ 23,350.00	

Prepared/Submitted by:

Debbie H. Escuro
DEBBIE H. ESCURO
Head, Procurement Unit

Date: 9/20/2020

Recommended by:

Bernarditha B. Millette
BERNARDITHA B. MILLETTE
Chairperson, BAC

Date: 9/30/20

Approved by:

Rebecca J. Rocas
REBECCA J. ROCAS
District Engineer

Date: 9/20/2020