

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
198C0002	Bridge Program-Widening of Permanent Bridges-Capagu Br. (B01019LZ) along Manila North Rd	DPWH-Cag 2nd DEO	Competitive Bidding	2/13-19/19	2/13-19/19	16/May/19	23/May/19	GoP	31,343,000.00		31,343,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles
198C0006	Bridge Program-Widening of Permanent Bridges- San Juan Br. (B01001LZ) along Manila North Rd	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	23/May/19	GoP	19,600,000.00		19,600,000.00	Bridges: Construction - Steel (Superstructure) - with Driven Piles
198C0007	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road from Our Lady of Plat Shrine leading to Cagayan State University Plat Campus Integrated Agri-Ecotourism Park, Brgy. Baung, Plat, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/2-8/19	21/May/19	07/Jun/19	17/Jun/19	GoP	14,896,000.00		14,896,000.00	Roads: Construction-PCCP
198C0008	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Beach Resort at Brgy. Bagu, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/8-14/18	29/Nov/18	17/May/19	28/May/19	GoP	11,760,000.00		11,760,000.00	Roads: Construction-PCCP
198C0009	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Cataratan Falls, Brgy. Cataratan, Aitacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/29/18-1/4/19	22/Jun/19	17/May/19	28/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
198C0010	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Malagabay Falls, Masi, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/18-24/18	08/Nov/18	14/May/19	23/May/19	GoP	34,300,000.00		34,300,000.00	Roads: Construction-PCCP
198C0011	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Resorts at Sta. Cruz, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/31-11/6/18	22/Nov/18	17/May/19	27/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
198C0012 (re-ad.)	Convergence and Special Support Program- Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Matucay-Silagan Road leading to Silagan Falls and Caves, Brgy. Silagan, Aitacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/31-11/6/18	22/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertising /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0013	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Pacac-Binubongan Road leading to Pader Falls, Brgy. Binubongan, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/22-28/19	12/Feb/19	16May/19	22/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0014	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Pacac-Dalayap Road leading to Dalayap Falls at Brgy Dalayap, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/26-11/1/18	20/Nov/18	14May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0015	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Bannag Road connecting to Vegetable/Corn/Coconut and Dragon Fruit Plantation Area in support of Vegetables, Corn, Coconut, Dragon Fruit Industries, Sta. Rosa, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	9/28-10/4/18	18/Oct/18	14May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0016	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Dungun Brgy. Rd to Manila North road connecting to Agro-Business Industry (Mpa and Corn), Brgy. Sta. Cruz, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	9/28-10/4/18	18/Oct/18	14May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0017	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Pacac-Binubongan connecting to Coconut Food Processing Area, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/22-28/19	18/Mar/19	17May/19	27/May/19	GoP	9,800,000.00		9,800,000.00	Bridges-Construction-Steel (Superstructure)-with Driven Piles
19BC0018	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Dungun Baragay Road to Manila North Road connecting to Agri-business Industry (Fish Landing and Bagoong Processing), Sta. Cruz, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	9/28-10/4/18	18/Oct/18	14May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0019	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pacao-Dalayap-San Juan-Tubel connecting to Coconut Food Processing Area at Pacac, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/26-11/1/18	20/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0020	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Abuling-Ballesteros Beach Resorts at Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/8-14/18	29/Nov/18	17/May/19	27/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0021	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road from Shrine of Our Lady of Piato Aquib-Dugayung Bridge to Gumarung Cagayan Apayao National Road, Brgy. Aquib, Piato, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/2-8/19	21/May/19	07/Jun/19	17/Jun/19	GoP	20,602,400.00		20,602,400.00	Roads: Construction-PCCP
19BC0023	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations -Jct. Centro Lasam-Sio, Niño- Piato Road leading to Basilica Minor of Our Lady of Piato, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/1-7/19	26/Feb/19	16/May/19	24/May/19	GoP	29,400,000.00		29,400,000.00	Roads: Construction-PCCP
19BC0024	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Manila North Road Guiddam-Zitanga Road leading to Pineapple, Dragon Fruit, and Citrus Fruit Plantation, Abuling and Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-2/1/19	07/Mar/19	05/Aug/19	09/Aug/19	GoP	29,020,000.00		29,020,000.00	Roads: Construction-PCCP (PENDING AWARD DUE TO AWAITING FOR THE APPROVAL OF REQUESTED DATA CHANGE IN THE CIVIL WORKS APPLICATION (CWA))
19BC0025	Local Roads-VLP-Construction of Road with Drainage Canal from Calvario, Centro 02 to Waca, Brgy. San Juan, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/11-17/19	04/Jul/19	29/Jul/19	09/Aug/19	GoP	19,600,000.00		19,600,000.00	Flood Control Drainage (Closed and Open) Conduits
19BC0026	Local Infrastructure Program-Concreting of Colony Road, Brgy. Libertad, Abuling, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/12-18/19	04/Apr/19	17/May/19	28/May/19	GoP	19,800,000.00		19,800,000.00	Roads Construction-PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement 1	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
19BC0027	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road connecting Infront of Cagayan State University Road and Maguiling Sugar Cane Area and Factory Site in support of Sugar Milling Industry at Maguiling and Sto. Domingo, Plat, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/19-26/18	11/Dec/18	14/May/19	23/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction-PCCP
19BC0028	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Access Road connecting Sitio Gadut Sugarcane Area and Factory Site in support of Sugar Milling Industry at Maguiling and Sto. Domingo, Plat, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/19-26/18	11/Dec/18	14/May/19	23/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction-PCCP
19BC0029	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road connecting Villarey Sugar Cane Area and Factory Site in support of Sugar Milling Industry, Villarey and Sto. Domingo, Plat, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/22-28/19	12/Feb/19	17/May/19	28/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction-PCCP
19BC0030	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Cagayan-Apayao Road to Lwan Barangay Road leading to Mango and Peanut Growers, Rizal, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/15-21/18	08/Jan/19	17/May/19	27/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0032	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. CVR-Sto. Niño-Plat Road leading to Cagayan Rubina Sugar Milling Company (CARSUMCO) and Cagayan Agribusiness Industries, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/1-7/19	26/Mar/19	16/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0034	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Gandia Barangay Road leading to Jct. Ayagel(Abulug)-Balesteros-Aparri Road connecting to Aquatic Resources, Coconut Plantation and Livestock Allimunu, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	26/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0035	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Gandia-Ringor Barangay Road leading to Jct. Ayaga (Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Vegetable Plantation, Livestocks, Coconut and Rice Plantation, Alimuru, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/30-2/5/19	1/30-2/5/19	17/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0036	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Calibong Falls, Brigy. Callungan, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/4-11/19	26/Feb/19	17/May/19	28/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction-PCCP
19BC0037	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Sicalao Falls, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/15-21/18	08/Jan/19	17/May/19	27/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction-PCCP
19BC0040	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Magsidel Road leading to Sibang Cove Brigy Magsidel, Calayan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/5-11/19	31/Jan/19	14/May/19	27/May/19	GoP	4,900,000.00		4,900,000.00	Roads: Construction-PCCP
19BC0041	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road leading to Britza Beach Resort, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	9/28-10/4/18	18/Oct/18	17/May/19	27/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0042	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Mingay Beach Resort, Brigy. San Juan, Santa Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/30-2/5/19	1/30-2/5/19	17/May/19	27/May/19	GoP	9,660,500.00		9,660,500.00	Roads: Construction-PCCP
19BC0043	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road leading to Pineapple Growers at Baran, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/18-24/18	08/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0044	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Aguneitan-Tagao-Viga Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Coconut, Banana, and Citrus Plantation and Processing, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/11-17/19	04Jun/19	28Jun/19	09Jul/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0045	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Bagu Barangay Road to Manila North Road connecting to Sltio Kuganai Banana and Palm Plantation and By-product Processing Industry at Bagu, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/26-11/11/18	20Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0046	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Basigulan Road leading to Manila North Road connecting to Agr-Business Industry (Livestock Production, Vegetables, Rice, Corn and Coconut) at Calog Sur, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/31-11/6/18	22Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0047	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Culao-D. Leano Barangay Road connecting Manila North Road to Coconut Plantation, Dragon Fruit Plantation and Processing at Culao and D. Leano, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/15-22/18	06/Dec/18	14/May/19	23/May/19	GoP	14,700,000.00		14,700,000.00	Roads: Construction-PCCP
19BC0048	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Cabataan East Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing, Cabataan East, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/1-7/19	26/Feb/19	16/May/19	24/May/19	GoP	4,900,000.00		4,900,000.00	Roads: Construction-PCCP

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement Posting of B/R/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0049	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Quirijico St. to Manila North Road connecting to Agribusiness Industry (Fish Landing & Bagoong Processing) at Bidduang, Pampuna, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/8-14/18	29/Nov/18	14/May/19	26/Jun/19		GoP	2,940,000.00		2,940,000.00	Roads: Construction-PCCP
19BC0050	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Cadacdr East-Cadacdr West Road connecting to Manila North Road to Corn Growers, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/4-11/19	26/Feb/19	17/May/19	27/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0051	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Macugay Barangay Road leading to Manila North Road leading to Agribusiness Industry Macugay, Guidam, Abuling, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	23/May/19		GoP	14,700,000.00		14,700,000.00	Roads: Construction-PCCP
19BC0053	Local Infrastructure Program-Concreting of Road Brgy. Dungan to Brgy. Nanungaran, Rizal, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/22-28/19	18/Mar/19	20/May/19	28/May/19		GoP	9,900,000.00		9,900,000.00	Roads: Construction-PCCP
19BC0054	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Seaports- Access Road leading to Camiguin Port Calayan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/5-11/19	31/Jan/19	14/May/19	27/May/19		GoP	4,900,000.00		4,900,000.00	Roads: Construction-PCCP
19BC0056	Construction of Flood Mitigation Structure - Construction of Negro-Cabayu Flood Control Project, Balesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	23/May/19		GoP	19,047,280.00		19,047,280.00	Flood Control: Construction - Slope Protection using structural measures
19BC0058	Construction of Flood Mitigation Structure - Construction of Zinundungan River Control, Malinta, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/22-28/19	12/Feb/19	14/May/19	23/May/19		GoP	24,500,000.00		24,500,000.00	Flood Control: Construction - Slope Protection using structural measures
19BC0060	Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads- Primary Roads-Manila North Road-K0631+370-K0631+815, K0632+177-K0632+517 at Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/1-17/18	06/Nov/18	14/May/19	26/Jun/19		GoP	9,408,000.00		9,408,000.00	Flood Control Drainage (Closed and Open) Conduits (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P=Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0061	Network Development - Road Widening - Primary Roads- Bangag-Magapit Road K0688+200-K0688+373, K0689+900-K0689+970, K0690+130-K0691+045 at Maltucay, Allacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/14-20/18	04/Dec/18	14/May/19	26/Jun/19	GoP	30,789,160.00		30,789,160.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0062	Construction of By-Pass and Diversion Roads- Abuling Bypass Road, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/4-11/19	26/Feb/19	16/May/19	23/May/19	GoP	20,429,500.00		20,429,500.00	Roads: Construction-PCCP
19BC0063	Network Development - Construction of By-Pass and Diversion Roads- Allacapan Bypass Road, Allacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/19-25/19	10/Apr/19	16/May/19	28/May/19	GoP	36,998,150.00		36,998,150.00	Roads: Construction-PCCP & RCSPS-Roads: Construction - Slope Protection using structural measures
19BC0064	Construction of Flood Mitigation Structure - Construction of Cabicungan Flood Control Project along Cabicungan River (San Antonio-Kapanikian-Tabugan Section) Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/11-17/19	04/Jun/19	11/Jul/19	24/Jul/19	GoP	71,972,585.00		71,972,585.00	Flood Control: Construction - Slope Protection using structural measures
19BC0066	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- Construction of Flood Mitigation Structure - Construction of Abuling River Control at Simayung, Abuling, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/26-11/1/18	20/Nov/18	14/May/19	23/May/19	GoP	49,000,000.00		49,000,000.00	Flood Control: Construction - Slope Protection using structural measures
19BC0067	Construction of Flood Mitigation Structure - Construction of Cagayan River Control, Calapangan Norte, Lasm, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/22-28/19	12/Feb/19	14/May/19	23/May/19	GoP	34,300,000.00		34,300,000.00	Flood Control: Construction - Slope Protection using structural measures
19BC0069	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct Manila North Road leading to Coffee Plantation, Lablabig, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/15-21/18	08/Jun/19	17/May/19	26/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0070	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct Manila North Road to Cacao, Coffee, and Sarakal Plantation at Capacuan, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/30-11/5/18	20/Nov/18	17/May/19	26/Jun/19	GoP	4,900,000.00		4,900,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0071	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Manila North Road to Pineapple and Sarakal Plantation at Salongsong, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/31-11/6/18	22/Nov/18	14/May/19	26/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0072	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- Kikiling Barangay Road connecting to Manila North Road to Coffee Plantation and Citrus Plantation and Processing at Kikiling, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/30-11/5/18	20/Nov/18	14/May/19	23/May/19	GoP	7,350,000.00		7,350,000.00	Roads: Construction-PCCP
19BC0073	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Lagun Barangay Road leading to Manila North Road (MNR) connecting to Agribusiness Industry (Dragon Fruit Plantation, Vegetables, Coconut), Lagun, Guliddam, Abuling, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/21-27/18	10/Jan/19	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0074	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Lulubangen Barangay Road to Manila North Road connecting to Pineapple, Citrus Fruits, Banana, Coconut Plantation & Processing Balingit, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/11-17/18	06/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0075	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Manila North Road to Callungan-Masisit Road leading to Coconut Growers, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/18-24/18	08/Nov/18	14/May/19	23/May/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0076	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Manila North Road to Langagan-Santor Bangan Road leading to Coconut Growers, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/18-24/18	08/Nov/18	14/May/19	26/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
19BC0077	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Pagay Barangay Road to Manila North Road connecting to Pineapple, Coconut, Banana, & Corn Plantation & Processing Abbangkeruan, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	23/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0078	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- San Pedro-Magsaysay-Cabatacan West Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/28-12/4/18	18/Dec/18	14/May/19	23/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0079	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness Banglian, and Sta. Filomena, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/6-12/18	28/Dec/18	17/May/19	28/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0080	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones -Sta. Tomas Barangay Road leading to Manila North Road (MNR) leading to Agribusiness Industry (Aquatic Resources, Livestock, Vegetables and Coconut), Sta. Tomas, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/18-24/18	08/Nov/18	14/May/19	23/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP
19BC0081	Local Infrastructure Program-Concreting Fugu-Payagan East FTR, Brys, Fugu-Payagan, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/21-27/18	10/Jan/19	20/May/19	28/May/19		GoP	5,940,000.00		5,940,000.00	Roads: Construction-PCCP
19BC0082	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Tabba(Quinao)-Tupana Barangay Road to Manila North Road connecting to Agri-Business Industry-Nipa, Dragon Fruit and Coconut at Tupana, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/8-14/18	29/Nov/18	14/May/19	23/May/19		GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0084	Local Infrastructure Program-Construction of Multi-Purpose Building (Municipal Health Center), Brgy. Libertad, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/12-18/19	04/Apr/19	16/May/19	25/Jun/19	GoP	14,850,000.00		14,850,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0085	Local Infrastructure Program-Completion of Balingit Elementary School Multi-Purpose Building at Brgy. Balingit, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/19-26/18	11/Dec/18	20/May/19	26/Jun/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0086	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Brgy. Abarriongna Ruar, Sto. Nino, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/2-8/19	26/Mar/19	16/May/19	26/Jun/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0087	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Brgy. Apaayo, Plat, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/2-8/19	26/Mar/19	16/May/19	25/Jun/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0088	Construction (Completion) of Multi-Purpose Building, Brgy. Balagan, Sto. Nino, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/20-28/19	18/Mar/19	16/May/19	25/Jun/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0090	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building, Peru Elementary School, Brgy. Peru, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/2-8/19	26/Mar/19	16/May/19	25/Jun/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0091	Local Infrastructure Program-Construction of Multi-Purpose Building, Pata Elementary School, Brgy. Pata East, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/2-8/19	26/Mar/19	16/May/19	25/Jun/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0092	Construction of Matucay Elementary School Multi-Purpose Building at Matucay ES, Allacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/8-14/18	29/Nov/18	20/May/19	25/Jun/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0093	Local Infrastructure Program-Construction of Multi-Purpose Building, Brgy. Centro 6, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/8-14/19	02/Apr/19	16/May/19	25/Jun/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0094	Local Infrastructure Program-Construction of Multi-Purpose Building, Lasam East Central School, Brgy. Centro II, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/22-28/19	18/Mar/19	16/May/19	25/Jun/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0097	Local Infrastructure Program-Construction (Completion) of Multi-Purpose Building (Public Market), Brgy. Libertad, Abuling, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/12-18/19	04/Apr/19	20/Jun/19	28/Jun/19	GoP	9,900,000.00		9,900,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending award due to modification)
19BC0098	Local Infrastructure Program-Concreting of Ruecos Street, Brgy. Sta. Cruz, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/1-7/19	26/Mar/19	17/May/19	27/May/19	GoP	2,970,000.00		2,970,000.00	Roads: Construction-PCCP
19BC0099	Local Infrastructure Program-Concreting of Cabulan East Road, Mabini St., Brgy. Cabulan East, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/20-26/19	18/Mar/19	17/May/19	27/May/19	GoP	3,465,000.00		3,465,000.00	Roads: Construction-PCCP
19BC0100	Local Infrastructure Program- Construction of Brgy. Callungan FTMR at Brgy. Callungan, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/15-22/18	06/Dec/18	20/May/19	27/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0101	Local Infrastructure Program-Construction of Brgy. Dacal FTMR at Brgy. Dacal, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/14-20/18	04/Dec/18	20/May/19	28/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0102	Local Infrastructure Program- Construction of Brgy. Daqueray FTMR Brgy. Daqueray, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/28-12/4/18	18/Dec/18	20/May/19	27/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0104	Local Infrastructure Program-Construction of Brgy. Kittag Road, Sanchez-Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	4/13-19/19	07/May/19	20/May/19	27/May/19	GoP	1,980,000.00		1,980,000.00	Roads Construction-PCCP
19BC0105	Local Infrastructure Program- Construction of Brgy. Magacan FTMR at Brgy. Magacan, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/30-11/5/18	20/Nov/18	20/May/19	27/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0106	Local Infrastructure Program- Construction of Brgy. Nagranglayan FTMR at Brgy. Nagranglayan, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/30-11/5/18	20/Nov/18	20/May/19	27/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0107	Local Infrastructure Program-Construction of Brgy. Narnuac FTMR Brgy. Narnuac, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/29-12/5/18	18/Dec/18	20/May/19	27/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0109	Local Infrastructure Program- Construction of Brgy. San Andres FTMR at Brgy. San Andres, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/30-11/5/18	20/Nov/18	20/May/19	28/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0110	Local Infrastructure Program-Construction of Brgy. Santiago FTMR Brgy. Santiago, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/28-12/4/18	18/Dec/18	20/May/19	27/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0111	Local Infrastructure Program- Construction of Brgy. Tokikok FTMR, Brgy. Tokikok, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/21-27/18	10/Jan/19	20/May/19	28/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0112	Local Infrastructure Program- Construction of Brgy. Damnang FTMR at Brgy. Damnang, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/31-11/6/18	22/Nov/18	20/May/19	27/May/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0114	Local Infrastructure Program-Concreting of Fugu-Payagan Road, Brgys. Fugu-Payagan, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/20-26/19	18/Mar/19	20/May/19	27/May/19	GoP	3,960,000.00		3,960,000.00	Roads: Construction-PCCP
19BC0115	Local Infrastructure Program-Construction of Multi-Purpose Building in Pasalubong Center, Brgy. Centro 1, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3-2-8/19	26/Mar/19	16/May/19	25/Jun/19	GoP	2,970,000.00		2,970,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0116	Local Infrastructure Program-Constitution of Multi-Purpose Building, Brgy. Portabaga, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/26-8/1/19	8/20/19	28/Aug/19	04/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0117	Local Infrastructure Program-Constitution of Multi-Purpose Building, Brgy. Centro 1, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3-8-14/19	02/Apr/19	16/May/19	25/Jun/19	GoP	2,970,000.00		2,970,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0118	Local Infrastructure Program-Constitution of Multi-Purpose Building, Silo Nagbarangan, Brgy. Centro 2, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/22-28/19	11/Jun/19	28/Jun/19	11/Jul/19	GoP	2,970,000.00		2,970,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0119	Local Infrastructure Program-Constitution of New Orins Elementary School Multi-Purpose Building, Brgy. New Orins, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	25/Jun/19	GoP	1,188,000.00		1,188,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0120	Local Infrastructure Program-Concreting of Road, Brgy. Guidadam, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/11-17/19	06/Jun/19	28/Jun/19	09/Jul/19	GoP	6,930,000.00		6,930,000.00	Roads: Construction-PCCP
19BC0121	Local Infrastructure Program-Constitution of Multi-Purpose Building (Public Market), Brgy. Libertad, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/12-18/19	04/Apr/19	20/Jun/19	16/May/19	GoP	4,950,000.00		4,950,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0122	Local Infrastructure Program-Construction of Bonifacio Cortez Street, Palloc, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	27/May/19	GoP	2,970,000.00		2,970,000.00	Roads: Construction-PCCP
19BC0123	Local Infrastructure Program-Construction of Cataratan Bridge, Brgy. Cataratan, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/8-14/19	02/Apr/19	17/May/19	28/May/19	GoP	11,880,000.00		11,880,000.00	Bridges: Construction- Concrete (Superstructure) —with Driven Piles

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0124	Local Infrastructure Program-Construction of Ulan Bridge, Brgy. Ulan, Alitacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/8-14/19	02/Apr/19	17/May/19	28/May/19	GoP	7,920,000.00		7,920,000.00	Bridges: Construction- Concrete (Superstructure) —with Driven Piles
19BC0125	Local Infrastructure Program-Construction (Continuation) of Multi-Purpose Building (Abulug Municipal Gymnasium), Brgy. Libertad, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/1-17/19	06/Jun/19	28/Jun/19	09/Jul/19	GoP	24,750,000.00		24,750,000.00	BICWOPLC-Buildings: Construction-without Piles- Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0126	Local Program - Buildings and Other Structures- Construction of Multi-Purpose Building of DPWH Cagayan 2nd District Engineering Office, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	20/Jun/19	17/Jul/19	26/Jul/19	GoP	49,000,000.00		49,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0127	Network Development - Paving of Unpaved Roads - Tertiary Roads-Jct. Logac-Lasam-Gagabutan Road (S00654LZ), K0742+022-K0742+904, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	17,287,200.00		17,287,200.00	Roads: Construction-PCCP
19BC0128	Asset Preservation - Preventive Maintenance of Primary Roads - Primary Roads- Bangag-Magapit Road, K0703 + 734- K0704 + 842, Logac, Lallo, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/12-18/18	06/Nov/18	14/May/19	26/Jun/19	GoP	4,702,040.00		4,702,040.00	Roads: Construction-PCCP (pending approval due to awaiting for the release of Special Allotment Release Order)
19BC0129	Construction of Flood Mitigation Structure - Construction of Abulug River Control at Sta. Rosa, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	10/30-11/5/18	20/Nov/18	08/Aug/19	16/Aug/19	GoP	62,725,000.00		62,725,000.00	Flood Control: Construction — Slope Protection using structural measures (pending award due to modification)
19BC0130	Construction of Flood Mitigation Structure - Construction of Abulug River Control at Lucban, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/8-14/18	29/Nov/18	08/Aug/19	16/Aug/19	GoP	62,725,000.00		62,725,000.00	FCSPS-Flood Control: Construction – Slope Protection using structural measures (pending award due to modification)
19BC0131	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Access Road along Milanga-Namuae Road leading to Estuary Sand Dunes and Beaches at Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/19	04/Jul/19	17/Jul/19	22/Jul/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0133	Local Infrastructure Program- Completion of Balingit Elem. School Multi-Purpose Building Brgy. Balingit, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/29-12/5/18	18/Dec/18	11/Jul/19	29/Jul/19	GoP	800,000.00		800,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending award due to modification)
19BC0134	Network Development - Construction of Missing Links/ New Roads- Cagayan-Apayao Corner Road Rizal, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	11/29-12/5/18	18/Dec/18	14/May/19	27/May/19	GoP	19,600,000.00		19,600,000.00	Roads: Construction-PCCP
19BC0135	Construction of Flood Mitigation Structure - Construction of Abulug River Control, Sto. Tomas, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	25/Jun/19	GoP	39,837,980.00		39,837,980.00	Flood Control: Construction - Slope Protection using structural measures (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0136	Bridge - Widening of Permanent Bridges- Alastian Br. (B010181Z) along Manila North Road Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	23/May/19	GoP	49,000,000.00		49,000,000.00	Bridges: Construction- Concrete (Superstructure) -with Cast-in-Place Piles
19BC0137	Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads- Cadaadit-Kabugay Rd, K0602+120, K0602+240, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/6-12/18	28/Dec/18	14/May/19	25/Jun/19	GoP	49,000,000.00		49,000,000.00	Roads: Construction - Slope Protection using structural measures
19BC0138	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones- San Julian- Tayak Barangay Road Leading to Manila North Road (MNR) Connecting to Agr Business Industry-aquatic Resources, Vegetables, Rice and Nipa by Products (Nipa Wine, Vinegar) Siguran, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/6-12/18	28/Dec/18	17/May/19	25/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0141	Local Infrastructure Program-Construction of Langanan ES Multi-purpose Building Langanan, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/6-12/18	28/Dec/18	20/May/19	26/Jun/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0150	Local Infrastructure Program- Local Infrastructure Program- Completion of MPB, Dungan Elem. School, Dungan, Rizal, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/11-18/18	03/Jan/19	17/May/19	26/Jun/19	GoP	500,000.00		500,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0152	Local Infrastructure Program- Concreting of Sta. Rosa Road, Brig. Sta. Rosa, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/11-18/18	03/Jan/19	17/May/19	26/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0154	Local Infrastructure Program- Concreting of Nabamagan East Road, Brig. Nabamagan East, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/12-18/18	03/Jan/19	20/May/19	26/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0159	Local Infrastructure Program- Construction of Portabaga Falls Road, Brig. Portabaga, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/17-23/19	28/Feb/19	17/May/19	25/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0161	Network Development - Road Widening - Primary Roads-Manila North Road-K0593+100-K0593+615, K0593+646-K0594+680, K0594+686-5-K0595+080, K0595+728-K0596+383, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/15-21/18	08/Jan/19	06/Jun/19	14/Jun/19	GoP	63,171,795.00		63,171,795.00	RCP-Roads: Construction-PCCP (pending award due to data change)
19BC0162	Bridge - Widening of Permanent Bridges- Pild Br. ((B010171Z) along Manila North Road, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/29/18-1/4/19	22/Jan/19	14/May/19	25/Jun/19	GoP	30,380,000.00		30,380,000.00	Bridges: Construction- Concrete (Superstructure) -with Cast-In-Place Piles (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0163	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Manila North Road leading to Meat, Citrus, Rambutan and Dragon Fruit Plantation, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	12/29/18-1/4/19	22/Jan/19	17/May/19	25/Jun/19	GoP	6,860,000.00		6,860,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)