

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
19BC0164	Local Infrastructure Program-Concreting of Sta. Filomena Road, Brgy. Sta. Filomena, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/5-11/19	28/Feb/19	17/May/19	25/Jun/19	GoP	1,990,000.00		1,990,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0166	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Bangag Magapit Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagayan, Mapurao, Nagattalan, and Ulan, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/5-11/19	31/Jan/19	14/May/19	25/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0167	Construction of Flood Mitigation Structure - Construction of Sanchez Mira Flood Control, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	1/22-28/19	12/Feb/19	17/May/09	10/Jun/19	GoP	50,258,165.00		50,258,165.00	Flood Control: Construction - Slope Protection using structural measures (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)
19BC0168	Paving of Unpaved Roads-Jct. Logac-Lasam- Gagabulan Road-Chainage 16940-Chainage 17320 Chainage 17740-Chainage 20565, Chainage 20972-Chainage 21138	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/19	04/Jul/19	17/Jul/19	22/Jul/19	GoP	77,800,240.00		77,800,240.00	Roads: Construction-PCCP (pending award due to modification)
19BC0169	Construction of By-Pass and Diversion Roads- Claveria Bypass Road, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	10/Jun/19	GoP	69,126,450.00		69,126,450.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)
19BC0170	Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads -Secondary Roads-Paving of Unpaved Roads-Jct. Ayaga (Abulug)-Ballesteros-Aparri Road-K0683+842-K0688+404, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/22-28/19	18/Mar/19	16/May/19	22/Jul/19	GoP	57,900,000.00		57,900,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)
19BC0171	Paving of Unpaved Roads-Jct. Ayaga(Abulug)- Ballesteros-Aparri Rd. -K0688+404-K0689+791, K0691+825-K0694+993, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	22/Jul/19	GoP	57,900,000.00		57,900,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0172	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Centro 2,Nagbarrangan-Cagayan State University Road connecting to Cacao Plantation Area in support of Cacao Industry, Centro 2, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/13-19/19	2/13-19/19	16/May/19	10/Jun/19	GoP	61,785,000.00		61,785,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0173	Network Development Program-Construction of By-Pass and Diversion Roads-Alcala - Santo Niffo - Lasam Road, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	23/May/19	GoP	19,188,000.00		19,188,000.00	Roads: Construction-PCCP
19BC0174	Network Development Program: Construction of By-Pass and Diversion Roads-Pampora Bypass Road, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-21/19	2/15-21/19	16/May/19	23/May/19	GoP	48,414,587.50		48,414,587.50	Roads: Construction-PCCP
19BC0175	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Capalalan Provincial Road to Manila North Road (MNR) Connecting to Cacao, Coconut and Corn Plantation and Processing, Capalalan, Pampora, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	25/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0176	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-San Jose Barangay Road to Manila North Road connecting to Pineapple, Corn and Banana plantation and Processing, Gattu, Pampora, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/13-19/19	2/13-19/19	17/May/19	25/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0177	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Bunong Barangay Road Leading to Manila North Road (MNR) in Support of Agri Business (Citrus, Dragon Fruits and Vegetables Plantation), Bunong Guidam, Abuling, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/1-7/19	26/Feb/19	17/May/19	25/Jun/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0178	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road leading to Palusao-Ning in Support of vegetables and crops Industry, Sto. Niffo, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/22-28/19	18/Mar/19	17/May/19	25/Jun/19	GoP	19,600,000.00		19,600,000.00	Bridges-Construction-Steel (Superstructure)-with Driven Piles (pending approval due to awaiting for the release of Sub-Allotment Advice)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0179	Local Infrastructure Program-Construction of Kapanikian Bridge, Sitio Makagataw, Brgy. Kapanikian, Alicaplan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/8-14/19	02/Apr/19	20/Jun/19	25/Jun/19	GoP	8,910,000.00		8,910,000.00	Bridges: Construction- Concrete (Superstructure) -with Driven Piles (pending award due to modification)
19BC0180	Construction of Flood Mitigation Structure - Construction of Chico River Control, Sto. Niño, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/22-28/19	18/Mar/19	16/May/19	25/Jun/19	GoP	19,600,000.00		19,600,000.00	Flood Control: Construction - Slope Protection using structural measures (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0181	Repair/Maintenance of Eroded Shoulder along Jct. Logac-Lasam-Gagabutan Road (JLLGR), KOT33+212-KOT33+297 (L/S)	DPWH-Cag 2nd DEO	Competitive Bidding	2/6-14/19	28/Feb/19	20/May/19	10/Jun/19	GoP	1,102,000.00	1,102,000.00		Roads: Construction-Slope Protection using Structural Measures (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0182	Bridge Program-Widening of Permanent Bridges Bagu Br. (B01021LZ) along Manila North Road, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/15-21/19	07/Mar/19	16/May/19	25/Jun/19	GoP	11,760,000.00		11,760,000.00	Bridges: Construction - Concrete (Superstructure) - with Cast-in-Place Piles (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0183	Repair/Maintenance of Drainage along Jct. Logac-Lasam-Gagabutan Road (JLLGR), Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/20-26/19	18/Mar/19	20/May/19	10/Jun/19	GoP	1,726,000.00	1,726,000.00		Flood Control Drainage (Closed and Open) Conduits (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement 1	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0184	Repair/Improvement of Carriageway along Manila North Road, K0590+(-772) - K0590+(-759)(RL), K0590+(-028) - K0590+(-14)(LL), K0590+115 - K0590+122(LL), K0590+139 - K0590+147(LL), K0590+143 - K0590+147(RL) & K0590+155 - K0590+159(BL), K0590+396 - K0590+415(RL), K0590+519 - K0590+540(RL), K0590+627 - K0590+635(RL), K0590+887 - K0590+908(RL), K0601+941 - K0601+954.5/3 RL, 1 LL, K0601+954.5, K0601+963.5(BL), K0601+963.5 - K0601+990.5(RL), K0603+818 - K0603+836/4 RL, 2 LL, K0603+836 - K0603+854/4 RL, 2 LL, K0603+854 - K0603+867.50(BL), K0603+867.50 - K0603+876.50(BL), K0603+876.50 - K0603+885.50(BL), K0603+980 - K0602+973.50(LL) & K0603+980 - K0603+993.50/3 RL, 2 LL), Sta. Praxedes & Claveria, CagayanSta. Praxedes & Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/20-26/19	18/Mar/19	20/May/19	10/Jun/19	GoP	3,109,000.00	3,109,000.00		Roads: Maintenance (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0185	Local Infrastructure Program-Concreting of Simayung Road, Brgy. Simayung, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/22-28/19	18/Mar/19	17/May/19	25/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0186	Local Infrastructure Program-Concreting of Guidadam Road, Brgy. Guidadam, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/22-28/19	18/Mar/19	17/May/19	27/May/19	GoP	3,465,000.00		3,465,000.00	Roads: Construction-PCCP
19BC0187	Repairing of Sicalalo Steel Bridge, Sicalalo, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	2/22-28/19	18/Mar/19	20/May/19	10/Jun/19	GoP	910,000.00	910,000.00		Bridges-Maintenance (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0188	Access Road leading to DPWH Cagayan 2nd DEO, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/7-13/19	27/Jun/19	08/Jul/19	11/Jul/19	GoP	12,250,000.00		12,250,000.00	Roads: Construction-PCCP
19BC0189	Local Infrastructure Program-Concreting of Pinili Road, Brgy. Pinili, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/2-8/19	26/Mar/19	17/May/19	25/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0191	Local Infrastructure Program-Construction of Sto. Tomas Road, Brgy. Sto. Tomas, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/2-8/19	26/Mar/19	20/May/19	25/Jun/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0192	Repair/Improvement of Carriageway along Cagayan-Apayao Road K0530+(-800)-K0530+(- 782)(RL), K0530+(-777.50)-K0530+(- 773)(RL), K0530+(-773)-K0530+(- 746)(RL), K0530+040- K0530+062.50(LL), K0530+062.50- K0530+080.50(LL), K0538+920-K0530+929/1 LL, 2 RL, K0541+800-K0541+822.50(LL), K0543+700- K0543+713.50(BL), K0543+713.50 K0543+722.50(2 LL, 1 RL) AND K0545+640- K0545+653.50(RL), Plat-Rizal, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/9-15/19	02/Apr/19	20/May/19	10/Jun/19	GoP	1,713,500.00	1,713,500.00		Roads Construction-PCCP (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)
19BC0193	Repair/Maintenance of Drainage along Manila North Road (MNR), K0675+893- K0676+015(R/S), Balesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	3/9-15/19	02/Apr/19	20/May/19	10/Jun/19	GoP	823,000.00	823,000.00		Flood Control: Construction- Drainage (Closed and Open Conduits) (pending approval of contract due to awaiting for the release of Sub-Allotment Advice)
19BC0194	Repair/Improvement of Carriageway along JLLGR, K0716+158-K0716+177(RL), K0716+286.5-K0716+295.50(RL), K0719+797- K0719+824(RL), K0719+824-K0719+851(RL), K0719+851-K0719+860(RL), K0719+873- K0719+900(RL), K0721+696-K0721+823(RL), K0721+723-K0721+736.5(RL), K0721+760- K0721+773.5(RL), K0721+872.5- K0721+889.5(RL), and K0729+974- K0730+001(RL) K0730+438-K0730+456 (RL), Lasam, Cag	DPWH-Cag 2nd DEO	Competitive Bidding	3/9-15/19	02/Apr/19	20/May/19	10/Jun/19	GoP	2,128,000.00	2,128,000.00		Roads Construction-PCCP (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0195	Repair/Improvement of Carriageway along Manila North Road, K0646+292 - K0646+305.5/2 LL, 1 RL, K0646+305.5 - K0646+323.5/LL, K0646+512.5 - K0646+530.5/LL, K0646+530.5 - K0646+548.5/LL, K0646+647.5 - K0646+665.5/LL, K0646+685.5 - K0646+688/LL, K0647+550 - K0647+572.5/LL, K0647+572.5 - K0647+586/BL, K0647+586 - K0647+599.5/BL, K0651+077 - K0651+099.50/5 LL, 1 RL, K0651+099.50 - K0651+113/LL, K0653+067.5 - K0653.072/RL, K0653+126 - K0653+139.5/2 RL, 2 LL, K0653+274.5 - K0653+288/RL, K0653+328.5 - K0653+337.5/2 RL, LL, K0653+337.5 - K0653+364.5/4 RL, 2 LL & K0653+364.5 - K0391.5/BL, Pampuna, Cag.	DPWH-Cag 2nd DEO	Competitive Bidding	3/9-15/19	02/Apr/19	20/May/19	10/Jun/19	GoP	2,973,000.00	2,973,000.00		Roads Construction-PCCP (pending approval of contract due to awaiting for the release of Sub- Allotment Advice)
19BC0196	Local Infrastructure Program-Concreting of Drainage Along Centro Road, Brgy. Centro, Pampuna, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	4/13-19/19	07/May/19	20/May/19	26/Jun/19	GoP	2,970,000.00		2,970,000.00	Flood Control: Construction- Drainage (Closed and Open Conduits) (pending approval of contract due to awaiting for the release of Special Allotment Release Order)
19BC0198	Resurfacing of Unpaved Shoulder along Manila North Road (MNR) K0669+000- K0669+180(B/S), K0669+205-K0669+585(B/S), K0676+130-K0676+250(U/S), K0676+130- K0676+350(R/S), K0679+300-K0679+850 (B/S), K0679+875-K0680+000(U/S) & K0679+875-K0680+200(R/S), Fugu-Zianga, Ballesteros and Lucban, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	4/30-5/6/19	21/May/19	07/Jun/19	10/Jun/19	GoP	848,000.00	848,000.00		Roads Maintenance
19BC0199	Local Infrastructure Program-Construction of Sitio Gandia Road, Brgy. Alinunu, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/11-17/19	06/Jun/19	28/Jun/19	11/Jul/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0200	Repair/Improvement of carriageway along Manila North Road, Abulug-Ballesteros-Aparri, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/11-17/19	06/Jun/19	28/Jun/19	11/Jul/19	GoP	2,347,000.00	2,347,000.00		Roads: Construction-PCCP
19BC0201	Local Infrastructure Program-Concreting of Road, Brgy. Burod, Alilacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/22-28/19	11/Jun/19	28/Jun/19	11/Jul/19	GoP	1,980,000.00		1,980,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Program/Project	PMO/ End User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0202	Local Infrastructure Program-Concreting of Calog Norte Road, Brgy. Calog Norte, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/22-28/19	11/Jun/19	28/Jun/19	11/Jul/19	GoP	5,940,000.00		5,940,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0203	Construction of Cabcungan River Flood Control, Sta. 0+000-Sta. 0+114, Capanicklan-Tabbangan-Nagsabaran, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	9,800,000.00		9,800,000.00	Flood Control: Construction - Slope Protection using structural measures
19BC0204	Construction/Repair/Rehab/Impvt. Of VILP-Construction of Multi-purpos Building, Brgy. Miranga Norte, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/25-7/1/19	18/Jul/19	08/Aug/19	18/Aug/19	GoP	1,960,000.00		1,960,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0205	Local Infra Program- Construction (Completion) of Multi-purpose Building (Gymnasium), Brgy. Luzon, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/16-22/19	08/Aug/19	26/Aug/19	04/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0206	Local Infra Program- Construction (Completion) of Multi-purpose Building (Gymnasium), Brgy. Pata East, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/16-22/19	08/Aug/19	26/Aug/19	04/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0207	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Alannay, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/25-7/1/19	18/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0208	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Alimnoan, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/16-22/19	08/Aug/19	26/Aug/19	04/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0209	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Bacsay Cataroan Norte, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/16-22/19	08/Aug/19	26/Aug/19	04/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0210	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Bacsay Cataroan Sur, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/16-22/19	08/Aug/19	26/Aug/19	04/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0211	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Bacsay Mapupupula, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/25-7/1/19	18/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0212	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Bacsang, Allacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0213	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Buenavista, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/25-7/1/19	18/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0214	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Bulo, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	20/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0215	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cabataan East, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/20-27/19	11/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0216	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cabataan West, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/11-17/19	04/Jul/19	02/Aug/19	12/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0217	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cadacdr West, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0218	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cadongdongan, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0219	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Caliao Norte, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/20-27/19	11/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0220	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Capaccuan Norte, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/2019	09/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0221	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Capagaran, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/24-30/19	15/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0222	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Capaitan, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0223	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Capanickian, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0224	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cataliganan, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/21-27/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0225	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 2, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/16-22/19	08/Aug/19	26/Aug/19	04/Sep/19	GoP	1,485,000.00		1,485,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement †	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0226	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 3, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/25-7/1/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0227	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 4, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0228	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 5, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/16-22/19	08/Aug/19	26/Aug/19	04/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0229	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 6, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/21-27/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0230	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 7, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/26-8/1/19	20/Aug/19	09/Sep/19	19/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0231	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 8, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0232	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro East, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0233	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. D. Leaño, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0234	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Daan-Ili, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0235	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Finuño Norte, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0236	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Gagaddangan, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0237	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Ignacio B. Jurado, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0238	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Iingan, Allacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/20-26/19	11/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0239	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Kapamickan Norte, Allacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0240	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Macatel, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/2019	09/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0241	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Mailitao, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0242	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Mailitao, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/16-22/19	08/Aug/19	26/Aug/19	04/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0243	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Maluyo, Allacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/24-30/19	15/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0244	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Minanga Norte, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0245	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Minanga Sur, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/19-25/19	13/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0246	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Nabamagan West, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0247	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. New Orlins, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0248	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Nicolas Agatep, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/25-7/1/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0249	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Pata West, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	8/13-19/19	03/Sep/19	23/Sep/19	03/Oct/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement †	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0250	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Pinas, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/19-25/19	13/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0251	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. San Antonio, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/28-7/4/19	23/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0252	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. San Isidro, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/25-7/1/19	18/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0253	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. San Juan, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/24-30/19	15/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0254	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. San Miguel, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/24-30/19	15/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0255	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. San Pedro, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0256	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Santiago, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/21-27/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0257	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Sto. Niño, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/21-27/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0258	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Tabbugan, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/19-25/19	13/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0259	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Tagat Sur, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/20-26/19	11/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0260	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Tubel, Allacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jul/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0261	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Tuculan Passing, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/21-27/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
				Advertisement Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0262	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Union, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	8/13-19/19	03/Sep/19	23/Sep/19	03/Oct/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0263	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Vega, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0264	Local Infra Program- Construction (Completion) of Multi-purpose Building, Bilibigao ES, Brgy. Bilibigao, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/19-25/19	13/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0265	Local Infra Program- Construction (Completion) of Multi-purpose Building, Culao ES Gymnasium, Brgy. Culao, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0266	Local Infra Program- Construction (Completion) of Multi-purpose Building, Dibalo ES, Brgy. Dibalo, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/28-7/4/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0267	Local Infra Program- Construction (Completion) of Multi-purpose Building, Tagao ES, Brgy. Tagao, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0268	Local Infra Program- Construction of Multi-purpose Building, Brgy. Centro 1, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	1,237,500.00		1,237,500.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0269	Local Infra Program- Construction of Multi-purpose Building, (Covered Court), Diliam NHS, Brgy. Diliam, Calayan, Cagayan	DPWH-Cag 2nd DEO	NP-53.1 Two Failed Biddings	9/10-12/2019	N/A	24/Sep/19	04/Oct/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0270	Local Infra Program- Construction of Multi-purpose Building, Brgy. Centro East, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/21-27/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0271	Local Infra Program- Construction of Multi-purpose Building, Brgy. Lablabig, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0272	Local Infra Program- Construction of Multi-purpose Building, Brgy. Payagan West, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0273	Local Infra Program- Construction of Multi-purpose Building, Brgy. Peru, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/24-30/19	15/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0274	Local Infra Program- Construction of Multi-purpose Building, Brgy. San Vicente, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/19-25/19	13/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0275	Local Infra Program- Construction of Multi-purpose Building, Sta. Rosa, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/20-26/19	11/Jul/19	05/Aug/19	15/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0276	Local Infra Program- Construction of Palloc ES Multi-Purpose Building, Brgy. Palloc, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	2,574,000.00		2,574,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0277	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Alinun, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	20/Jun/19	19/Jul/19	29/Jul/19	GoP	900,000.00		900,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0278	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cabartian East, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0279	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cabartian West, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/28-7/4/19	23/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0280	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Cabulan East, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	20/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0281	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Calog Norte, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	20/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0282	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Centro 2, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/11-17/19	04/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0283	Local Infra Program- Construction (Completion) of Multi-purpose Building, Brgy. Tabba, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	20/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0284	Local Infra Program- Construction of Multi-purpose Building, Claveria SAT, Brgy. Centro 1, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0285	Local Infra Program- Construction of Multi-purpose Building, Claveria RVS, Brgy. Dibalo, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/21-27/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0286	Local Infra Program- Construction/Completion of Multi-purpose Building, Brigy. Balaogan, Sto. Nino, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/2019	18/Jul/19	08/Aug/19	18/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0287	Local Infra Program- Construction/Completion of Multi-purpose Building, Wawang ES, Brigy. Wawang, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/28-7/4/19	09/Jul/19	05/Aug/19	15/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0288	Local Infra Program- Construction/Completion of Multi-purpose Building, Brigy. Bidduang, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0289	Local Infra Program- Construction/Completion of Multi-purpose Building, Abulug CS, Brigy. Centro, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/21-27/19	18/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0290	Local Infra Program- Construction/Completion of Multi-purpose Building, Brigy. Centro, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/20-26/19	11/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0291	Local Infra Program- Construction/Completion of Multi-purpose Building, Brigy. Pacac, Alicapcan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0292	Local Infra Program- Construction/Completion of Multi-purpose Building, Brigy. Sta. Maria, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/19-25/19	13/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0293	Local Infra Program- Construction/Completion of Multi-purpose Building, Brigy. Magdalena, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/2019	09/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0294	Local Infra Program- Construction/Completion of Multi-purpose Building, Claveria SAT, Brigy. Centro 1, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/2019	09/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0295	Local Infra Program- Construction/Completion of Multi-purpose Building, Claveria RVS, Brigy. Dibalo, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/21-27/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0296	Local Infra Program- Construction/Completion of Multi-purpose Building, Alastian ES, Brigy. Alastian, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/11-17/19	04/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19BC0297	Local Infra Program- Construction/Completion of Multi-purpose Building, Brigy. Gabun, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/24-30/19	15/Aug/19	05/Sep/19	16/Sep/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement †	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0298	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Ammubuan, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0299	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Cabulan West, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0300	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Centro West, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/2019	09/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0301	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Mabual East, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/20-26/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0302	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Naragan, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0303	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. San Juan, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/2019	09/Jul/19	05/Aug/19	15/Aug/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0304	Local Infra Program- Construction/Completion of Multi-purpose Building, Brgy. Centro East, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	750,000.00		750,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0305	Local Infra Program- Construction of Multi-purpose Building, Brgy. Magsaysay, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/24-30/19	15/Aug/19	05/Sep/19	16/Sep/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0306	Local Infra Program-Rehabilitation of Day Care Center, Brgy. Dagupan, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/19-25/19	13/Aug/19	05/Sep/19	16/Sep/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0307	Local Infra Program-Construction of MPB (Brgy. Hall) Brgy. Baluncanag, Rizal, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/5-11/19	25/Jul/19	15/Aug/19	26/Aug/19	GoP	3,960,000.00		3,960,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0308	Local Infra Program- Construction/Completion of Multi-purpose Building, Cagay Sur ES, Brgy. Cagay Sur, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/25-7/1/19	25/Jul/19	01/Aug/19	07/Aug/19	GoP	1,000,000.00		1,000,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0309	Flood Control Structures/ Facilities-VILP- Construction of Slope Protection, Brgy. Tagat Sur, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/2019	09/Jul/19	05/Aug/19	15/Aug/19	GoP	1,000,000.00		1,000,000.00	Flood Control: Construction – Slope Protection using structural measures

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement 1	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0310	Flood Control Structures/ Facilities-VILP- Ripraping of Slope Protection, Bulo ES, Brgy. Bulo, Alitacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/25-7/1/19	18/Jul/19	08/Aug/19	18/Aug/19	GoP	1,000,000.00		1,000,000.00	Flood Control: Construction — Slope Protection using structural measures
19BC0311	Local Roads-Concreting of Road, Brgy Centro 3, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	1,980,000.00		1,980,000.00	RCP-Roads: Construction- PCCP
19BC0312	Local Roads-VILP-Concreting of Road, Brgy.Miranga, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/23-27/19	16/Jul/19	08/Aug/19	18/Aug/19	GoP	1,960,000.00		1,960,000.00	Roads: Construction-PCCP
19BC0313	Local Roads-VILP-Concreting of Road, Brgy. Nabamagan West, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/25-7/1/19	18/Jul/19	08/Aug/19	18/Aug/19	GoP	1,960,000.00		1,960,000.00	Roads: Construction-PCCP
19BC0314	Local Roads-VILP-Concreting of Road, Brgy. Tucalan Passing, Lasam, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/28-7/4/19	23/Jul/19	15/Aug/19	26/Aug/19	GoP	1,960,000.00		1,960,000.00	Roads: Construction-PCCP
19BC0315	Local Infra Program-Concreting of Road, Brgy. Dagupan, Alitacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/20-26/19	11/Jul/19	05/Aug/19	15/Aug/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0316	Local Infra Program-Concreting of Road, Brgy. Lucban, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	20/Jun/19	19/Jul/19	29/Jul/19	GoP	3,960,000.00		3,960,000.00	Buildings: Construction- without Piles-Low Rise- Concrete (Frame) (1 to 5 storeys)
19BC0317	Local Infra Program-Concreting of Road, Brgy. Nagsabaran, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/20-26/19	11/Jul/19	05/Aug/19	15/Aug/19	GoP	1,980,000.00		1,980,000.00	Roads: Construction-PCCP
19BC0318	Local Infra Program-Concreting of Sto. Tomas Road, Brgy. Sto. Tomas, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/20-26/19	11/Jul/19	05/Aug/19	15/Aug/19	GoP	3,960,000.00		3,960,000.00	Roads: Construction-PCCP
19BC0319	Local Infra Program-Construction of Barangay Road, Brgy. Kitiag, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	5/31-6/6/19	25/Jun/19	19/Jul/19	29/Jul/19	GoP	9,900,000.00		9,900,000.00	RCP-Roads: Construction- PCCP
19BC0320	Local Infra Program-Construction of Barangay Santiago Road, Brgy. Santiago, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/11-17/19	04/Jul/19	05/Aug/19	15/Aug/19	GoP	2,970,000.00		2,970,000.00	Roads: Construction-PCCP
19BC0321	Local Infra Program-Construction of Bridge, Brgy. Curva, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/14-20/2019	09/Jul/19	05/Aug/19	15/Aug/19	GoP	2,475,000.00		2,475,000.00	Bridges: Construction - Steel (Superstructure) - with Driven Piles

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement †	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0322	Local Intra Program-Construction of Local Bridge, Bryg. Kitag, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	6,930,000.00		6,930,000.00	Bridges: Construction - Steel (Superstructure) - with Driven Piles
19BC0323	Local Intra Program-Rehabilitation of Bridge, Bryg. Canayun, Abuling, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	6/11-17/19	04/Jul/19	05/Aug/19	15/Aug/19	GoP	4,950,000.00		4,950,000.00	Bridges: Construction - Steel (Superstructure) - with Driven Piles
19BC0324	Repair/Maintenance of Provincial Public Safety Company-2nd Manuever Platoon Building, Curva, Pamplona, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding					GoP	2,185,500.01	2,185,500.01		Buildings: Repair
19BC0325	Repair/Maintenance of DENR Building, Sanchez Mira, Cagayan (Main Building)	DPWH-Cag 2nd DEO	Competitive Bidding					GoP	315,000.00	315,000.00		Buildings: Repair
19BC0326	Repair/ Maintenance of Tagat Resthouse Building, Claveria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	500,000.00	500,000.00		Buildings: Repair
19BC0327	Repair/Maintenance of DILG Building Bureau of Fire Protection, Sta. Praxedes, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding					GoP	500,000.00	500,000.00		Buildings: Repair
19BC0328	Repair/Maintenance of DOJ Registry of Deeds (ROD), Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding					GoP	340,000.00	340,000.00		Buildings: Repair
19BC0329	Repair/Maintenance of DOJ Building (Regional Trial Court, Sanchez Mira, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding					GoP	400,000.00	400,000.00		Buildings: Repair
19BC0330	Repair/Maintenance of Regional Trial Court Building, Sta. Cruz, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	786,100.00	786,100.00		Buildings: Repair
19BC0331	Repair/Maintenance of Bureau of Jail Management and Penology, Centro East, Ballesteros, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	8/13-19/19	03/Sep/19	23/Sep/19	03/Oct/19	GoP	4,189,000.00	4,189,000.00		Buildings: Repair
19BC0338	Repair/Maintenance of Bank Protection, Rizal, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	3,724,000.00	3,724,000.00		Flood Control: Construction – Bank Protection Structures

Department of Public Works and Highways- Cagayan 2nd District Engineering Office- Updated Annual Procurement Plan for FY 2019


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0339	Repair/Maintenance of Drainage along Bangag Magapit Road, Alacapan, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	812,000.00	812,000.00		Flood Control Drainage (Closed and Open) Conduits
19BC0340	Repair/Maintenance of Cadeadir Flood Control along Cadeadir-Kabugao Road (CKR), Calweria, Cagayan	DPWH-Cag 2nd DEO	Competitive Bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	3,715,000.00	3,715,000.00		Flood Control: Construction – Slope Protection using structural measures
19BC0342	Repair/Maintenance of DPWH Building Quarters Building 2, Libertad, Abulug, Cagayan	DPWH-Cag 2nd DEO	Competitive bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	500,000.00	500,000.00		Buildings: Repair
19BC0343	Construction of Rain Water Collector System	DPWH-Cag 2nd DEO	Competitive bidding	7/11-17/19	01/Aug/19	21/Aug/19	30/Aug/19	GoP	3,811,500.00		3,811,500.00	Water Supply (Level 1 & 2): Construction (Shallow Wells/Rainwater Collectors)
19BC0068	Local Program: Construction/Repair/Rehab/Improvement of various Infrastructure including Local Projects: Construction of Calayan Port, Calayan, Cagayan	Construction Section	NP-53.1 Two Failed Biddings	29-Jul-31	N/A	08/Aug/19	13/Aug/18	GoP	49,000,000.00		49,000,000.00	Flood Control: Construction- Shore Protection
19BC0031	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Dibay-Dilam Road connecting the Magsidel-Seaport Tourism Road and High Agricultural and Aquatic Production, and Big Ranches Barangay Dibay and Dilam, Calayan, Cagayan	DPWH-Cag 2nd DEO	NP-53.1 Two Failed Biddings	9/10-12/2019	N/A	24/Sep/19	04/Oct/19	GoP	4,900,000.00		4,900,000.00	Roads: Construction-PCCP
19BC0038	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Magsidel Port-Calayan Poblacion-Sibang Cove Road, Calayan, Cagayan leading to Sibang Cove, Catarangan Cave, Sibang Cave, Cababanan Cave, Bataraw Fall, Calayan, Cagayan	DPWH-Cag 2nd DEO	NP-53.1 Two Failed Biddings	9/10-12/2019	N/A	24/Sep/19	04/Oct/19	GoP	9,800,000.00		9,800,000.00	Roads: Construction-PCCP

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement †	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0039	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Magsidel Road leading to Batara Falls and Lusok Cave, Brgy. Magsidel, Cagayan, Cagayan	DPWH-Cag 2nd DEO	NP-53.1 Two Failed Biddings	9/10-12/2019	N/A	24/Sep/19	04/Oct/19	GOP	4,900,000.00		4,900,000.00	Roads: Construction-PCCP
19BC0052	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Airports Access Road leading to Cagayan Airport, Cagayan, Cagayan	DPWH-Cag 2nd DEO	NP-53.1 Two Failed Biddings	9/10-12/2019	N/A	24/Sep/19	04/Oct/19	GOP	5,791,800.00		5,791,800.00	Roads: Construction-PCCP

Prepared by:


JERIAN O. CASTRO, JR.
Head, Procurement Unit

Submitted by:


RELIE SIMBE-ULEP
BAC-Chairperson

APPROVED:


LORNA B. ASUTEN
District Engineer