



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

March 12, 2021

MEMORANDUM

FOR : ARDELIZA R. MEDENILLA, MNSA, CESO I
Undersecretary for Support Services

SUBJECT : Submission and Posting of Updated Annual Procurement Plan (APPs)
for CY 2020

Submitted is the Updated Annual Procurement Plan (APP) in Civil Works, Goods and Consultation Services for CY 2020 of this District Engineering Office.


SORAY'YAH M. IBRAHIM
District Engineer

bac/NMM/HMS/SMI



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(2nd SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20KG0001	Construction of Multi-Purpose Building, Brgy. Lantawan, SIND, LDN	CS	Yes	Competitive Bidding	Oct. 23-29, 2019	November 12, 2019	January 30, 2020	January 31, 2020	GAA 2020	2,000,000.00		1,974,570.15	Construction of Multi-Purpose Building
20KG0002	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Calibao, SIND, LDN	CS	Yes	Competitive Bidding	Oct. 23-29, 2019	November 12, 2019	January 30, 2020	January 31, 2020	GAA 2020	3,000,000.00		2,968,097.34	Construction of Multi-Purpose Building
20KG0003	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Pobladon, SIND, Lanao del Norte	CS	Yes	Competitive Bidding	Oct. 23-29, 2019	November 12, 2019	January 30, 2020	February 6, 2020	GAA 2020	3,000,000.00		2,963,746.23	Construction of Multi-Purpose Building
20KG0006	Construction of Multi-Purpose Building, Brgy. Campo Islam, SIND, LDN	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 19, 2019	January 30, 2020	January 31, 2020	GAA 2020	5,000,000.00		4,948,486.13	Construction of Multi-Purpose Building
20KG0007	Construction of Multi-Purpose Building, Brgy. Bauyan, SIND, LDN	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 19, 2019	January 30, 2020	January 31, 2020	GAA 2020	5,000,000.00		4,948,421.63	Construction of Multi-Purpose Building
20KG0008	Construction of Multi-Purpose Building, Brgy. Kahanagan, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 19, 2019	January 30, 2020	January 31, 2020	GAA 2020	5,000,000.00		4,944,778.10	Construction of Multi-Purpose Building
20KG0009	Network Development - Off-Carriageway Improvement along Tertiary Roads: Lala-Salvador-Tubod Road -S00930MN, K1604+322-K1604+394; K1606+214-K1608+048, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 19, 2019	January 30, 2020	February 7, 2020	GAA 2020	17,154,000.00		16,806,420.00	Network Development - Off-Carriageway Improvement along Tertiary Roads
20KG0010	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Dobbeston-Budaron Road-S00928MN, K2006+735-K2007+190; K2007+840-K2008+000, Kapatagan, LDN	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 19, 2019	January 30, 2020	January 31, 2020	GAA 2020	50,000,000.00		48,995,500.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Tertiary Roads
20KG0011	Network Development - Road Widening- Primary Roads, Malabang-Dobbeston-Tukuran Road - S00931MN, K1974+000-K1975+300, SIND, LDN	CS	Yes	Competitive Bidding	Oct. 29, 2019- Nov. 4, 2019	November 25, 2019	October 5, 2020	October 14, 2020	GAA 2020	50,000,000.00		48,995,500.00	Road Widening- Primary Roads
20KG0012	Local Infrastructure Program : Water Management Facilities (Water Supply) Construction of Water Supply-Level II Brgy. La Libertad, Brgy. La Libertad, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 6-12, 2019	November 25, 2019	January 30, 2020	January 31, 2020	GAA 2020	2,000,000.00		1,945,320.04	Construction of Water Supply-Level II
20KG0013	Construction/Improvement of Access Road leading to Declared Tourism Destinations Access Road leading to Cathedral Falls, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 6-12, 2019	November 25, 2019	January 30, 2020	January 31, 2020	GAA 2020	36,000,000.00		35,268,413.67	Construction/Improvement of Access Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(2nd SEMESTER)

Standard Coding (Proc./Contract ID)	Procurement Project (Contract Name)	PNO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MODE	CO	
20KG0015	Network Development - Road Widening - Primary Roads Malabang-Dobleson-Tukuran Road - S00931MN, K1969+(-580) - K1969+309; K1969+337-K1970+081; K1970+099-K1971+274, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 6-12, 2019	November 25, 2019	February 18, 2020	February 20, 2020			GAA 2020	100,000,000.00		97,991,395.00	Road Widening - Primary Roads
20KG0016	Construction of Multi-Purpose Building, Brgy. Topocan, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	January 30, 2020	January 31, 2020			GAA 2020	3,000,000.00		2,965,664.40	Construction of Multi-Purpose Building
20KG0017	Network Development Program: Off-Carriageway Improvement - Tertiary Roads - Bacod-Hadalam Highway, K1569+000-K1571+500, Munai, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	October 5, 2020	October 14, 2020			GAA 2020	30,000,000.00		29,371,223.41	Off-Carriageway Improvement - Tertiary Roads
20KG0018	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Malabang-Dobleson-Tukuran Road - S00931MN, K1969+(-080)-K1969+175, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	January 30, 2020	January 31, 2020			GAA 2020	34,600,000.00		33,903,500.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads
20KG0019	Local Infrastructure Program: Local Bridges: Construction of Foot Bridge, Brgy. Pandanan, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	January 30, 2020	January 31, 2020			GAA 2020	2,000,000.00		1,957,285.50	Construction of Foot Bridge
20KG0020	Network Development Program: Off-Carriageway Improvement - Tertiary Roads - Dobleson-Bitadon Road - S00928MN, K1994+(-360)-K1994(-050) LS / K1994+(-463) - K1994(-360) BS / K1994+(-524)-K1994+(-475) LS K1994+540 - K1994+720 RS / K1994+721 - K1994+970 BS / K1995+030 - K1995+090 LS / K1995+122-K1995+168 BS / K1995+170-K1995+260 RS / K1995+275 - K1995+390 LS / K1995+469 +K1995+600 RS / K1995+626-K1995+800 BS / K1995+626-K1995+690 LS K1995+800-K 1995+830 LS / K1995+880-K1996+130, K1996+205- K1996+260 RS K1996+285 - K1996+305 LS / K1996+400-K1996+465 RS / K1996+590 - K1997+200 RS / K1997+247-K1997+410 LS / K1997+458-K1998+100 LS / K1998+130-K1998+520 RS / K1998+539-K1998+800 LS K1998+848 - K1999+800 LS SMD, LDN	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	November 25, 2020	November 27, 2020			GAA 2020	39,695,000.00		38,895,743.00	Off-Carriageway Improvement- Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(2nd SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20KG0021	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Tertiary Roads, Beccod-Madalum Highway, K1569+669.50-K1566+124.20, K1569+000-K1571+500	CS	Yes	Competitive Bidding	Nov. 9-15, 2019	November 28, 2019	November 24, 2020	November 27, 2020	GAA 2020	23,439,000.00				22,947,842.88	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads, Tertiary Roads,
20KG0022	Asset Preservation - Preventive Maintenance - Primary Roads along Linaon-Zamboanga Road, K1602+102-K1602+823, Laba, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 12-18, 2019	December 2, 2019	January 30, 2020	January 31, 2020	GAA 2020	16,849,000.00				16,503,966.06	Asset Preservation - Preventive Maintenance - Primary Roads
20KG0023	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Malabang-Dobleson-Tukuran Road - S00931MN, K1972+500-K1972+760; K1972+910-K1973+115; K1985+275-K1985+345, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 13-19, 2019	December 2, 2019	February 18, 2020	February 21, 2020	GAA 2020	52,463,000.00				51,409,240.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads
20KG0024	Bridge Program: Retrofitting/Strengthening of Permanent Bridges, Koreo Bridge (B01005MN) along Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 13-19, 2019	December 2, 2019	January 30, 2020	January 31, 2020	GAA 2020	30,000,000.00				29,367,450.48	Bridge Program: Retrofitting/Strengthening of Permanent Bridges
20KG0025	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Road, Primary Roads, Malabang-Dobleson-Tukuran Road, K1996+775, Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 14-20, 2019	December 3, 2019	October 5, 2020	October 19, 2020	GAA 2020	4,149,000.00				4,053,983.82	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Road, Primary Roads
20KG0026	Construction (Completion) of Multi-Purpose Building, Brgy. Dangulaan, Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 14-20, 2019	December 3, 2019	January 30, 2020	February 4, 2020	GAA 2020	1,000,000.00				998,622.27	Construction (Completion) of Multi-Purpose Building
20KG0027 (Rebid)	Bridge Program - Widening of Permanent Bridges, Bauyan B. (B01803MN) along Malabang-Dobleson-Tukuran Road, SMD, Lanao del Norte	CS	No	Competitive Bidding	Feb. 4-10 2020 -	February 24, 2020	March 11, 2020	May 13, 2020	GAA 2020	8,000,000.00				7,826,638.00	Widening of Permanent Bridges
20KG0028 (Rebid)	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads, Lanao del Norte Interior Circumferential Road (LDN1CR), K1548+000-K1548+313; K1549+717-K1550+331, Balo-I, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 18-24, 2019	December 9, 2019	June 8, 2020	January 16, 2020	GAA 2020	15,000,000.00				14,697,846.29	Asset Preservation Program - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tertiary Roads



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(2nd SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20KG0029	Network Development – Road Widening – Primary Roads Unimom-Zamboanga Road – S00968MN, K1595+070-K1595+546, K1601+839-K1602+102, Lala, Lanao del Norte	CS	No	Competitive Bidding	Feb. 3-9, 2020 -	February 24, 2020	November 24, 2020	November 27, 2020	GAA 2020	24,470,000.00		23,976,100.00	Road Widening – Primary Roads		
20KG0030	Network Development Program-Paving of Unpaved Roads, Tertiary Roads Bacod Madalum Highway, K1575+095-K1576+480, K1576+632-K1577+550, K1577+869-K1578+152, K1578+502-K1579+399, Mural, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 21-27, 2019	December 10, 2019	February 18, 2020	February 20, 2020	GAA 2020	100,000,000.00		97,989,462.32	Paving of Unpaved Roads, Tertiary Roads		
20KG0031	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones, Barangay Pinurak-El Salvador-Durunawang Ilaya Road in support to the Calamansi Processing Plant, Sta. 0+000-Sta. 0+600, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 21-27, 2019	December 10, 2019	January 30, 2020	January 31, 2020	GAA 2020	15,000,000.00		14,695,500.00	Construction/Improvement of Access Roads Leading to Trades		
20KG0032	Network Development-Road Widening- Primary Roads Iligan-City-Marawi City Road, Balo-I, Lanao del Norte, K1546+000-K1547+669	CS	Yes	Competitive Bidding	Nov. 22-28, 2019	December 11, 2019	November 25, 2020	November 27, 2020	GAA 2020	65,593,000.00		64,277,429.08	Road Widening- Primary Roads		
20KG0038	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Malabang-Dobleson-Tukuran Road-S00931MN, K1589+449-K1589+449-K1589+689, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 17, 2019	November 24, 2020	November 27, 2020	GAA 2020	6,505,000.00		6,370,400.00	Asset Preservation - Construction/Upgrading/ Rehabilitation of Drainage along National Roads		
20KG0040 (Rebid)	Construction/Improvement of Access of Roads leading to Declared Tourism Destinations, Access Road leading to Mighty Cave, Sta. 0+000-000-0+532.000, Tagoloan, Lanao del Norte	CS	Yes	Competitive Bidding	February 13-19, 2020	March 3, 2020	March 13, 2020	March 17, 2020	GAA 2022	19,000,000.00		14,999,916.60	Construction/Improvement of Access of Roads leading to Declared Tourism Destinations		
20KG0041	Asset Preservation- Construction/Upgrading/Rehabilitation of Drainage along National Roads - Primary Roads, Unimom-Zamboanga Road - S00968MN, K1604+410-K1605+872, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 17, 2019	November 24, 2020	November 27, 2020	GAA 2020	13,889,000.00		13,606,720.00	Asset Preservation- Construction/Upgrading / Rehabilitation of Drainage		
20KG0042	Bridge Program: Replacement of Permanent Weak Bridge Cunaenamat Br. (B00966MN) along Unimom-Zamboanga Road, K1598+383, Lala, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 23, 2019	January 30, 2020	January 31, 2020	GAA 2020	43,200,000.00		42,167,903.82	Replacement of Permanent Weak Bridge		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(2nd SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End- User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
20KG0043	Bridge Program: Widening of Permanent Bridges Butadon Br. (B00969MN) along Unamon-Zamboanga Rd, K1607+305, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 23, 2019	February 18, 2020	February 20, 2020	GAA 2020	60,000,000.00		58,714,200.03	Widening of Permanent Bridges	
20KG0044	Construction of Multi-Purpose Building, Brgy. Ramalin, Sultan Naga Dimaporo, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 17, 2019	January 30, 2020	February 4, 2020	GAA 2020	3,000,000.00		2,968,855.38	Construction of Multi-Purpose Building	
20KG0045	Convergence and Special Support Program- Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones: Landa Sarp Alawi Road Connecting Brgy. Landa to Brgy. Sarp Alawi in Support of Abaca Industry, Balo, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 17, 2019	January 30, 2020	January 31, 2020	GAA 2020	10,000,000.00		9,894,907.61	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones	
20KG0046 (Rebid)	Rehabilitation of Multi-Purpose Building at Brgy. Ternazas, Lala, Lanao del Norte	CS	No	Competitive Bidding	Mar. 18-24, 2020	May 4, 2020	May 8, 2020	May 15, 2020	GAA 2020	1,000,000.00		987,854.80	Rehabilitation of Multi-Purpose Building	
20KG0047	Network Development Program-Paving of Unpaved Roads-Tertiary Roads Bacod Madalam Highway, K1581+(-925)-K1581+(-404); K1581+(-070)-K1581+095, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 28, 2019 - Dec. 4, 2019	December 17, 2019	November 24, 2020	November 27, 2020	GAA 2020	25,530,000.00		25,018,089.23	Paving of Unpaved Roads-Tertiary Roads	
20KG0048	Network Development Program-Paving of Unpaved Roads - Tertiary Roads Lanao del Norte Interior Circumferential Road (LDNICR) (S00970MN), Chainage 6370-Chainage 8870-Chainage 10870-Chainage 11698, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	November 25, 2020	September 23, 2020	GAA 2020	61,790,000.00		60,529,087.20	Paving of Unpaved Roads - Tertiary Roads	
20KG0049	Network Development Program-Paving of Unpaved Roads- Tertiary Roads Bacod-Madalam Highway, K1582+820, K1582+820-K1583+415, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	November 25, 2020	November 27, 2020	GAA 2020	86,185,000.00		84,445,322.63	Paving of Unpaved Roads- Tertiary Road	
20KG0050	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads Primary-Roads-Iligan City-Marawi City Road,K1538+100-K1538+617, K1548+215-K1548+813, K1546+571, Balo & Pantar, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	November 25, 2020	November 27, 2020	GAA 2020	22,220,000.00		21,756,426.89	Asset Preservation Program-Construction/Upgrading/Rehabilitation of Drainage along National Roads Primary-Roads	
20KG0051	Network Development Program-Paving of Unpaved Roads- Tertiary Roads Lanao del Norte Interior Circumferential Road (LDNICR) (S00970MN), Chainage 2693, Chainage 2693-Chainage 3105, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	November 25, 2020	November 27, 2020	GAA 2020	53,510,000.00		52,401,720.95	Paving of Unpaved Roads-Tertiary Roads	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(2nd SEMESTER)

Standard Coding (Proc./Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20KG0052	Construction of Multi-Purpose Building, Brgy. Pili, Sapad, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	January 30, 2020	January 31, 2020	GAA 2020	2,000,000.00		1,979,611.72	Construction of Multi-Purpose Building		
20KG0053	Flood Management Program- Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Balo Plains Flood Control Project (Package 1), Balo, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 23, 2019	February 18, 2020	February 20, 2020	GAA 2020	78,289,000.00		76,680,602.32	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems		
20KG0054	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Llanon-Zamboanga Road-S009684N, K1617+453-K1617+711, K1621+760-K1622+291, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	February 18, 2020	February 21, 2020	GAA 2020	83,300,000.00		81,629,500.00	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads		
20KG0055	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads, Iligan City-Marawi City Road, K1547+370-K1548+090, Pantar, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 23, 2019	February 18, 2020	February 20, 2020	GAA 2020	78,500,000.00		76,867,470.41	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Primary Roads		
20KG0056 (Rebid)	Construction of Multi-Purpose Building, Brgy. Poblacion, Magsaysay, Lanao del Norte	CS	No	Competitive Bidding	Feb. 6-12, 2020 -	February 26, 2020	March 18, 2020	March 25, 2020	GAA 2020	10,000,000.00		9,894,687.45	Construction of Multi-Purpose Building		
20KG0058	Construction (Completion) of Multi-Purpose Building, Brgy. Pikit, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 29, 2019 - Dec. 5, 2019	December 18, 2019	January 30, 2020	February 4, 2020	GAA 2020	1,000,000.00		997,756.51	Construction (Completion) of Multi-Purpose Building		
20KG0059	Construction of Multi-Purpose Building, Brgy. Pitalawaq, SMD, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 30, 2019 - Dec. 6, 2019	December 18, 2019	January 30, 2020	January 31, 2020	GAA 2020	3,000,000.00		2,966,932.60	Construction of Multi-Purpose Building		
20KG0060	Bridge Program: Replacement Permanent Weak Bridge, Dalama Br. (FVR) (B015923N) along Bacod-Madalum Highway, Muna, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 30, 2019 - Dec. 6, 2019	December 23, 2019	April 21, 2020	April 23, 2020	GAA 2020	35,000,000.00		34,252,774.19	Replacement Permanent Weak Bridge		
20KG0061 (Rebid)	Rehabilitation of Multi-Purpose Building, Poblacion, Kapatagan, Lanao del Norte	CS	No	Competitive Bidding	Feb. 6-12, 2020 -	February 26, 2020	March 25, 2020	March 27, 2020	GAA 2020	3,000,000.00		2,963,190.10	Rehabilitation of Multi-Purpose Building		
20KG0062	Bridge Program: Replacement of Permanent Weak Bridge, Quidalos Bridge (B009684N) along Llanon-Zamboanga Road, Kapatagan, Lanao del Norte	CS	Yes	Competitive Bidding	Nov. 30, 2019 - Dec. 6, 2019	December 05, 2019	January 30, 2020	January 31, 2020	GAA 2020	48,000,000.00		46,881,821.85	Replacement of Permanent Weak Bridge		
20KG0063	Construction of Multi-Purpose Building at DPWH Area Equipment Services Compound, Del Carmen, Iligan City	CS	Yes	Competitive Bidding	Nov. 30, 2019 - Dec. 6, 2019	December 23, 2019	January 30, 2020	January 31, 2020	GAA 2020	15,058,000.00		14,013,08.59	Construction of Multi-Purpose Building		



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(2ND SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total	MOOE		CO			
20KG0064	Modified Standard DPWH-DepEd One (1) Storey Four (4) Classroom Regular Building at Calube Integrated School (Option 1-Regular Classroom Layout), Sultan Naga Dimaporo (Karamatan), Lanao del Norte	CS	No	Competitive Bidding	Dec. 12-18, 2019	January 3, 2020	August 12, 2020	August 17, 2020	GAA 2020	11,351,961.44			11,294,481.79	Modified Standard DPWH-DepEd One (1) Storey Four (4) Classroom Regular Building	
20KG0065 (Rebid)	Construction of (Modified Standard DPWH-DepEd) Three (3) Storey Six (6) Classroom School Bldg. at Carusa Integrated School (Option 1-Regular Classroom Layout)	CS	No	Competitive Bidding	July 23-August 11, 2020	August 11, 2020	August 26, 2020	August 27, 2020	GAA 2020	19,546,455.66			17,295,681.52	Construction of (Modified Standard DPWH-DepEd) Three (3) Storey Six (6) Classroom School Bldg	
20KG0066	Modified Standard DPWH-DepEd Two (2) Storey Two (2) Science Lab Building at Placida Mequibas NHS (Laping NHS)(Option 4-Science Lab Layout), Laping, Kapatagan, Lanao del Norte	CS	No	Competitive Bidding	Dec. 12-18, 2019	January 3, 2020	October 5, 2020	October 14, 2020	GAA 2020	14,179,668.62			14,108,295.15	Modified Standard DPWH-DepEd Two (2) Storey Two (2) Science Lab Building	
20KG0067	Concreting of Unpaved Road leading to Pandanan Cemetery, Brgy. Pandanan, Sultan Naga Dimaporo, Lanao del Norte	CS	No	Competitive Bidding	Feb. 6-12, 2020 -	February 26, 2020	October 5, 2020	October 27, 2020	GAA 2020	5,000,000.00			4,895,500.00	Concreting of Unpaved Road leading	
20KG0068	Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Sapad, Lanao del Norte	CS	No	Competitive Bidding	Feb. 6-12, 2020 -	May 11, 2020	October 5, 2020	October 14, 2020	GAA 2020	5,000,000.00			4,949,428.45	Rehabilitation of Multi-Purpose Building	
20KG0069	Construction of Multi-Purpose Building (Covered Court), Brgy. La Libertad, Kapatagan, Lanao del Norte	CS	No	Competitive Bidding	February 21-27, 2020	May 11, 2020	October 5, 2020	October 14, 2020	GAA 2020	5,000,000.00			4,944,271.30	Construction of Multi-Purpose Building	
20KG0070	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Maranding, Lala, Lanao del Norte	CS	No	Competitive Bidding	March 18-24, 2020	May 11, 2020	November 11, 2020	November 18, 2020	GAA 2020	20,000,000.00			19,796,290.51	Construction of Multi-Purpose Building	
20KG0071	Asset Preservation Program-Preventive Maintenance - Primary Roads, Iligan City-Marawi City Road, KI536(-982)-KI536(+389), Baloi, Lanao del Norte	CS	No	Competitive Bidding	March 12-18, 2020	May 4, 2020	May 8, 2020	May 15, 2020	GAA 2020	13,858,000.00			13,575,786.10	Asset Preservation Program-Preventive Maintenance - Primary Road	
20KG0072	Construction of Multi-Purpose Building, Calube Integrated High School, Calube, Sultan Naga Dimaporo, Lanao del Norte	CS	No	Competitive Bidding	March 12-18, 2020	May 11, 2020	November 11, 2020	November 18, 2020	GAA 2020	10,000,000.00			9,897,109.93	Construction of Multi-Purpose Building,	
20KG0073	Flood Control Structures/Facilities: Construction of Flood Control and Drainage Structure, Brgy. Pinyak, Lala, Lanao del Norte	CS	No	Competitive Bidding	Feb. 14-20, 2020	March 6, 2020	August 25, 2020	August 27, 2020	GAA 2020	10,000,000.00			9,795,500.00	Construction of Flood Control and Drainage Structure,	
20KG0074	Construction of Flood Control and Drainage Structure, Brgy. Pendulunan, Munal, Lanao del Norte	CS	No	Competitive Bidding	Feb. 13-19, 2020	March 3, 2020	November 11, 2020	November 18, 2020	GAA 2020	15,000,000.00			14,830,128.69	Construction of Flood Control and Drainage Structure	
20KG0076	Concreting of Local Road in Upper Batal, Matungao, Lanao del Norte	CS	No	Competitive Bidding	Feb. 13-19, 2020	March 3, 2020	September 18, 2020	September 23, 2020	GAA 2020	5,000,000.00			4,939,865.91	Concreting of Local Road	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(2nd SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Estimated Budget (Php)			Remarks
					Advertisement/ Posting of BR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO		
20KG0077	Construction of Water System (Leve II), Barangay Matampay, MunaI, Lanao del Norte	CS	No	Competitive Bidding	Feb. 14-20, 2020	March 6, 2020	November 11,2020	November 19, 2020	GAA 2020	25,000,000.00		24,326,900.52	Construction of Water System (Leve II),	
20KG0078	Construction of Multi-Purpose Building Barangay Tambo, MunaI, Lanao del Norte	CS	No	Competitive Bidding	March 12-18, 2020	May 11,2020	November 11,2020	November 18, 2020	GAA 2020	10,000,000.00		9,898,596.67	Construction of Multi-Purpose Building	
20KG0079	Construction of Multi-Purpose Building Barangay Tambo, MunaI, Lanao del Norte	CS	No	Competitive Bidding	Feb. 14-20, 2020	March 6,2020	November 11,2020	November 18, 2020	GAA 2020	15,000,000.00		14,845,898.15	Construction of Multi-Purpose Building	
20KG0082	Asset Preservation -Preventive Maintenance- Primary Roads, Iligan City-Marawi City Road, K1537+000-K1539+583	CS	No	Competitive Bidding	March 12-18,2020	May 11,2020	November 25,2020	November 27, 2020	GAA 2020	60,599,000.00		59,381,879.23	Asset Preservation - Preventive Maintenance- Primary Roads	
20KG0083	Asset Preservation Maintenance-Primary Roads, Iligan City-Marawi City Road, K1541+989+K1543+000,K1543+773-K1544+230,K1544+382-K1545+000	CS	No	Competitive Bidding	March 12-18,2020	May 4,2020	May 8,2020	May 18,2020	GAA 2020	48,960,000.00		47,957,168.01	Asset Preservation Maintenance-Primary Roads	
20KG0084	Asset Preservation -Preventive Maintenance- Primary Roads, Iligan City-Marawi City Road, K1552+539-K1553+955	CS	No	Competitive Bidding	March 12-18,2020	May 11,2020	November 24,2020	November 27, 2020	GAA 2020	33,055,000.00		32,385,381.50	Asset Preservation - Preventive Maintenance- Primary Roads	
20KG0085	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide-Tertiary Roads,Lanao del Norte Interior Circumferential Road (LDNICTR),K1538+778-K1538+880, Tagdolan, Lanao del Norte	CS	No	Competitive Bidding	March 12-18,2020	May 4,2020	May 8,2020	May 15, 2020	GAA 2020	6,000,000.00		5,877,064.96	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landslide-Tertiary Roads	
20KG0086	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide – Tertiary Roads, Construction of Road Slope Protection, Lanao del Norte Interior Circumferential Road (LDNICTR) , a. K1543+980 – K1544+180; K1544+200 – K1544+275; K1546+030- K1546+200, Baloi, Lanao del Norte	CS	No	Competitive Bidding	March 12-18,2020	May 4,2020	May 8,2020	May 15, 2020	GAA 2020	27,500,000.00		26,948,009.43	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and landslide – Tertiary Roads, Construction of Road Slope Protection	
20KG0087	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landside-Tertiary Roads,Lanao del Norte Interior Circumferential Road (LDNICTR),K1547+639 K1547+814;K1548+160-K1548+246, Baloi, Lanao del Norte	CS	No	Competitive Bidding	March 12-18,2020	May 11,2020	November 25,2020	November 27, 2020	GAA 2020	12,152,000.00		11,898,594.53	Asset Preservation Program- Rehabilitation/Reconstruction of Roads with Slips,Slope Collapse and Landside-Tertiary Roads	
20KG0088	Construction (Completion of School Building) 4 Storey-12 Classroom at Lala National High School	CS	No	Competitive Bidding	April 23-29, 2020	May 5,2020	May 12, 2020	May 15, 2020	GAA 2020	4,644,758.03		4,627,814.33	Construction (Completion of School Building	
20KG0089	Construction (Completion of School Building) 4 Storey-24 Classroom at Lala National High School	CS	No	Competitive Bidding	April 23-29, 2020	May 5,2020	May 12, 2020	May 15, 2020	GAA 2020	5,381,915.92		5,361,586.93	Construction (Completion of School Building	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(2nd SEMESTER)

Standard Coding (Proc./Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
20KG0090	Construction/Rehabilitation of Water Supply/Septage and Sewerage-Rain Water Collectors in Public Facilities-14 Public Facility Sites in Iligan City and Lanao del Norte	CS	No	Competitive Bidding	April 23-29, 2020	May 12,2020	May 22,2020	May 28,2020			GAA 2020	4,192,650.00		4,051,192.60	Construction/Rehabilitation of Water Supply/Septage and Sewerage-Rain Water Collectors in Public Facilities
20KG0091	Repair/Maintenance of Drainage along Tagoloan-Balo-1 Road (Tagoloan Section), Tagoloan, Lanao del Norte	ms	No	Competitive Bidding	May 5-11,2020	May 26, 2020	June 4,2020	June 10,2020			GAA 2020	2,550,000.00		2,537,740.03	Repair/Maintenance of Drainage
20KG0093	Repair/Maintenance of Road Safety Facilities and Pavement Markings(Black Spot) along Linaonon-Zamboanga, Lanao del Norte	ms	No	Competitive Bidding	June 1-7,2020	June 22,2020	June 26,2020	June 30,2020			GAA 2020	5,946,000.00		5,938,382.37	Repair/Maintenance of Road Safety Facilities and Pavement Markings(Black Spot)
20KG0094 (Rebid)	Concreting of Brgy. Matampay FMR at Barangay Matampay, Matungao, Lanao del Norte, Sta. 0+000-0+465; Sta. 0+665-Sta. 0+952.00	CS	No	Competitive Bidding	July 21-27, 2020	August 10, 2020	October 5, 2020	October 14, 2020			GAA 2020	12,500,000.00		12,369,322.89	Construction of Multi-Purpose Building
20KG0097	Concreting of Brgy. Cabongbongan FMR at Brgy.Cabongbongan, SMD, Lanao del Norte, Sta. 0+000.00-00+504.5	CS	No	Competitive Bidding	July 21-27, 2020	August 10, 2020	August 26, 2020	August 27, 2020			GAA 2023	12,500,000.00		11,936,279.25	Concreting of Roads, FMR
20KG0098	Concreting of Brgy. Calipapa FMR at Brgy. Calipapa	CS	No	Competitive Bidding	July 21-27, 2020	August 10, 2020	August 26, 2020	August 28, 2020			GAA 2024	12,500,000.00		11,862,479.51	Concreting of Roads, FMR
20KG0099 (Rebid)	Repair of Damaged Overflow Submarine Bridge Flooring and Clearing of Waterways along Sapad-Nununagan Road	ms	No	Competitive Bidding	October 8-14,2020	October 27, 2020	November 5, 2020	November 10, 2020			GAA 2020	2,674,038.46		2,558,916.74	Repair of Damaged Overflow Submarine Bridge Flooring and Clearing of Waterways
20KG0100(R ebid)	Repair of Maranding Bridge Revetment along Linaonon-Zamboanga Road	ms	No	Competitive Bidding	October 8-14,2020	October 27, 2020	November 5, 2020	November 10, 2020			GAA 2020	4,308,173.08		4,197,773.87	Repair of Maranding Bridge Revetment
20KG0101(R ebid)	Rehabilitation of Existing Damaged Stone Masonry (Catch Wall) to Reinforced Concrete (Catch Wall) along Dobleston-Bulatan Road.	CS	No	Competitive Bidding	September 25-October 1,2020	October 14, 2020	December 11,2020	December 25,2020			GAA 2020	3,450,000.00		3,444,063.93	Rehabilitation of Existing Damaged Stone Masonry (catch wall) to Reinforced Concrete (Catch Wall)
20KG0102(R ebid)	Rehabilitation of Damaged Drainage along Tagoloan-Balo Road	ms	No	Competitive Bidding	October 8-14,2020	October 27, 2020	November 5, 2022	November 10, 2020			GAA 2020	3,466,346.15		3,289,797.02	Rehabilitation of Damaged Drainage
20KG0103	Locally Funded Project, Concreting of Local Roads, Magsaysay, Lanao del Norte	CS	No	Competitive Bidding	September 17-21, 2020	October 5, 2020	October 22, 2020	October 30, 2020			GAA 2020	3,000,000.00		2,935,500.00	Concreting of Local Roads, Magsaysay
20KG0104	Construction of Multi-Purpose Building, Tangcal, Lanao del Sur	CS	No	Competitive Bidding	September 28-October 4, 2020	October 19, 2020	November 5, 2020	November 13, 2020			GAA 2020	2,000,000.00		1,974,570.15	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CIVIL WORKS)
(2nd SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
20KGD105	Construction of Multi-Purpose Building, Brgy. Poblacion Tangkai, Lanao del Norte	CS	No	Competitive Bidding	September 28-October 4, 2020	December 17, 2020	December 26, 2020	November 13, 2020	GAA 2020	5,000,000.00		4,945,525.65	Construction of Multi-Purpose Building
20KGD106	Construction of Multi-Purpose Bldg. at Barangay Poblacion Salvador, Lanao del Norte	CS	No	Competitive Bidding	November 27-December 3, 2020	December 17, 2020	December 23, 2020	December 24, 2020	GAA 2020	3,000,000.00		2,968,097.34	Construction of Multi-Purpose Building

Prepared by:

Recommended by:

Approved by:

HAMIMA M. SAMBITORY
Engineer II
OIC-Head Procurement Staff

MARLON D. LUCMAN
Engineer III
BAC - Chairman

SORAYAH M. IBRAHIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0001	Procurement of 25 Drums Emulsified Asphalt for use in the Patching of Potholes National Roads, DPWH-Lanao del Norte 1st Engineering District	MS	Yes	Competitive Bidding	Dec. 5-11, 2019	Dec. 13, 2019	Feb. 18, 2020	Feb. 28, 2020	MOOE	537,500.00	537,500.00		Procurement of 25 Drums Emulsified Asphalt f
20GKG0002	Procurement of 12 Pails International Orange for use in the Repainting of Various Bridges, DPWH-Lanao del Norte 1st Engineering District	MS	Yes	Competitive Bidding	Dec. 5-11, 2019	Dec. 13, 2019	Feb. 18, 2020	Feb. 28, 2020	MOOE	198,000.00	198,000.00		Procurement of 12 Pails International Orange
20GKG0003	Procurement of 150 Gals. ReflectORIZED Traffic Paint White and 50 Gals. 12 Pails ReflectORIZED Traffic Paint Yellow for use in the Repainting of Edge Line and Center Line along National Roads, DPWH-Lanao del Norte 1 st Engineering District	MS	Yes	Competitive Bidding	Dec. 5-11, 2019	Dec. 13, 2019	Feb. 18, 2020	Feb. 28, 2020	MOOE	345,000.00	345,000.00		Procurement of 150 Gals. ReflectORIZED Traffic Paint White and 50 Gals. 12 Pails ReflectORIZED Traffic Paint Yellow
20GKG0004	Procurement of 120 Packs Hot Mix for use in the Cracks and Sealing along National Roads, DPWH-Lanao del Norte 1 st Engineering District	MS	Yes	Competitive Bidding	Dec. 5-11, 2019	Dec. 13, 2019	Feb. 18, 2020	Feb. 28, 2020	MOOE	824,400.00	824,400.00		Procurement of 120 Packs Hot Mix
20GKG0005	Procurement of 76 Drums Hot Asphalt for use in the Patching of Potholes National Roads, DPWH-Lanao del Norte 1st Engineering District	MS	Yes	Competitive Bidding	Dec. 5-11, 2019	Dec. 24, 2019	Feb. 18, 2020	Feb. 28, 2020	MOOE	1,808,800.00	1,808,800.00		Pre-Procurement activities completed
20GKG0015	Procurement of Personal Protective Equipment for use in the operation of Maintenance Crew and personnel at the Maintenance Section, DPWH-Lanao del Norte 1st Office, Seminary Drive, Del Carmen, Iligan City Del Carmen, Iligan City	MS	No	Competitive Bidding	March 20-26, 2020	May 6, 2020	May 18, 2020	May 25, 2020	MOOE	473,530.00	473,530.00		Procurement of Personal Protective Equipment
20GKG0016	Procurement of equipments for use in the maintenance of roads and bridges along the national highways, DPWH-Lanao del Norte 1st Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	No	Competitive Bidding	March 20-26, 2020	May 6, 2020	May 18, 2020	May 25, 2020	MOOE	414,500.00	414,500.00		Procurement of equipments
20GKG0017	Procurement of 29 each Sign Faces and 36 each sign post to be installed along Malabang-Dobleson-Tukuran Road, Dobleson-Butaradon Road, Balo-Matungao-Linanon Road and Tagoloan-Baloi Road, DPWH-Lanao del Norte 1st Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	No	Competitive Bidding	March 20-26, 2020	May 6, 2020	May 18, 2020	May 25, 2020	MOOE	495,285.00	495,285.00		Procurement of Sign Faces Sign post



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0018	Procurement of Vehicle Spare Parts (6 pcs Tire 11 R22.5) for use in the replacement of worn-out tire of service vehicle Hino-500 Dump Truck with plate no. JM-2436/H3-6702 assigned at the Maintenance Section, DPWH-Lanao del Norte 1st Engineering Office, Seminary Drive, Del Carmen, Iligan City	MS	No	Competitive Bidding	April 28-May 4, 2020	May 23, 2020	May 18, 2020	May 25, 2020	MOOE	216,000.00	216,000.00		Procurement of Vehicle Spare Parts
20GKG0019	Procurement of Materials for Intended of Erosion and Control on Roadsides at Balo-i-Matungao Road, Km. 1551+604 Km.-1551+649 Repair of Riprap/Slip Protection along Iligan-Marawi Road, Km. 1538+364.5 -km.1538+528.9 and Repair of Lined Canal along Dobleston-Butadon Road, km. 2001+040-km.2001+050	MS	No	Competitive Bidding	May 11-17, 2020	May 20, 2020	May 27, 2020	June 3, 2020	MOOE	341,283.00	341,283.00		Procurement of Materials for Intended of Erosion and Control
20GKG0020	Procurement of Materials for use in the 71X-Installation of New Traffic Signs along Balo-i-Matungao-Linamon Road, Matungao, Lanao del Norte, K1545+(-683)-K1555+120 with exception	MS	No	Competitive Bidding	May 11-17, 2020	May 20, 2020	May 27, 2020	June 3, 2020	MOOE	609,003.81	609,003.81		Procurement of Materials for use in the 71X-Installation of New Traffic Signs
20GKG0021	Procurement of Materials for use in the 71X-Painting of pavement centerline and edge Line/Reflective Thermoplastic Stripping Materials along Tagoloan-Balo Road, Balo-i, Lanao del Norte, K1548+424-K1549+924	MS	No	Competitive Bidding	May 11-17, 2020	May 20, 2020	May 27, 2020	June 3, 2020	MOOE	388,110.00	388,110.00		Procurement of Materials for use in the 71X-Painting of pavement centerline and edge Line/Reflective Thermoplastic Stripping Materials
20GKG0022	Procurement of 11.00 each Guardrail Post and 13.00 each Guardrail Panel to be installed along Iligan-Marawi Road, km. 1538+727.85-km. 1538+798	MS	No	Competitive Bidding	May 11-17, 2020	May 20, 2020	May 27, 2020	June 3, 2020	MOOE	74,528.30	74,528.30		Procurement of Guardrail Post and Guardrail Panel
20GKG0023	Procurement of Construction Materials and Supplies (102 cu.m. Crushed Aggregates and 34.00 cu.m. Fined Aggregates) Intended for Transition/Over Lay Along Linamon-Zamboanga Road, Iligan-Marawi Road, Dobleston-Butadon Road, Magsaysay-Tubod Road, Lala-Salvador Road and Malabang-Dobleston, Lanao del Norte	MS	No	Competitive Bidding	June 10-16, 2020	June 18, 2020	June 26, 2020	June 30, 2020	MOOE	188,870.00	188,870.00		Procurement of Construction Materials and Supplies (Crushed Aggregates and Fined Aggregates)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)	
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
20GKG0024	Procurement of Construction Materials and Supplies for use in the Activity # 503-Installation of 10(ten) sets of Decontamination/Sanitation tent along Iligan-City-Marawi City Road, Linamon-Zamboanga Road and Malabang-Dobleson-Tukuran Road, LDN	MS	No	Competitive Bidding	June 10-16, 2020	June 18, 2020	June 26, 2020	July 7, 2020	MOOE		566,387.84	566,387.84		Procurement of Decontamination/ Sanitation tent
20GKG0025	Procurement of Construction Materials and Supplies for use in the Repair/Reconstruction of Drainage along Tagoloan-Baloi Road (Tagoloan Section), Tagoloan, Lanao del Norte, K1536+-764-K1539+880 with exception (RS)	MS	No	Competitive Bidding	June 10-16, 2020	June 18, 2020	June 23, 2020	June 30, 2020	MOOE		478,692.41	478,692.41		Repair/ Reconstruction of Drainage
20GKG0026	Procurement of Paint Materials and Supplies for use in the repainting of concrete bridges along National Roads Balili Br. 1 & Br. 2 along Linamon-Zamboanga Road, Bansarville Br. Along Dobleson-Butadon Road Lanao del Norte, K1609+830, K1609+832 & K2002+597	MS	No	Competitive Bidding	June 10-16, 2020	June 18, 2020	June 23, 2020	June 30, 2020	MOOE		411,575.90	411,575.00		Procurement of Paint Materials and Supplies
20GKG0027	Procurement of 76 Drums Hot Asphalt 60/70 for use in the patching of potholes along National Roads DPWH-Lanao del Norte 1st Engineering District	MS	No	Competitive Bidding	June 11-17, 2020	June 30, 2020	July 8, 2020	July 16, 2020	MOOE		1,808,800.00	1,808,800.00		Procurement of 76 Drums Hot Asphalt 60/70
20GKG0028	Procurement of Construction Materials and Supplies for use in the Repair/Maintenance of Drainage along Tagoloan-Baloi Road(Tagoloan Section), Tagoloan Lanao del Norte, K1544+757.6 with exception	MS	No	Competitive Bidding	June 11-17, 2020	June 30, 2020	July 8, 2020	July 16, 2020	MOOE		1,181,650.66	1,181,650.66		Repair/Maintenance of Drainage
20GKG0029	Procurement of Construction Materials and Supplies for use in the Repair/Maintenance of DPWH Building Materials Quality Control Building, Area Equipment Services Compound, 0054 Seminary Drive, Del Carmen, Iligan City	MS	No	Competitive Bidding	June 23-29, 2020	July 13, 2020	September 23, 2020	October 5, 2020	MOOE		1,519,262.60	1,519,262.60		Procurement of Construction Materials and Supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0030	Procurement of Construction Materials and Supplies for use in the Repair/Maintenance of DPWH Building Praying Center, Lanao del Norte 1st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	MS	No	Competitive Bidding	June 23-29, 2020	July 13, 2020	September 23, 2020	October 5, 2020	MOOE	1,131,377.16	1,131,377.16		Procurement of Construction Materials and Supplies
20GKG0031	Procurement of Construction Materials and Supplies for use in the Repair/Reconstruction of DAR Office Building, Sapad, Lanao del Norte	MS	No	Competitive Bidding	June 23-29, 2020	July 13, 2020	July 21, 2020	July 29, 2020	MOOE	1,450,457.65	1,450,457.65		Procurement of Construction Materials and Supplies
20GKG0032	Procurement of Construction Materials and Supplies for use in the Repair/Maintenance of DPWH Building Guardhouse, Area Equipment Services Compound, 0054 Seminary Drive, Del Carmen, Iligan City	MS	No	Competitive Bidding	June 23-29, 2020	July 13, 2020	September 23, 2020	October 5, 2020	MOOE	1,182,058.29	1,182,058.29		Procurement of Construction Materials and Supplies
20GKG0033	Procurement of 253 pails Cold Mix for use in the operation at the Maintenance Section in the Patching of Potholes along Iligan City-Marawi City National Linamon-Zamboanga National Road	MS	No	Competitive Bidding	June 30-July 6, 2020	July 20, 2020	July 28, 2020	August 6, 2020	MOOE	1,487,640.00	1,487,640.00		Procurement of 253 pails Cold Mix
20GKG0035 (Rebid)	Procurement of Office Equipment Supplies and Consumables for use in the immediate use of Laser Printer (Multifunction Color A4) Konica Minolta (Bizhub C308) with serial no. A7PY041202098 assigned at the Construction Section, DPWH-Lanao del Norte 1 st Engineering District, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	August 28-September 3, 2020	September 8, 2020	September 18, 2020	October 1, 2020	MOOE	347,810.00	347,810.00		Procurement of Office Equipment Supplies and Consumables
20GKG0036	Repair/Maintenance of Drainage along Tagoloan-Baloi Road (Tagoloan Section), Tagoloan, Lanao del Norte, K1536+764-K1539+880 with exception (RS)	MS	No	Competitive Bidding	August 28-September 3, 2020	September 8, 2021	August 14, 2020	August 26, 2020	MOOE	69,975.03	69,975.03		Equipment Rental
20GKG0037	Repair/Maintenance of Drainage along Tagoloan-Baloi Road (Tagoloan Section), Tagoloan, Lanao del Norte, K1544+373.6-K1544+757.6 with exception (RS)	MS	No	Competitive Bidding	August 28-September 3, 2020	September 8, 2022	August 14, 2020	August 26, 2020	MOOE	182,352.15	182,352.15		Equipment Rental



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Extra Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0038	Procurement of Office Equipment Supplies and Consumables for use in the operation at the Planning and Design Section, DPWH-Lanao del Norte 1 st Engineering District, Seminary Drive, Del Carmen, Iligan City	PDS	No	Competitive Bidding	August 20-26, 2020	September 8, 2020	September 18, 2020	October 1, 2020	MOOE	1,225,790.50	1,225,790.50		Procurement of Office Equipment Supplies and Consumables
20GKG0039	Procurement of Disinfection Supplies for use in the operation at the DPWH-Lanao del Norte 1 st Engineering District, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	August 27-September 2, 2020	September 7, 2020	September 14, 2020	September 23, 2020	MOOE	324,100.00	324,100.00		Procurement of Disinfection Supplies
20GKG0040	Procurement of Vehicle Parts and Accessories for use in the replacement of worn out tires of various service vehicle with plate nos. AAM-4076, ACA-6056, AAF-7924/101704 and AAR-8974/104604 assigned at the Planning and Design Section, DPWH-Lanao del Norte 1 st Engineering District, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	August 27-September 2, 2020	September 7, 2020	September 14, 2020	September 23, 2020	MOOE	160,000.00	160,000.00		Procurement of Vehicle Parts and Accessories
20GKG0041	Procurement of Vehicle Parts and Accessories for use in the replacement of worn out tires of various service vehicle with plate nos. SKH-625 and PMO-560/104610 assigned at the Quality Assurance Section, DPWH-Lanao del Norte 1 st Engineering District, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	August 27-September 2, 2020	September 7, 2020	September 14, 2020	September 23, 2020	MOOE	80,000.00	80,000.00		Procurement of Vehicle Parts and Accessories
20GKG0042	Procurement of Vehicle Parts and Accessories for use in the replacement of worn out tires of various service vehicle with plate nos. ZLJ-602/104602 (Supply Unit), AAR-5319/104606(COA Office), YZ-3436 (Office of the Assistant District Engineer) & KGG-924,AAZ-4518,assigned at the Administrative Section, DPWH-Lanao del Norte 1 st Engineering Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	August 27-September 2, 2020	September 7, 2020	September 23, 2020	October 5, 2020	MOOE	180,000.00	180,000.00		Procurement of Vehicle Parts and Accessories



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0044	Procurement of 61 pails reflectorized traffic paint white for use in the activity 302 & activity 309 repainting of centerline, lane line (K1555+(-165), K1566+(-165) and matampay concrete bridge along Bacolod-Madalum Road, repainting of Pantar concrete Bridge along Iligan-Marawi Road	MS	No	Competitive Bidding	October 2-8, 2020	October 12, 2020	October 20, 2020	November 3, 2020	MOOE	444,080.00	444,080.00		Procurement of 61 pails reflectorized traffic paint white
20GKG0045	Procurement of Materials for use in installation of glass partition with frosted film for use at the Residents Auditors and installation of Frosted film at the conference room, Resident Auditor's office, accounting office and administrative section, DPWH-Lanao del Norte 1st District Engineering Office, Del Carmen, Iligan City	AD	No	Competitive Bidding	October 2-8, 2020	October 12, 2020	October 20, 2020	November 3, 2020	MOOE	91,000.00	91,000.00		Procurement of Materials for use in installation of glass partition with frosted film
20GKG0046	Procurement of 1 unit air conditioner inverter for use in the installation of air conditioner at administrative section, DPWH-Lanao del Norte 1st District Engineering Office, Del Carmen, Iligan City	AD	No	Competitive Bidding	October 2-8, 2020	October 12, 2020	October 20, 2020	November 3, 2020	MOOE	55,000.00	55,000.00		Procurement of 1 unit air conditioner inverter
20GKG0047	Procurement of office supplies and consumables for use in the operation at the various section, DPWH-Lanao del Norte 1st Engineering District, Seminary Drive, Del Carme, Iligan City	SU	No	Competitive Bidding	October 2-8, 2020	October 21, 2020	October 28, 2020	November 9, 2020	MOOE	1,614,402.10	1,614,402.10		Procurement of office supplies and consumables
20GKG0048 (Rebid)	Procurement of 6pcs Tires 7.5 R16, 4pcs Tire 6.5 R13, et al, for use in the replacement of worn-out tires and battery of service vehicle with plate #SKH-605, SKH-602, et al., assigned at the Maintenance Section, DPWH-Lanao del Norte 1 st Engineering District, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	October 8-13, 2020	November 9, 2020	November 16, 2020	November 25, 2020	MOOE	314,700.00	314,700.00		Procurement of 6pcs Tires 7.5 R16, 4pcs Tire 6.5 R13
20GKG0049 (Rebid)	Procurement of 1-unit Infrared Body Temperature Detector for use in the operation at the DPWH-LDN 1st DEO, DPWH-Lanao del Norte 1st Engineering District, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	October 8-13, 2020	November 9, 2020	November 16, 2020	November 24, 2020	MOOE	160,000.00	160,000.00		Procurement of 1-unit Infrared Body Temperature Detector



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Extra Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertising/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0050 (Rebid)	Procurement of Disinfection machines and materials for use in the prevention from COVID-19 Infection, DPWH-Lanao del Norte 1st Engineering District, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	October 8-13, 2020	October 19, 2020	November 16, 2020	November 25, 2020	MOOE	270,800.00	270,800.00		Procurement of Disinfection machines and materials
20GKG0051	Procurement of One (1) unit Desktop Computer (Administrative and Application Software Use) and One (1) unit Inkjet Printer (A4) for use in the operation at the Assistant District Engineer (ITSG Incident No. R23342-W17492), DPWH-Lanao del Norte 1st District Engineering Office, Seminary Drive, Del Carmen, Iligan City	ADE	No	Competitive Bidding	October 21-27, 2020	October 28, 2020	November 6, 2020	November 17, 2020	MOOE	157,300.00	157,300.00		Procurement of One (1) unit Desktop Computer (Administrative and Application Software Use) and One (1) unit Inkjet Printer (A4)
20GKG0052	Procurement of Two (2) units Laptop Computer (Specialized Application Software Use) for use in the operation at the Construction Section (ITSG Incident No. R23342-W17492), DPWH-Lanao del Norte 1st District Engineering Office, Seminary Drive, Del Carmen, Iligan City	CS	No	Competitive Bidding	October 21-27, 2020	October 28, 2020	November 6, 2020	November 17, 2020	MOOE	374,000.00	374,000.00		Procurement of Two (2) units Laptop Computer (Specialized Application Software Use)
20GKG0053	Procurement of Construction materials for use in the Activity #153- Repair to concrete bridge (riprap and other erosion protection at abutments), Balo, Lanao del Norte K1543+797	MS	No	Competitive Bidding	October 30-November 5, 2020	November 9, 2020	November 16, 2020	November 24, 2020	MOOE	78,312.22	78,312.22		Procurement of Construction materials
20GKG0054	Procurement of 91 pallets Cold Mix for use in the operation at the Maintenance Section in the patching of potholes along Linamon-Zamboanga National Road	MS	No	Competitive Bidding	October 30-November 5, 2020	November 9, 2020	November 16, 2020	November 24, 2020	MOOE	524,800.00	524,800.00		Procurement of 91 pallets Cold Mix
20GKG0055	Procurement of 31 drums hot Asphalt for use in the patching of potholes along Iligan-City-Marawi City National Road	MS	No	Competitive Bidding	October 30-November 5, 2020	November 9, 2020	November 16, 2020	November 25, 2020	MOOE	737,800.00	737,800.00		Procurement of 31 drums hot Asphalt
20GKG0056	Procurement of Construction materials and supplies, fabrication/installation of new boundary sign and traffic signs/warning signs along Iligan City-Marawi City, Linamon-Zamboanga Road and Baccolod-Madulum Road	MS	No	Competitive Bidding	October 30-November 5, 2020	November 9, 2020	November 16, 2020	November 24, 2020	MOOE	207,444.13	207,444.13		Procurement of Construction materials and supplies



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20GKG0057	Procurement of 845 cu.m. aggregates base course for use in the Manual/Machine Patching of Unpaved Road Surface along Lala-Salvador-Tubod Road, Km. 1618+533-km. 1618-853 with exception and manual Patching of unpaved shoulder along Iligan City Marawi City Road, km. 1538+250-km. 1538+900 with exception	MS	No	Competitive Bidding	November 5-11, 2020	November 12, 2020	November 19, 2020	November 27, 2020	MOOE	896,545.00	896,545.00		Procurement of 845 cu.m. aggregates base course	
20GKG0058	Procurement of Office Equipment and Consumables(Toner and Ink) for use in the operation at the various section, DPWH-Lanao del Norte 1st District Engineering office, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	November 6-12, 2020	November 25, 2020	December 3, 2020	December 17, 2020	MOOE	1,997,560.00	1,997,560.00		Procurement of Office Equipment and Consumables(Toner and Ink)	
20GKG0059	Procurement of Common ICT Equipment (3 unit laptop Computer (Specialized Application software use) for use in the operation at the Construction Section (TSG Incident #R22423-W16742), DPWH Lanao del Norte 1 st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	CS	No	Competitive Bidding	November 12-18, 2020	November 19, 2020	November 27, 2020	December 9, 2020	MOOE	561,000.00	561,000.00		Procurement of Common ICT Equipment (3 unit laptop Computer (Specialized Application software use)	
20GKG0060	Procurement of Common ICT Equipment (2 unit Desktop Computer (Administrative and Application Use) for use in the operation at the Finance Section (ITSG Incident #R22423-W16742), DPWH Lanao del Norte 1 st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	FS	No	Competitive Bidding	November 12-18, 2021	November 19, 2020	November 27, 2020	December 9, 2020	MOOE	253,000.00	253,000.00		Procurement of Common ICT Equipment (2 unit Desktop Computer (Administrative and Application Use)	
20GKG0061	Procurement of Common ICT Equipment (4 unit Desktop Computer (Administrative and Application Use) for use in the operation at the Supply Unit, Office of the District Engineer) (ITG Incident #R23342-W17492), DPWH Lanao del Norte 1 st District Engineering Office, 0054 Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	November 12-18, 2020	November 19, 2020	November 27, 2020	December 9, 2020	MOOE	506,000.00	506,000.00		Procurement of Common ICT Equipment (4 unit Desktop Computer (Administrative and Application Use)	
20GKG0062	Procurement of 1 Unit Multi-Function Laser Printer (Color A4) for use in the operation at the Quality Assurance Section (ITSD Incident No. R25584-W19275)	QAS	No	Competitive Bidding	November 12-18, 2020	November 19, 2020	November 27, 2020	December 10, 2020	MOOE	352,000.00	352,000.00		Procurement of 1 Unit Multi-Function Laser Printer (Color A4)	



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0063	Procurement of Construction Materials and Supplies, for use in the repair of damage concrete catch basin Dobleston-Butadon Road,Kapatagan, Lanao del Norte K2008+920	MS	No	Competitive Bidding	November 12-18,2020	November 19,2020	November 27, 2020	December 13, 2020	MOOE	393,693.99	393,693.99		Procurement of Construction Materials and Supplies
20GKG0064	Contract of Equipment Rental, for use in the repair of damage concrete catch basin Dobleston-Butadon Road,Kapatagan, Lanao del Norte K2008+920	MS	No	Competitive Bidding	November 12-18,2020	November 19,2020	November 27, 2020	December 9, 2020	MOOE	57,660.55	57,660.55		Contract of Equipment Rental
20GKG0067	Procurement of Materials and Supplies, for use in the installation of parking space barrier at DPWH Parking Area, DPWH-Lanao del Norte 1st Engineering District, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	December 11-17, 2020	December 18, 2020	December 28, 2020	December 29, 2020	MOOE	110,344.00	110,344.00		Procurement of Materials and Supplies, for use in the installation of parking space barrier
20GKG0068	Procurement of Office Equipment, for use in the operation at the Administrative Section, Finance Section and Quality Assurance Section, DPWH-Lanao del Norte 1st Engineering District, Seminary Drive, Del Carmen, Iligan City	AS	No	Competitive Bidding	December 11-17, 2020	December 18, 2020	December 28, 2020	December 29, 2020	MOOE	134,200.00	134,200.00		Procurement of Office Equipment
20GKG0069	Procurement of materials and supplies for use in Provision of Reflective Thermoplastic Stripping Materials and Crack and Joint Sealing along Magsaysay-Tubod Road, K1578+000-K1581+000 with exception	MS	No	Competitive Bidding	December 11-17, 2020	December 18, 2020	December 28, 2020	December 29, 2020	MOOE	682,816.74	682,816.74		Procurement of materials and supplies for use in Provision of Reflective Thermoplastic Stripping Materials and Crack and Joint Sealing
20GKG0070	Procurement of materials and supplies for use in Provision of Reflective Thermoplastic Stripping Materials and Crack and Joint Sealing along Matlabang-Dobleston-Tukuran Road, K1597+00-K1590+000 with exception	MS	No	Competitive Bidding	December 11-17, 2020	December 18, 2020	December 28, 2020	December 29, 2020	MOOE	583,524.75	583,524.75		Procurement of materials and supplies for use in Provision of Reflective Thermoplastic Stripping Materials and Crack and Joint Sealing



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0071	Procurement of materials and supplies for use in Provision of Reflective Thermoplastic Stripping Materials and Crack and Joint Sealing along Pantao Ragat-Munai Road, K1552+(-232)-K1555+000 with exception	MS	No	Competitive Bidding	December 11-17, 2020	December 18, 2020	December 28, 2020	December 29, 2020	MOOE	725,652.51	725,652.51		Procurement of materials and supplies for use in Provision of Reflective Thermoplastic Stripping Materials and Crack and Joint Sealing
20GKG0072	Procurement of materials and supplies for use in the prevention from COVID-19 Infection, DPWH-Lanao del Norte 1st Engineering District, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	December 11-17, 2020	December 18, 2020	December 28, 2020	December 29, 2020	MOOE	352,500.00	352,500.00		Procurement of materials and supplies for use in the prevention from COVID 19 Infection
20GKG0073	Procurement of Construction Materials and Supplies for use in the Repair/Maintenance of DPWH-Lanao del Norte 1st DEO Building Landscaping, Area Equipment Section Compound , Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	December 12-18, 2020	December 21, 2020	December 27, 2020	December 29, 2020	MOOE	233,182.25	233,182.25		Procurement of Construction Materials and Supplies for use in the Repair/Maintenance of DPWH-Lanao del Norte 1st DEO Building Landscaping
20GKG0074	Procurement of Two(2) units Laptop Computer (Administrative Use) for use in the operation at the Finance Section (ITSD Incident No. R26522-W20076), DPWH-Lanao del Norte 1st District Engineering Office, Seminary Drive, Del Carmen, Iligan City	FS	No	Competitive Bidding	December 12-18, 2020	December 21, 2020	December 27, 2020	December 29, 2020	MOOE	209,000.00	209,000.00		Procurement of Two(2) units Laptop Computer (Administrative Use)
20GKG0075	Procurement of Materials for use in the Glass Frame for various organizational charts, flow charts, functional charts, mission/vision, Quality Policy, Mandates and Core Values of various section/units and Bulletin of District Engineering Office in compliance with ISO 2015 requirements, DPWH-Lanao del Norte 1st District Engineering Office, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	December 12-18, 2020	December 21, 2020	December 27, 2020	January 4, 2021	MOOE	429,700.00	429,700.00		Procurement of Materials for use in the Glass Frame for various organizational charts



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0076	Procurement of Construction Materials and Supplies for use in the Emergency Repair of existing damage box culvert outlet along Salvador-Sapad-Nunungan Road, Sapad, Lanao del Norte, K1616+154+1620+354	MS	No	Competitive Bidding	December 12-18, 2020	December 21, 2020	December 27, 2020	January 5, 2021	MOOE	438,492.37	438,492.37		Procurement of Construction Materials and Supplies for use in the Emergency Repair of existing damage box culvert outlet
20GKG0077	Procurement of Four (4) unit Desktop Computer (Administrative and Application Software Use) and One (1) unit Inkjet Printer (A4) for use in the operation at the Administrative Section and Procurement Unit (TTS&G Incident No. R27044-W20472), DPWH-Lanao del Norte 1st District Engineering Office, Seminary Drive, Del Carmen, Iligan City	AS	No	Competitive Bidding	December 12-18, 2020	December 21, 2020	December 27, 2020	December 29, 2020	MOOE	536,800.00	536,800.00		Procurement of Four (4) unit Desktop Computer (Administrative and Application Software Use) and One (1) unit Inkjet Printer (A4)
20GKG0079	Procurement of One(1) unit Laptop Computer (Administrative Use) for use in the operation at the Planning and Design Section (TTS&G Incident No. R27045-W20473), DPWH-Lanao del Norte 1st District Engineering Office, Seminary Drive, Del Carmen, Iligan City	PDS	No	Competitive Bidding	December 12-18, 2020	December 21, 2020	December 27, 2020	December 29, 2020	MOOE	187,000.00	187,000.00		Procurement of One(1) unit Laptop Computer (Administrative Use)
20GKG0080	Procurement of 32 Drums Hot Asphalt 60/70 for use in the operation at the Maintenance Section in the Patching of Potholes along Iligan City-Marawi City National Road and Linamon-Zamboanga National Road	MS	No	Competitive Bidding	December 22-28, 2020	December 29, 2020	January 8, 2021	January 18, 2021	MOOE	761,600.00	761,600.00		Procurement of 32 Drums Hot Asphalt 60/70
20GKG0081	Procurement of 35 Drums Emulsified Asphalt for use in the operation at the Maintenance Section in the Patching of Potholes along Iligan City-Marawi City National Road and Linamon-Zamboanga National Road	MS	No	Competitive Bidding	December 22-28, 2020	December 29, 2020	January 8, 2021	January 18, 2021	MOOE	753,200.00	753,200.00		Procurement of 35 Drums Emulsified Asphalt
20GKG0082	Procurement of 110 Packs Asphalt Sealant for use in the operation at the Maintenance Section in the Crack and Joint Sealing of Concrete Pavement along Iligan City-Marawi City National Road and Linamon-Zamboanga National Road	MS	No	Competitive Bidding	December 22-28, 2020	December 29, 2020	January 8, 2021	January 18, 2021	MOOE	757,900.00	757,900.00		Procurement of 110 Packs Asphalt Sealant



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE**
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

**UPDATED ANNUAL PROCUREMENT PLAN (APP) (GOODS) FY 2020
(2ND SEMESTER)**

Standard Coding (Proc/Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GKG0083	Procurement of 315 cu.m. Aggregate Base Course for use in the Regraveling of Unpaved Shoulder along Linamon-Zamboanga Road, Kapatagan, Lanao del Norte, K1606+150-K1607+000 with exception	MS	No	Competitive Bidding	December 22-28, 2020	December 29, 2020	January 8, 2021	January 18, 2021	MOOE	756,945.00	756,945.00		Procurement of 315 cu.m. Aggregate Base Course
20GKG0084	Procurement of Construction Materials and Supplies for use in the Maintenance of Office Building (Monitoring and IT Office), DPMH-Lanao del Norte 1st District Engineering Office, Seminary Drive, Del Carmen, Iligan City	SU	No	Competitive Bidding	December 29, 2020-January 4, 2021	January 11, 2021	January 19, 2021	January 27, 2021	MOOE	124,781.20	124,781.20		Procurement of Construction Materials and Supplies

Prepared by:

HAMIMAM M. SAMBITORY
Engineer II
OIC-Head Procurement Staff

Recommended by:

MARLON D. LUCMAN
Engineer III
BAC - Chairman

Approved by:

SORAYYAH M. IBRAHIM
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
LANAO DEL NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGION X
0054 Seminary Drive, Del Carmen, Iligan City

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2020 (CONSULTATION SERVICES)
(2nd SEMESTER)

Standard Coding (Proc./ Contract ID)	Procurement Project (Contract Name)	PMO/End-User Unit	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks
					Advertisement/ Posting of IB/EI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
20CSKG01	Sub-Surface Exploration for the: a.) Construction of New SINDIG Bridge (35 Lm.m.) Chainage 3700 along LDN1CR (S0097MM) b.) Construction of 1-New Concrete Bridge, Chainage 22054 of S00963MN c.) Construction of Daligdigan Bridge (80171MM) along Salvador-Sapid-Munungan Road d.) Construction of Pandanan 1-Lane Concrete Bridge, Brgy. Pandanan, SNO.	PDS	No	Competitive Bidding	June 15-21, 2020	July 15, 2020	July 29, 2020	July 30, 2020	PDE	2,100,000.00	2,100,000.00			Sub-Surface Exploration
20CSKG02	Soil Testing/Exploration for 1) Construction of Retement/Riverbank Protection at Pleisadai Bridge, Barangay El-Savador, Lala (Along Maranding River Downstream) 2) Construction of Retement/Riverbank Protection at Maranding Bridge Downstream (RS), (along Maranding River downstream)	PDS	No	Competitive Bidding	July 9-10, 2020	August 5, 2020	August 26, 2020	August 27, 2020	PDE	740,000.00	740,000.00			Soil Testing/Exploration
20CSKG03	Conduct of Preliminary Detailed Engineering (PDE) Activities for the Project: Construction of Multi-purpose Building (Performing Arts Center) at Kapaigagan, Lano del Norte	PDS	No	Competitive Bidding	November 24-30, 2020	December 17, 2020	December 25, 2020	December 28, 2020	PDE	4,000,000.00	4,000,000.00			Conduct of Preliminary Detailed Engineering (PDE) Activities
20CSKG04	Conduct of Parcelary Survey of affected lots within the Road Right of Way in order to ensure expeditious Implementations of all Infrastructure Projects	PDS	No	Competitive Bidding	August 5-11, 2020	September 1, 2020	September 25, 2020	October 2, 2020	PDE	5,750,000.00	5,750,000.00			Conduct of Parcelary Survey of affected lots within the Road Right of Way

Prepared by:

Recommended by:

Approved by:

HAMIMA M. SAMBITORY
Engineer II
OIC-Head Procurement Staff

MARTIN D. LUCMAN
Engineer III
BAC - Chairman

SORAYYAH M. IBRAHIM
District Engineer