

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
1	310201100437000	20BC0001 -Road Widening - Primary Roads-Manila North Rd - Manila North Rd - K0596+383 - K0599+129, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	15-Nov-19	3-Dec-19	24-Nov-20	1-Dec-20	GOP (GAA FY 2020)	67,134,330.00		67,134,330.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
2	310104100208000	20BC0007-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads-Manila North Rd - K0604+663-K0605+305, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	30-Nov-19	20-Dec-19	24-Nov-20	1-Dec-20	GOP (GAA FY 2020)	36,438,360.00		36,438,360.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
3	310107100149000	20BC0008-Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Manila North Rd - K0607 + 645 - K0607 + 695, K0607 + 750 - K0607 + 870, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	31-Oct-19	20-Nov-19	24-Nov-20	3-Dec-20	GOP (GAA FY 2020)	49,000,000.00		49,000,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-Slope Protection using Structural Measures
4	310109100365000	20BC0009-Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads-Cadcar-Kabugao Rd - K0602 + 240 - K0602 +270, K0602 + 370 - K0602 + 430,Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	31-Oct-19	20-Nov-19	24-Nov-20	2-Dec-20	GOP (GAA FY 2020)	49,000,000.00		49,000,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-Slope Protection using Structural Measures
5	310201100535000	20BC0010-Road Widening - Primary Roads-Manila North Rd - K0653 + 393 - K0654 + 322, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	28-Nov-19	17-Dec-19	24-Nov-20	2-Dec-20	GOP (GAA FY 2020)	29,400,000.00		29,400,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
6	310211100067000	20BC0015-Road Upgrading (unpaved to paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis)Secondary Roads-Jct. Ayaga (Abulug)-Ballesteros-Aparri Rd - K0677 + 366 - K0678 + 065, K0679 + 564 - K0679 + 586 , Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	28-Nov-19	17-Dec-19	24-Nov-20	1-Dec-20	GOP (GAA FY 2020)	16,251,340.00		16,251,340.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
7	320102101203000	20BC0022 -Construction of Pamplona River Control Project, Sta. 0+000 - Sta. 0+300, Masi, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	20-Dec-19	11-May-20	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	5,964,280.00		5,964,280.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) (re-advertised due to failure of bidding) Bridge-Construction-Steel-(Superstructure) with -Cast-in-Place Piles

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
8	300204100465000	20BC0062-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Jct. Manila North Road Guiddam-Zitanga Road leading to Pineapple, Dragon Fruit, and Citrus Fruit Plantation, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	13-Dec-19	3-Jan-20	24-Nov-20	1-Dec-20	GOP (GAA FY 2020)	24,500,000.00		24,500,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
9	300204100286000	20BC0081-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Manila North Road to Langagan-Santor Bangan Road leading to Coconut Growers, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	18-Oct-19	7-Nov-19	24-Nov-20	2-Dec-20	GOP (GAA FY 2020)	14,700,000.00		14,700,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
10	300204100469000	20BC0085-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Gabun-Malinta Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Cacao Plantation and Processing, Gabun, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	15-Nov-19	3-Dec-19	27-Aug-20	4-Sep-20	GOP (GAA FY 2020)	4,900,000.00		4,900,000.00	Funded under GAA FY 2020- For Late Release (FLR) Roads-Construction-PCCP
11	300104214128000	20BC0101-Completion of Multi-Purpose Building at Abulug Central School, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	11-May-20	27-Aug-20	4-Sep-20	GOP (GAA FY 2020)	4,950,000.00		4,950,000.00	Funded under GAA FY 2020- For Late Release (FLR) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
12	300104214119000	20BC0102 -Construction of Multi-Purpose Building at Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	16-Jan-20	6-Feb-20	27-Aug-20	4-Sep-20	GOP (GAA FY 2020)	3,465,000.00		3,465,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Re-advertised due to change of ABC) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
13	300104214123000	20BC0119 -Completion of Multi-Purpose Building at Brgy. Calog Norte, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	29-Jan-20	11-May-20	27-Aug-20	4-Sep-20	GOP (GAA FY 2020)	1,980,000.00		1,980,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Re-advertised due to change of ABC) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
14	300104214120000	20BC0120-Completion of Multi-Purpose Building at Brgy. Sta. Rosa, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	29-Jan-20	11-May-20	27-Aug-20	4-Sep-20	GOP (GAA FY 2020)	2,475,000.00		2,475,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Re-advertised due to failure of bidding) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
15	300104214121000	20BC0121 -Completion of Multi-Purpose Building at Brgy. Pinili, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	24-Jan-20	11-May-20	2-Sep-20	9-Sep-20	GOP (GAA FY 2020)	1,980,000.00		1,980,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Re-advertised due to change of ABC) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
16	300104214123000	20BC0122 -Completion of Multi-Purpose Building at Brgy. Calog Sur, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	16-Jan-20	6-Feb-20	27-Aug-20	4-Sep-20	GOP (GAA FY 2020)	1,980,000.00		1,980,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Re-advertised due to change of ABC) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
17	300104214124000	20BC0123 -Completion of Multi-Purpose Building at Brgy. Sirit, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	29-Jan-20	11-May-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	2,475,000.00		2,475,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Re-advertised due to change of ABC) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
18	300104214125000	20BC0124 -Completion of Multi-Purpose Building at Brgy. San Julian, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	31-Jan-20	11-May-20	27-Aug-20	4-Sep-20	GOP (GAA FY 2020)	2,475,000.00		2,475,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Re-advertised due to change of ABC) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
19	300104214126000	20BC0125 -Completion of Multi-Purpose Building at Brgy. Sto. Tomas, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	11-Feb-20	11-May-20	27-Aug-20	4-Sep-20	GOP (GAA FY 2020)	2,475,000.00		2,475,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Re-advertised due to change of ABC) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
20	300104214127000	20BC0126-Completion of Multi-Purpose Building at Brgy. Bagu, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	11-May-20	2-Sep-20	9-Sep-20	GOP (GAA FY 2020)	2,475,000.00		2,475,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Re-advertised due to change of ABC) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
21	310212100147000	20BC0128-Road Upgrading (Unpaved to Paved) Based on Gravel Road Strategies, Traffic Benchmark for upgrading to Paved road standards (HDM-4 Project Analysis) Tertiary Roads-Jct. Logac-Lasam-Gagabutan Road (S00656LZ)-Chainage 15239-Chainage 15813, Chainage 15868-Chainage 17288, Rizal, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	28-Nov-19	17-Dec-19	24-Nov-20	2-Dec-20	GOP (GAA FY 2020)	39,528,300.00		39,528,300.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
22	310201100536000	20BC0129-Road Widening - Primary Roads-Manila North Rd - K0680 + 761 - K0682 + 274, K0682+299-K0682+319, Fugu, Ballesteros and Binalan, Aparri, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	28-Nov-19	17-Dec-19	24-Nov-20	3-Dec-20	GOP (GAA FY 2020)	43,022,000.00		43,022,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
23	310305100887000	20BC0130-Widening of Permanent Bridges-Matucay Br. 1 (B02000LZ) along Bangag-Magapit Rd, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	13-Jan-20	13-Feb-20	24-Nov-20	3-Dec-20	GOP (GAA FY 2020)	19,600,000.00		19,600,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
24	300101200001000	20BC0131-Construction of 1 storey 3 Classrooms with CR, Kapanikian Norte ES, Kapanickian Norte, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10-Jan-20	30-Jan-20	4-Aug-20	19-Aug-20	GOP (GAA FY 2020)	6,412,331.19		6,412,331.19	Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
25	300101200001000	20BC0132-Construction of 2-units 1 storey 3 Classrooms with CR at Fugu ES, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10-Jan-20	30-Jan-20	4-Aug-20	20-Aug-20	GOP (GAA FY 2020)	13,148,676.70		13,148,676.70	Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
26	320102101202000	20BC0133-Construction of Canayun-Sirit-Dana-ili Flood Control Along Abulug River ,Abulug,Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	30-Nov-19	20-Dec-19	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	49,000,000.00		49,000,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Flood Control:Construction-Slope Protection using Structural Measures
27	300104214103000	20BC0135-Construction of Multi-purpose Building at Brgy. Mabnang, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	1,000,000.00		1,000,000.00	Funded under GAA FY 2020- For Late Release (FLR) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
28	300104214104000	20BC0136-Construction of Multi-Purpose Building, Brgy. Pinili, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	11-Feb-20	18-May-20	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	14,850,000.00		14,850,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) (Rescheduled Procurement Activities due to GCQ in Luzon) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
29	300104206858000	20BC0137-Construction of Multi-Purpose Building, Brgy. Centro 1, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	11-Feb-20	18-May-20	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	39,600,000.00		39,600,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) (Rescheduled Procurement Activities due to GCQ in Luzon) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5
30	300104214107000	20BC0138-Construction of Multi-purpose Building at Brgy. Centro Tres, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	1,000,000.00		1,000,000.00	Funded under GAA FY 2020- For Late Release (FLR) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
31	300104214108000	20BC0139-Construction of Multi-Purpose Building at Brgy. Taggat Norte, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	1,000,000.00		1,000,000.00	Funded under GAA FY 2020- For Late Release (FLR) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
32	300104214117000	20BC0140-Construction of Multi-Purpose Building (Public Market) at Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	9,900,000.00		9,900,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
33	300104214129000	20BC0141-Completion of Multi-Purpose Building at Niug Norte, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	1,000,000.00		1,000,000.00	Funded under GAA FY 2020- For Late Release (FLR) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
34	300104214130000	20BC0142-Construction of Multi-Purpose Building/Evacuation Center at Lasam, Cagayan Valley	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	27-Aug-20	4-Sep-20	GOP (GAA FY 2020)	1,980,000.00		1,980,000.00	Funded under GAA FY 2020- For Late Release (FLR) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
35	300104214131000	20BC0143-Construction of Multi-Purpose Building/Evacuation Center at Lasam, Cagayan Valley	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	4,950,000.00		4,950,000.00	Funded under GAA FY 2020- For Late Release (FLR) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
36	300104214132000	20BC0144-Construction of Public Market, Brgy. Centro 2, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	9,900,000.00		9,900,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
37	300116202719000	20BC0145-Concreting of Barangay Libertad Road, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	14,700,000.00		14,700,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
38	300116202720000	20BC0146-Concreting of Barangay San Agustin Road, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	11-Feb-20	18-May-20	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	14,700,000.00		14,700,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) (Rescheduled Procurement Activities due to GCQ in Luzon) Roads-Construction-PCCP
39	300116202721000	20BC0147-Concreting of Guiddam Road, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	31-Jan-20	11-May-20	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	19,600,000.00		19,600,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
40	300116202722000	20BC0148-Concreting of Road with Drainage, Collado St., Brgy. Payagan East, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	31-Jan-20	11-May-20	6-Nov-20	20-Nov-20	GOP (GAA FY 2020)	14,700,000.00		14,700,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
41	300117205797000	20BC0149-Concreting of Barangay Road at Brgy. Campo, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	4,950,000.00		4,950,000.00	Funded under GAA FY 2020- For Late Release (FLR) Roads-Construction-PCCP
42	300117205798000	20BC0150-Concreting of Barangay road at Barangay. Mapitac, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	29-Jan-20	11-May-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	1,980,000.00		1,980,000.00	Funded under GAA FY 2020- For Late Release (FLR) Roads-Construction-PCCP

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
43	300117205799000	20BC0151-Concreting of Barangay Road, Colony Road, Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	6-Nov-20	20-Nov-20	GOP (GAA FY 2020)	19,800,000.00		19,800,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
44	300117205800000	20BC0152-Concreting of Barangay Road, Brgy. Guiddam, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	7-Feb-20	12-May-20	6-Nov-20	20-Nov-20	GOP (GAA FY 2020)	14,850,000.00		14,850,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
45	300117205801000	20BC0153-Concreting of Barangay Road, Brgy. Calog Sur, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	11-Feb-20	18-May-20	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	19,800,000.00		19,800,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) (Rescheduled Procurement Activities due to GCQ in Luzon) Roads-Construction-PCCP
46	300117205802000	20BC0154-Concreting of Barangay Road, Tabang, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	31-Jan-20	11-May-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	1,980,000.00		1,980,000.00	Funded under GAA FY 2020- For Late Release (FLR) Roads-Construction-PCCP
47	300117205803000	20BC0155-Concreting of Barangay Road, Brgy. Guiddam, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	11-Feb-20	18-May-20	6-Nov-20	20-Nov-20	GOP (GAA FY 2020)	19,800,000.00		19,800,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) (Rescheduled Procurement Activities due to GCQ in Luzon) Roads-Construction-PCCP
48	300117205804000	20BC0156-Rehabilitation and/or Concreting of Road, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	11-Feb-20	18-May-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	1,980,000.00		1,980,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Rescheduled Procurement Activities due to GCQ in Luzon) Roads-Construction-PCCP
49	300117205806000	20BC0158-Local Program-Continuation of the Access Road going to Mingay CIADP Road in the Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	62-/3/20	10-Jul-20	26-Oct-20	9-Nov-20	GOP (GAA FY 2020)	4,900,000.00		4,900,000.00	Funded under GAA FY 2020- For Late Release (FLR) (Re-advertised due to Failure of Bidding) Flood Control:Construction-Slope Protection using Structural Measures

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
50	300116202158000	20BC0159-Concreting of Road Lasam and Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	11-Feb-20	18-May-20	6-Nov-20	20-Nov-20	GOP (GAA FY 2020	96,500,000.00		96,500,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) (Rescheduled Procurement Activities due to GCQ in Luzon) Roads-Construction-PCCP
51	300101200001000	20BC0160-Construction of 1 storey 3 Classroom with CR Abulug Central Elementary School (Bldg. 1), Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	2-Jul-20	21-Jul-20	11-Aug-20	20-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	6,182,253.75		6,182,253.75	re-advertised due to change of ABC Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
52	300101200001000	20BC0164-Construction of 1 storey 2 Classroom with CR Banguian ES, Banguian, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	9-Jul-20	28-Jul-20	14-Aug-20	24-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	4,620,290.30		4,620,290.30	re-advertised due to change of ABC Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
53	300101200001000	20BC0167-Construction of 1 storey 3 Classroom with CR Canayun Elementary School, (Bldg.1) Canayun, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	2-Jul-20	21-Jul-20	11-Aug-20	20-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	6,182,253.75		6,182,253.75	re-advertised due to change of ABC Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
54	300101200001000	20BC0168-Construction of 1 storey 2 Classroom with CR Dana-ili Elementary School, (Bldg.1) Dana-ili, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	9-Jul-20	28-Jul-20	14-Aug-20	24-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	4,660,290.30		4,660,290.30	re-advertised due to change of ABC Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
55	300101200001000	20BC0169-Construction of 1 storey 2 Classroom with CR Guiddam Elementary School, Guiddam, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	9-Jul-20	28-Jul-20	14-Aug-20	24-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	4,660,290.30		4,660,290.30	re-advertised due to change of ABC Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
56	300101200001000	20BC0170 -Construction of 1 storey 2 Classroom with CR Macugay Elementary School, Macugay, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	9-Jul-20	28-Jul-20	14-Aug-20	24-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	4,620,290.30		4,620,290.30	re-advertised due to change of ABC Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
57	300101200001000	20BC0172-Construction of 1 storey 2 Classroom with CR Sta. Filomena Elementary School, Sta. Filomena, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	9-Jul-20	28-Jul-20	14-Aug-20	24-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	4,690,290.30		4,690,290.30	re-advertised due to change of ABC Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
58	300101200001000	20BC0178 -Construction of 1 storey 2-classroom w/ CR, Minanga Elementary School, Minanga, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	23-Jul-20	11-Aug-20	19-Aug-20	25-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	2,613,745.92		2,613,745.92	re-advertised due to change of ABC Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
59	300101200001000	20BC0179-Construction of 1 storey 3-classroom w/ CR, Piat CS, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	3-Jul-20	28-Jul-20	19-Aug-20	25-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	7,506,581.99		7,506,581.99	pending award due to project modification Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
60	300101200001000	20BC0180-Construction of 1 storey 2-classroom w/ CR, Sto. Domingo Elementary School, Sto. Domingo, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	23-Jul-20	11-Aug-20	19-Aug-20	25-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	4,892,836.07		4,892,836.07	Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
61	300101200001000	20BC0181-Construction of 1 storey 1-classroom w/ CR, Warat Elementary School, Warat, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	23-Jul-20	11-Aug-20	19-Aug-20	25-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	2,613,745.92		2,613,745.92	re-advertised due to change of ABC Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
62	300101200001000	20BC0182-Construction of 2 storey 6-classroom, Piat NHS, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	23-Jul-20	11-Aug-20	19-Aug-20	25-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	16,582,001.77		16,582,001.77	Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
63	300101200001000	20BC0184-Construction of 2 storey 2 Classroom 2-Lab Abulug National Rural Vocational High School, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	2-Jul-20	21-Jul-20	11-Aug-20	20-Aug-20	GOP (GAA FY 2020 - BEFF 1ST BATCH	22,000,000.00		22,000,000.00	re-advertised due to change of ABC Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
64	310204100403000	20BC0195-Construction of By-Pass and Diversion Roads-Claveria Bypass Road, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	22-May-20	11-Jun-20	24-Nov-20	3-Dec-20	GOP (GAA FY 2020)	28,841,180.00		28,841,180.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Roads-Construction-PCCP
65	310204100403000	20BC0196-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road leading to Palusao-Niug in Support of vegetables and crops Industry, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	22-May-20	11-Jun-20	24-Nov-20	3-Dec-20	GOP (GAA FY 2020)	29,400,000.00		29,400,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Bridge Construction-Concrete (Superstructure)-ith Cast in Place Piles
66	300204100261000	20BC0197-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	22-May-20	11-Jun-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	4,900,000.00		4,900,000.00	Funded under GAA FY 2020- For Late Release (FLR) Roads-Construction-PCCP
67	300204100292000	20BC0198-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness, Banguian, and Sta. Filomena, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	22-May-20	11-Jun-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	2,450,000.00		2,450,000.00	Funded under GAA FY 2020- For Late Release (FLR) Roads-Construction-PCCP
68	300204100284000	20BC0199-Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones-Macugay Barangay Road leading to Manila North Road leading to Agribusiness Industry, Macugay, Guiddam, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	22-May-20	11-Jun-20	27-Aug-20	7-Sep-20	GOP (GAA FY 2020)	4,900,000.00		4,900,000.00	Funded under GAA FY 2020- For Late Release (FLR) Roads-Construction-PCCP
69	200000100019000	20BC0201-Repair/Maintenance of DPWH Building Taggat Resthouse Building (Main Building, Pavilion & CR, Taggat, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	9-Jul-20	28-Jul-20	14-Aug-20	20-Aug-20	GOP (GAA FY 2020)	1,400,000.00	1,400,000.00		Buildings-Repair
70	200000100019000	20BC0202-Repair/Maintenance of DPWH Building Field Office Building, Mauanan, Rizal, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	10-Jun-20	30-Jun-20	4-Aug-20	11-Aug-20	GOP (GAA FY 2020)	600,000.00	600,000.00		Buildings-Repair

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
71	200000100019000	20BC0203-Repair/Maintenance of DILG Building, Bureau of Jail Management & Penology Main Building, Centro East, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	10-Jun-20	30-Jun-20	4-Aug-20	11-Aug-20	GOP (GAA FY 2020)	1,500,000.00	1,500,000.00		Buildings-Repair
72	200000100019000	20BC0204-Repair/Maintenance of DOJ Building Registry of Deeds-Main Building, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	10-Jun-20	30-Jun-20	4-Aug-20	11-Aug-20	GOP (GAA FY 2020)	500,000.00	500,000.00		Buildings-Repair
73	200000100019000	20BC0205-Repair/Maintenance of DOJ Building Regional Trial Court-Main Building, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	16-Jun-20	6-Jul-20	22-Jul-20	4-Aug-20	GOP (GAA FY 2020)	400,000.00	400,000.00		Buildings-Repair
74	200000100019000	20BC0206-Repair/Maintenance of DILG Building Provincial Public Safety Company 2nd Maneuver Platoon Building, Curva, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	16-Jun-20	6-Jul-20	22-Jul-20	4-Aug-20	GOP (GAA FY 2020)	950,000.00	950,000.00		Buildings-Repair
75	200000100019000	20BC0207-Repair/Maintenance of DILG Building Bureau of Fire Protection-Main Building Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	10-Jun-20	30-Jun-20	22-Jul-20	4-Aug-20	GOP (GAA FY 2020)	200,000.00	200,000.00		Buildings-Repair
76	200000100019000	20BC0208-Repair/Maintenance of DOJ Building Regional Trial Court, Sta. Cruz, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	16-Jun-20	6-Jul-20	22-Jul-20	4-Aug-20	GOP (GAA FY 2020)	400,000.00	400,000.00		Buildings-Repair
77	200000100019000	20BC0209-Repair/Maintenance of DENR Building-Main Building, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	10-Jun-20	30-Jun-20	22-Jul-20	4-Aug-20	GOP (GAA FY 2020)	300,000.00	300,000.00		Buildings-Repair

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
78	200000100019000	20BC0210 -Repair/Maintenance of DILG Building Bureau of Fire Protection-Main Building Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	10-Jun-20	30-Jun-20	22-Jul-20	4-Aug-20	GOP (GAA FY 2020)	300,000.00	300,000.00		Buildings-Repair
79	200000100019000	20BC0211-Repair/Maintenance of DPWH Building Warehouse Building, Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	23-Jul-20	11-Aug-20	20-Aug-20	26-Aug-20	GOP (GAA FY 2020)	400,000.00	400,000.00		Buildings-Repair
80	200000100017000	20BC0212-Repair/Improvement of Carriageway along Manila North Road and Claveria-Dibali-Luzon Cagayan Boundary Road, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	16-Jun-20	6-Jul-20	22-Jul-20	4-Aug-20	GOP (GAA FY 2020)	3,800,000.00	3,800,000.00		Roads-Maintenance
81	300104214133000	20BC0213-Construction of Multi-Purpose Building at Brgy. Simayung, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	2-Jul-20	21-Jul-20	28-Jul-20	4-Aug-20	GOP (GAA FY 2020)	2,970,000.00		2,970,000.00	Re-advertised due to failure of bidding Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
82	300104214133000	20BC0214-Construction of Multi-Purpose Building at Brgy. Simayung, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	2-Jul-20	21-Jul-20	6-Nov-20	19-Nov-20	GOP (GAA FY 2020)	8,910,000.00		8,910,000.00	Funded under GAA FY 2020- FY 2021-Multi Year Contractual Authority (MYCA) Buildings-Construction-without-Piles-Low Rise-Concrete (Frame) (1 to 5 storeys)
83	300200100003000	20BC0215-Restoration of Eroded Shoulder along Manila North Road, K0601+330-K0601+413, Lablabig, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	23-Jul-20	11-Aug-20	20-Aug-20	26-Aug-20	GOP (GAA FY 2020)	1,735,070.00	1,735,070.00		Roads:Construction-Slope Protection using Structural Measures
84	310203205744000	20BC0216-Concreting of Brgy. Balingit FMR, Brgy.. Balingit, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	23-Jul-20	11-Aug-20	24-Aug-20	26-Aug-20	GOP (GAA FY 2020)	12,437,500.00		12,437,500.000	Roads: Construction-PCCP

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
85	310203205744000	20BC0217-Concreting of Brgy. Gumarueng FMR, Brgy. Gumarueng, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	23-Jul-20	11-Aug-20	24-Aug-20	26-Aug-20	GOP (GAA FY 2020)	12,437,500.00		12,437,500.00	Roads: Construction-PCCP
86	200000100017000	20BC0218-Repair/Improvement of Carriageway along Manila North Road, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	6-Oct-20	26-Oct-20	3-Nov-20	11-Nov-20	GOP (GAA FY 2020)	2,536,000.00		2,536,000.00	Roads: Maintenance
87	200000100017000	20BC0219-Repair/Restoration of Single-Single-Bailey Bridge along Junction Logac-Lasam-Gagabutan Road, San Juan, Rizal, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	12-Nov-20	1-Dec-20	9-Dec-20	14-Dec-20	GOP (GAA FY 2020)	1,250,000.00		1,250,000.00	Bridge: Maintenance
88	200000100017000	20BC0220-Repair/Restoration of Drainage along Jct. Logac-Lasam Gagabutan Road, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	20-Oct-20	9-Nov-20	1-Dec-20	11-Dec-20	GOP (GAA FY 2020)	1,150,000.00		1,150,000.00	Flood Control: Construction of Drainage (Open and Closed Conduits)
89	300200100003000	20BC0221-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Canayun-Sirit-Danaili Flood Control Structure along Abulug River, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	NO	Competitive Bidding	4-Dec-20	28-Dec-20	29-Dec-20	11-Jan-21	GOP (GAA FY 2020)	44,291,570.00		44,291,570.00	Flood Control:Construction-Slope Protection using Structural Measures
90	300117205805000	20BC0157-Concreting of Road Brgy. Balatubat, Calayan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	NP-53.1 Two Failed Biddings	16-Jul-20	4-Aug-20			GOP (GAA FY 2020)	1,980,000.00		1,980,000.00	(CANCELLED CONTRACT -FUND REVERTED) Roads: Construction-PCCP
91	310203205744000	20BC0222-Restoration of Slope Protection along Manila North Road San Juan, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO-Maintenance Section	YES	Competitive Bidding	4-Dec-20	29-Dec-20	15-Feb-21	18-Feb-21	GOP (GAA FY 2020)	46,754,779.50		46,754,779.50	Roads: Construction-Slope Protection using Structural Measures

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
92	9999999999999999	20BC0223-Concreting of Brgy. Curva FMR, Brgy.. Curva, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	29-Dec-20	18-Jan-21	2/22/2021	2/24/2021	GOP (GAA FY 2020	19,900,000.00		19,900,000.00	Roads: Construction-PCCP
93	9999999999999999	20BC0224-Concreting of Maburil, Brgy. Cabuluan FMR, Brgy. Cabuluan, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	29-Dec-20	18-Jan-21	2/23/2021	2/26/2021	GOP (GAA FY 2020	12,437,500.00		12,437,500.00	Roads: Construction-PCCP
94	9999999999999999	20BC0225-Concreting of Calapawan, Brgy. San Juan, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	29-Dec-20	18-Jan-21	2/23/2021	2/26/2021	GOP (GAA FY 2020	12,437,500.00		12,437,500.00	Roads: Construction-PCCP
95	9999999999999999	20BC0227-Concreting of Brgy. Cabatacan East FMR, Brgy. Cabatacan East, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	29-Dec-20	18-Jan-21	2/23/2021	2/26/2021	GOP (GAA FY 2020	12,437,500.00		12,437,500.00	Roads: Construction-PCCP
96	9999999999999999	20BC0228-Concreting of Mabuttal Brgy.. Payagan West FMR, Brgy.. Payagan West, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	8-Jan-21	1-Feb-21	2/23/2021	2/26/2021	GOP (GAA FY 2020	12,437,500.00		12,437,500.00	Roads: Construction-PCCP
97	9999999999999999	20BC0229-Concreting of Brgy.. Nararagan Valley FMR, Brgy.. Nararagan, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	8-Jan-21	1-Feb-21	2/23/2021	2/26/2021	GOP (GAA FY 2020	12,437,500.00		12,437,500.00	Roads: Construction-PCCP
98	9999999999999999	20BC0226-Concreting of Brgy. San Julian to Brgy. Sto. Tomas to Dana Ili to Sirit to Canayun to Simayung FMR, Brgy. San Julian, Brgy. Sto. Tomas, Brgy. Dana ili, Brgy. Sirit, Brgy. Canayun, Brgy. Simayung, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	5-Feb-21	1-Mar-21	3/16/2021	3/19/2021	GOP (GAA FY 2020	9,950,000.00		9,950,000.00	Roads: Construction-PCCP


DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
99	9999999999999999	20BC0230-Concreting of Brgy.. Tupanna FMR, Brgy. Tupanna, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	5-Feb-21	1-Mar-21	3/16/2021	3/19/2021	GOP (GAA FY 2020)	19,900,000.00		19,900,000.00	Roads: Construction-PCCP
100	9999999999999999	20BC0231-Concreting of Brgy.. Cabatacan West FMR, Brgy.. Cabatacan West, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	16-Feb-21	8-Mar-21	3/18/2021	3/23/2021	GOP (GAA FY 2020)	19,900,000.00		19,900,000.00	Roads: Construction-PCCP
101	9999999999999999	20BC0232-Concreting of Brgy. Callao Norte FMR, Brgy. Callao Norte, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	24-Feb-21	16-Mar-21	3/24/2021	3/29/2021	GOP (GAA FY 2020)	12,437,500.00		12,437,500.00	Roads: Construction-PCCP
102	9999999999999999	20BC0233-Concreting of Baranagay Finugo Norte FMR, Barangay Finugo Norte, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	24-Feb-21	16-Mar-21	3/24/2021	3/29/2021	GOP (GAA FY 2020)	12,437,500.00		12,437,500.00	Roads: Construction-PCCP
103	9999999999999999	20BC0234-Concreting of Brgy. Buenavista to Brgy. Magdalena FMR, Brgy.. Buenavista and Brgy.. Magdalena, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	24-Feb-21	16-Mar-21	3/24/2021	3/29/2021	GOP (GAA FY 2020)	14,925,000.00		14,925,000.00	Roads: Construction-PCCP
104	9999999999999999	20BC0235-Concreting of Mabuttal, Brgy.. Baran, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	26-Feb-21	16-Mar-21	3/24/2021	3/29/2021	GOP (GAA FY 2020)	19,900,000.00		19,900,000.00	Roads: Construction-PCCP
105	9999999999999999	20BC0236-Concreting of Brgy. Bilibigao to Brgy. Kilkiling FMR, Brgy.. Bilibigao and Brgy. Kilkiling, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	26-Feb-21	16-Mar-21	3/24/2021	3/29/2021	GOP (GAA FY 2020)	12,158,980.00		12,158,980.00	Roads: Construction-PCCP


DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE-Updated Annual Procurement Plan FY 2020 for Infrastructure Projects (2nd Semester)

Item No.	Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	(ABC) Estimated Budget (Ph.)			Remarks (Brief Description)
						Ads/Post of IAEB	Sub/Open of Bids	Contract Award	Contract Signing		Total	MOOE	CO	
106	9999999999999999	20BC0237-Concreting of Brgy. Kililing FMR, Brgy. Kililing, Claveria, Cgayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	26-Feb-21	16-Mar-21	3/24/2021	3/29/2021	GOP (GAA FY 2020	12,437,500.00		12,437,500.00	Roads: Construction-PCCP

Prepared by:


JULIAN O. CASTRO, JR.
 Engineer III
 Head, BAC Secretariat

Submitted by:


JESesito D. BASSIG
 Engineer III
 BAC-Chairperson

Approved by:


OSCAR S. GUMIRAN, MPA
 District Engineer