


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REGI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0032	Construction of Flood Mitigation Structures, Baganga Coastal Protection	Const.	Public	yes	Nov. 21, 2019 to Nov. 27, 2019	Dec. 10, 2019	Nov. 17, 2020	Nov. 24, 2020	GOP	39,200,000.00		39,200,000.00	Construction of Concrete Slope Protection (Seawall) including Wave Breaker and Ramp
	Baganga, Davao Oriental		Bidding										
20LF0033	Cluster VIII - Construction of Multi-Purpose Building, Garaga, Davao Oriental	Const.	Public	yes	Nov. 21, 2019 to Nov. 27, 2019	Dec. 10, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	6,930,000.00		6,930,000.00	Construction of Covered Court (523sq.m. Floor Area)
	1. Construction of Multi-Purpose Building (Covered Court) Barangay Poblacion		Bidding										Repainting on Internal Walls, Plumbing
	2. Construction (Completion) of Multi-Purpose Building (Sangguniang Bayan Building)												Fixtures, Doors and Windows, Paint Box and Electrical (with Decorative Stone)
20LF0034	Road Improvement and Resurfacing of NRD Taytayan to SO. Yapday	Const.	Public	yes	Nov. 21, 2019 to Nov. 27, 2019	Dec. 10, 2019	Nov. 17, 2020	Nov. 24, 2020	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 2.500 k.m. (PCCP (230mm thk.)
	Cateel, Davao Oriental		Bidding										
20LF0035	Construction of Flood Mitigation Structure, Boston Coastal Protection	Const.	Public	yes	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Nov. 17, 2020	Nov. 24, 2020	GOP	29,400,000.00		29,400,000.00	Construction of 265 m Seawall and 1-Double Barrel RCBC (3.00m x 2.1m) including Closure
	Boston, Davao Oriental		Bidding										

Submitted By:


Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


District Engineer
BAC Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/REC	Submittal Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
20LFO036	Bengino S. Aquino Jr. National Highway- k1563+1300-k1565+1322	Const.	Public	yes	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GDP	62,619,350.00		62,619,350.00	Road Widening (2 into 4 Lanes) of 2,140 linear meter PCCP (280mm thick)
	Catell, Davao Oriental		Bidding										
20LFO037	Road Improvement and Concreting of Barangay Palma-Gil (Site Lah) to Bigy.	Const.	Public	yes	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Nov. 17, 2020	Nov. 24, 2020	GDP	29,400,000.00		29,400,000.00	Construction/Improvement of 1,380.00 l.m. PCCP(230mm thk.)
	San Pedro (Site Bo)		Bidding										
	Caraga, Davao Oriental												
20LFO038	Access Road Connecting Junction Tagduran Section, Bigy. San Jose to Site Lub-ag	Const.	Public	yes	Nov. 22, 2019 to Nov. 28, 2019	Dec. 11, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GDP	14,700,000.00		14,700,000.00	Construction /Improvement of 600 l.m. PCCP (280mm thk.)
	Bigy. Mercedes in Support of Abaca and Coconut Industries		Bidding										
	Caraga, Davao Oriental												
20LFO039	Jct. San Antonio Baybay Leading to Creamsand Longbeach, Bigy. Baybay	Const.	Public	yes	Nov. 23, 2019 to Nov. 28, 2019	Dec. 12, 2019	Nov. 17, 2020	Nov. 24, 2020	GDP	29,400,000.00		29,400,000.00	Construction/Improvement of 1,200 l.m. PCCP (230mm thk.)
	Catell, Davao Oriental		Bidding										
20LFO040	Concreting of Access Road Leading to Relocation Site, Bigy. Barao	Const.	Public	yes	Nov. 23, 2019 to Nov. 28, 2019	Dec. 12, 2019	Nov. 17, 2020	Nov. 24, 2020	GDP	14,700,000.00		14,700,000.00	Construction/Improvement of 750.00 l.m. PCCP (200mm thk.)
	Baganga, Davao Oriental		Bidding										

Submitted By:


Melissa N. MANUGAY
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


ROMY M. LONGYAPOU
Engineer III
BAC Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of BMR/EOI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0041	Cluster IX – Construction of Multi-Purpose Building (Barangay Hall, Activity Center and Public Market)	Const.	Public	yes	Nov. 23, 2019 to Nov. 29, 2019	Dec. 12, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	4,470,000.00		4,470,000.00	
	Manay, Davao Oriental		Bidding										
	1. Construction (Completion) of Multi-Purpose Building (Barangay Hall) Brgy. Holy Cross									1,000,000.00		1,000,000.00	Completion of Multi-Purpose Bldg. (Barangay Hall)
	2. Construction of Multi-Purpose Building (Activity Center) Ronquillo and Deyanghang Central Elementary School, Barangay San Ignacio									2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. Floor Area)
	3. Construction of Multi-Purpose Building (Public Market) Barangay Central									500,000.00		500,000.00	Construction of Multi-Purpose Bldg. (18,00 sq.m. Floor Area)
20LF0043	Construction of Revetment along Manay River, Manay, Davao Oriental	Const.	Public	yes	Nov. 26, 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	29,400,000.00		29,000,000.00	Construction of Revetment (Stone Masonry) with a length of 364 m.
20LF0044	Road Improvement and Concreting of Sangao Cultural Community Road Leading to Brgy. Pichon, Caraga, Davao Oriental	Const.	Public	yes	Nov. 26, 2019 to Dec. 02, 2019	Dec. 16, 2019	Nov. 23, 2020	Nov. 26, 2020	GOP	86,850,000.00		86,850,000.00	Concreting of 3,600 m. PCOP (230mm thick)

Submitted By:


GLENN T. MANDOC
Engineer II
Head SAC, Secretariat
Date: March 08, 2021

Recommended By:


SERGIO M. LONGTAPAO
Engineer III
SAC, Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/RECI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0045	Construction of Flood Mitigation Structures, Caraga Coastal Protection	Consol.	Public Bidding	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Nov. 17, 2020	Nov. 24, 2020	GOP	29,400,000.00		29,400,000.00	Construction of 283 m. Reinforced Coastal Protection excluding Closure
	Caraga, Davao Oriental												
20LF0046	NRJ San Isidro – Campawan Leading to Durian Falls, Brgy. Campawan	Consol.	Public Bidding	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Nov. 23, 2020	Nov. 26, 2020	GOP	86,994,750.00		86,994,750.00	Concrete of 3,650 m. PCPP (230 mm thk.)
	Baganga, Davao Oriental												
20LF0047	National Highway Junction Sakuan to Barangay Ahar to Sitio Bantolniao, Barangay Parma Gil to Sitio Tublan, Barangay Pichon Road Connecting Public Terminal to Abaca Processing and Hand Loom (Dagmay) Weaving Site, Tublan, Barangay Pichon, Caraga, Davao Oriental in Support to Agribusiness: Abaca, Corn, Fokota, Coconut, Rubber, Mango Upland Rice, Banana and Cacao	Consol.	Public Bidding	yes	Nov. 26 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 600 m. PCPP (240mm thk.)
	Caraga, Davao Oriental												

Submitted By:


Doreen T. MANUGAO
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


Eusebio M. LONGAYAN
Engineer III
BAC Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IBRECI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	OO	
20LF0048	Cluster X – Construction (Completion) of Water System Level II	Const.	Public	yes	Nov. 26, 2019 to Dec. 02, 2019	Dec. 16, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	1,700,000.00		1,700,000.00	
	1. Construction (Completion) of Water Supply, Caraga, Davao Oriental		Bidding							900,000.00		900,000.00	Installation of 2"Ø(900m) Distribution Pipe and Replacement of Existing 2" Ø Transmission Line to 4" Ø(372m) and 3"Ø(6m)
	2. Construction (Completion) of Water System Level II, Brgy. Datong, Tarragona, Davao Oriental									800,000.00		800,000.00	Installation of 2"Ø (1620m) Transmission Line
20LF0049	Paribogan Bridge (B00114MN) along Bungao del Sur Bdry -Davao Oriental Coastal Road, Maray, Davao Oriental	Const.	Public	yes	Nov. 26, 2019 to Dec. 02, 2019	Dec. 16, 2019	Nov. 18, 2020	Nov. 24, 2020	GOP	12,936,980.00		12,936,980.00	• Gabion Mattresses Abutment Protection – 30m • Gabion Mattresses with Sheet Pile at Riverbank Protection – 106m • Reconstruction of 20m Approach, Patching and Epoxy Injection
20LF0051	Bungao del Sur Bdry -Davao Oriental Coastal Road-k1635+167-k1635+247 Caraga, Davao Oriental	Const.	Public		Nov. 27, 2019 to Dec. 03, 2019	Dec. 17, 2019	Nov. 18, 2020	Nov. 24, 2020	GOP	9,800,000.00		9,800,000.00	Construction of Gabion wall revetment 1635+167-1635+186 LS

Submitted By:


GESSIE V. MANDIGO
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


JOSE M. LONGAYAN
Engineer II
BAC Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Submitted By:  JESSIE M. MANIGALT Engineer II Head RAC Secretariat Date: March 08, 2021	Recommended By:  JESSIE M. MANIGALT Engineer II RAC Chairperson Date: March 08, 2021	Approved By:  JESSIE M. MANIGALT District Engineer Head of Processing Entity Date: March 08, 2021
---	--	---

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Acq/Posting of IB/EEOI	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0054	Cluster XII-Construction of Multi-Purpose Building (Activity Center and Covered Court) Caraga, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	6,435,000.00		6,435,000.00	
	1. Construction of Multi-Purpose Building (Activity Center), Sangab National High School, Barangay Pichon, Caraga, Davao Or									2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. Floor Area)
	2. Construction of Multi-Purpose Building (Covered Court) Sitio Pantasin, Barangay Pichon, Caraga, Davao Oriental									3,465,000.00		3,465,000.00	Construction of Covered Court (523 sq.m. Floor Area)
20LF0055	Benigno S. Aquino Jr. National Highway - k1579+4034 - k1579+4054 Cateel, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	5,880,000.00		5,880,000.00	Steel Sheet Pile Slope Protection (30 Lm.)
20LF0056	Benigno S. Aquino Jr. National Highway - k1579+4084.6 - k1579+409.8 Cateel, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	5,390,000.00		5,390,000.00	Steel Sheet Pile Slope Protection (29 Lm.)
20LF0057	Road Improvement and Concreting of NLU Poblacion Manay-Gusa-Manresa-San Formin Manay, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	29,400,000.00		29,400,000.00	Construction/Improvement of 750 l.m. PCCP (230mm thk.)


Submitted By :


Gerson T. Manay
Engineer II
Head SAC, Secretariat
Date: March 08, 2021

Recommended By :


REGINO M. LONGADON
Engineer III
RAC, Champion
Date: March 08, 2021

Approved By :


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IBREC	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0058	Road Improvement and Concreting of P.M. Sobrecarney Road Leading to Tagbarahaw Caraga, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Nov. 18, 2020	Nov. 24, 2020	GOP	29,400,000.00		29,400,000.00	Construction/Improvement of 1,300 l.m. PCCP (135mm thk.)
20LF0059	Access Road from Sitio Sangab to Sitio Pantalan, Brgy. Pichon Leading to Pinutuan Falls, Mandaya Indigenous Community, and Forest Protected Area Caraga, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	39,200,000.00		39,200,000.00	Construction/Improvement of 2500 l.m. PCCP (230mm thk.)
20LF0060	Road Improvement and Concreting of NBU Mahlaya to 90 Sabangan, Brgy. Maribago Cateel, Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 04, 2019	Dec. 17, 2019	Nov. 23, 2020	Nov. 26, 2020	GOP	67,550,000.00		67,550,000.00	Construction/Improvement of 3,000.00 l.m. PCCP (230mm thk.)
20LF0061	Tomooang Parallel Rr. Along Surigao del Sur Bdry.-Davao Or Coastal Rd Tumugna, Davao Oriental	Const.	Public	yes	Nov. 30, 2019 to Dec. 06, 2019	Dec. 27, 2019	Nov. 23, 2020	Nov. 26, 2020	GOP	58,362,500.00		58,362,500.00	300m Parallel PSCG Bridge on Board Pile Foundation and Concreting of 50m Approaches
20LF0062	Road Connecting Sitio Mahayahay to Sitio Buko Buko sa Anay in Support to Coffee, Cacao, Abaca & Coconut Industries Boston, Davao Oriental	Const.	Public	yes	Nov. 30, 2019 to Dec. 06, 2019	Dec. 19, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 600 l.m. PCCP (230mm thk.)

Submitted By:


Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


Engineer III
BAC Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/REOI	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
20LF0063	Cluster XII - Rehabilitation of Multi-Purpose Building (Caraga Farmers Cooperative Office and Barangay Hall)		Public Bidding	yes	Nov. 30, 2019 to Dec. 05, 2019	Dec. 19, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	3,970,000.00		3,970,000.00	
	1. Rehabilitation of Multi-Purpose Building (Caraga Farmers Cooperative Office)									1,000,000.00		1,000,000.00	Rehabilitation of CARFARMCO Office (105.03 sq.m. total Floor Area)
	Barangay San Luis												
	2. Rehabilitation of Multi-Purpose Building (Barangay Hall)									2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building (Barangay Hall)
20LF0064	Completion of Multi-Purpose Building (Municipal Building) Brgy. Poblacion Manay, Davao Oriental		Public Bidding	yes	Nov. 30, 2019 to Dec. 05, 2019	Dec. 19, 2019	Nov. 18, 2020	Nov. 24, 2020	GOP	11,760,000.00		11,760,000.00	Suspended Slab, Grids, Beams Columns for Second Floor
20LF0066	Benigno S. Aquino Jr. National Highway k1570+480-k1570+769, Cateel, Davao Oriental		Public Bidding	yes	Nov. 30, 2019 to Dec. 05, 2019	Dec. 19, 2019	Nov. 18, 2020	Nov. 24, 2020	GOP	14,715,278.08		14,715,278.08	Concreting of 309 l.m. PCCP (280mm thk.), Installation of 501.90 l.m. Guardrails and 77.55 sq.m. ReflectORIZED Thermoplastic Pavement Markings
20LF0067	NRJ San Antonio-Lamawan-Sangab Road Leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental		Public Bidding	yes	Nov. 30, 2019 to Dec. 05, 2019	Dec. 19, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	37,062,820.00		37,062,820.00	Construction/Improvement of 1,611.00 l.m. PCCP (230mm thk.)

Submitted By:


DOSSA T. MANOG
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


DOSSA T. MANOG
Engineer II
BAC, Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMCU End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IS/REOI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
20LF0069	Construction of Breakwater, Barangay Zaragoza, Maray, Davao Oriental	Const.	Public	yes	Nov. 30, 2019 to Dec. 05, 2019	Dec. 15, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GCP	9,800,000.00		9,800,000.00	Installation of 173.6521 m. Hexapod Wave Breaker Excluding Closure
20LF0071	Cluster XIV-Construction of Multi-Purpose Building (Barangay Hall and Activity Center) (Baganga, Davao Oriental)	Const.	Public	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GCP	8,850,000.00		8,850,000.00	
	1. Construction of Multi-Purpose Building (Barangay Hall), Barangay Batano									2,970,000.00		2,970,000.00	Construction of Barangay Hall (122.78 sq.m. Total Floor Area)
	2. Construction of Multi-Purpose Building (Activity Center) Bobonao Elem. School									2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq.m. Floor Area)
	3. Construction of Multi-Purpose Building (Activity Center) San Victor Elem. School									2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq.m. Floor Area)
20LF0072	NRJ Poblacion to Habongon Road Leading to Punta Meraol Beach, Maray, Davao Oriental	Const.	Public	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Feb. 11, 2020	Feb. 20, 2020	GCP	13,720,000.00		13,720,000.00	Construction/Improvement of 700 (L.S., PCOP (230mm thk.))
20LF0073	Repair and Construction of Hanging Bridges, Maganda, Tarragona, Davao Oriental	Const.	Public	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GCP	4,900,000.00		4,900,000.00	Construction of 85.00 Lm. Footbridge and 144m ² 20x0.15m Reinforced Concrete Approaches

Submitted By:


ODES T. MANALO
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


ELIZABETH M. LONGBAYON
Engineer III
BAC Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of BREQ	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0074	Cluster XV-Construction of Multi-Purpose Building (Activity Center)	Const.	Public	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOP	5,880,000.00		5,880,000.00	
	Tarragona, Davao Oriental		Bidding										
	1. Construction of Multi-Purpose Building (Activity Center) Limit Elem. School, Barangay Limit									2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq.m. Floor Area)
	2. Construction of Multi-Purpose Building (Activity Center) Cabagayan Elem. School, Barangay Cabagayan									2,940,000.00		2,940,000.00	Construction of Activity center (240 sq.m. Floor Area)
20LF0075	Tagapanglong Br. (B00120MN) along Sangao del Sur Hwy - Davao Cr. Coastal Rd, Tarragona, Davao Oriental	Const.	Public	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 27, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	65,620,000.00		65,620,000.00	Construction of 40.18 PSC Bridge and Construction of 359.82 m Approach
20LF0076	Cluster XVI - Construction of Multi-Purpose Building (Activity Center) Cateel, Davao Oriental	Const.	Public	yes	Nov. 29, 2019 to Dec. 06, 2019	Dec. 20, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOP	5,880,000.00		5,880,000.00	
	1. Construction of Multi-Purpose Building (Activity Center) San Antonio Elem School, Barangay San Antonio		Bidding							2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq.m. Floor Area)
	2. Construction of Multi-Purpose Building (Activity Center) San Antonio Nat'l High School, Barangay San Antonio									2,940,000.00		2,940,000.00	Construction of Activity Center (240sq.m. Floor Area)

Submitted By:


Head BAC Secretariat
Date: March 08, 2021

Recommended by:


BAC Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REGI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOCE	CO	
20LF0077	Sungao del Sur Bdry.-Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 05, 2019	Dec. 20, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GCP	10,780,000.00		20,780,000.00	Mechanically Stabilized Earth Wall
	Coastal Road, k1687-935-k1687+960		Bidding										(733.33 sq.m.)
	Tarragona, Davao Oriental												
20LF0078	Sungao del Sur Bdry.-Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 05, 2019	Dec. 20, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GCP	5,880,000.00		5,880,000.00	Mechanically Stabilized Earth Wall
	Coastal Road k1687+638-k1687+664		Bidding										(400 sq.m.)
	Tarragona, Davao Oriental												
20LF0079	Sungao del Sur Bdry.-Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 05, 2019	Dec. 20, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GCP	17,640,000.00		17,640,000.00	Mechanically Stabilized Earth Wall
	Coastal Road k1687+337-k1687+416		Bidding										(1200 sq.m.)
	Tarragona, Davao Oriental												
20LF0080	Sungao del Sur Bdry.-Davao Oriental	Const.	Public	yes	Nov. 28, 2019 to Dec. 05, 2019	Dec. 20, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GCP	9,800,000.00		9,800,000.00	Steel Sheet Pile Slope Protection
	Coastal Road k1514+(-100)-k1514+(-067)		Bidding										(361 m.)
	Boston, Davao Oriental												
20LF0081	Benigno S. Aquino Jr. National Highway –	Const.	Public	yes	Nov. 28, 2019 to Dec. 05, 2019	Dec. 20, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GCP	11,760,000.00		11,760,000.00	Steel Sheet Pile Slope Protection
	k1572+410-k1572+470, Cateel, Davao		Bidding										(511 m.)
	Oriental												
20LF0082	Benigno S. Aquino Jr. National Highway –	Const.	Public	yes	Nov. 28, 2019 to Dec. 05, 2019	Dec. 20, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GCP	13,700,000.00		14,700,000.00	Steel Sheet Pile Slope Protection
	k1572+382.7 – k1572+315.8		Bidding										(511 m.)
	Cateel, Davao Oriental												

Submitted By:


Cole T. MANDO
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


LAWRENCE M. LONGFELLOW
Engineer III
BAC Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0083	Construction (Completion) of DPWH	Const.	Public		Nov. 29, 2019 to	Dec. 30, 2019	Nov. 18, 2020	Nov. 24, 2020	GOP	36,260,000.00		36,260,000.00	Construction (Completion) of DPWH
	Davao Oriental 1st District Engineering		Bidding		Dec. 06, 2019								Davao Oriental 1st District Engineering
	Office Quarters Including Area Shop and												Office Quarters Including Area Shop and
	Bodega, Barangay Lucot, Baganga,												and Bodega
	Davao Oriental												
20LF0084	Construction of Bridge and Approaches,	Const.	Public		Dec. 03, 2019 to	Dec. 23, 2019	Nov. 18, 2020	Nov. 24, 2020	GOP	7,840,000.00		7,840,000.00	Construction of 30.48 m Bailey
	Clm, Mahan-Uto, Baganga, Davao Oriental		Bidding		Dec. 09, 2019								Bridge and Approaches 640.48
20LF0085	Bungao del Sur Bdry -Davao Oriental	Const.	Public		Dec. 03, 2019 to	Dec. 23, 2019	Feb. 11, 2020	Feb. 20, 2020 to	GOP	17,992,800.00		17,992,800.00	Concrete Reconstruction with 250mm
	Coastal Rd. k1630+487-k1630+757,		Bidding		Dec. 09, 2019			Feb. 24, 2020					Sub with Drainage
	k1631+071-k1631+271, Caraga, Davao												
	Oriental												
20LF0086	NRJ Saingomol-Languyon Leading to	Const.	Public		Dec. 03, 2019 to	Dec. 23, 2019	Nov. 18, 2020	Nov. 24, 2020	GOP	49,000,000.00		49,000,000.00	Construction of Concrete Road,
	Languyon Mangrove Park, Brgy		Bidding		Dec. 09, 2019								2000.00 in.m. PCOP (230mm thk.),
	Salingones, Baganga, Davao Oriental												Installation of 762 in.m. Guardrails
													with 24 End piece and Installation of
													500.33 sq.m. (white) Pavement
													Markings, ReflectORIZED Thermoplastic
20LF0087	Construction(Completion) of Municipal	Const.	Public		Dec. 03, 2019 to	Dec. 23, 2019	Nov. 18, 2020	Nov. 24, 2020	GOP	24,500,000.00		24,500,000.00	Construction (Completion) of
	Public Market, Baganga, Davao Oriental		Bidding		Dec. 09, 2019								Municipal Public Market
													(1,960.20 sq.m.)

Submitted By:


Head BAC Secretariat
Date: March 08, 2021

Recommended By:


BAC Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IBRS/CI	Submittal Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0088	Construction of Flood Mitigation Structure at San Isidro Elementary School, Brgy. San Antonio Cateel, Davao Oriental	Const.	Public	yes	Dec. 03, 2019 to Dec. 09, 2019	Dec. 23, 2019	Nov. 18, 2020	Nov. 24, 2020	GOP	12,740,000.00		12,740,000.00	Installation of 435.0 m. Revertment with 1,305 pcs. 1mx3mx3m, PVC Coated Gabions
20LF0089	Construction of Multi-Purpose Building (Bleachers) Barangay Sibahay Boston, Davao Oriental	Const.	Public	yes	Dec. 03, 2019 to Dec. 09, 2019	Dec. 23, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOP	2,940,000.00		2,940,000.00	Construction of Multi-Purpose Building (Bleachers)
20LF0090	Mahuyong Br. (B05624MN) along Benigno S. Aquino Jr. National Highway Cateel, Davao Oriental	Const.	Public	yes	Dec. 04, 2019 to Dec. 10, 2019	Dec. 23, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	14,760,000.00		14,760,000.00	Widening of Flat Slab Bridge on RC Piles, Concreting of Approaches and Abutment Protection
20LF0091	Cluster XVII – Construction of Multi- Purpose Building (Activity Center) Caga, Davao Oriental	Const.	Public	yes	Dec. 04, 2019 to Dec. 10, 2019	Dec. 23, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOP	9,310,000.00		9,310,000.00	
	1. Construction of Multi-Purpose Building (Activity Center) San Luis Nat'l. High School, Barangay San Luis									2,940,000.00		2,940,000.00	Construction of Activity Center with Stage (240.0 sq. m. Floor Area)
	2. Construction of Multi-Purpose Building (Activity Center with Stage) Caga Elem. School, Barangay Pobacion									3,430,000.00		3,430,000.00	Construction of Activity Center with Stage (281.30 sq. m. Floor Area)
	3. Construction of Multi-Purpose Building (Activity Center) Panlisan Elem. School, Barangay Pobacion									2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq. m. Floor Area)

Submitted By:


Head BAC Secretariat
Date: March 08, 2021


Recommended By:


SAC, Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Submitted By: 
GESSA M. MAMUROT
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By: 
JOSEANT M. LONGYARON
Engineer II
BAC Chairperson
Date: March 08, 2021

Approved By: 
JOLO M. CACUA
District Engineer
Head of Producing Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (RU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REO:	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0094	Cluster XIX-- Construction of Multi-Purpose Building (Activity Center and Covered Court), Manay, Davao Oriental	Const.	Public	yes	Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOP	5,880,000.00		5,880,000.00	
	1. Construction of Multi-Purpose Building (Activity Center) Construction									2,940,000.00		2,940,000.00	Construction of Activity Center (200 sq.m. Floor Area)
	2. Construction/Completion of Multi-Purpose Building (Covered Court)									2,940,000.00		2,940,000.00	Completion of Multi-Purpose Building (Covered Court)
20LF0095	Construction of Baganga Potable Water System Baganga, Davao Oriental	Const.	Public	yes	Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Feb. 11, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	29,400,000.00		29,400,000.00	Construction of Reservoir, Transmission Lines, Distribution Lines
20LF0096	Construction of Caraga Potable Water System Caraga, Davao Oriental	Const.	Public	yes	Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOP	19,600,000.00		19,600,000.00	Construction of Reservoir (10x10m), Transmission Lines, Distribution Lines
20LF0097	Construction of Manay Potable Water System Manay, Davao Oriental	Const.	Public	yes	Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOP	19,600,000.00		19,600,000.00	Construction of Reservoir, Transmission Lines, Distribution Lines
									GOP	19,600,000.00		19,600,000.00	Construction of Reservoir (10x10)

Submitted By:


DRESSA MANUGOT
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


ROBERT M. LONGTAP
Engineer II
BAC Chairperson
Date: March 08, 2021

Approved By:



ROBERT M. LONGTAP
Engineer II
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of (B/E/C)	Submittal Opening of Bids	Notice of Award	Contract Signing		Total	MOCE	CO	
20LF0098	Construction of Tarragona Potable Water System, Tarragona, Davao Oriental	Const.	Public	yes	Dec. 05, 2019 to Dec. 12, 2019	Dec. 27, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020					Transmission Lines, Distribution Lines
			Bidding						GOP	9,800,000.00		9,800,000.00	Construction of Reservoir (3x3)
20LF0099	Construction of Cateel Potable Water System, Cateel, Davao Oriental	Const.	Public	yes	Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020					Transmission Lines, Distribution Lines
			Bidding										
20LF0100	Cluster XV - Construction of Multi-Purpose Building	Const.	Public	yes	Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOP	8,820,000.00		8,820,000.00	
	1. Construction of Multi-Purpose Building, Brgy. Poblacion Cateel									2,450,000.00		2,450,000.00	Construction of Multi-Purpose Building (56.27 sq.m.)
	2. Construction of Multi-Purpose Building (Activity Center), San Alfonso Elem. School, San Alfonso									2,940,000.00		2,940,000.00	Construction of Multi-Purpose Bldg. (Activity Center, 240 sq.m.)
	3. Construction of Multi-Purpose Building (Activity Center with Stage), Taytay Integrated School, Taytay									3,430,000.00		3,430,000.00	Construction of Activity Center with Stage, (261.2 sq.m.)
20LF0101	Construction of Revetment along Ortega River (Don Leon Saliente Section), Cateel, Davao Oriental	Const.	Public		Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Nov. 10, 2020	Nov. 26, 2020	GOP	39,200,000.00		39,200,000.00	Construction of 320 in.m. Revetment on a Steel Sheet Pile Foundation

Submitted by:


Engineer B
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


Engineer B
BAC Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of (B/R/E/C)	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CD	
20LF0102	Concreting of NHU Cabel-Brgy. Malibago Cabel, Davao Oriental		Const. Public Bidding		Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Nov. 19, 2020	Nov. 26, 2020	GOP	24,500,000.00		24,500,000.00	Construction/Improvement of 1,202.00 sq.m. PCOP (230mm thk.)
20LF0103	Concreting of Road NHU Caraga to Brgy. San Pedro Road, Caraga, Davao Oriental		Const. Public Bidding		Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Nov. 19, 2020	Nov. 26, 2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 700 sq.m. PCOP (230mm thk.)
20LF0104	Concreting of NHU Tayayan-Bayong-Mantun Cabel, Davao Oriental		Const. Public Bidding		Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Nov. 19, 2020	Nov. 26, 2020	GOP	24,500,000.00		24,500,000.00	Construction/Improvement of 1,250.00 sq.m. PCOP (230mm thk.)
20LF0105	Concreting of Ulin-Casunagan-Kapusan Brgy. Mahan-Lib, Baganga, Davao Oriental		Const. Public Bidding		Dec. 06, 2019 to Dec. 12, 2019	Dec. 27, 2019	Nov. 19, 2020	Nov. 26, 2020	GOP	29,500,000.00		29,500,000.00	Construction/Improvement of 1,305.00 sq.m. PCOP (230mm thk.)
20LF0106	Concreting/Completion of national Highway Junction - Brgy. Cauwayanan Boston, Davao Oriental		Const. Public Bidding	yes	Dec. 11, 2019 to Dec. 17, 2019	Dec. 30, 2019	Nov. 19, 2020	Nov. 26, 2020	GOP	14,716,027.06		14,716,027.06	Concreting of 600 sq.m. PCOP (200mm thk.), Installation of 150.15 sq.m. Guardrails and 521.97
20LF0108	Basin (5 One(1) Storey Two(2) Classroom with Toilet Attached Taragona, Davao Oriental		Const. Public Bidding	yes	Dec. 11, 2019 to Dec. 17, 2019	Dec. 30, 2019	Aug. 10, 2020	Aug. 17, 2020	GOP	5,501,173.45		5,501,173.45	Complete Construction of 1-storey 2-Classroom School Building w/ C.R. Water Collector each Classroom & Rain as per DPWH-DepEd modified Standard Plan 3017

Submitted By:


GILDA T. MANALIGAN
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


EUSEBIO M. LOMAYADOR
Engineer III
BAC Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advising of IBREOI	Submit Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0110	Mercedes Elementary School One (1) Storey Four(4) Classroom with Toilet Attached Canaga, Davao Oriental	Const.	Public Bidding	yes	Dec. 11, 2019 to Dec. 17, 2019	Dec. 30, 2019	Aug. 10, 2020	Aug. 17, 2020	GOP	9,844,255.45		9,844,255.45	Complete Construction of 1-Storey 4-Classroom School Building with C.B. Each Classroom & Rain Water Collector as per DPWH-DepEd Modified Standard Plan 2017
20LF0113	Concreting of NHU Poblacion Baganga to Mahan-ub, Baganga, Davao Oriental	Const.	Public Bidding	yes	Dec. 27, 2019 to Jan. 02, 2020	Jan. 27, 2020	Nov. 19, 2020	Nov. 26, 2020	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 1,050.00 m.m. RCCP(200mm thk.)
20LF0115	Construction of Flood Control along Jovelar River, Brgy. Jovelar Tarragona, Davao Oriental	Const.	Public Bidding	yes	Dec. 27, 2019 to Jan. 02, 2020	Jan. 27, 2020	Nov. 19, 2020	Nov. 26, 2020	GOP	9,800,000.00		9,800,000.00	Installation of 166 m.m. Revetment (1mx1mx2m, PVC Coated/Gaskets)
20LF0118	Concreting of NHU San Antonio Cafetal to Sitio Canengahan, San Antonio Cafetal, Davao Oriental	Const.	Public Bidding	yes	Dec. 29, 2019 to Jan. 04, 2020	Jan. 27, 2020	Nov. 19, 2020	Nov. 26, 2020	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 700 m.m. RCCP(200mm thk.)
20LF0117	Construction of Multi-Purpose Building (Barangay Hall) Barangay Tomoaeng Tarragona, Davao Oriental	Const.	Public Bidding	no	Jan. 08, 2020 to Jan. 14, 2020	Jan. 27, 2020	Feb. 14, 2020	Feb. 20, 2020 to Feb. 24, 2020	GOP	2,970,000.00		2,970,000.00	Construction of Barangay Hall (122.78 sq.m. Total Floor Area)


Submitted By:


GESSIE T. MANLAGOD
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


H. MARVIN M. TONGAYAP
Engineer II
BAC Chairperson
Date: March 08, 2021

Approved By:


CRISTO M. ALARCA
District Engineer
Head of Procuring Entity
Date: March 08, 2021

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Submitted By

Recommended By :

Approved By:



 District Engineer
 Head of Processing Entity
 Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advisory Posting of IBREC	Submit Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0121	Cluster XXII-Construction of Multi-Purpose Building Facilities(Activity Center) Caraga, Davao Oriental	Const.	Public	no	Feb 01, 2020 to Feb 07, 2020	Feb. 21, 2020	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOIP	5,880,000.00		5,880,000.00	
	1. Construction of Multi-Purpose Building Facilities(Activity Center) Site Catigud (Barangay San Pedro, Caraga)									2,940,000.00		2,940,000.00	Construction of Activity Center (240sq.m. Floor Area)
	2. Construction of Multi-Purpose Building Facilities (Activity Center) Sta. Fe Elementary School, Barangay Sta. Fe, Caraga									2,940,000.00		2,940,000.00	Construction of Activity Center (240 sq.m. Floor Area)
20LF0122	Construction of Revetment along Cateel River(San Alfonso Section) Brgy. San Alfonso, Cateel, Davao Oriental	Const.	Public	no	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Nov. 19, 2020	Nov. 26, 2020	GOIP	196,000,000.00		196,000,000.00	Construction of Revetment
20LF0123	Installation of Brgy. Central Water System Manay, Davao Oriental	Const.	Public	no	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOIP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building
20LF0123	Installation of Brgy. Central Water System Manay, Davao Oriental	Const.	Public	no	Feb. 06, 2020 to Feb. 12, 2020	Feb. 25, 2020	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOIP	4,950,000.00		4,950,000.00	Construction of Multi-Purpose Building

Submitted By:


DRESSA M. MANLAGON
Engineer II
Head BAC Secretariat
Date: March 06, 2021

Recommended By:


Engineer II
BAC, Chairperson
Date: March 06, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 06, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMOI End-Use (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LFD124	Cluster XXIII-Construction of Multi-Purpose Building (Stage and Activity Center), Tarragona, Davao Oriental	Const.	Public Bidding	no	Feb. 14, 2020 to Feb. 20, 2020	Mar. 04, 2020	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOP	5,430,000.00		5,430,000.00	
	1. Construction of Multi-Purpose Building (Stage), Tarragona Elementary School, Barangay Central, Tarragona									1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	2. Construction of Multi-Purpose Building (Stage) Tarragona National High School, Barangay Central, Tarragona									1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	3. Construction of Multi-Purpose Building Facility (Activity Center-Stage), Sitio Sagasa, Barangay Dadong, Tarragona									3,400,000.00		3,400,000.00	Construction of Multi-Purpose Building
20LFD125	Cluster XXIV-Construction of Multi-Purpose Buildings (Covered and Multi-Purpose Hall), District 1, Davao Oriental	Const.	Public Bidding	no	Feb. 14, 2020 to Feb. 20, 2020	Mar. 04, 2020	Sept. 01, 2020	Sept. 03, 2020 to Sept. 07, 2020	GOP	5,940,000.00		5,940,000.00	
	1. Construction of Covered Court, Sitio Baybay, Brgy. Brgy. Bacuin, Baganga									2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	2. Construction of Multi-Purpose Hall, Brgy. San Jose, Caraga									2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

Submitted By:


Head BAC Secretariat
Date: March 08, 2021

Recommended By:


BAC, Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMOI End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Submi/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0126	Cluster XXV-Construction of Multi-Purpose Building, District 1, Davao Oriental	Const.	Public	no	Feb 14, 2020 to Feb 20, 2020	Mar 04, 2020	Sept 01, 2020	Sept 03, 2020 to Sept 07, 2020	GOP	5,940,000.00		5,940,000.00	
	1. Construction/Improvement of Senior Citizen Building, Barangay Central, Maray									1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
	2. Construction of Motorpool Building, Brgy. Central, Maray									1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
	3. Construction of Multi-Purpose Building, New Government Center, Brgy. Central, Tarragona, Davao Oriental									2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
20LF0127	Construction of 2-Storey Multi-Purpose Building, Barangay Lucatan, Tarragona, Davao Oriental	Const.	Public	no	Feb 14, 2020 to Feb 20, 2020	Mar 04, 2020	Nov 19, 2020	Nov 26, 2020	GOP	6,860,000.00		6,860,000.00	Construction of Multi-Purpose Building
20LF0128	Construction of 2-Storey Multi-Purpose Building (Davao Oriental State College of Science and Technology-Cabel Campus), Brgy. Mainit, Cateel, Davao Oriental	Const.	Public	no	Feb 21, 2020 to Feb 27, 2020	Mar 11, 2020	Nov 19, 2020	Nov 26, 2020	GOP	6,860,000.00		6,860,000.00	Construction of Multi-Purpose Building

Submitted By:


Head SAC Secretariat
Date: March 08, 2021

Recommended By:


Engineer II
BAC Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)


Submitted By:  JESSE T. MANZANILLO Engineer II Head BAC Secretariat Date: March 06, 2021	Recommended By:  EUNAR M. LONGAYAPON Engineer II BAC Chairperson Date: March 06, 2021	Approved By:  CHRISTOPHER SISON District Engineer Head of Procuring Entity Date: March 08, 2021
--	---	---

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-Use (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/RFC	Submittal Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LF0133	Concrete of Nat'l Highway Junction Brgy. Baculin to Brgy. Batawan FMR, Brgy. Baculin and Brgy. Batawan	Const.	Public	no	Feb. 25, 2020 to Mar. 02, 2020	Mar. 16, 2020	Jul. 26, 2020	Jul. 30, 2020	GOP	12,935,000.00		12,935,000.00	Construction/Improvement of 891.00 km. PCIP (200mm dia.)
20LF0134	Cluster I – Repair/Maintenance of Various other Public Building 1. Repair/Maint. Of DPWH Building New Sub-Area Shop & Motorpool, Lucod, Baganga, Davao Oriental 2. Repair/Maint. Of DPWH Building Accounting Building & Central Records, Brgy. Lucod, Baganga, Davao Oriental 3. Repair/Maint. Of DENR Building GENRO Baganga Main Building, Sagugue, Baganga, Davao Oriental 4. Repair/Maint. Of DENR Building I GENRO Manay Main Building, San Ignacio, Manay, Davao Oriental	Maint.	Public	no	Feb. 14, 2020 to Feb. 20, 2020	Mar. 04, 2020	June 22, 2020	July 03, 2020	GOP	7,349,165.50	7,349,165.50		Repair/Maintenance of Various Public Building
										1,199,122.04	1,199,122.04		
										2,899,973.67	2,899,973.67		
										1,499,763.73	1,499,763.73		
										750,830.43	750,830.43		

Submitted By:


T. MANAGAY
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


M. LONGAYAN
Engineer III
BAC, Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LFD133	Concreting of Natl. Highway Junction	Const.	Public	no	Feb. 25, 2020 to Mar. 16, 2020	Mar. 16, 2020	Jul 26, 2020	Jul 30, 2020	GDP	12,935,000.00		12,935,000.00	Construction/Improvement of 891.00
	Brgy. Bacolin to Brgy. Batawan FMR		Bidding		Mar. 02, 2020								Im. FMR (200mm thick)
	Brgy. Bacolin and Brgy. Batawan												
20LFD134	Cluster I – Repair/Maintenance of	Maint.	Public	no	Feb. 14, 2020 to Mar. 04, 2020	Mar. 04, 2020	June 22, 2020	July 03, 2020	GDP	7,349,165.50	7,349,165.50		Repair/Maintenance of Various
	Various other Public Building		Bidding		Feb. 20, 2020								Public Building
	1. Repair/Maint. Of DPWH Building New									1,199,122.04	1,199,122.04		
	Sub-Area Shop & Motorpool, Lucod, Baganga, Davao Oriental												
	2. Repair/Maint. Of DPWH Building									2,699,973.67	2,699,973.67		
	Accounting Building & Central Records, Brgy. Lucod, Baganga, Davao Oriental												
	3. Repair/Maint. Of DENR Building									1,499,763.73	1,499,763.73		
	CENRO Baganga Main Building, Socorro, Baganga, Davao Oriental												
	4. Repair/Maint. Of DENR Building I									750,630.43	750,630.43		
	CENRO Manay Man Building, San Ignacio, Manay, Davao Oriental												

Submitted By:


Delfino T. Manalang
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


Romy M. Longvardo
Engineer III
BAC, Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMOI End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submit/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	5. Repair/Maint. Of Baganga Fire Station									999,995.63	999,995.63		
	Brig. Central, Baganga, Davao Oriental												
20LF0135	Construction of Multi-Purpose Building (Activity Center) Barangay San Pedro Caraga, Davao Oriental	Const.	Public	no	May 25, 2020 to May 31, 2020	June 15, 2020	June 24, 2020	June 29, 2020 to June 30, 2020	GOP	2,870,000.00		2,870,000.00	Construction of Activity Center (240 sq.m. Floor Area)
			Bidding										
20LF0136	Construction of Multi-Purpose Building Caraga National High School, Barangay Pobocan, Caraga, Davao Oriental	Const.	Public	no	May 25, 2020 to May 31, 2020	June 15, 2020	Oct. 05, 2020	Oct. 13, 2020	GOP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building (44 20 l.m. Bleacher with cover and 266.94 sq.m. Sub on Fill)
			Bidding										
20LF0137	Cluster II-Construction of Various Rainwater Collector Facilities (District 1, Davao Oriental)	Maint.	Public	no	May 25, 2020 to May 31, 2020	June 15, 2020	June 24, 2020	July 03, 2020	GOP	4,086,775.00	4,086,775.00		Construction of Rainwater Collector Facilities
	1. Const. of Rainwater Collector System at Owabangan Elementary School, Brig. San Jose, Boston		Bidding							204,338.75	204,338.75		
	2. Const. of Rainwater Collector System at San Jose Elementary School, Brig. San Jose, Boston									204,338.75	204,338.75		


Submitted By:


Engineer II
Head SAC Secretariat
Date: March 08, 2021

Recommended By:


Engineer III
SAC, Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IBREOI	Submittal Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3. Const. of Rainwater Collector System at Cawayanan Barangay Hall, Brgy. Cawayanan, Boston									204,338.75	204,338.75		
	4. Const. of Rainwater Collector System at Cammen Barangay Hall, Brgy. Cammen, Boston									204,338.75	204,338.75		
	5. Const. of Rainwater Collector System at Carabutan Elementary School, Brgy. Sibaway, Boston									204,338.75	204,338.75		
	6. Const. of Rainwater Collector System at Santa Felomina Barangay Hall, Brgy. Santa Felomina, Cateel									204,338.75	204,338.75		
	7. Const. of Rainwater Collector System at San Antonio Barangay Hall, Brgy. San Antonio, Cateel									204,338.75	204,338.75		
	8. Const. of Rainwater Collector System at Barilano Barangay Hall, Brgy. Barilano, Baganga									204,338.75	204,338.75		

Submitted By:


Obediano T. MANLIGON
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


ALEXANDER M. LONGAYADOR
Engineer II
BAC Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/ End-Use (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of BMR/CI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	9. Const. of Rainwater Collector System at R.C. Macayra Elementary School, Brgy. Mahahab, Baganga									204,338.75	204,338.75		
	10. Const. of Rainwater Collector System at San Isidro Health Center, Brgy. San Isidro, Baganga									204,338.75	204,338.75		
	11. Const. of Rainwater Collector System at Lucod Barangay Hall, Brgy. Lucod, Baganga									204,338.75	204,338.75		
	12. Const. of Rainwater Collector System at Department of Public Works and Highway Compound, Brgy. Lucod, Baganga									204,338.75	204,338.75		
	13. Const. of Rainwater Collector System at Bobonao Barangay Hall, Brgy. Bobonao, Baganga									204,338.75	204,338.75		

Submitted By:


CESAR T. MANOBO
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


CESAR T. MANOBO
Engineer II
BAC Chairperson
Date: March 08, 2021

Approved By:



District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PWO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IBRECI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	14. Const. of Rainwater Collector System at Our Lady Guadalupe (Baculin NHS) Brgy. Baculin, Baganga									204,338.75	204,338.75		
	15. Const. of Rainwater Collector System at San Luis National High School, Brgy. San Luis, Caraga									204,338.75	204,338.75		
	16. Const. of Rainwater Collector System at Baga Elementary School, Brgy. San Antonio, Caraga									204,338.75	204,338.75		
	17. Const. of Rainwater Collector System at Manungao Elementary School, Brgy. Manungao									204,338.75	204,338.75		
	18. Const. of Rainwater Collector System at Caraga Central Elementary School, Brgy. Central, Caraga									204,338.75	204,338.75		
	19. Const. of Rainwater Collector System at Malibago Central Elementary School, Brgy. Malibago, Cateel									204,338.75	204,338.75		

Submitted By:


District Engineer II
Head SAC Secretariat
Date: March 08, 2021

Recommended By:


Engineer III
SAC, Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/RECQ	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	20. Const. of Rainwater Collector System at 67th Infantry Battalion Philippine Army, Brgy. Matibago, Cateel									204,338.75	204,338.75		
20LF0138	Cluster III – Repair/Maintenance of Various Drainage Structures along Sungao Sur-Davao Oriental Coastal Road, Davao Oriental First District Engineering Office	Maint.	Public Bidding	No	May 25, 2020 to May 31, 2020	June 15, 2020	June 24, 2020	July 03, 2020					Construction of 646 Lm. Line Canal
	1. Repair/Maintenance of Drainage Structure along Sungao Sur-Davao Oriental Coastal Road, k1672+735- k1672+831, Jovellar, Tagapana, Davao Oriental									1,299,998.58	1,299,998.58		
	2. Repair/Maintenance of Drainage Structure along Sungao Sur-Davao Oriental Coastal Road, k1655+060- k1655+210, Manay, Davao Oriental									1,299,999.26	1,299,999.26		
	3. Repair/Maintenance of Drainage Structure along Sungao Sur-Davao Oriental Coastal Road, k1636+000- k1636+200, Caraga, Davao Oriental									1,699,998.42	1,699,998.42		

Submitted By:


Dossan Manjaron
Engineer II
Head BAC Secretariat
Date: March 08, 2021

Recommended By:


Mark Anthony Longvao
Engineer II
BAC Chairperson
Date: March 08, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 08, 2021

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)


Submitted By:	Recommended By:	Approved By:
 DOREEN T. MANLIGON Engineer II Head BAC Secretariat Date: March 08, 2021	 NERY M. LONGYAPAO Engineer II BAC, Chairperson Date: March 08, 2021	 Chairperson Head of Procuring Entity Date: March 08, 2021

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Standard Coding (Procurement ID/Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/R/E/O	Submittal Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20LFD145	Mayaya IS Bldg. 1 One (1) Storey Two (2) Classroom with Toilet at Each Classroom, Cateel, Davao Oriental	Const.	Public	No	June 25, 2020 to July 01, 2020	July 14, 2020	Aug. 10, 2020	Aug 17, 2020 to Aug 19, 2020	GOP	5,529,394.55		5,529,394.55	Complete Construction of 1-Storey 2-Classroom School Building with C.R. each Classroom Rain Water Collector, and Permits and Clearance of Building as per DPWH-DepEd Modified Standard Plan 2017
20LFD146	Nursery ES Bldg. 1 One (1) Storey Two (2) Classroom with Toilet at Each Classroom, Baganga, Davao Oriental	Const.	Public	No	June 25, 2020 to July 01, 2020	July 14, 2020	Aug. 10, 2020	Aug 17, 2020 to Aug 19, 2020	GOP	5,433,162.51		5,433,162.51	Complete Construction of 1-Storey 2-Classroom School Building with C.R. each Classroom Rain Water Collector, and Permits and Clearance of Building as per DPWH-DepEd Modified Standard Plan 2017
20LFD147	Nursery ES Bldg. 2 One (1) Storey Three (3) Classroom with Toilet at Each Classroom	Const.	Public	No	June 25, 2020 to July 01, 2020	July 14, 2020	Aug. 10, 2020	Aug 17, 2020 to Aug 19, 2020	GOP	7,709,156.21		7,709,156.21	Complete Construction of 1-Storey 3-Classroom School Building with C.R. each Classroom Rain Water Collector, and Permits and Clearance of Building as per DPWH-DepEd Modified Standard Plan 2017

Submitted By:


JESSICA T. MANLIGOT
Engineer II
Head BAC Secretariat
Date: March 06, 2021

Recommended By:


R. LOWOTAPON
Engineer III
BAC Chairperson
Date: March 06, 2021

Approved By:


District Engineer
Head of Procuring Entity
Date: March 06, 2021

UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2020
as of December 31, 2020 (2nd Semester)

Submitted By

Recommended by:

CLINTON M. LONGYAPORN
Engineer III
BAC Chairperson
Date: March 08, 2021

Approved By:

~~David M. Dwyer~~
District Engineer
Head of Procuring Entity
Date: March 08, 2021