

DPWH Cebu 5th DEO Updated Annual Procurement Plan for Infrastructure FY 2020

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
20H10001	Concreting of Road from Sitio Kabangkalan, Villahermosa to Brgy. Proper, Daan Secante, Tudela, Cebu	Cebu 5th DE	Competitive Bidding	March 3 - 9, 2020	March 23, 2020	March 31 - April 3, 2020	April 6 -7, 2020		GoP	10,000,000.00		10,000,000.00	Road Concreting
20H10002	Road Concreting at Brgy. Esperanza, Poro, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - 29, 2020	June 1 -2, 2020		GoP	5,000,000.00		5,000,000.00	Road Concreting
20H10003	Road Concreting at Brgy. Panalipan, Catmon, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	March 24 - 26, 2020	March 27 - 30, 2020		GoP	5,000,000.00		5,000,000.00	Road Concreting
20H10004	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Cebu North Hagaya Wharf Rd - K0064+750 - K0064+950	Cebu 5th DE	Competitive Bidding	January 10 - 16, 2020	January 29, 2020	February 13 - 17, 2020	February 27 - 28, 2020		GoP	90,000,000.00		90,000,000.00	Rehabilitation of Roads
20H10005	Road Concreting at Brgy. Monseerrat, Pilar, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - 29, 2020	June 1 -2, 2020		GoP	5,000,000.00		5,000,000.00	Road Concreting
20H10006	Retrofitting/Strengthening of Permanent Bridges at Bawo Br. (B00573CB) along Cebu North Hagaya Wharf Rd	Cebu 5th DE	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 - 31, 2020	February 11 - 12, 2020		GoP	15,000,000.00		15,000,000.00	Retrofitting of Bridges
20H10007	Retrofitting/Strengthening of Permanent Bridges at Naghallin Br. (B00054CB) along Cebu North Hagaya Wharf Road	Cebu 5th DE	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 - 31, 2020	February 11 - 12, 2020		GoP	15,000,000.00		15,000,000.00	Retrofitting of Bridges
20H10008	Construction of Flood Control along Naghallin River (Upstream), Catmon, Cebu	Cebu 5th DE	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 - 31, 2020	February 11 - 12, 2020		GoP	35,000,000.00		35,000,000.00	Flood Control
20H10009	Construction of Flood Control Structure along Corcot River, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	March 24 - 26, 2020	March 27 - 30, 2020		GoP	35,000,000.00		35,000,000.00	Flood Control
20H10010	Road Concreting at Sitio Cansuhan, Brgy. Lubao, Sogod, Cebu	Cebu 5th DE	Competitive Bidding	November 8 - 14, 2019	November 29, 2020	January 27 - 31, 2020	February 11 - 12, 2020		GoP	11,417,000.00		11,417,000.00	Road Concreting
20H10011	Construction of Concrete Roads - Catmon-Bactas Provincial Road leading to Mt. Kapayvas, Catmon, Cebu	Cebu 5th DE	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 - 31, 2020	February 11 - 12, 2020		GoP	25,000,000.00		25,000,000.00	Road Concreting
20H10012	Construction of Concrete Road - Cogon-Provincial Road (Guimbal-Dapdap-Tag-ubi) leading to tourist destination at Mystical Rock, Compostela, Cebu	Cebu 5th DE	Competitive Bidding	December 5 - 11, 2019	December 24, 2019	January 27 - 31, 2020	February 11 - 12, 2020		GoP	30,000,000.00		30,000,000.00	Road Concreting
20H10013	Construction of Concrete Road - Dakit-Ampogol-Cabungahan Road leading to Lauagan Falls, Brgy. Dakit, Sogod, Cebu	Cebu 5th DE	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 - 31, 2020	February 11 - 12, 2020		GoP	30,000,000.00		30,000,000.00	Road Concreting
20H10014	Construction of Concrete Road - Poblacion-Danasan Road leading to Danasan Eco Park, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 - 31, 2020	February 11 - 12, 2020		GoP	15,000,000.00		15,000,000.00	Road Concreting
20H10015	Construction of Concrete Road Bag-ong Dan, Connected to National Highway connecting to Kapulay, Tayud (Connected to Tayud National Highway) in Support of Furniture, Manufacturing, Pottery Making, Automotive Parts, Electronics, Metal Casting and other	Cebu 5th DE	Competitive Bidding	January 10 - 16, 2020	January 29, 2020	February 13 - 17, 2020	February 27 - 28, 2020		GoP	15,000,000.00		15,000,000.00	Road Concreting
20H10016	Construction of Concrete Road - Barangay Road along Dungoan in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 - 31, 2020	February 11 - 12, 2020		GoP	10,000,000.00		10,000,000.00	Road Concreting
20H10017	Construction of Concrete Road - Barangay Road along Sabang in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	October 18 - 24, 2019	November 8, 2019	January 27 - 31, 2020	February 11 - 12, 2020		GoP	10,000,000.00		10,000,000.00	Road Concreting

20H10018	Construction of Concrete Road - Barangay Road along Suba in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	November 8 - 14, 2019	November 29, 2020	January 27 - 31, 2020	February 11 - 12, 2020	GOP	11,375,000.00		11,375,000.00	Road Concreting
20H10019	Construction of Concrete Road - Provincial Road connecting Poblacon and Cabadangan in support of Steel Asia, Inrosa Feed Mill, Poultry & Pigery Industries, Compostela, Cebu	Cebu 5th DE	Competitive Bidding	November 8 - 14, 2019	November 29, 2020	January 27 - 31, 2020	February 11 - 12, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting
20H10020	Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Cebu 5th DE	Competitive Bidding	January 10 - 16, 2020	January 29, 2020	February 13 - 17, 2020	February 27 - 28, 2020	GOP	14,840,000.00		14,840,000.00	Road Concreting
20H10021	Concreting / Construction / Improvement / Rehabilitation of Local Road, Brgy. Poblacon, San Francisco, Cebu	Cebu 5th DE	Competitive Bidding	March 3 - 9, 2020	March 23, 2020	March 31 - April 3, 2020	April 6 - 7, 2020	GOP	20,000,000.00		20,000,000.00	Road Concreting
20H10022	Construction of Evacuation Center, Sitio Huphupan, Brgy. Buenavista, Tudela, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	March 24 - 26, 2020	March 27 - 30, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10023	Construction of Multi-Purpose Building in Barangay Estaca, Compostela, Cebu	Cebu 5th DE	Competitive Bidding	January 10 - 16, 2020	January 29, 2020	February 13 - 17, 2020	February 27 - 28, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10024	Construction of Multi-Purpose Building, Brgy. Agsuwao, Catmon, Cebu	Cebu 5th DE	Competitive Bidding	January 10 - 16, 2020	January 29, 2020	February 13 - 17, 2020	February 27 - 28, 2020	GOP	2,500,000.00		2,500,000.00	Construction of Building
20H10025	Construction of Multi-Purpose Building, Brgy. Basak, Compostela, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	March 24 - 26, 2020	March 27 - 30, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Building
20H10026	Construction of Multi-Purpose Building, Brgy. Cadaruhan, Borbon, Cebu	Cebu 5th DE	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 4, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Building
20H10027	Construction of Multi-Purpose Building, Brgy. Canamucan, Compostela, Cebu	Cebu 5th DE	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 4, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10028	Construction of Multi-Purpose Building, Brgy. Jubay, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	June 1 - 2, 2020	June 1 - 2, 2020	GOP	20,000,000.00		20,000,000.00	Construction of Building
20H10029	Construction of Multi-Purpose Building, Brgy. Laaw, Borbon, Cebu	Cebu 5th DE	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 4, 2020	GOP	3,500,000.00		3,500,000.00	Construction of Building
20H10030 (re-ad)	Construction of Multi-Purpose Building, Brgy. Tinabunan, Catmon, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	March 24 - 26, 2020	March 27 - 30, 2020	GOP	2,500,000.00		2,500,000.00	Construction of Building
20H10031	Construction of Multi-Purpose Building, Brgy. Western Poblacon, Poro, Cebu	Cebu 5th DE	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 4, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Building
20H10032	Concreting of Brgy. San Vicente Road, Brgy. Poblacon, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	November 8 - 14, 2019	November 29, 2020	January 27 - 31, 2020	February 11 - 12, 2020	GOP	50,000,000.00		50,000,000.00	Road Concreting
20H10033	Concreting of Brgy. San Vicente - Brgy. San Roque, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	November 8 - 14, 2019	November 29, 2020	January 27 - 31, 2020	February 11 - 12, 2020	GOP	50,000,000.00		50,000,000.00	Road Concreting
20H10034	Concreting / Construction / Improvement / Rehabilitation of Local Road, Brgy. Calunayan, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	March 3 - 9, 2020	March 23, 2020	March 31 - April 3, 2020	April 6 - 7, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting
20H10035	Amancion Road Opening, Brgy. Amancion, Catmon, Cebu	Cebu 5th DE	Competitive Bidding	June 9 - 15, 2020	July 3, 2020	July 24, 2020	August 4 - 6, 2020	GOP	2,000,000.00		2,000,000.00	Road Concreting
20H10036	Construction of Water System, Level II, Brgy. Baling, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	May 22 - 28, 2020	June 10, 2020	July 3, 2020	July 6 - 8, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10037	Construction of Water System, Level II, Brgy. Baring, Carmen, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - 29, 2020	June 1 - 2, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10038	Construction of Water System, Level II, Brgy. Cogon East, Carmen, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - 29, 2020	June 1 - 2, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10039	Construction of Water System, Level II, Brgy. Cogon West, Carmen, Cebu	Cebu 5th DE	Competitive Bidding	May 22 - 28, 2020	June 10, 2020	July 3, 2020	July 6 - 8, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System

20H10040	Construction of Water System, Level II, Brgy. Dapdap, Compostela, Cebu	Cebu 5th DE	Competitive Bidding	May 22 - 28, 2020	June 10, 2020	July 3, 2020	July 6-8, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10041	Construction of Water System, Level II, Brgy. Dawis Norte, Carmen, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - 29, 2020	June 1 - 2, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10042	Construction of Water System, Level II, Brgy. Dawis Sur, Carmen, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - 29, 2020	June 1 - 2, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10043	Construction of Water System, Level II, Brgy. Licos, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	May 22 - 28, 2020	June 10, 2020	July 3, 2020	July 6-8, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10044	Construction of Water System, Level II, Brgy. Manlayag, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - 29, 2020	June 1 - 2, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10045	Construction of Water System, Level II, Brgy. Maslog, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - 29, 2020	June 1 - 2, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10046	Construction of Water System, Level II, Brgy. Pobacion, Carmen, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - 29, 2020	June 1 - 2, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10047	Construction of Water System, Level II, Brgy. Sabang, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - 29, 2020	June 1 - 2, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10048	Construction of Water System, Level II, Brgy. Sandayong Sur, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	May 22 - 28, 2020	June 10, 2020	July 3, 2020	July 6-8, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10049	Construction of Water Supply, Level II, Brgy. Tagubl, Compostela, Cebu	Cebu 5th DE	Competitive Bidding	May 22 - 28, 2020	June 10, 2020	July 3, 2020	July 6-8, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Water System
20H10050	Road Widening of Tertiary Roads at Sogod-Tabuelan Road - K0125+-360 - K0126+950	Cebu 5th DE	Competitive Bidding	November 8 - 14, 2019	November 29, 2020	February 3 - 7, 2020	February 17 - 18, 2020	GOP	42,000,000.00		42,000,000.00	Road Concreting
20H10051	Construction of 4STY12CL SB, Bagalinga Integrated School, Compostela, Cebu	Cebu 5th DE	Competitive Bidding	January 10 - 16, 2020	January 29, 2020	February 13 - 17, 2020	February 27 - 28, 2020	GOP	36,511,084.73		36,511,084.73	Construction of Building
20H10052 (re-ad)	Preventive Maintenance of Primary Roads - Cebu North Hagraya Wharf Rd - K0015+-000 - K0015+165, K0022+-164 - K0022+-496, K0025+935 - K0026+-136	Cebu 5th DE	Competitive Bidding	March 3 - 9, 2020	March 23, 2020	September 29-30, 2020	October 5-6, 2020	GOP	28,149,000.00		28,149,000.00	Asphalt Overlay
20H10053 (re-ad)	Preventive Maintenance of Secondary Roads - Cebu North Hagrayas Wharf Rd - K0037+-700 - K0038+-000, K0043+-000 - K0044+-000, K0047+-000 - K0047+-668, K0056+-000 - K0056+-235, K0060+-685 - K0060+-792, K0060+-806 - K0060+-913, K0066+-000 - K0067+-000, K0071+-000 - K0071+-615, K0075+-500 - K0075+-600, K0076+-000 - K0076+-687	Cebu 5th DE		March 3 - 9, 2020	March 23, 2020	September 29-30, 2020	October 5-6, 2020					
20H10054	Construction of Slope Flood Protection / Flood Mitigation Structure, Brgy. Panalipan, Catmon, Cebu	Cebu 5th DE	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	August 17-19, 2020	March 4, 2020	GOP	96,851,000.00		96,851,000.00	Asphalt Overlay
20H10055	Off-Carriageway Improvement - Secondary Roads - Cebu North Hagraya Wharf Rd - K0045+-800 - K0046+-200, K0057+-700 - K0058+-150, K0060+-000 - K0060+-685, K0060+-913 - K0061+-500, K0067+-700 - K0068+-000	Cebu 5th DE	Competitive Bidding	January 24 - 30, 2020	February 12, 2020	February 27 - March 3, 2020	March 4, 2020	GOP	30,000,000.00		30,000,000.00	Road Concreting
20H10056 (re-ad)	Road Opening of Asturias - Liloan Road, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	March 3 - 9, 2020	March 23, 2020	March 31 - April 3, 2020	April 6 - 7, 2020	GOP	50,000,000.00		50,000,000.00	Road Concreting
20H10057	Concreting / Construction / Improvement / Rehabilitation of Local Road, Brgy. Lampaga, Carmen, Cebu	Cebu 5th DE	Competitive Bidding	March 3 - 9, 2020	March 23, 2020	March 31 - April 3, 2020	April 6 - 7, 2020	GOP	15,000,000.00		15,000,000.00	Road Concreting
20H10058	Construction of Multipurpose Building, Brgy. Bongdo Proper, Borbon, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10059	Concreting of Road to Villahermosa Marine Sanctuary and Mangrove Ecopark, Tudela, Cebu	Cebu 5th DE	Competitive Bidding	June 9 - 15, 2020	June 10, 2020	July 3, 2020	July 6-8, 2020	GOP	2,000,000.00		2,000,000.00	Road Concreting
20H10060	Construction of Multipurpose Building, Brgy. Maslog, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	June 9 - 15, 2020	June 10, 2020	July 3, 2020	July 6-8, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building

20H10061	Construction of Multipurpose Building, Brgy. Mc Arthur, Tudela, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	September 29-30, 2020	October 5-6, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Building
20H10062	Construction of Multipurpose Building, Brgy. Sabang, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	September 29-30, 2020	October 5-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10063	Construction of Multipurpose Building, Brgy. Tabunan, Borbon, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10064	Construction of Multi-Purpose Building, Brgy. Tinabunan, Catmon, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	GOP	2,500,000.00		2,500,000.00	Construction of Building
20H10065	Construction of Multipurpose Building, Brgy. Tuburan Sur, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	September 29-30, 2020	October 5-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10066	Construction of Multi-Purpose Building, Barangay Northern Poblacion (Carnotes Island), San Francisco, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	May 27 - June 1-2, 2020	June 1-2, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Building
20H10067	Construction of Infirmary Hospital at Tudela, Cebu - Phase 1	Cebu 5th DE	Competitive Bidding	June 9 - 15, 2020	June 10, 2020	July 3, 2020	July 6-8, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Building
20H10068	Construction of Multi-Purpose Building, Brgy. Cadarunan, Borbon, Cebu	Cebu 5th DE	Competitive Bidding	March 3 - 9, 2020	March 23, 2020	September 29-30, 2020	October 5-6, 2020	GOP	3,500,000.00		3,500,000.00	Construction of Building
20H10069	Construction of Multi-Purpose Building, Brgy. Luyang, Carmen, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	September 29-30, 2020	October 5-6, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Building
20H10070	Construction of Multi-Purpose Building, Brgy. Cabadlangan, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	April 15 - 21, 2020	May 18, 2020	September 29-30, 2020	October 5-6, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Building
20H10071	Construction of Multi-Purpose Building (Multi-Purpose Building) in Brgy. Jubay, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	June 11 - 17, 2020	July 3, 2020	July 24, 2020	August 4-6, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Building
20H10072	Construction of Multi-Purpose Building / Brgy. Hal, Brgy. Villaneros, Tudela, Cebu	Cebu 5th DE	Competitive Bidding	June 9 - 15, 2020	July 3, 2020	July 24, 2020	August 4-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10073	Construction of Multi-Purpose Building, Brgy. Poblacion, Borbon, Cebu	Cebu 5th DE	Competitive Bidding	June 11 - 17, 2020	July 3, 2020	September 29-30, 2020	October 5-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10074	Construction of Covered Court, Brgy. Santander, Tudela, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Building
20H10075	Construction of Multi-Purpose Building, Brgy. Jubay, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	June 11 - 17, 2020	July 3, 2020	July 24, 2020	August 4-6, 2020	GOP	10,000,000.00		10,000,000.00	Construction of Building
20H10076	Construction of Multi-Purpose Building, Brgy. Cambangkaya, Catmon, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10077	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Compostela, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10078	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Estaca, Compostela, Cebu	Cebu 5th DE	Competitive Bidding	June 9 - 15, 2020	July 3, 2020	September 29-30, 2020	October 5-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10079	Construction and/or Repair/Maintenance of Multi-Purpose Building, Brgy. Managase, Borbon, Cebu	Cebu 5th DE	Competitive Bidding	March 3 - 9, 2020	March 23, 2020	September 29-30, 2020	October 5-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10080	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Yati, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	June 11 - 17, 2020	July 3, 2020	September 29-30, 2020	October 5-6, 2020	GOP	5,000,000.00		5,000,000.00	Construction of Building
20H10081	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cogon East, Carmen, Cebu	Cebu 5th DE	Competitive Bidding	March 3 - 9, 2020	March 23, 2020	September 29-30, 2020	October 5-6, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Building
20H10082	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Flores, Catmon, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	GOP	3,000,000.00		3,000,000.00	Construction of Building
20H10083	Completion of Multi-Purpose Building / Skills Training Center, Brgy. Southern Poblacion, Tudela, Cebu	Cebu 5th DE	Competitive Bidding	May 22 - 28, 2020	June 10, 2020	September 29-30, 2020	October 5-6, 2020	GOP	2,000,000.00		2,000,000.00	Construction of Building
20H10084	Construction of Local Road (Phase 1), Brgy., Consuelo, San Francisco, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	GOP	3,000,000.00		3,000,000.00	Road Concreting

20HI0085	Construction of Local Road, Brgy. Cataman, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	Gop	2,000,000.00	2,000,000.00	Road Concreting
20HI0086	Construction of Local Road, Brgy. Consuelo, San Francisco, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	Gop	5,000,000.00	5,000,000.00	Road Concreting
20HI0087	Construction of Local Road, Brgy. Suba, Danao City, Cebu	Cebu 5th DE	Competitive Bidding	May 22 - 28, 2020	June 10, 2020	September 29-30, 2020	October 5-6, 2020	Gop	2,000,000.00	2,000,000.00	Road Concreting
20HI0088	Construction of Local Road, Brgy. Tayud, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	June 9 - 15, 2020	July 3, 2020	September 29-30, 2020	October 5-6, 2020	Gop	2,000,000.00	2,000,000.00	Road Concreting
20HI0089	Construction of Local Road, Brgy. Yatli, Liloan, Cebu	Cebu 5th DE	Competitive Bidding	February 26 - March 3, 2020	March 16, 2020	September 29-30, 2020	October 5-6, 2020	Gop	2,000,000.00	2,000,000.00	Road Concreting
20HI0090	Construction of Multi-Purpose Building, Brgy. Agsuwao, Calmon, Cebu	Cebu 5th DE	Competitive Bidding	May 22 - 28, 2020	June 10, 2020	September 29-30, 2020	October 5-6, 2020	Gop	2,500,000.00	2,500,000.00	Construction of Building
20HI0091	Construction of Multi-Purpose Building, Sitio Tabayong Lawom, Brgy. Cadarohan, Bordon, Cebu	Cebu 5th DE	Competitive Bidding	March 3 - 9, 2020	March 23, 2020	September 29-30, 2020	October 5-6, 2020	Gop	3,000,000.00	3,000,000.00	Construction of Building
20HI0092	Concreting of Eastern Poblacion to Brgy. Altavista FMR, Poro, Cebu	Cebu 5th DE	Competitive Bidding	June 9 - 15, 2020	July 3, 2020	July 24, 2020	August 4-6, 2020	Gop	13,000,000.00	13,000,000.00	Concreting of Road
20HI0093	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors - Rain Water Collectors in Public Facilities	Cebu 5th DE	Competitive Bidding	June 9 - 15, 2020	July 3, 2020	July 24, 2020	August 4-6, 2020	Gop	5,000,000.00	5,000,000.00	Construction of Rainwater Collec

Prepared by:


VERONICA P. PARADIANG
 Procurement Officer

Recommending Approval:


ROY L. BELACRUZ
 BAC Chairman

Approved by:


YUSOP D. RASUMAN
 District Engineer