

Republic of the Philippines
 Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
 Baganga, Davao Oriental
 Region XI

UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (1st Semester)
CIVIL WORKS (Based on GAA)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225843000	1) 21LF0001 - Construction of Multi-Purpose Building (Activity Center) Malibago Elementary School, Brgy. Malibago, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
300203101967000	2) 21LF0002 - NRI San Antonio-Lamawan-Sangab Road Leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	9,800,800.00		9,800,800.00	Improvement/Construction of 400 In. m. PCOP with 0.5 In. m. Construction Joint (230mm thk.)
310304100846000	3) 21LF0003 - Gov. Lopez Bridge (B00111MN) along Surigao del Sur Bdry.-Davao Oriental Coastal Road, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,940,000.00		2,940,000.00	Gabion Mattresses on Pier with exposed foundation
300104225842000	4) 21LF0004 - Construction of Multi-Purpose Building (Activity Center) Mainit Elementary School, Barangay Mainit, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
300104225834000	5) 21LF0005 - Construction of Multi-Purpose Building (Activity Center) Alwegwag Integrated School, Barangay Alwegwag, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
300104225832000	6) 21LF0006 - Construction of Multi-Purpose Building (Activity Center) Abejod Elementary School, Barangay Abejod, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
300204101102000	7) 21LF0007 - Junction Brgy. Old Macopa Centro to Sitio Madayrap, Brgy. Old Macopa Connecting Manay Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 600.00 In. m. PCOP (280mm thk.)

UACS Code	Procurement Project (Contract Name)	PMC/ End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Ack/Posting of IB/REQI	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
						Subm/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
300104225833000	8) 21LF0008 - Construction of Multi-Purpose Building (Activity Center) Alegria Integrated School, Brgy. Alegria, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00			2,970,000.00	Construction of Activity Center (240 sq.m. Floor Area)
300204101101000	9) 21LF0009 - Brgy. Onipao to Sitio Langgawisan Road Connecting Tarragona Public Terminal to Abaca, Corn & Coffee Processing Site in Support of Agribusiness: Abaca, Corn & Coffee Industries, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/17/2021	3/25/2021	GOP	14,700,000.00			14,700,000.00	Construction/Improvement of 506 In.m. POCP with 1In.m. Construction Joint (280mm thk.)
300204101100000	10) 21LF0010 - Access Road Connecting Junction Tagduran Section, Brgy. San Jose to Sitio Lic-og, Brgy. Mercedes in Support of Abaca and Coconut Industries, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021	GOP	18,130,000.00			18,130,000.00	Construction/Improvement of 740 In.m. POCP (260mm thk.)
300104225838000	11) 21LF0011 - Construction of Multi-Purpose Building (Activity Center) Campawan Elementary School , Barangay Campawan, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00			2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area)
300104225841000	12) 21LF0012 - Construction of Multi-Purpose Building (Activity Center) Kinabangan, Elementary School , Barangay Kinabangan, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00			2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area)
300104225835000	13) 21LF0013 - Construction of Multi-Purpose Building (Activity Center) Ban-ao Elementary School Barangay Ban-ao, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/12/2021	01/27/2021	02/05/2021	GOP	2,970,000.00			2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area)
300104225840000	14) 21LF0014 - Construction of Multi-Purpose Building (Activity Center)Huld Elementary School, Barangay Aragon, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00			2,970,000.00	Construction of Activity Center (240.00 sq.m. Floor Area)
300104225846000	15) 21LF0015 - Construction of Multi-Purpose Building (Activity Center) San Miguel Elementary School, San Miguel, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00			2,970,000.00	Construction of Activity Center (240.00 sq.m. Floor Area)
300104225839000	16) 21LF0016 - Construction of Multi-Purpose Building (Activity Center) Cayawan Elementary School Barangay Cayawan , Manay, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00			2,970,000.00	Construction of Activity Center (240.00 sq.m. Floor Area)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Acq/Posting of IB/EOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MCOE	CO	
30010422584400	17) 21LF0017 - Construction of Multi-Purpose Building (Activity Center) Old Macopa National High School, Old Macopa, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240.00 sq.m. Floor Area)
300203101961000	18) 21LF0018 - Guza Centro Via Delon to Brgy. San Fermin Via Fatima Leading to Salikon River & Manreza Ricefields, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 333.50 m.m. PCCP (230mm thk.)
320101106278000	19) 21LF0019 - Construction of Baganga Coastal Protection, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	02/09/2021	02/18/2021	GOP	67,550,000.00		67,550,000.00	Construction of 400 m.m. Reinforced Coastal Protection Including 5 Ramps 20 m. per length and excluding closure, hexapods 313.647 and RCPC 910mm (36'2)
320101106279000	20) 21LF0020 - Construction of Coastal Protection Protecting Surigao del Sur Bdry - Davao Oriental Coastal Road (Cateel Section) Cateel, Davao Oriental (Sta. 0+000-Sta. 0+540) Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	02/09/2021	02/18/2021	GOP	67,550,000.00		67,550,000.00	Construction of 560 m.m. Reinforced Coastal Protection Including Closure, Ramp 16.00 m.m. length, Hexapods (182.120 m.m. of 5 pods & 237.647 m.m. of 8 pods) and RCPC 910mm dia. (36'2)
300104225845000	21) 21LF0021 - Construction of Multi-Purpose Building (Activity Center), Salingcorrot Elementary School, Barangay Salingcorrot, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area) and Line Canal (30meters)
310202100923000	22) 21LF0022 - Surigao del Sur Boundary/Davao Or Coastal Rd K1651+000-K1652+000, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	20,196,820.00		20,196,820.00	Improvement/Widening of 1,000 m.m. PCCP with 1 m.m. Construction Joint (280mm thk.)
310202100919000	23) 21LF0023 - Benigno S. Aquino Jr. National Highway K1560-807 - K1580+1912, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	39,422,460.00		39,422,460.00	Road Widening (2 into 4 Lanes) of 1,105 linear meter PCCP (280mm thick with 0.5 m.m. Construction Joint)
310202100921000	24) 21LF0024 - Surigao del Sur Bdry. - Davao Or Coastal Rd - K1577+000 - K1578+000, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	28,645,000.00		28,645,000.00	Improvement/Widening of 999 m.m. PCCP (280mm thk.)
300204101103000	25) 21LF0025 - Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente, Cateel, Davao Oriental Connecting Cateel Public Transport Terminal to Coconut, Rice, and Corn Processing in Brgy. Alegria and Brgy. San Vicente in Support to Agribusiness, Coconut, Rice and Corn Industry, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	15,680,000.00		15,680,000.00	Construction/Improvement of 655 m.m. PCCP (280mm thk.) with 0.5 m.m. Construction Joint

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (U)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/EOI	Subm/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225837000	26) 21LF0026 - Construction of Multi-Purpose Building (Activity Center), Binondo Elementary School, Barangay Binondo, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area)
320101107122000	27) 21LF0027 - Construction of Caraga Coastal Protection (Brgy. Central, Caraga, Davao Oriental (Sta. 0+000 - Sta. 0+360), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/21/2021 to 01/27/2021	02/09/2021	02/24/2021	03/05/2021	GOP	39,199,949.97		39,199,949.97	Construction of 448 941 In.m. Reinforced Concrete Slope Protection (Including Closure)
300117210329000	28) 21LF0029 - Concreting of Road from NH-U Cabanatuan to Calinaban Brgy. Dapnan, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	19,800,000.00		19,800,000.00	Improvement/Construction of 1000 5 In.m. PCPP 200mm thk.
300117210330000	29) 21LF0030 - Concreting of Road from Rizal to Jose Etac ES, Barangay Rizal, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	2,970,000.00		2,970,000.00	Construction/Improvement of 150 In.m. PCPP (200mm thk)
300116204560000	30) 21LF0031 - Construction/Improvement of Access Road Leading to Declared Tourism Destinations, Jct Salangpomot to Silbo Bobon Leading to Pict's View and Long Stretch of White Sand, Barangay Salangpomot, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 2,501 00 In.m. PCPP (230mm thk.) and Additional 1.0m Construction Joint
300203101962000	31) 21LF0032 - Jct. Manay-Taccanga Road Leading to Diamaboc Lake, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	9,800,000.00		9,800,000.00	Construction of 333 50 Linear Meter PCPP (230mm thick with 1.0 In.m. Construction Joint
310304100847000	32) 21LF0033 - Ibobococ Br. (B00037/MN) along Surigao del Sur Bdy., Davao Oriental Coastal Road, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	2,940,000.00		2,940,000.00	Gabion as Slope/Abutment Protection
320101107131000	33) 21LF0034 - Construction of Panobogan Flood Control, Manay, Davao Oriental (Sta. 0+000-0+150), Manay, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	14,700,000.00		14,700,000.00	Construction of 150 In.m. Revetment on a Steel Sheet Pile Foundation. Construction of 24,353 In.m. Gabion
300104225853000	34) 21LF0035 - Construction of Multi-Purpose Building (Day care Center) Sitio Bato, Barangay Central, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (73.5 sq.m. total Floor Area)
320101107128000	35) 21LF0036 - Construction of Coastal Protection Protecting Surigao del Sur Bdy., Davao Oriental Coastal Road (Boston Section), Boston, Davao Oriental (Sta. 0+300-Sta 0+360), Boston, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	31,548,160.00		31,548,160.00	Construction of 374.185 In.m. Reinforced Coastal Road Protection including Closure and RCPC

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/EOI	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110713000	36) 21LF0037 - Construction of Nasipit Flood Control, Tarragona, Davao Oriental (Sta. 0+000-Sta. 0+300), Tarragona, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	14,700,000.00		14,700,000.00	Installation of 174,353 In.m. Revetment with 1,549 pcs. (1m x 1m x 2m, PVC Coated) Gabions
300104225862000	37) 21LF0038 Rehabilitation of Multi-Purpose Building (Covered Court), Barangay San Jose, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/09/2020 to 12/15/2020	01/19/2021	02/08/2021	02/17/2021	GOP	2,970,000.00		2,970,000.00	Rehabilitation of Covered Court (\$10 sq.m. Floor Area)
300104225862000	38) 21LF0039 - Construction of Multi-Purpose Building (Cateel Central ES), Barangay Poblacion, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/09/2020 to 12/15/2020	01/19/2021	02/08/2021	02/17/2021	GOP	1,980,000.00		1,980,000.00	Construction of Stage (10.0m x5.8m)
310202100920000	39) 21LF0040 - Surigao del Sur Bdry.-Davao Or Coastal Rd - K1540+000 - K1543+300, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	36,671,600.00		36,671,600.00	Road Widening (2 into 4 lanes) of 1,199 linear meter PCOP (280mm thick)
310105100605000	40) 21LF0041 - Surigao del Sur Bdry.-Davao Or Coastal Rd - K1538+217 - K1538+280, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	1,196,540.00		1,196,540.00	Reblocking of 63.00 In.m. PCOP (280mm thk.)
3200101107127000	41) 21LF0042 - Construction of Revetment, Lingayao Flood Control, Brgy. San Ignacio, Manay, Davao Oriental (Sta. 0+000-Sta. 0+390), Manay, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	29,400,000.00		29,400,000.00	Construction of Revetment (Stone Masonry) with a length of 390.00 In.m.
310102100782000	42) 21LF0043 - Benigno S. Aquino, Jr. National Highway-K1578+000-K1579+000, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	17,751,720.00		17,751,720.00	1,008.0 In.m. Asphalt Overlay, 50mm thk.
310105100606000	43) 21LF0044 - Surigao del Sur Bdry.-Davao Or Coastal Rd-K1539+133-K1539+450, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	6,031,900.00		6,031,900.00	Reconstruction to Concrete Pavement of 317 In.m. PCOP (280mm thk.)
310105100603000	44) 21LF0045 - Surigao del Sur Bdry.-Davao Or Coastal Rd - K1527+163-K1527+323, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	3,044,860.00		3,044,860.00	Reconstruction to Concrete Pavement of 317 In.m. PCOP (280mm thk.)
300203101964000	45) 21LF0046 - Jct. San Antonio - Baybay Leading to Creamsand Longbeach, Brgy. Baybay, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 450 In.m. PCOP (230mm thk.)
310105100604000	46) 21LF0047 - Surigao del Sur Bdry.-Davao Or Coastal Rd - K1529+638-K1529+793, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	2,949,800.00		2,949,800.00	Reblocking of 155.00 In.m. PCOP (280mm thk.)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IBREOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225861000	47) 21LF0049 - Rehabilitation of Multi-Purpose Building (Covered Court and other Structures) Barangay Limot, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	1,980,000.00		1,980,000.00	Rehabilitation of Covered Court (Bleacher 42.1m). Replacement of Stage Roofing and installation of downspout and catch basin for the existing covered court
300104225857000	48) 21LF0049 - Construction of Multi-Purpose Building (Senior Citizen's Center) Barangay San Isidro, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	1,980,000.00		1,980,000.00	Construction of Senior Citizen's Center (9mx6.5m)
300104225864000	49) 21LF0050 - Construction of Multi-Purpose Building (Day Care Center) Sitio Palo 4 Barangay P.M. Sobrecarey, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (73.5 sq.m. Total Floor Area)
300104225856000	50) 21LF0051 - Construction of Multi-Purpose Building (Senior Citizen's Center) Barangay Maganda, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	1,980,000.00		1,980,000.00	Construction of Senior Citizen Center (9m x 6.5m)
300204101105000	51) 21LF0052 - Road from National Highway Junction to Sitio Luta of Barangay Pobacion Connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing, Abaca Processing, Fish Processing and Coconut Processing in Support to Agribusiness: Bamboo, Driftwood, Abaca, Fish and Coconut Industry, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/29/2020 to 01/04/2021	01/19/2021	02/08/2021	02/17/2021	GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 600 in.m. PCCP 280mm thk.
300203101963000	52) 21LF0053 - Jct. Mawab-Managusan Caraga to Brig. Mercedes to Sitio Cabayawan Leading to Magpamangaw Falls, Brig. Mercedes, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/29/2020 to 01/04/2021	01/19/2021	02/08/2021	02/17/2021	GOP	9,800,000.00		9,800,000.00	Construction of 333.50 linear meter PCCP (230mm thk. With 1.0 in.m. Construction Joint and 40.50 in.m. Gravel Road)
300203101965000	53) 21LF0054 - NRJ, Brig. San Isidro Leading to Bidayan Falls, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/29/2020 to 01/04/2021	01/19/2021	02/08/2021	02/17/2021	GOP	7,350,000.00		7,350,000.00	Construction/Improvement of 100 in.m. PCCP (230mm thk.)
300117210331000	54) 21LF0055 - Concreting of Road from Sitio Palo 4 Barangay P.M. Sobrecarey to Sitio Baliano Barangay San Pedro (Phase 1), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	11,880,000.00		11,880,000.00	Construction/Improvement of 800 in.m. PCCP (200mm thk.)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Acq/Posting of IBREOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100922000	55) 21LF0058 - Surgeo del Sur Bdry. - Davao Oriental Coastal Road K1616-000 to K1618-633, Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	24,490,200.00		24,490,000.00	Road Widening (2 into 4 Lanes) of 833 linear meter PCOP (280mm thk.)
30010422568000	56) 21LF0057 - Construction of Multi- Purpose Building (Water District Office), Barangay Central, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	1,980,000.00		1,980,000.00	Construction of 7mx6m Water District Office with 3.5m width and 10m length Pathway
300203101960000	57) 21LF0058 - Access Road from Sitio Sangab to Sitio Panlisan, Brgy. Pichon, Leading to Pinutuan Falls, Mandaya Indigenous Community, and Forest Protected Area, Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	14,700,000.00		14,700,000.00	Improvement/Construction of 501 In.m. PCOP (230mm thk.)
300116203378000	58) 21LF0059 - Concreting of Abajoed Road Leading to Hospital, Barangay Poblacion, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	53,075,000.00		53,075,000.00	Concreting/Improvement of 2,751 In.m. PCOP (230mm thk.)
320101107124000	59) 21LF0060 - Construction of Lumao Food Control, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021	GOP	29,400,000.00		29,400,000.00	Construction of 348.706 In.m. Pile Cap with Steel Sheet Pile Foundation
320101106293000	60) 21LF0061 - Construction of Revetment along Caraga River (Don Leon Balante Section), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021	GOP	96,500,000.00		96,500,000.00	Construction of 750 In.m. Revetment on a Steel Sheet Pile Foundation with Provision of 3x3 RCBC
320101107125000	61) 21LF0062 - Construction of Pagasaugon Flood Control, Caraga, Davao Oriental (Sta. 0+000-Sta. 0+300), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021	GOP	14,700,000.00		14,700,000.00	Construction of 174.353 In.m. and 20.00 In.m. (left Bank) of Stone Masonry
320101107132000	62) 21LF0063 - Construction of Sibalej Coastal Protection Boston, Davao Oriental (Sta. 0+000 - Sta. 0+450), Boston, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021	GOP	39,200,000.00		39,200,000.00	Construction of 484.941 In.m. Reinforced Coastal Protection Including Closure and RCPC 910mm (36"x2)
320102104180000	63) 21LF0064 - Construction of Concrete Revetment along Lingayao River, Barangay San Ignacio, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021	GOP	67,550,000.00		67,550,000.00	Construction of 888.942 In.m. Revetment on a Steel Sheet Pile Foundation with 45.97 In.m. Stone Masonry and 14.46 In.m. Abutment Protection
300204101106000	64) 21LF0065 - Road from National Highway Junction-Brgy. Dapnan to Sitio Masao Connecting Baganga Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Stations in Baganga in Support to Agribusiness, Rice Industry, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/20/2021 to 01/26/2021	02/09/2021	02/24/2021	03/05/2021	GOP	4,900,000.00		4,900,000.00	Construction/Improvement of 215.00 In.m. PCOP (280mm thk.)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/EOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225851000	65) 21LF0066 - Construction of Multi-Purpose Building (Bleachers and Stage) Barangay Cayawan Manay, Davao Oriental	Const.	Competitive Bidding	no	01/20/2021 to 01/26/2021	02/09/2021	02/24/2021	03/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of 63 meters Bleachers with Storm Drainage, Downspout and Catch Basin, Completion of Existing Stage
300119200569000	66) 21LF0067 - Rehabilitation of Bridge from Uwangan River Connecting Barangays of Rizal and Tacocanga, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/20/2021 to 01/26/2021	02/09/2021	02/24/2021	03/05/2021	GOP	2,970,000.00		2,970,000.00	Application of Carbon Fibers on Abutments including Vertical and Diagonal Columns, Special Anti-Corrosion Paint on Steel Members, Patching on Damaged Concrete Members
320101107123000	67) 21LF0068 - Construction of Cuta Flood Control Caraga, Davao Oriental (Sta. 0+000 - Sta. 0+300 BS) Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021	GOP	29,400,000.00		29,400,000.00	Construction of 348 706 In.m. Right Bank) of Gabions without Closure and Left Bank
320101107126000	68) 21LF0069 - Construction of Revetment along Manungao River, Caraga, Davao Oriental (Section 1 : Sta. 0+000 - Sta. 0+100, Section: Sta. 0+000 - Sta. 0+200), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021	GOP	49,000,000.00		49,000,000.00	Construction of 477 817 In.m. Concrete Slope Protection on a Steel Sheet Pile Foundation
300204101104000	69) 21LF0070 - Road Connecting Sitio Manayalay to Sitio Buko Bulok sa Anay in Support to Coffee, Cacao, Abaca & Coconut Industries, Boston, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021	GOP	18,749,360.00		18,749,360.00	Construction of 574 linear meter PCCP (230mm thick with 25 0 in.m. transition)
300116203377000	70) 21LF0071 - Concreting and Improvement of Road, NHJ Poblacion Manay-Guza-Manreza San Fermín, Davao Oriental, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021	GOP	57,900,000.00		57,900,000.00	Construction/Improvement of 2628 In.m. 230mm thk. PCCP
300104225847000	71) 21LF0072 - Construction of Multi-Purpose Building (Activity Center), Tigawan Elementary School, Barangay Binondo, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.88 sq.m. Floor Area)
300104225848000	72) 21LF0073 - Construction of Barangay Hall, Barangay Alegria, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/27/2021 to 02/02/2021	02/16/2021	08/01/2021 to 08/05/2021	08/09/2021 to 08/13/2021	GOP	2,970,000.00		2,970,000.00	Construction of Barangay Hall (122.78 sq.m. total floor area)
300104225855000	73) 21LF0074 - Construction of Barangay Hall, Barangay Abegod, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/27/2021 to 02/02/2021	02/16/2021	08/01/2021 to 08/05/2021	08/09/2021 to 08/13/2021	GOP	2,970,000.00		2,970,000.00	Construction of Barangay Hall (122.78 sq.m. total floor area)
300117210332000	74) 21LF0075 - Construction of Concrete Road of Highway Junction Barangay Zaragoza to Sitio Bandera, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/27/2021 to 02/02/2021	02/16/2021	03/04/2021	03/12/2021	GOP	7,920,000.00		7,920,000.00	Construction/Improvement of 400 In.m. PCCP (200mm thk.)

UACS Code	Procurement Project (Contract Name)	PMCI/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/EOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117210333000	75) 21LF0076 - Construction of Road, Ourak Mapays to Purok Basio, Brgy. San Ignacio, Manay, Davao Oriental	Const.	Competitive Bidding	no	01/27/2021 to 02/02/2021	02/16/2021	03/04/2021	03/12/2021	GOP	4,950,000.00		4,950,000.00	Construction/Improvement of 500 In.m. PCOP Construction Joint (200mm thk.)
300203101966000	76) 21LF0077 - NRJ Salingcomot- Languyon Leading to Languyon Mangrove Park, Brgy. Salingcomot, Package II, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/18/2021	03/08/2021	03/12/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 333.5 In.m. 230mm thk PCOP with 1 In.m. Construction Joint
300103203814000	77) 21LF0078 - Construction of Barangay Hall, Barangay Manit, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/18/2021	08/01/2021 to 08/05/2021	08/09/2021 to 08/13/2021	GOP	2,940,000.00		2,940,000.00	Construction of Barangay Hall(122.78 sq.m. total floor Area)
300103203815000	78) 21LF0079 - Construction of Barangay Hall, Barangay Baybay, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/18/2021	08/01/2021 to 08/05/2021	08/09/2021 to 08/13/2021	GOP	2,940,000.00		2,940,000.00	Construction of Barangay Hall(122.78 sq.m. total floor Area)
300104225849000	79) 21LF0080 - Construction of Barangay Hall, Barangay San Miguel, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/18/2021	08/01/2021 to 08/05/2021	08/09/2021 to 08/13/2021	GOP	2,970,000.00		2,970,000.00	Construction of Barangay Hall(122.78 sq.m. total floor Area)
300103203816000	80) 21LF0081 - Completion of Stage/Activity Center, Barangay Lambajon, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/03/2021 to 02/09/2021	02/23/2021	03/10/2021	03/19/2021	GOP	2,475,000.00		2,475,000.00	Construction of Covered Court (522.88 sq.m. Floor Area)
300121201383000	82) 21LF0083 - Construction of Water System, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	02/03/2021 to 02/09/2021	02/23/2021	03/10/2021	03/19/2021	GOP	19,800,000.00		19,800,000.00	Installation og 1,685 In Transmission Line and 1,490 In Main Distribution Line
300116204579000	83) 21LF0084 - Concreting of Road, NHJ Barangay San Ignacio-SC, Magsayap-Barangay Old Macopa Road, Manay, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/17/2021	03/25/2021	GOP	38,710,000.00		38,710,000.00	Construction/Improvement of 1,215.00 In.m. PCOP (280mm thk.)
300204100751000	84) 21LF0085 - NHJ-Lingayao to Sitio Sunading of Brgy. San Ignacio Connecting Manay Public Terminal to Coconut Processing, Manay, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/17/2021	03/25/2021	GOP	86,850,000.00		86,850,000.00	Construction of 2,565 linear Meter PCOP (280mm thick)
310108100735000	85) 21LF0086 - Benigno S. Aquino Jr. National Highway k1578+543- k1578+755, Cateel, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/12/2021	03/02/2021	03/17/2021	03/25/2021	GOP	23,128,000.00		23,128,000.00	Mechanically Stabilized Earth Wall (1272 sq.m.)
310108100736000	86) 21LF0087 - Surigao del Sur Brgy.- Davao Oriental Coastal Road k1536+460-k1536+541, Boston, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/12/2021	03/02/2021	03/17/2021	03/25/2021	GOP	26,852,000.00		26,852,000.00	Mechanically Stabilized Earth Wall (1215 sq.m.)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IBREOI	Submittal/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310108100739000	87) 21LF0098 - Surigao del Sur Bdry.- Davao Or Coastal Rd K1689+200- K1689+215, Manay, Davao Oriental	Const	Competitive Bidding	no	02/06/2021 to 02/12/2021	03/02/2021	03/17/2021	03/25/2021	GOP	4,606,000.00		4,606,000.00	Construction/Improvement of 15 In.m. PCCP (280mm thk.)
310108100734000	88) 21LF0089 - Benigno S. Aquino Jr. National Highway K1573+343- K1573+577, Cateel, Davao Oriental	Const.	Competitive Bidding	no	02/10/2021 to 02/16/2021	03/02/2021	03/16/2021	03/25/2021	GOP	45,668,000.00		45,668,000.00	Mechanically Stabilized Earth Wall (2340 sq.m.)
310108100738000	89) 21LF0090 - Surigao del Sur Bdry.- Davao Or Coastal Rd - K1636+624- K1636+671, Caraga, Davao Oriental	Const.	Competitive Bidding	no	02/10/2021 to 02/16/2021	03/02/2021	08/16/2021 to 08/20/2021	08/23/2021 to 08/27/2021	GOP	33,320,000.00		33,320,000.00	Construction of 1175 sq.m. Mechanically Stabilized Earthwall
310108100740000	90) 21LF0091 - Surigao del Sur Bdry.- Davao Or Coastal Rd - K1685+702- K1685+717, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	02/10/2021 to 02/16/2021	03/02/2021	03/16/2021	03/25/2021	GOP	2,548,000.00		2,548,000.00	Reblocking of 15.00 In.m. PCCP(280mm thk.) Installation of 15.00 In.m. Slope Protection (Gabions)
30010422566000	91) 21LF0092 - Rehabilitation of Multi- Purpose Building (Barangay Hall) Barangay Old Macopa, Manay, Davao Oriental	Const.	Competitive Bidding	no	02/10/2021 to 02/16/2021	03/02/2021	03/16/2021	03/25/2021	GOP	1,980,000.00		1,980,000.00	Rehabilitation of Barangay Hall (522.88 sq. m. Floor Area)
30020510067000	92) 21LF0093 - Construction of Water Supply System, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/12/2021 to 02/18/2021	03/04/2021	03/19/2021	03/25/2021	GOP	49,500,000.00		49,500,000.00	Installation of 14,942 In. Main Distribution Line
300116204576000	93) 21LF0094 - Concreting and Improvement of P.M. Sobrecarey Road Leading to Sitio Binaton Barangay P.M. Sobrecarey, Caraga, Davao Oriental	Const.	Competitive Bidding	no	02/12/2021 to 02/18/2021	03/04/2021	08/16/2021 to 08/20/2021	08/23/2021 to 08/27/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 400.50 In.m. PCCP (230mm thk.)
300116203687000	94) 21LF0095 - Construction of NHU Salingcomot to Batawan Road, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/12/2021 to 02/18/2021	03/04/2021	08/16/2021 to 08/20/2021	08/23/2021 to 08/27/2021	GOP	66,633,250.00		66,633,250.00	Construction/Improvement of 3,780.00 In.m. PCCP (230mm thk.)
300116203707000	95) 21LF0096 - Concreting of Junction Salingcomot-Batawan Road, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/19/2021 to 02/25/2021	03/11/2021	08/16/2021 to 08/20/2021	08/23/2021 to 08/27/2021	GOP	28,950,000.00		28,950,000.00	Construction/Improvement of 1,652.00 In.m. PCCP (230mm thk.)
300116203419000	96) 21LF0097 - Construction of Road, Brgy. Old Macopa Centro to Sitio Madasayap, Manay, Davao Oriental	Const.	Competitive Bidding	no	02/19/2021 to 02/25/2021	03/11/2021	08/30/2021 to 09/04/2021	09/06/2021 to 09/10/2021	GOP	72,375,000.00		72,375,000.00	Construction/Improvement of 2,097.00 In.m. PCCP (280mm thk.)
300116204573000	97) 21LF0098 - Construction of Road Jct. Salingcomot to Sitio Babon Brgy. Salingcomot, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/19/2021 to 02/25/2021	03/11/2021	08/30/2021 to 09/04/2021	09/06/2021 to 09/10/2021	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 2,400.00 In.m. PCCP (230mm thk.)

UACS Code	Procurement Project (Contract Name)	PMCU/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IBREOI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104225831000	98) 21LF0099 - Construction (Completion) of Town Hall, Boston, Davao Oriental	Const.	Competitive Bidding	no	02/26/2021 to 03/04/2021	03/18/2021	03/25/2021	04/05/2021	GOP	2,970,000.00		2,970,000.00	Construction (Completion) of Town Hall (215.03 sq.m. Floor Area)
300120200354000	99) 21LF0099 - Construction of Baganga Potable Water System, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/26/2021 to 03/04/2021	03/18/2021	09/30/2021 to 09/04/2021	09/08/2021 to 09/10/2021	GOP	49,000,000.00		49,000,000.00	Installation of 15,330 In Pipelines
300105200530000	100) 21LF0101 - Construction of DPWH Building, Davao Oriental 1st DEO, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/03/2021 to 03/09/2021	03/23/2021	08/30/2021 to 09/04/2021	09/06/2021 to 09/10/2021	GOP	34,300,000.00		34,300,000.00	Construction of Planning and Design Section Building (2 Storey - 15mx18m per Floor)
300121201381000	101) 21LF0102 - Construction of Water System, Cateel, Davao Oriental	Const.	Competitive Bidding	no	03/04/2021 to 03/10/2021	03/23/2021	08/30/2021 to 09/04/2021	09/06/2021 to 09/10/2021	GOP	9,800,000.00		9,800,000.00	Installation of 6,092 In. Transmission Line
320101107129000	102) 21LF0103 - Construction of Coastal Protection Protecting Surigao del Sur Bdry. Davao Oriental Coastal Road (Caraga Section), Caraga, Davao Oriental (Sta. 0+000 - Sta. 0+374.173) Caraga, Davao Oriental	Const.	Competitive Bidding	no	03/04/2021 to 03/10/2021	03/23/2021	08/30/2021 to 09/04/2021	09/06/2021 to 09/10/2021	GOP	31,547,180.00		31,547,180.00	Construction of 374.173 in. m. Reinforced Coastal Protection
310108100737000	103) 21LF0104 - Surigao del Sur Bdry - Davao Or Coastal Road K1633+190- K1633+300, Caraga, Davao Oriental	Const.	Competitive Bidding	no	03/10/2021 to 03/16/2021	03/30/2021	08/30/2021 to 09/04/2021	09/06/2021 to 09/10/2021	GOP	11,858,000.00		11,858,000.00	Installation of 110 In Revertment 1x2m. PVC Coated) Gabion with steel Sheet Pile (Slope Protection)
300116204678000	104) 21LF0105 - Construction and Improvement of Sitio Ipi to Sitio Guicob, Brgy. Batilano, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/10/2021 to 03/16/2021	03/30/2021	09/13/2021 to 09/17/2021	09/20/2021 to 09/24/2021	GOP	19,042,267.04		19,042,267.04	Construction/Improvement of 999 In.m PCCP (5.00m Width and 200mm thk.)
300116204675000	105) 21LF0106 - Concreting of P.M. Sobrecarey to Sitio Dangilas Road, Barangay P.M. Sobrecarey, Caraga, Davao Oriental	Const.	Competitive Bidding	no	03/10/2021 to 03/16/2021	03/30/2021	09/13/2021 to 09/17/2021	09/20/2021 to 09/24/2021	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 999.00 In.m PCCP (6.70 m width and 280mm thk.)
300116203706000	106) 21LF0107 - Construction of Binondo-Sitio Manapay Road, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/10/2021 to 03/16/2021	03/30/2021	09/13/2021 to 09/17/2021	09/20/2021 to 09/24/2021	GOP	28,950,000.00		28,950,000.00	Construction/Improvement of 1,366.00 In.m. PCCP (230mm thk.)
300103203813000	107) 21LF0108 - Construction of Barangay Hall, Barangay Ban-ao, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/10/2021 to 03/16/2021	03/30/2021	09/13/2021 to 09/17/2021	09/20/2021 to 09/24/2021	GOP	2,940,000.00		2,940,000.00	Construction of Barangay Hall (89.64 sq. m. Floor Area)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/EOI	Submt/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103203811000	108) 21LF0110 - Completion of Municipal Building, Poblacion, Manay, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	09/13/2021 to 09/17/2021	09/20/2021 to 09/24/2021	GOP	34,300,000.00		34,300,000.00	Suspended Slab, Girders, Beams, Reinforcement, CHB for Partitions
300103203812000	109) 21LF0111 - Construction of Barangay Hall, Baganga Poblacion, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	09/13/2021 to 09/17/2021	09/20/2021 to 09/24/2021	GOP	4,900,000.00		4,900,000.00	Construction of Barangay Hall
300103203817000	110) 21LF0112 - Construction of Multi-Purpose Building Brgy. Central, Manay, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	04/15/2021	04/23/2021	GOP	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
3001042258596000	111) 21LF0113 - Construction of Multi-Purpose Building (Day Care Center) Brgy. Rizal, Manay, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	04/15/2021	04/23/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
300104225850000	112) 21LF0114 - Construction of Davao Oriental Market Multi-Purpose Cooperative (DOMMUPCO) Building, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	09/27/2021 to 10/01/2021	10/04/08 to 10/08/2021	GOP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (119.52 sq.m. Ground Floor area, 119.52 sq.m. second Floor area)
300116203421000	113) 21LF0115 - Construction of Road, N-I Lingayao to Sitio Sumading of Barangay San Ignacio, Manay, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	09/27/2021 to 10/01/2021	10/04/08 to 10/08/2021	GOP	72,375,000.00		72,375,000.00	Construction of 1,755.00 linear Meter PCOP (280mm thick, 6.70m total width)
300116204574000	114) 21LF0116 - Concreting and Rehabilitation of Lambajon Roads, Barangay Lambajon, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	09/27/2021 to 10/01/2021	10/04/08 to 10/08/2021	GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 783.00 In. m. PCOP (6,100mm width, 200mm thick)
30011620457000	115) 21LF0117 - Concreting and Improvement of P.M. Sobrecarey Road Leading to SO. Tagbenahaw, Barangay P.M. Sobrecarey, Caraga, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	09/27/2021 to 10/01/2021	10/04/08 to 10/08/2021	GOP	19,600,000.00		19,600,000.00	Construction of 796.50 Linear Meter PCOP (width 6100mm, 280mm thick)
300121201380000	116) 21LF0118 - Construction of Water Supply System of Barangay San Ignacio, Manay, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	04/15/2021	04/23/2021	GOP	4,950,000.00		4,950,000.00	Level III Water System
300121201392000	117) 21LF0119 - Construction of Water System, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	04/15/2021	04/23/2021	GOP	29,700,000.00		29,700,000.00	Construction of 10x10x2m Ground Reservoir and 6x2.5x2.3m Intakebox and Installation of 7.963 Im Pipeline
310204101256000	118) 21LF0120 - NH-Uto Santiago-Macopa Road Leading to Pusan Point, Surigao del Sur, Package 1, First District, Davao Oriental	Const.	Competitive Bidding	no	03/30/2021 to 04/05/2021	04/20/2021	09/27/2021 to 10/01/2021	10/04/08 to 10/08/2021	GOP	64,278,650.00		64,278,650.00	Construction/Improvement of 1,915.00 In. m. PCOP (6,700mm Width and 280mm thk.)

UACS Code	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/EOI	Subm/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310204101257000	119) 21LF0121 - NH-Uto Santiago-Macopa Road Leading to Pusan Point, Surigao del Sur, Package 2, First District, Davao Oriental	Const.	Competitive Bidding	no	03/30/2021 to 04/05/2021	04/20/2021	09/27/2021 to 10/01/2021	10/04/08 to 10/08/2021	GOP	63,630,170.00		63,630,170.00	Construction/Improvement of 2,295.00 In m. PCOP (280mm thk., 6,700mm Width)
300104219022000	120) 21LF0122 - Construction of Multi-Purpose Building (Municipal Hall) Caraga, Davao Oriental	Const.	Competitive Bidding	no	04/01/2021 to 04/07/2021	04/22/2021	04/29/2021	05/07/2021	GOP	58,800,000.00		58,800,000.00	Construction of Municipal Building (2 Storey-43mx20m per floor)
200000100020000	121) 21LF0123 - Repair/Maintenance of Various Drainage Structures along Surigao-Davao Oriental Coastal Road, Davao Oriental First District	Maint.	Competitive Bidding	no	04/29/2021 to 05/05/2021	05/18/2021	05/26/2021	05/31/2021	GOP	4,499,967.16	4,499,967.16		Construction of 307 Lm. Line Canal, Inst. Of 26 Lm. (Gabions and Mattresses), Inst. Of 26 Lm. RCPC
200000100019000	122) 21LF0124 - Repair/Maintenance of Various Other Public Building, Davao Oriental First District Engineering Office	Maint.	Competitive Bidding	no	05/07/2021 to 05/13/2021	05/26/2021	06/09/2021	06/14/2021	GOP	5,199,904.59	5,199,904.59		Repair/Maintenance of various Public Building
310203207036000	123) 21LF0125 - Concreting of Poblacion Junction Highway to Brig. San Pedro FMR, Brig. San Pedro, Caraga, Davao Oriental	Const.	Competitive Bidding	no	05/19/2021 to 05/25/2021	06/08/2021	06/26/2021	07/07/2021	GOP	14,925,000.00		14,925,000.00	Construction/Improvement of 1,183.50 In m. PCOP (200mm thk. 5.0m width)
310203207035000	124) 21LF0126 - Concreting of Junction Proper Abejod to Sitio Dasubo, Brig. Abejod FMR, Brig. Abejod, Cateel, Davao Oriental	Const.	Competitive Bidding	no	05/19/2021 to 05/25/2021	06/08/2021	06/26/2021	07/07/2021	GOP	14,925,000.00		14,925,000.00	Construction of 815.0 Linear Meter PCOP with 1.5 Lm. Construction Joint (width 5,000mm, 200mm thick)
310203207082000	125) 21LF0127 - Concreting of NH-U to Brig. Palma Gil FMR (Phase II) Brig. Palma Gil, Caraga, Davao Oriental	Const.	Competitive Bidding	no	05/19/2021 to 05/25/2021	06/08/2021	06/26/2021	07/07/2021	GOP	11,940,000.00		11,940,000.00	Construction/Improvement of 600.00 In m. PCOP (200mm thk. 5.0m width)
320101107129000	126) 21LF0128 - Construction of Coastal Protection Protecting Surigao del Sur Bdy.-Davao Oriental Coastal Road (Tarragona Section) Tarragona, Davao Oriental (Sta. 0+000 - 0+360) Tarragona, Davao Oriental	Const.	Competitive Bidding	no	06/04/2021 to 06/10/2021	06/24/2021	09/27/2021 to 10/01/2021	10/04/08 to 10/08/2021	GOP	31,547,180.00		31,547,180.00	Construction of 374.173 In. m. Reinforced Coastal Protection (Including Closure) RCBC and RCPC

Submitted By :

Recommended By :

Approved By :

ANITA T. MANLIGAY
 Engineer III
 Head, Procurement Unit/ BAC Secretariat
 Date: July 26, 2021

EMMANUEL LONGHAPON
 Engineer III/Chief, Const. Section
 BAC, Chairperson
 Date: July 26, 2021

ANTONIO BACALAN
 District Engineer
 Head of Procuring Entity
 Date: July 26, 2021