

Republic of the Philippines  
Department Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
Baganga, Davao Oriental  
Region XI

**UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021 (2nd Semester)**  
**CIVIL WORKS (Based on GAA)**

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Posting of IB/EEOI	Subm/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104225843000	1) 21LF0001 - Construction of Multi-Purpose Building (Activity Center) Malibago Elementary School, Brgy Malibago, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
300203101967000	2) 21LF0002 - NRJ San Antonio-Lamiawan-Sangab Road Leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021		GOP	9,800,800.00		9,800,800.00	Improvement/Construction of 400 l.n.m. RCCP with 0.5 l.n.m. Construction Joint (230mm thk.)
310304100846000	3) 21LF0003 - Gov. Lopez Bridge (B00111MN) along Surigao del Sur Bdy. -Davao Oriental Coastal Road, Maray, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021		GOP	2,940,000.00		2,940,000.00	Cablon Mattresses on Pier with exposed foundation
3001042258442000	4) 21LF0004 -Construction of Multi-Purpose Building (Activity Center) Marit Elementary School, Barangay Marit, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
300104225834000	5) 21LF0005 - Construction of Multi-Purpose Building (Activity Center) Alivagwag Integrated School, Barangay Alivagwag, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
300104225832000	6) 21LF0006 -Construction of Multi-Purpose Building (Activity Center) Adepod Elementary School, Barangay Ajipod, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
300204101102000	7) 21LF0007 - Junction Bgy. Old Macopa Centro to Silo Macdayap, Brgy. Old Macopa Connecting Maray Public Terminal to Abaca Processing and Corn Milling in Support to Agribusiness, Maray, Davao Oriental	Const.	Competitive Bidding	no	12/02/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021		GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 600.00 l.n.m. RCCP (230mm thk.)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adm/Fosing of IB/E/OI	Submitt/ Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
30010422583000	8) 21LF0008 - Construction of Multi-Purpose Building (Activity Center) Alegria Integrated School, Brgy. Alegria, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq. m. Floor Area)
300204101101000	9) 21LF0009 - Brgy. Onipao to Silio Langgawisan Road Connecting Tarragona Public Terminal to Abaca, Corn & Coffee Processing Site in Support of Agribusiness, Abaca, Corn & Coffee Industries, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/17/2021	3/25/2021		GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 506 In m. PCCP with 1In m. Construction Joint (280mm thk.)
300204101100000	10) 21LF0010 - Access Road Connecting Junction Tagduran Section, Brgy. San Jose to Silio Lib-og, Brgy. Mercedes in Support of Abaca and Coconut Industries, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/08/2020	01/12/2021	01/27/2021	02/05/2021		GOP	18,130,000.00		18,130,000.00	Construction/Improvement of 740 In m. PCCP (280mm thk.)
300104225838000	11) 21LF0011 - Construction of Multi-Purpose Building (Activity Center) Campawan Elementary School, Barangay Campawan, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/12/2021	01/27/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq. m. Floor Area)
300104225841000	12) 21LF0012 - Construction of Multi-Purpose Building (Activity Center) Kinablangan Elementary School, Barangay Kinablangan, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/12/2021	01/27/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq. m. Floor Area)
300104225835000	13) 21LF0013 - Construction of Multi-Purpose Building (Activity Center) Barao Elementary School Barangay Barao, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/12/2021	01/27/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq. m. Floor Area)
30010422584000	14) 21LF0014 - Construction of Multi-Purpose Building (Activity Center) Huld Elementary School, Barangay Aragon, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240.00 sq. m. Floor Area)
300104225846000	15) 21LF0015 - Construction of Multi-Purpose Building (Activity Center) San Miguel Elementary School, San Miguel, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240.00 sq. m. Floor Area)
300104225839000	16) 21LF0016 - Construction of Multi-Purpose Building (Activity Center) Cayawan Elementary School Barangay Cayawan, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240.00 sq. m. Floor Area)



UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/EEOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30010422584400	171) 21LF0017 - Construction of Multi-Purpose Building (Activity Center) Old Macopa National High School, Old Macopa, Maray, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240.00 sq m, Floor Area)
300203101961000	18) 21LF0018 - Guza Centro Via Daldion to Brgy. San Fermín Via Fatima Leading to Saikon River & Manreza Ricefields, Maray, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	01/28/2021	02/05/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 333.50 In. m. PCCP (230mm thk.)
320101106278000	19) 21LF0019 - Construction of Baganga Coastal Protection, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	02/09/2021	02/18/2021	GOP	67,550,000.00		67,550,000.00	Construction of 400 In. m. Reinforced Coastal Protection including 5 Ramps 20 In. m. per length and excluding closure, hexapods 3'13.647' and RCPC 9'10mm (36'Ø)
320101106279000	20) 21LF0020 - Construction of Coastal Protection Protecting Surgao del Sur Bdy., Davao Oriental Coastal Road (Cateel Section), Cateel, Davao Oriental (Sta. 0+000-Sta. 0+540) Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/03/2020 to 12/09/2020	01/14/2021	02/09/2021	02/18/2021	GOP	67,550,000.00		67,550,000.00	Construction of 560 In. m. Reinforced Coastal Protection including Closure, Ramp 16.00 In. m. length, Hexapods (182.120 In. m. of 5 pods & 237.547 In. m. of 8 pods) and RCPC 9'10mm dia. (36'Ø)
300104225845000	21) 21LF0021 - Construction of Multi-Purpose Building (Activity Center), Salingcomot Elementary School, Barangay Salingcomot, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq m, Floor Area) and Line Canal (30meters)
310202100923000	22) 21LF0022 - Surgao del Sur Boundary-Davao Or Coastal Rd K1651+000-K1652+000, Maray, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	20,196,820.00		20,196,820.00	Improvement/Widening of 1,000 In. m. PCCP with 1 In. m. Construction Joint (280mm thk.)
310202100919000	23) 21LF0023 - Benigno S. Aquino Jr. National Highway K1560+807 - K1560+1912, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	39,422,460.00		39,422,460.00	ROAD WIDENING (2 into 4 Lanes) of 1,105 linear meter PCCP (280mm thick with 0.5 In. m. Construction Joint)
310202100921000	24) 21LF0024 - Surgao del Sur Bdy., Davao Or Coastal Rd - K1577+000 -K1578+000, Baganga, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	28,645,000.00		28,645,000.00	Improvement/Widening of 999 In. m. PCCP (280mm thk.)
300204101103000	25) 21LF0025 - Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente, Cateel, Davao Oriental Connecting Cateel Public Transport Terminal to Cocunut, Rice, and Corn Processing in Brgy. Alegria and Brgy. San Vicente in Support to Agribusiness, Cocunut, Rice and Corn Industry, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	15,680,000.00		15,680,000.00	Construction/Improvement of 655 In. m. PCCP (280mm thk.) with 0.5 In. m. Construction Joint

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks (Brief Description of Project)	
					Advertise/Posting of IB/EEOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
300104225837000	26) 21LF0026 - Construction of Multi-Purpose Building (Activity Center), Bironondo Elementary School, Barangay Bironondo, Bagananga, Davao Oriental	Const.	Competitive Bidding	no	12/04/2020 to 12/10/2020	01/14/2021	01/28/2021	02/05/2021	GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq.m. Floor Area)
320101107122000	27) 21LF0027 - Construction of Caraga Coastal Protection (Brgy. Central, Caraga, Davao Oriental (Sta. O+000 – Sta. O+360), Caraga, Davao oriental	Const.	Competitive Bidding	no	01/21/2021 to 01/27/2021	02/09/2021	02/24/2021	03/05/2021	GOP	39,199,949.97		39,199,949.97	Construction of 448.941 in.m. Reinforced Concrete Slope Protection (Including Closure)
300117210329000	28) 21LF0028 - Concreting of Road from NHJ Cabanbanan to Calilabanan Brgy. Depnan, Bagananga, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	19,800,000.00		19,800,000.00	Improvement/Construction of 1000.5 in.m. PCCP 200mm thk
300117210330000	29) 21LF0030 - Concreting of Road from Rizal to Jose Blac ES, Barangay Rizal, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	2,970,000.00		2,970,000.00	Construction/Improvement of 150 in.m. PCCP (200mm thk)
300116204580000	30) 21LF0031 - Construction/Improvement of Access Road Leading to Declared Tourism Destinations, Jct. Salingcomot to Sitio Bobon Leading to Pilot's View and Long Stretch of White Sand, Barangay Salingcomot, Bagananga, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 2,501.00 in.m. PCCP (230mm thk) and Additional 1.0m Construction Joint
300203101962000	31) 21LF0032 - Jct. Manay-Taocanga Road Leading to Diamaboc Lake, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	9,800,000.00		9,800,000.00	Construction of 333.50 Linear Meter PCCP (230mm thick with 1.0 in.m. Construction Joint
310304100847000	32) 21LF0033 - Ibobococ Br. (B00067/MN) along Surigao del Sur Bdy., Davao Oriental Coastal Road, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/07/2020 to 12/13/2020	01/19/2021	02/08/2021	02/17/2021	GOP	2,940,000.00		2,940,000.00	Gabion as Slope/Abutment Protection
320101107131000	33) 21LF0034 - Construction of Panibogan Flood Control, Manay, Davao Oriental (Sta. O+000-O+150), Manay, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	14,700,000.00		14,700,000.00	Construction of 150 in.m. Revetment on a Steel Sheet Pile Foundation. Construction of 24.353 in.m. Gabion
300104225863000	34) 21LF0035 - Construction of Multi-Purpose Building (Day care Center) Sitio Bato, Barangay Central, Manay, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (73.5 sq.m. total Floor Area)
320101107128000	35) 21LF0036 - Construction of Coastal Protection Protecting Surigao del Sur Bdy., Davao Oriental Coastal Road (Boston Section), Boston, Davao Oriental (Sta. O+300-Sta O+360), Boston, Davao Oriental	Const.	Competitive Bidding	no	12/08/2020 to 12/14/2020	01/19/2021	02/08/2021	02/17/2021	GOP	31,548,160.00		31,548,160.00	Construction of 374.185 in.m. Reinforced Coastal Road Protection including Closure and RCPC



UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advising of IB/E/CI	Submit/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32010110713000	36) 21LF0037 - Construction of Nasipit Flood Control, Tarragona, Davao Oriental (Sta. 0+000-Sta. 0+300), Tarragona, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/16/2021	GOP	14,700,000.00		14,700,000.00	Installation of 17.4,353 m.m. Revetment with 1,549 pos. (1m x 1m x 2m, PVC Coated) Gabions
300104225862000	37) 21LF0038 Rehabilitation of Multi-Purpose Building (Covered Court), Batargay San Jose, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/09/2020 to 12/15/2020	01/19/2021	02/08/2021	02/17/2021	GOP	2,970,000.00		2,970,000.00	Rehabilitation of Covered Court (510 sq.m. Floor Area)
300104225862000	38. 21LF0039 - Construction of Multi-Purpose Building (Cateel Central ES), Batargay Poblacion, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/09/2020 to 12/15/2020	01/19/2021	02/08/2021	02/17/2021	GOP	1,980,000.00		1,980,000.00	Construction of Stage (10.0m x5.8m)
310202100920000	39) 21LF0040 - Surigao del Sur Bdy.-Davao Or Coastal Rd - K1542+000 - K1543+300, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	36,671,600.00		36,671,600.00	Road Widening (2 into 4 lanes) of 1,199 linear meter PCOP (280mm thick)
310105100605000	40) 21LF0041 - Surigao del Sur Bdy.-Davao Or Coastal Rd - K1538+217 - K1538+280, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	1,198,540.00		1,198,540.00	Reblocking of 63.00 m.m. PCOP (280mm thk.)
3200101107127000	41) 21LF0042 - Construction of Revetment, Lingayao Flood Control, Brgy. San Ignacio, Maray, Davao Oriental (Sta. 0+000-Sta. 0+390), Maray, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	29,400,000.00		29,400,000.00	Construction of Revetment (Stone Masonry) with a length of 390.00 m.m.
310102100782000	42) 21LF0043 - Benigno S. Aquino, Jr. National Highway-K1578+000-K1579+000, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	17,751,720.00		17,751,720.00	1,008.0 m.m. Asphalt Overlay, 50mm thk
310105100606000	43) 21LF0044 - Surigao del Sur Bdy.-Davao Or Coastal Rd-K1539+133-K1539+450, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	6,031,900.00		6,031,900.00	Reconstruction to Concrete Pavement of 317 m.m. PCOP (280mm thk.)
310105100603000	44) 21LF0045 - Surigao del Sur Bdy.-Davao Or Coastal Rd - K1527+153-K1527+323, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	3,044,860.00		3,044,860.00	Reconstruction to Concrete Pavement of 317 m.m. PCOP (280mm thk.)
300203101964000	45) 21LF0046 - Jct. San Antonio - Baybay Leading to Creamsand Longpeach, Brgy. Baybay, Cateel, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 450 m.m. PCOP (230mm thk.)
310105100604000	46) 21LF0047 - Surigao del Sur Bdy.-Davao Or Coastal Rd - K1529+638-K1529+793, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021	GOP	2,949,800.00		2,949,800.00	Reblocking of 155.00 m.m. PCOP (280mm thk.)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/EEOI	Submit/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104225861000	47) 21LF0048 - Rehabilitation of Multi-Purpose Building (Covered Court and other Structures) Barangay Limot, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021		GOP	1,980,000.00		1,980,000.00	Rehabilitation of Covered Court (Basketball 42.1m.), Replacement of Stage Roofing and Installation of downspout and catch basin for the existing covered court
3001042258657000	48) 21LF0049 - Construction of Multi-Purpose Building (Senior Citizen's Center) Barangay San Isidro, Maray, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021		GOP	1,980,000.00		1,980,000.00	Construction of Senior Citizen's Center (9mx6.5m)
3001042258654000	49) 21LF0050 - Construction of Multi-Purpose Building (Day Care Center) Silo Palo 4 Barangay P. M. Sobrecarey, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021		GOP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building (73.5 sq.m. Total Floor Area)
3001042258656000	50) 21LF0051 - Construction of Multi-Purpose Building (Senior Citizen's Center) Barangay Maganda, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	12/10/2020 to 12/16/2020	01/21/2021	02/09/2021	02/18/2021		GOP	1,980,000.00		1,980,000.00	Construction of Senior Citizen Center (9m x 6.5m)
300204101105000	51) 21LF0052 - Road from National Highway Junction to Silo Lina of Barangay Pobacion Connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing, Abaca Processing, Fish Processing and Coconut Processing in Support to Agribusiness, Bamboo, Driftwood, Abaca, Fish and Coconut Industry, Boston, Davao Oriental	Const.	Competitive Bidding	no	12/29/2020 to 01/04/2021	01/19/2021	02/08/2021	02/17/2021		GOP	14,700,000.00		14,700,000.00	Construction/Improvement of 600 in.m. PCCP 280mm thk.
300203101963000	52) 21LF0053 - Jct. Mawab-Margusan-Caraga to Brgy. Mercedes to Silo Cabayanan Leading to Magpamangaw Falls, Brgy. Mercedes, Caraga, Davao Oriental	Const.	Competitive Bidding	no	12/29/2020 to 01/04/2021	01/19/2021	02/08/2021	02/17/2021		GOP	9,800,000.00		9,800,000.00	Construction of 333.50 linear meter PCCP (230mm thk. With 1.0 in.m. Construction Joint and 40 50 in.m. Gravel Road)
300203101965000	53) 21LF0054 - NRJ, Brgy. San Isidro Leading to Bldayan Falls, Maray, Davao Oriental	Const.	Competitive Bidding	no	12/29/2020 to 01/04/2021	01/19/2021	02/08/2021	02/17/2021		GOP	7,350,000.00		7,350,000.00	Construction/Improvement of 100 in.m. PCCP (230mm thk.)
300117210331000	54) 21LF0055 - Conceting of Road from Silo Palo 4 Barangay P. M. Sobrecarey to Silo Batiano Barangay San Pedro (Phase 1), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021		GOP	11,880,000.00		11,880,000.00	Construction/Improvement of 600 in.m. PCCP (200mm thk.)



UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Fposting of IB/EEOI	Subm/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
310202100922000	56) 21LF0056 - Surging del Sur Bdy - Davao Oriental Coastal Road K1618+000 to K1618+833, Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021		GOP	24,490,200.00		24,490,000.00	Road Widening (2 into 4 Lanes) of 833 linear meter PCOP (280mm thk.)
300104226858000	56) 21LF0057 - Construction of Multi- Purpose Building (Water District Office) Barangay Central, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021		GOP	1,980,000.00		1,980,000.00	Construction of 7mx8m Water District Office with 3.5m width and 10m length Pathway
300203101960000	57) 21LF0058 - Access Road from Silo Sangab to Silo Panlisan, Bgy. Pichon, Leading to Pinuluan Falls, Mandaya Indigenous Community, and Forest Protected Area, Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021		GOP	14,700,000.00		14,700,000.00	Improvement/Construction of 501 in.m. PCOP (230mm thk.)
300116203378000	58) 21LF0059 - Concreting of Abjeod Road Leading to Hospital, Barangay Pobacion, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021		GOP	53,075,000.00		53,075,000.00	Concreting/Improvement of 2,751 in.m. PCOP (230mm thk.)
320101107124000	59) 21LF0060 - Construction of Lumao Food Control, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/13/2021 to 01/19/2021	02/02/2021	02/17/2021	02/26/2021		GOP	29,400,000.00		29,400,000.00	Construction of 348.706 in.m. Pile Cap with Steel Sheet Pile Foundation
320101106293000	60) 21LF0061 - Construction of Retirement along Caraga River (Don Leon Balante Section), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021		GOP	96,500,000.00		96,500,000.00	Construction of 750 in.m. Retirement on a Steel Sheet Pile Foundation with Provision of 3x3 RCBC
320101107125000	61) 21LF0062 - Construction of Pagsaungon Flood Control, Caraga, Davao Oriental (Sta. 0+000-Sta. 0+300), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021		GOP	14,700,000.00		14,700,000.00	Construction of 174.353 in.m. and 20.00 in.m. (left Bank) of Stone Masonry
320101107132000	62) 21LF0063 - Construction of Sibajay Coastal Protection Boston, Davao Oriental (Sta. 0+000 - Sta. 0+450), Boston, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021		GOP	39,200,000.00		39,200,000.00	Construction of 464.941 in.m. Reinforced Coastal Protection including Closure and RCPC 9'10mm (36'02)
320102104180000	63) 21LF0064 - Construction of Concrete Retirement along Lingayao River, Barangay San Ignacio, Maray, Davao Oriental	Const.	Competitive Bidding	no	01/15/2021 to 01/21/2021	02/04/2021	02/19/2021	02/26/2021		GOP	67,550,000.00		67,550,000.00	Retirement on a Steel Sheet Pile Foundation with 45.97 in.m. Stone Masonry and 14.46 in.m. Abutment Protection
300204101106000	Highway Junction-Bgy. Dapnan to Silo Masao Connecting Baganga Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Stations in Baganga in Support to Agribusiness, Rice Industry, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/20/2021 to 01/26/2021	02/09/2021	02/24/2021	03/05/2021		GOP	4,900,000.00		4,900,000.00	Construction/Improvement of 215.00 in.m. PCOP (280mm thk.)

UACS Code	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/ECOI	Subm/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104225851000	65) 21LF0066 - Construction of Multi-Purpose Building (Bleachers and Stage) Barangay Cayawan Maray, Davao Oriental	Const.	Competitive Bidding	no	01/20/2021 to 01/26/2021	02/09/2021	02/24/2021	03/05/2021		GOP	2,970,000.00		2,970,000.00	Construction of 63 meters Bleachers with Storm Drainage, Downspout and Catch Basin, Completion of Existing Stage
300119200569000	66) 21LF0067 - Rehabilitation of Bridge from Uwangang River Connecting Barangays of Rizal and Tacangal, Maray, Davao Oriental	Const.	Competitive Bidding	no	01/20/2021 to 01/26/2021	02/09/2021	02/24/2021	03/05/2021		GOP	2,970,000.00		2,970,000.00	Application of Carbon Fibers on Abutments including Vertical and Diagonal Columns, Special Anti-Corrosion Paint on Steel Members, Patching on Damaged Concrete Members
320101107123000	67) 21LF0068 - Construction of Culia Flood Control Caraga, Davao Oriental (Sta. 0+000-Sta. 0+300 BS) Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021		GOP	29,400,000.00		29,400,000.00	Construction of 348.706 In.m Right Bank of Gabions without Closure and Left Bank
320101107126000	68) 21LF0069 - Construction of Retention along Manuripao River, Caraga, Davao Oriental (Section 1 : Sta. 0+000 - Sta. 0+100, Section Sta. 0+000 - Sta. 0+200), Caraga, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021		GOP	49,000,000.00		49,000,000.00	Construction of 477.817 In.m, Concrete Slope Protection on a Steel Sheet Pile Foundation
300204101104000	69) 21LF0070 - Road Connecting Sitio Matayabuy to Sitio Buko Buko as Aray in Support to Coffee, Cacao, Aboca & Coconut Industries, Boston, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021		GOP	18,749,360.00		18,749,360.00	Construction of 67.4 linear meter PCCP (230mm thick with 25.0 In.m. transition)
300116203377000	70) 21LF0071 - Concreting and Improvement of Road, NHU Probacion Maray-Guza-Manreza-San Fermín, Davao Oriental, Maray, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021		GOP	57,900,000.00		57,900,000.00	Construction/Improvement of 2628 In.m, 230mm thk. PCCP
300104225847000	71) 21LF0072 - Construction of Multi-Purpose Building (Activity Center), Tigawan Elementary School, Barangay Binondo, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/22/2021 to 01/28/2021	02/11/2021	03/02/2021	03/11/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (295.68 sq.m, Floor Area)
300104225848000	72) 21LF0073 - Construction of Barangay Hall, Barangay Alegria, Cateel, Davao oriental	Const.	Competitive Bidding	no	01/21/2021 to 02/02/2021	02/16/2021	12/28/2021	01/06/2022		GOP	2,970,000.00		2,970,000.00	Construction of Barangay Hall (122.78 sq.m, total floor area)
300104225856000	73) 21LF0074 - Construction of Barangay Hall, Barangay Abjeid, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/21/2021 to 02/02/2021	02/16/2021	12/28/2021	01/06/2022		GOP	2,970,000.00		2,970,000.00	Construction of Barangay Hall (122.78 sq.m, total floor area)
300117210332000	74) 21LF0075 - Construction of Concrete Road of Highway Junction Barangay Zaragosa to Sitio Bandera, Maray, Davao Oriental	Const.	Competitive Bidding	no	01/21/2021 to 02/02/2021	02/16/2021	03/04/2021	03/12/2021		GOP	7,920,000.00		7,920,000.00	Construction/Improvement of 400 In.m PCCP (200mm thk.)



UACS Code	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/EEOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117210333000	75) 21LF0076 - Construction of Road, Ouruk Mapayo to Purok Basio, Bigy. San Ignacio, Maray, Davao Oriental	Const.	Competitive Bidding	no	01/27/2021 to 02/02/2021	02/16/2021	03/04/2021	03/12/2021	GOP	4,950,000.00		4,950,000.00	Construction/Improvement of 500 m.m. PCCP Construction Joint (200mm thk.)
300203101966000	76) 21LF0077 - NPJ Saltingcondi- Languyon Leading to Languyon Mangrove Park, Bigy Saltingcondi, Package II, Baganga, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/18/2021	03/08/2021	03/12/2021	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 333.5 m.m. 230mm thk PCCP with 1 m.m. Construction Joint
300103203814000	77) 21LF0078 - Construction of Barangay Hall, Barangay Manrit, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/18/2021	12/31/2021	01/07/22	GOP	2,940,000.00		2,940,000.00	Construction of Barangay Hall(122.78 sq.m. total floor Area)
300103203815000	78) 21LF0079 - Construction of Barangay Hall, Barangay Baybay, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/18/2021	12/31/2021	01/07/22	GOP	2,940,000.00		2,940,000.00	Construction of Barangay Hall(122.78 sq.m. total floor Area)
300104225849000	79) 21LF0080 - Construction of Barangay Hall, Barangay San Miguel, Cateel, Davao Oriental	Const.	Competitive Bidding	no	01/29/2021 to 02/04/2021	02/18/2021	12/28/21	01/07/2022	GOP	2,970,000.00		2,970,000.00	Construction of Barangay Hall(122.78 sq.m. total floor Area)
300103203816000	80) 21LF0081 - Completion of Stage/Activity Center, Barangay Lambojan, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/03/2021 to 02/09/2021	02/23/2021	12/31/2021	01/07/22	GOP	1,470,000.00		1,470,000.00	Completion of Stage
300104225859000	81) 21LF0082 - Construction of Multi-Purpose-Purpose Facility (Covered Court) San Jose Elementary School, Barangay San Jose, Boston, Davao Oriental	Const.	Competitive Bidding	no	02/03/2021 to 02/09/2021	02/23/2021	03/10/2021	03/19/2021	GOP	2,475,000.00		2,475,000.00	Construction of Covered Court (622.88 sq.m. Floor Area)
300121201383000	82) 21LF0083 Construction of Water System, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	02/03/2021 to 02/09/2021	02/23/2021	03/10/2021	03/19/2021	GOP	19,800,000.00		19,800,000.00	Installation of 1.685 km Transmission Line and 1,480 km Main Distribution Line
300116204579000	83) 21LF0084 - Concrete of Road, NHU Barangay San Ignacio-SC, Magsaysay-Barangay Old Macopa Road, Maray, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/17/2021	03/25/2021	GOP	38,710,000.00		38,710,000.00	Construction/Improvement of 1,215.00 m.m. PCCP (280mm thk.)
300204100751000	84) 21LF0085 - NHU-Lingayao to Sitio Sumanding of Bigy. San Ignacio Connecting Maray Public Terminal to Coconut Processing, Maray, Davao Oriental	Const.	Competitive Bidding	no	02/05/2021 to 02/11/2021	03/02/2021	03/17/2021	03/25/2021	GOP	86,850,000.00		86,850,000.00	Construction of 2,565 linear Meter PCCP (280mm thick)
310108100735000	85) 21LF0086 - Benigno S. Aquino Jr. National Highway K1578+543-K1578+755, Cateel, Davao Oriental	Const.	Competitive Bidding	no	02/06/2021 to 02/12/2021	03/02/2021	03/17/2021	03/25/2021	GOP	23,128,000.00		23,128,000.00	Mechanically Stabilized Earth Wall (1272 sq.m.)
310108100736000	86) 21LF0087 - Surogo del Sur Bary - Davao Oriental Coastal Road K1536+460-K1536+541, Boston, Davao Oriental	Const.	Competitive Bidding	no	02/06/2021 to 02/12/2021	03/02/2021	03/17/2021	03/25/2021	GOP	26,852,000.00		26,852,000.00	Mechanically Stabilized Earth Wall (1215 sq.m.)

UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget		Remarks  (Brief Description of Project)	
					Adv'd/Posting of IB/RECI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
310108100739000	87) 21LF0088 - Surigao del Sur Bdry - Davao Or Coastal Rd K1669+200- K1669+215, Maray, Davao Oriental	Const.	Competitive Bidding	no	02/06/2021 to 02/12/2021	03/02/2021	03/17/2021	03/25/2021	GOP	4,606,000.00		4,606,000.00	Construction/Improvement of 15 in.m. PCCP (280mm thk.)
310108100734000	88) 21LF0089 - Benigno S. Aquino Jr. National Highway K1573+343- K1573+577, Cateel, Davao Oriental	Const.	Competitive Bidding	no	02/10/2021 to 02/16/2021	03/02/2021	03/16/2021	03/25/2021	GOP	45,668,000.00		45,668,000.00	Mechanically Stabilized Earth Wall (2340 sq.m.)
310108100738000	89) 21LF0090 - Surigao del Sur Bdry - Davao or Coastal Rd – K1636+624- K1636+671, Caraga, Davao Oriental	Const.	Competitive Bidding	no	02/10/2021 to 02/16/2021	03/02/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22	GOP	33,320,000.00		33,320,000.00	Construction of 1175 sq.m. Mechanically Stabilized Earthwall
310108100740000	90) 21LF0091 - Surigao del Sur Bdry - Davao or Coastal Rd – K1685+702- K1685+717, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	02/10/2021 to 02/16/2021	03/02/2021	03/16/2021	03/25/2021	GOP	2,548,000.00		2,548,000.00	Reblocking of 15.00 in.m. PCCP(280mm thk.) Installation of 15.00 in.m. Slope Protection (Gabions)
30010422586000	91) 21LF0092 - Rehabilitation of Multi- Purpose Building (Barangay Hall) Barangay Old Macopa, Maray, Davao Oriental	Const.	Competitive Bidding	no	02/10/2021 to 02/16/2021	03/02/2021	03/16/2021	03/25/2021	GOP	1,980,000.00		1,980,000.00	Rehabilitation of Barangay Hall (522.88 sq.m. Floor Area)
300205100667000	92) 21LF0093 - Construction of Water Supply System, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/12/2021 to 02/18/2021	03/04/2021	03/19/2021	03/25/2021	GOP	49,500,000.00		49,500,000.00	Installation of 14,942 in. Main Distribution Line
300116204576000	93) 21LF0094 - Concreting and Improvement of P.M. Sobrecarey Road Leading to Sitio Binatan Barangay P.M. Sobrecarey, Caraga, Davao Oriental	Const.	Competitive Bidding	no	02/12/2021 to 02/18/2021	03/04/2021	12/31/2021	01/07/2022	GOP	9,800,000.00		9,800,000.00	Construction/Improvement of 400.50 in.m. PCCP (230mm thk.)
300116203667000	94) 21LF0095 - Construction of NHJ Salingcomot to Batawan Road, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/12/2021 to 02/18/2021	03/04/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22	GOP	66,633,250.00		66,633,250.00	Construction/Improvement of 3,780.00 in.m. PCCP (230mm thk.)
300116203707000	95) 21LF0096 - Concreting of Junction Salingcomot-Batawan Road, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/19/2021 to 02/25/2021	03/11/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22	GOP	28,950,000.00		28,950,000.00	Construction/Improvement of 1,652.00 in.m. PCCP (230mm thk.)
300116203419000	96) 21LF0097 - Construction of Road, Brgy. Old Macopa Centro to Sitio Matsayap, Maray, Davao Oriental	Const.	Competitive Bidding	no	02/19/2021 to 02/25/2021	03/11/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22	GOP	72,375,000.00		72,375,000.00	Construction/Improvement of 2,097.00 in.m. PCCP (280mm thk.)
300116204573000	97) 21LF0098 - Construction of Road Jct. Salingcomot to Sitio Bobon Brgy/ Salingcomot, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/19/2021 to 02/25/2021	03/11/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22	GOP	49,000,000.00		49,000,000.00	Construction/Improvement of 2,400.00 in.m. PCCP (230mm thk.)



UACS Code	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advertise/Posting of IB/EEOI	Subm/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300104226831000	96) 21LF0099 - Construction (Completion) of Town Hall, Boston, Davao Oriental	Const.	Competitive Bidding	no	02/28/2021 to 03/04/2021	03/18/2021	03/25/2021	04/05/2021		GOP	2,970,000.00		2,970,000.00	Construction (Completion) of Town Hall (215.03 sq m, Floor Area)
300120200354000	99) 21LF0100 - Construction of Baganga Potable Water System, Baganga, Davao Oriental	Const.	Competitive Bidding	no	02/28/2021 to 03/04/2021	03/18/2021	08/30/2021 to 09/04/2021	09/06/2021 to 09/10/2021		GOP	49,000,000.00		49,000,000.00	Installation of 15,330 lm Pipelines
300105200530000	100) 21LF0101 - Construction of DPWH Building, Davao Oriental 1st DEO, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/03/2021 to 03/09/2021	03/23/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22		GOP	34,300,000.00		34,300,000.00	Construction of Planning and Design Section Building (2 Storey - 15mx18m per Floor)
300121201381000	101) 21LF0102 - Construction of Water System, Cateel, Davao Oriental	Const.	Competitive Bidding	no	03/04/2021 to 03/10/2021	03/23/2021	12/31/2021	01/07/2022		GOP	9,800,000.00		9,800,000.00	Installation of 6,092 lm Transmission Line
310108100737000	103) 21LF0104 - Surigao del Sur Bdy - Davao Or Coastal Road K1633+150-K1633+300, Caraga, Davao Oriental	Const.	Competitive Bidding	no	03/10/2021 to 03/16/2021	03/30/2021	09/02/2021	07/14/2021		GOP	11,858,000.00		11,858,000.00	Installation of 110 lm Retention 1x2m, PVC Coated) Gabion with steel Sheet Pile (Slope Protection)
300116204578000	104) 21LF0105 - Construction and Improvement of Silo Ipl to Silo Guicob, Brgy. Batiano, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/10/2021 to 03/16/2021	03/30/2021	12/31/2021	01/07/2022		GOP	19,042,267.04		19,042,267.04	Construction/Improvement of 999 lm in PCCP (5.00m Width and 200mm thk)
300116204575000	105) 21LF0106 - Concreting of P.M. Sobrecary to Silo Dargilas Road, Barangay P.M. Sobrecary, Caraga, Davao Oriental	Const.	Competitive Bidding	no	03/10/2021 to 03/16/2021	03/30/2021	12/31/2021	01/07/2022		GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 999.00 lm in PCCP (6.70 m width and 280mm thk)
300116203706000	106) 21LF0107 - Construction of Binondo-Sito Mantapay Road, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/10/2021 to 03/16/2021	03/30/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22		GOP	28,950,000.00		28,950,000.00	Construction/Improvement of 1,368.00 lm in PCCP (230mm thk)
300103203813000	107) 21LF0108 - Construction of Barangay Hall, Barangay Barao, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/10/2021 to 03/16/2021	03/30/2021	12/31/2021	01/07/2022		GOP	2,940,000.00		2,940,000.00	Construction of Barangay Hall (69.64 sq m, Floor Area)
300103203811000	108) 21LF0110 - Completion of Municipal Building, Poblacion, Manay, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	12/31/2021	01/07/2022		GOP	34,300,000.00		34,300,000.00	Suspended Slab, Girders, Beams, Reinforcement, CHB for Partitions

UACS Code	Procurement Project (Contract Name)	PMO/ End User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/EEOI	Subm/ Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
300103203812000	109) 21LE0111 - Construction of Barangay Hall, Baganga Poblacion, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	12/31/2021	01/07/2022		GOP	4,900,000.00		4,900,000.00	Construction of Barangay Hall
300103203817000	110) 21LE0112 - Construction of Multi-Purpose Building Brgy. Central, Manay, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	04/15/2021	04/23/2021		GOP	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
300104225836000	111) 21LE0113 - Construction of Multi-Purpose Building (Day Care Center) Brgy. Rizal, Manay, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	04/15/2021	04/23/2021		GOP	2,970,000.00		2,970,000.00	Construction of Activity Center (240 sq.m. Floor Area)
300104225850000	112) 21LE0114 - Construction of Davao Oriental Market Multi-Purpose Cooperative (DOMMUPCO) Building, Tarragona, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22		GOP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building (119.52 sq.m. Ground Floor area, 119.52 sq.m. second Floor area)
300116203421000	113) 21LE0115 - Construction of Road, NHJ Lingayao to Sitio Sumanding of Barangay San Ignacio, Manay, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22		GOP	72,375,000.00		72,375,000.00	Construction of 1,755.00 linear Meter PCCP(280mm thick, 6.70m total width)
300116204574000	114) 21LE0116 - Concreting and Rehabilitation of Lambajon Roads, Barangay Lambajon, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	12/31/2021	01/07/2022		GOP	19,600,000.00		19,600,000.00	Construction/Improvement of 783.00 l.n.m. PCCP (6.100mm width, 200mm thick)
30011620457000	115) 21LE0117 - Concreting and Improvement of P.M. Sobrecarey Road Leading to SO, Tagbanahaw, Barangay P.M. Sobrecarey, Canaga, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	12/31/2021	01/07/2022		GOP	19,600,000.00		19,600,000.00	Construction of 796.50 Linear Meter PCCP (width 6100mm, 280mm thick)
300121201380000	116) 21LE0118 - Construction of Water Supply System of Barangay San Ignacio, Manay, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	04/15/2021	04/23/2021		GOP	4,950,000.00		4,950,000.00	Level III Water System
300121201382000	117) 21LE0119 - Construction of Water System, Baganga, Davao Oriental	Const.	Competitive Bidding	no	03/11/2021 to 03/17/2021	03/31/2021	04/15/2021	04/23/2021		GOP	29,700,000.00		29,700,000.00	Construction of 10x10x2m Ground Reservoir and 6x2.5x2.3m Intakebox and installation of 7.963 lm Pipeline
310204101256000	118) 21LE0120 - NHJ-to Santiago-Macopa Road Leading to Pisan Point, Surigao del Sur, Package 1, First District, Davao Oriental	Const.	Competitive Bidding	no	03/30/2021 to 04/05/2021	04/20/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22		GOP	64,278,650.00		64,278,650.00	Construction/Improvement of 1,915.00 l.n.m. PCCP (6.700mm Width and 280mm thk.)



UACS Code	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Adv/Posting of IB/REOI	Subm/ Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
310204101257000	119) 21LF0121 - NH40 Santiago-Macopa Road Leading to Pusan Point, Surgao del Sur, Package 2, First District, Davao Oriental	Const.	Competitive Bidding	no	03/30/2021 to 04/05/2021	04/20/2021	02/01/22 to 02/08/22	02/10/22 to 02/14/22	GOP	63,630,170.00		63,630,170.00	Construction/Improvement of 2,295.00 in m. PCOP (280mm thk., 6,700mm Width)
300104219022000	120) 21LF0122 - Construction of Multi-Purpose Building (Municipal Hall) Caraga, Davao Oriental	Const.	Competitive Bidding	no	04/01/2021 to 04/07/2021	04/22/2021	04/29/2021	05/07/2021	GOP	58,800,000.00		58,800,000.00	Construction of Municipal Building (2 Storey-43mx20m per floor)
320101107129000	126) 21LF0128 - Construction of Coastal Protection Protecting Surgao del Sur Bdy - Davao Oriental Coastal Road (Tarragona Section) Tarragona, Davao Oriental (Sta. 0+000 - 0+360) Tarragona, Davao Oriental	Const.	Competitive Bidding	no	06/04/2021 to 06/10/2021	06/24/2021	08/09/2021	08/17/2021	GOP	31,547,180.00		31,547,180.00	Construction of 374.173 in m. Reinforced Coastal Protection (including Closure) RCBC and RCPC

Submitted By :

**DESSA T. MANIGON**  
Engineer III  
Head Procurement Unit/ BAC Secretariat  
Date: January 18, 2022

Recommended By :

**ELIART M. LONGYAPON**  
Engineer III/Chief, Const. Section  
BAC Chairperson  
Date: January 18, 2022

Approved By:

**CHRISTOPHER M. CASAR**  
District Engineer  
Head of Procuring Entity  
Date: January 18, 2022

Republic of the Philippines  
Department of Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Lucod, Baganga, Davao Oriental

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (2ND SEMESTER)**  
**(Goods and Services)**

Standard Coding (Procurement ID) / Contract ID	Procurement Project (Contract Name)	PMO/ End-User (TU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
					Ads/Post of IB/ECOT	Sub/Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
21GLF0017 (Re-ITB)	Supply and delivery of Generator Set with complete accessories and installation for use in the Office of the DPMH First DEO, Baganga, Davao Oriental	Admin Section	Public Bidding	No	09/04/21 to 09/10/2021	9/24/2021	10/04/2021	11/02/2021		Fund101	80,082,962.00		80,082,962.00	Supply and delivery of Generator set
21GLF0020 (Re-ITB)	Supply and delivery of Equipment Materials for Quality Tests for use in the Quality Assurance Section, DPMH First DEO, Baganga, Davao Oriental	QA Section	Public Bidding	No	10/08/21 to 10/14/2021	10/27/2021	11/05/2021	11/05/2021		Fund101	10,000,000.00		10,000,000.00	Supply and delivery of Equipment Materials for Quality Tests
21GLF0024	Supply and delivery of various spare parts for use in the repair of Toyota Hilux HI -5570 and Nissan Frontier Navara HI -5528 assigned at DPMH, Baganga, Davao Oriental	Construction Section	Public Bidding	No	07/13/21 to 07/19/2021	07/27/2021	08/04/2021	08/06/2021		Fund101	219,750.00		219,750.00	Supply and delivery of various spare parts
21GLF0026	Supply and delivery of Diesel Fuel and Lubricants for use of Service Vehicles assigned at the Const. Section, Planning and Design Section, Quality Assurance Section, Finance, and Admin Section in connection with the supervision of various projects and financial transactions of the office (good for 3rd Quarter CY-2021) (consolidated PR)	Construction, PDS, QA, Finance, and Admin. Section	Public Bidding	No	07/24/21 to 07/30/2021	08/12/2021	08/20/2021	08/31/2021		Fund101	1,393,960.00		1,393,960.00	Supply and delivery of diesel fuel and lubricants
21GLF0027	Supply and delivery of various spare parts and one (1) Job Order for use in the repair of service vehicles assigned at Planning and Design Section of DPMH First District Engineering Office, Baganga, Davao Oriental	Planning and Design Section	Public Bidding	No	07/28/21 to 08/03/2021	08/11/2021	08/19/2021	08/25/2021		Fund101	132,702.50		132,702.50	Supply and delivery of various spare parts and one (1) job order
21GLF0028	Supply and delivery of various spare parts and one (1) Job Order for use in the repair of various service vehicles assigned at DPMH First District Engineering Office, Baganga, Davao Oriental (consolidated PR CY-2021)	Construction, QA, Finance Sections	Public Bidding	No	07/28/21 to 08/03/2021	08/11/2021	08/19/2021	08/25/2021		Fund101	329,450.00		329,450.00	Supply and delivery of various spare parts and one (1) job order
21GLF0029	Supply and delivery of various spare parts for use in the repair of various heavy equipment and service vehicles of Maintenance Section DPMH, First District Engineering Office, Baganga, Davao Oriental	Maintenance Section	Public Bidding	No	08/10/21 to 08/16/21	08/24/2021	09/02/2021	09/20/2021		Fund101	138,154.00		138,154.00	Supply and delivery of various spare parts
21GLF0030	Supply and delivery of spare parts and consumables of 5 Units photocopier machines of DPMH Office, DPMH First DEO, Baganga, Davao Oriental (consolidated PR CY-2021)	Admin. and Finance Section	Public Bidding	No	08/10/21 to 08/16/21	08/24/2021	09/02/2021	09/20/2021		Fund101	462,572.08		462,572.08	Supply and delivery of spare parts and consumables
21GLF0031	Supply and delivery of various spare parts for use in the repair of Nissan Frontier Navara HI-6219/112804, DPMH First DEO, Baganga, Davao Oriental	Finance Section	Public Bidding	No	08/10/21 to 08/16/21	08/24/2021	09/02/2021	09/20/2021		Fund101	608,600.00		608,600.00	Supply and delivery of various spare parts



Republic of the Philippines  
Department of Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Lucod, Baganga, Davao Oriental

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (2ND SEMESTER)**  
(Goods and Services)

Standard Coding (Procurement ID) / Contract ID	Procurement Project (Name)	(Contract)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
						Ads/Post of IB/REOI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
21GLF0032	Supply and delivery of various spare parts and one (1) Job Order for use in the repair of Mitsubishi Pick-up H1-6217/1101 220966 assigned at Administrative Section of DPWH, First District Engineering Office, Baganga, Davao Oriental		Administrative Section	Public Bidding	No	08/18/21 to 08/24/21	09/01/2021	09/09/2021	09/17/2021	Fund101	123,110.00		123,110.00	Supply and delivery of various spare parts and one (1) job order	
21GLF0033	Supply and delivery of various spare parts for use in the repair of Heavy Equipment assigned at Maintenance Section of DPWH First District Engineering Office, Baganga, Davao Oriental		Maintenance Section	Public Bidding	No	08/18/21 to 08/24/21	09/01/2021	09/09/2021	09/17/2021	Fund101	382,700.00		382,700.00	Supply and delivery of various spare parts	
21GLF0034	Supply and delivery of various spare parts for use in the repair of Toyota Hilux H1-5570/1364-47354 assigned at the Construction Section of DPWH First District Engineering Office, Baganga, Davao Oriental		Construction Section	Public Bidding	No	08/31/21 to 09/06/21	09/14/2021	09/22/2021	09/28/2021	Fund101	329,750.00		329,750.00	Supply and delivery of various spare parts	
21GLF0036	Supply and delivery of Asphalt Cement Penetration Grade 60-70 for use in the maintenance of national roads along Surigao Sur-Davao Oriental Coastal Road and Benigno S. Aquino Jr. National Highway, Davao Oriental First District		Maintenance Section	Public Bidding	No	08/31/21 to 09/06/21	09/14/2021	09/22/2021	09/28/2021	Fund101	576,550.50		576,550.50	Supply and delivery of Asphalt Cement Penetration Grade 60-70	
21GLF0037	Supply and delivery of Photocopier Consumables for use in the Photocopier Machine of the Quality Assurance Section (Kyocera Taskalfa 4053C1), DPWH Baganga, Davao Oriental (good for 4th Quarter CY-2021)		Quality Assurance Section	Public Bidding	No	09/27/21 to 10/03/2021	10/11/2021	10/18/2021	10/21/2021	Fund101	292,340.00		292,340.00	Supply and delivery of photocopier consumables	
21GLF0038	Supply and delivery of office equipment and devices (consolidated PR for CY-2021) for use in the Admin. Section and Quality Assurance Section, DPWH First DEO, Baganga, Davao Oriental		Admin. And QA Section	Public Bidding	No	09/30/21 to 10/06/2021	10/14/2021	10/22/2021	11/02/2021	Fund101	210,100.00		210,100.00	Supply and delivery of office equipment and devices	
21GLF0039	Supply and delivery of photocopier consumables for use in the photocopier machine of the Construction Section (Fuji Xerox Docucentre-V/C3371) DPWH Baganga, Davao Oriental (good for 4th Quarter CY-2021)		Construction Section	Public Bidding	No	09/30/21 to 10/06/2021	10/14/2021	10/22/2021	11/02/2021	Fund101	356,500.00		356,500.00	Supply and delivery of photocopier consumables	
21GLF0040	Supply and delivery of various spare parts and One Job Order for use in the repair of Nissan Frontier Navara H1-5528/1112-374386 assigned at the Construction Section of DPWH First District Engineering Office, Baganga, Davao Oriental		Construction Section	Public Bidding	No	09/30/21 to 10/06/2021	10/14/2021	10/22/2021	11/02/2021	Fund101	448,560.00		448,560.00	Supply and delivery of various spare parts and one (1) job order	



Republic of the Philippines  
Department of Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Lucod, Baganga, Davao Oriental

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (2ND SEMESTER)**  
(Goods and Services)

Standard Coding (Procurement ID) / Contract ID	Procurement Project  (Name)	(Contract)	PMO/ End-User (TU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget(Php)		Remarks  (Brief Description of Project)
						Ads/Post of IB/REOI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
21GLF0041	Supply and installation of Informative Signages along Surigao Sur-Davao Oriental Coastal Road and Benigno S. Aquino Jr. National Highway Davao Oriental First District		Maintenance Section	Public Bidding	No	10/06/21 to 10/12/2021	10/20/2021	10/28/2021	11/02/2021	Fund101	496,524.00		496,524.00	Supply and installation of Informative Signages
21GLF0042	Supply and delivery of Janitorial Supplies for use of the DPMH First DEO, Baganga, Davao Oriental (Good for 4th Quarter CY-2021)		Administrative Section	Public Bidding	No	10/06/21 to 10/12/2021	10/20/2021	10/28/2021	11/02/2021	Fund101	189,740.00		189,740.00	Supply and delivery of Janitorial Supplies
21GLF0043	Supply and delivery of various spare parts for use in the repair of Toyota Hi lux 6220/112805 assigned at the Quality Assurance Section, DPMH First DEO, Baganga, Davao Oriental		Quality Assurance Section	Public Bidding	No	10/06/21 to 10/12/2021	10/20/2021	10/28/2021	11/03/2021	Fund101	610,100.00		610,100.00	Supply and delivery of various spare parts
21GLF0044	Supply and delivery of various spare parts and one (1) Job Order for use in the repair of Mitsubishi Pick Up Hi-6217 assigned at Administrative Section, DPMH First DEO, Baganga, Davao Oriental		Administrative Section	Public Bidding	No	10/06/21 to 10/12/2021	10/20/2021	10/28/2021	11/02/2021	Fund101	226,147.00		226,147.00	Supply and delivery of various spare parts and one (1) job order
21GLF0045	Supply and delivery of photocopier consumables for use in the Photocopier Machine (Develop INeo+250) of DPMH Office, DPMH First DEo, Baganga, Davao Oriental (Consolidated PR, Good for 4th Quarter CY-2021)		Admin. And QA Section	Public Bidding	No	10/14/21 to 10/20/21	10/28/2021	11/05/2021	11/10/2021	Fund101	972,500.00		972,500.00	Supply and delivery of photocopier consumables
21GLF0046	Supply and delivery of diesel fuel for use in the service vehicles of the Construction Section in connection with the supervision of various projects along District I, Davao Oriental		Construction Section	Public Bidding	No	10/20/21 to 10/26/21	11/03/2021	11/08/2021	11/11/2021	Fund101	99,996.00		99,996.00	Supply and delivery of diesel fuel
21GLF0047	Supply and delivery of diesel fuel for use in the service vehicles assigned at the Const. Section, Planning and Design Section, Quality Assurance Section, Finance Section, and Admin. Section in connection with the supervision of various projects and financial transactions of the office (consolidated PR, good for 4th Quarter CY-2021)		Construction, PDS, QA, Finance, and Admin. Section	Public Bidding	No	10/22/21 to 10/28/21	11/10/2021	11/18/2021	11/23/2021	Fund101	1,873,400.00		1,873,400.00	Supply and delivery of diesel fuel
21GLF0048	Supply and delivery of various spare parts for use in the repair of various maintenance service vehicles and heavy equipment assigned at Maintenance Section of DPMH, Davao Oriental First DEO, Baganga, Davao Oriental		Maintenance Section	Public Bidding	No	10/25/21 to 10/31/21	11/09/2021	11/18/2021	11/23/2021	Fund101	168,685.00		168,685.00	Supply and delivery of various spare parts
21GLF0050	Supply and delivery of painting materials for use in the Office Building (DPMH Compound), Lucod, Baganga, Davao Oriental		Administrative Section	Public Bidding	No	10/25/21 to 10/31/21	11/09/2021	02/02/2022	02/08/2022	Fund101	198,000.00		198,000.00	Supply and delivery of painting materials



Republic of the Philippines  
Department of Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Lucod, Baganga, Davao Oriental

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (2ND SEMESTER)**  
**(Goods and Services)**

Standard Coding (Procurement ID) / Contract ID	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget(Php)			Remarks (Brief Description of Project)
					Ads/Post of IB/RCOI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GLF0051	Supply and delivery of materials for use in the Office Building (DPWH Compound) Lucod, Baganga, Davao Oriental	Administrative Section	Public Bidding	No	10/25/21 to 10/31/21	11/09/2021	02/02/2022	02/08/2022	Fund101	175,136.00		175,136.00	Supply and delivery of materials
21GLF0052	Supply and delivery of photocopier machine and consumables for use in the Construction Section, DPWH Davao Oriental First DEO, Baganga, Davao Oriental	Construction Section	Public Bidding	No	10/30/21 to 11/05/2021	11/18/2021	12/01/2021	12/13/2021	Fund101	2,114,400.00		2,114,400.00	Supply and delivery of photocopier machine and consumables
21GLF0053	Supply and delivery of paper shredder for use in the Office of the DPWH Davao Oriental First District Engineering Office, Baganga, Davao Oriental (Consolidated PR for 4th Quarter CY-2021)	Admin, QA, and Finance Section	Public Bidding	No	10/30/21 to 11/05/2021	11/18/2021	12/01/2021	12/13/2021	Fund101	1,125,000.00		1,125,000.00	Supply and delivery of paper shredder
21GLF0054	Supply and delivery of LED Panel Light-Ultra Slim for use in the DPWH Office, DPWH First DEO, Baganga, Davao Oriental	Administrative Section	Public Bidding	No	11/03/21 to 11/09/2021	11/17/2021	11/25/2021	12/01/2021	Fund101	550,000.00		550,000.00	Supply and delivery of LED Panel Light-Ultra Slim
21GLF0055	Supply and delivery of safety shoes and other protective gear for use in the implementation / supervision / inspection of projects by the Field Engineers and other Field Personnel of the Construction Section and QA Section of the DPWH First DEO, Baganga, Davao Oriental (consolidated PR for 4th Quarter CY-2021)	Construction and QA Section	Public Bidding	No	11/03/21 to 11/09/2021	11/17/2021	11/25/2021	12/01/2021	Fund101	561,000.00		561,000.00	Supply and delivery of safety shoes and other protective gear
21GLF0056	Supply and delivery of field supplies/consumables for use in the Planning and Design Section (consolidated PR good for 4th Quarter CY-2021)	Planning and Design Section	Public Bidding	No	11/03/21 to 11/09/2021	11/17/2021	11/25/2021	12/01/2021	Fund101	926,575.32		926,575.32	Supply and delivery of field supplies/ consumables
21GLF0058	Supply and delivery of office supplies/consumables/devices for use in the GAD, RSM, RBA, RAP/EIA, & PDE activities of the Planning and Design Section, DPWH First DEO, Baganga, Dvo. Or. (consolidated PR good for 4th Quarter CY-2021)	Planning and Design Section	Public Bidding	No	11/03/21 to 11/09/2021	11/17/2021	11/25/2021	12/01/2021	Fund101	572,096.00		572,096.00	Supply and delivery of office supplies/ consumables/devices
21GLF0059	Supply and delivery of Office Supplies Consumables/Devices for use in the DPWH First DEO, Baganga, Davao Oriental (consolidated PR good for 4th Quarter CY-2021)	Administrative Section	Public Bidding	No	11/12/21 to 11/18/21	12/01/2021	12/10/2021	12/21/2021	Fund101	3,620,843.25		3,620,843.25	Supply and delivery of Office Supplies Consumables/Devices
21GLF0061	Supply and delivery of various spare parts and one (1) job order for use in the repair of Toyota Hi-Lux h1-6218/1301-398724 assigned at the Planning and Design Section, DPWH First DEO, Baganga, Davao Oriental	Planning and Design Section	Public Bidding	No	11/12/21 to 11/18/21	11/26/2021	12/07/2021	12/21/2021	Fund101	215,900.00		215,900.00	Supply and delivery of various spare parts and one (1) job order



Republic of the Philippines  
Department of Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Lucod, Baganga, Davao Oriental

**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (2ND SEMESTER)**  
**(Goods and Services)**

Standard Coding (Procurement ID) / Contract ID	Procurement Project (Name)	(Contract	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget(Php)		Remarks (Brief Description of Project)
						Ads/Post of IB/REOI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
21GLF0062	Supply and delivery of Audio Equipment and Accessories for use in the New Conference Rooms and Function Hall (New Building) of the DPWH First DEO, Baganga, Davao Oriental		Administrative Section	Public Bidding	No	11/12/21 to 11/18/21	12/01/2021	12/10/2021	12/21/2021	Fund101	1,176,719.66		1,176,719.66	Supply and delivery of Audio Equipment and Accessories
21GLF0063	Supply and delivery of diesel fuel for use in the service vehicles and equipment of DPWH First DEO, Baganga, Davao Oriental in connection with the supervision of various projects along District I, Davao Oriental		Administrative Section	Public Bidding	No	11/19/21 to 11/25/21	12/08/2021	12/20/2021	12/23/2021	Fund101	2,260,000.00		2,260,000.00	Supply and delivery of diesel fuel
21GLF0064	Supply and delivery of oil and lubricants for use in the service vehicles and equipment of DPWH First DEO, Baganga, Davao Oriental in connection with the supervision of various projects along District I, Davao Oriental		Construction Section	Public Bidding	No	11/19/21 to 11/25/21	12/03/2021	12/13/2021	12/21/2021	Fund101	664,000.00		664,000.00	Supply and delivery of oil and lubricants
21GLF0065	Supply and delivery of various household equipment and supplies for use in the new constructed Quarter's Building of the DPWH, First DEO, Baganga, Davao Oriental (For 4th Quarter CY-2021)		Administrative Section	Public Bidding	No	11/19/21 to 11/25/21	12/03/2021	12/13/2021	12/21/2021	Fund101	724,770.00		724,770.00	Supply and delivery of various household equipment and supplies
21GLF0066	Supply and delivery of various spare parts for use in the repair of Toyota Hi-Lux 5570/1364-47354 assigned at the Construction Section of DPWH First District Engineering Office, Baganga, Davao Oriental (Good for 4th Quarter of CY-2021)		Construction Section	Public Bidding	No	11/19/21 to 11/25/21	12/03/2021	12/13/2021	12/21/2021	Fund101	321,400.00		321,400.00	Supply and delivery of various spare parts
21GLF0067	Supply and delivery of Air conditioning units or use in the DPWH First DEO, Baganga, Davao Oriental		Administrative Section	Public Bidding	No	11/25/21 to 12/01/21	12/09/2021	12/20/2021	12/23/2021	Fund101	978,600.00		978,600.00	Supply and delivery of Air conditioning units
21GLF0068	One (1) Job Order: For Security Services in the DPWH First DEO, Baganga, Davao Oriental for One (1) Year contract from January 1, 2022 to December 31, 2022		Administrative Section	Public Bidding	No	11/25/21 to 12/01/21	12/14/2021	12/23/2021	12/24/2021	Fund101	924,146.02		924,146.02	One (1) Job Order: For Security Service
21GLF0069	Supply and delivery of various drum cartridge for use in the various photocopier machines of the DPWH First DEO, Baganga, Davao Oriental (consolidated PR, good for 4th Quarter CY-2021)		Admin., Construction, Finance, QA	Public Bidding	No	11/26/21 to 12/02/2021	12/10/2021	12/20/2021	12/23/2021	Fund101	980,960.00		980,960.00	Supply and delivery of various drum cartridge
21GLF0070	Supply and delivery of office equipment for use in the office of the DPWH First DEO, Baganga, Davao Oriental (good for 4th Quarter CY-2021)		Administrative Section	Public Bidding	No	11/26/21 to 12/02/2021	12/10/2021	12/20/2021	12/23/2021	Fund101	400,866.80		400,866.80	Supply and delivery of office equipment
21GLF0071	Supply and delivery of various spare parts for use in the repair of Toyota Hi-Lux H1-6642 assigned at the Construction Section of DPWH First DEO, Baganga, Davao Oriental		Construction Section	Public Bidding	No	11/26/21 to 12/02/2021	12/10/2021	12/20/2021	12/23/2021	Fund101	466,030.00		466,030.00	Supply and delivery of various spareparts




Republic of the Philippines  
Department of Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Lucod, Baganga, Davao Oriental


**UPDATED ANNUAL PROCUREMENT PLAN FOR FY 2021 (2ND SEMESTER)**  
(Goods and Services)

Standard Coding (Procurement ID) / Contract ID	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget(Php)		Remarks (Brief Description of Project)
					Ads/Post of IB/REOI	Sub/Open of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
21GLF0072	Supply and delivery of photocopier machine & consumables for use in the Supply Unit, DPMW Davao Oriental First DEO, Baganga, Davao Oriental	Administrative Section	Public Bidding	No	11/26/21 to 12/02/2021	12/10/2021	12/20/2021	12/28/2021	Fund101	929,200.00		929,200.00	Supply and delivery of photocopier machine & consumables
21GLF0073	Supply and delivery of IT Equipment for use in the DPMW First DEO, Baganga, Davao Oriental (consolidated PR good for 4th Quarter CY-2021)	Administrative Section	Public Bidding	No	11/27/21 to 12/03/2021	12/17/2021	02/02/2022	02/08/2022	Fund101	4,500,720.00		4,500,720.00	Supply and delivery of IT Equipment
21GLF0074	Supply and delivery of office furniture & fixtures for use in the new building of the DPMW Office, DPMW First DEO, Baganga, Davao Oriental (good for 4th Quarter CY-2021)	Administrative Section	Public Bidding	No	12/02/21 to 12/08/2021	12/21/2021	12/29/2021	01/03/2022	Fund101	2,978,118.46		2,978,118.46	Supply and delivery of office furniture & fixtures
21GLF0075	Supply and delivery of aggregate base course (201) (with 15% shrinkage factor) for use in the repair of national roads along Surigao Sur-Davao Oriental Coastal Road and Benigno S. Aquino Jr. National Highway	Maintenance Section	Public Bidding	No	12/08/21 to 12/14/21	12/27/2021	12/31/2021	01/03/2022	Fund101	1,145,649.45		1,145,649.45	Supply and delivery of aggregate base course (201) (with 15% shrinkage factor)
21GLF0076	Supply and delivery of diesel fuel for use in the service vehicle and heavy equipment of Maintenance Section in connection with the maintenance of national roads and bridges along District I, Davao Oriental CY-2021	Maintenance Section	Public Bidding	No	12/08/21 to 12/14/21	12/17/2021	12/23/2021	12/28/2021	Fund101	303,001.00		303,001.00	Supply and delivery of diesel fuel
21GLF0077	Supply and delivery of various spare parts and One (1) Job Order for use in the repair of various maintenance service vehicle and heavy equipment assigned at Maintenance Section of DPMW First DEO, Baganga, Davao Oriental	Maintenance Section	Public Bidding	No	12/08/21 to 12/14/21	12/17/2021	12/23/2021	12/28/2021	Fund101	749,645.00		749,645.00	Supply and delivery of various spareparts and One (1) Job Order
21GLF0078	Supply and delivery of office supplies for use of Maintenance Section of DPMW, First DEO, Baganga, Davao Oriental for 4th Quarter CY-2021	Maintenance Section	Public Bidding	No	12/08/21 to 12/14/21	12/17/2021	12/23/2021	12/28/2021	Fund101	327,305.25		327,305.25	Supply and delivery of office supplies
21GLF0079	Supply and delivery of reflectorized traffic paint for use in the maintenance of national roads along Surigao Sur-Davao Oriental Coastal Road and Benigno S. Aquino Jr. National Highway, Davao Oriental First District	Maintenance Section	Public Bidding	No	12/10/21 to 12/16/21	12/20/2021	12/23/2021	12/28/2021	Fund101	574,600.00		574,600.00	Supply and delivery of reflectorized traffic paint

Submitted By :

  
Odessa T. Manligoy  
Engineer III  
Head, Procurement Unit/BAC Secretariat  
Date: January 18, 2022

Recommended By :

  
Elmark M. Longvayon  
Engineer III  
BAC Chairperson  
Date: January 18, 2022

Approved By :


  
District Engineer  
Head of Procuring Entity  
Date: January 18, 2022

Republic of the Philippines  
Department Public Works and Highways  
**DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE**  
**OFFICE OF THE DISTRICT ENGINEER**  
Baganga, Davao Oriental  
Region XI


**UPDATED ANNUAL PROCUREMENT PLAN FY 2021( 2nd Semester)**  
**(CONSULTANCY)**

Standard Coding Procurement ID/ Contract ID	Procurement Project (Contract Name)	PMO/ End-User(U)	Mode of Procurement	Is this an Early Procurement Activity(Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget(Php)		Remarks (Brief Description of Project)
					Adv/Post of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
21CSLFO1	Cluster I Geotechnical Investigation - Conduct of Soil Testing/Exploration for the Proposed FY 2022 Bridge and Flood Control Projects, Davao Oriental 1st LD District I, Davao Oriental	Planning & Design Section	Public Bidding	No	Sept. 21, 2021	Oct. 20, 2021	Nov. 2, 2021	Nov. 12, 2021	GOP	900,000.00		900,000.00	Soil Testing/Exploration for the proposed Bridge and Flood Control projects
21CSLFO2	Cluster II Geotechnical Investigation - Conduct of Soil Testing/Exploration for the Proposed FY 2022 Slope Protection & Flood Control Projects, Davao Oriental 1st LD District I, Davao Oriental	Planning & Design Section	Public Bidding	No	Sept. 23, 2021	Oct. 20, 2021	Nov. 2, 2021	Nov. 12, 2021	GOP	950,000.00		950,000.00	Soil Testing/Exploration for the proposed Slope protection & Flood Control projects
21CSLFO3	Cluster III Geotechnical Investigation - Conduct of Soil Testing/Exploration for the Proposed FY 2022 Bridge & Slope Protection Projects along Benigno S. Aquino Jr. National Highway, Davao Oriental 1st LD District I, Davao Oriental	Planning & Design Section	Public Bidding	No	Sept. 23, 2021	Oct. 20, 2021	Nov. 2, 2021	Nov. 12, 2021	GOP	980,000.00		980,000.00	Soil Testing/Exploration for the proposed Bridge and Slope protection projects


Submitted By:

  
**OBESSA T. MANTON**  
Engineer III  
Head, Procurement Unit/BAC Secretariat  
Date: January 18, 2022

Recommended By:

  
**ELIYAH T. LONGTAPAH**  
Engineer III  
BAC, Chairperson  
Date: January 18, 2022

Approved By:

  
**District Engineer**  
Head of Procuring Entity  
Date: January 18, 2022