

# DPWH Surigao del Sur 2nd DEO - Updated Annual Procurement Plan FY 2021 for Infrastructure Projects

| Code (PAP)      | Procurement Project                                                                                                                                           | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |              | Remarks (Brief description of Project) |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|--------------|----------------------------------------|
|                 |                                                                                                                                                               |                      |                                                 |                     | Advertisement/ Posting of IB/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO           |                                        |
| 300203102028000 | 21N0001-Campa Road leading to Ligad White Beach, Brgy. Campa, Hinatuan, Surigao Del Sur                                                                       | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/08/2021      | 02/10/2021       | GoP             | 9,799,886.97           |      | 9,799,886.97 | Road Concreting                        |
| 300203102028000 | 21N0002-Jct Bacuin Access Road leading to Harip White Beach Resort, Brgy. Harip, Hinatuan, Surigao del Sur                                                    | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/08/2021      | 02/10/2021       | GoP             | 9,799,627.27           |      | 9,799,627.27 | Road Concreting                        |
| 300203102032000 | 21N0003-NRJ -Sito Sta. Maria Road leading to Palo Alto White Beach Resort, Brgy. Palo Alto, Lingig, Surigao Del Sur                                           | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/08/2021      | 02/10/2021       | GoP             | 9,799,312.10           |      | 9,799,312.10 | Road Concreting                        |
| 300203102034000 | 21N0004-Tagasaka - Tausan - Loyola Road leading to Gateway Pataran Ultimate Adventure Caves and Loyola White Beaches, Brgy. Tausan, Hinatuan, Surigao Del Sur | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/08/2021      | 02/10/2021       | GoP             | 9,799,259.54           |      | 9,799,259.54 | Road Concreting                        |
| 300203102024000 | 21N0005-Access Road leading to Caguyo Mangrove site, Brgy. Caguyo, Surigao del Sur                                                                            | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/08/2021      | 02/10/2021       | GoP             | 9,799,073.52           |      | 9,799,073.52 | Road Concreting                        |
| 300203102031000 | 21N0006-NRJ leading to Hinayagan Cave, Brgy. San Vicente, Bislig City, Surigao del Sur                                                                        | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/08/2021      | 02/10/2021       | GoP             | 9,796,494.81           |      | 9,796,494.81 | Road Concreting                        |
| 300117210469000 | 21N0007-Concreting of Piape Road, Poblacion, Bislig City, Surigao del Sur                                                                                     | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/26/2021      | 03/04/2021       | GoP             | 7,028,794.08           |      | 7,028,794.08 | Road Concreting                        |
| 300117210463000 | 21N0008-Concreting from Bus Terminal to BQNH Road, Poblacion, Bislig City, Surigao del Sur                                                                    | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/26/2021      | 03/04/2021       | GoP             | 4,454,754.39           |      | 4,454,754.39 | Road Concreting                        |
| 300104226529000 | 21N0009 Package 1 - Construction of Multi-Purpose Building, Barangay Coleo, City of Bislig, Surigao del Sur                                                   | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/26/2021      | 03/04/2021       | GoP             | 1,979,999.10           |      | 1,979,999.10 | Multi-Purpose Building                 |
| 300104226533000 | 21N0009 Package 1 - Construction of Multi-Purpose Building, Barangay Kawayeg, City of Bislig, Surigao del Sur                                                 | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/26/2021      | 03/04/2021       | GoP             | 1,979,999.46           |      | 1,979,999.46 | Multi-Purpose Building                 |
| 300104226558000 | 21N0010 Package 2-Construction of Multi-Purpose Building, Barangay San Vicente, Municipality of Barobo, Surigao del Sur                                       | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/26/2021      | 03/04/2021       | GoP             | 1,979,999.47           |      | 1,979,999.47 | Multi-Purpose Building                 |
| 300104226564000 | 21N0010 Package 2-Construction of Multi-Purpose Building, Barangay Sucion, Municipality of Barobo, Surigao del Sur                                            | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/26/2021      | 03/04/2021       | GoP             | 1,484,999.97           |      | 1,484,999.97 | Multi-Purpose Building                 |
| 300104226529000 | 21N0011 Package 3-Construction of Multi-Purpose Building, Barangay Dadap, Municipality of Barobo, Surigao del Sur                                             | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/26/2021      | 03/04/2021       | GoP             | 1,979,999.73           |      | 1,979,999.73 | Multi-Purpose Building                 |
| 300104226534000 | 21N0011 Package 3-Construction of Multi-Purpose Building, Barangay Kinayan, Municipality of Barobo, Surigao del Sur                                           | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/26/2021      | 03/04/2021       | GoP             | 1,484,999.15           |      | 1,484,999.15 | Multi-Purpose Building                 |
| 300104226555000 | 21N0012 Package 4-Construction of Multi-Purpose Building, Barangay San Roque, Municipality of Barobo, Surigao del Sur                                         | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/26/2021      | 03/04/2021       | GoP             | 1,979,999.64           |      | 1,979,999.64 | Multi-Purpose Building                 |
| 300104226525000 | 21N0013 Package 5-Construction of Multi-Purpose Building, Barangay Burbanan, City of Bislig, Surigao del Sur                                                  | Construction Section | YES                                             | Competitive Bidding | 11/26/2020                             | 12/15/2020                  | 02/26/2021      | 03/04/2021       | GoP             | 1,979,999.54           |      | 1,979,999.54 | Multi-Purpose Building                 |

|                 |                                                                                                                                                   |                      |     |                     |            |            |            |            |     |               |  |               |                        |
|-----------------|---------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|------------------------|
| 300104226546000 | 21NID013 Package 5-Construction of Multi-Purpose Building, Barangay Pananinan, City of Bistig, Surigao del Sur                                    | Construction Section | YES | Competitive Bidding | 11/26/2020 | 12/15/2020 | 02/26/2021 | 03/04/2021 | GoP | 999,999.29    |  | 999,999.29    | Multi-Purpose Building |
| 310204101409000 | 21NID014-Tagongan-Sia, Maria-Sia, Juana-Maput-Dranman-Bingonan-San Roque, Package G, Surigao del Sur                                              | Construction Section | YES | Competitive Bidding | 12/03/2020 | 12/22/2020 | 02/08/2021 | 02/10/2021 | GoP | 41,325,517.41 |  | 41,325,517.41 | Road Reconstruction    |
|                 | 21NID016-Concreting of Brgy. Labisma - Brgy. Barcelona FMR, Barcelona, Lungig, Surigao del Sur                                                    | Construction Section | YES | Competitive Bidding | 12/03/2020 | 12/22/2020 | 06/28/2021 | 07/02/2021 | GoP | 29,849,625.04 |  | 29,849,625.04 | Road Concreting        |
| 300117210469000 | 21NID017-Concreting of Road, Hinatuan, Surigao del Sur                                                                                            | Construction Section | YES | Competitive Bidding | 12/03/2020 | 12/22/2020 | 02/26/2021 | 03/04/2021 | GoP | 24,749,432.08 |  | 24,749,432.08 | Road Concreting        |
|                 | 21NID018-Concreting of Brgy. Dughan to Brgy. San Jose to Brgy. Javier FMR, Brgy. Dughan, Brgy. San Jose and Brgy. Javier, Barobo, Surigao del Sur | Construction Section | YES | Competitive Bidding | 12/03/2020 | 12/22/2020 | 06/28/2021 | 07/02/2021 | GoP | 12,436,832.38 |  | 12,436,832.38 | Road Concreting        |
| 300203102030000 | 21NID019-Jct. Mahogany Road leading to Tagapopan Blue Water Resort, Brgy. Tagapopan, Lungig, Surigao del Sur                                      | Construction Section | YES | Competitive Bidding | 12/03/2020 | 12/22/2020 | 03/08/2021 | 03/12/2021 | GoP | 9,799,751.24  |  | 9,799,751.24  | Road Concreting        |
| 300203102033000 | 21NID020-NR-Cumawas-Tinay-an Falls Road, Borocoran, Bistig City, Surigao del Sur                                                                  | Construction Section | YES | Competitive Bidding | 11/26/2020 | 12/15/2020 | 02/08/2021 | 02/10/2021 | GoP | 7,897,589.31  |  | 7,897,589.31  | Road Concreting        |
| 310202100946000 | 21NID021-Road Widening - Secondary Roads - Surigao-Davao Coastal Rd - K1414 + 876 - K1416 + 051                                                   | Construction Section | YES | Competitive Bidding | 12/23/2020 | 01/18/2021 | 02/08/2021 | 02/10/2021 | GoP | 39,199,237.45 |  | 39,199,237.45 | Road Widening          |
|                 | 21NID022-Concreting of Brgy. Cambagang to Sitio Dumaga FMR, Brgy. Cambagang, Barobo, Surigao del Sur                                              | Construction Section | YES | Competitive Bidding | 12/23/2020 | 01/18/2021 | 07/15/2021 | 07/23/2021 | GoP | 12,436,642.76 |  | 12,436,642.76 | Road Concreting        |
| 300203102027000 | 21NID023-Dugmanan - Tm - San Juan Road leading to Ecotourism & Century Mangrove, Brgy. San Juan, Hinatuan, Surigao del Sur                        | Construction Section | YES | Competitive Bidding | 12/23/2020 | 01/18/2021 | 04/20/2021 | 04/23/2021 | GoP | 9,799,081.74  |  | 9,799,081.74  | Road Concreting        |
| 300104226523000 | 21NID024 Package 6-Construction of Multi-Purpose Building, Barangay Benigno Aquino, Municipality of Hinatuan, Surigao del Sur                     | Construction Section | NO  | Competitive Bidding | 01/07/2021 | 01/26/2021 | 03/08/2021 | 03/12/2021 | GoP | 1,979,999.42  |  | 1,979,999.42  | Multi-Purpose Building |
| 300104226535000 | 21NID024 Package 6-Construction of Multi-Purpose Building, Barangay La Casa, Municipality of Hinatuan, Surigao del Sur                            | Construction Section | NO  | Competitive Bidding | 01/07/2021 | 01/26/2021 | 03/08/2021 | 03/12/2021 | GoP | 999,999.77    |  | 999,999.77    | Multi-Purpose Building |
| 300104226567000 | 21NID024 Package 6-Construction of Multi-Purpose Building, Barangay Tidman, Municipality of Hinatuan, Surigao del Sur                             | Construction Section | NO  | Competitive Bidding | 01/07/2021 | 01/26/2021 | 03/08/2021 | 03/12/2021 | GoP | 1,979,999.37  |  | 1,979,999.37  | Multi-Purpose Building |
| 300104226524000 | 21NID025 Package 7-Construction of Multi-Purpose Building, Barangay Bigaan, Municipality of Hinatuan, Surigao del Sur                             | Construction Section | NO  | Competitive Bidding | 01/07/2021 | 01/26/2021 | 03/08/2021 | 03/12/2021 | GoP | 1,484,999.29  |  | 1,484,999.29  | Multi-Purpose Building |
| 300104226561000 | 21NID025 Package 7-Construction of Multi-Purpose Building, Barangay Sasa, Municipality of Hinatuan, Surigao del Sur                               | Construction Section | NO  | Competitive Bidding | 01/07/2021 | 01/26/2021 | 03/08/2021 | 03/12/2021 | GoP | 1,979,999.45  |  | 1,979,999.45  | Multi-Purpose Building |
| 300104226527000 | 21NID026 Package 8-Construction of Multi-Purpose Building, Barangay Cambarong, Municipality of Hinatuan, Surigao del Sur                          | Construction Section | NO  | Competitive Bidding | 01/07/2021 | 01/26/2021 | 03/08/2021 | 03/12/2021 | GoP | 2,474,999.49  |  | 2,474,999.49  | Multi-Purpose Building |
| 300104226566000 | 21NID026 Package 8-Construction of Multi-Purpose Building, Barangay Taisay, Municipality of Hinatuan, Surigao del Sur                             | Construction Section | NO  | Competitive Bidding | 01/07/2021 | 01/26/2021 | 03/08/2021 | 03/12/2021 | GoP | 1,979,999.72  |  | 1,979,999.72  | Multi-Purpose Building |
| 300104226530000 | 21NID027 Package 9-Construction of Multi-Purpose Building, Barangay Dugmanan, Municipality of Hinatuan, Surigao del Sur                           | Construction Section | NO  | Competitive Bidding | 01/07/2021 | 01/26/2021 | 03/08/2021 | 03/12/2021 | GoP | 1,979,999.60  |  | 1,979,999.60  | Multi-Purpose Building |
| 300104226553000 | 21NID027 Package 9-Construction of Multi-Purpose Building, Barangay San Juan, Municipality of Hinatuan, Surigao del Sur                           | Construction Section | NO  | Competitive Bidding | 01/07/2021 | 01/26/2021 | 03/08/2021 | 03/12/2021 | GoP | 1,979,999.77  |  | 1,979,999.77  | Multi-Purpose Building |

|                  |                                                                                                                                                                     |                      |    |                     |            |            |            |            |     |               |  |               |                                      |
|------------------|---------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|--------------------------------------|
| 300116203657000  | 21N10028-Construction of Jct. Highway Main-Maramba-Solano-Jct. Bati By-pass Road, Tagbina, Sursagao del Sur                                                         | Construction Section | NO | Competitive Bidding | 01/20/2021 | 02/08/2021 | 03/12/2021 | 03/19/2021 | GoP | 57,899,584.17 |  | 57,899,584.17 | Road Concreteing                     |
| 320101107200000  | 21N10029-Construction of Shoreline Protection at Pobacion, Lingig, Sursagao del Sur                                                                                 | Construction Section | NO | Competitive Bidding | 01/20/2021 | 02/08/2021 | 03/12/2021 | 03/19/2021 | GoP | 46,754,681.13 |  | 46,754,681.13 | Construction of Shoreline Protection |
| 310202100947000  | 21N10030-Road Widening - Secondary Roads - Sursagao-Davao Coastal Rd - K1456 + 400 - K1457 + 096                                                                    | Construction Section | NO | Competitive Bidding | 01/20/2021 | 02/08/2021 | 03/12/2021 | 03/19/2021 | GoP | 28,180,641.39 |  | 28,180,641.39 | Road Widening                        |
| 300203102025000  | 21N10031-Access Road leading to Tourism Enterprise Zone (TEZ) - Rizal Port leading to Turtle Island, Cabaon & Vanishing Island, Bigy, Sua, Barobo, Sursagao del Sur | Construction Section | NO | Competitive Bidding | 01/20/2021 | 02/08/2021 | 02/17/2021 | 02/19/2021 | GoP | 9,799,159.13  |  | 9,799,159.13  | Road Concreteing                     |
| 310202100945000  | 21N10032-Road Widening - Secondary Roads - NRJ Barobo-Aguasan Del Sur Bdry Rd - K1411 + 049 - K1412 + 500                                                           | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 48,999,007.12 |  | 48,999,007.12 | Road Widening                        |
| 3001172110467000 | 21N10033-Concreting of Barangay Labisma - Barangay Barcelona Road Section (Package B), Municipality of Lingig, Sursagao del Sur                                     | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 10/29/2021 | 11/04/2021 | GoP | 49,499,380.84 |  | 49,499,380.84 | Road Concreteing                     |
|                  | 21N10034-Concreting of Bigy Lawgan to Bigy, Valencia, Lingig, Sursagao del Sur                                                                                      | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 07/15/2021 | 07/23/2021 | GoP | 11,939,027.58 |  | 11,939,027.58 | Road Concreteing                     |
| 3001172110465000 | 21N10035-Concreting of Junction Highway-Kauswagan-San Roque-Gamut Road Section, Barobo, Sursagao del Sur                                                            | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 10/29/2021 | 11/04/2021 | GoP | 9,899,106.70  |  | 9,899,106.70  | Road Concreteing                     |
| 300104226538000  | 21N10036 Package 10-Construction of Multi-Purpose Building, Barangay Magalab, Municipality of Tagbina, Sursagao del Sur                                             | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,484,999.01  |  | 1,484,999.01  | Multi-Purpose Building               |
| 300104226540000  | 21N10036 Package 10-Construction of Multi-Purpose Building, Barangay Maramba, Municipality of Tagbina, Sursagao del Sur                                             | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,979,999.29  |  | 1,979,999.29  | Multi-Purpose Building               |
| 300104226543000  | 21N10036 Package 10-Construction of Multi-Purpose Building, Barangay More, City of Bislig, Sursagao del Sur                                                         | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,979,999.35  |  | 1,979,999.35  | Multi-Purpose Building               |
| 300104226552000  | 21N10037 Package 11-Construction of Multi-Purpose Building, Barangay San Antonio, City of Bislig, Sursagao del Sur                                                  | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,979,999.91  |  | 1,979,999.91  | Multi-Purpose Building               |
| 300104226557000  | 21N10038 Package 12-Construction of Multi-Purpose Building, Barangay San Vicente, City of Bislig, Sursagao del Sur                                                  | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,979,999.02  |  | 1,979,999.02  | Multi-Purpose Building               |
| 300104226563000  | 21N10038 Package 12-Construction of Multi-Purpose Building, Barangay Sibayoy, City of Bislig, Sursagao del Sur                                                      | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,979,999.11  |  | 1,979,999.11  | Multi-Purpose Building               |
| 3001042265650000 | 21N10039 Package 13-Construction of Multi-Purpose Building, Barangay Santa Juana, Municipality of Tagbina, Sursagao del Sur                                         | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,484,999.89  |  | 1,484,999.89  | Multi-Purpose Building               |
| 3001042265660000 | 21N10039 Package 13-Construction of Multi-Purpose Building, Barangay Santa Maria, Municipality of Tagbina, Sursagao del Sur                                         | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,979,999.26  |  | 1,979,999.26  | Multi-Purpose Building               |
| 300104226548000  | 21N10040 Package 14-Construction of Multi-Purpose Building, Barangay Pobacion Sitio, Tagakan, Municipality of Tagbina, Sursagao del Sur                             | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,979,999.44  |  | 1,979,999.44  | Multi-Purpose Building               |

|                 |                                                                                                                                   |                      |    |                     |            |            |            |            |     |               |  |               |                                |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|--------------------------------|
| 300104226571000 | 21N10040 Package 14-Construction of Multi-Purpose Building, Tagbina National Highschool, Municipality of Tagbina, Surigao del Sur | Construction Section | NO | Competitive Bidding | 01/27/2021 | 02/15/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,484,999.70  |  | 1,484,999.70  | Multi-Purpose Building         |
| 320101107198000 | 21N10041-Construction of Bank Revetment along Bislig River (Pamaninan Section), Bislig City, Surigao del Sur                      | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 45,569,089.25 |  | 45,569,089.25 | Construction of Bank Revetment |
| 300117210464000 | 21N10042-Concreting of Junction Highway-Matixi-Mananaba-Soriano Road Section, Tagbina, Surigao del Sur                            | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 10/29/2021 | 11/04/2021 | GoP | 24,749,289.74 |  | 24,749,289.74 | Road Concreting                |
| 300118204635000 | 21N10043-Construction of Road, Kahayag to Coreso, Bislig, Surigao del Sur                                                         | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 10/29/2021 | 11/04/2021 | GoP | 19,599,948.61 |  | 19,599,948.61 | Road Concreting                |
| 310201100859000 | 21N10044-Road Widening - Primary Roads Jet Lingig-Trento Rd - K1479 + 811 - K1480 + 311                                           | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 18,627,047.99 |  | 18,627,047.99 | Road Widening                  |
| 300104226541000 | 21N10045 Package 15-Construction of Multi-Purpose Building, Barangay Mandus, Municipality of Lingig, Surigao del Sur              | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 999,999.26    |  | 999,999.26    | Multi-Purpose Building         |
| 300104226542000 | 21N10045 Package 15-Construction of Multi-Purpose Building, Barangay Mansalao, Municipality of Lingig, Surigao del Sur            | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,484,957.56  |  | 1,484,957.56  | Multi-Purpose Building         |
| 300104226545000 | 21N10045 Package 15-Construction of Multi-Purpose Building, Barangay Pal Alto, Municipality of Lingig, Surigao del Sur            | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 999,999.08    |  | 999,999.08    | Multi-Purpose Building         |
| 300104226569000 | 21N10045 Package 15-Construction of Multi-Purpose Building, Barangay Union, Municipality of Lingig, Surigao del Sur               | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 999,999.73    |  | 999,999.73    | Multi-Purpose Building         |
| 300104226549000 | 21N10046 Package 16-Construction of Multi-Purpose Building, Barangay Rahan Cabungso-An, Municipality of Lingig, Surigao del Sur   | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 999,999.49    |  | 999,999.49    | Multi-Purpose Building         |
| 300104226550000 | 21N10046 Package 16-Construction of Multi-Purpose Building, Barangay Sabang, Municipality of Lingig, Surigao del Sur              | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,979,999.58  |  | 1,979,999.58  | Multi-Purpose Building         |
| 300104226565000 | 21N10046 Package 16-Construction of Multi-Purpose Building, Barangay Tagapoporan, Municipality of Lingig, Surigao del Sur         | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,484,999.60  |  | 1,484,999.60  | Multi-Purpose Building         |
| 300104226522000 | 21N10047 Package 17-Construction of Multi-Purpose Building, Barangay Anibongan, Municipality of Lingig, Surigao del Sur           | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 499,999.58    |  | 499,999.58    | Multi-Purpose Building         |
| 300104226531000 | 21N10047 Package 17-Construction of Multi-Purpose Building, Barangay Handamayan, Municipality of Lingig, Surigao del Sur          | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 999,999.76    |  | 999,999.76    | Multi-Purpose Building         |
| 300104226551000 | 21N10047 Package 17 - Construction of Multi-Purpose Building, Barangay Salvacion, Municipality of Lingig, Surigao del Sur         | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 1,484,999.36  |  | 1,484,999.36  | Multi-Purpose Building         |
| 300104226556000 | 21N10047 Package 17-Construction of Multi-Purpose Building, Barangay San Roque, Municipality of Lingig, Surigao del Sur           | Construction Section | NO | Competitive Bidding | 01/29/2021 | 02/18/2021 | 03/12/2021 | 03/19/2021 | GoP | 999,999.75    |  | 999,999.75    | Multi-Purpose Building         |
| 310201100724000 | 21N10048-Road Widening - Primary Road Jct. Lingig - Trento Rd - K1480 + 311 - K1481 + 630                                         | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 03/23/2021 | 03/31/2021 | GoP | 48,386,802.56 |  | 48,386,802.56 | Road Widening                  |

|                 |                                                                                                                                                                 |                      |    |                     |            |            |            |            |     |               |               |                                                |
|-----------------|-----------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|----|---------------------|------------|------------|------------|------------|-----|---------------|---------------|------------------------------------------------|
| 300203102029000 | 21N10049-Jct. Lingig Trento Road leading to Kawa-Kawa sa Awog, Brgy. San Jose, Bistig City, Surigao del Sur                                                     | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 03/23/2021 | 03/31/2021 | GoP | 9,799,994.71  | 9,799,994.71  | Bridge Construction                            |
| 300104226526000 | 21N10050 Package 18-Construction of Multi-Purpose Building, Barangay Caguyao, City of Bistig, Surigao del Sur                                                   | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 03/23/2021 | 03/31/2021 | GoP | 1,979,996.30  | 1,979,996.30  | Multi-Purpose Building                         |
| 300104226568000 | 21N10050 Package 18-Construction of Multi-Purpose Building, Barangay Tumayan, City of Bistig, Surigao del Sur                                                   | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 03/23/2021 | 03/31/2021 | GoP | 2,969,998.65  | 2,969,998.65  | Multi-Purpose Building                         |
| 300104226539000 | 21N10051 Package 19 - Construction of Multi-Purpose Building, Barangay Maharlika, City of Bistig, Surigao del Sur                                               | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 03/23/2021 | 03/31/2021 | GoP | 1,979,999.16  | 1,979,999.16  | Multi-Purpose Building                         |
| 300104226554000 | 21N10051 Package 19 - Construction of Multi-Purpose Building, Barangay San Roque, City of Bistig, Surigao del Sur                                               | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 03/23/2021 | 03/31/2021 | GoP | 1,979,999.80  | 1,979,999.80  | Multi-Purpose Building                         |
| 300104226536000 | 21N10052 Package 20-Construction of Multi-Purpose Building, Barangay Labarna, City of Bistig, Surigao del Sur                                                   | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 03/23/2021 | 03/31/2021 | GoP | 1,979,999.59  | 1,979,999.59  | Multi-Purpose Building                         |
| 300104226537000 | 21N10052 Package 20-Construction of Multi-Purpose Building, Barangay Lamagan, City of Bistig, Surigao del Sur                                                   | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 03/23/2021 | 03/31/2021 | GoP | 1,979,999.32  | 1,979,999.32  | Multi-Purpose Building                         |
| 300104226548000 | 21N10053 Package 21-Construction of Multi-Purpose Building, Barangay Poblacion, City of Bistig, Surigao del Sur                                                 | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 03/23/2021 | 03/31/2021 | GoP | 1,979,999.40  | 1,979,999.40  | Multi-Purpose Building                         |
| 300104226570000 | 21N10053 Package 21-Construction of Multi-Purpose Building, Purok 7A, Barangay Tabon, City of Bistig, Surigao del Sur                                           | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 03/23/2021 | 03/31/2021 | GoP | 1,484,999.95  | 1,484,999.95  | Multi-Purpose Building                         |
| 300103203654000 | 21N10054-Construction of Multi-Purpose Building, Barangay Port Lamont, Hinatuan, Surigao del Sur                                                                | Construction Section | NO | Competitive Bidding | 02/24/2021 | 03/15/2021 | 04/28/2021 | 05/03/2021 | GoP | 1,959,999.52  | 1,959,999.52  | Multi-Purpose Building                         |
| 310305101279000 | 21N10055-Widening of Permanent Bridges - San Jose Br. (B017/56MN) along Jct Lingig-Trento Rd                                                                    | Construction Section | NO | Competitive Bidding | 03/05/2021 | 03/24/2021 | 03/30/2021 | 04/08/2021 | GoP | 96,500,000.00 | 96,500,000.00 | Widening of Permanent Bridges                  |
| 300116203632000 | 21N10056-Construction of San Roque, Bistig to Burawan By-pass Road, Bistig City, Surigao del Sur                                                                | Construction Section | NO | Competitive Bidding | 03/05/2021 | 03/24/2021 | 03/30/2021 | 04/08/2021 | GoP | 77,199,351.96 | 77,199,351.96 | Road Concreteing                               |
| 310201100725000 | 21N10057-Road Widening - Primary Roads - Jct Lingig-Trento Rd - K1482 + 091 - K1483 + 375, K1484 + 407 - K1484 + 697                                            | Construction Section | NO | Competitive Bidding | 03/05/2021 | 03/24/2021 | 03/30/2021 | 04/08/2021 | GoP | 57,739,928.36 | 57,739,928.36 | Road Widening                                  |
| 310201100723000 | 21N10058-Road Widening - Primary Roads - Jct Lingig-Trento Rd - K1477 + 211 - K1479 + 811                                                                       | Construction Section | NO | Competitive Bidding | 03/10/2021 | 03/29/2021 | 04/15/2021 | 04/24/2021 | GoP | 95,379,439.41 | 95,379,439.41 | Road Widening                                  |
| 300116203660000 | 21N10059-Construction of Lingig, Surigao del Sur to Trento, Agusan del Sur Bypass Road (Union-Rogac-Rajon-Cabungsuhan - Napampayan Siliw Luna), Surigao del Sur | Construction Section | NO | Competitive Bidding | 03/10/2021 | 03/29/2021 | 04/15/2021 | 04/24/2021 | GoP | 77,199,996.63 | 77,199,996.63 | Road Concreteing                               |
| 310204101289000 | 21N10060-Taqogon - Sta. Maria - Sta. Juana - Mapul - Dreamland - Bingcongan - San Roque, Package F, Surigao del Sur                                             | Construction Section | NO | Competitive Bidding | 03/10/2021 | 03/29/2021 | 04/15/2021 | 04/24/2021 | GoP | 23,623,628.42 | 23,623,628.42 | Construction of By-Pass and Division Roads     |
| 300111200356000 | 21N10061-Construction of Bistig City Coastal Protection along Surigao-Davao Coastal Rd, Surigao del Sur                                                         | Construction Section | NO | Competitive Bidding | 09/29/2021 | 10/18/2021 | 10/25/2021 | 10/27/2021 | GoP | 76,510,447.93 | 76,510,447.93 | Construction of Bistig City Coastal Protection |
| 320101107199000 | 21N10062-Construction of River Bank Protection along Hinatuan River, Surigao del Sur                                                                            | Construction Section | NO | Competitive Bidding | 03/12/2021 | 03/31/2021 | 12/07/2021 | 12/10/2021 | GoP | 38,963,487.80 | 38,963,487.80 | Construction of Bank Revetment                 |
| 320101107201000 | 21N10063-Construction of Shoreline Protection at Poblacion, Bistig City, Surigao del Sur                                                                        | Construction Section | NO | Competitive Bidding | 03/12/2021 | 03/31/2021 | 04/15/2021 | 04/24/2021 | GoP | 31,947,898.34 | 31,947,898.34 | Construction of Shoreline Protection           |
| 300106200540000 | 21N10064-Construction of Multi-Purpose Building, DPWH 2nd DEO Compound, Maricaoogo, Bistig City, Surigao del Sur                                                | Construction Section | NO | Competitive Bidding | 03/12/2021 | 03/31/2021 | 04/15/2021 | 04/24/2021 | GoP | 19,599,999.59 | 19,599,999.59 | Multi-Purpose Building                         |

|                 |                                                                                                                                                        |                      |     |                     |            |            |            |            |     |               |  |               |                           |
|-----------------|--------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|-----|---------------------|------------|------------|------------|------------|-----|---------------|--|---------------|---------------------------|
|                 | 21N10065-Concreting of Brgy. Lawigan to Brgy. Valencia FMR, Brgy. Lawigan and Brgy. Valencia, Lingig, Sursagao del Sur                                 | Construction Section | NO  | Competitive Bidding | 03/12/2021 | 03/31/2021 | 04/15/2021 | 04/24/2021 | GoP | 9,949,415.67  |  | 9,949,415.67  | Road Concreting           |
| 300117210466000 | 21N10066-Concreting of Baywak Road, Brgy. Lacaas, Hinatuan, Sursagao del Sur                                                                           | Construction Section | NO  | Competitive Bidding | 03/12/2021 | 03/31/2021 | 12/07/2021 | 12/10/2021 | GoP | 9,777,474.28  |  | 9,777,474.28  | Concreting of Baywak Road |
| 300105200539000 | 21N10067-Construction (Extension) of Two (Storey) Laboratory Building for QAS of DPWH Sursagao del Sur 2nd DEO, Maricao, Bislig City, Sursagao del Sur | Construction Section | NO  | Competitive Bidding | 03/12/2021 | 03/31/2021 | 04/15/2021 | 04/24/2021 | GoP | 4,899,999.32  |  | 4,899,999.32  | Multi-Purpose Building    |
| 310202100750000 | 21N10068-Road Widening - Secondary Roads - NRJ Barobo - Agusan del Sur Bdrf. Rd - K1403 + 181 - K1405+761                                              | Construction Section | NO  | Competitive Bidding | 03/31/2021 | 04/19/2021 | 07/15/2021 | 07/23/2021 | GoP | 91,674,829.89 |  | 91,674,829.89 | Road Widening             |
| 300105200539000 | 21N10069-Construction of Evacuation Center, Barangay Maragay, Bislig City, Sursagao del Sur                                                            | Construction Section | NO  | Competitive Bidding | 03/31/2021 | 04/19/2021 | 04/28/2021 | 05/03/2021 | GoP | 29,399,999.83 |  | 29,399,999.83 | Multi-Purpose Building    |
| 300104226531000 | 21N10070 (RE-AD)-Construction of Multi-Purpose Building, Barangay Javier, Municipality of Barobo, Sursagao del Sur                                     | Construction Section | YES | Competitive Bidding | 03/31/2021 | 04/19/2021 | 10/29/2021 | 11/04/2021 | GoP | 1,484,999.20  |  | 1,484,999.20  | Multi-Purpose Building    |
| 300104226544000 | 21N10071 (RE-AD)-Construction of Multi-Purpose Building, Barangay Bicao, Municipality of Hinatuan, Sursagao del Sur                                    | Construction Section | NO  | Competitive Bidding | 03/31/2021 | 04/19/2021 | 10/29/2021 | 11/04/2021 | GoP | 999,999.60    |  | 999,999.60    | Multi-Purpose Building    |

Prepared by:

  
**ROSANNYM. SIEGA**  
 Head, BAC Secretariat

Recommended by:

  
**JULIUS S. URIARTE**  
 Engineer III  
 OIC - Assistant District Engineer  
 BAC-Chairman

Approved by:

  
**JOEL R. OCLARIT**  
 District Engineer