

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS / INFRASTRUCTURE													
300204100612000	22LD0001 - Construction of Concrete Road - Guihing - Aplaya Road connecting Nagkahiusang Mananahi sa Camucaan Association (NMCA) and Digos-Makar Road in support of Wearables and Homestyles Industry, Brgy. Aplaya, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/21/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,500,000.00	-00	1,500,000.00	Construction of Concrete Road.
300203101947000	22LD0002 - Construction of Concrete Road - Access Road leading to Lao Integrated Farms - Mt. Apo Trail - Balutakay Waterfalls, Brgy. Eman, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/21/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,369,000.00	-00	1,369,000.00	Construction of Concrete Road.
300204101096000	22LD0003 - Construction of Concrete Road - Brgy. Poblacion - Brgy. Dalawinon connecting to Brgy. Kasuga in support of Meat Processing, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/21/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,500,000.00	-00	1,500,000.00	Construction of Concrete Road.
300203101952000	22LD0004 - Construction of Concrete Road - Marawer - Baruring Road leading to Tudaya Falls, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/21/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,500,000.00	-00	1,500,000.00	Construction of Concrete Road.
300204101098000	22LD0005 - Construction of Concrete Road - Sitio Balutakay - Purok Pluto Road connecting Balutakay Coffee Farmers Association (BACOFA) and Bansalan Mt. Apo National Park Road in support of Coffee Processing Industry, Brgy. Managa, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/21/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,500,000.00	-00	1,500,000.00	Construction of Concrete Road.
300203101948000	22LD0006 - Construction of Concrete Road - Access Road leading to Pula Tana Viewing Deck, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/21/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,000,000.00	-00	1,000,000.00	Construction of Concrete Road.
300203101946000	22LD0007 - Construction of Concrete Road - Access Road from Waterfall Road leading to Pandong Bato Trail, Kiblawan, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/21/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,000,000.00	-00	1,000,000.00	Construction of Concrete Road.
300204101097000	22LD0008 - Construction of Concrete Road - Sikatuna Street Road connecting Fairtrade Farmers Coconut Coop (FFCC) and Digos-Makar Road in support of Coconut, Coco Coir and Banana Chips Industry, Harada Butai, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,500,000.00	-00	1,500,000.00	Construction of Concrete Road.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS / INFRASTRUCTURE													
300204101094000	22LD0009 - Construction of Concrete Road - Brgy. Kinuskusan Road connecting Sitio Alo Farmers Agricultural Cooperative (SAFACO) and Davao-Cotabato Road (Cotabato Section) in support of Processed Meat Industry, Brgy. Darapuyay, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,500,000.00	-00	1,500,000.00	Construction of Concrete Road.
300204101099000	22LD0010 - Construction of Concrete Road - Tubod - Libertad - Bitaug Road connecting Tribal Weavers Women Association (TWWA) and Davao-Cotabato Road (Cotabato Section) in support of Wearables Industry, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,500,000.00	-00	1,500,000.00	Construction of Concrete Road.
300203101964000	22LD0011 - Construction of Concrete Road - Padada - Piape - Palili Circumferential Road leading to Scuba Diving, Beach Resorts, Mangrove Plantations, Brgy. Piape, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	11/23/2021	01/24/2022	02/04/2022	GoP	1,000,000.00	-00	1,000,000.00	Construction of Concrete Road.
300203102226000	22LD0012 - Construction of Concrete Road - Access Road leading to Shyren Bugak Spring Resort & Brigole Lake, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	10/12/2021	01/24/2022	02/04/2022	GoP	1,000,000.00	-00	1,000,000.00	Construction of Concrete Road.
300203101963000	22LD0013 - Construction of Concrete Road - NRJ leading to Soong Ecopark, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	11/23/2021	01/24/2022	02/04/2022	GoP	1,000,000.00	-00	1,000,000.00	Construction of Concrete Road.
300203101961000	22LD0014 - Construction of Concrete Road - Jct. Tres de Mayo - Brgy. Goma leading to Mahilak Falls, Brgy. Goma, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	12/02/2021	01/24/2022	02/04/2022	GoP	1,000,000.00	-00	1,000,000.00	Construction of Concrete Road.
300203101960000	22LD0015 - Construction of Concrete Road - Access Road leading to Sulop Divine Mercy, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	11/23/2021	01/24/2022	02/04/2022	GoP	1,500,000.00	-00	1,500,000.00	Construction of Concrete Road.
300226103882000	22LD0016 - Construction (Completion) of Multi-Purpose Building, Barangay Harada Butai, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	10/12/2021	01/24/2022	02/04/2022	GoP	2,000,000.00	-00	2,000,000.00	Construction (Completion) of Multi-Purpose Building.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS / INFRASTRUCTURE													
300226103883000	22LD0017 - Construction (Completion) of Multi-Purpose Building, Barangay Labon, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	10/12/2021	01/24/2022	02/04/2022	GoP	2,000,000.00	-00	2,000,000.00	Construction (Completion) of Multi-Purpose Building.
300226103884000	22LD0018 - Construction (Completion) of Multi-Purpose Building, Barangay Laperas, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	10/12/2021	01/24/2022	02/04/2022	GoP	3,000,000.00	-00	3,000,000.00	Construction (Completion) of Multi-Purpose Building.
300226103886000	22LD0019 - Construction (Completion) of Multi-Purpose Building, Barangay Lapla, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	10/12/2021	01/24/2022	02/04/2022	GoP	3,000,000.00	-00	3,000,000.00	Construction (Completion) of Multi-Purpose Building.
300226103887000	22LD0020 - Construction (Completion) of Multi-Purpose Building, Barangay Piape, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	09/23/2021	10/12/2021	01/24/2022	02/04/2022	GoP	3,000,000.00	-00	3,000,000.00	Construction (Completion) of Multi-Purpose Building.
300226103886000	22LD0021 - Construction (Completion) of Multi-Purpose Building, Barangay Northern Paligue, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/01/2021	10/26/2021	01/24/2022	02/04/2022	GoP	2,000,000.00	-00	2,000,000.00	Construction (Completion) of Multi-Purpose Building.
300226103888000	22LD0022 - Construction (Completion) of Multi-Purpose Building, Barangay Union, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/01/2021	10/26/2021	01/24/2022	02/04/2022	GoP	3,000,000.00	-00	3,000,000.00	Construction (Completion) of Multi-Purpose Building.
300226103890000	22LD0023 - Construction of Multi-Purpose Building at Digos City Senior High School, Barangay Igpit, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/01/2021	10/26/2021	01/24/2022	02/04/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
310201101042000	22LD0024 - Road Widening - Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1569+728 - K1570+129, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/13/2021	11/04/2021	01/24/2022	02/04/2022	GoP	20,000,000.00	-00	20,000,000.00	Road Widening.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS / INFRASTRUCTURE													
310201101043000	22LD0025 - Road Widening - Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1578+107 - K1578+482, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/13/2021	11/04/2021	01/24/2022	02/04/2022	GoP	15,000,000.00	-00	15,000,000.00	Road Widening.
310201101044000	22LD0026 - Road Widening - Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1583+237 - K1583+594, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/13/2021	11/04/2021	01/24/2022	02/04/2022	GoP	13,414,000.00	-00	13,414,000.00	Road Widening.
300216102293000	22LD0027 - Construction of Local Road (Package A) Barangay Cabasagan to Barangay Bangal Road (Cabasagan Section), Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/13/2021	12/07/2021	01/24/2022	02/04/2022	GoP	50,000,000.00	-00	50,000,000.00	Construction of Local Road.
300216100620000	22LD0028 - Construction of Road from Sitio Dike Rizal - Sitio Pulang Lupa, New Clarin - Kasuga, Bansalan/Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/13/2021	12/07/2021	01/24/2022	02/04/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Road.
300219101207000	22LD0029 - Construction of Revetment along Coronon River, Santa Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/13/2021	11/04/2021	01/24/2022	02/04/2022	GoP	50,000,000.00	-00	50,000,000.00	Construction of Concrete Revetment.
300216100619000	22LD0030 - Construction of Road from Junction National Highway to Barangay San Vicente to Barangay Kibao, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/22/2021	12/07/2021	01/24/2022	02/04/2022	GoP	60,000,000.00	-00	60,000,000.00	Construction of Road.
300216100634000	22LD0031 - Construction of Talas - Talao - Sulongvale Road, Sulop, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/22/2021	12/07/2021	01/24/2022	02/04/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Road.
300219100329000	22LD0032 - Construction of Revetment along Balutakay River (Bridge Upstream Section), Balutakay, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/22/2021	12/07/2021	02/09/2022	02/17/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS / INFRASTRUCTURE													
300219100341000	22LD0033 - Construction of Revetment, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	10/22/2021	11/16/2021	02/09/2022	02/17/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment.
300216100626000	22LD0034 - Construction of Road, Cabasagan-Glamang, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/03/2021	11/23/2021	01/24/2022	02/04/2022	GoP	100,000,000.00	-00	100,000,000.00	Construction of Road.
320102104898000	22LD0035 - Construction of Concrete Revetment along Padada-Mainit River, Downstream MASALAM Bridge Section, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/03/2021	11/23/2021	02/09/2022	02/17/2022	GoP	80,421,000.00	-00	80,421,000.00	Construction of Concrete Revetment.
300219100321000	22LD0036 - Construction of Flood Control Structure along Padada-Mainit River (Lapulabao Section), Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/03/2021	11/23/2021	01/24/2022	02/04/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Flood Control Structure.
300219100338000	22LD0037 - Construction of Revetment along Padada-Mainit River (Tanwalang Section), Davao del Sur	Construction Section	Yes	Competitive Bidding	11/03/2021	11/23/2021	02/09/2022	02/17/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment.
300216100616000	22LD0038 - Construction of Road at Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2021	12/02/2021	01/24/2022	02/04/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Road.
300216100623000	22LD0039 - Construction of Road, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2021	12/02/2021	01/24/2022	02/04/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Road.
300216100627000	22LD0040 - Construction of Road, Camanchilles-Bonifacio-Sibayan, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2021	12/02/2021	01/24/2022	02/04/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Road.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS / INFRASTRUCTURE													
300216100633000	22LD0041 - Construction of Sto. Nino - San Isidro - Tibongbong Road, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2021	12/02/2021	01/24/2022	02/04/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Road.
300216102294000	22LD0042 - Construction of Local Road (Package B) Barangay Cabasagan to Barangay Bangal Road (Part of Cabasagan - Bangkal Section), Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2021	12/02/2021	01/24/2022	02/04/2022	GoP	50,000,000.00	-00	50,000,000.00	Construction of Local Road.
300219100333000	22LD0043 - Construction of Revetment along Magallanes River (Magallanes Bridge Section), Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2021	12/02/2021	02/09/2022	02/17/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment.
300219100336000	22LD0044 - Construction of Revetment along Matanao River (Kasyawa Bridge Section), Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2021	12/02/2021	01/24/2022	02/04/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Concrete Revetment.
300226103891000	22LD0045 - Construction of Multi-Purpose Building at Passig Islet, Barangay Bato, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2021	12/02/2021	01/24/2022	02/04/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
300226103893000	22LD0046 - Construction of Multi-Purpose Building Phase 2, Barangay Poblacion, Matanao, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/05/2021	12/02/2021	01/24/2022	02/04/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.
300216100628000	22LD0047 - Construction of Road, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/19/2021	12/14/2021	02/02/2022	02/11/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Road.
300216100632000	22LD0048 - Construction of Road, Sampaguita, New Visayas, Matanao to Sto. Nino, New Clarin, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/19/2021	12/14/2021	02/02/2022	02/11/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Road.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS / INFRASTRUCTURE													
30021610226000	22LD0049 - Construction of Road along Balutakay River (Balabag Section), City of Digos, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/19/2021	12/14/2021	02/02/2022	02/11/2022	GoP	30,000,000.00	-00	30,000,000.00	Construction of Road.
300221102036000	22LD0050 - Construction of Road, Santolan Street, Barangay Tres de Mayo, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/19/2021	12/14/2021	02/02/2022	02/11/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Road.
300226103894000	22LD0051 - Construction of Multi-Purpose Building, Barangay Poblacion, Hagonoy, Davao del Sur	Construction Section	Yes	Competitive Bidding	11/19/2021	12/14/2021	02/02/2022	02/11/2022	GoP	20,000,000.00	-00	20,000,000.00	Construction of Multi-Purpose Building.
300216100602000	22LD0052 - Construction of Brgy. Goma, Digos City - Sitio Bagong Silang Road, Managa, Bansalan, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/09/2022	02/17/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Road.
300222100109000	22LD0053 - Construction of Road, leading to Bagobo-Tagabawa Indigenous Community, Old Palkatahan, Barangay Binaton, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/02/2021	12/21/2021	01/24/2022	02/04/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Road.
300222100110000	22LD0054 - Construction of Road, leading to Bagobo-Tagabawa Indigenous Community, Sitio Riverside, Barangay Ruparan, Digos City, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/02/2021	12/21/2021	01/24/2022	02/04/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Road.
300226103889000	22LD0055 - Construction (Completion) of Multi-Purpose Building, Barangay Upper Limonzo, Padada, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/02/2021	12/21/2021	01/24/2022	02/04/2022	GoP	2,000,000.00	-00	2,000,000.00	Construction (Completion) of Multi-Purpose Building.
300229100220000	22LD0056 - Construction of Water Supply System - Level II, Barangay Balnate, Magsaysay, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/02/2022	11/02/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Water Supply System (Level II)

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS / INFRASTRUCTURE														
300229100223000	22LD0057 - Construction of Water Supply System - Level II, Barangay San Isidro, Malalag, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/02/2022	11/02/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Water Supply System (Level II)	
300226103896000	22LD0058 - Rehabilitation of Multi-Purpose Building at Bureau of Fire Protection, Barangay Zone III Poblacion, Sta. Cruz, Davao del Sur	Construction Section	Yes	Competitive Bidding	12/02/2021	12/21/2021	02/02/2022	11/02/2022	GoP	5,000,000.00	-00	5,000,000.00	Rehabilitation of Multi-Purpose Building.	
310104100447000	22LD0059 - Reconstruction to Concrete Pavement - along Davao-Cotabato Rd (Jct. Digos - Cotabato Sect) - K1584+086 - K1584+118, K1587+303 - K1587+792, K1589+140 - K1589+240, K1589+344 - K1589+784, K1589+824 - K1589+856, K1589+876 - 1589+1072, K1591+173 - K1591+300, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2021	01/18/2022	01/24/2022	02/04/2022	GoP	41,000,000.00	-00	41,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads.	
310201101041000	22LD0060 - Road Widening - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) - K1566+740 - K1567+177, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2021	01/18/2022	01/24/2022	02/04/2022	GoP	25,000,000.00	-00	25,000,000.00	Road Widening.	
300216100607000	22LD0061 - Construction of Napan Bridge, Brgy. Goma, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2021	12/28/2021	01/24/2022	02/04/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Bridge.	
300220101060000	22LD0062 - Construction of Multi-Purpose Building (Modern and Resilient Municipal Building), Padada, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2021	12/28/2021	01/24/2022	02/04/2022	GoP	40,000,000.00	-00	40,000,000.00	Construction of Multi-Purpose Building.	
300226103892000	22LD0063 - Construction of Multi-Purpose Building Phase 1, Barangay Poblacion, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2021	12/28/2021	01/24/2022	02/04/2022	GoP	20,000,000.00	-00	20,000,000.00	Construction of Multi-Purpose Building.	
300226103901000	22LD0064 - Rehabilitation of Multi-Purpose Building, Barangay Matti, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	12/09/2021	12/28/2021	01/24/2022	02/04/2022	GoP	20,000,000.00	-00	20,000,000.00	Rehabilitation of Multi-Purpose Building.	

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS / INFRASTRUCTURE													
300216100603000	22LD0065 - Construction of Bridge, Brgy. Poblacion, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	12/20/2021	01/11/2022	02/02/2022	02/11/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Bridge.
300216100606000	22LD0066 - Construction of Kasyawa Bridge, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	12/20/2021	01/11/2022	02/02/2022	02/11/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Bridge.
300216100606000	22LD0067 - Construction of Magallanes Bridge, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	12/20/2021	01/25/2022	03/17/2022	03/25/2022	GoP	70,000,000.00	-00	70,000,000.00	Construction of Bridge.
300216100612000	22LD0068 - Construction of Purok 6 Osmena - Parami Road with PSCG Bridge, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	12/27/2021	03/08/2022	03/17/2022	03/25/2022	GoP	100,000,000.00	-00	100,000,000.00	Concreting of Road with PCSG Bridge.
300217100077000	22LD0069 - Construction of Concrete Road - Jct. Sulop (Along Digos - Makar Road) Waterfall - Labon - Osmeña - Banate (Along Digos - Makar Road), Package 3, Davao del Sur	Construction Section	No	Competitive Bidding	12/27/2021	03/08/2022	03/17/2022	03/25/2022	GoP	100,000,000.00	-00	100,000,000.00	Construction of Concrete Road.
300214100291000	22LD0070 - Construction of Pedestrian Overpass along Davao-Cotabato Road, Brgy. Cogon, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	01/27/2022	02/15/2022	02/24/2022	03/04/2022	GoP	25,000,000.00	-00	25,000,000.00	Construction of Pedestrian Overpass.
300214100294000	22LD0071 - Construction of Pedestrian Overpass along Davao-Cotabato Road, Brgy. Tuban, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	01/27/2022	02/15/2022	03/03/2022	03/11/2022	GoP	25,000,000.00	-00	25,000,000.00	Construction of Pedestrian Overpass.
300214100296000	22LD0072 - Construction of Pedestrian Overpass along Davao-Cotabato Road, Coronon Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	01/27/2022	02/15/2022	02/24/2022	03/04/2022	GoP	25,000,000.00	-00	25,000,000.00	Construction of Pedestrian Overpass.

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS / INFRASTRUCTURE														
300226103897000	22LD0073 - Construction of Multi-Purpose Building (Women Center), Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	01/27/2022	02/15/2022	02/24/2022	03/04/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.	
300216100644000	22LD0074 - Construction of Road from Boundary Barangay Eman to Barangay Alegre, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	02/07/2022	03/01/2022	03/10/2022	03/18/2022	GoP	90,000,000.00	-00	90,000,000.00	Construction of Road.	
300216100016000	22LD0075 - Construction of Road from Barangay Kapoc to Barangay Cabasagan (leading to B'laan Indigenous Community), Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	02/07/2022	03/01/2022	03/10/2022	03/18/2022	GoP	30,000,000.00	-00	30,000,000.00	Construction of Road.	
300221102037000	22LD0076 - Rehabilitation of Road Network, Sitio Balukata, Brgy. Managa to Sitio Gagpang, Brgy. Alegre, Bansalan, Davao del Sur	Construction Section	No	Competitive Bidding	02/07/2022	03/01/2022	03/03/2022	03/11/2022	GoP	15,000,000.00	-00	15,000,000.00	Rehabilitation of Road.	
300214100292000	22LD0077 - Construction of Pedestrian Overpass along Davao-Cotabato Road, Brgy. Sinawilan, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/07/2022	03/01/2022	02/24/2022	03/04/2022	GoP	25,000,000.00	-00	25,000,000.00	Construction of Pedestrian Overpass.	
300214100293000	22LD0078 - Construction of Pedestrian Overpass along Davao-Cotabato Road, Brgy. Tagabuli, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	02/07/2022	03/01/2022	03/10/2022	03/18/2022	GoP	25,000,000.00	-00	25,000,000.00	Construction of Pedestrian Overpass.	
300216100642000	22LD0079 - Construction of Road from Junction National Highway, Barangay Guihing to Barangay Lapulabao to Barangay Malabang, Hagonoy to Barangay Cabasagan, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	02/10/2022	03/01/2022	03/10/2022	03/18/2022	GoP	90,000,000.00	-00	90,000,000.00	Construction of Road.	
300216100646000	22LD0080 - Construction of Road from Junctional National Highway Barangay Tuban to Barangay Sinoron, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	02/10/2022	03/01/2022	03/10/2022	03/18/2022	GoP	90,000,000.00	-00	90,000,000.00	Construction of Road.	

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)	
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
CIVIL WORKS / INFRASTRUCTURE														
300220101051000	22LD0081 - Construction of Multi-Purpose Building in Brgy. Poblacion, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	02/10/2022	03/01/2022	03/10/2022	03/18/2022	GoP	6,000,000.00	-00	6,000,000.00	Construction of Multi-Purpose Building.	
300226103896000	22LD0082 - Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	02/10/2022	03/01/2022	03/10/2022	03/18/2022	GoP	4,000,000.00	-00	4,000,000.00	Construction (Completion) of Multi-Purpose Building.	
300226103898000	22LD0083 - Construction of Multi-Purpose Building, Brgy. Astoraga, Municipality of Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	02/10/2022	03/01/2022	03/10/2022	03/18/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.	
300226103899000	22LD0084 - Construction of Multi-Purpose Building, Brgy. Dulangan, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/10/2022	03/01/2022	03/10/2022	03/18/2022	GoP	5,000,000.00	-00	5,000,000.00	Construction of Multi-Purpose Building.	
300226103900000	22LD0085 - Rehabilitation of Multi-Purpose Building (Brgy. Gymnasium), Brgy. San Jose, Digos City, Davao del Sur	Construction Section	No	Competitive Bidding	02/10/2022	03/01/2022	03/10/2022	03/18/2022	GoP	5,000,000.00	-00	5,000,000.00	Rehabilitation of Multi-Purpose Building.	
300203102077000	22LD0086 - Construction of Road from Sitio Pluto, Barangay Managa to Sitio Gagpang, Barangay Alegre, Bansalan leading to Waterfalls and Lao Organic Farm, Davao del Sur	Construction Section	No	Competitive Bidding	02/14/2022	03/08/2022	03/17/2022	03/25/2022	GoP	90,000,000.00	-00	90,000,000.00	Construction of Road.	
300216102296000	22LD0087 - Construction of Road, Barangay Kapoc to Barangay Cabasagan, Matanao, Davao del Sur	Construction Section	No	Competitive Bidding	02/14/2022	03/08/2022	03/17/2022	03/25/2022	GoP	50,000,000.00	-00	50,000,000.00	Construction of Road.	
300216100643000	22LD0088 - Construction of Road from Junction National Highway to Barangay Kiblagon leading to Sulop Peak, Sulop, Davao del Sur	Construction Section	No	Competitive Bidding	02/14/2022	03/08/2022	03/17/2022	03/25/2022	GoP	90,000,000.00	-00	90,000,000.00	Construction of Road.	

DPWH - Davao del Sur DEO Updated Annual Procurement Plan for FY 2022

Code (PAP)	Procurement Project	End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS / INFRASTRUCTURE													
300229100221000	22LD0089 - Construction (Completion) of Level II Potable Water System at Balnate Relocation Site, Brgy. Balnate, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	02/14/2022	03/08/2022	03/17/2022	03/25/2022	GoP	2,500,000.00	-00	2,500,000.00	Construction (Completion) of Level II Potable Water System.
	22LD0090 - Construction (Completion) of Level II Potable Water System at Kapayapaan Village, Brgy. Upper Bala, Magsaysay, Davao del Sur	Construction Section	No	Competitive Bidding	02/14/2022	03/08/2022	03/17/2022	03/25/2022	GoP	2,500,000.00	-00	2,500,000.00	Construction (Completion) of Level II Potable Water System.
300217100093000	22LD0091 - Construction of Bato-Matutungan-Binatton Road, Sta. Cruz, Davao del Sur	Construction Section	No	Competitive Bidding	02/17/2022	03/10/2022	03/21/2022	03/29/2022	GoP	90,000,000.00	-00	90,000,000.00	Construction of Road.

Prepared by:

DOMINICO O. CABAUG
Engineer III
Head, Procurement Unit

Date: **FEB 08 2022**

Recommending Approval:

MARIA TERESA R. LUCABERTE
Assistant District Engineer
BAC Chairperson

Date: **FEB 08 2022**

Approved:

NICOMEDES D. PARILLA, JR.
District Engineer

Date: **FEB 08 2022**