



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|---|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300221101558000 | 22HG0001 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Road, T. S. Kintanar Street Extension, Barangay Canbanua, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 7-13, 2021 | November 15, 2021 | January 24, 2022 | January 31, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Road Construction |
| 300221101563000 | 22HG0002 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/Strategic Public Buildings/Facilities - Road Construction Upper Becerril, Boljoon, Cebu | Construction Section | YES | Competitive Bidding | October 7-13, 2021 | November 15, 2021 | March 22, 2022 | March 29, 2022 | GoP | 15,000,000.00 | | 15,000,000.00 | Road Construction |
| 300223100100000 | 22HG0003 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions), Construction of Road, Barangay Capio-an - Barangay Mandilikit, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 7-13, 2021 | November 15, 2021 | January 24, 2022 | January 31, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Road Construction |
| 300223100103000 | 22HG0004 - Convergence and Special Support Program: Basic Infrastructure Program (BIP) - Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions), Construction of Road, Guiwanon Barangay Road, Barangay Guiwanon, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 7-13, 2021 | November 15, 2021 | March 22, 2022 | March 29, 2022 | GoP | 8,000,000.00 | | 8,000,000.00 | Road Construction |
| 300215101918000 | 22HG0005 - Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/Facilities; Construction of Road at Barangay Alambijud, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 7-13, 2021 | November 15, 2021 | January 24, 2022 | January 31, 2022 | GoP | 17,000,000.00 | | 17,000,000.00 | Road Construction |



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|---|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 30021510192000 | 22HG0006 - Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/Facilities, Construction of Road at Barangay Manlapay, Dalaguete, Cebu | Construction Section | YES | Competitive Bidding | October 7-13, 2021 | November 15, 2021 | January 24, 2022 | January 31, 2022 | GoP | 12,000,000.00 | | 12,000,000.00 | Road Construction |
| 300215101921000 | 22HG0007 - Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/Facilities, Construction of Road at Barangay Tabayag, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 7-13, 2021 | November 15, 2021 | January 24, 2022 | January 31, 2022 | GoP | 15,000,000.00 | | 15,000,000.00 | Road Construction |
| 300204101009000 | 22HG0008 - Convergence and Special Support Program: Const./Impvt of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT), Nug-as Proper to Lingatong to Campalad Road in Barangay Nug-as connecting to Alcoy Agri-Business in Support of Logistics Industry, Alcoy, Cebu | Construction Section | YES | Competitive Bidding | October 7-13, 2021 | November 15, 2021 | February 7, 2022 | February 15, 2022 | GoP | 10,000,000.00 | | 10,000,000.00 | Road Concreting |
| 310104100357000 | 22HG0009 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Road, Natalio Bacalso Avenue (Cebu South Rd), K0130+713 - K0131+000 and K0131+776 - K0133+325 | Construction Section | YES | Competitive Bidding | October 7-13, 2021 | November 15, 2021 | March 23, 2022 | March 30, 2022 | GoP | 50,175,000.00 | | 50,175,000.00 | Rehabilitation/Reconstruction/ Upgrading of Road |
| 310106100804000 | 22HG0010 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program - Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Road, Dalaguete-Mantalongon-Badian Rd, K0092+138 - K0093+000 | Construction Section | YES | Competitive Bidding | October 7-13, 2021 | November 15, 2021 | February 7, 2022 | February 15, 2022 | GoP | 21,575,000.00 | | 21,575,000.00 | Rehabilitation/Reconstruction/ Upgrading of Road |



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|---|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226103013000 | 22HG0011 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building, Barangay Butong, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 13-19, 2021 | November 17, 2021 | February 7, 2022 | February 15, 2022 | GoP | 2,000,000.00 | | 2,000,000.00 | Construction (Completion) of Multi-purpose Building |
| 300226103015000 | 22HG0012 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Alambijud, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 13-19, 2021 | November 17, 2021 | February 7, 2022 | February 15, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |
| 300226103017000 | 22HG0013 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Mabasa, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 13-19, 2021 | November 17, 2021 | February 7, 2022 | February 15, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |
| 300226103018000 | 22HG0014 - Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Ubaub, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 13-19, 2021 | November 17, 2021 | February 7, 2022 | February 15, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |
| 300220100898000 | 22HG0015 - Convergence and Special Support Program - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building at Barangay Gutlang, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 13-19, 2021 | November 17, 2021 | January 24, 2022 | January 31, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |
| 300203102182000 | 22HG0016 - Convergence and Special Support Program: Const./Impv't of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program-TRIP) Barangay Tan-awan, Oslob traversing Canyang, Samboan, San Antonio, Boljoon-Upper Becerril, Boljoon, Cebu | Construction Section | YES | Competitive Bidding | October 13-19, 2021 | November 17, 2021 | January 24, 2022 | January 31, 2022 | GoP | 10,000,000.00 | | 10,000,000.00 | Road Concreting |



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|--|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300223100099000 | 22HG0017 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions), Construction of Road, Banhigan – Sitio Pantaw, Barangay Banhigan, Dalaguete, Cebu | Construction Section | YES | Competitive Bidding | October 13-19, 2021 | November 17, 2021 | January 24, 2022 | January 31, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Road Construction |
| 300223100101000 | 22HG0018 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or roads that traverse multiple LGU jurisdictions), Construction of Road, Bulangsuran – Monte Verde, Samboan, Cebu – Sitio Liko-Liko, Barangay Cañang, Oslob, Cebu | Construction Section | YES | Competitive Bidding | October 13-19, 2021 | November 17, 2021 | January 24, 2022 | January 31, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Road Construction |
| 320101106950000 | 22HG0020 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program; Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Dalaguete River Flood Control, Dalaguete, Cebu | Construction Section | YES | Competitive Bidding | October 13-19, 2021 | November 15, 2021 | January 24, 2022 | January 31, 2022 | GoP | 50,000,000.00 | | 50,000,000.00 | Flood Control |
| 300223100096000 | 22HG0021 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Langkas-Caliongan (via Sitio Pao), Barangay Langkas, Dalaguete, Cebu | Construction Section | YES | Competitive Bidding | October 22-28, 2021 | November 22, 2021 | March 22, 2022 | March 29, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Road Construction |
| 300223100097000 | 22HG0022 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Bridge Colawin Circumferential Road, Barangay Colawin, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 22-28, 2021 | November 22, 2021 | March 22, 2022 | March 29, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Bridge Construction |



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|--|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226103016000 | 22HG0023 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings /Facilities to support Social Services, Construction of Multi-Purpose Building, Barangay Lamacan, Argao, Cebu | Construction Section | YES | Competitive Bidding | October 22- 28, 2021 | November 22, 2021 | January 24, 2022 | January 31, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |
| 300226103014000 | 22HG0024 - Convergence and Special Support Program – Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building (Phase 2), Barangay Poblacion, Dalaguete, Cebu | Construction Section | YES | Competitive Bidding | October 22- 28, 2021 | November 22, 2021 | January 24, 2022 | January 31, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |
| 310101100706000 | 22HG0025 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program, Preventive Maintenance – Primary Roads, N. Bacalso Avenue (Cebu South Road), K0105+322 – K0106+000 | Construction Section | YES | Competitive Bidding | October 22- 28, 2021 | November 22, 2021 | January 24, 2022 | January 31, 2022 | GoP | 13,909,000.00 | | 13,909,000.00 | Preventive Maintenance |
| 320101108345000 | 22HG0026 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Pasil Flood Control, Santander Cebu | Construction Section | YES | Competitive Bidding | October 22- 28, 2021 | November 22, 2021 | May 16, 2022 | May 24, 2022 | GoP | 30,000,000.00 | | 30,000,000.00 | Flood Control |
| 300223100098000 | 22HG0028 - Convergence and Special Support Program – Basic Infrastructure Program (BIP), Interjurisdictional Roads and/or Bridges (or, roads that traverse multiple LGU jurisdictions), Construction of Road, Anajao – Sitio Mantigian, Barangay Anajao, Argao, Cebu | Construction Section | YES | Competitive Bidding | November 11- 17, 2021 | December 1, 2021 | January 24, 2022 | January 31, 2022 | GoP | 10,000,000.00 | | 10,000,000.00 | Road Construction |
| 300226103019000 | 22HG0029 - Convergence and Special Support Program – Basic Infrastructure Program (BIP), Multi-Purpose Buildings/ Facilities to support Social Services, Construction of Multi-Purpose Building, Cancainap, Barangay Tulic, Argao, Cebu | Construction Section | YES | Competitive Bidding | November 11- 17, 2021 | December 1, 2021 | January 24, 2022 | January 31, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|--|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300226103020000 | 22HG0030 - Convergence and Special Support Program – Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Liptong, Barangay Nug-as, Alcoy, Cebu | Construction Section | YES | Competitive Bidding | November 11-17, 2021 | December 1, 2021 | January 24, 2022 | January 31, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Construction of Multi-purpose Building |
| 300226103021000 | 22HG0031 - Convergence and Special Support Program – Basic Infrastructure Program (BIP), Multi-Purpose Buildings/Facilities to support Social Services, Construction of Multi-Purpose Building, Santander, Cebu | Construction Section | YES | Competitive Bidding | November 11-17, 2021 | December 13, 2021 | January 24, 2022 | January 31, 2022 | GoP | 25,000,000.00 | | 25,000,000.00 | Construction of Multi-purpose Building |
| 300215101922000 | 22HG0033 - Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG), Access Roads and/or Bridges from the National Roads leading to Major/ Strategic Public Buildings/ Facilities; Construction of Upper Becerril – San Antonio Road, Boljoon, Cebu | Construction Section | YES | Competitive Bidding | November 11-17, 2021 | December 1, 2021 | January 24, 2022 | January 31, 2022 | GoP | 39,000,000.00 | | 39,000,000.00 | Road Construction |
| 300203102181000 | 22HG0034 - Convergence and Special Support Program: Const./Impv't of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program-TRIP), Barangay Cawayan, Lanao and Sitio Bayug leading to Bat Colony 2, Dalaguete, Cebu | Construction Section | YES | Competitive Bidding | November 11-17, 2021 | December 1, 2021 | January 24, 2022 | January 31, 2022 | GoP | 10,000,000.00 | | 10,000,000.00 | Road Concreting |
| 310104100420000 | 22HG0036 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads, N. Bacalso Avenue (Cebu South Road), K0128+300 – K0129+239 | Construction Section | YES | Competitive Bidding | November 11-17, 2021 | December 1, 2021 | March 23, 2022 | March 30, 2022 | GoP | 23,221,000.00 | | 23,221,000.00 | Rehabilitation/Reconstruction/ Upgrading of Road |
| 310103101002000 | 22HG0037 (Re-bid) - OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Preventive Maintenance – Tertiary Roads, Argao-Moalboal Road, K0061+548 – K0063+644 | Construction Section | NO | Competitive Bidding | January 18, 2022 | February 7, 2022 | March 23, 2022 | March 30, 2022 | GoP | 39,826,000.00 | | 39,826,000.00 | Preventive Maintenance |



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|---|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300203101772000 | 22HG0038 - Convergence and Special Support Program: Const./Impvt of Access Roads leading to Declared Tourism Destination (Tourism Road Infrastructure Program-TRIP), Mantalongon-Lapa-Lugsangan Extension Road leading to Lugsangan Peak & Monkey Habitat, Dalaguete, Cebu | Construction Section | YES | Competitive Bidding | November 19-25, 2021 | December 9, 2021 | January 24, 2022 | January 31, 2022 | GoP | 10,000,000.00 | | 10,000,000.00 | Road Concreting |
| 300203101262000 | 22HG0039 - Convergence and Special Support Program: Construction/Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program-TRIP), Poblacion, Argao-Usmad-Cansuje-Linut-od (Vegetable Highway) leading to Coal Mountain Range, Argao, Cebu | Construction Section | YES | Competitive Bidding | November 19-25, 2021 | December 9, 2021 | January 24, 2022 | January 31, 2022 | GoP | 10,000,000.00 | | 10,000,000.00 | Road Concreting |
| 300205100057000 | 22HG0040 - Convergence and Special Support Program: Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Water Supply System, Construction of Level III Water Supply System, Oslob, Cebu | Construction Section | YES | Competitive Bidding | November 19-25, 2021 | December 13, 2021 | February 21, 2022 | March 1, 2022 | GoP | 50,000,000.00 | | 50,000,000.00 | Water Supply |
| 310201100996000 | 22HG0041 (Re-bid) -OO1: Ensure Safe and Reliable National Road System, Network Development Program – Road Widening – Primary Roads, N. Bacalso Ave (Cebu South Rd), K0069+749 – K0070+000 | Construction Section | NO | Competitive Bidding | January 27-February 2, 2022 | February 15, 2022 | March 23, 2022 | March 30, 2022 | GoP | 17,752,000.00 | | 17,752,000.00 | Road Widening |
| 310201100895000 | 22HG0042 (Re-bid) - OO1: Ensure Safe and Reliable National Road System, Network Development Program – Road Widening – Primary Roads, N. Bacalso Ave (Cebu South Rd), K0074+238 – K0076+150 | Construction Section | NO | Competitive Bidding | February 17-23, 2022 | March 8, 2022 | March 23, 2022 | March 30, 2022 | GoP | 80,640,000.00 | | 80,640,000.00 | Road Widening |
| 310201100997000 | 22HG0043 (Re-bid) - OO1: Ensure Safe and Reliable National Road System, Network Development Program – Road Widening – Primary Roads, N. Bacalso Ave (Cebu South Road), K0087+000 – K0087+525 | Construction Section | NO | Competitive Bidding | January 27-February 2, 2022 | February 15, 2022 | March 23, 2022 | March 30, 2022 | GoP | 16,383,000.00 | | 16,383,000.00 | Road Widening |



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|--|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 320101108347000 | 22HG0044 - 002: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection Structure along Natalio Bacalso Avenue, Dalaguete, Cebu | Construction Section | YES | Competitive Bidding | November 19-25, 2021 | December 9, 2021 | January 24, 2022 | January 31, 2022 | GoP | 50,000,000.00 | | 50,000,000.00 | Flood Control |
| 310106100805000 | 22HG0045 (Re-bid) - 001: Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads – Tertiary Roads, Dalaguete-Mantalangon-Badian Rd. - K0100+900 – K0101+000 | Construction Section | NO | Competitive Bidding | January 18, 2022 | February 7, 2022 | March 22, 2022 | March 29, 2022 | GoP | 25,000,000.00 | | 25,000,000.00 | Rehabilitation/Reconstruction of Road |
| 31010910127000 | 22HG0046 - 001: Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation/Reconstruction of Roads with Slips, Slope, Collapse and Landslide – Tertiary Roads, Dalaguete-Mantalangon-Badian Road, K0101+200 – K0101+400 | Construction Section | YES | Competitive Bidding | November 19-25, 2021 | December 9, 2021 | March 23, 2022 | March 30, 2022 | GoP | 50,000,000.00 | | 50,000,000.00 | Rehabilitation/Reconstruction of Road |
| 300205100193000 | 22HG0047 - Convergence and Special Support Program: Construction/ Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collector System, Water Supply System, Improvement of Argao Water Supply System (Level III), Argao, Cebu | Construction Section | YES | Competitive Bidding | November 19-25, 2021 | December 9, 2021 | January 24, 2022 | January 31, 2022 | GoP | 50,000,000.00 | | 50,000,000.00 | Water Supply |
| 300221101559000 | 22HG0048 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Road Concreting Barangay Obo Road, Obo, Dalaguete, Cebu | Construction Section | NO | Competitive Bidding | February 9-15, 2022 | February 28, 2022 | March 22, 2022 | March 29, 2022 | GoP | 5,000,000.00 | | 5,000,000.00 | Road Concreting |



Republic of the Philippines
 Department of Public Works and Highways
 OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|--|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300221101561000 | 22HG0049 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Barangay Liptong-Pasil Road, Santander, Cebu | Construction Section | NO | Competitive Bidding | February 9-15, 2022 | February 28, 2022 | March 22, 2022 | March 29, 2022 | GoP | 30,000,000.00 | | 30,000,000.00 | Road Construction |
| 300222100084000 | 22HG0050 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Improvement of Road, Brgy. Cabutongan, Santander, Cebu | Construction Section | NO | Competitive Bidding | February 9-15, 2022 | February 28, 2022 | March 22, 2022 | March 29, 2022 | GoP | 40,000,000.00 | | 40,000,000.00 | Road Improvement |
| 300222100085000 | 22HG0051 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Improvement of Road, Brgy. Liloan, Santander, Cebu | Construction Section | NO | Competitive Bidding | February 9-15, 2022 | February 28, 2022 | March 22, 2022 | March 29, 2022 | GoP | 10,000,000.00 | | 10,000,000.00 | Road Improvement |
| 310104100419000 | 22HG0052 - OO1: Ensure Safe and Reliable National Road System, Asset Preservation Program – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Primary Roads, N. Bacalso Ave (Cebu South Rd), K0057+750 – K0058+301 | Construction Section | NO | Competitive Bidding | February 9-15, 2022 | February 28, 2022 | March 22, 2022 | March 29, 2022 | GoP | 15,774,000.00 | | 15,774,000.00 | Rehabilitation/Reconstruction/Upgrading of Road |
| 300223100102000 | 22HG0053 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads connecting to Indigenous People (IP) Communities, Construction of Road, Argao-Moalboal Road (Phase 2), Cebu | Construction Section | NO | Competitive Bidding | February 17-23, 2022 | March 8, 2022 | March 22, 2022 | March 29, 2022 | GoP | 35,000,000.00 | | 35,000,000.00 | Road Construction |



Republic of the Philippines
 Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
 Cebu 4th District Engineering Office
 Poblacion, Dalaguete, Cebu

UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|--|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300215101919000 | 22HG0054 - Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Construction of Road, Barangay Candamiang, Santander, Cebu | Construction Section | NO | Competitive Bidding | February 17-23, 2022 | March 8, 2022 | March 22, 2022 | March 29, 2022 | GoP | 12,000,000.00 | | 12,000,000.00 | Road Construction |
| 300221101560000 | 22HG0055 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Barangay Basak to Jumangpas Road, Samboan, Cebu | Construction Section | NO | Competitive Bidding | February 17-23, 2022 | March 8, 2022 | March 22, 2022 | March 29, 2022 | GoP | 10,000,000.00 | | 10,000,000.00 | Road Construction |
| 300220100899000 | 22HG0056 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Multi-Purpose Buildings/Facilities to support Social Services, Construction (Completion) of Multi-Purpose Building in Brgy. Lalaan Bulasa, Argao, Cebu | Construction Section | NO | Competitive Bidding | March 23-29, 2022 | April 27, 2022 | May 16, 2022 | May 24, 2022 | GoP | 2,000,000.00 | | 2,000,000.00 | Road Construction |
| 300215101923000 | 22HG0057 - Convergence and Special Support Program – Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities; Construction of Canbantug-Linut-od Roads leading to Bridge, Barangay Canbantug-Linut-od, Argao, Cebu | Construction Section | NO | Competitive Bidding | March 23-29, 2022 | April 27, 2022 | May 16, 2022 | May 24, 2022 | GoP | 20,000,000.00 | | 20,000,000.00 | Road Construction |
| 320101108346000 | 22HG0058 - OO2: Protect Lives and Properties Against Major Floods, Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Barangay Poblacion, Boljoon Seawall | Construction Section | NO | Competitive Bidding | March 23-29, 2022 | April 27, 2022 | May 16, 2022 | May 24, 2022 | GoP | 18,325,000.00 | | 18,325,000.00 | Flood Control |




Republic of the Philippines
Department of Public Works and Highways
OFFICE OF THE DISTRICT ENGINEER
Cebu 4th District Engineering Office
Poblacion, Dalaguete, Cebu


UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2022 (1ST SEMESTER)

| Code (PAP) | Procurement Program/Project | PMO/ End-User | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (Php) | | | Remarks (brief description of Program/Activity/Project) |
|-----------------|--|----------------------|--|------------------------|--|--------------------------------|--------------------|---------------------|--------------------|------------------------|---------------|---------------|---|
| | | | | | Advertisement/P osting of IB/REI | Submission/O pening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 300221101562000 | 22HG0059 - Convergence and Special Support Program: Basic Infrastructure Program (BIP), Access Roads and/or Bridges from the National Roads leading to Major/Strategic Public Buildings/Facilities, Construction of Barangay Poblacion to Barangay Pasil Coastal Road, Santander, Cebu | Construction Section | NO | Competitive Bidding | March 23-29, 2022 | April 27, 2022 | May 16, 2022 | May 24, 2022 | GoP | 30,000,000.00 | | 30,000,000.00 | Road Construction |
| 300116201297000 | 22HG0060 - Concreting of Brgy. Canbantug, Argao to Brgy. Bulak, Dalaguete FMR, Argao, Cebu | Construction Section | NO | Competitive Bidding | March 23-29, 2022 | April 27, 2022 | May 16, 2022 | May 24, 2022 | GoP | 12,000,000.00 | | 12,000,000.00 | Road Concreting |
| 200000100017000 | 22HG0061 - Repair/Rehabilitation of Slope Protection along Natalio Bacalso Avenue, K0088+800 (left and right side) | Maintenance Section | NO | Competitive Bidding | May 17-23, 2022 | June 6, 2022 | June 20, 2022 | June 28, 2022 | GoP | 1,152,000.00 | 1,152,000.00 | | Slope Protection |
| 300200100003000 | 21HG0189 - Repair/Rehabilitation/Reconstruction of National Roads and Bridges, Flood Control, Other Public Buildings and Other Infrastructures damaged by Typhoon "Odette" - Repair/Rehabilitation/Reconstruction of Baclayan & Arbor Box Culvert along Natalio Bacalso Avenue (Cebu South Road), K0098+500 & K0099+700, Brgy. Baclayan & Arbor, Boljoon, Cebu | Maintenance Section | NO | Competitive Bidding | February 15-21, 2022 | March 14, 2022 | March 21, 2022 | March 29, 2022 | GoP | 38,600,000.00 | 38,600,000.00 | | Repair/Rehabilitation/Reconstruction |
| 200000100020000 | 22HG0062 - Repair/Improvement of Drainage Structures along Natalio Bacalso Avenue (Cebu South Road), Mag-ambak Bridge (B00628CB), Oslob, Cebu | Maintenance Section | NO | Competitive Bidding | June 29-July 5, 2022 | - | - | - | GoP | 1,500,000.00 | 1,500,000.00 | | Drainage Structure |


Prepared by:


ROSALIND B. VASQUEZ
Procurement Engineer
Date: July 18, 2022

Recommended by:


RENULT G. RICARDO
BAC Chairman
Date: July 18, 2022

Approved:


NOEL P. PINEDA, CESE
District Engineer
Date: July 18, 2022




Republic of the Philippines
Department of Public Works and Highways
CEBU 4TH
DISTRICT ENGINEERING OFFICE
Poblacion, Dalaguete, Cebu

July 18, 2022

CERTIFICATION

This is to certify that we have no procurement activities done under Goods & Services and Consulting Services for 1st Semester of FY 2022 thru competitive bidding. Hence, no Annual Procurement Plan (APP) to be made.



RENUT G. RICARDO
BAC Chairman
Asst. District Engineer

Noted by:



NOEL L. PINEDA, CESE
District Engineer

RO7.15 RRV/RGR/NLP