



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
A. INFRA													
PUBLIC BIDDING													
21PE0001	Construction of Flood Mitigation Structures within Agno River Basin: along Agno River Section 13 (Minac), Sta. 176+125 - Sta. 176+340, Bokod, Benguet	Construction Section	YES	Public Bidding	16-Dec-20	5-Jan-21	22-Feb-21	9-Mar-21	GOP	12,246,106.88		12,246,106.88	2021 Proposed
21PE0002	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 20 (Bokod River), Sta. 190+730 - Sta. 191+860, Bokod, Benguet	Construction Section	YES	Public Bidding	16-Dec-20	5-Jan-21	22-Feb-21	10-Mar-21	GOP	48,997,221.57		48,997,221.57	2021 Proposed
21PE0003	Construction of Flood Mitigation Structure within Aringay River Basin: along Aringay River Main (Badiwan), Sta. 050+230 - Sta. 050+360, Tuba, Benguet	Construction Section	YES	Public Bidding	16-Dec-20	5-Jan-21	22-Feb-21	9-Mar-21	GOP	9,797,927.01		9,797,927.01	2021 Proposed
21PE0004	Construction of Road Slope Protection Structure Baguio-Itoyon Road, K0262+090 - K0262+112, K0262+540 - K0262+585, K0263+418 - K0263+448, K0265+150 - K0265+175, Itoyon, Benguet	Construction Section	YES	Public Bidding	16-Dec-20	5-Jan-21	10-Feb-21	24-Feb-21	GOP	11,759,966.26		11,759,966.26	2021 Proposed
21PE0005	Reconstruction to Concrete Pavement - Marcos Hi-Way, K0272+654 -K0273+000, Tuba, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	10-Feb-21	24-Feb-21	GOP	13,021,200.57		13,021,200.57	2021 Proposed
21PE0006	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan Rd, K0313+550 - K0313+582, K0313+855 - K0313+870, K0313+945 - K0314+005, Bokod, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	10-Feb-21	24-Feb-21	GOP	8,035,952.17		8,035,952.17	2021 Proposed
21PE0007	Road Widening-Baguio-Bauang Road, K0296+550 - K0297+160, Sablan, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	22-Feb-21	9-Mar-21	GOP	17,639,999.98		17,639,999.98	2021 Proposed
21PE0008	Rehabilitation/Major Repair of Permanent Bridges: Asokong Br. (B02666LZ) along Cong. Andres Acop Cosalan Rd, K0337+031, Kabayan, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	8-Mar-21	24-Mar-21	GOP	979,830.73		979,830.73	2021 Proposed
21PE0009	Rehabilitation/Major Repair of Permanent Bridges: Camp 6 Br. (B02183LZ) along Kennon Rd, K0237+011, Tuba, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	8-Mar-21	24-Mar-21	GOP	2,214,437.50		2,214,437.50	2021 Proposed
21PE0010	Construction of Flood Mitigation Structure within Aringay River Basin: along Aringay River Main (Atad-Asin), Sta. 040+300 - Sta. 040+660, Tuba, Benguet	Construction Section	YES	Public Bidding	29-Dec-20	18-Jan-20	12-Mar-21	24-Mar-21	GOP	17,639,437.42		17,639,437.42	2021 Proposed
21PE0011	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Main (Pacso), Sta. 209+980 - Sta. 210+610, Kabayan, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	12-Mar-21	24-Mar-21	GOP	24,499,945.00		24,499,945.00	2021 Proposed
21PE0012	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 30 (Bessang), Sta. 209+880 - Sta. 210+380, Kabayan, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	10-Feb-21	24-Feb-21	GOP	9,799,067.42		9,799,067.42	2021 Proposed
21PE0013	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 17 (Labey), Sta. 187+000 - Sta. 187+650, Bokod, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	12-Mar-21	24-Mar-21	GOP	19,599,924.95		19,599,924.95	2021 Proposed



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0014	Construction of Flood Mitigation Structure within Agno River Basin: along Agno River Section 14 (Lebeng), Sta. 175+800 - Sta. 176+250, Bokod, Benguet	Construction Section	YES	Public Bidding	31-Mar-21	20-Apr-21	7-May-21	21-May-21	GOP	9,799,875.92		9,799,875.92	2021 Proposed
21PE0015	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Ballay-Tabio-Tonoman-Bulalacao, Tawangan Lusod-Road Leading to Bulalacao Lakes, Kabayan, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	10-Feb-21	24-Feb-21	GOP	9,800,000.00		9,800,000.00	2021 Proposed
21PE0016	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Guisset-Binga-Baloy-Tinongdan Road Leading to Binga Dam and Mt. Ugo, Site for the International Sky Running Event, Itogon, Benguet	Construction Section	YES	Public Bidding	30-Dec-20	19-Jan-21	10-Feb-21	1-Mar-21	GOP	9,800,000.00		9,800,000.00	2021 Proposed
21PE0017	Construction of Flood Mitigation Structure within Bued River Basin: Along Bued River Main (Riverside Camp 3), Sta. 042+430 - Sta. 043+000, Tuba, Benguet	Construction Section	NO	Public Bidding	15-Jan-21	4-Feb-21	24-Mar-21	6-Apr-21	GOP	29,399,599.87		29,399,599.87	2021 Proposed
21PE0018	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Poblacion-Karao-Ekip Access Road Leading to Mount Purgatory, Bokod, Benguet	Construction Section	NO	Public Bidding	15-Jan-21	4-Feb-21	12-Mar-21	24-Mar-21	GOP	9,800,000.00		9,800,000.00	2021 Proposed
21PE0019	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Kaling Bridge - Lower Bashoy - Upper Babadak Road Leading to Mt. Pulag, Kabayan, Benguet	Construction Section	NO	Public Bidding	15-Jan-21	4-Feb-21	22-Feb-21	9-Mar-21	GOP	9,800,000.00		9,800,000.00	2021 Proposed
21PE0020	Construction of Concrete Road - Timbak Caves Road Leading to Timbak Caves and Mummy of Apo Ano, Atok/Kabayan, Benguet, Kabayan, Benguet	Construction Section	NO	Public Bidding	15-Jan-21	4-Feb-21	12-Mar-21	23-Mar-21	GOP	9,800,000.00		9,800,000.00	2021 Proposed
21PE0021	Construction of Concrete Road - Camp 3 Torre - Antamok - Mangga - Belis - Pimiggan - Ansagan Proper Road in Support of Cacao and Coffee Industry, Tuba, Benguet	Construction Section	NO	Public Bidding	15-Jan-21	4-Feb-21	29-Mar-21	26-Apr-21	GOP	19,600,000.00		19,600,000.00	2021 Proposed
21PE0022	Construction of Multi-Purpose Building at Barangay Bashoy, Kabayan, Benguet	Construction Section	NO	Public Bidding	26-Jan-21	15-Feb-21	12-Mar-21	23-Mar-21	GOP	2,970,297.03		2,970,297.03	2021 Proposed
21PE0023	Construction of Multi-Purpose Building at Barangay Nangalisan, Tuba, Benguet	Construction Section	NO	Public Bidding	26-Jan-21	15-Feb-21	12-Mar-21	24-Mar-21	GOP	2,970,297.03		2,970,297.03	2021 Proposed
21PE0024	Construction of Multi-Purpose Building at Barangay Poblacion, Tuba, Province of Benguet, Poblacion, Tuba, Benguet	Construction Section	NO	Public Bidding	26-Jan-21	15-Feb-21	12-Mar-21	24-Mar-21	GOP	2,970,297.03		2,970,297.03	2021 Proposed
21PE0025	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations - Bila Access Road Leading to Abiang Hot Spring, Bokod, Benguet	Construction Section	NO	Public Bidding	26-Jan-21	15-Feb-21	12-Mar-21	24-Mar-21	GOP	9,800,000.00		9,800,000.00	2021 Proposed



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0026	Construction of Concrete Road - Pimmingan - Saguitiang - Lubas -Dungon Road in Support to Coffee, Cacao, Bamboo, Gold, Livestock, High Value Vegetables and Food Processing, Tuba, Benguet	Construction Section	NO	Public Bidding	14-May-21	3-Jun-21	26-Jul-21	5-Aug-21	GOP	39,200,000.00		39,200,000.00	2021 Proposed
21PE0027	Construction of Multi-Purpose Building (Covered Court) at Barangay Ucab, Itogon, Benguet	Construction Section	NO	Public Bidding	28-Jan-21	17-Feb-21	24-Mar-21	13-Apr-21	GOP	5,940,594.06		5,940,594.06	2021 Proposed
21PE0028	Construction of Concrete Road – Baguio – Bontoc Road Jct. to Guiweng – Nawal – Tickey – Daclan Road in Support to Coffee and Processed Food Meat Industries, Bokod, Benguet	Construction Section	NO	Public Bidding	28-Jan-21	17-Feb-21	29-Mar-21	13-Apr-21	GOP	24,500,000.00		24,500,000.00	2021 Proposed
21PE0029	Construction of Road Slope Protection Structure - Specific Location along Asin (Km. 8) - Nangalisan - SN Pascual - LU BNDRY Rd. (S00384LZ), K0258+116 - K0282+388, Tuba, Benguet	Construction Section	NO	Public Bidding	28-Jan-21	17-Feb-21	23-Dec-21	27-Dec-21	GOP	9,114,000.00		9,114,000.00	2021 Proposed
21PE0030	Construction of Multi-Purpose Building at Barangay Poblacion, Bokod, Benguet	Construction Section	NO	Public Bidding	28-Jan-21	17-Feb-21	24-Mar-21	6-Apr-21	GOP	2,970,297.03		2,970,297.03	2021 Proposed
21PE0031	Construction of Concrete Road - Baguio - Bontoc Road JCT. to Batan -Adaoy, Kabayan, Kabayan Road in Support of Vegetable, Processed Tea and Coffee Industry, Kabayan, Benguet	Construction Section	NO	Public Bidding	4-Feb-21	24-Feb-21	7-May-21	21-May-21	GOP	23,788,520.00		23,788,520.00	2021 Proposed
21PE0032	Construction of Concrete Road - Cawayan - Calew - Balococ - Cashet Road to San Manuel, Pangasinan in Support to Coffee, Cacao, Bamboo, Banana, Livestock, Heirloom Rice, Gold, High Value Vegetables, Loom Weaving, Sewing, Dress Making, Honey, Food Processing and Services, Itogon, Benguet	Construction Section	NO	Public Bidding	4-Feb-21	24-Feb-21	24-Mar-21	6-Apr-21	GOP	9,800,000.00		9,800,000.00	2021 Proposed
21PE0033	Construction of Concrete Road - Beckes - Bulala Road in Support to Coffee, Cacao, Bamboo, Cutflower, Tiger Grass, Fruit Trees, Heirloom Rice, Livestock, High Value Vegetables and Services, Sablan, Benguet	Construction Section	NO	Public Bidding	11-Feb-21	3-Mar-21	29-Mar-21	13-Apr-21	GOP	19,600,000.00		19,600,000.00	2021 Proposed
21PE0034	Construction of Multi-Purpose Building at Barangay Ekip, Bokod, Benguet	Construction Section	NO	Public Bidding	11-Feb-21	3-Mar-21	24-Mar-21	6-Apr-21	GOP	2,970,297.03		2,970,297.03	2021 Proposed
21PE0035	Improvement of Local Road, Mongol-Sibat Road, Barangay Batan, Kabayan, Benguet	Construction Section	NO	Public Bidding	11-Feb-21	3-Mar-21	29-Mar-21	13-Apr-21	GOP	9,900,000.00		9,900,000.00	2021 Proposed
21PE0036	Improvement of Local Road, Naybaliw-Labilab FMR, Barangay Loacan, Itogon, Benguet	Construction Section	NO	Public Bidding	17-Feb-21	9-Mar-21	13-May-21	2-Jun-21	GOP	9,900,000.00		9,900,000.00	2021 Proposed
21PE0037	Construction of Multi-Purpose Building at Barangay Tadiangan, Municipality of Tuba, Province of Benguet, Tadiangan, Tuba, Benguet	Construction Section	NO	Public Bidding	17-Feb-21	9-Mar-21	24-Mar-21	6-Apr-21	GOP	3,960,000.00		3,960,000.00	2021 Proposed
21PE0038	Construction of Multi-Purpose Building at Barangay Camp 4, Tuba, Benguet	Construction Section	NO	Public Bidding	31-Mar-21	20-Apr-21	7-May-21	20-May-21	GOP	2,970,297.03		2,970,297.03	2021 Proposed
21PE0039	Concreting of Gold Creek Barangay Road at Barangay Ucab, Itogon, Benguet	Construction Section	NO	Public Bidding	2-Mar-21	22-Mar-21	17-Dec-21	27-Dec-21	GOP	9,900,000.00		9,900,000.00	2021 Proposed



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BENGUET FIRST
DISTRICT ENGINEERING OFFICE

CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet

UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0040	Preventive Maintenance of Road: Asphalt Overlay/Item 304-A (Slurry Surface Treatment 12mm) With Correction - Cong. Andres Acop Cosalan Rd - K0304+697 - K0306+809, Bokod, Benguet	Construction Section	NO	Public Bidding	2-Mar-21	22-Mar-21	24-Mar-21	8-Apr-21	GOP	25,369,260.00		25,369,260.00	2021 Proposed
21PE0041	Preventive Maintenance of Road: Asphalt Overlay/Item 304-A (Slurry Surface Treatment 12mm) With Correction - Cong. Andres Acop Cosalan Rd - K0310+000 - K0312+000, Bokod, Benguet	Construction Section	NO	Public Bidding	2-Mar-21	22-Mar-21	9-Sep-21	17-Sep-21	GOP	27,113,660.00		27,113,660.00	2021 Proposed
21PE0042	Preventive Maintenance of Road: Asphalt Overlay/Item 304-A (Slurry Surface Treatment 12mm) With Correction - Cong. Andres Acop Cosalan Rd - K0330+500 - K0331+495, K0331+501 - K0331+676, Kabayan, Benguet	Construction Section	NO	Public Bidding	2-Mar-21	22-Mar-21	9-Sep-21	17-Sep-21	GOP	11,995,200.00		11,995,200.00	2021 Proposed
21PE0043	Construction of Multi-Purpose Building (Covered Court) at Barangay Tadiangan, Tuba, Benguet	Construction Section	NO	Public Bidding	9-Mar-21	29-Mar-21	20-Apr-21	26-Apr-21	GOP	5,940,000.00		5,940,000.00	2021 Proposed
21PE0044	Construction of Multi-Purpose Building (Senior Citizen Building) at Loacan Proper, Itoyon, Benguet	Construction Section	NO	Public Bidding	9-Mar-21	29-Mar-21	20-Apr-21	26-Apr-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0045	Construction of Multi-Purpose Building at Barangay Gusaran, Kabayan, Benguet	Construction Section	NO	Public Bidding	31-Mar-21	20-Apr-21	7-May-21	25-May-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0046	Reconstruction to Concrete Pavement - Shilan - Beckel Rd - K0261+(-196) - K0261+050, K0262+890 - K0264+474, La Trinidad, Benguet	Construction Section	NO	Public Bidding	9-Mar-21	16-Mar-21	31-Aug-21	10-Sep-21	GOP	51,917,460.00		51,917,460.00	2021 Proposed
21PE0047	Improvement of Besocol-Ballay Road, Barangay Ballay, Kabayan, Benguet	Construction Section	NO	Public Bidding	11-Mar-21	18-Mar-21	20-Apr-21	26-Apr-21	GOP	19,800,000.00		19,800,000.00	2021 Proposed
21PE0048	Rehabilitation of Road along Alno-Tuel-Balway Road, La Trinidad, Benguet	Construction Section	NO	Public Bidding	11-Mar-21	18-Mar-21	20-Apr-21	26-Apr-21	GOP	44,099,908.77		44,099,908.77	2021 Proposed
21PE0049	Construction of Road Slope Protection Structure - Cong. Andres Acop Cosalan RD. - K0318+428 - K0318+463, K0318+930 - K0318+948, K0323+112 - K0323+134, K0323+840 - K0323+866, K0331+1260 - K0331+1292, K0331+1381 - K0331+1398, K0331+1617 - K0331+1668, K0333+140 - K0333+169, K0333+284 - K0333+308, K0333+2069 - K0333+2095, K0336+754 - K0336+788, K0337+285 - K0337+312, K0340+489 - K0340+580, Kabayan, Benguet	Construction Section	NO	Public Bidding	14-May-21	3-Jun-21	5-Jul-21	19-Jul-21	GOP	68,688,700.00		68,688,700.00	2021 Proposed
21PE0050	Construction of Road Slope Protection Structure - Benguet Nueva Vizcaya Road, K0262+264-K0262+288, K0262+775-K0262+795, K0263+530-K0263+570, K0263+645-K0263+660, K0264+10-K0264+56, K0285+765-K0285+785, K0292+645-K0292+725, Itoyon and Bokod	Construction Section	NO	Public Bidding	11-Mar-21	31-Mar-21	23-Dec-21	27-Dec-21	GOP	35,280,000.00		35,280,000.00	2021 Proposed
21PE0051	Construction of Multi-Purpose Building (Gymnasium), Benguet Sports Complex, Wangal, La Trinidad, Benguet	Construction Section	NO	Public Bidding	17-Mar-21	6-Apr-21	20-Apr-21	26-Apr-21	GOP	24,750,000.00		24,750,000.00	2021 Proposed



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0052	Construction of Concrete Road - Construction of Talete - Pangalasay Access Road at Barangay Bayabas, Sablan, Benguet	Construction Section	NO	Public Bidding	17-Mar-21	6-Apr-21	20-Apr-21	26-Apr-21	GOP	9,900,000.00		9,900,000.00	2021 Proposed
21PE0053	Concreting/Improvement of Champeg - Bisang Road, Barangay Pacso, Kabayan, Benguet	Construction Section	NO	Public Bidding	17-Mar-21	6-Apr-21	20-Dec-21	28-Dec-21	GOP	9,900,000.00		9,900,000.00	2021 Proposed
21PE0054	Improvement of Timbac - Naapay Road in Kabayan, Benguet	Construction Section	NO	Public Bidding	17-Mar-21	6-Apr-21	20-Apr-21	26-Apr-21	GOP	5,880,000.00		5,880,000.00	2021 Proposed
21PE0055	Construction of Multi-Purpose Building at Barangay Ansagan, Tuba, Benguet	Construction Section	NO	Public Bidding	17-Mar-21	6-Apr-21	20-Apr-21	26-Apr-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0056	Construction of Flood Mitigation Structure within Naguillian River Basin: Along Naguillian River Section 2 (Bolo Creek), Sta. 055+820 -Sta. 056+780, La Trinidad, Benguet	Construction Section	NO	Public Bidding	31-Mar-21	20-Apr-21	10-Jun-21	21-Jun-21	GOP	81,078,319.98		81,078,319.98	2021 Proposed
21PE0057	Concreting/Improvement of Barangay Road Along Timoy - Talinguroy Barangay Road, Barangay Puguis, La Trinidad, Benguet	Construction Section	NO	Public Bidding	31-Mar-21	20-Apr-21	17-Dec-21	31-Dec-21	GOP	9,900,000.00		9,900,000.00	2021 Proposed
21PE0058	Improvement of Timbac-Naapay Road (Phase 2), Kabayan, Benguet	Construction Section	NO	Public Bidding	14-Apr-21	4-May-21	31-Aug-21	10-Sep-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0059	Improvement of Talinguroy Barangay Road, Wangal, La Trinidad, Benguet	Construction Section	NO	Public Bidding	14-Apr-21	4-May-21	28-May-21	15-Jun-21	GOP	4,950,000.00		4,950,000.00	2021 Proposed
21PE0060	Construction of Madayag-Dagdag Access Road Lusod, Kabayan, Benguet	Construction Section	NO	Public Bidding	14-Apr-21	4-May-21	18-Jun-21	14-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0061	Improvement of Calot Jappa - Adalateng Barangay Road, Sablan, Benguet	Construction Section	NO	Public Bidding	14-Apr-21	4-May-21	28-May-21	15-Jun-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0062	Improvement of Barangay Road along Aguyad-Lebbeng Barangay Road, Barangay Tadiangan, Tuba, Benguet	Construction Section	NO	Public Bidding	14-Apr-21	4-May-21	17-Dec-21	31-Dec-21	GOP	9,900,000.00		9,900,000.00	2021 Proposed
21PE0063	Rehabilitation of Kias Philex Road, Sta. Fe, Ampucao, Itoqon, Benguet	Construction Section	NO	Public Bidding	14-Apr-21	4-May-21	28-May-21	15-Jun-21	GOP	4,950,000.00		4,950,000.00	2021 Proposed
21PE0064	Off-Carriageway Improvement: Shoulder Paving/Construction Benguet-Nueva Vizcaya Road - K0281+500 - K0284+615, K0284+723 -K0284+800, K0285+830 - K0286+400, K0286+590 - K0290+000, Bokod, Benguet	Construction Section	NO	Public Bidding	16-Apr-21	6-May-21	23-Dec-21	27-Dec-21	GOP	39,200,000.00		39,200,000.00	2021 Proposed
21PE0065	Construction/Rehabilitation of Tuding Waterworks System at Barangay Tuding, Itoqon, Benguet	Construction Section	NO	Public Bidding	16-Apr-21	6-May-21	17-Dec-21	27-Dec-21	GOP	9,899,942.50		9,899,942.50	2021 Proposed
21PE0066	Improvement of Golon-Lamut Barangay Road, Ambiong, La Trinidad, Benguet	Construction Section	NO	Public Bidding	16-Apr-21	6-May-21	28-May-21	15-Jul-21	GOP	4,949,990.14		4,949,990.14	2021 Proposed
21PE0067	Construction of Boten-Aneng Barangay Road at Barangay Bengbeng, Sablan, Benguet	Construction Section	NO	Public Bidding	27-Apr-21	17-May-21	17-Dec-21	31-Dec-21	GOP	9,900,000.00		9,900,000.00	2021 Proposed
21PE0068	Construction of Local Road, Bua-Bulo FMR, Barangay Poblacion, Bokod, Benguet	Construction Section	NO	Public Bidding	27-Apr-21	17-May-21	28-May-21	11-Jun-21	GOP	9,900,000.00		9,900,000.00	2021 Proposed
21PE0069	Construction/Rehabilitation of Virac Waterworks System at Barangay Virac, Itoqon, Benguet	Construction Section	NO	Public Bidding	27-Apr-21	17-May-21	17-Dec-21	27-Dec-21	GOP	7,919,994.27		7,919,994.27	2021 Proposed
21PE0070	Construction of Multi-Purpose Building at Municipality of Kabayan, Province of Benguet, Kabayan, Benguet	Construction Section	NO	Public Bidding	27-Apr-21	17-May-21	28-May-21	11-Jun-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0071	Construction of Multi-Purpose Building at Municipality of La Trinidad Province of Benguet, La Trinidad, Benguet	Construction Section	NO	Public Bidding	27-Apr-21	17-May-21	28-May-21	16-Jun-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0072	Construction of Multi-Purpose Building (Senior Citizen Building) at Bagto, Ucab, Itogon, Benguet	Construction Section	NO	Public Bidding	27-Apr-21	17-May-21	28-May-21	15-Jun-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0073	Opening/Construction of Barangay Road at Conig, Barangay Alno, La Trinidad, Benguet	Construction Section	NO	Public Bidding	27-Apr-21	17-May-21	23-Dec-21	5-Jan-22	GOP	9,900,000.00		9,900,000.00	2021 Proposed
21PE0074	Construction/Rehabilitation of Ucab Waterworks System at Barangay Ucab, Itogon, Benguet	Construction Section	NO	Public Bidding	27-Apr-21	17-May-21	17-Dec-21	27-Dec-21	GOP	9,899,090.28		9,899,090.28	2021 Proposed
21PE0075	Improvement of Daclan Waterworks System at Barangay Daclan, Bokod, Benguet	Construction Section	NO	Public Bidding	27-Apr-21	17-May-21	17-Dec-21	28-Dec-21	GOP	4,949,908.56		4,949,908.56	2021 Proposed
21PE0076	Construction of Multi-Purpose Building, Barangay Ambiong, La Trinidad, Benguet	Construction Section	NO	Public Bidding	27-Apr-21	17-May-21	9-Jun-21	25-Jun-21	GOP	4,950,000.00		4,950,000.00	2021 Proposed
21PE0077	Repair/Maintenance of Flood Control along Agno River, Revetment 2, F40011LZ Karil, Lebeng, Ambuclao Road, K0282+350, Bokod, Benguet	Maintenance Section	NO	Public Bidding	30-Apr-21	20-May-21	9-Jun-21	23-Jun-21	GOP	1,499,611.07	1,499,611.07		2021 Proposed
21PE0078	Concreting of Barangay Road Along Tikey-Aran Barangay Road, Barangay Tikey, Bokod, Benguet	Construction Section	NO	Public Bidding	5-May-21	25-May-21	17-Dec-21	31-Dec-21	GOP	9,900,000.00	-	9,900,000.00	2021 Proposed
21PE0079	Construction of Tadiangan Waterworks System at Barangay Tadiangan, Tuba, Benguet	Construction Section	NO	Public Bidding	5-May-21	25-May-21	17-Dec-21	31-Dec-21	GOP	1,979,826.09	-	1,979,826.09	2021 Proposed
21PE0080	Construction/Rehabilitation of Adaoay Proper Waterworks System at Barangay Adaoay, Kabayan, Benguet	Construction Section	NO	Public Bidding	5-May-21	25-May-21	17-Dec-21	27-Dec-21	GOP	2,969,771.82	-	2,969,771.82	2021 Proposed
21PE0081	Construction/Rehabilitation of Pacso Waterworks System at Barangay Pacso, Kabayan, Benguet	Construction Section	NO	Public Bidding	5-May-21	25-May-21	17-Dec-21	31-Dec-21	GOP	1,979,710.00	-	1,979,710.00	2021 Proposed
21PE0082	Construction of Multi-Purpose Building (Covered Court) at Barangay Batan, Kabayan, Benguet	Construction Section	NO	Public Bidding	5-May-21	25-May-21	18-Jun-21	15-Jul-21	GOP	5,940,000.00	-	5,940,000.00	2021 Proposed
21PE0083	Construction of Camp 4 Waterworks System at Barangay Camp 4, Tuba, Benguet	Construction Section	NO	Public Bidding	7-May-21	27-May-21	17-Dec-21	27-Dec-21	GOP	1,979,999.47	-	1,979,999.47	2021 Proposed
21PE0084	Construction of Nangalisan Waterworks System at Barangay Nangalisan, Tuba, Benguet	Construction Section	NO	Public Bidding	7-May-21	27-May-21	17-Dec-21	27-Dec-21	GOP	2,969,338.23	-	2,969,338.23	2021 Proposed
21PE0085	Improvement and Opening of Toyong Swamp Barangay Road, Pico, Phase 2, La Trinidad, Benguet	Construction Section	NO	Public Bidding	7-May-21	27-May-21	19-Jul-21	29-Jul-21	GOP	14,850,000.00	-	14,850,000.00	2021 Proposed
21PE0086	Construction of Multi-Purpose Building at Barangay Virac, Itogon, Benguet	Construction Section	NO	Public Bidding	14-May-21	3-Jun-21	18-Jun-21	16-Jul-21	GOP	2,970,000.00	-	2,970,000.00	2021 Proposed
21PE0087	Construction of Multi-Purpose Building at Municipality of Bokod, Province of Benguet, Bokod, Benguet	Construction Section	NO	Public Bidding	14-May-21	3-Jun-21	18-Jun-21	14-Jul-21	GOP	2,970,000.00	-	2,970,000.00	2021 Proposed
21PE0088	Improvement of Toybongan-Talnag Barangay Road at Barangay Tabaan Norte, Tuba, Benguet	Construction Section	NO	Public Bidding	14-May-21	3-Jun-21	6-Aug-21	16-Aug-21	GOP	9,899,836.60	-	9,899,836.60	2021 Proposed



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0089	Construction of Road Slope Protection Structure Along Tawang Ambiong Road (S00387LZ), La Trinidad, Benguet	Construction Section	NO	Public Bidding	25-May-21	14-Jun-21	23-Dec-21	5-Jan-22	GOP	19,600,000.00		19,600,000.00	2021 Proposed
21PE0090	Clustered Repair/Maintenance of Public Buildings along Various Sections, La Trinidad, Benguet	Maintenance Section	NO	Public Bidding	25-May-21	14-Jun-21	19-Jul-21	29-Jul-21	GOP	8,879,916.64	8,879,916.64		2021 Proposed
21PE0091	Construction of Boing-Bengkagan-Balluay Waterworks System at Barangay Balluay, Sablan, Benguet	Construction Section	NO	Public Bidding	25-May-21	14-Jun-21	17-Dec-21	31-Dec-21	GOP	4,949,959.63		4,949,959.63	2021 Proposed
21PE0092	Construction of Multi-Purpose Building at Barangay Pico, La Trinidad, Benguet	Construction Section	NO	Public Bidding	25-May-21	14-Jun-21	14-Jul-21	23-Jul-21	GOP	3,960,000.00		3,960,000.00	2021 Proposed
21PE0093	Construction of Multi-Purpose Building at Barangay Cruz, La Trinidad, Province of Benguet, La Trinidad, Benguet	Construction Section	NO	Public Bidding	25-May-21	1-Jun-21	23-Jul-21	2-Aug-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0094	Construction of Multi-Purpose Building at Barangay Taloy Norte, Tuba, Benguet	Construction Section	NO	Public Bidding	31-May-21	21-Jun-21	19-Jul-21	29-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0095	Construction of Multi-Purpose Building at Municipality of Tuba, Province of Benguet, Tuba, Benguet	Construction Section	NO	Public Bidding	31-May-21	21-Jun-21	14-Jul-21	22-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0096	Construction of Multi-Purpose Building at Barangay Poblacion, Sablan, Province of Benguet, Sablan, Benguet	Construction Section	NO	Public Bidding	31-May-21	21-Jun-21	14-Jul-21	23-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0097	Replacement of Bridge - Demonstration Bridge (B02184LZ) along Kennon Road, Tuba, Benguet	Construction Section	NO	Public Bidding	23-Jun-21	13-Jul-21	17-Dec-21	22-Dec-21	GOP	43,560,000.00		43,560,000.00	2021 Proposed
21PE0098	Construction (Completion) of Itogon Training Center at Barangay Tuding, Itogon, Benguet	Construction Section	NO	Public Bidding	9-Jun-21	29-Jun-21	16-Jul-21	26-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0099	Construction of Multi-Purpose Building at Barangay Banengbeng, Sablan, Benguet	Construction Section	NO	Public Bidding	9-Jun-21	29-Jun-21	16-Jul-21	23-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0100	Construction of Multi-Purpose Building at Barangay Shilan, La Trinidad, Benguet	Construction Section	NO	Public Bidding	9-Jun-21	29-Jun-21	14-Jul-21	23-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0101	Construction of Multi-Purpose Building at Municipality of Sablan, Province of Benguet	Construction Section	NO	Public Bidding	9-Jun-21	29-Jun-21	19-Jul-21	29-Jul-21	GOP	2,969,984.79		2,969,984.79	2021 Proposed
21PE0102	Construction of Multi-Purpose Building (Covered Court) at Barangay Poblacion, Sablan, Benguet PHASE I	Construction Section	NO	Public Bidding	9-Jun-21	29-Jun-21	19-Jul-21	29-Jul-21	GOP	3,960,000.00		3,960,000.00	2021 Proposed
21PE0103	Construction of Multi-Purpose Building (Covered Court), PHASE II, Barangay Poblacion, Sablan, Benguet	Construction Section	NO	Public Bidding	9-Jun-21	29-Jun-21	19-Jul-21	29-Jul-21	GOP	1,980,000.00		1,980,000.00	2021 Proposed
21PE0104	Construction of Multi-Purpose Building at Barangay Lubas, La Trinidad, Benguet	Construction Section	NO	Public Bidding	15-Jun-21	5-Jul-21	21-Jul-21	29-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0105	Construction of Mating Mang-Osan Elementary School Multi-Purpose Building, Banangan, Sablan, Benguet	Construction Section	NO	Public Bidding	15-Jun-21	5-Jul-21	21-Jul-21	29-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0106	Construction of Multi-Purpose Building at Municipality of Itogon, Province of Benguet	Construction Section	NO	Public Bidding	15-Jun-21	5-Jul-21	21-Jul-21	29-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0107	Construction of Multi-Purpose Building in Barangay Tadiangan, Tuba, Benguet	Construction Section	NO	Public Bidding	15-Jun-21	5-Jul-21	21-Jul-21	29-Jul-21	GOP	2,970,000.00		2,970,000.00	2021 Proposed
21PE0108	Construction of Multi-Purpose Building (Covered Court) at Barangay Nawal, Bokod, Benguet	Construction Section	NO	Public Bidding	15-Jun-21	5-Jul-21	21-Jul-21	29-Jul-21	GOP	5,940,000.00		5,940,000.00	2021 Proposed



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
21PE0109	Construction of Multi-Purpose Building (Covered Court Phase 1) at Barangay Wangal, La Trinidad, Benguet	Construction Section	NO	Public Bidding	15-Jun-21	5-Jul-21	21-Jul-21	29-Jul-21	GOP	5,940,000.00		5,940,000.00	2021 Proposed
21PE0110	Construction of Mating Mang-Osan Elementary School Multi-Purpose Building, Banangan, Sablan, Benguet	Construction Section	NO	Public Bidding	23-Jun-21	13-Jul-21	13-Aug-21	23-Aug-21	GOP	12,437,500.00		12,437,500.00	2021 Proposed
21PE0111	Construction of Multi-Purpose Building at Municipality of Itogon, Province of Benguet	Construction Section	NO	Public Bidding	23-Jun-21	13-Jul-21	13-Aug-21	26-Aug-21	GOP	11,940,000.00		11,940,000.00	2021 Proposed
21PE0112	Construction of Multi-Purpose Building in Barangay Tadianan, Tuba, Benguet	Construction Section	NO	Public Bidding	23-Jun-21	13-Jul-21	2-Aug-21	12-Aug-21	GOP	12,437,500.00		12,437,500.00	2021 Proposed
21PE0113	Concreting/Road Opening of Sitio Sapid, Barangay Pacso FMR, Barangay Pacso, Kabayan, Benguet	Construction Section	NO	Public Bidding	1-Jul-21	21-Jul-21	17-Sep-21	1-Oct-21	GOP	12,437,500.00		12,437,500.00	2021 Proposed
21PE0114	Opening and Concreting of Sitio Jappa, Barangay Ekip FMR, Bokod, Benguet	Construction Section	NO	Public Bidding	1-Jul-21	21-Jul-21	17-Sep-21	27-Sep-21	GOP	12,437,500.00		12,437,500.00	2021 Proposed
21PE0115	Concreting and Improvement of Aguyad-Lebbeng FMR, Barangay Tadianan, Tuba, Benguet	Construction Section	NO	Public Bidding	1-Jul-21	21-Jul-21	18-Aug-21	31-Aug-21	GOP	11,940,000.00		11,940,000.00	2021 Proposed
21PE0116	Concreting of Otso-Ambakian, Barangay Batan FMR, Barangay Batan, Kabayan, Benguet	Construction Section	NO	Public Bidding	1-Jul-21	21-Jul-21	17-Sep-21	29-Sep-21	GOP	12,437,500.00		12,437,500.00	2021 Proposed
21PE0117	Opening and Concreting of Sitio Marooc to Sitio Camiding, Barangay Loacan FMR, Barangay Loacan, Itogon, Benguet	Construction Section	NO	Public Bidding	1-Jul-21	21-Jul-21	14-Sep-21	27-Sep-21	GOP	12,437,500.00		12,437,500.00	2021 Proposed
21PE0118	Concreting of Sitio Toybongan to Sitio Shennet, Barangay Tabaan Norte FMR, Barangay Tabaan Norte, Tuba, Benguet	Construction Section	NO	Public Bidding	8-Jul-21	28-Jul-21	31-Aug-21	10-Sep-21	GOP	12,437,500.00		12,437,500.00	2021 Proposed
21PE0119	Opening and Concreting of Sitio Owak to Sitio Piging FMR, Barangay Karao, Bokod, Benguet	Construction Section	NO	Public Bidding	8-Jul-21	28-Jul-21	31-Aug-21	10-Sep-21	GOP	12,437,500.00		12,437,500.00	2021 Proposed
21PE0120	Concreting and Improvement of Indaoac-Gusaran Barangay Tabaan Sur FMR, Barangay Tabaan Sur, Tuba, Benguet	Construction Section	NO	Public Bidding	8-Jul-21	28-Jul-21	25-Aug-21	6-Sep-21	GOP	11,940,000.00		11,940,000.00	2021 Proposed
21PE0121	Opening and Concreting of Talite-Pangalasay Barangay Bayabas FMR, Sablan, Benguet	Construction Section	NO	Public Bidding	8-Jul-21	28-Jul-21	27-Aug-21	14-Sep-21	GOP	12,437,500.00		12,437,500.00	2021 Proposed
21PE0122	Repair / Rehabilitation of Road Slope Protection Along Baguio-Bauang Road (S000397LZ), K0284+500-K0284+507 & K0290+410-K0290+420, Sablan, Benguet	Maintenance Section	NO	Public Bidding	21-Oct-21	11-Nov-21	7-Dec-21	20-Dec-21	GOP	955,300.00	955,300.00		2021 Proposed
ALTERNATIVE METHODS OF PROCUREMENT													
01-21 RFQ	Conduct of Axle Load Survey and Manual Traffic Count, Itogon, La Trinidad & Tuba, Benguet	Planning and Design Section	NO	NP-53.9 - Small Value Procurement	13-Apr-21	16-Apr-21	30-Apr-21	4-May-21	GOP	981,150.00		981,150.00	Completed
02-21 RFQ	Reblocking Along Palispis (Marcos) Highway, K0260+370-K0260+388, Tuba, Benguet	Maintenance Section	NO	NP-53.9 - Small Value Procurement	15-Jun-21	21-Jun-21	2-Jul-21	12-Jul-21	GOP	417,525.00	417,525.00		Completed
03-21 RFQ	Construction of Partition Walls and Screen Panels at Quality Assurance Section, Wangal, La Trinidad, Benguet	Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	1-Jul-21	8-Jul-21	19-Jul-21	29-Jul-21	GOP	180,000.00		180,000.00	Completed



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
04-21 RFQ	Bridge Repainting along Asin (Km8)- Nangalisan-San Pascual, Tuba, Benguet-La Union Boundary Road (S00384LZ), a. Irisan Bridge (B04272LZ) at Sta. K0261+128, Tuba, Benguet	Maintenance Section	NO	NP-53.9 - Small Value Procurement	8-Jul-21	13-Jul-21	-	-	GOP	511,206.00	511,206.00		Cancelled
05-21 RFQ	Bridge Repainting along Asin (Km. 8)- Nangalisan-San Pascual, Tuba, Benguet-La Union Boundary Road (S00384LZ), a. Coplo Bridge (B04276LZ) at Sta. K0267+523, Tuba, Benguet	Maintenance Section	NO	NP-53.9 - Small Value Procurement	22-Sep-21	24-Sep-21	20-Oct-21	22-2-21	GOP	950,304.92	950,304.92		Completed
B. GOODS													
PUBLIC BIDDING													
21PE0001(G)	Supply and Delivery of 2nd Quarter 2021 Office Supplies for the use of Various Sections/Unit, BFDEO	BFDEO	No	Public Bidding	09-Mar-21	29-Mar-21	08-Apr-21	16-Apr-21	GOP	3,618,477.00		3,618,477.00	2021 Proposed Procurement
21PE0002(G)	Supply and Delivery of Road Safety Devices and Reflectorized Pavement Markings (White & Yellow) for the use in various roadlines within BFDEO	Maintenance Section	No	Public Bidding	08-Apr-21	28-Apr-21	21-May-21	25-May-21	GOP	2,830,693.00	2,830,693.00		2021 Proposed Procurement
21PE0003(G)	Supply and Delivery of 3rd Quarter 2021 Office Supplies for the use of Various Sections/Unit, BFDEO	BFDEO	No	Public Bidding	14-Jul-21	03-Aug-21	13-Aug-21	18-Aug-21	GOP	1,464,771.00		1,464,771.00	2021 Proposed Procurement
21PE0004(G)	Supply and Delivery for the project Asphalt Patching & Crack and Joint Sealing of Bituminous& Concrete Pavement and Repainting of Guardrails & Concrete Barriers along Various Roadlines within BFDEO	Maintenance Section	No	Public Bidding	21-Jul-21	10-Aug-21	20-Aug-21	24-Aug-21	GOP	2,027,402.00	2,027,402.00		2021 Proposed Procurement
21PE0005(G)	Supply and Delivery of One (1) Unit Wheel Loader for the Use of Maintenance Section, BFDEO	Maintenance Section	No	Public Bidding	21-Sep-21	19-Oct-21	25-Oct-21		GOP	2,950,000.00	2,950,000.00		2021 Proposed Procurement
21PE0006(G)	Supply and Delivery of 4th Quarter 2021 Office Supplies for the use of Various Sections, BFDEO	BFDEO	No	Public Bidding	23-Nov-21	13-Dec-21	27-Dec-21	27-Dec-21	GOP	1,973,100.00		1,973,100.00	2021 Proposed Procurement
21PE0007(G)	Supply and Delivery of Consumables for the use of Various Sections, BFDEO	BFDEO	No	Public Bidding	26-Nov-21	15-Dec-21	27-Dec-21	29-Dec-21	GOP	1,696,900.00		1,696,900.00	2021 Proposed Procurement
21PE0008(G)	Supply and Delivery of Various Laboratory Apparatus for the use of Quality Assurance Section, BFDEO	Quality Assurance Section	No	Public Bidding	07-Dec-21	27-Dec-21	28-Dec-21	29-Dec-21	GOP	2,689,610.00		2,689,610.00	2021 Proposed Procurement
21PE0009(G)	Supply and Delivery of One (1) unit Dump Truck for use of Maintenance Section, BFDEO	Maintenance Section	No	Public Bidding	07-Dec-21	27-Dec-21	28-Dec-21	29-Dec-21	GOP	2,400,000.00		2,400,000.00	2021 Proposed Procurement
21PE0010(G)	Supply and Delivery for the Repainting of Faded Pavement Markings, Guardrails and Asphalt Patching and Crack and Joint sealing of Bituminous and Concrete Pavement along Various Roadlines within BFDEO	Maintenance Section	Yes	Public Bidding	08-Dec-21	27-Dec-21	28-Dec-21	29-Dec-21	GOP	4,200,000.00	4,200,000.00		2021 Proposed Procurement
21PE0011(G)	Supply and Delivery of IT Equipment and Office Furniture and Fixtures, BFDEO	BFDEO	No	Public Bidding	08-Dec-21	27-Dec-21	28-Dec-21	29-Dec-21	GOP	4,240,707.75		4,240,707.75	2021 Proposed Procurement



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
ALTERNATIVE METHODS OF PROCUREMENT													
01D-21	FUEL, JANUARY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	496,138.99		496,138.99	2021 Proposed Procurement
02D-21	FUEL, FEBRUARY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	392,024.75		392,024.75	2021 Proposed Procurement
03D-21	FUEL, MARCH	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	521,740.36		521,740.36	2021 Proposed Procurement
04D-21	FUEL, APRIL	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	438,804.63		438,804.63	2021 Proposed Procurement
05D-21	FUEL, MAY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	430,226.21		430,226.21	2021 Proposed Procurement
06D-21	FUEL, JUNE	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	450,642.99		450,642.99	2021 Proposed Procurement
07D-21	FUEL, JULY	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	478,035.12		478,035.12	2021 Proposed Procurement
08D-21	FUEL, AUGUST	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	582,726.67		582,726.67	2021 Proposed Procurement
09D-21	FUEL, SEPTEMBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	612,885.09		612,885.09	2021 Proposed Procurement
10D-21	FUEL, OCTOBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	657,005.82		657,005.82	2021 Proposed Procurement



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
11D-21	FUEL, NOVEMBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	696,497.40		696,497.40	2021 Proposed Procurement
12D-21	FUEL, DECEMBER	DE, CONST, ADMIN, COA & FINANCE, SUPPLY, QAS, MAINT	No	Direct Negotiation	-	-	-	-	GOP	512,205.71		512,205.71	2021 Proposed Procurement
01G-21 RFQ	Supply and Delivery of CONSUMABLES for the use of Planning and Design Section, BFDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	20-Feb-21	23-Feb-21	03-Mar-21	10-Mar-21	GOP	280,000.00		280,000.00	2021 Proposed Procurement
02G-21 RFQ	Supply, Delivery and Installation for additional accessories of CCTV for Security & Monitor the Interior and Exterior of Office, BFDEO	HRAS	No	NP-53.9 - Small Value Procurement	02-Mar-21	05-Mar-21	10-Mar-21	18-Apr-21	GOP	109,200.00		109,200.00	2021 Proposed Procurement
03G-21 RFQ	Supply and Delivery of IT Equipments for the use of COA, ADE & SUPPLY UNIT, BFDEO	COA, ADE, SUPPLY Unit	No	NP-53.9 - Small Value Procurement	19-Mar-21	22-Mar-21	25-Mar-21	11-Apr-21	GOP	518,000.00		518,000.00	2021 Proposed Procurement
04G-21 RFQ	Supply and Delivery of various supplies for the use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	13-Apr-21	16-Apr-21	20-Apr-21	23-Apr-21	GOP	548,400.00	548,400.00		2021 Proposed Procurement
1C-21 RFQ	Supply and Delivery of Consumables for the use of Fuji Xerox Machine DC SC2020 at Construction Section, BFDEO	Construction Section	No	NP-53.9 - Small Value Procurement	28-May-21	31-May-21	03-Jun-21	18-Jun-21	GOP	25,000.00		25,000.00	2021 Proposed Procurement
05G-21 RFQ	Supply and Delivery of Various Office Supplies for the use of Commission on Audit, BFDEO	Commission on Audit	No	NP-53.9 - Small Value Procurement	01-Jun-21	04-Jun-21	09-Jun-21	24-Jun-21	GOP	453,100.00		453,100.00	2021 Proposed Procurement
06G-21 RFQ	Supply and Delivery of Various Spareparts for the use at Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	01-Jun-21	04-Jun-21	09-Jun-21	14-Jun-21	GOP	637,185.00	637,185.00		2021 Proposed Procurement
07G-21 RFQ	Supply and Delivery of Various Spareparts for the use of Other Sections, BFDEO	Various Sections	No	NP-53.9 - Small Value Procurement	11-Jun-21	17-Jun-21	25-Jun-21	12-Jul-21	GOP	790,250.00		790,250.00	2021 Proposed Procurement
2C-21 RFQ	Supply and Delivery of Reflectorized Traffic Vest and Caution Tape for the use of Maintenance Section	Maintenance Section	No	NP-53.9 - Small Value Procurement	15-Jun-21	18-Jun-21	23-Jun-21	06-Jul-21	GOP	41,100.00	41,100.00		2021 Proposed Procurement
08G-21 RFQ	Supply and Delivery of Consumables for the use of COA, Planning and Design Section and HRAS, BFDEO	COA,PDS,HRAS	No	NP-53.9 - Small Value Procurement	23-Jun-21	29-Jun-21	05-Jul-21	26-Aug-21	GOP	343,400.00		343,400.00	2021 Proposed Procurement
09G-21 RFQ	Supply and Delivery of Laboratory Solutions for the use of Quality Assurance Section, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	29-Jun-21	06-Jul-21	12-Jul-21	29-Jun-21	GOP	123,725.00		123,725.00	2021 Proposed Procurement
10G-21 RFQ	Supply and Delivery of IT Equipment for the use of Office of the DE, COA and QAS, BFDEO	ODE, COA, QAS	No	NP-53.9 - Small Value Procurement	03-Jul-21	08-Jul-21	16-Jul-21	05-Aug-21	GOP	988,000.00		988,000.00	2021 Proposed Procurement
11G-21 RFQ	For Calibration and Registration of Survey Equipment assigned at Planning and Design, BFDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	15-Jul-21	21-Jul-21	23-Jul-21	12-Aug-21	GOP	75,000.00		75,000.00	2021 Proposed Procurement
12G-21 RFQ	Supply and Delivery of One (1) Unit Data Controller for the use of Planning and Design Section, BFDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	21-Jul-21	28-Jul-21	02-Aug-21	12-Aug-21	GOP	285,000.00		285,000.00	2021 Proposed Procurement



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
 CORDILLERA ADMINISTRATIVE REGION
 Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021


Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
13G-21 RFQ	Supply and Delivery of Consumables for the use of Personnel Unit, Finance Section and Office of the ADE, BFDEO	Personnel Unit, Finance Section, Office of the ADE	No	NP-53.9 - Small Value Procurement	20-Sep-21	07-Oct-21	14-Oct-21	27-Oct-21	GOP	67,400.00		67,400.00	2021 Proposed Procurement
14G-21 RFQ	Supply and Delivery of Various Spare parts for the use at Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	12-Oct-21	15-Oct-21	25-Oct-21	26-Oct-21	GOP	998,865.00	998,865.00		2021 Proposed Procurement
15G-21 RFQ	Supply and Delivery of Various Supplies for use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	12-Oct-21	15-Oct-21	25-Oct-21	26-Oct-21	GOP	973,485.00	973,485.00		2021 Proposed Procurement
16G-21 RFQ	Supply and Delivery of Various Spareparts for the use of Other Sections, BFDEO	Construction Section, COA, HRAS, Finance Section, Planning & Design Section, Quality Assurance Section	No	NP-53.9 - Small Value Procurement	26-Oct-21	29-Oct-21	04-Nov-21	14-Nov-21	GOP	718,705.00		718,705.00	2021 Proposed Procurement
17G-21 RFQ	Supply and Delivery of Various IT Equipment for the use of Construction Section and HRAS, BFDEO	Construction Section, HRAS	No	NP-53.9 - Small Value Procurement	26-Oct-21	29-Oct-21	04-Nov-21	14-Nov-21	GOP	964,711.06		964,711.06	2021 Proposed Procurement
18G-21 RFQ	Supply and Delivery of Various Xerox Copier Equipment for the use of COA and Procurement Unit, BFDEO	COA, Procurement Unit	No	NP-53.9 - Small Value Procurement	03-Nov-21	08-Nov-21	10-Nov-21	20-Nov-21	GOP	912,450.00		912,450.00	2021 Proposed Procurement
19G-21 RFQ	Supply and Delivery of Various IT Equipment for the use of Finance Section, Quality Assurance Section, Office of the Assistant District Engineer and PIO, BFDEO	Finance Section, Quality Assurance Section, Office of the Assistant District Engineer, PIO	No	NP-53.9 - Small Value Procurement	03-Nov-21	08-Nov-21	10-Nov-21	20-Nov-21	GOP	958,611.60		958,611.60	2021 Proposed Procurement
20G-21 RFQ	Supply and Delivery of Various IT Equipment for the use of Maintenance Section and Planning & Design Section, BFDEO	Maintenance Section, Planning & Design Section	No	NP-53.9 - Small Value Procurement	09-Nov-21	12-Nov-21	16-Nov-21	26-Nov-21	GOP	901,777.76		901,777.76	2021 Proposed Procurement
21G-21 RFQ	Annual Medical Examination for 73 Budgetary Employees of this Office, BFDEO	BFDEO	No	NP-53.9 - Small Value Procurement	12-Nov-21	16-Nov-21	18-Nov-21	29-Nov-21	GOP	233,600.00		233,600.00	2021 Proposed Procurement
22G-21 RFQ	Supply and Delivery of Various IT Equipment for the use of Office of the District Engineer, Office of the Assistant District Engineer, and Finance Section, BFDEO	Office of the District Engineer, Office of the Assistant District Engineer, Finance Section	No	NP-53.9 - Small Value Procurement	16-Nov-21	19-Nov-21	23-Nov-21	03-Dec-21	GOP	339,827.77		339,827.77	2021 Proposed Procurement
23G-21 RFQ	Supply and Delivery of Various Supplies Including Installation of Cubicle Set for the use of Construction Section, BFDEO	Construction Section	No	NP-53.9 - Small Value Procurement	03-Dec-21	07-Dec-21	09-Dec-21	17-Dec-21	GOP	750,950.00		750,950.00	2021 Proposed Procurement



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BENGUET FIRST
DISTRICT ENGINEERING OFFICE
CORDILLERA ADMINISTRATIVE REGION
Wangal, La Trinidad, Benguet
UPDATED ANNUAL PROCUREMENT PLAN (APP) FY 2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (Million)	MOOE	CO	
24G-21 RFQ	Refill of Twenty Seven (27) Fire Extinguisher for the use of Various Sections/Units, BFDEO	BFDEO	No	NP-53.9 - Small Value Procurement	03-Dec-21	07-Dec-21	09-Dec-21	17-Dec-21	GOP	37,800.00		37,800.00	2021 Proposed Procurement
25G-21 RFQ	Supply and Delivery of Tarpaulin for the use of HRAS, BFDEO	HRAS	No	NP-53.9 - Small Value Procurement	03-Dec-21	07-Dec-21	09-Dec-21	17-Dec-21	GOP	49,500.00		49,500.00	2021 Proposed Procurement
26G-21 RFQ	Supply and Delivery of Various Supplies for use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	14-Dec-21	17-Dec-21	21-Dec-21	24-Dec-21	GOP	174,200.00	174,200.00		2021 Proposed Procurement
27G-21 RFQ	Supply and Delivery of One (1) Unit Asphalt Cooker for use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	14-Dec-21	17-Dec-21	21-Dec-21	24-Dec-21	GOP	420,000.00		420,000.00	2021 Proposed Procurement
28G-21 RFQ	Supply and Delivery of Various Spareparts for the use of Various Sections/Units, BFDEO	BFDEO	No	NP-53.9 - Small Value Procurement	15-Dec-21	20-Dec-21	22-Dec-21	27-Dec-21	GOP	499,869.75	499,869.75		2021 Proposed Procurement
29G-21 RFQ	Supply and Delivery of Various Supplies for the use of Various Sections/Units, BFDEO	BFDEO	No	NP-53.9 - Small Value Procurement	15-Dec-21	20-Dec-21	22-Dec-21	27-Dec-21	GOP	312,348.60	312,348.60		2021 Proposed Procurement
30G-21 RFQ	Supply and Delivery of Antigen Kits for the use of Various Sections/Units, BFDEO	BFDEO	No	NP-53.9 - Small Value Procurement	15-Dec-21	20-Dec-21	22-Dec-21	27-Dec-21	GOP	305,550.00	305,550.00		2021 Proposed Procurement
31G-21 RFQ	Supply and Delivery of Civil 3D Software for the use of Planning and Design Section, BFDEO	Planning and Design Section	No	NP-53.9 - Small Value Procurement	15-Dec-21	20-Dec-21	22-Dec-21	27-Dec-21	GOP	800,000.00		800,000.00	2021 Proposed Procurement
32G-21 RFQ	Supply and Delivery of Various Supplies for use of Maintenance Section, BFDEO	Maintenance Section	No	NP-53.9 - Small Value Procurement	18-Dec-21	21-Dec-21	23-Dec-21	28-Dec-21	GOP	305,350.00	305,350.00		2021 Proposed Procurement
33G-21 RFQ	Supply and Delivery Including Installation of Double Panel Roller Blinds for the use of Quality Assurance Section, BFDEO	Quality Assurance Section	No	NP-53.9 - Small Value Procurement	23-Dec-21	27-Dec-21	29-Dec-21	31-Dec-21	GOP	133,591.50		133,591.50	2021 Proposed Procurement
34G-21 RFQ	Supply and Delivery of Stickers for use of Various Service Vehicles of BFDEO	BFDEO	No	NP-53.9 - Small Value Procurement	24-Dec-21	27-Dec-21	29-Dec-21	31-Dec-21	GOP	48,000.00	48,000.00		2021 Proposed Procurement


Prepared by:


ARNEL C. TANACIO
Head, Procurement Unit

Recommended by:


MENELAUS C. SANTOS
BAC Chairperson

Approved by:


ISAGANI C. CAYME
OIC - District Engineer