



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Project)
					Advertisement/ Posting of (BRO)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MH0050	Construction of Multi-Purpose Building (Barangay Hall), Barangay Bantanan, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0051	Construction of Multi-Purpose Building (Barangay Hall), Barangay Busok, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0052	Construction of Multi-Purpose Building (Barangay Hall), Barangay Chua, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0053	Construction of Multi-Purpose Building (Barangay Hall), Barangay Deluga, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0054	Construction of Multi-Purpose Building (Barangay Hall), Barangay Ilan, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0055	Construction of Multi-Purpose Building (Barangay Hall), Barangay Kibulan, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0057	Construction of Multi-Purpose Building (Barangay Hall), Barangay Langa, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0058	Construction of Multi-Purpose Building (Barangay Hall), Barangay Magud, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0059	Construction of Multi-Purpose Building (Barangay Hall), Barangay Malibang, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0060	Construction of Multi-Purpose Building (Barangay Hall), Barangay New Panay, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0061	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pernud, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0063	Construction of Multi-Purpose Building (Barangay Hall), Barangay Sta. Maria, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 03, 2020	December 23, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0065	Construction of Multi-Purpose Building (Barangay Hall), Barangay Kinudatan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0064	Construction of Multi-Purpose Building (Day Care Center), Barangay Lagundian, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)
21MH0066	Construction of Multi-Purpose Building (Day Care Center), Barangay Nuno, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)
21MH0067	Construction of Multi-Purpose Building (Day Care Center), Barangay Tibuan, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)
21MH0068	Construction of Multi-Purpose Building (Day Care Center), Barangay Badangan, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of BPRE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MH0081	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Bulukawan, Lebak, Sultan Kudarat, <u>Lebak, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0082	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Cadiz, Kalamansig, Sultan Kudarat, <u>Kalamansig, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 06, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0083	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Datu Ito Andong, Kalamansig, Sultan Kudarat, <u>Kalamansig, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0084	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Datu Karon, Lebak, Sultan Kudarat, <u>Lebak, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0086	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Ilan, Esperanza, Sultan Kudarat, <u>Esperanza, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0087	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Margues, Esperanza, Sultan Kudarat, <u>Esperanza, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0088	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Kallisan, Kalamansig, Sultan Kudarat, <u>Kalamansig, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0091	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Parit, Kalamansig, Sultan Kudarat, <u>Kalamansig, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0092	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Sumit, Bagumbayan, Sultan Kudarat, <u>Bagumbayan, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 04, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0093	Preventive Maintenance of Road: Asphalt Overlay along Marbel-Alah Valley-Colabato Road - KJ777+000-KJ777+609, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	March 29, 2021	March 31, 2021	DPWH General Appropriation Act 2021	19,690,160.00	0.00	19,690,160.00	Preventive Maintenance of Road: Asphalt Overlay
21MH0023	Construction of River Bank Protection/Flood Control (Upstream Side), Brgy. Biwang, Bagumbayan, Sultan Kudarat, <u>Bagumbayan, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	February 10, 2021	February 11, 2021	DPWH General Appropriation Act 2021	67,550,000.00	0.00	67,550,000.00	Rehabilitation/Major Repair of Sewer Bridge
21MH0024	Construction of River Bank Protection/Flood Control (Upstream), Brgy. Daladap, Esperanza, Sultan Kudarat, <u>Esperanza, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	February 10, 2021	February 11, 2021	DPWH General Appropriation Act 2021	58,917,110.00	0.00	58,917,110.00	Construction of River Bank Protection/Flood Control
21MH0025	Construction of River Bank Protection/Flood Control, Brgy. Biwang, Bagumbayan, Sultan Kudarat, <u>Bagumbayan, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	February 10, 2021	February 11, 2021	DPWH General Appropriation Act 2021	67,550,000.00	0.00	67,550,000.00	Construction of River Bank Protection/Flood Control
21MH0026	Construction of Flood Control (Ala River Basin), Esperanza, Sultan Kudarat, <u>Esperanza, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	February 10, 2021	February 11, 2021	DPWH General Appropriation Act 2021	67,550,000.00	0.00	67,550,000.00	Construction of River Bank Protection/Flood Control
21MH0069	Construction of Multi-Purpose Building (Gymnasium), Barangay Colubi, Palimbang, Sultan Kudarat, <u>Palimbang, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0071	Construction of Multi-Purpose Building (Gymnasium), Barangay Kabuling, Palimbang, Sultan Kudarat, <u>Palimbang, Sultan Kudarat</u>	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IBREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
21MH0072	Construction of Multi-Purpose Building (Gymnasium), Barangay Kad, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0074	Construction of Multi-Purpose Building (Gymnasium), Barangay Nat, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0076	Construction of Multi-Purpose Building (Gymnasium), Barangay Wat, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	January 29, 2021	February 02, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0094	Construction of Multi-Purpose Building, Barangay Butri, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 08, 2020	December 28, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building
21MH0022	Rehabilitation/Major Repair of Sewed Bridge (300x14MN) along Isulan Jct-Ninoy Aquino Road, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	10,060,680.00	0.00	10,060,680.00	Rehabilitation/Major Repair of Setbayor Bridge 6
21MH0040	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Gapok, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building
21MH0041	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Magway, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0047	Construction (Completion) of Multi-Purpose Building (Gymnasium), Bawang National High School, Barangay Bawang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0065	Construction of Multi-Purpose Building (Day Care Center), Barangay Margues, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Day Care Center)
21MH0070	Construction of Multi-Purpose Building (Gymnasium), Barangay Hinalaan, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0073	Construction of Multi-Purpose Building (Gymnasium), Barangay Limuhay, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0075	Construction of Multi-Purpose Building (Gymnasium), Barangay Ragandang, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0077	Construction of Multi-Purpose Building (Gymnasium), Bawang Central Elementary School, Barangay Bawang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0078	Construction of Multi-Purpose Building (Gymnasium), Kapaya National High School, Barangay Kapaya, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0079	Construction of Multi-Purpose Building (Gymnasium), Salabaca Elementary School, Barangay Salabaca, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)
21MH0080	Construction of Multi-Purpose Building (Gymnasium), Sangay National High School, Barangay Sangay, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building (Gymnasium)



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Project)
					Advertisement Posting of (BARE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MH0085	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Datu Wansay, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0089	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Nati, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0093	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Tinokan, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0095	Construction of Multi-Purpose Building, Barangay Datto Ito Andong, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building
21MH0099	Construction of Multi-Purpose Building, Barangay Madal, Palimbang, Sultan Kudarat, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 10, 2020	December 30, 2020	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building
21MH0102	Preventive Maintenance of Road: Concrete Retaining along Isulan Jct. Ninoy Aquino Road - K1809+212-K1809+283, K1810+000-K1810+523, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	5,161,660.00	0.00	5,161,660.00	Preventive Maintenance of Road: Concrete Retaining
21MH0103	Preventive Maintenance of Road: Concrete Retaining along Isulan Jct. Ninoy Aquino Road - K1841+840-K1841+942, K1841+952-K1842+545, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	5,192,040.00	0.00	5,192,040.00	Preventive Maintenance of Road: Concrete Retaining
21MH0108	Road Widening along SNA-Lebak-Kalamansig Road - K2306+000-K2308+394, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	64,685,880.00	0.00	64,685,880.00	Road Widening
21MH0109	Rehabilitation/Major Repair of Gapok Bridge (B00613MM) along Isulan Jct. Ninoy Aquino Road, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	9,598,120.00	0.00	9,598,120.00	Road Widening
21MH0121	Rehabilitation/Major Repair of Sabayan Bridge 6 (B01781MM) along Awang Upi Lebak-Kalamansig Palimbang-Sarangani Road, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	6,860,000.00	0.00	6,860,000.00	Rehabilitation/Major Repair of Magon Bridge
21MH0105	Construction of Multi-Purpose Building (Covered Court), Barangay Kopay, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 22, 2020	January 12, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building (Covered Court)
21MH0106	Reconstruction to Concrete Pavement along Isulan Jct. Ninoy Aquino Road - K1824+268-K1824+846, Bagumbayan, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	March 18, 2021	March 19, 2021	March 22, 2021	DPWH General Appropriation Act 2021	20,828,920.00	0.00	20,828,920.00	Reconstruction to Concrete Pavement
21MH0113	Road Widening along Marbel-Alan Valley-Cutabato Road - K1779+000-K1780+561, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	49,000,000.00	0.00	49,000,000.00	Construction of Drainage
21MH0115	Road Widening along Awang Upi Lebak-Kalamansig Palimbang-Sarangani Road - K2021+875-K2023+400, Palimbang, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	48,493,340.00	0.00	48,493,340.00	Road Widening
21MH0120	Rehabilitation/Major Repair of Magon Bridge (B01869MM) along SNA-Lebak-Kalamansig Road, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 21, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	7,056,000.00	0.00	7,056,000.00	Rehabilitation/Major Repair of Gapok Bridge
21MH0128	Construction of Concrete Road - RRD to Sipu Sewal leading to Lagteson Cave passing thru Bural Cave, Broy, Kaden, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 21, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	14,700,000.00	0.00	14,700,000.00	Construction of Concrete Road
21MH0131	Concreting of Road, Kayodak-Villanoria, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 21, 2021	February 10, 2021	February 11, 2021	DPWH General Appropriation Act 2021	50,180,000.00	0.00	50,180,000.00	Concreting of Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Letak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Project)
					Advertisement/ Posting of IBRR	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MH0036	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Banuao 1, Letak, Sultan Kudarat, Letak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 21, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building
21MH0039	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Basak, Letak, Sultan Kudarat, Letak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 21, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building
21MH0062	Construction of Multi-Purpose Building (Barangay Hall), Barangay Pasadalan, Letak, Sultan Kudarat, Letak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Barangay Hall)
21MH0090	Construction of Multi-Purpose Building (Senior Citizen Building), Barangay Obas, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	1,485,000.00	0.00	1,485,000.00	Construction of Multi-Purpose Building (Senior Citizen Building)
21MH0096	Construction of Multi-Purpose Building, Barangay Datu Karon, Letak, Sultan Kudarat, Letak, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building
21MH0097	Construction of Multi-Purpose Building, Barangay Dakay, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building
21MH0098	Construction of Multi-Purpose Building, Barangay Kuden, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 19, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building
21MH0099	Construction of Multi-Purpose Building, Barangay Tinson, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Yes	Competitive Bidding	December 30, 2020	January 19, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building
21MH0007	Construction of Road Slope Protection Structure along Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K1960+925-K1961+020 Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 07, 2021	February 02, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	21,280,706.00	0.00	21,280,706.00	Construction of Road Slope Protection Structure
21MH0008	Construction of Road Slope Protection Structure along Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K1980+856-K1980+890, K1983+970-K1984+038, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 07, 2021	February 02, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	20,563,340.00	0.00	20,563,340.00	Construction of Road Slope Protection Structure
21MH0011	Construction of Road Slope Protection Structure along Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K2008+600-K2008+631, K2011+285-K2011+320, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 07, 2021	February 02, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	17,315,620.00	0.00	17,315,620.00	Construction of Road Slope Protection Structure
21MH0016	Road Widening - Isulud-Ninoy Aquino Road - K1791+526 - K1793+000 ; K1794+578 - K1794+620 ; K1794+698 - K1794+820 ; K1798+011 - K1798+513 ; K1798+663-K1798+855 Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 07, 2021	February 02, 2021	March 29, 2021	March 31, 2021	DPWH General Appropriation Act 2021	64,397,345.00	0.00	64,397,345.00	Road Widening
21MH0030	Concreting of Road, Ala-Salabaca-New Parity, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	January 07, 2021	February 02, 2021	February 05, 2021	February 08, 2021	DPWH General Appropriation Act 2021	49,215,000.00	0.00	49,215,000.00	Concreting of Road
21MH0009	Construction of Road Slope Protection Structure along Awang-Upi-Letak-Kalamansig-Palimbang-Sarangani Rd - K1984+576-K1984+837, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 04, 2021	March 12, 2021	March 15, 2021	March 16, 2021	DPWH General Appropriation Act 2021	26,758,900.00	0.00	26,758,900.00	Construction of Road Slope Protection Structure
21MH0032	Construction (Completion) of Barangay Hall, Barangay Basag, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Barangay Hall
21MH0033	Construction (Completion) of Barangay Hall, Barangay Gapok, Sen. Ninoy Aquino, Sultan Kudarat, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Barangay Hall



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ Encl-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of (BIRE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MH0034	Construction (Completion) of Barangay Hall, Barangay Kioek, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	2,970,000.00	0.00	2,970,000.00	Construction (Completion) of Barangay Hall
21MH0042	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Panantangan, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0043	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Salabaca, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0045	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Sto Nifo, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0048	Construction (Completion) of Multi-Purpose Building (Senior Citizen Building), Barangay Basak, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building
21MH0106	Construction of Multi-Purpose Building (Preschool Center), Barangay Laguinging, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 04, 2021	February 25, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	4,950,000.00	0.00	4,950,000.00	Construction of Multi-Purpose Building (Preschool Center)
21MH0112	Construction (Completion) of Barangay Hall, Barangay Pag-awa, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 04, 2021	March 18, 2021	March 19, 2021	March 22, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Barangay Hall
21MH0014	Road Widening along Awang-Upi Lebak-Kalamansig-Palimbang-Sarangani Road - K1920+996-K1921+756, K1921+900-K1921+000, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	49,000,000.00	0.00	49,000,000.00	Road Widening
21MH0017	Road Widening along Sultan JCL Ninoy Aquino Road - K1824+216-K1824+620 Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 05, 2021	February 26, 2021	March 29, 2021	March 31, 2021	DPWH General Appropriation Act 2021	84,360,300.00	0.00	84,360,300.00	Road Widening
21MH0027	Construction of Concrete Road - New Calinog Road leading to Tres Andares Falls, New Calinog, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	19,600,000.00	0.00	19,600,000.00	Construction of Concrete Road
21MH0029	Construction of Concrete Road - Brgy. Basak-Villamor-Capitan connecting to New Calinog in support of Bamboo and Coffee Plantation, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	25,532,920.00	0.00	25,532,920.00	Construction of Concrete Road
21MH0046	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Villamor, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0049	Construction (Completion) of Multi-Purpose Building, Barangay Siron, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building
21MH0102	Construction of Road, Barangay Basak - Barangay Kinayao, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	29,700,000.00	0.00	29,700,000.00	Construction of Road
21MH0103	Construction of Concrete Road, Barangay Sta. Maria, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	19,800,000.00	0.00	19,800,000.00	Construction of Road
21MH0104	Rehabilitation of Bridge, Barangay Tran, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 05, 2021	February 26, 2021	March 03, 2021	March 04, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Rehabilitation of Bridge
21MH0106	Concreting of Roads from Purok Proper to Sibo Laquon to Sibo Tulid, Brgy. Sto. Nifo, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 05, 2021	February 26, 2021	March 29, 2021	March 31, 2021	DPWH General Appropriation Act 2021	9,900,000.00	0.00	9,900,000.00	Concreting of Roads
21MH0004	Reconstruction to Concrete Pavement along Awang-Upi Lebak-Kalamansig-Palimbang-Sarangani Road - K1968+000-K1969+044, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 16, 2021	March 09, 2021	March 29, 2021	March 31, 2021	DPWH General Appropriation Act 2021	36,286,460.00	0.00	36,286,460.00	Preventive Maintenance of Road: Concrete Retlocking



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (P/P)			Remarks (Brief description of Project)
					Advertisement/ Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MH0005	Reconstruction to Concrete Pavement along Jaulin Jct. Ninoy Aquino Road - K1811+599- K1812+000, K1840+051-K1840+104, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	15,874,040.00	0.00	15,874,040.00	Reconstruction to Concrete Pavement
21MH0012	Construction of Drainage along Awang-Upi Lebak Kalamansig-Palimbang-Sarangani Rd - K1942+655, K1943+046, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	4,900,000.00	0.00	4,900,000.00	Construction of Drainage
21MH0017	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Poblacion III, Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	1,980,000.00	0.00	1,980,000.00	Construction (Completion) of Multi-Purpose Building
21MH0038	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay Bai Sarapinang, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building
21MH0044	Construction (Completion) of Multi-Purpose Building (Gymnasium), Barangay South Sepaka, Bagumbayan, Sultan Kudarat, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	1,000,000.00	0.00	1,000,000.00	Construction (Completion) of Multi-Purpose Building (Gymnasium)
21MH0100	Construction of Multi-Purpose Building, Barangay Poblacion, Kalamansig, Sultan Kudarat, Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	2,475,000.00	0.00	2,475,000.00	Construction of Multi-Purpose Building
21MH0107	Construction of bridge connecting barangay of Maguindanao Province to Poblacion Lebak, Sultan Kudarat, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 16, 2021	March 09, 2021	March 12, 2021	March 15, 2021	DPWH General Appropriation Act 2021	2,970,000.00	0.00	2,970,000.00	Construction of bridge
21MH0109	Concreting of Brgy. Maguiles PRR, Brgy. Maguiles, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 15, 2021	March 16, 2021	DPWH General Appropriation Act 2021	9,950,000.00	0.00	9,950,000.00	Concreting of Roads
21MH0110	Concreting of Brgy. Salabaca to Brgy. Laganding PRR Phase 2, Brgy. Salabaca and Brgy. Laganding, Esperanza, Sultan Kudarat, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 19, 2021	March 12, 2021	March 15, 2021	March 16, 2021	DPWH General Appropriation Act 2021	14,925,000.00	0.00	14,925,000.00	Concreting of Roads
21MH0111	Construction of Road Slope Protection Structure along Awang-Upi Lebak-Kalamansig-Palimbang-Sarangani Rd - K1984+990-K1985+030, K1986+085-K1986+125, Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	February 25, 2021	March 18, 2021	March 19, 2021	March 22, 2021	DPWH General Appropriation Act 2021	32,479,160.00	0.00	32,479,160.00	Construction of Road Slope Protection Structure
21MH0113	Repair/Maintenance of Slope Protection and Drainage Canal at Upper Mono Bridge, Sultan Jct. Sen Ninoy Aquino Road, B13 K1805+243 - K1805+484 Sino Nuling, Brgy. Tituk, Bagumbayan, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	GAA-101-AMNPS-FY 2021 - Bridge Maintenance	1,000,000.00	1,000,000.00	0.00	Repair/Maintenance of Slope Protection and Drainage Canal
21MH0114	Repair/Maintenance of River Bank Protection at Sebayor Bridge 6 along Awang-Upi - Lebak - Kalamansig - Palimbang - Sarangani Road, Km. 1959 + 479 Kalamansig, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	PDOS FY 2021 (SR2021-03-007088, 03/15/21)	2,900,000.00	2,900,000.00	0.00	Repair/Maintenance of River Bank Protection
21MH0115	Repair/Maintenance of River Bank Protection at Langali Bridge I along Awang-Upi - Lebak - Kalamansig - Palimbang - Sarangani Road, KM001+732 Lebak, Palimbang, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	GAA-101-AMNPS-FY 2021 - Bridge Maintenance	2,188,552.00	2,188,552.00	0.00	Repair/Maintenance of River Bank Protection
21MH0116	Repair/Maintenance of Drainage Canal with Slope Protection Along Awang-Upi - Lebak - Kalamansig - Palimbang Road, K1970+792 - K1971+040 Pori, Kalamansig, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	March 27, 2021	April 20, 2021	April 22, 2021	April 26, 2021	PDOS FY 2021 (SR2021-03-007088, 03/15/21)	2,985,000.00	2,985,000.00	0.00	Repair/Maintenance of Drainage Canal with Slope Protection



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21MH0117	Repair/Maintenance of DPWH Bldg. Old Building (Employees Quarter) Sultan Kudarat 2nd District Engineering Office Lebak, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	March 27, 2021	April 26, 2021	April 22, 2021	April 26, 2021	SR2021-43-006718, March 10, 2021	1,000,000.00	1,000,000.00	0.00	Repair/Maintenance of DPWH Bldg. Old Building
21MH0118	Repair/ Maintenance of DLG Building BPP-Lebak Municipal Fire Protection Station - Main Building Lebak, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	March 27, 2021	April 26, 2021	April 22, 2021	April 26, 2021	SR2021-43-006718, March 10, 2021	500,000.00	500,000.00	0.00	Repair/ Maintenance of DLG Building BPP
21MH0119	Application of Pavement Markings of National Roads along Awang- Upi - Lebak - Kalamansig - Palimbang Road, K2001+650 - K2004+300, K2017+500 - K2021+600 , K2024+000 - K2026+000 w/ exceptions Palimbang, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	March 27, 2021	April 26, 2021	April 22, 2021	April 26, 2021	GAA-101-AMWFB-FY 2021 -Special Maintenance	2,790,000.00	2,790,000.00	0.00	Application of Pavement Markings of National Roads
21MH0120	Repair/Maintenance of River Bank Protection at Bagumbayan Bridge along Iztulan Hwy.-Jct. Dukay-Bagumbayan-Sen. Ninoy Aquino Road, K1797+355 Bagumbayan, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	March 27, 2021	April 26, 2021	April 22, 2021	April 26, 2021	FDOS FY 2021 (SR2021-03-007088, 03/15/21)	2,000,000.00	2,000,000.00	0.00	Repair/Maintenance of River Bank Protection
21MH0121	Concreting of Brgy. Kinudalen to Brgy. Puntay FMR, Brgy. Kinudalen and Brgy. Puntay, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	April 01, 2021	April 22, 2021	April 26, 2021	April 27, 2021	Department of Agriculture's Fund CY 2021	12,437,500.00	0.00	12,437,500.00	Concreting of Brgy. Kinudalen to Brgy. Puntay FMR
21MH0122	Concreting of Brgy. Salaman FMR, Brgy. Salaman, Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	April 01, 2021	April 22, 2021	April 26, 2021	April 27, 2021	Department of Agriculture's Fund CY 2021	12,437,500.00	0.00	12,437,500.00	Concreting of Brgy. Salaman FMR
21MH0123	Concreting of Brgy. Buenaflores FMR, Brgy. Buenaflores, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	No	Competitive Bidding	April 01, 2021	April 22, 2021	April 26, 2021	April 27, 2021	Department of Agriculture's Fund CY 2021	12,437,500.00	0.00	12,437,500.00	Concreting of Brgy. Buenaflores FMR
21MH0124	Concreting of Busok to Kinayao, Brgy. Busok - Kinayao, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	April 01, 2021	April 22, 2021	April 26, 2021	April 27, 2021	Department of Agriculture's Fund CY 2021	24,875,000.00	0.00	24,875,000.00	Concreting of Busok to Kinayao
21MH0125	Concreting of Upper Sernay, Brgy. Laguiding to Purok Mabuhay, Brgy. New Panay FMR, Brgy. Laguiding and Brgy. New Panay, Esperanza, Sultan Kudarat	Construction Section	No	Competitive Bidding	April 01, 2021	April 22, 2021	April 26, 2021	April 27, 2021	Department of Agriculture's Fund CY 2021	18,905,000.00	0.00	18,905,000.00	Concreting of Upper Sernay, Brgy. Laguiding to Purok Mabuhay
21MH0126	Repair/Maintenance of DPWH Building Gymnasium Sultan Kudarat II DEO, Lebak, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	May 07, 2021	May 27, 2021	May 28, 2021	May 31, 2021	SR2021-43-006718, March 10, 2021	1,000,000.00	1,000,000.00	0.00	Repair/Maintenance of DPWH Building Gymnasium
21MH0127	Repair/Improvement of DPWH Building Main Building, Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	May 07, 2021	June 03, 2021	June 16, 2021	June 21, 2021	SR2021-43-006718, March 10, 2021	1,010,850.00	1,010,850.00	0.00	Repair/Improvement of DPWH Building Main Building
21MH0128	Repair/Maintenance of Slope Protection/Road Slip along Iztulan Jct.-Bagumbayan-Senator Ninoy Aquino Road, K1843+300 - K1843+320 Senator Ninoy Aquino, Sultan Kudarat	Maintenance Section	No	Competitive Bidding	May 07, 2021	May 27, 2021	May 28, 2021	May 31, 2021	GAA-101-AMWFB-FY 2021 -Emergency Maintenance	1,010,850.00	1,010,850.00	0.00	Repair/Maintenance of Slope Protection/Road Slip
21MH0129	Rehabilitation/Major Repair of Bolibac Br. 1 (B00659MM) along Awang-Upi-Lebak-Kalamansig Palimbang-Sarangani Rd(S00732MM) Lebak, Sultan Kudarat	Construction Section	No	Competitive Bidding	July 09, 2021	July 29, 2021	July 30, 2021	August 02, 2021	PY 2021 GAA R.A. 11518 (SR2021-07-010150, dated July 26, 2021)	4,825,000.00	0.00	4,825,000.00	Rehabilitation/Major Repair of Bolibac Br. 1
21MH0130	Rehabilitation/Major Repair of Sebayer Br. 2 (B01655MM) along Awang-Upi-Lebak-Kalamansig Palimbang-Sarangani Rd (S00732MM) Kalamansig, Sultan Kudarat	Construction Section	No	Competitive Bidding	July 09, 2021	July 29, 2021	July 30, 2021	August 02, 2021	PY 2021 GAA R.A. 11518 (SR2021-07-010150, dated July 26, 2021)	9,650,000.00	0.00	9,650,000.00	Rehabilitation/Major Repair of Sebayer Br. 2



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lebak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IS/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Z1MHG131	Rehabilitation/Major Repair of Balonglong Br. (80159-PM) along Awang-Upi-Lebak-Kalamansig Palimbang-Sarangani Rd (500737MM) Palimbang, Sultan Kudarat	Construction Section	No	Competitive Bidding	July 09, 2021	July 29, 2021	July 30, 2021	August 02, 2021	FY 2021 GAA R.A. 11518 (SR2021-07-010150), dated July 06, 2021	14,475,000.00	0.00	14,475,000.00	Rehabilitation/Major Repair of Balonglong Br.
Z1MHG133	Construction of Rainwater Collection System 1. Bacofo Elementary School, Lebak, Sultan Kudarat; 2. Pigid Elementary School, Lebak, Sultan Kudarat; 3. Manansala Abdul National High School; 4. Milbuk National High School, Milbuk, Palimbang, Sultan Kudarat; 5. Lupoken Barangay Hall, Palimbang, Sultan Kudarat; 6. Marawir Integrated School, Esperanza, Sultan Kudarat; 7. Laquicon Elementary School, Bagumbayan, Sultan Kudarat; 8. Bacofo Elementary School, Bagumbayan, Sultan Kudarat; 9. Biwang National High School, Bagumbayan, Sultan Kudarat; 10. Blakol Elementary School, Bagumbayan, Sultan Kudarat; 11. New Datal Elementary School, Monte Verde, Bagumbayan, Sultan Kudarat; 12. Tula Elementary School, Bagumbayan, Sultan Kudarat	Construction Section	No	Competitive Bidding	August 05, 2021	August 26, 2021	August 30, 2021	September 03, 2021	FY 2021 GAA R.A. 11518	4,554,000.00	0.00	4,554,000.00	Construction of Rainwater Collection System
Z1MHG132	Construction of Built-Up Signage (PMW-Sultan Kudarat 2nd District Engineering Office, Lebak, Sultan Kudarat)	Construction Section	No	Competitive Bidding	August 06, 2021	August 26, 2021	August 30, 2021	September 03, 2021	MAINTENANCE AND OTHER OPERATING EXPENSES (MOOE)	115,000.00	0.00	115,000.00	Construction of Built-Up Signage
21CSMH01	Sub-surface Exploration (Soil Exploration) of Bridges Along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd. (Cluster A), Lebak, Sultan Kudarat	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP/GAA	1,087,704.00	0.00	1,087,704.00	SOIL EXPLORATION
21CSMH02	Sub-surface Exploration (Soil Exploration) of Bridges Along Tula-Ila-Sarapinang Road (Cluster B), Bagumbayan, Sultan Kudarat	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP/GAA	212,076.00	0.00	212,076.00	SOIL EXPLORATION
21CSMH03	Sub-surface Exploration (Soil Exploration) of Construction of River Bank Protection/Flood Control (Cluster C), Lebak and Kalamansig, Sultan Kudarat	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP/GAA	1,274,628.00	0.00	1,274,628.00	SOIL EXPLORATION
21CSMH04	Sub-surface Exploration (Soil Exploration) of Construction of River Bank Protection/Flood Control at Brgy. Biwang (Cluster D), Bagumbayan, Sultan Kudarat	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP/GAA	371,676.00	0.00	371,676.00	SOIL EXPLORATION
21CSMH05	Sub-surface Exploration (Soil Exploration) of Shoreline Protection/River Bank Protection (Cluster E), Palimbang, Sultan Kudarat	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP/GAA	1,062,552.00	0.00	1,062,552.00	SOIL EXPLORATION
21CSMH06	Sub-surface Exploration (Soil Exploration) of Construction of River Bank Protection/Flood Control at Brgy. Salabaca (Cluster F), Esperanza, Sultan Kudarat	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP/GAA	371,676.00	0.00	371,676.00	SOIL EXPLORATION
21CSMH07	Sub-surface Exploration (Soil Exploration) of Road Reconstruction to Concrete Pavement and Construction of Road Slope Protection along Sultan Jct-Ninoy Aquino Road (500743MM), (Cluster G), Bagumbayan and San. Ninoy Aquino, Sultan Kudarat	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 8, 2021	April 5, 2021	April 19, 2021	April 23, 2021	NEP/GAA	396,828.00	0.00	396,828.00	SOIL EXPLORATION



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lepak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of B/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSMH08	NEGOTIATED PROCUREMENT UNDER TWO-PAIRED BIDDINGS FOR 21CSMH08 - CONSULTING SERVICES FOR THE FEASIBILITY STUDY OF BOLEBAK-PANGUD ALTERNATE ROAD, LEBAK, SULTAN KUDARAT	Sultan Kudarat 2nd District Engineering Office	No	Negotiated Procurement - Two Paired Bidding	August 12, 2021	August 26, 2021	September 2, 2021	September 10, 2021	NEP/GAA	7,600,000.00	0.00	7,600,000.00	Feasibility Study
21CSMH09	GEOTECHNICAL SUB-SURFACE EXPLORATION (SOIL EXPLORATION) OF ROADWAY SECTION WITH FREQUENT BASE FAILURE ALONG ISULAN ACT-NENYO AQUINO ROAD (500743MN) AND SNA-LEBAK-KALAMANSIG ROAD (500738MN), (CLUSTER I), BAGUMBAYAN AND SENATOR NENYO AQUINO, SULTAN KUDARAT	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 26, 2021	August 23, 2021	September 6, 2021	September 10, 2021	NEP/GAA	928,104.00	0.00	928,104.00	Geotechnical Sub-surface Exploration
21CSMH10	SUB-SURFACE EXPLORATION (SOIL EXPLORATION) OF CONSTRUCTION OF MULTI-PURPOSE BUILDING, IRGY, KAPATAGAN, SENATOR NENYO AQUINO, SULTAN KUDARAT (CLUSTER I)	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	August 21, 2021	September 21, 2021	September 29, 2021	October 5, 2021	NEP/GAA	53,937.00	0.00	53,937.00	Geotechnical Sub-surface Exploration
21CSMH11	GEOTECHNICAL SUB-SURFACE EXPLORATION (SOIL EXPLORATION) OF CONSTRUCTION OF MULTI-PURPOSE BUILDING AT LEBAK, KALAMANSIG, ESPERANZA, BAGUMBAYAN, SENATOR NENYO AQUINO, SULTAN KUDARAT (CLUSTER II)	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	September 22, 2021	October 21, 2021	November 4, 2021	November 8, 2021	NEP/GAA	619,515.00	0.00	619,515.00	Geotechnical Sub-surface Exploration
	BHME- Basic Highway Maintenance Equipment 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	GAA 2021	207,068.40	207,068.40	0.00	BHME- Basic Highway Maintenance Equipment 1st Quarter
	BHME- Basic Hig hway Maintenance Equipment 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	GAA 2021	999,988.73	999,988.73	0.00	BHME- Basic Hig hway Maintenance Equipment 2nd Quarter
	COMMON OFFICE SUPPLIES/GOODS 1st quarter 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	GAA 2021	3,547,039.00	0.00	3,547,039.00	COMMON OFFICE SUPPLIES/GOODS 1st quarter 1st Quarter
	COMMON OFFICE SUPPLIES/GOODS 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	GAA 2021	1,511,502.52	297,845.00	1,213,657.52	COMMON OFFICE SUPPLIES/GOODS 2nd Quarter
	COMMON OFFICE SUPPLIES/GOODS 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	GAA 2021	252,675.00	0.00	252,675.00	COMMON OFFICE SUPPLIES/GOODS 3rd Quarter
	COMMON OFFICE SUPPLIES/GOODS 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	GAA 2021	230,100.00	0.00	230,100.00	COMMON OFFICE SUPPLIES/GOODS 4th Quarter
	Common Electrical Supplies, Devices and Accessories 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	GAA 2021	243,321.00	0.00	243,321.00	Common Electrical Supplies, Devices and Accessories 1st Quarter
	Common Electrical Supplies, Devices and Accessories 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	GAA 2021	386,870.00	0.00	386,870.00	Common Electrical Supplies, Devices and Accessories 3rd Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Letak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of BUREI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	COMMON FURNITURES AND FIXTURES 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	GAA 2021	714,500.00	0.00	714,500.00	COMMON FURNITURES AND FIXTURES 1st Quarter
	COMMON FURNITURES AND FIXTURES 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2021	July 26, 2021	August 13, 2021	August 16, 2021	GAA 2021	163,700.00	0.00	163,700.00	COMMON FURNITURES AND FIXTURES 3rd Quarter
	COMMON FURNITURES AND FIXTURES 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	GAA 2021	185,000.00	0.00	185,000.00	COMMON FURNITURES AND FIXTURES 4th Quarter
	Construction Materials - Routine Maintenance 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	GAA 2021	6,609,512.48	6,609,512.48	0.00	Construction Materials - Routine Maintenance 2nd Quarter
	Construction Materials - Routine Maintenance 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 8, 2021	July 28, 2021	August 13, 2021	August 16, 2021	GAA 2021	769,117.00	769,117.00	0.00	Construction Materials - Routine Maintenance 3rd Quarter
	FUEL, OIL, LUBRICANTS 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	GAA 2021	4,401,348.75	2,964,508.75	1,436,840.00	FUEL, OIL, LUBRICANTS 1st Quarter
	FUEL, OIL, LUBRICANTS 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	GAA 2021	10,833,423.97	2,009,714.50	8,823,709.47	FUEL, OIL, LUBRICANTS 2nd Quarter
	FUEL, OIL, LUBRICANTS 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	GAA 2021	564,000.00	0.00	564,000.00	FUEL, OIL, LUBRICANTS 3rd Quarter
	FUEL, OIL, LUBRICANTS 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	November 25, 2021	December 15, 2021	December 20, 2021	December 22, 2021	GAA 2021	299,860.00	299,860.00	0.00	FUEL, OIL, LUBRICANTS 4th Quarter
	IT EQUIPMENT AND SUPPLIES 1st Quarter	Sultan Kudarat 2nd District Engineering Office	Yes	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	GAA 2021	261,800.00	0.00	261,800.00	IT EQUIPMENT AND SUPPLIES 1st Quarter
	IT EQUIPMENT AND SUPPLIES 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 08, 2021	April 28, 2021	May 14, 2021	May 17, 2021	GAA 2021	2,613,450.00	319,950.00	2,293,500.00	IT EQUIPMENT AND SUPPLIES 2nd Quarter
	IT EQUIPMENT AND SUPPLIES 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	GAA 2021	562,027.30	205,000.00	357,027.30	IT EQUIPMENT AND SUPPLIES 3rd Quarter
	IT EQUIPMENT AND SUPPLIES 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	GAA 2021	285,000.00	0.00	285,000.00	IT EQUIPMENT AND SUPPLIES 4th Quarter
	NON-COMMON OFFICE SUPPLIES 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	GAA 2021	100,000.00	0.00	100,000.00	NON-COMMON OFFICE SUPPLIES 1st Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Letak, Sultan Kudarat

Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Project)
					Advertisement/ Posting of Bids	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SERVICE VEHICLE RENTAL 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 6, 2021	GAA 2021	278,252.30	41,993.90	236,258.40	SERVICE VEHICLE RENTAL 1st Quarter
	SERVICE VEHICLE RENTAL 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 8, 2021	April 28, 2021	May 14, 2021	May 17, 2021	GAA 2021	1,044,726.40	125,981.70	918,744.70	SERVICE VEHICLE RENTAL 2nd Quarter
	SERVICE VEHICLE RENTAL 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 08, 2021	July 28, 2021	August 13, 2021	August 16, 2021	GAA 2021	1,089,720.30	125,981.70	963,738.60	SERVICE VEHICLE RENTAL 3rd Quarter
	SERVICE VEHICLE RENTAL 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	GAA 2021	1,674,564.40	138,419.80	1,536,144.60	SERVICE VEHICLE RENTAL 4th Quarter
	SPARE PARTS 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 11, 2021	March 29, 2021	March 31, 2021	March 06, 2021	GAA 2021	756,492.16	363,012.16	393,480.00	SPARE PARTS 1st Quarter
	SPARE PARTS 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	April 8, 2021	April 28, 2021	May 14, 2021	May 17, 2021	GAA 2021	582,897.82	0.00	582,897.82	SPARE PARTS 2nd Quarter
	SPARE PARTS 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	July 8, 2021	July 28, 2021	August 13, 2021	August 16, 2021	GAA 2021	322,500.00	0.00	322,500.00	SPARE PARTS 3rd Quarter
	SPARE PARTS 4th Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	October 07, 2021	October 27, 2021	November 12, 2021	November 15, 2021	GAA 2021	112,000.00	0.00	112,000.00	SPARE PARTS 4th Quarter
	SECURITY SERVICES 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 18, 2021	March 29, 2021	March 30, 2021	April 5, 2021	GAA 2021	555,555.60	0.00	555,555.60	SECURITY SERVICES 1st Quarter
	SECURITY SERVICES 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 27, 2021	April 20, 2021	April 26, 2021	April 28, 2021	GAA 2021	925,926.00	0.00	925,926.00	SECURITY SERVICES 2nd Quarter
	Laboratory Apparatus 1st Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	March 19, 2021	March 30, 2021	March 31, 2021	April 6, 2021	GAA 2021	550,000.00	0.00	550,000.00	Laboratory Apparatus 1st Quarter
	Generator 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	May 6, 2021	May 27, 2021	June 16, 2021	June 17, 2021	GAA 2021	2,200,000.00	0.00	2,200,000.00	Generator 2nd Quarter
	Survey Gear and Equipment 2nd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	May 6, 2021	May 27, 2021	June 16, 2021	June 17, 2021	GAA 2021	562,150.00	0.00	562,150.00	Survey Gear and Equipment 2nd Quarter



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
SULTAN KUDARAT 2nd
DISTRICT ENGINEERING OFFICE
REGION XII
Lubek, Sultan Kudarat


Final Annual Procurement Plan for FY 2021

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of B/R/E	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Design Software 3rd Quarter	Sultan Kudarat 2nd District Engineering Office	No	Competitive Bidding	August 5, 2021	August 26, 2021	August 27, 2021	August 31, 2021	GAA 2021	1,351,392.00	0.00	1,351,392.00	Design Software 3rd Quarter

Prepared by:

RODRIGO V. VALDEZ, JR.
Engineer II
Head, Procurement Staff

Recommended by:


KEVIN D. TRABADO
Assistant District Engineer
BAC Chairperson

Approved By:


ELPIDIO A. BIROG
District Engineer