

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2020 - INFRA

January 29, 2021

UMCS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Remarks
Las Piñas City Lone District													
Organizational Outcome 1: Ensure Safe and Reliable National Road System													
Asset Preservation: Bridge: Retrofitting/Strengthening of Permanent Bridges													
	Zapote Br. 2 (EB) (B017981Z) along Zapote-Alibang Rd.	LPMDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	2,000,000.00		2,000,000.00	Retrofitting/Strengthening of Permanent Bridge
	Zapote Br. 3 (WB) (B017991Z) along Zapote-Alibang Rd.	LPMDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	2,500,000.00		2,500,000.00	Retrofitting/Strengthening of Permanent Bridge
Organizational Outcome 2: Protect Lives and Properties Against Major Floods													
Construction / Maintenance of Flood Mitigation Structures and Drainage System													
	Construction of Flood Control Structures along Las Piñas River and its Tributaries, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures along Zapote River and its Tributaries (Upstream), Las Piñas City	LPMDEO	NO	Public Bidding	02/28/2020	03/19/2020	04/07/2020	04/10/2020	GAA	300,000,000.00		300,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures including Maintenance Road at Tamar Creek, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	58,000,000.00		58,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structure along Zapote River, Las Piñas City	LPMDEO	NO	Public Bidding	02/10/2020	02/29/2020	03/19/2020	03/22/2020	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structure, Daig Creek, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures along Las Piñas River (Verdant), and its Tributaries, Las Piñas City	LPMDEO	NO	Public Bidding	01/24/2020	02/13/2020	03/03/2020	03/06/2020	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures along Las Piñas River, Las Piñas City	LPMDEO	NO	Public Bidding	02/01/2020	02/21/2020	03/11/2020	03/13/2020	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures and other Improvements at Manarig, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures and other Improvements at Pasong Bata, Las Piñas City	LPMDEO	YES	Public Bidding	12/20/2019	01/10/2020	02/05/2020	02/07/2020	GAA	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures and other Improvements at Zapote River and its tributaries, Las Piñas City	LPMDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structures, Dancalan Creek, Las Piñas City	LPMDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	30,684,000.00		30,684,000.00	Construction of Flood Mitigation Structures
	Rehabilitation/Improvement of Drainage at Zapote and its Vicinity (Pamplona and Pulangui), Las Piñas City	LPMDEO	NO	Public Bidding	02/10/2020	02/29/2020	03/19/2020	03/22/2020	GAA	50,000,000.00		50,000,000.00	Rehabilitation/Improvement of Drainage
Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Building and Other Structures													
Multi-Purpose Facilities													
	Completion of Multi Purpose Building and other Improvements, Manuwo 2, Las Piñas City	LPMDEO	YES	Public Bidding	12/20/2019	01/10/2020	02/05/2020	02/09/2020	GAA	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multipurpose Building (Auditorium) Brgy. Taton 2, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	50,000,000.00		50,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building and other Improvements at Brgy. Pamplona 3, Las Piñas City	LPMDEO	NO	Public Bidding	02/10/2020	02/29/2020	03/19/2020	03/22/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building at Brgy. Pamplona 1, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building at Brgy. Pilar, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building at Brgy. Taton 2, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building, Brgy. Taton 5, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Buildings at Brgy. BF Im/CdA, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2020	12/27/2020	02/03/2020	02/07/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building at Brgy. Manuwo 2, Las Piñas City	LPMDEO	NO	Public Bidding	02/10/2020	02/29/2020	03/19/2020	03/22/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building, Brgy. Almaran 1, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building, Brgy. Almaran 1, Las Piñas City	LPMDEO	NO	Public Bidding	02/12/2020	03/09/2020	03/20/2020	03/23/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building, Brgy. Manuwo 2, Las Piñas City	LPMDEO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

Prepared by:

Recommended for Approval by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

ISABELO C. BALEROS
BAC Chairman

ELPIDIO V. TRINIDAD
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2020 - INFRA

January 29, 2021

UMCS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		MODE	CO	Remarks
					Advertisement / Posting of ECO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total				
	Construction of Multi Purpose Building, Brgy. Pulanglupa 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	5,000,000.00			5,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi Purpose Building, Brgy. Pilar, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	3,000,000.00			3,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building, Brgy. Talon 5, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	5,000,000.00			5,000,000.00	Construction of Multi-Purpose Building
Road Control and Drainage														
Drainage / Protection Works														
	Construction of Flood Control structure at Tantar Creek, Las Piñas City	LPMDCO	YES	Public Bidding	01/17/2020	02/06/2020	02/25/2020	02/29/2020	GAA	35,000,000.00			35,000,000.00	Construction of Flood Mitigation Structures
	Rehabilitation of Drainage System at Brgy. Almazan 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	25,000,000.00			25,000,000.00	Construction of Flood Mitigation Structures
Local Roads														
	Asphalt Overlay at Brgy. Pamplona 3, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	5,000,000.00			5,000,000.00	Asphalting of Road
	Construction of Road including ROW at Brgy. Adana, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	10,000,000.00			10,000,000.00	Construction of Concrete Pavement
	Construction of Slope Protection at Creek Brgy. Pamplona 3, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	5,000,000.00			5,000,000.00	Construction of Slope Protection
	Rehabilitation of Road at Brgy. Daniel Fajardo, Las Piñas City	LPMDCO	YES	Public Bidding	12/20/2019	01/10/2020	02/05/2020	02/09/2020	GAA	3,000,000.00			3,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road at Brgy. Ilava, Las Piñas City	LPMDCO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	3,000,000.00			3,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road at Fruto Santos Ave. From Pulanglupa 1 to Mamuro 1, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	50,000,000.00			50,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road at Pulanglupa 2, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	10,000,000.00			10,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road Brgy. Mamuro 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/12/2020	03/02/2020	03/20/2020	03/23/2020	GAA	3,000,000.00			3,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road Brgy. Talon 1, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	8,000,000.00			8,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including drainage at Brgy. Pamplona 1, Las Piñas City	LPMDCO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00			5,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including drainage at Brgy. Pamplona 3, Las Piñas City	LPMDCO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including drainage at Pulanglupa 1, Las Piñas City	LPMDCO	YES	Public Bidding	01/17/2020	02/06/2020	02/25/2020	02/29/2020	GAA	10,000,000.00			10,000,000.00	Rehabilitation of Roads
	Rehabilitation of Roads at Brgy. Almazan 1, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	10,000,000.00			10,000,000.00	Rehabilitation of Roads
	Rehabilitation of Roads at Brgy. Talon 2, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Roads at Brgy. Talon 3, Las Piñas City	LPMDCO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Roads at Brgy. Talon 4, Las Piñas City	LPMDCO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00			5,000,000.00	Rehabilitation of Roads
	Rehabilitation of Roads at Brgy. Talon 5, Las Piñas City	LPMDCO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	8,000,000.00			8,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including Drainage, Brgy. Mamuro 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/17/2020	03/09/2020	03/28/2020	03/31/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including Drainage, Brgy. Pulanglupa 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/17/2020	03/09/2020	03/28/2020	03/31/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including Drainage, Brgy. Pulanglupa 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/17/2020	03/09/2020	03/28/2020	03/31/2020	GAA	20,000,000.00			20,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road including Drainage, Brgy. Pamplona 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/17/2020	03/09/2020	03/28/2020	03/31/2020	GAA	4,000,000.00			4,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Pamplona 3, Las Piñas City	LPMDCO	NO	Public Bidding	02/17/2020	03/09/2020	03/28/2020	03/31/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Pilar, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Talon 1, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Talon 2, Las Piñas City	LPMDCO	NO	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Talon 3, Las Piñas City	LPMDCO	NO	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Talon 4, Las Piñas City	LPMDCO	NO	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads
	Rehabilitation of School Building, Las Piñas National High School, Brgy. Daniel Fajardo, Las Piñas City	LPMDCO	NO	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	15,000,000.00			15,000,000.00	Rehabilitation of Roads

Prepared by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO V. TRINIDAD
OIC District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2020 - INFRA

January 29, 2021

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Remarks	
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total		MOOE
	Rehabilitation of School Building, Moonwalk Elementary School, Brgy. Talon 5, Las Piñas City	LPMDEO	No	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	15,000,000.00	15,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Brgy. Pulanglupa 1, Las Piñas City	LPMDEO	No	Public Bidding	01/24/2020	02/13/2020	03/03/2020	03/06/2020	GAA	10,000,000.00	10,000,000.00	Rehabilitation of Roads
	Rehabilitation of Road, Pampolona 2, Las Piñas City	LPMDEO	No	Public Bidding	01/24/2020	02/13/2020	03/03/2020	03/06/2020	GAA	5,000,000.00	5,000,000.00	Rehabilitation of Roads
Local Infrastructure Program												
Building and Other Structures												
	Construction of Las Piñas General Hospital Building, Brgy. Pulanglupa 1, Las Piñas City	LPMDEO	No	Public Bidding	02/28/2020	03/19/2020	04/07/2020	04/10/2020	GAA	70,000,000.00	70,000,000.00	Construction of Building
Multi-Purpose Facilities												
	Construction (Completion) of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	3,000,000.00	3,000,000.00	Construction of Multi-purpose Building
	Construction/Rehabilitation of Multi-purpose Building, Pulanglupa 1, Las Piñas City	LPMDEO	No	Public Bidding	02/28/2020	03/19/2020	04/07/2020	04/10/2020	GAA	15,000,000.00	15,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay E. Aladna, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00	5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	3,000,000.00	3,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Pilar, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	5,000,000.00	5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City	LPMDEO	YES	Public Bidding	12/20/2019	01/10/2020	02/05/2020	02/09/2020	GAA	5,000,000.00	5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Talon 3, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	5,000,000.00	5,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building at Barangay Talon 5, Las Piñas City	LPMDEO	NO	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	5,000,000.00	5,000,000.00	Construction of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Almazan 1, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	2,000,000.00	2,000,000.00	Rehabilitation/Improvement of Multi-purpose Building
	Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City	LPMDEO	YES	Public Bidding	11/29/2019	12/19/2019	01/31/2020	02/04/2020	GAA	5,000,000.00	5,000,000.00	Rehabilitation/Improvement of Multi-purpose Building
	Construction of Multi-purpose Building and other improvements at Brgy. Talon 2, Las Piñas City	LPMDEO	No	Public Bidding	02/19/2020	03/11/2020	03/30/2020	04/02/2020	GAA	5,000,000.00	5,000,000.00	Construction of Multi-purpose Building

Prepared by:

ELMER G. SILAOG
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO TRINIDAD
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2020 - INFRA

January 29, 2021

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		Remarks	
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	Brief Descriptions of Program / Project
	Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City	LPMDEO	YES	Public Bidding	12/20/2019	01/10/2020	02/05/2020	02/08/2020	GAA	2,000,000.00		2,000,000.00	Rehabilitation/Improvement of Multi-purpose Building
Flood Control and Drainage													
	Construction of Retaining Wall at Magdang Creek, Brgy. Tinasan, Muntinlupa City	LPMDEO	No	Public Bidding	02/26/2020	03/16/2020	04/03/2020	04/06/2020	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
	Drainage Improvement including Rehabilitation of Road, Brgy. CAA, Las Piñas City	LPMDEO	No	Public Bidding	02/26/2020	03/16/2020	04/03/2020	04/06/2020	GAA	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structures
	Construction of slope protection at Pasang Baka Creek, Brgy. Talon 5, Las Piñas City	LPMDEO	No	Public Bidding	02/26/2020	03/16/2020	04/03/2020	04/06/2020	GAA	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structures
	Construction of slope protection at Almirante Creek at Brgy. Talon 4, Las Piñas City	LPMDEO	No	Public Bidding	02/26/2020	03/16/2020	04/03/2020	04/06/2020	GAA	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structures
Local Roads and Bridges													
	Rehabilitation of Road including drainage, Barangay Pamplona 3, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	10,000,000.00		10,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation of Road including drainage, Barangay Planglupa 1, Las Piñas City	LPMDEO	YES	Public Bidding	01/17/2020	02/06/2020	02/25/2020	02/29/2020	GAA	5,000,000.00		5,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation of Road, Barangay CAA, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	5,000,000.00		5,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation of Road, Barangay Talon 1, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	2,000,000.00		2,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation of Road, Barangay Talon 2, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	4,000,000.00		4,000,000.00	Rehabilitation/Improvement of Roads
	Construction/Rehabilitation of Road, at Brgy. Talon 2, Las Piñas City	LPMDEO	No	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	5,000,000.00		5,000,000.00	Rehabilitation/Improvement of Roads
	Rehabilitation of Road, Barangay Talon 5, Las Piñas City	LPMDEO	YES	Public Bidding	12/06/2019	12/27/2019	02/03/2020	02/07/2020	GAA	4,000,000.00		4,000,000.00	Rehabilitation/Improvement of Roads
Muntinlupa City Lone District													
Organizational Outcome 1: Ensure Safe and Reliable National Road System													
Asset Preservation Program													
Preventive Maintenance - Primary Roads													
	Dangang Maharika (L2) - KO026 + (-446.80) - KO026 + (-120)	LPMDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	14,780,000.00		14,780,000.00	Preventive Maintenance of Roads
	Paranaque-Sucut Rd - (S03500L2) Chainage 000 - Chainage 100, Chainage 150 - Chainage 198	LPMDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	7,346,000.00		7,346,000.00	Preventive Maintenance of Roads
Preventive Maintenance - Secondary Roads													
	PP7A Rd - KO024 + (-416) - KO024 + (-411)	LPMDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	13,261,000.00		13,261,000.00	Preventive Maintenance of Roads
	PP7A Rd - KO029 + (-238) - KO029 + (-082)	LPMDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	4,029,000.00		4,029,000.00	Preventive Maintenance of Roads
Preventive Maintenance - Tertiary Roads													
	South Super H-way East Service Rd - KO020 + 000 - KO020 + 082	LPMDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	2,304,000.00		2,304,000.00	Preventive Maintenance of Roads
	South Super H-way West Service Rd - KO021 + 000 - KO021 + 465	LPMDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	10,781,000.00		10,781,000.00	Preventive Maintenance of Roads
Bridge Program													
Retrofitting / Strengthening of Permanent Bridges													
	Pasang Diablo Br. (West) (B01852L2) along South Super H-way West Service Rd	LPMDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Permanent Bridge
	Upper Buli Br. (East) (B01812L2) along South Super H-way East Service Rd	LPMDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	2,000,000.00		2,000,000.00	Retrofitting/Strengthening of Permanent Bridge
	Upper Buli Br. (West) (B01853L2) along South Super H-way West Service Rd	LPMDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Permanent Bridge
	Upper Palico Br. (East) (B01811L2) along South Super H-way East Service Rd	LPMDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	6,000,000.00		6,000,000.00	Retrofitting/Strengthening of Permanent Bridge
	Upper Palico Br. (West) (B01851L2) along South Super H-way West Service Rd	LPMDEO	YES	Public Bidding	10/23/2019	11/11/2019	01/30/2020	02/03/2020	GAA	6,500,000.00		6,500,000.00	Retrofitting/Strengthening of Permanent Bridge
Rehabilitation/Major Repair of Permanent Bridges													
	Pasang Diablo Br. (East) (B01810L2) along South Super H-way East Service Rd	LPMDEO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	4,700,000.00		4,700,000.00	Retrofitting/Strengthening of Permanent Bridge
Organizational Outcome 2: Protect Lives and Properties Against Major Floods													
Flood Management Program													
Construction / Maintenance of Flood Mitigation Structures and Drainage Systems													

Prepared by:

ELMER G. SUCUT
OIC / PROCUREMENT UNIT

Recommended for Approval by:

ISABELLO C. BALESOS
BAC Chairman

Approved by:

ELPIDIO L. TRINIDAD
OIC / District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2020 - INFRA

January 29, 2021

UACS	Contract Package Description	PMO / End-user	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		MOOE		Remarks
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total		CO	
	Construction of Flood Control Structure along Laguna De Bay, Brgy. Putatan, Muntinlupa City	LPMDCO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structure along Laguna De Bay, Brgy. Sucat, Muntinlupa City	LPMDCO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
	Construction of Flood Control Structure along Laguna De Bay, Wawa, Alabang, Muntinlupa City	LPMDCO	YES	Public Bidding	11/15/2019	12/06/2019	01/30/2020	02/03/2020	GAA	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects												
	Construction of Multi-Purpose Building, Brgy. Putatan, Muntinlupa City	LPMDCO	No	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	8,000,000.00		8,000,000.00	Construction of Multi-purpose Building
	Local Roads												
	Asphalting of Road, Diamond Park & Ruby Park, Victoria Homes, Brgy. Tunaan, Muntinlupa City	LPMDCO	No	Public Bidding	01/24/2020	02/13/2020	03/03/2020	03/06/2020	GAA	10,000,000.00		10,000,000.00	Asphalting of Road
	Local Infrastructure Program												
	Building and Other Structures												
	School Buildings												
	Rehabilitation of Lakeview Integrated School, Brgy. Putatan, Muntinlupa City	LPMDCO	No	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	2,000,000.00		2,000,000.00	Rehabilitation of School Building
3-138	Rehabilitation of School Building, ALS, Barangay Bayanan, Muntinlupa City	LPMDCO	YES	Public Bidding	12/06/2019	12/21/2019	02/03/2020	02/07/2020	GAA	2,000,000.00		2,000,000.00	Rehabilitation of School Building
	Completion/Rehabilitation of School Building and Other Improvements, Golden Acres Elementary School, Taron 1, Las Piñas City	LPMDCO	No	Public Bidding	03/04/2020	03/23/2020	04/10/2020	04/13/2020	GAA	15,000,000.00		15,000,000.00	Rehabilitation of School Building
	Multi-purpose / Facilities												
	Construction of Multi-Purpose Building, Barangay Putatan, Muntinlupa City	LPMDCO	No	Public Bidding	03/04/2020	03/23/2020	04/10/2020	04/13/2020	GAA	15,000,000.00		15,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-Purpose Building, Barangay Sucat, Muntinlupa City	LPMDCO	No	Public Bidding	03/04/2020	03/23/2020	04/10/2020	04/13/2020	GAA	4,000,000.00		4,000,000.00	Construction of Multi-purpose Building
6	Construction of Multi-Purpose Building, Putatan Elementary School, Barangay Putatan, Muntinlupa City	LPMDCO	YES	Public Bidding	12/06/2019	12/21/2019	02/03/2020	02/07/2020	GAA	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building
	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Sucat, Muntinlupa City	LPMDCO	No	Public Bidding	03/04/2020	03/23/2020	04/10/2020	04/13/2020	GAA	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Cupang, Muntinlupa City	LPMDCO	No	Public Bidding	03/04/2020	03/23/2020	04/10/2020	04/13/2020	GAA	10,000,000.00		10,000,000.00	Construction of Multi-purpose Building
	Flood Control and Drainage												
	Drainage / Protection Works												
	Construction of Drainage System, Barangay Tunaan, Muntinlupa City	LPMDCO	No	Public Bidding	04/07/2020	04/27/2020	05/15/2020	05/18/2020	GAA	15,000,000.00		15,000,000.00	Construction of Drainage System
	Construction of Drainage System including other Improvement, Mendola St., Barangay Alabang, Muntinlupa City	LPMDCO	No	Public Bidding	04/07/2020	04/27/2020	05/15/2020	05/18/2020	GAA	20,000,000.00		20,000,000.00	Construction of Drainage System
	Completion of Drainage System including other Improvement, Alabang Elementary School, Barangay Alabang, Muntinlupa City	LPMDCO	No	Public Bidding	04/07/2020	04/27/2020	05/15/2020	05/18/2020	GAA	15,000,000.00		15,000,000.00	Construction of Drainage System
	Construction of Drainage System including Other Improvement, Alabang Elementary School, Alabang Muntinlupa City	LPMDCO	No	Public Bidding	04/07/2020	04/27/2020	05/15/2020	05/18/2020	GAA	5,000,000.00		5,000,000.00	Construction of Drainage System
	Construction of Drainage System including Other Improvement, Cupang Senior High School, Cupang, Muntinlupa City	LPMDCO	No	Public Bidding	02/10/2020	02/21/2020	03/11/2020	03/13/2020	GAA	7,000,000.00		7,000,000.00	Construction of Drainage System

Prepared by:

ELMIR G. SIBAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELLO C. BALENOS
BAC Chairman

Approved by:

ELPIDIO M. TRINIDAD
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2020 - INTRA

January 29, 2021

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
Local Roads and Bridges													
	Construction of Asphalt Road, Mutual Homes, Barangay Putatan, Muntinlupa City	LPMDCO	YES	Public Bidding	01/17/2020	02/06/2020	02/25/2020	02/29/2020	GAA	3,000,000.00		3,000,000.00	Asphalting of Road
	Construction of Asphalt Road, Soldiers Hills, Barangay Putatan, Muntinlupa City	LPMDCO	YES	Public Bidding	01/17/2020	02/06/2020	02/25/2020	02/29/2020	GAA	15,000,000.00		15,000,000.00	Asphalting of Road
7	Construction of Road with Drainage, Bayanan Elementary School Unit 1, Barangay Bayanan, Muntinlupa City	LPMDCO	NO	Public Bidding	01/24/2020	02/13/2020	03/03/2020	03/06/2020	GAA	3,000,000.00		3,000,000.00	Construction of Concrete Pavement
Local Bridges													
	Construction (Completion) of Bridge, Barangay Putatan, Muntinlupa City	LPMDCO	NO	Public Bidding	02/21/2020	03/13/2020	04/01/2020	04/06/2020	GAA	9,000,000.00		9,000,000.00	Construction of Bridge
Rain Water Collectors in Public Facility	Construction / Rehabilitation of Water Supply / Sewage and Sewerage / Rainwater Collectors Systems - Rain Water Collectors in Public Facilities	LPMDCO	NO	Public Bidding	07/02/2020	07/21/2020	08/07/2020	08/12/2020	GAA	4,235,000.00		4,235,000.00	Construction/Rehabilitation of Rain Water Collectors
Rehabilitation of Disaster Related Infrastructure	Rehabilitation of Disaster Related Infrastructure and Other Facilities (State Owned Facilities and Other Predetermined Sites into several Healthcare Facilities) For Conversion of Additional COVID-19 Quarantine Facilities in Muntinlupa City	LPMDCO	NO	Negotiated	N/A	08/03/2020	08/10/2020	08/11/2020	GAA	45,000,000.00		45,000,000.00	Rehabilitation of Disaster Related Infrastructure and Other Facilities
	Rehabilitation of Disaster Related Infrastructure and Other Facilities For the Proposed Various Medical Healthcare Facilities and other Related Facilities for COVID-19 Patients and Healthcare Professionals in Las Piñas City	LPMDCO	NO	Negotiated	N/A	09/14/2020	09/18/2020	09/22/2020	GAA	35,000,000.00		35,000,000.00	Rehabilitation of Disaster Related Infrastructure and Other Facilities
	Rehabilitation of Disaster-Related Infrastructure and Other Facilities For the Proposed Various Medical Healthcare Facilities and other Related Facilities for COVID-19 Patients and Healthcare Professionals in Muntinlupa City	LPMDCO	NO	Negotiated	N/A	10/23/2020	10/27/2020	10/29/2020	GAA	42,000,000.00		42,000,000.00	Rehabilitation of Disaster Related Infrastructure and Other Facilities
Continuing Special Purpose Fund													
	Construction of Multi-purpose building, Las Piñas City	LPMDCO	NO	Public Bidding	09/03/2020	09/05/2020	10/05/2020	10/06/2020	GAA	150,000,000.00		150,000,000.00	Construction of Multi-Purpose Building
	Construction of DPWH Las Piñas-Muntinlupa DEO Office	LPMDCO	NO	Public Bidding	10/17/2020	11/05/2020	11/24/2020	11/27/2020	GAA	100,000,000.00		100,000,000.00	Construction of DPWH Office
BEFF													
	Construction of Four (4) Storey Twelve (12) Classroom School Building at Pulañlupa Elementary School, Las Piñas City	LPMDCO	YES	Public Bidding	01/08/2020	01/29/2020	02/17/2020	02/21/2020	GAA	38,596,250.00		38,596,250.00	Construction of School Building
	Construction of Four (4) Storey Eight (8) Classroom School Building at Las Piñas National High School, Las Piñas City	LPMDCO	YES	Public Bidding	01/08/2020	01/29/2020	02/17/2020	02/21/2020	GAA	26,967,250.00		26,967,250.00	Construction of School Building
	Construction of Four (4) Storey Eight (8) Classroom School Building at Alabang Elementary School (Main), Muntinlupa City	LPMDCO	YES	Public Bidding	01/08/2020	01/29/2020	02/17/2020	02/21/2020	GAA	19,548,750.00		19,548,750.00	Construction of School Building
	Construction of Four (4) Storey Eight (8) Classroom School Building at Poblacion Elementary School, Muntinlupa City	LPMDCO	YES	Public Bidding	01/08/2020	01/29/2020	02/17/2020	02/21/2020	GAA	24,761,750.00		24,761,750.00	Construction of School Building
MOOE													
	Repair/ Maintenance of DSWD Building, Haven for Women - Ilang Ilang Building, Brgy. Alabang, Muntinlupa City	LPMDCO	NO	Public Bidding	08/13/2020	09/02/2020	09/21/2020	09/25/2020	GAA	500,000.00		500,000.00	Repair/ Maintenance of DSWD Building
	Repair/ Maintenance of DSWD Building, Maric Hill - Storage Building, Brgy. Alabang, Muntinlupa City	LPMDCO	NO	Public Bidding	08/13/2020	09/02/2020	09/21/2020	09/25/2020	GAA	600,000.00		600,000.00	Repair/ Maintenance of DSWD Building
	Repair/ Maintenance of DSWD Building, Maric Hill - Covered Court and Improvement of Admin Building, Brgy. Alabang, Muntinlupa City	LPMDCO	NO	Public Bidding	08/28/2020	09/17/2020	10/06/2020	10/09/2020	GAA	2,000,000.00		2,000,000.00	Repair/ Maintenance of DSWD Building

Prepared by:

ELMIRA S. SILAO
OIC - PROCUREMENT UNIT

Recommended Approval by:

ISABELLO C. BALERIOS
BAC Chairman

ELPIDIO TRINIDAD
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PIÑAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN FY 2020 - INFRA

January 29, 2021

UACS	Contract Package Description	PMO / End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Estimated Budget (Php)			CO	Remarks
				Advertisement / Posting of DEO	Submission / Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		
	Retrofitting/Strengthening of Public Building in Preparation for the "Big One", Captain Albert Aguilar National High School Main, Building 3, CAA Road cor Balkan Street BF International Village, Las Piñas City	LPMDEO	NO	12/03/2020	12/23/2020	01/11/2021	01/14/2021	GAA	22,100,000.00		22,100,000.00	Retrofitting/Strengthening of Public Building
	Retrofitting/Strengthening of Public Building in Preparation for the "Big One", Muntinlupa National High School Admin. Building, Poblacion, Muntinlupa City	LPMDEO	NO	12/03/2020	12/23/2020	01/11/2021	01/14/2021	GAA	2,600,000.00		2,600,000.00	Retrofitting/Strengthening of Public Building
	Retrofitting/Strengthening of Public Building in Preparation for the "Big One", Aguilar Building 1, Las Piñas East National High School-Talon Village Annex, Rose of Heaven Drive, Talon Village, Las Piñas City	LPMDEO	NO	12/03/2020	12/23/2020	01/11/2021	01/14/2021	GAA	12,500,000.00		12,500,000.00	Retrofitting/Strengthening of Public Building
	Retrofitting/Strengthening of Public Building in Preparation for the "Big One", Building 3, AIS Center, Valdez St., Bayanan, Muntinlupa City	LPMDEO	NO	12/03/2020	12/23/2020	01/11/2021	01/14/2021	GAA	14,400,000.00		14,400,000.00	Retrofitting/Strengthening of Public Building
	Reinstatement of the Project - Affected Zapote Maintenance Road, Las Piñas City	LPMDEO	NO	11/19/2020	12/09/2020	12/28/2020	12/31/2020	GAA	35,000,000.00		35,000,000.00	Reinstatement of the Project
	Construction of Septic Tank at Green Archers Subd., Pulanglupa 1, Las Piñas City	LPMDEO	NO	12/08/2020	12/28/2021	01/16/2022	01/19/2022	GAA	10,000,000.00		10,000,000.00	Construction of Septic Tank

Prepared by:

ELMER G. SJAD
OIC / PROCUREMENT UNIT

Recommended for Approval by:

ISABELLO C. BALEROS
BAC Chairman

ELPIDIO TRINIDAD
OIC / District Engineer