

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE

Fort San Pedro Road, Iloilo City

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2021
CIVIL WORKS, GOODS AND SERVICES AND CONSULTING**

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300107201246000	21GF0001 - Construction of Anono-o River Control, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 5, 2020	November 25, 2020	March 19, 2021	March 29, 2021	GAA FY 2021	9,900,000.00		9,900,000.00	
310304100774000	21GF0002 - Rehabilitation/Major Repair of Permanent Bridge-Caitib Br. I (B00161PN) along Miag-ao-Igaras Road	CONST. SECTION	YES	Competitive Bidding	November 5, 2020	November 25, 2020	February 18, 2021	February 26, 2021	GAA FY 2021	1,960,000.00		1,960,000.00	
32010106904000	21GF0003 - Rehabilitation/Improvement of Shoreline Protection/Seawall at Baybay Norte, Miagao, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 5, 2020	November 25, 2020	March 19, 2021	March 24, 2021	GAA FY 2021	9,800,000.00		9,800,000.00	
300107201249000	21GF0004 - Construction of Tubungan River Control, Poblacion, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 5, 2020	November 25, 2020	March 19, 2021	March 29, 2021	GAA FY 2021	9,900,000.00		9,900,000.00	
300121201197000	21GF0005 - Construction of Tagbac Sur Water System, Oton, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 5, 2020	November 25, 2020	February 22, 2021	March 3, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
310103100713000	21GF0006 - Preventive Maintenance Oton - Mambog - Cabolo-an - Abilay - Sn Jose Rd - K0017+275 - K0018+094	CONST. SECTION	YES	Competitive Bidding	November 6, 2020	November 26, 2020	February 18, 2021	February 25, 2021	GAA FY 2021	8,824,900.00		8,824,900.00	
300117209483000	21GF0007 - Concreting of Tabat Local Road, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 6, 2020	November 26, 2020	March 19, 2021	March 29, 2021	GAA FY 2021	2,970,000.00		2,970,000.00	
300104222859000	21GF0008 - Construction of Cale-Indaluyon ES Multi-Purpose Building, Igaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 6, 2020	November 26, 2020	February 22, 2021	February 3, 2021	GAA FY 2021	2,970,000.00		2,970,000.00	
310102100710000	21GF0009 - Preventive Maintenance - Iloilo-Antique Rd - K0016+845 - K0017+646 (Asphalt Overlay)	CONST. SECTION	YES	Competitive Bidding	November 6, 2020	November 26, 2020	February 18, 2021	February 19, 2021	GAA FY 2021	9,800,000.00		9,800,000.00	
310304100777000	21GF0010 - Rehabilitation/Major Repair of Permanent Bridges-San Rafael Br. (B00137PN) along Iloilo - Antique Rd	CONST. SECTION	YES	Competitive Bidding	November 6, 2020	November 26, 2020	February 18, 2021	February 25, 2021	GAA FY 2021	6,860,000.00		6,860,000.00	
300104222877000	21GF0011 - Construction of Rizal-Tuguisan Multi-Purpose Building, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 12, 2020	December 3, 2020	February 22, 2021	March 3, 2021	GAA FY 2021	2,475,000.00		2,475,000.00	
310304100778000	21GF0012 - Rehabilitation/Major Repair of Permanent Bridges-Sinugbahan Br. (B00506PN) along Tiolas-Sinugbahan Rd	CONST. SECTION	YES	Competitive Bidding	November 12, 2020	December 3, 2020	February 22, 2021	March 3, 2021	GAA FY 2021	2,940,000.00		2,940,000.00	
300104222861000	21GF0013 - Construction of Guimbal CES Multi-Purpose Building & Pavement, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 12, 2022	December 3, 2020	September 28, 2021	October 1, 2021	GAA FY 2021	6,930,000.00		6,930,000.00	
300121201194000	21GF0014 - Construction of Navillan Water System, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 12, 2020	December 3, 2020	February 18, 2021	February 25, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
31012100257000	21GF0015 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Guimbal-Igaras-Tubungan-Leon Rd. (K0032+634 – K0033+400)	CONST. SECTION	YES	Competitive Bidding	November 12, 2020	December 3, 2020	August 5, 2021	August 11, 2021	GAA FY 2021	3,733,800.00		3,733,800.00	
310304100776000	21GF0016 - Rehabilitation/Major Repair of Permanent Bridges-Quianan Br. 1 (B00146PN) along Iloilo-Antique Rd	CONST. SECTION	YES	Competitive Bidding	November 13, 2020	December 7, 2020	February 22, 2021	March 11, 2021	GAA FY 2021	4,900,000.00		4,900,000.00	
300104222871000	21GF0017 - Construction of Multi-Purpose Building, Jolason ES Multi-Purpose Building, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 13, 2020	December 7, 2020	February 22, 2021	March 3, 2021	GAA FY 2021	2,970,000.00		2,970,000.00	
300104222864000	21GF0018 - Construction of Lambuyao ES Multi-Purpose Building, Oton, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 13, 2020	December 7, 2020	February 18, 2021	March 25, 2021	GAA FY 2021	4,455,000.00		4,455,000.00	
300104222873000	21GF0019 - Construction of Multi-Purpose Building, Miagao NHS Home Economics Building, Miag-ao, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 13, 2020	December 7, 2020	February 22, 2021	March 2, 2021	GAA FY 2021	3,960,000.00		3,960,000.00	
300104222874000	21GF0020 - Construction of Multi-Purpose Building, Oton NHS Home Economics Building, Oton, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 13, 2020	December 7, 2020	February 22, 2021	March 3, 2021	GAA FY 2021	3,960,000.00		3,960,000.00	
300104222868000	21GF0021 - Construction/ Improvement of Multi-Purpose Building, Don Felix Serra National High School, Bgy Purok-1, Municipality of San Joaquin, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 18, 2020	December 10, 2020	September 28, 2021	October 6, 2021	GAA FY 2021	3,960,000.00		3,960,000.00	
300104222880000	21GF0022 - Construction of Tigbauan NHS, Multi-Purpose Building, Tigbauan, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 18, 2020	December 10, 2020	February 22, 2021	March 3, 2021	GAA FY 2021	4,455,000.00		4,455,000.00	
310304100775000	21GF0023 - Rehabilitation/Major Repair of Permanent Bridges – Catog-an Br (B00144PN) along Iloilo-Antique Road	CONST. SECTION	YES	Competitive Bidding	November 18, 2020	December 10, 2020	February 18, 2021	February 25, 2021	GAA FY 2021	4,900,000.00		4,900,000.00	
300109201002000	21GF0024 - Construction/Improvement of San Joaquin Shoreline Protection, San Joaquin, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 18, 2020	December 10, 2020	March 19, 2021	March 29, 2021	GAA FY 2021	5,940,000.00		5,940,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300H7209475000	21GF0025 - Concreting of Bulad-Iyasan Road, Guimbal, Iloilo	CONST. SECTION	YES	Competetive Bidding	November 19, 2021	December 14, 2020	March 19, 2021	March 29, 2021	GAA FY 2021	4,950,000.00		4,950,000.00	
300H7209471000	21GF0026 - Concreting of Binaluan ES Local Road, Tigbauan, Iloilo	CONST. SECTION	YES	Competetive Bidding	November 19, 2021	December 14, 2020	March 19, 2021	March 29, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300203101705000	21GF0027 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Igtalongon – Corucuan – Lab-on – Bagay – Wayang – San Jose – Miagao – Cadre Road leading to Mt. Napulak, Iloilo	CONST. SECTION	YES	Competetive Bidding	November 20, 2020	December 16, 2020	March 19, 2021	March 24, 2021	GAA FY 2021	22,050,000.00		22,050,000.00	
320101069000000	21GF0028 - Construction of Tumagbok Flood Control Project, Miag-ao, Iloilo	CONST. SECTION	YES	Competetive Bidding	January 18, 2021	February 08, 2021	March 19, 2021	March 24, 2021	GAA FY 2021	29,400,000.00		29,400,000.00	
300104222878000	21GF0029 - Construction of San Joaquin Multi-Purpose Building & Pavement, San Joaquin, Iloilo	CONST. SECTION	YES	Competetive Bidding	November 26, 2020	December 16, 2020	February 22, 2021	March 2, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300H7209481000	21GF0030 - Concreting of Lanutan Local Road, Miag-ao, Iloilo	CONST. SECTION	YES	Competetive Bidding	November 26, 2020	December 16, 2020	March 19, 2021	March 29, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300104222863000	21GF0031 - Completion of Igbaras Multi-Purpose Building, Igbaras, Iloilo	CONST. SECTION	YES	Competetive Bidding	November 27, 2020	December 17, 2020	September 24, 2021	September 30, 2021	GAA FY 2021	19,800,000.00		19,800,000.00	
300104222875000	21GF0032 - Construction of Multi-Purpose Building, Pitogo NHS Multi-Purpose Academic Building, San Joaquin, Iloilo	CONST. SECTION	YES	Competetive Bidding	November 27, 2020	December 17, 2020	February 22, 2021	March 2, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300121201190000	21GF0033 - Construction of Botong Water System, Oton, Iloilo	CONST. SECTION	YES	Competetive Bidding	November 27, 2020	December 17, 2020	February 22, 2021	March 2, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300H7209482000	21GF0034 - Concreting of Sipitan Road, Guimbal, Iloilo	CONST. SECTION	YES	Competetive Bidding	November 27, 2020	December 17, 2020	February 22, 2021	March 29, 2021	GAA FY 2021	4,950,000.00		4,950,000.00	
300H7209477000	21GF0035 - Concreting of Camangahan-Durog Road, Guimbal, Iloilo	CONST. SECTION	YES	Competetive Bidding	December 07, 2020	January 08, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	4,950,000.00		4,950,000.00	
300H7209476000	21GF0036 - Concreting of Cabubugan-Baras Road, Guimbal, Iloilo (Sta. 0+000 – Sta. 0+364)	CONST. SECTION	YES	Competetive Bidding	December 07, 2020	January 08, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	4,950,000.00		4,950,000.00	
300203101707000	21GF0037 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Tubungan – Igtuble – San Remegio Road leading to Tourism and Agri-Center, Iloilo	CONST. SECTION	YES	Competetive Bidding	December 07, 2020	January 08, 2021	March 19, 2021	March 24, 2021	GAA FY 2021	22,050,000.00		22,050,000.00	
310H2100258000	21GF0038 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Oton – Mambog – Caboloan – Abilay San Jose Rd – K0012 + (-300) – K0012 + 800	CONST. SECTION	YES	Competetive Bidding	December 10, 2020	January 8, 2021	February 22, 2021	March 4, 2021	GAA FY 2021	10,780,000.00		10,780,000.00	
300203101706000	21GF0039 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Quianan – Pitogo – Lombayan – Bad-as Road leading to Mt. Dalang Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo	CONST. SECTION		Competetive Bidding	January 9, 2021	January 29, 2021	March 19, 2021	March 24, 2021	GAA FY 2021	24,481,380.00		24,481,380.00	
300104222870000	21GF0040 - Construction of Multi-Purpose Building, Guimbal NHS Multi-Purpose Academic Building, Guimbal, Iloilo	CONST. SECTION		Competetive Bidding	January 9, 2021	January 29, 2021	March 16, 2021	March 24, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300H7209478000	21GF0041 - Concreting of Don Felix Serra NHS, Local Road, San Joaquin, Iloilo	CONST. SECTION		Competetive Bidding	January 12, 2021	February 1, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	3,960,000.00		3,960,000.00	
300H7209492000	21GF0042 - Construction/ Rehabilitation/ Improvement/ Road Widening/Asphalt Overlay including Street Lights and Drainage along Bagumbayan-Granada-Gengos-Lakandula-Gotera-Gonzales-Libo-on-Gargaritano-Carlos Fruto-Magsaysay-Generosa-Cristobal-Colon-Pescadores-Blumentrit-Garbanzos-Gasataya-Gimeno-Guimbal Port and other Barangay/Local Roads (Phase 3), Guimbal, Iloilo	CONST. SECTION		Competetive Bidding	January 12, 2021	February 1, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	49,500,000.00		49,500,000.00	
310305101365000	21GF0043 - Widening of Permanent Bridges – Britanico Parallel Br. along Iloilo-Antique Rd	CONST. SECTION		Competetive Bidding	January 12, 2021	February 1, 2021	March 19, 2021	March 24, 2021	GAA FY 2021	23,300,000.00		23,300,000.00	
300104222860000	21GF0044 - Construction of Don Felix Serra NHS Multi-purpose Building (Alumni Hall), Bgy. Purok 1, Municipality of San Joaquin, Iloilo	CONST. SECTION		Competetive Bidding	January 12, 2021	February 1, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	3,960,000.00		3,960,000.00	
300121201188000	21GF0045 - Construction of Banuyao Water System, Miagao, Iloilo	CONST. SECTION		Competetive Bidding	January 12, 2021	February 1, 2021	February 22, 2021	March 3, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300121201191000	21GF0046 - Construction of Calampitao-Nalundan Water System, Guimbal, Iloilo	CONST. SECTION		Competetive Bidding	January 13, 2021	February 2, 2021	February 18, 2021	March 25, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104222882000	21GF0047 - Construction/Completion of Multi-Purpose Building including Pavements - Bad-as National High School and Andres Bonifacio Elementary School, San Joaquin, Iloilo	CONST. SECTION		Competetive Bidding	January 13, 2021	February 2, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	2,475,000.00		2,475,000.00	
32010106901000	21GF0048 - Construction of Flood Control Structure, Ingay River, Tubungan, Iloilo	CONST. SECTION		Competetive Bidding	January 13, 2021	February 2, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	9,800,000.00		9,800,000.00	
310105100582000	21GF0049 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Iloilo-Antique Rd - K0010+660 - K0011+086, K0014+073 - K0014+145, K0014+974 - K0015+000, K0016+409 - K0016+743	CONST. SECTION		Competetive Bidding	January 13, 2021	February 2, 2021	September 3, 2021	September 8, 2021	GAA FY 2021	14,941,080.00		14,941,080.00	
300104222856000	21GF0050 - Construction/Improvement of Guimbal NHS Multi-Purpose Building & Pavement, Guimbal, Iloilo	CONST. SECTION		Competetive Bidding	January 13, 2021	February 2, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	6,930,000.00		6,930,000.00	
300117209491000	21GF0051 - Construction of Lanag Norte - Sition Parapada Road, Tubungan, Iloilo	CONST. SECTION		Competetive Bidding	January 13, 2021	February 2, 2021	July 29, 2021	August 4, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300203101703000	21GF0052 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Brgy. Potrido to Brgy. Alimodias Road leading to various Tourism Sites including Bugsukan and Banogon Falls and the 500 Hectares Rice Terraces at Miagao, Iloilo	CONST. SECTION		Competetive Bidding	January 23, 2021	February 15, 2021	March 19, 2021	March 24, 2021	GAA FY 2021	22,050,000.00		22,050,000.00	
300117209474000	21GF0053 - Concreting of Bitra Norte-Caboloan Norte Local Road, Oton, Iloilo	CONST. SECTION		Competetive Bidding	January 23, 2021	February 15, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	2,475,000.00		2,475,000.00	
310105100503000	21GF0054 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tiolas-Sinugbahan Rd – K0061+786-K0062+131, K0062+399-K0062+979, K0064+864-K0064+921, K0069+500-K0070+143, K0070+774-K0070+1014, K0072+451-K0072+634	CONST. SECTION		Competetive Bidding	January 23, 2021	February 15, 2021	February 26, 2021	March 9, 2021	GAA FY 2021	52,599,540.00		52,599,540.00	
300104222869000	21GF0055 - Construction of Multi-Purpose Building, Guimbal Central Elementary School (Academic Building), Brgy. Rizal-Tuguisan, Municipality of Guimbal	CONST. SECTION		Competetive Bidding	January 23, 2021	February 15, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	3,960,000.00		3,960,000.00	
300104222881000	21GF0056 - Rehabilitation of Cluster Multi-Purpose Buildings - Tubungan CES, Buenavista ES, Igccocolo ES, Parara ES, Bad-As NHS, Tubungan, Guimbal, Tigbauan & San Joaquin, Iloilo	CONST. SECTION		Competetive Bidding	January 23, 2021	February 15, 2021	February 24, 2021	March 3, 2021	GAA FY 2021	2,970,000.00		2,970,000.00	
32010106902000	21GF0057 - Construction of Flood Control Structure, Tangyan River, Igaras, Iloilo	CONST. SECTION		Competetive Bidding	January 28, 2021	February 17, 2021	September 24, 2021	September 30, 2021		9,800,000.00		9,800,000.00	
32010106899000	21GF0058 - Construction of Flood Mitigation Structures, Revetment of Tangyan River (Phase 2), Igaras, Iloilo	CONST. SECTION		Competetive Bidding	January 28, 2021	February 17, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	4,900,000.00		4,900,000.00	
300121201193000	21GF0059 - Construction of Nanga Water System, Guimbal, Iloilo	CONST. SECTION		Competetive Bidding	February 3, 2021	February 22, 2021	February 26, 2021	March 9, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300104222879000	21GF0060 - Construction of Tigbauan Multi-Purpose Building & Pavement, Tigbauan, Iloilo	CONST. SECTION		Competetive Bidding	February 24, 2021	March 15, 2021	March 22, 2021	March 29, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300117209479000	21GF0061 - Concreting of Igccocolo - Paradahan Road, Guimbal, Iloilo	CONST. SECTION		Competetive Bidding	February 3, 2021	February 22, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	4,950,000.00		4,950,000.00	
300121201195000	21GF0063 - Construction of Palaca Water System, Miagao, Iloilo	CONST. SECTION		Competetive Bidding	February 4, 2021	March 1, 2021	March 8, 2021	March 16, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300121201192000	21GF0064 - Construction of Isian Water System, Tigbauan, Iloilo	CONST. SECTION		Competetive Bidding	March 9, 2021	March 29, 2021	April 15, 2021	April 7, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300104222857000	21GF0065 - Construction of MPB, Lambuyao Elementary School, Brgy. Lambuyao, Oton, Iloilo	CONST. SECTION		Competetive Bidding	February 4, 2021	March 1, 2021	November 15, 2021	November 19, 2021	GAA FY 2021	2,475,000.00		2,475,000.00	
310109100665000	21GF0066 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Guimbal – Igaras – Tubungan – Leon Road (K0054+730 – K0054+856)	CONST. SECTION		Competetive Bidding	February 4, 2021	March 1, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	26,671,680.00		26,671,680.00	
300104222867000	21GF0067 - Construction of Multi-Purpose Building along Lakandula-Granada-Gerona Road, Guimbal, Iloilo	CONST. SECTION		Competetive Bidding	February 4, 2021	March 1, 2021	March 8, 2021	March 16, 2021	GAA FY 2021	14,850,000.00		14,850,000.00	
300104222876000	21GF0068 - Construction of MPB, Lambuyao Elementary School, Brgy. Lambuyao, Oton, Iloilo	CONST. SECTION		Competetive Bidding	February 6, 2021	March 1, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300117209480000	21GF0069 - Concreting of Igtuba – Miagao NHS Local Road, Miag-ao, Iloilo	CONST. SECTION		Competetive Bidding	February 6, 2021	March 1, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300H7209486000	21GF0070 - Construction/Improvement of Oton Municipal Local Roads, Oton, Iloilo	CONST. SECTION		Competitive Bidding	February 6, 2021	March 1, 2021	March 19, 2021	March 29, 2021	GAA FY 2021	5,940,000.00		5,940,000.00	
300I2120H86000	21GF0071 - Construction of Bagacay Water System, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	February 20, 2021	March 15, 2021	March 22, 2021	March 29, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300I2120H87000	21GF0072 - Construction of Balibagan Water System, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	February 20, 2021	March 15, 2021	March 22, 2021	March 29, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300I2120H96000	21GF0073 - Construction of Roma-Bagumbayan Water System, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	February 20, 2021	March 15, 2021	March 22, 2021	March 29, 2021	GAA FY 2021	3,960,000.00		3,960,000.00	
300I04222865000	21GF0074 - Construction of Mother and Child Multi-Purpose Building, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	February 20, 2021	March 15, 2021	March 22, 2021	March 29, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300H7209485000	21GF0075 - Construction/Improvement of Miagao Municipal Local Roads, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	February 20, 2021	March 15, 2021	March 22, 2021	March 29, 2021	GAA FY 2021	5,940,000.00		5,940,000.00	
3I0I06I006H1000	21GF0076 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Miagao-Igbaras Rd – K0038+685 – K0039+000, K0043+ 394 – K0044+000, K0045+000 – K0045+200	CONST. SECTION		Competitive Bidding	February 25, 2021	March 16, 2021	September 3, 2021	September 8, 2021	GAA FY 2021	29,409,972.72		29,409,972.72	
300I2120H89000	21GF0077 - Construction of Boloc Water System, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	March 6, 2021	March 29, 2021	April 6, 2021	April 14, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
3I0I09I00664000	21GF0078 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Guimbal – Igbaras – Tubungan – Leon Rd – K0043+514 – K0043+714, K0049+540 – K0049+811	CONST. SECTION		Competitive Bidding	March 6, 2021	March 29, 2021	April 6, 2021	April 15, 2021	GAA FY 2021	37,044,000.00		37,044,000.00	
3I0305I0I225000	21GF0079 - Widening of Permanent Bridges – Baguingin Parallel Br. along Iloilo – Antique Rd	CONST. SECTION		Competitive Bidding	March 6, 2021	March 29, 2021	April 6, 2021	April 15, 2021	GAA FY 2021	53,562,325.00		53,562,325.00	
3I0I08I0066I000	21GF0080 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Iloilo – Antique Rd. K0064+050 – K0064+200, K0064+700 – K0064+806, K0070+458 – K0070+478	CONST. SECTION		Competitive Bidding	March 6, 2021	April 15, 2021	April 23, 2021	April 28, 2021	GAA FY 2021	47,091,940.00		47,091,940.00	
300H7209489000	21GF0081 - Construction/Improvement of Tigbauan Municipal Local Roads, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	March 13, 2021	April 5, 2021	April 12, 2021	April 20, 2021	GAA FY 2021	5,940,000.00		5,940,000.00	
300H7209490000	21GF0082 - Construction/Improvement of Tubungan Municipal Local Roads, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	March 13, 2021	April 5, 2021	April 12, 2021	April 13, 2021	GAA FY 2021	5,940,000.00		5,940,000.00	
3I0H2100259000	21GF0083 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Oton-Pakiad-Mandurriao Rd. – K0010+900 – K0011+386	CONST. SECTION		Competitive Bidding	April 19, 2021	May 10, 2021	May 18, 2021	May 26, 2021	GAA FY 2021	4,782,400.00		4,782,400.00	
3I0I06I006I0000	21GF0084 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Guimbal – Tubungan Rd – K0035+353 – K0035+653, K0036+367 – K0036+959, K0038+488 – K0039+000	CONST. SECTION		Competitive Bidding	April 19, 2021	May 10, 2021	May 18, 2021	May 26, 2021	GAA FY 2021	35,752,360.00		35,752,360.00	
300H7209488000	21GF0085 - Construction/Improvement of San Joaquin Municipal Local Roads, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	April 19, 2021	May 10, 2021	May 18, 2021	May 26, 2021	GAA FY 2021	19,800,000.00		19,800,000.00	
320I0H06905000	21GF0086 - Construction of Naulid Flood Control Project, Miag-ao, Iloilo	CONST. SECTION		Competitive Bidding	April 19, 2021	May 11, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	9,800,000.00		9,800,000.00	
320I0H06903000	21GF0087 - Construction of Flood Control Structure, Palaca River, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	April 19, 2021	May 11, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	9,800,000.00		9,800,000.00	
300H7209472000	21GF0088 - Upgrading/Improvement of Mabini-San Agustin-San Juan-Santa Rita-Santa Monica-San Joaquin Road, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	April 19, 2021	May 11, 2021	October 1, 2021	October 7, 2021	GAA FY 2021	9,900,000.00		9,900,000.00	
300H7209487000	21GF0089 - Construction of Sagasa-Tuguisan Local Road, Brgy. Rizal Tuguisan, Municipality of Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	April 19, 2021	May 11, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	5,940,000.00		5,940,000.00	
	21GF0090 - Improvement of QAS Laboratory for Cement and Asphalt, Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	MAINT. SECTION		Competitive Bidding	April 21, 2021	May 10, 2021	May 14, 2021	May 22, 2021	SR2021-03-006914	723,750.00		723,750.00	
	21GF0091 - Repair/Maintenance of Rest Area for Person with Disabilities, Brgy. Tiolas, San Joaquin, Iloilo	MAINT. SECTION		Competitive Bidding	April 21, 2021	May 10, 2021	May 14, 2021	May 22, 2021	SR2021-03-006914	482,500.00		482,500.00	
	21GF0092 - Repair/Maintenance of DPWH Building Stock Room No. 3 (Proposed COA Office) Fort San Pedro, Iloilo City	MAINT. SECTION		Competitive Bidding	April 21, 2021	May 10, 2021	May 14, 2021	May 22, 2021	SR2021-03-006914	1,930,000.00		1,930,000.00	
300I04222872000	21GF0093 - Construction of Tigbauan ABC Multi-Purpose Building, Bgy Poblacion, Municipality of Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	April 27, 2021	May 18, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	3,465,000.00		3,465,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300106200730000	21GF0094 - Construction of Botong River Flood Control Project, Oton, Iloilo	CONST. SECTION		Competitive Bidding	April 27, 2021	May 18, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	9,800,000.00		9,800,000.00	
300104222858000	21GF0095 - Construction/Improvement of Tigbauan Multi-purpose People's Center including Pavement, Municipality of Tigbauan, Province of Iloilo	CONST. SECTION		Competitive Bidding	April 27, 2021	May 18, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	9,900,000.00		9,900,000.00	
300117209473000	21GF0096 - Construction/Improvement of Danawan – Igdamay – Cadluman – San Mateo Road, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	April 27, 2021	May 18, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	19,800,000.00		19,800,000.00	
320101069060000	21GF0097 - Construction of Bacauan Flood Control Projects, Miagao, Iloilo	CONST. SECTION		Competitive Bidding	April 27, 2021	May 18, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	9,800,000.00		9,800,000.00	
300104222866000	21GF0099 - Construction of Multi-Purpose Building (Covered Court), Guimbal National High School, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	June 10, 2021	June 29, 2021	July 7, 2021	July 15, 2021	GAA FY 2021	3,960,000.00		3,960,000.00	
300103203590000	21GF0100 - Improvement of Guimbal Multi-Purpose Building/Economic Enterprise Building along Gerona-Lakandula-Granada Road Phase II, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	April 29, 2021	May 19, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	14,850,000.00		14,850,000.00	
300119200526000	21GF0101 - Construction (Completion) of Mancillas – Morocco Hanging Bridge, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	April 29, 2021	May 19, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300203101704000	21GF0102 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Igbaras-Passi-Igcabugao-Igbole Rd leading to Igcabugao Cave, Igbaras, Iloilo	CONST. SECTION		Competitive Bidding	April 30, 2021	May 19, 2021	May 26, 2021	June 3, 2021	GAA FY 2021	9,800,000.00		9,800,000.00	
300106200732000	21GF0103 - Construction of Particion – Sipitan River Flood Control Project, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	April 30, 2021	May 19, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	24,500,000.00		24,500,000.00	
300107201248000	21GF0104 - Construction of Igccocolo-Igang Waterway Revetment, Bgy. Igccocolo, Municipality of Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	April 30, 2021	May 19, 2021	October 1, 2021	October 7, 2021	GAA FY 2021	1,980,000.00		1,980,000.00	
300117209484000	21GF0105 - Construction/Improvement of Guimbal Municipal Local Roads, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	May 3, 2021	May 24, 2021	June 1, 2021	June 8, 2021	GAA FY 2021	19,800,000.00		19,800,000.00	
300107201245000	21GF0106 - Construction/Improvement of Guimbal Flood Control Project, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	May 3, 2021	May 24, 2021	June 1, 2021	June 8, 2021	GAA FY 2021	9,900,000.00		9,900,000.00	
300106200731000	21GF0107 - Construction of Buyu-an River Flood Control Project, Tigbauan, Iloilo	CONST. SECTION		Competitive Bidding	May 3, 2021	May 24, 2021	September 24, 2021	September 30, 2021		4,950,000.00		4,950,000.00	
	21GF0108 - Concreting of Sitio Guisian, Brgy. Tatoy FMR, Brgy. Tatoy, Miag-ao, Iloilo	CONST. SECTION		Competitive Bidding	May 4, 2021	May 25, 2021	June 8, 2021	June 16, 2021	GAA FY 2021	15,522,000.00		15,522,000.00	
	21GF0109 - Concreting of Brgy. Proper to Sitio Catugpan, Brgy. Sta. Monica FMR, Brgy. Sta. Monica, Oton, Iloilo	CONST. SECTION		Competitive Bidding	May 4, 2021	May 25, 2021	June 8, 2021	June 16, 2021	GAA FY 2021	12,454,855.59		12,454,855.59	
	21GF0110 - Concreting of Brgy. Pitogo to Brgy. Cubay FMR, Brgy. Pitogo and Brgy. Cubay, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	May 4, 2021	May 25, 2021	June 16, 2021	June 25, 2021	GAA FY 2021	12,437,500.00		12,437,500.00	
	21GF0111 - Repair and Maintenance of Road Safety Facilities along Miagao-Igbaras Road K0042+266 – K0042+366, K0042+450 – K0042+580, K0043+000 – K0043+130	CONST. SECTION		Competitive Bidding	June 4, 2021	June 23, 2021	July 1, 2021	July 12, 2021	SR2021-02-003682	2,298,630.00		2,298,630.00	
	21GF0112 - Concreting of Brgy. Sta. Monica to Brgy. Bitá Norte FMR, Brgy. Sta Monica and Brgy. Bitá Norte, Oton, Iloilo	CONST. SECTION		Competitive Bidding	May 10, 2021	May 31, 2021	June 8, 2021	June 16, 2021	GAA FY 2021 (DA-FMR)	19,303,000.00		19,303,000.00	
	21GF0113 - Concreting of Brgy. Mayunoc FMR, Brgy. Mayunoc, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	May 10, 2021	May 31, 2021	June 8, 2021	June 16, 2021	GAA FY 2021 (DA-FMR)	12,437,500.00		12,437,500.00	
300116204312000	21GF0114 - Improvement/Rehabilitation of Guimbal Roads Phase II, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	May 17, 2021	June 7, 2021	September 24, 2021	September 30, 2021	GAA FY 2021	34,300,000.00		34,300,000.00	
320101069090000	21GF0115 - Improvement of Tubungan River Control including Chanelization/ Desilting, Tubungan, Iloilo	CONST. SECTION		Competitive Bidding	May 17, 2021	June 7, 2021	November 6, 2021	November 17, 2021	GAA FY 2021	19,600,000.00		19,600,000.00	
320101069080000	21GF0116 - Improvement of Jar-ao River Control including Chanelization/Desilting, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	September 29, 2021	October 18, 2021	October 26, 2021	November 3, 2021	GAA FY 2021	19,600,000.00		19,600,000.00	
320101069070000	21GF0117 - Improvement of Tangyan River Control including Chanelization/Desilting, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	May 21, 2021	June 9, 2021	September 30, 2021	October 6, 2021	GAA FY 2021	29,400,000.00		29,400,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
3101100311000	21GF0118 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tolas-Sinugbahan Rd - K0061+020 - K0061+310, K0061+581 - K0061+698, K0064+000 - K0064+560	CONST. SECTION		Competitive Bidding	June 23, 2021	July 12, 2021	July 21, 2021	July 29, 2021	GAA FY 2021	6,414,100.00		6,414,100.00	
	21GF0119 - Repair/Maintenance of Sibalom River Revetment 2 along Sibalom River	CONST. SECTION		Competitive Bidding	July 15, 2021	August 4, 2021	August 13, 2021	August 23, 2021	SR2021-03-007347	1,960,000.00		1,960,000.00	
	21GF0120 - Construction/Completion (2STY6CL) at Miagao National High School	CONST. SECTION		Competitive Bidding	August 6, 2021	August 26, 2021	September 15, 2021	September 22, 2021	DepEd CY 2021 BEFF	5,499,895.32		5,499,895.32	
	21GF0121 - Repair/Maintenance of Perimeter Fence at DPWH Iloilo 1st DEO Bodega Potrido, Miag-ao, Iloilo	CONST. SECTION		Competitive Bidding	August 6, 2021	August 26, 2021	September 7, 2021	September 15, 2021	SR2021-07-010373	965,000.00		965,000.00	
	21GF0122 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender Responsive Facilities	CONST. SECTION		Competitive Bidding	September 24, 2021	October 13, 2021	October 20, 2021	October 27, 2021	SR2021-02-005856	1,809,375.00		1,809,375.00	
	21GF0123 - Construction/Upgrading of Drainage along Guimbal-Igbaras-Tubungan-Leon Road, K0046+080 – K0046+200(R/S) (41X-Roads)	CONST. SECTION		Competitive Bidding	October 6, 2021	October 26, 2021	November 9, 2021	November 17, 2021	SR2021-02-004288	588,750.00		588,750.00	
300107201247000	21GF0124 - Rechanneling/Desilting Including Site Development of Guimbal River, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	October 28, 2021	November 16, 2021	December 1, 2021	December 9, 2021	GAA FY 2021	19,800,000.00		19,800,000.00	
300107201244000	21GF0125 - Construction/Improvement of Cutoff Channel and Waterway along Guimbal River, Guimbal, Iloilo	CONST. SECTION		Competitive Bidding	November 22, 2021	December 13, 2021	December 21, 2021	December 31, 2021	GAA FY 2021	19,800,000.00		19,800,000.00	
	21GF0126 - Electrical Rehabilitation of DPWH Iloilo 1st DEO Main Building Phase 1	CONST. SECTION		Competitive Bidding	December 4, 2021	December 27, 2021	December 31, 2021	January 5, 2022	FY GAA 2021 RA 11518 EAO	924,814.00		924,814.00	
20000010017000	21GGF0001 - Procurement of materials for Repair/Maintenance of various national roads within the jurisdiction of Iloilo 1st District Engineering Office.	Maint. Section		Competitive Bidding	March 30, 2021	April 19, 2021	April 26, 2021	April 28, 2021	SR2021-02-0004288	1,314,159.95		1,314,159.95	
300116203034000	21GGF0002 - Procurement of Spare parts for use in Repair of Photocopying Machine INEO+227 & INEO+223 assigned in the Procurement Unit and Construction Section DPWH, Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Const. Section		Competitive Bidding	April 1, 2021	April 8, 2021	April 15, 2021	April 16, 2021	FY 2021 GAA - EAO	380,478.00		380,478.00	
300116203034000	21GGF0003 - Procurement of 1 unit Multi-Function Full Colored Copier, Printer and Scanner and Consumables inks for use in the Construction Section, of this office, Fort San Pedro, Iloilo City.	Const. Section		Competitive Bidding	April 23, 2021	April 30, 2021	May 6, 2021	May 7, 2021	FY 2021 GAA - EAO	773,248.00		773,248.00	
32010106907000	21GGF0004 - Procurement of Spare parts for use in Repair of Photocopying Machine assigned in the Administrative Section DPWH, Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Admin. Section		Competitive Bidding	May 3, 2021	May 10, 2021	June 2, 2021	June 3, 2021	FY 2021 GAA - EAO	254,926.00		254,926.00	
20000010017000	21GGF0005 - Procurement of Materials for use in Repair/Maintenance of various national road within the jurisdiction of Iloilo 1st District Engineering Office	Maint. Section		Competitive Bidding	May 3, 2021	May 24, 2021	June 2, 2021	June 3, 2021	SR2021-02-0004288	1,299,030.00		1,299,030.00	
20000010017000	21GGF0006 - Procurement of Toner for use in the Maintenance Section of Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Maint. Section		Competitive Bidding	May 8, 2021	May 17, 2021	June 2, 2021	June 3, 2021	SR2021-02-0004288	119,200.00		119,200.00	
	21GGF0008 - Procurement of tire replacement for Service Vehicle TOYOTA HI-LUX with plate no. NBK 7526, assigned at the Planning and Design Section of this District, Iloilo 1st DEO, Fort San Pedro, Iloilo City	Planning and Design Section		Competitive Bidding	May 28, 2021	June 3, 2021	June 10, 2021	June 11, 2021	SR2021-02-005258	67,000.00		67,000.00	
32010106907000	21GGF0009 - Procurement of Various Office Supplies for the 3rd Quarter of FY 2021, DPWH, Iloilo 1st D.E.O., Fort San Pedro, Iloilo City	Admin. Section		Competitive Bidding	June 25, 2021	July 2, 2021	July 8, 2021	July 9, 2021	FY 2021 GAA – EAO	416,937.20		416,937.20	
20000010017000	21GGF0011 - Procurement of Materials for use in the Repair/Maintenance of various national roads within the jurisdiction of Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Maint. Section		Competitive Bidding	July 30, 2021	August 23, 2021	August 27, 2021	August 30, 2021	SR2021-02-0004288	1,213,075.00		1,213,075.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000010017000	21GGF0012 - Procurement of Lubricants and Batteries for use in the preventive Maintenance of various service vehicle and equipment of this district, Iloilo 1st D.E.O., Fort San Pedro, Iloilo City	Maint. Section		Competitive Bidding	August 4, 2021	August 11, 2021	August 17, 2021	August 18, 2021	SR2021-02-0004288	343,820.00		343,820.00	
200000010017000	21GGF0013 - Procurement of Construction Materials for use in repair/maintenance of various national roads and bridges (Emergency Projects) (Bridge) - Activity 41X Buyuan Bridge (B00124PN) along Iloilo - Antique Road	Maint. Section		Competitive Bidding	August 4, 2021	August 11, 2021	August 17, 2021	August 18, 2021	SR2021-02-0004288	224,937.50		224,937.50	
32010106907000	21GGF0014 - Installation of three phase service entrance and grounding rod at Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Admin. Section		Competitive Bidding	August 19, 2021	August 26, 2021	September 3, 2021	September 7, 2021	FY 2021 GAA EAO	507,285.00		507,285.00	
	21GGF0015 - Procurement and Installation of Air Conditioning Units for use in the Quality Assurance Section (LAB 1, and LAB 2), Office of the Chief, Construction Section, Proposed Audio/Visual and Training Room and D.E.'s Office, DPWH, Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Quality Assurance Section		Competitive Bidding	September 1, 2021	September 8, 2021	September 14, 2021	September 18, 2021	FY 2021 GAA EAO	381,660.00		381,660.00	
32010106907000	21GGF0016 - Procurement of Stake Truck and Boom Truck for use in hauling, transporting of disposed waste materials and unneeded documents from DPWH, Iloilo 1st DEO office compound to dumpsite and to augment in the conduct of various miscellaneous work/activities during the occurrence of calamity within the jurisdiction of this office, DPWH, Iloilo 1st District Engineering Office, Fort San Pedro Iloilo City	Admin. Section		Competitive Bidding	September 3, 2021	September 27, 2021	September 30, 2021	October 4, 2021	Engineering and Administrative Overhead (EAO) FY 2021	4,900,000.00		4,900,000.00	
200000010017000	21GGF0017 - Procurement of Materials for use in Repair/Maintenance of National Roads and Bridges (Emergency Projects)(Bridges) - Activity 65X Oyungan Br. (B00135PN) Along Iloilo-Antique Rd	Maint. Section		Competitive Bidding	October 14, 2021	October 21, 2021	October 27, 2021	October 28, 2021	SR2021-02-0004288	313,800.50		313,800.50	
200000010017000	21GGF0018 - Procurement of Materials for Repair/Maintenance of unpaved shoulder along Guimbal-Igaras-Tubungan-Leon Road (K0031+(-947)-K0032+000(BL), K0035+200 - K0036+000(BL), K0037+000 - K0037+100(BL), K0041+300 - K0041+800(BL)), Guimbal-Tubungan (K0039+200 - K0040+300(BL)) and Tigbauan-Cordova-Leon Road (K0023+200 - K0023+728 (RL))	Maint. Section		Competitive Bidding	October 14, 2021	October 21, 2021	October 27, 2021	October 28, 2021	SR2021-02-0004288	444,354.75		444,354.75	
	21GGF0019 - Procurement of One (1) Unit Laptop, Six (6) Units Desktop Computer and Five (5) Unit UPS (As per Approved Specifications) for use in the Planning and Design Section, DPWH Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Planning and Design Section		Competitive Bidding	October 20, 2021	November 9, 2021	November 23, 2021	November 26, 2021	SR2021-02-005258 PDE SR2021-03-006594 RAP	1,406,500.00		1,406,500.00	
200000010017000	21GGF0020 - Procurement of materials for use in Repair/Maintenance of various national roads within the jurisdiction of Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Maint. Section		Competitive Bidding	November 3, 2021	November 23, 2021	November 29, 2021	November 30, 2021	SR2021-02-0004288	1,321,505.75		1,321,505.75	
32010106907000	21GGF0021 - Procurement of Ten (10) units Desktop Computers, One (1) unit Laptop, Three (3) Units A3 Printer and Five (5) units UPS for use in DPWH Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City.	Admin. Section		Competitive Bidding	November 3, 2021	November 23, 2021	December 3, 2021	December 6, 2021	FY 2021 GAA – EAO	1,669,700.00		1,669,700.00	
200000010017000	21GGF0022 Procurement of Fuel for use in various service vehicles and equipment assigned at Maintenance Section of this office, Iloilo 1st District Engineering office, Fort San Pedro, Iloilo City	Maint. Section		Competitive Bidding	November 12, 2021	December 1, 2021	December 10, 2021	December 13, 2021	SR2021-02-0004288	1,100,000.00		1,100,000.00	
	21GGF0023 - Procurement of Consumables/Spare Parts for various printers for use in the Planning and Design Section, DPWH, Iloilo 1st District Engineering office, Fort San Pedro, Iloilo City	Planning and Design Section		Competitive Bidding	November 16, 2021	December 6, 2021	December 13, 2021	December 17, 2021	SR2021-02-005258 PDE	1,617,200.00		1,617,200.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21GGF0024 - Procurement of various office equipments and supplies for use in the Automated Traffic Data Collection Program at Planning and Design Section, DPWH, Iloilo 1st District Engineering office, Fort San Pedro, Iloilo City	Planning and Design Section		Competitive Bidding	November 16, 2022	November 23, 2021	November 29, 2021	December 3, 2021	SR2021-02-005031 NRTSP	663,722.00		663,722.00	
32010106907000	21GGF0026 - Procurement of various office equipments for use in filing and storing documents at the storage room of Finance Section, COA Storage and Admin. Section, DPWH, Iloilo 1st District Engineering office, Fort San Pedro, Iloilo City	Admin. Section		Competitive Bidding	November 17, 2021	November 24, 2021	November 29, 2021	December 4, 2021	FY 2021 GAA - EAO	509,280.00		509,280.00	
300104222856000	21GGF0027 - Procurement of Construction Materials for use in the Construction/Improvement of Multi-Purpose Building/Pavement of Guimbal NHS, Guimbal, Iloilo	Admin. Section		Competitive Bidding	November 17, 2021	November 24, 2021	December 1, 2021	December 6, 2021	FY 2021 GAA	3,182,221.80		3,182,221.80	
310103100713000	21GGF0028 - Procurement of Cubicle Workstation and Office Chairs for use in the Quality Assurance Section DPWH Iloilo 1st DEO, Fort San Pedro, Iloilo City	Quality Assurance Section		Competitive Bidding	December 6, 2021	December 13, 2021	December 21, 2021	December 22, 2021	FY 2021 GAA	328,750.00		328,750.00	
31010610061000	21GGF0029 - Procurement of consumables inks for use in the Construction Section, of this Office, Fort San Pedro, Iloilo City	Const. Section		Competitive Bidding	November 26, 2021	December 3, 2021	December 10, 2021	December 14, 2021	FY 2021 GAA EAO	292,384.39		292,384.39	
32010106908000	21GGF0030 - Procurement of Office Supplies for use in this Office, DPWH Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Admin. Section		Competitive Bidding	December 7, 2021	December 27, 2021	December 29, 2021	January 4, 2021	RBIA, SR2021-03-006594 RAP, SR2021-02-005258 PDE, FY 2021 GAA - EAO	1,171,757.62		1,171,757.62	
300106200732000	21GGF0031 - Procurement of Toners for use in various printers of this Office, DPWH Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo City	Admin. Section		Competitive Bidding	December 7, 2021	December 14, 2021	December 21, 2021	December 24, 2021	FY 2021 GAA - EAO	416,490.00		416,490.00	
200000100034000	21CSGF0001 - Conduct of Geotechnical/Subsoil Exploration for Various Proposed FY 2022 Projects	Planning and Design Section		Quality-Cost Based Evaluation (QCBE)	June 3, 2021	July 1, 2021	July 12, 2021	July 19, 2021	SR2021-02-005258 PDE	3,225,277.31		3,225,277.31	

Prepared by:

PATRICK D. GEMENO

Engineer III

Head, BAC Secretariat

Recommended By:

GENE G. GERMINAL

Chief Maintenance Section

BAC Chairman

Approved By:

NONIE A. VIYARDistrict Engineer
Head of Procuring Entity