

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

January 29, 2020

UNCS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Geotechnical Investigation/Soil Boring for the Proposed FY 2020 Construction of Flood Control Structure Projects within Las Piñas and Muntinlupa City (Cluster 1)												
	Construction of Flood Control Structural, Daliog Creek (Casimiro Townhouse to Las Piñas River), Las Piñas City												
	Construction of Flood Control Structures along Las Piñas River and its Tributaries, Las Piñas City												
	Construction of Flood Control Structures and other												
	Improvement at Manatiao, Las Piñas City												
	Construction of Flood Control Structures and other												
	Improvement at Pasong Baka, Las Piñas City												
	Construction of Flood Control Structures and other												
	Improvement at Zapote River and its tributaries, Las Piñas City												
	Construction of Flood Control Structures at Barangay Tungtong Creek (Gatchalian to Martinville), Las Piñas City	LPMDEO	YES	Public Bidding	Sep 30 - Oct 6, 2019	October 21, 2019	January 06, 2020	January 09, 2020	GAA 2020	2,143,000.00		2,143,000.00	Soil Boring/ Exploration
	Construction of Flood Control Structures including Maintenance Road at Tatar Creek, Las Piñas City												
	Construction of Flood Control Structures, Dancalan Creek, Las Piñas City												
	Rehabilitation/Improvement of Drainage at Zapote and its Vicinity (Pamdana and Pulandupa), Las Piñas City												
	Construction of Flood Control Structures along Laguna de Bay, Barangay Sucat, Muntinlupa City												
	Construction of Flood Control Structures along Laguna de Bay, Mawa, Alabano, Muntinlupa City												
	Construction of Flood Control Structures along Laguna de Bay, Barangay Putatan, Muntinlupa City												

Prepared by:

ELMER G. SILAO
OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELLO C. BALEROS
BAC Chairman

Approved by:

ELPIDIO K. TRINIDAD
OIC District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE

UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

January 29, 2020

UNCS	Contract Package Description	PMO/ End - User	Is this an Early Procurement Agency? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Geotechnical Investigation/Soil Boring for the Proposed FY 2020 Construction of Multi-Purpose Building Projects within Las Piñas and Muntinlupa City (Cluster 2)												
	Construction of Multi-Purpose Building and Other Improvement at Barangay Pamplona 3, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Pilar, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Talon 2, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Talon 5, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Zapote, Las Piñas City												
	Construction of Multi-Purpose Building at BF Int'l/CAA, Las Piñas City												
	Construction of Multi-Purpose Building,Barangay Almanza 1, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Manuyo 2, Las Piñas City												
	Construction of Multi-Purpose Building at Barangay Pamplona 1, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City												
	Rehabilitation of Multi-Purpose Building, Barangay Talon 4, Las Piñas City												
	Rehabilitation of Multi-Purpose Building, Barangay Almanza 1, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Talon 3, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Talon 5, Las Piñas City												
	Rehabilitation of Multi-Purpose Building, Barangay Manuyo 1, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay E. Aldana, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Sucat, Las Piñas City												
	Construction of Multi-Purpose Building,Putatan Elementary School, Putatan, Las Piñas City												

Prepared by:

ELMER G. SILAO
 OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
 BAC Chairman

Approved by:

ELPIDIO V. TRINIDAD
 OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

January 29, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Conduct of Geotechnical Investigation/Soil Boring/ Test Pitting for the Proposed FY 2020 Construction of Bridge and Roads with Drainage Projects within Las Piñas and Muntinlupa City (Cluster 3)													
	Asphalt Overlay at Brgy. Pamplona 3, Las Piñas City													
	Construction of Road including ROW at Brgy. Aldana, Las Piñas City													
	Construction of Slope Protection at Creek Brgy. Pamplona 3, Las Piñas City													
	Rehabilitation of Road at Brgy. Itaya, Las Piñas City													
	Rehabilitation of Road at Fruto Santos Ave. from Pulanglupa 1 to Manuyo 1, Las Piñas City, Las Piñas City													
	Rehabilitation of Road at Pulanglupa 2, Las Piñas													
	Rehabilitation of Road Brgy. Manuyo 1, Las Piñas City	LPMDEO	YES	Public Bidding	Oct 11 - 17, 2019	October 30, 2019	January 06, 2020	January 09, 2020		GAA2020	2,660,000.00		2,660,000.00	Soil Boring/ Exploration
	Rehabilitation of Road including drainage at Brgy. Pamplona 1, Las Piñas City													
	Rehabilitation of Road including drainage at Brgy. Pulanglupa 1, Las Piñas City													
	Rehabilitation of Road including drainage at Brgy. Pamplona 3, Las Piñas City													
	Rehabilitation of Road at Brgy. Almanza 1, Las Piñas City													
	Rehabilitation of Road at Brgy. Talon 2, Las Piñas City													
	Rehabilitation of Road at Brgy. Talon 3, Las Piñas City													
	Rehabilitation of Road at Brgy. Talon 4, Las Piñas City													
	Rehabilitation of Road at Brgy. Talon 5, Las Piñas City													

Prepared by:

ELMER G. SILAO
 OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
 BAC Chairman

Approved by:

ELPIDIO V. TRINIDAD
 OIC District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

January 29, 2020

UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	Conduct of Geotechnical Investigation/Soil Boring/ Test Pitting for the Proposed FY 2020 Construction of Bridge and Roads with Drainage Projects within Las Piñas and Muntinlupa City (Cluster 3)														
	Rehabilitation of Road including drainage, Brigy. Pamplona 3, Las Piñas City, Las Piñas City														
	Rehabilitation of Road including drainage, Brigy. Pulanglupa 1, Las Piñas City														
	Rehabilitation of Road including drainage, Brigy. CAA, Las Piñas City														
	Rehabilitation of Road, Brigy. Talon 1, Las Piñas City														
	Rehabilitation of Road, Brigy. Talon 2, Las Piñas City														
	Rehabilitation of Road, Brigy. Talon 5, Las Piñas City														
	Daang Maharlika (L2) - K0026 + (-496) - K0026 + (-111), K0026 + (-103) - K0026 + 000, Muntinlupa City														
	Paranaque-Sucut Rd - (S03500L2) Chainage 000 - Chainage 100, Chainage 150 - Chainage 198, Muntinlupa City	LPMDEO	YES	Public Bidding	Oct 11 - 17, 2019	October 30, 2019	January 06, 2020	January 09, 2020			GAA2020	2,660,000.00		2,660,000.00	Soil Boring/ Exploration
	PPTA Rd - K0024 + (-416) - K0024 + 391, Muntinlupa City														
	PPTA Rd - K0029 + (-238) - K0029 + (-020), Muntinlupa City														
	South Super H-way East Service Rd - K0020 + 000 - K0020 + 240, Muntinlupa City														
	South Super H-way West Service Rd - K0021 + 000 - K0022 + 000, Muntinlupa City														
	Construction of Asphalt Road, Soldiers Hills, Barangay Putatan, Muntinlupa City														
	Rehabilitation of Road at Brigy. Daniel Fajardo, Las Piñas City														
	Construction of Asphalt Road, Mutual Homes, Barangay Putatan, Muntinlupa City														
	Construction (Completion) of Bridge, Barangay Putatan, Muntinlupa City														

Prepared by:

ELMER G. SILAO
 OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELLO C. BALEROS
 BAC Chairman

Approved by:

ELPIDIO V. TRINIDAD
 OIC District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

January 29, 2020


UACS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO		
	Conduct of Geotechnical Investigation/Soil Boring for the Proposed FY 2021 Projects within Muntinlupa City													
	Preventive Maintenance of Primary Roads, Paranaque-Surat Rd - Chalilaga 0 - Chalilaga 158, Muntinlupa City													
	Construction /Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads, PRTA Rd - K0024 + (-416) - K0024 + 384, K0024 + 391- K0024 + 840, Muntinlupa City													
	Construction (Completion) of Flood Control Structures along Alabang River, Barangay Alabang and Barangay Cupang, Muntinlupa City													
	Construction (Completion) of Flood Control Structures along Laguna Lake, Barangay Alabang, Muntinlupa City													
	Construction (Completion) of Flood Control Structures along Laguna Lake, Barangay Cupang, Muntinlupa City													
	Construction of DPWH Las Piñas-Muntinlupa DEO Motorpool at Victoria Homes Subdivision, Tunasan, Muntinlupa City	LPMDEO	NO	Public Bidding	Oct 21 - Nov 23, 2020	November 24, 2020	December 09, 2020	December 10, 2020	GAA 2020	1,442,000.00			1,442,000.00	Soil Boring/ Exploration
	Construction of Multi-Purpose Building, Bayanan Elementary School Main, Barangay Bayanan, Muntinlupa City													
	Construction (Completion) Link Road, New Billid Prison, Southville 3, Barangay Poblacion, Muntinlupa City													
	Construction of Multi-Purpose Building (Barangay Hall and Other Facility), Barangay Tunasan, Muntinlupa City													
	Rehabilitation of Multi-Purpose Building and its Facility (Public Market), Barangay Poblacion, Muntinlupa City													
	Construction of Drainage System, Barangay Poblacion, Muntinlupa City													
	Construction of Flood Control Structure, Barangay Alabang, Muntinlupa City													
	Conduct of Geotechnical Investigation/Soil Boring for the Proposed FY 2021 Projects within Las Piñas City													
	Preventive Maintenance of Secondary Roads Zapote-Alabang Rd - K0016 + 000 - K0016 + 424, Las Piñas City													
	Preventive Maintenance of Secondary Roads Zapote-Alabang Rd - K0016 + 000 - K0016 + 424, Las Piñas City													
	Construction /Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Quirino Avenue - K0012 + 176 - K0013 + 044, Las Piñas City	LPMDEO	NO	Public Bidding	Oct 21 - Nov 23, 2020	November 24, 2020	December 09, 2020	December 10, 2020	GAA 2020	3,938,000.00			3,938,000.00	Soil Boring/ Exploration
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, International Receiver Rd - K0019 + (-330) - K0019 + 607, Las Piñas City													

Prepared by:

 ELMER G. SILAO
 OIC - PROCUREMENT UNIT

Recommended for Approval by:

 ISABELO C. BALEROS
 BAC Chairman

Approved by:

 ELPIDIO Y. TRINIDAD
 OIC District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

January 29, 2020

UNCS	Contract Package Description	PMO/ End -User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement/ Posting of DCO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
	Replacement of Permanent Weak Bridges, Marcos Alvarez Br. 1 (B048481Z) along Marcos Alvarez Rd., Las Piñas City	LPMDEO	NO	Public Bidding	Oct 21 - Nov 23, 2020	November 24, 2020	December 09, 2020	December 10, 2020	GAA 2020	3,938,000.00	3,938,000.00	Soil Boring/ Exploration
	Replacement of Permanent Weak Bridges, Marcos Alvarez Br. 2 (B048501Z) along Marcos Alvarez Rd., Las Piñas City											
	Construction of Flood Control Structures and other Improvements at Zapote River, Las Piñas City											
	Construction of Flood Control Structures at Las Piñas River, Las Piñas City											
	Construction of Flood Control Structures at Tartar Creek, Las Piñas City											
	Construction of Multi-Purpose Building at Brgy. Alamanza 2, Las Piñas City											
	Construction of Multi-Purpose Building at Brgy. BF Intl/CAA, Las Piñas City											
	Construction of Multi-Purpose Building at Brgy. Pamplona 1, Las Piñas City											
	Construction of Multi-Purpose Building at Brgy. Pamplona 2, Las Piñas City											
	Construction of Multi-Purpose Building at Brgy. Pulanlupa 1, Las Piñas City											
	Construction of Multi-Purpose Building at Brgy. Taron 1, Las Piñas City											
	Construction of Multi-Purpose Building at Brgy. Taron 2, Las Piñas City											
	Construction of Road, Quirino to C5 Extension, Las Piñas City											
	Rehabilitation of Naga Road, including Drainage, from Pulanlupa 1 to Pulanlupa 2, Las Piñas City											
	Construction of Multi-Purpose Building Phase 1, Barangay Taron 5, Las Piñas City											
	Construction of Multi-Purpose Building, Barangay Alamanza 1, Las Piñas City											
	Construction of Multi-Purpose Building, Barangay Manuyo 2, Las Piñas City											

Prepared by:

ELMER G. SILAO
 OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELO C. BALEROS
 BAC Chairman

Approved by:

ELPIDIO Y. TRINIDAD
 OIC District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

January 29, 2020

UNCS	Contract Package Description	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Barangay Pulanglupa 2, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Talon 3, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Talon 4, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Zapote, Las Piñas City												
	Construction of Multi-Purpose Building, Phase 1, Barangay Pamplona 3, Las Piñas City												
	Construction of Multi-Purpose Building, Barangay Pilar, Las Piñas City												
	Construction/Rehabilitation of Multi-Purpose Building, Barangay Talon 2, Las Piñas City												
	Asphalt Overlay of Local Road, Barangay Pamplona 3, Las Piñas City	LPWDEO	NO	Public Bidding	Oct 21 - Nov 23, 2020	November 24, 2020	December 09, 2020	December 10, 2020	GAA 2020	3,938,000.00		3,938,000.00	Soil Boring/ Exploration
	Asphalt Overlay of Local Road, Barangay Talon 2, Las Piñas City												
	Rehabilitation of Local Road (Market), Barangay Zapote, Las Piñas City												
	Rehabilitation of Local Road Including Drainage, Barangay CAA - BF International Village, Las Piñas City												
	Rehabilitation of Local Road Including Drainage, Barangay Daniel Falardo, Las Piñas City												
	Rehabilitation of Local Road Including Drainage, Barangay Ilaya, Las Piñas City												
	Rehabilitation of Local Road Including Drainage, Barangay Pulang Lupa 1, Las Piñas City												

Prepared by:

ELMER G. SILAO
 OIC - PROCUREMENT UNIT

Recommended for Approval by:

ISABELLO C. BALEROS
 BAC Chairman

Approved by:

ELPIDIO Y. TRINIDAD
 OIC - District Engineer

January 29, 2020

Prepared by:

Recommended for Approval by:

ELPIDIO Y. TRINIDAD
OIC - District Engineer

Republic of the Philippines
Department of Public Works and Highways
LAS PINAS - MUNTINLUPA DISTRICT ENGINEERING OFFICE
UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FY 2020 - Consultancy

January 29, 2020


UACS	Contract Package Description	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of DEO	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct Parcelary Survey of Eight(8) Parcels of Land which will be partially affected by the Construction of Various Project Along Natural Waterways (Zapote River, Sin Nombre Creek & Tartar Creek) Las Piñas City												
	Lot I-C-3, PSD - 00 - 078773, Brgy. Zapote, Las Piñas City												
	Lot A-2-B (LRC) PSD - 105908, Barrio of Aronahan, Las Piñas City	LPMDEO	NO	Small Value	Dec 10 - 17, 2020	December 17, 2020	December 29, 2020	January 08, 2021	GAA 2020	600,000.00		600,000.00	Parcelary Survey
	Lot 2, Block 9 (LRC) PSD - 13089 Brgy. Pamplona Tires, Las Piñas City												
	Lot 1, Psu - 249024 and Lot 2, Psu - 249024 Brgy. Pamplona Dos, Las Piñas City												
	Lot E, PSD - 04 - 214371 and Lot D, PSD - 04 - 214371, Brgy. Talaba, Bacoor City, Cavite												
	Psu - 144810, LRC No. N-124280												

Prepared by:

 ELMER G. SILAO
 OIC - PROCUREMENT UNIT

Recommended for Approval by:

 ISABELLO C. BALEROS
 BAC Chairman

Approved by:

 ELPIDIO Y. TRINIDAD
 OIC - District Engineer