

# Department Public Works and Highways - Nueva Ecija 2nd District Engineering Office Updated Final Annual Procurement Plan FY 2021

| Code (PAP)      | Procurement Program/Project   | PMO/ End-User        | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                 |                  | Source of Funds | Estimated Budget (PhP) |      |               | Remarks (brief description of Program/Activity/Project) |
|-----------------|---|----------------------|---|---------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
|                 |   |                      |   |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |   |
| 310101100431000 | 21CF0170<br>Jose Abad Santos Ave (JASA) - K0097 + 000 - K0097 + 180, K0098 + 195 - K0098 + 935, K0099 + 204 - K0099 + 652         | Construction Section | Yes   | Competitive Bidding | 3/10-16/21                             | 03/29/2021                 | 04/01/2021      | 04/09/2021       | GoP             | 34,746,000.00          | -    | 34,746,000.00 | Asphalt Overlay   |
| 310101100432000 | 21CF0178<br>Jose Abad Santos Ave (JASA) - K0099 + 652 - K0100 + 000   | Construction Section | Yes   | Competitive Bidding | 3/11-17/21                             | 03/30/2021                 | 04/02/2021      | 04/12/2021       | GoP             | 9,461,000.00           | -    | 9,461,000.00  | Asphalt Overlay   |
| 310101100433000 | 21CF0175<br>Jose Abad Santos Ave (JASA) - K0115 + 000 - K0115 + 629.40, K0115 + 1000 - K0116 + 000, K0115 + 629.40 - K0115 + 1000 | Construction Section | Yes   | Competitive Bidding | 3/10-16/21                             | 03/29/2021                 | 04/01/2021      | 04/09/2021       | GoP             | 13,636,000.00          | -    | 13,636,000.00 | Preventive Maintenance                                  |
| 310101100434000 | 21CF0087<br>Sta Rosa-Tarlac Rd - K0109 + 056 - K0109 + 507, K0110 + 1260 - K0111 + 810  | Construction Section | Yes   | Competitive Bidding | 11/25/20-12/1/20                       | 12/15/2020                 | 03/29/2021      | 04/07/2021       | GoP             | 21,111,000.00          | -    | 21,111,000.00 | Asphalt Overlay   |
| 310102100659000 | 21CF0055<br>Jct Tablang-Gabaldon Rd - K0150 + 173 - K0151 + 000   | Construction Section | Yes   | Competitive Bidding | 12/4-10/20                             | 12/23/2020                 | 03/29/2021      | 04/07/2021       | GoP             | 12,969,000.00          | -    | 12,969,000.00 | Asphalt Overlay   |

|                 |  |                         |     |                        |                      |            |            |            |     |                |   |                |  |
|-----------------|--|-------------------------|-----|------------------------|----------------------|------------|------------|------------|-----|----------------|---|----------------|--|
| 310102100660000 | 21CF0174<br>Nueva Ecija-Aurora Rd -<br>K0130 + 504 - K0131 +<br>007, K0133 + 000 -<br>K0133 + 233                                    | Construction<br>Section | Yes | Competitive<br>Bidding | 12/9-15/20           | 12/28/2020 | 04/01/2021 | 04/09/2021 | GoP | 10,000,000.00  | - | 10,000,000.00  | Asphalt<br>Overlay                                       |
| 310103100674000 | 21CF0176<br>Cabanatuan City-<br>Carmen Rd - K0127 +<br>208 - K0128 + 062   | Construction<br>Section | Yes | Competitive<br>Bidding | 10/30/20-<br>11/5/20 | 12/02/2020 | 04/01/2021 | 04/09/2021 | GoP | 6,634,000.00   | - | 6,634,000.00   | Asphalt<br>Overlay                                       |
| 310103100675000 | 21CF0182<br>Gapan-Fort Magsaysay<br>Rd - K0099 + 608 -<br>K0100 + 000, K0112 +<br>911 - K0113 + 000                                  | Construction<br>Section | Yes | Competitive<br>Bidding | 3/11-17/21           | 03/30/2021 | 04/02/2021 | 04/12/2021 | GoP | 4,588,000.00   | - | 4,588,000.00   | Asphalt<br>Overlay                                       |
| 310103100676000 | 21CF0078<br>Gapan-Fort Magsaysay<br>Rd - K0107 + 685 -<br>K0108 + 191, K0109 +<br>960 - K0110 + 272,<br>K0111 + 000 - K0111 +<br>049 | Construction<br>Section | Yes | Competitive<br>Bidding | 12/4-10/20           | 12/23/2020 | 03/29/2021 | 04/07/2021 | GoP | 14,307,000.00  | - | 14,307,000.00  | Aphalt Overlay   |
| 310104100291000 | 21CF0173<br>Jose Abad Santos Ave<br>(JASA) - K0114 + 414 -<br>K0115 + 000  | Construction<br>Section | Yes | Competitive<br>Bidding | 11/20-26/20          | 12/09/2020 | 04/01/2021 | 04/09/2021 | GoP | 18,148,000.00  | - | 18,148,000.00  | Rehabilitation<br>of Paved Road                          |
| 310106100590000 | 21CF0039<br>Sta Rosa-Fort<br>Magsaysay Rd - K0122 +<br>580 - K0123 + 187   | Construction<br>Section | Yes | Competitive<br>Bidding | 10/30/20-<br>11/5/20 | 12/02/2020 | 04/05/2021 | 04/14/2021 | GoP | 22,164,000.00  | - | 22,164,000.00  | Reblocking   |
| 310108100502000 | 21CF0113<br>Nueva Ecija-Aurora Rd -<br>K0166 + 950 - K0167 +<br>003.47   | Construction<br>Section | Yes | Competitive<br>Bidding | 12/9-15/20           | 12/28/2020 | 03/29/2021 | 04/07/2021 | GoP | 100,000,000.00 | - | 100,000,000.00 | Construction of<br>Road Slope<br>Protection<br>Structure |

|                 |  |                      |     |                     |            |            |            |            |     |                |   |                |  |
|-----------------|--|----------------------|-----|---------------------|------------|------------|------------|------------|-----|----------------|---|----------------|--|
| 310110100217000 | 21CF0181<br>Jose Abad Santos Ave (JASA) - K0097 + 000 - K0097 + 180, K0097 + 966 - K0098 + 967, K0099 + 652 - K0100 + 000, K0100 + 314 - K0100 + 522 | Construction Section | Yes | Competitive Bidding | 3/11-17/21 | 03/30/2021 | 04/02/2021 | 04/12/2021 | GoP | 17,370,000.00  | - | 17,370,000.00  | Reconstruction of Paved Road w/ Drainage |
| 310110100218000 | 21CF0180<br>Jose Abad Santos Ave (JASA) - K0108 + 000 - K0108 + 378, K0108 + 410 - K0109 + 000, K0112 + 340 - K0112 + 844, K0114 + 412 - K0116 + 000 | Construction Section | Yes | Competitive Bidding | 3/11-17/21 | 03/30/2021 | 04/02/2021 | 04/12/2021 | GoP | 29,610,000.00  | - | 29,610,000.00  | Reconstruction of Paved Road w/ Drainage |
| 310111100265000 | 21CF0108<br>Nueva Ecija-Aurora Rd - K0145 + (-666) - K0146 + 872   | Construction Section | Yes | Competitive Bidding | 12/9-15/30 | 12/28/2020 | 03/29/2021 | 04/07/2021 | GoP | 68,864,000.00  | - | 68,864,000.00  | Construction of Drainage                 |
| 310112100249000 | 21CF0088<br>Gapan-Fort Magsaysay Rd - K0104 + 491 - K0105 + 338  | Construction Section | Yes | Competitive Bidding | 12/4-10/20 | 12/23/2020 | 03/29/2021 | 04/07/2021 | GoP | 25,254,000.00  | - | 25,254,000.00  | Construction of Drainage                 |
| 310201100649000 | 21CF0172<br>Daang Maharlika (LZ) - K0095 + 329 - K0097 + 108   | Construction Section | Yes | Competitive Bidding | 3/10-16/21 | 03/17/2021 | 04/01/2021 | 04/09/2021 | GoP | 100,000,000.00 | - | 100,000,000.00 | Road Widening w/ Drainage                |
| 310201100752000 | 21CF0184<br>Daang Maharlika (LZ) - K0094 + 429.53 - K0095 + 113  | Construction Section | Yes | Competitive Bidding | 3/11-17/21 | 03/20/2021 | 04/02/2021 | 04/12/2021 | GoP | 7,214,000.00   | - | 7,214,000.00   | Road Widening w/ Drainage                |
| 310201100753000 | 21CF0179<br>Jose Abad Santos Ave (JASA) - K0107 + 200 - K0108 + 000  | Construction Section | Yes | Competitive Bidding | 3/11-17/21 | 03/20/2021 | 04/02/2021 | 04/12/2021 | GoP | 16,000,000.00  | - | 16,000,000.00  | Road Widening                            |



|                 |  |                         |     |                        |                      |            |            |            |     |               |   |               |   |
|-----------------|--|-------------------------|-----|------------------------|----------------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 310204101033000 | 21CF0109<br>Felipe Vergara Bypass<br>Road, Nueva Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 12/9-15/20           | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 80,000,000.00 | - | 80,000,000.00 | Reblocking                                  |
| 310204101039000 | 21CF0086<br>Sta. Rosa-Cesar<br>Angeles-Emilio Vergara<br>Bypass Road, Nueva<br>Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 11/25/20-<br>12/1/20 | 12/15/2020 | 02/23/2021 | 03/04/2021 | GoP | 80,000,000.00 | - | 80,000,000.00 | Widening                                    |
| 310207100126000 | 21CF0171<br>Daang Maharlika (LZ) -<br>K0095 + 394 - K0097 +<br>108   | Construction<br>Section | Yes | Competitive<br>Bidding | 3/10-16/21           | 03/29/2021 | 04/01/2021 | 04/09/2021 | GoP | 95,000,000.00 | - | 95,000,000.00 | Paving of<br>Shoulder w/<br>Drainage        |
| 310207100138000 | 21CF0177<br>Daang Maharlika (LZ) -<br>K0085 + (-381) - K0085<br>+ (-371), K0085 + (-227) -<br>K0085 + 274, K0088 +<br>906 - K0089 + 825,<br>K0102 + 000 - K0102 +<br>028 | Construction<br>Section | Yes | Competitive<br>Bidding | 3/11-17/21           | 03/30/2021 | 04/02/2021 | 04/12/2021 | GoP | 24,745,000.00 | - | 24,745,000.00 | Paving of<br>Shoulder w/<br>Drainage        |
| 310209100300000 | 21CF0183<br>Gapan-Fort Magsaysay<br>Rd - K0096 + 314 -<br>K0096 + 407, K0096 +<br>950 - K0097 + 000  | Construction<br>Section | Yes | Competitive<br>Bidding | 3/11-17/21           | 03/20/2021 | 04/02/2021 | 04/12/2021 | GoP | 4,263,000.00  | - | 4,263,000.00  | Paving of<br>Shoulder                       |
| 310302100290000 | 21CF0116<br>San Juan Br. 2<br>(B00122LZ) along Jct<br>Tablang-Gabaldon Rd  | Construction<br>Section | Yes | Competitive<br>Bidding | 12/9-15/20           | 03/29/2021 | 04/01/2021 | 04/09/2021 | GoP | 21,000,000.00 | - | 21,000,000.00 | Replacement of<br>Permanent<br>Weak Bridges |
| 320101106653000 | 21CF0089<br>Construction of Coronel<br>River Flood Control, Sta.<br>0+000 - Sta. 0+705.00,<br>Gabaldon, Nueva Ecija  | Construction<br>Section | Yes | Competitive<br>Bidding | 11/25/20-<br>12/1/20 | 12/15/2020 | 03/29/2021 | 04/07/2021 | GoP | 45,984,000.00 | - | 45,984,000.00 | Construction of<br>Gabion                   |

|                 |  |                      |     |                     |                  |            |            |            |     |               |   |               |  |
|-----------------|--|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|---------------|---|---------------|--|
| 320101106654000 | 21CF0058<br>Construction of Digmala River Control, Tugatog and Calaanan Section, Sta. 5+800 - Sta. 5+828, Sta. 8+060 - Sta. 8+420, Bongabon, Nueva Ecija         | Construction Section | Yes | Competitive Bidding | 11/20-26/20      | 12/10/2020 | 04/01/2021 | 04/09/2021 | GoP | 40,000,000.00 | - | 40,000,000.00 | Const. of Slope Protection w/ Sheet Pile       |
| 320101106655000 | 21CF0154<br>Construction of Flood Control And Slope Protection Along Riverside of Barangay Concepcion, Rio Chico, Pias To Minalungao, General Tinio, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 2/24/21-3/2/21   | 03/15/2021 | 05/08/2021 | 05/27/2021 | GoP | 50,000,000.00 | - | 50,000,000.00 | Construction of Slope Protection w/ Sheet Pile |
| 320101106656000 | 21CF0043<br>Coronel River Flood Control, Sta. 0+000 - Sta. 0+705.00, Gabaldon, Nueva Ecija   | Construction Section | Yes | Competitive Bidding | 10/30/20-11/5/20 | 12/02/2020 | 04/05/2021 | 04/14/2021 | GoP | 40,000,000.00 | - | 40,000,000.00 | Construction of Revetment                      |
| 320102104073000 | 21CF0157<br>Construction/Improvement of Flood Mitigation Structures (Flood Control) along Peñaranda River in Barangay Rio Chico, General Tinio, Nueva Ecija      | Construction Section | Yes | Competitive Bidding | 3/3-9/21         | 03/22/2021 | 04/01/2021 | 04/09/2021 | GoP | 60,000,000.00 | - | 60,000,000.00 | Construction of Slope Protection w/ Sheet Pile |
| 320102104078000 | 21CF0059<br>Rehabilitation of Pampanga River Control, Sta. 0+000 - Sta. 0+540.00, Brgy. Calaba, San Isidro, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 12/4-10/20       | 12/23/2020 | 03/29/2021 | 04/07/2021 | GoP | 80,000,000.00 | - | 80,000,000.00 | Const. of Slope Protection w/ Sheet Pile       |

|                 |   |                         |     |                        |                    |            |            |            |     |                |   |                |   |
|-----------------|---|-------------------------|-----|------------------------|--------------------|------------|------------|------------|-----|----------------|---|----------------|---|
| 320102104079000 | 21CF0090<br>Rehabilitation of<br>Peñaranda River<br>Control, Sta. 0+000 -<br>Sta. 0+475.20, Brgy.<br>Callos, Peñaranda,<br>Nueva Ecija  | Construction<br>Section | Yes | Competitive<br>Bidding | 12/4-10/20         | 12/23/2020 | 03/29/2021 | 04/07/2021 | GoP | 75,097,000.00  | - | 75,097,000.00  | Construction of<br>Slope<br>Protection w/<br>Sheet Pile |
| 320102104081000 | 21CF0074<br>Rehabilitation/Improvem<br>ent of Pampanga River<br>Flood Control Structure,<br>Sta. 5+126.72 to Sta.<br>5+804.72, Julo, San<br>Antonio, Nueva Ecija                            | Construction<br>Section | Yes | Competitive<br>Bidding | 12/4-10/20         | 12/23/2020 | 03/29/2021 | 04/07/2021 | GoP | 55,000,000.00  | - | 55,000,000.00  | Construction of<br>Slope<br>Protection w/<br>Sheet Pile |
| 320102104082000 | 21CF0075<br>Rehabilitation/Improvem<br>ent of Pampanga River<br>Flood Control, Sta 5<br>+126.72 to Sta 5 +<br>804.72, Julo, San<br>Antonio, Nueva Ecija                                     | Construction<br>Section | Yes | Competitive<br>Bidding | 12/4-10/20         | 12/23/2020 | 03/29/2021 | 04/07/2021 | GoP | 100,000,000.00 | - | 100,000,000.00 | Construction of<br>Slope<br>Protection w/<br>Sheet Pile |
| 320102104262000 | 21CF0049<br>Construction/<br>Rehabilitation of Flood<br>Mitigation Facilities<br>within Major River Basins<br>and Principal Rivers  | Construction<br>Section | Yes | Competitive<br>Bidding | 11/20-26/20        | 12/09/2020 | 03/29/2021 | 04/07/2021 | GoP | 40,000,000.00  | - | 40,000,000.00  | Conc. of Slope<br>Protection w/<br>Sheet Pile           |
| 320102104263000 | 21CF0155<br>Construction/Improveme<br>nt of Flood Mitigation<br>Structures (Flood<br>Control) (Phase 2) along<br>Peñaranda River in<br>Barangay Rio Chico,<br>General Tinio, Nueva<br>Ecija | Construction<br>Section | Yes | Competitive<br>Bidding | 2/24/21-<br>3/2/21 | 03/15/2021 | 05/18/2021 | 05/27/2021 | GoP | 10,000,000.00  | - | 10,000,000.00  | Construction of<br>Slope<br>Protection w/<br>Sheet Pile |



|                 |  |                      |     |                     |                  |            |            |            |     |               |   |               |   |
|-----------------|--|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 300203101579000 | 21CF0080<br>Access Road leading to Minalungao National Park, General Tinio, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 12/4-10/20       | 12/23/2020 | 03/29/2021 | 04/07/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Rehabilitation of Road                      |
| 300203101580000 | 21CF0118<br>San Isidro-Pulo-Bulualto Bypass Road, San Isidro and Gapan City, Nueva Ecija   | Construction Section | Yes | Competitive Bidding | 12/9-15/20       | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Retrofitting of Bridges                     |
| 300203101581000 | 21CF0085<br>San Leonardo-Jaen-San Isidro Bypass Road, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/14/2020 | 03/29/2021 | 04/07/2021 | GoP | 28,925,000.00 | - | 28,925,000.00 | Widening                                    |
| 300207100339000 | Construction of Apartment, 7ID, Fort Magsaysay, Palayan City, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 4/19-30/21       | 05/07/2021 | 05/10/2021 | 05/19/2021 | GoP | 30,000,000.00 | - | 30,000,000.00 | Construction of Apartment                   |
| 300207100478000 | 21CF0151<br>Construction of 7ID Grandstand, Fort Magsaysay, Palayan City, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 03/29/2021 | 04/07/2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction of Grandstand                  |
| 300207100479000 | 21CF0147<br>Construction of Two Storey Officers Quarter, Army Artillery Regiment, Philippine Army, Fort Ramon Magsaysay, Palayan City, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 03/29/2021 | 04/07/2021 | GoP | 9,000,000.00  | - | 9,000,000.00  | Construction of 2STY Multi-Purpose Building |

|                 |   |                      |     |                     |             |            |            |            |     |               |   |               |  |
|-----------------|---|----------------------|-----|---------------------|-------------|------------|------------|------------|-----|---------------|---|---------------|--|
| 300207100480000 | 21CF0146<br>Construction of 2nd ADA Battery Basing Facilities, Philippine Army, Fort Ramon Magsaysay, Palayan City, Nueva Ecija               | Construction Section | Yes | Competitive Bidding | 12/10-16/20 | 12/29/2020 | 03/29/2021 | 04/07/2021 | GoP | 18,000,000.00 | - | 18,000,000.00 | Construction of 1 STY Barracks and 2 STY Administration Building     |
| 300207100481000 | 21CF0145<br>Construction of Two (2) Storey Light Reaction Regiment Barracks, Fort Ramon Magsaysay, Palayan City, Nueva Ecija                  | Construction Section | Yes | Competitive Bidding | 12/10-16/20 | 12/29/2020 | 03/29/2021 | 04/07/2021 | GoP | 16,000,000.00 | - | 16,000,000.00 | Construction of Barracks and Completion 2STY Administrative Building |
| 300207100482000 | 21CF0144<br>Construction of Administration Building at Special Forces Regiment (Airborne), Philippine Army, Fort Ramon Magsaysay, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 12/10-16/20 | 12/29/2020 | 03/29/2021 | 04/07/2021 | GoP | 25,000,000.00 | - | 25,000,000.00 | Construction of Special Forces Regiment Building                     |
| 300207100483000 | 21CF0149<br>Construction of Mobile Structures for 2nd 155mm Self-Propelled Battery Facility, FMNE, Nueva Ecija                                | Construction Section | Yes | Competitive Bidding | 12/10-16/20 | 12/29/2020 | 03/29/2021 | 04/07/2021 | GoP | 12,110,000.00 | - | 12,110,000.00 | Construction of Mobile Structure with Administrative Building        |
| 300207100484000 | 21CF0190<br>Construction/ Improvement/ Enhancement of HHQ's Battery, HAAR-Philippine Army, Fort Magsaysay, Nueva Ecija                        | Construction Section | Yes | Competitive Bidding | 3/24-30/21  | 04/12/2021 | 04/15/2021 | 04/26/2021 | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction/ Improvement/ Enhancement of HHQ's Battery              |



|                 |  |                      |     |                     |             |            |            |            |     |               |   |               |   |
|-----------------|--|----------------------|-----|---------------------|-------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 300207100485000 | 21CF0189<br>Construction of (2) Two Training Barracks, HAAR-Philippine Army, Fort Magsaysay, Nueva Ecija                 | Construction Section | Yes | Competitive Bidding | 3/24-30/21  | 04/12/2021 | 04/15/2021 | 04/26/2021 | GoP | 20,000,000.00 | - | 20,000,000.00 | Construction of (2) Two Training Barracks   |
| 300207100486000 | 21CF0187<br>Construction of Multipurpose Facility 7ID Philippine Army, Fort Magsaysay, Nueva Ecija                       | Construction Section | Yes | Competitive Bidding | 3/24-30/21  | 04/12/2021 | 04/15/2021 | 04/26/2021 | GoP | 41,000,000.00 | - | 41,000,000.00 | Construction of Multipurpose Facility   |
| 300102200519000 | 21CF0122<br>Rehabilitation of School Building at Sto. Rosario National High School, Sto. Rosario, Sta. Rosa, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 12/9-15/20  | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 500,000.00    | - | 500,000.00    | Rehabilitation of 1 STY 2CL School Building   |
| 300105200330000 | 21CF0150<br>Construction of Nueva Ecija 2nd District Engineering Office Building, Cabanatuan City, Nueva Ecija           | Construction Section | Yes | Competitive Bidding | 12/10-16/20 | 03/29/2021 | 04/01/2021 | 04/09/2021 | GoP | 54,000,000.00 | - | 54,000,000.00 | Construction of (2) Storey Proposed Standard District Engineering Office Building complete with Structural, Architectural, Sanitary/Plumbing, Electrical and Mechanical Works |
| 300103203290000 | 21CF0161<br>Construction of Multi-Purpose Building, Brgy. Lambakin, Jaen, Nueva Ecija                                    | Construction Section | Yes | Competitive Bidding | 3/17-23/21  | 04/05/2021 | 06/07/2021 | 06/17/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Construction of Multi-Purpose Building  |

|                 |   |                      |     |                     |                  |            |            |            |     |              |   |              |  |
|-----------------|---|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300103203291000 | 21CF0136<br>Construction of Multi-Purpose Building (Gym), Brgy. Bonifacio, San Leonardo, Nueva Ecija                  | Construction Section | Yes | Competitive Bidding | 2/24/21-3/2/21   | 03/15/2021 | 05/18/2021 | 05/27/2021 | GoP | 7,000,000.00 | - | 7,000,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300103203292000 | 21CF0131<br>Construction of Multi-Purpose Building, Brgy. Bonifacio, San Leonardo, Nueva Ecija                        | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 03/29/2021 | 04/07/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of 2 STY Multi-Purpose Building           |
| 300103203293000 | 21CF0185<br>Construction/rehabilitation of multi-purpose building in Barangay Bagting, Gabaldon, Nueva Ecija          | Construction Section | Yes | Competitive Bidding | 3/24-30/21       | 04/12/2021 | 06/11/2021 | 06/21/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction/rehabilitation of multi-purpose building  |
| 300103203294000 | 21CF0167<br>Construction/rehabilitation of multi-purpose building in Brgy Santa Arcadia, Cabanatuan City, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 3/24-30/21       | 04/12/2021 | 06/11/2021 | 06/21/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction/rehabilitation of multi-purpose building  |
| 300103203295000 | 21CF0166<br>Construction/rehabilitation of multi-purpose building in Barangay Sapsap, Sta. Rosa, Nueva Ecija          | Construction Section | Yes | Competitive Bidding | 3/17-23/21       | 04/05/2021 | 06/07/2020 | 06/17/2020 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction/rehabilitation of multi-purpose building  |
| 300104220688000 | 21CF0101<br>Construction (Completion) of Multi-Purpose Building (Gym), Burgos, San Leonardo, Nueva Ecija              | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/14/2020 | 02/24/2021 | 03/05/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Completion of MPB                                      |

|                 |  |                      |     |                     |                  |            |            |            |     |               |   |               |   |
|-----------------|--|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 300104220689000 | 21CF0188<br>Construction of Training Center at Brgy. Poblacion, Palayan City, Nueva Ecija                              | Construction Section | Yes | Competitive Bidding | 3/24-30/21       | 04/12/2021 | 06/11/2021 | 06/21/2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction of Training Center                     |
| 300104220690000 | 21CF0165<br>Construction of Army Aviation Regiment Headquarters, Fort Magsaysay-Laur, Nueva Ecija                      | Construction Section | Yes | Competitive Bidding | 3/17-23/21       | 04/05/2021 | 06/07/2021 | 06/17/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Construction of Army Aviation Regiment Headquarters |
| 300104220691000 | 21CF0164<br>Construction of Army Aviation Hangar, Fort Magsaysay-Laur, Nueva Ecija                                     | Construction Section | Yes | Competitive Bidding | 3/17-23/21       | 04/05/2021 | 06/07/2021 | 06/17/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Army Aviation Hangar                |
| 300104220692000 | 21CF0163<br>Construction of Covered Court with Bleacher and Land Development, Brgy San Isidro, Cabanatuan, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 3/17-23/21       | 04/05/2021 | 06/07/2021 | 06/17/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Covered Court                       |
| 300104220693000 | 21CF0106<br>Construction (Completion) of Multi-Purpose Building (Gym), Nieves, San Leonardo, Nueva Ecija               | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/14/2020 | 03/09/2021 | 03/18/2021 | GoP | 4,500,000.00  | - | 4,500,000.00  | Const. of 1 STY MPB                                 |
| 300104220694000 | 21CF0097<br>Construction (Completion) of Multi-Purpose Building (Gym), Sta. Cruz, Gapan City, Nueva Ecija              | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/14/2020 | 02/24/2021 | 03/05/2021 | GoP | 2,000,000.00  | - | 2,000,000.00  | Completion of MPB                                   |



|                 |  |                      |     |                     |                  |            |            |            |     |              |   |              |  |
|-----------------|--|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300104220695000 | 21CF0132<br>Construction<br>(Completion) of Multi-Purpose Building (Gym), Tagumpay High School, Diversion, San Leonardo, Nueva Ecija         | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 03/05/2021 | 03/15/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi-Purpose Building (GYM) |
| 300104220696000 | 21CF0123<br>Construction<br>(Completion) of Multi-Purpose Building (Mambangnan Nat'l High School Gym), Mambangnan, San Leonardo, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 12/9-15/20       | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building (Gym) |
| 300104220697000 | 21CF0103<br>Construction<br>(Completion) of Multi-Purpose Building (Mini Gym), Patindig Araw Elem., Pias, Gen. Tinio, Nueva Ecija            | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/14/2020 | 03/09/2021 | 03/18/2021 | GoP | 1,000,000.00 | - | 1,000,000.00 | Completion of MPB                            |
| 300104220698000 | 21CF0100<br>Construction<br>(Completion) of Multi-Purpose Building (Senior Citizen Bldg.), San Mariano, San Antonio, Nueva Ecija             | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/14/2020 | 02/24/2021 | 03/05/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Completion of MPB                            |
| 300104220699000 | 21CF0026<br>Construction of Multi-Purpose Building (Barangay Hall), Bagong Sikat, Cabiao, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/09/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                          |

|                 |  |                      |     |                     |                  |            |            |            |     |              |   |              |  |
|-----------------|--|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300104220700000 | 21CF0094<br>Construction of Multi-Purpose Building (Barangay Hall), Barangay H. Concepcion, Cabanatuan City, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/15/2020 | 02/23/2021 | 03/04/2021 | GoP | 3,500,000.00 | - | 3,500,000.00 | Const. of 2 STY MPB                          |
| 300104220701000 | 21CF0121<br>Construction of Multi-Purpose Building (Barangay Hall), Barangay Patalac, Cabanatuan City, Nueva Ecija       | Construction Section | Yes | Competitive Bidding | 12/9-15/20       | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 3,500,000.00 | - | 3,500,000.00 | Construction of 2 STY Multi-Purpose Building |
| 300104220702000 | 21CF0095<br>Construction of Multi-Purpose Building (Barangay Hall), Barangay Pinagbayanan, Laur, Nueva Ecija             | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/15/2020 | 02/23/2021 | 03/04/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                          |
| 300104220703000 | 21CF0119<br>Construction of Multi-Purpose Building (Barangay Hall), Barangay Rajal Centro, Sta. Rosa, Nueva Ecija        | Construction Section | Yes | Competitive Bidding | 12/9-15/20       | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of 2 STY Multi-Purpose Building |
| 300104220704000 | 21CF0011<br>Construction of Multi-Purpose Building (Barangay Hall), Langla, Jaen, Nueva Ecija                            | Construction Section | Yes | Competitive Bidding | 10/15-21/20      | 11/03/2020 | 02/22/2021 | 03/03/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Const. of 1 STY MPB                          |
| 300104220705000 | 21CF0029<br>Construction of Multi-Purpose Building (Barangay Hall), Niyugan, Jaen, Nueva Ecija                           | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/09/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                          |

|                 |   |                      |     |                     |             |            |            |            |     |              |   |              |  |
|-----------------|---|----------------------|-----|---------------------|-------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300104220706000 | 21CF0137<br>Construction of Multi-Purpose Building, Barangay Manacnac, Palayan City, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 12/10-16/20 | 12/29/2020 | 03/29/2021 | 04/07/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building                 |
| 300104220707000 | 21CF0006<br>Construction of Multi-Purpose Building (Covered Court I), Bongabon Senior High School, Sinipit, Bongabon, Nueva Ecija                       | Construction Section | Yes | Competitive Bidding | 10/15-21/20 | 11/04/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 1 STY MPB (Covered Court)                    |
| 300104220708000 | 21CF0143<br>Construction of Multi-Purpose Building (Covered Court), Brgy. Sta. Arcadia, Cabanatuan City, Nueva Ecija                                    | Construction Section | Yes | Competitive Bidding | 12/10-16/20 | 12/29/2020 | 03/29/2021 | 04/07/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104220709000 | 21CF0001<br>Construction of Multi-Purpose Building (Covered Court) at Kalikid Norte, Cabanatuan, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 10/15/21/20 | 11/04/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 1 STY MPB (Covered Court)                    |
| 300104220710000 | 21CF0003<br>Construction of Multi-Purpose Building (Covered Court) at Marciano Del Rosario Memorial High School, Pamaldan, Cabanatuan City, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 10/15/21/20 | 11/04/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 1 STY MPB (Covered Court)                    |



|                 |   |                      |     |                     |                  |            |            |            |     |              |   |              |                                     |
|-----------------|---|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|-------------------------------------|
| 300104220711000 | 21CF0096<br>Construction of Multi-Purpose Building (Covered Court), Bagongbuhay, Cabanatuan City, Nueva Ecija             | Construction Section | Yes | Competitive Bidding | 11/15/20-12/1/20 | 12/15/2020 | 02/24/2021 | 03/05/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 2 STY MPB                 |
| 300104220712000 | 21CF0004<br>Construction of Multi-Purpose Building (Covered Court), Barangay Barrio Militar, Palayan City, Nueva Ecija    | Construction Section | Yes | Competitive Bidding | 10/15/21/20      | 11/04/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 1 STY MPB (Covered Court) |
| 300104220713000 | 21CF0008<br>Construction of Multi-Purpose Building (Covered Court), Barangay Manarog, Gen. Mamerto Natividad, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 10/15/21/20      | 11/04/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 1 STY MPB (Covered Court) |
| 300104220714000 | 21CF0002<br>Construction of Multi-Purpose Building (Covered Court), Barangay Pesa, Bongabon, Nueva Ecija                  | Construction Section | Yes | Competitive Bidding | 10/15/21/20      | 11/04/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 1 STY MPB (Covered Court) |
| 300104220715000 | 21CF0010<br>Construction of Multi-Purpose Building (Covered Court), Barangay San Isidro, Cabanatuan City, Nueva Ecija     | Construction Section | Yes | Competitive Bidding | 10/15/21/20      | 11/04/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 1 STY MPB (Covered Court) |

|                 |   |                      |     |                     |                  |            |            |            |     |              |   |              |  |
|-----------------|---|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300104220716000 | 21CF0007<br>Construction of Multi-Purpose Building (Covered Court), Barangay San Felipe, Laur, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 10/15/21/20      | 11/04/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 1 STY MPB (Covered Court)                    |
| 300104220717000 | 21CF0135<br>Construction of Multi-Purpose Building (Covered Court), Cabanatuan City Science High School, Brgy. Sta. Arcadia, Cabanatuan City, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 03/09/2021 | 03/18/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104220718000 | 21CF0098<br>Construction of Multi-Purpose Building (Covered Court), Cabanatuan East Central School, Sangitan East, Cabanatuan City, Nueva Ecija           | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/15/2020 | 02/24/2021 | 03/05/2021 | GoP | 4,000,000.00 | - | 4,000,000.00 | Const. of 1 STY MPB                                    |
| 300104220719000 | 21CF0102<br>Construction of Multi-Purpose Building (Covered Court), Gabaldon Vocational Agricultural HS, Pantoc, Gabaldon, Nueva Ecija                    | Construction Section | Yes | Competitive Bidding | 12/9-15/20       | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Construction of 1 STY Multi-Purpose Building           |
| 300104220720000 | 21CF0005<br>Construction of Multi-Purpose Building (Covered Court), Kalikid Sur, Cabanatuan, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 10/15-21/20      | 11/04/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 1 STY MPB (Covered Court)                    |

|                 |   |                      |     |                     |                  |            |            |            |     |              |   |              |  |
|-----------------|---|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300104220721000 | 21CF0129<br>Construction of Multi-Purpose Building (Covered Court), M.S Garcia (Urban Poor), Cabanatuan City, Nueva Ecija             | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Construction of Multi-Purpose Building (Covered Court) |
| 300104220722000 | 21CF0099<br>Construction of Multi-Purpose Building (Covered Court), Paaralang Elementarya ng Hiniero, Antipolo, Bongabon, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 12/9-15/20       | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Construction of 1 STY Multi-Purpose Building           |
| 300104220723000 | 21CF0009<br>Construction of Multi-Purpose Building (Covered Court), Palayan City National HS, Atate, Palayan City, Nueva Ecija        | Construction Section | Yes | Competitive Bidding | 10/15-21/20      | 11/04/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00 | - | 4,500,000.00 | Const. of 1 STY MPB (Covered Court)                    |
| 300104220724000 | 21CF0012<br>Construction of Multi-Purpose Building (Day Care Center), Cama Juan, San Antonio, Nueva Ecija                             | Construction Section | Yes | Competitive Bidding | 10/15-21/20      | 11/03/2020 | 02/22/2021 | 03/03/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Const. of 1 STY MPB                                    |
| 300104220725000 | 21CF0104<br>Construction of Multi-Purpose Building (Day Care Center), Imbunia, Jaen, Nueva Ecija                                      | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/14/2020 | 02/24/2021 | 03/05/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                                    |
| 300104220726000 | 21CF0013<br>Construction of Multi-Purpose Building (Day Care Center), Panabingan, San Antonio, Nueva Ecija                            | Construction Section | Yes | Competitive Bidding | 10/15-21/20      | 11/03/2020 | 02/22/2021 | 03/03/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Const. of 1 STY MPB                                    |



|                 |  |                      |     |                     |                  |            |            |            |     |              |   |              |  |
|-----------------|--|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300104220727000 | 21CF0107<br>Construction of Multi-Purpose Building (Day Care Center), San Anton, San Leonardo, Nueva Ecija     | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/14/2020 | 02/24/2021 | 03/05/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                                      |
| 300104220728000 | 21CF0044<br>Construction of Multi-Purpose Building (Day Care Center), San Bartolome, San Leonardo, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 11/6-12/20       | 11/25/2020 | 02/23/2021 | 03/04/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi-Purpose Building (Day Care Center) |
| 300104220729000 | 21CF0023<br>Construction of Multi-Purpose Building (Daycare Center), Barangay Mangino, Gapan, Nueva Ecija      | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/09/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,000,000.00 | - | 4,000,000.00 | Construction of Multi-Purpose Building (Day Care Center) |
| 300104220730000 | 21CF0133<br>Construction of Multi-Purpose Building (GCNHS Gym), Entablado, Cabiao, Nueva Ecija                 | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of Multi-Purpose Building                   |
| 300104220731000 | 21CF0160<br>Construction of MPB Brgy. Pulo, San Isidro, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 3/3-9/21         | 03/22/2021 | 05/03/2021 | 05/12/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of 2 STY Multi-Purpose Building             |
| 300104220732000 | 21CF0125<br>Construction of Multi-Purpose Building (Gym), San Jose, Jaen, Nueva Ecija                          | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 1,500,000.00 | - | 1,500,000.00 | Construction of Multi-Purpose Building                   |

|                 |  |                      |     |                     |                  |            |            |            |     |               |   |               |  |
|-----------------|--|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|---------------|---|---------------|--|
| 300104220733000 | 21CF0124<br>Construction of Multi-Purpose Building (Gym), San Josef Nabao, Jaen, Nueva Ecija                             | Construction Section | Yes | Competitive Bidding | 12/9-15/20       | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 1,500,000.00  | - | 1,500,000.00  | Construction of Multi-Purpose Building               |
| 300104220734000 | 21CF0022<br>Construction of Multi-Purpose Building (Hall), Barangay Puting Tubig, Gapan, Nueva Ecija                     | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/09/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,500,000.00  | - | 3,500,000.00  | Construction of Multi-Purpose Building               |
| 300104220735000 | 21CF0025<br>Construction of Multi-Purpose Building (Health Center), Barangay San Josef Sur, Cabanatuan City, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/10/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Construction of Multi-Purpose Building               |
| 300104220736000 | 21CF0016<br>Construction of Multi-Purpose Building (Municipal Compound), Barangay III, Laur, Nueva Ecija                 | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/10/2020 | 02/22/2021 | 03/03/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Construction of Multi-Purpose Building               |
| 300104220737000 | 21CF0028<br>Construction of Multi-Purpose Building (Rural Health Unit), Barangay III, Laur, Nueva Ecija                  | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/10/2020 | 02/22/2021 | 03/03/2021 | GoP | 4,500,000.00  | - | 4,500,000.00  | Construction of Multi-Purpose Building               |
| 300104220738000 | 21CF0105<br>Construction of Multi-Purpose Building (SB Building), Sinasajan, Peñaranda, Nueva Ecija                      | Construction Section | Yes | Competitive Bidding | 11/25/10-12/1/20 | 12/14/2020 | 02/24/2021 | 03/05/2021 | GoP | 7,500,000.00  | - | 7,500,000.00  | Construction of Multi-Purpose Building (SB Building) |
| 300104220739000 | 21CF0126<br>Construction of Multi-Purpose Building (Senior Citizen Building), Jaen, Nueva Ecija                          | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of 1 STY Multi-Purpose Building         |



|                 |  |                      |     |                     |                  |            |            |            |     |              |   |              |  |
|-----------------|--|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300104220740000 | 21CF0127<br>Construction of Multi-Purpose Building (Senior Citizen Building), Sta. Isabel, Cabiao, Nueva Ecija       | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of 1 STY Multi-Purpose Building       |
| 300104220741000 | 21CF0091<br>Construction of Multi-Purpose Building (Senior Citizen Center), Barangay Maburak, Gapan, Nueva Ecija     | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/14/2020 | 02/23/2021 | 03/04/2021 | GoP | 4,000,000.00 | - | 4,000,000.00 | Const. of 2 STY MPB                                |
| 300104220742000 | 21CF0130<br>Construction of Multi-Purpose Building (Warehouse), Barangay Kalikid Norte, Cabanatuan City, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of Multi-Purpose Building (Warehouse) |
| 300104220743000 | 21CF0142<br>Construction of Multi-Purpose Building at Barangay Rizal, Sta. Rosa, Nueva Ecija                         | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 2,500,000.00 | - | 2,500,000.00 | Construction of 2STY Multi-Purpose Building        |
| 300104220744000 | 21CF0024<br>Construction of Multi-Purpose Building, Barangay Calaba, San Isidro, Nueva Ecija                         | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/09/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                                |
| 300104220745000 | 21CF0093<br>Construction of Multi-Purpose Building, Barangay Camp Tinio, Cabanatuan City, Nueva Ecija                | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/15/2020 | 02/23/2021 | 03/04/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                                |



|                 |  |                      |     |                     |                  |            |            |            |     |              |   |              |  |
|-----------------|--|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300104220746000 | 21CF0017<br>Construction of Multi-Purpose Building, Barangay Liwayway, Sta. Rosa, Nueva Ecija                        | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/10/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                          |
| 300104220747000 | 21CF0120<br>Construction of Multi-purpose Building, Barangay Marawa, Jaen, Nueva Ecija                               | Construction Section | Yes | Competitive Bidding | 12/9-15/20       | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of 2 STY Multi-Purpose Building |
| 300104220748000 | 21CF0027<br>Construction of Multi-purpose Building, Barangay Pias, General Tinio, Nueva Ecija                        | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/09/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                          |
| 300104220749000 | 21CF0020<br>Construction of Multi-Purpose Building, Barangay San Francisco, San Antonio, Nueva Ecija                 | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/09/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                          |
| 300104220750000 | 21CF0092<br>Construction of Multi-Purpose Building, Barangay Talabutab Norte, General Mamerto Natividad, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 11/25/20-12/1/20 | 12/15/2020 | 02/23/2021 | 03/04/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Const. of 1 STY MPB                          |
| 300104220751000 | 21CF0021<br>Construction of Multi-Purpose Building, Mabuga Elementary School, Brgy. Mabuga, Gapan City, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/09/2020 | 05/03/2021 | 05/12/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Const. of 2 STY MPB                          |

|                 |  |                      |     |                     |             |            |            |            |     |              |   |              |  |
|-----------------|--|----------------------|-----|---------------------|-------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300104220752000 | 21CF0139<br>Construction of Multi-Purpose Building, Malabon Kaingin, Jaen, Nueva Ecija     | Construction Section | Yes | Competitive Bidding | 12/10-16/20 | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of 2STY Multi-Purpose Building  |
| 300104220753000 | 21CF0128<br>Construction of Multi-Purpose Building, Padolina, Gen. Tinio, Nueva Ecija      | Construction Section | Yes | Competitive Bidding | 12/10-16/20 | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of 1 STY Multi-Purpose Building |
| 300104220754000 | 21CF0014<br>Construction of Multi-Purpose Building, Pulong Matong, Gen. Tinio, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 10/15-21/20 | 11/03/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 1 STY MPB                          |
| 300104220755000 | 21CF0019<br>Construction of Multi-Purpose Building, Rio Chico, Gen. Tinio, Nueva Ecija     | Construction Section | Yes | Competitive Bidding | 10/21-27/20 | 11/09/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 1 STY MPB                          |
| 300104220756000 | 21CF0030<br>Construction of Multi-Purpose Building, San Jose, San Antonio, Nueva Ecija     | Construction Section | Yes | Competitive Bidding | 10/21-27/20 | 11/09/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Const. of 2 STY MPB                          |
| 300104220757000 | 21CF0138<br>Construction of Multi-Purpose Building, Sto. Cristo, San Antonio, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 12/10-16/20 | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Construction of 2STY Multi-Purpose Building  |

|                 |   |                      |     |                     |                  |            |            |            |     |              |   |              |  |
|-----------------|---|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|--|
| 300104220758000 | 21CF0141<br>Rehabilitation of Multi-Purpose Building (Covered Court), San Josef Elementary School, San Josef, Laur, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 12/10-16/20      | 12/29/2020 | 02/24/2021 | 03/05/2021 | GoP | 500,000.00   | - | 500,000.00   | Rehabilitation of Covered Court        |
| 300104220759000 | 21CF0162<br>Construction of MPB Bgry. Don Mariano Marcos, Jaen Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 3/17-23/21       | 04/05/2021 | 06/07/2021 | 06/17/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Multi-Purpose Building |
| 300104220760000 | 21CF0018<br>Rehabilitation of Multi-Purpose Building, Barangay Poblacion II, Peñaranda, Nueva Ecija                             | Construction Section | Yes | Competitive Bidding | 10/21-27/20      | 11/09/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Rehab. of 2 STY MPB                    |
| 300109200876000 | 21CF0045<br>Construction of Drainage Canal along Balubaran-Bical Bical Road, Peñaranda, Nueva Ecija                             | Construction Section | Yes | Competitive Bidding | 11/6-12/20       | 11/25/2020 | 02/23/2021 | 03/04/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Construction of Drainage               |
| 300109200877000 | 21CF0072<br>Construction of Drainage Canal at Barangay Aduas Centro, Cabanatuan, Nueva Ecija                                    | Construction Section | Yes | Competitive Bidding | 11/20-26/20      | 12/10/2016 | 02/23/2021 | 03/04/2021 | GoP | 3,700,000.00 | - | 3,700,000.00 | Construction of Drainage               |
| 300109200878000 | 21CF0041<br>Construction of Drainage Canal at Barangay Dicarma, Cabanatuan City, Nueva Ecija                                    | Construction Section | Yes | Competitive Bidding | 10/30/20-11/5/20 | 12/02/2020 | 02/23/2021 | 03/04/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Construction of Drainage               |



|                 |   |                      |     |                     |                |            |            |            |     |               |   |               |  |
|-----------------|---|----------------------|-----|---------------------|----------------|------------|------------|------------|-----|---------------|---|---------------|--|
| 300109200879000 | 21CF0073<br>Construction of Drainage Canal at Magsaysay Norte, Cabanatuan City, Nueva Ecija   | Construction Section | Yes | Competitive Bidding | 11/20-26/20    | 12/10/2020 | 02/23/2021 | 03/04/2021 | GoP | 2,300,000.00  | - | 2,300,000.00  | Construction of Drainage                       |
| 300107201089000 | 21CF0156<br>Construction Of Slope Protection/ Flood Control Along Peñeranda River (San Leonardo Section) Barangay Mambangnanm San Leonardo, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 3/3-9/21       | 03/22/2021 | 05/03/2021 | 05/12/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of Slope Protection w/ Sheet Pile |
| 300107201090000 | 21CF0076<br>Construction of Flood Control, Barangay Julo, Municipality of San Antonio, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 12/4-10/20     | 12/23/2020 | 02/23/2021 | 03/04/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Construction of Slope Protection w/ Sheet Pile |
| 300116204007000 | 21CF0071<br>Construction of Road, San Antonio, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 11/20-26/20    | 12/11/2020 | 04/01/2021 | 04/09/2021 | GoP | 3,000,000.00  | - | 3,000,000.00  | Concreting of Road                             |
| 300116204008000 | 21CF0152<br>Construction of Road in Brgy. Hilera, Jaen, Neuva Ecija   | Construction Section | Yes | Competitive Bidding | 2/24/21-3/2/21 | 03/15/2021 | 05/18/2021 | 05/27/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Construction of Road                           |
| 300116204009000 | 21CF0081<br>Construction of Road, Brgy. Macabaklay, Gapan City, Nueva Ecija   | Construction Section | Yes | Competitive Bidding | 11/20-26/20    | 12/11/2020 | 04/01/2021 | 04/09/2021 | GoP | 6,000,000.00  | - | 6,000,000.00  | Concreting of Road                             |
| 300116204010000 | 21CF0069<br>Construction of Road, Sto. Tomas Norte, Jaen, Nueva Ecija   | Construction Section | Yes | Competitive Bidding | 11/20-26/20    | 12/11/2020 | 04/01/2021 | 04/09/2021 | GoP | 2,000,000.00  | - | 2,000,000.00  | Concreting of Road                             |

|                 |  |                         |     |                        |             |            |            |            |     |               |   |               |                           |
|-----------------|--|-------------------------|-----|------------------------|-------------|------------|------------|------------|-----|---------------|---|---------------|---------------------------|
| 300116204011000 | 21CF0067<br>Construction of Road,<br>Marawa, Jaen, Nueva<br>Ecija  | Construction<br>Section | Yes | Competitive<br>Bidding | 11/20-26/20 | 12/11/2020 | 04/01/2021 | 04/09/2021 | GoP | 2,000,000.00  | - | 2,000,000.00  | Concreting of<br>Road     |
| 300116204012000 | 21CF0068<br>Construction of Road,<br>Lambakin, Jaen, Nueva<br>Ecija                                      | Construction<br>Section | Yes | Competitive<br>Bidding | 11/20-26/20 | 12/11/2020 | 04/01/2021 | 04/09/2021 | GoP | 2,000,000.00  | - | 2,000,000.00  | Concreting of<br>Road     |
| 300116204013000 | 21CF0079<br>Construction of Road,<br>Santiago Blvd., San<br>Leonardo, Nueva Ecija                        | Construction<br>Section | Yes | Competitive<br>Bidding | 12/4-10/20  | 12/23/2020 | 04/01/2021 | 04/09/2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Rehabilitation<br>of Road |
| 300117208533000 | 21CF0159<br>Concreting of Road at<br>Barangay Mallorca, San<br>Leonardo, Nueva Ecija                     | Construction<br>Section | Yes | Competitive<br>Bidding | 3/3-9/21    | 03/22/2021 | 05/03/2021 | 05/12/2021 | GoP | 15,000,000.00 | - | 15,000,000.00 | Construction of<br>Road   |
| 300117208534000 | 21CF0158<br>Proposed Local Road<br>Construction at Purok<br>Uno, Brgy. Sta. Ines,<br>Cabiao, Nueva Ecija | Construction<br>Section | Yes | Competitive<br>Bidding | 3/3-9/21    | 03/22/2021 | 05/03/2021 | 05/12/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of<br>Road   |
| 300117208535000 | 21CF0052<br>Concreting of Road,<br>(Sitio Malla-iba) San<br>Jose, Jaen, Nueva Ecija                      | Construction<br>Section | Yes | Competitive<br>Bidding | 11/20-26/20 | 12/09/2020 | 02/23/2021 | 03/04/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Concreting of<br>Road     |
| 300117208536000 | 21CF0051<br>Concreting of Road,<br>Barangay Magsalisi,<br>Jaen, Nueva Ecija                              | Construction<br>Section | Yes | Competitive<br>Bidding | 11/20-26/20 | 12/09/2020 | 02/23/2021 | 03/04/2021 | GoP | 20,000,000.00 | - | 20,000,000.00 | Concreting of<br>Road     |

|                 |   |                         |     |                        |                      |            |            |            |     |              |   |              |                       |
|-----------------|---|-------------------------|-----|------------------------|----------------------|------------|------------|------------|-----|--------------|---|--------------|-----------------------|
| 300117208537000 | 21CF0070<br>Concreting of Road,<br>Barangay Maliolio, Sta.<br>Rosa, Nueva Ecija | Construction<br>Section | Yes | Competitive<br>Bidding | 11/20-26/20          | 12/09/2020 | 02/23/2021 | 03/04/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of<br>Road |
| 300117208538000 | 21CF0031<br>Concreting of Road,<br>Barangay Vega,<br>Bongabon, Nueva Ecija      | Construction<br>Section | Yes | Competitive<br>Bidding | 10/21-27/20          | 11/10/2020 | 02/22/2021 | 03/03/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Concreting of<br>Road |
| 300117208539000 | 21CF0034<br>Concreting of Road,<br>Calaba, San Isidro,<br>Nueva Ecija           | Construction<br>Section | Yes | Competitive<br>Bidding | 10/20/20-<br>11/5/20 | 11/18/2020 | 03/05/2021 | 03/15/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Concreting of<br>Road |
| 300117208540000 | 21CF0033<br>Concreting of Road,<br>Entablado, Cabiao,<br>Nueva Ecija            | Construction<br>Section | Yes | Competitive<br>Bidding | 10/20/20-<br>11/5/20 | 11/18/2020 | 03/05/2021 | 03/15/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Concreting of<br>Road |
| 300117208541000 | 21CF0040<br>Concreting of Road,<br>Lawang Kupang, San<br>Antonio, Nueva Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 10/20/20-<br>11/5/20 | 11/18/2020 | 02/23/2021 | 03/04/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of<br>Road |
| 300117208542000 | 21CF0153<br>Concreting of Road Brgy.<br>San Roque, Gapan City,<br>Nueva Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 2/24/21-<br>3/2/21   | 03/15/2021 | 05/18/2021 | 05/27/2021 | GoP | 3,000,000.00 | - | 3,000,000.00 | Concreting of<br>Road |
| 300117208543000 | 21CF0047<br>Concreting of Road,<br>Malapit, San Isidro,<br>Nueva Ecija          | Construction<br>Section | Yes | Competitive<br>Bidding | 11/6-12/20           | 11/25/2020 | 02/23/2021 | 03/04/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Concreting of<br>Road |



|                 |  |                      |     |                     |                  |            |            |            |     |              |   |              |                        |
|-----------------|--|----------------------|-----|---------------------|------------------|------------|------------|------------|-----|--------------|---|--------------|------------------------|
| 300117208544000 | 21CF0062<br>Concreting of Road, Papaya, San Antonio, Nueva Ecija   | Construction Section | Yes | Competitive Bidding | 11/20-26/20      | 12/09/2020 | 03/05/2021 | 03/15/2021 | GoP | 5,000,000.00 | - | 5,000,000.00 | Concreting of Road     |
| 300117208545000 | 21CF0053<br>Concreting of Road, Purok 8, Sto. Tomas, Peñaranda, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 11/20-26/20      | 12/09/2020 | 03/05/2021 | 03/15/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road     |
| 300117208546000 | 21CF0036<br>Concreting of Road, San Lorenzo, Gapan City, Nueva Ecija   | Construction Section | Yes | Competitive Bidding | 10/20/20-11/5/20 | 11/18/2020 | 03/09/2021 | 03/18/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Reblocking w/ Drainage |
| 300117208547000 | 21CF0046<br>Concreting of Road, San Vicente, Gapan City, Nueva Ecija   | Construction Section | Yes | Competitive Bidding | 11/6-12/20       | 11/25/2020 | 02/23/2021 | 03/04/2021 | GoP | 2,000,000.00 | - | 2,000,000.00 | Concreting of Road     |
| 300117208548000 | 21CF0054<br>Construction of Barangay Road in Barangay Nazareth to Barangay Palale, General Tinio, Nueva Ecija          | Construction Section | Yes | Competitive Bidding | 11/20-26/20      | 12/09/2020 | 03/05/2021 | 03/15/2021 | GoP | 8,000,000.00 | - | 8,000,000.00 | Concreting of Road     |
| 300117208549000 | 21CF0048<br>Construction of Barangay Road in Barangay Poblacion Central to Barangay San Pedro, Gen. Tinio, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 11/6-12/20       | 11/25/2020 | 02/23/2021 | 03/04/2021 | GoP | 4,000,000.00 | - | 4,000,000.00 | Construction of Road   |

|                 |   |                         |     |                        |                      |            |            |            |     |               |   |               |                                |
|-----------------|---|-------------------------|-----|------------------------|----------------------|------------|------------|------------|-----|---------------|---|---------------|--------------------------------|
| 300117208550000 | 21CF0050<br>Construction of<br>Barangay Road in Sitio<br>Calasag, Barangay Pias,<br>Gen. Tinio, Nueva Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 11/20-26/20          | 12/09/2020 | 03/05/2021 | 03/15/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of<br>Road        |
| 300117208551000 | 21CF0035<br>Construction of<br>Barangay Road in Sitio<br>Sibug, Barangay Rio<br>Chico, Gen. Tinio, Nueva<br>Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 11/6-12/20           | 11/25/2020 | 02/23/2021 | 03/04/2021 | GoP | 8,000,000.00  | - | 8,000,000.00  | Concreting of<br>Road          |
| 300117208552000 | 21CF0038<br>Construction of Road,<br>Barangay San Pedro,<br>General Tinio, Nueva<br>Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 10/20/20-<br>11/5/20 | 11/18/2020 | 03/05/2021 | 03/15/2021 | GoP | 4,000,000.00  | - | 4,000,000.00  | Concreting of<br>Road          |
| 300117208553000 | 21CF0032<br>Construction of Road,<br>Sta. Cruz, Gapan City,<br>Nueva Ecija  | Construction<br>Section | Yes | Competitive<br>Bidding | 10/20/20-<br>11/5/20 | 11/18/2020 | 02/22/2021 | 03/03/2021 | GoP | 5,000,000.00  | - | 5,000,000.00  | Concreting of<br>Road          |
| 300118200339000 | 21CF0115<br>Widening of Meliton G.<br>Rigor, Amado G. Espino<br>and Alejandro Quimson<br>Bridge along Ceasar<br>Angeles-Emilio Vergara<br>Bypass Road,<br>Cabanatuan City, Nueva<br>Ecija | Construction<br>Section | Yes | Competitive<br>Bidding | 12/9-15/20           | 03/29/2020 | 04/01/2021 | 04/09/2021 | GoP | 70,000,000.00 | - | 70,000,000.00 | Widening of<br>Bridge          |
| 300119200465000 | 21CF0114<br>Construction of Foot<br>Bridge, Barangay<br>Picaleon, Gen. Mamerto<br>Natividad, Nueva Ecija  | Construction<br>Section | Yes | Competitive<br>Bidding | 12/9-15/20           | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 9,000,000.00  | - | 9,000,000.00  | Construction of<br>Foot Bridge |

|                 |  |                         |     |                        |            |            |            |            |     |               |   |               |   |
|-----------------|--|-------------------------|-----|------------------------|------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 300119200466000 | 21CF0168<br>Construction of<br>Conventional Pile<br>Reinforced Concrete<br>Bridge at Brgy. Bantug -<br>Brgy. Camachile,<br>Gabaldon, Nueva Ecija | Construction<br>Section | Yes | Competitive<br>Bidding | 3/24-30/21 | 04/12/2021 | 06/11/2021 | 06/21/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of<br>Conventional<br>Pile Reinforced<br>Concrete<br>Bridge  |
| 300119200467000 | 21CF0169<br>Construction of Overflow<br>Bridge and Slope<br>Protection Works at<br>Brgy. Burgos San<br>Leonardo Nueva Ecija                      | Construction<br>Section | Yes | Competitive<br>Bidding | 3/17-23/21 | 04/05/2021 | 06/07/2021 | 06/17/2021 | GoP | 10,000,000.00 | - | 10,000,000.00 | Construction of<br>Overflow<br>Bridge and<br>Slope<br>Protection<br>Works |
| 300121201070000 | 21CF0112<br>Construction of Water<br>Supply Level II<br>(Installation of Overhead<br>Tank), Mahipon, Gapan<br>City, Nueva Ecija                  | Construction<br>Section | Yes | Competitive<br>Bidding | 12/9-15/20 | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 2,000,000.00  | - | 2,000,000.00  | Construction of<br>Water Supply   |
| 300121201071000 | 21CF0110<br>Construction of Water<br>Supply Level II<br>(Installation of Overhead<br>Tank), Puting Tubig,<br>Gapan City, Nueva Ecija             | Construction<br>Section | Yes | Competitive<br>Bidding | 12/4-10/20 | 12/23/2020 | 02/24/2021 | 03/05/2021 | GoP | 2,000,000.00  | - | 2,000,000.00  | Construction of<br>Water Supply   |
| 300121201072000 | 21CF0111<br>Installation of Overhead<br>Tank, Kapalangan,<br>Gapan City, Nueva Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 12/9-15/20 | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 2,000,000.00  | - | 2,000,000.00  | Construction of<br>Water Supply   |
| 300121201073000 | 21CF0117<br>Rehabilitation of Water<br>System, San Lorenzo,<br>Gapan City, Nueva Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 12/9-15/20 | 12/28/2020 | 02/24/2021 | 03/05/2021 | GoP | 500,000.00    | - | 500,000.00    | Rehabilitation<br>of Water<br>System                                      |



|                 |   |                         |     |                        |                      |            |            |            |     |               |   |               |   |
|-----------------|---|-------------------------|-----|------------------------|----------------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 310101100305000 | 20CF0002<br>Jose Abad Santos Ave<br>(JASA) - K0098+935 -<br>K0099+204.35  | Construction<br>Section | Yes | Competitive<br>Bidding | 10/17-23/19          | 11/06/2020 | 11/19/2020 | 12/01/2020 | GoP | 738,000.00    | - | 738,000.00    | Asphalt<br>Overlay w/<br>Correction<br>(MYCA)         |
| 310101100306000 | 20CF0006<br>Sta Rosa-Tarlac Rd -<br>K0108+450 -<br>K0108+996, K0110+000 -<br>K0110+262.84   | Construction<br>Section | Yes | Competitive<br>Bidding | 10/17-23/19          | 11/06/2020 | 11/19/2020 | 12/01/2020 | GoP | 2,004,000.00  | - | 2,004,000.00  | Asphalt<br>Overlay w/<br>Correction<br>(MYCA)         |
| 310102100469000 | 20CF0001<br>Nueva Ecija-Aurora Rd -<br>K0129+720-K0130+377  | Construction<br>Section | Yes | Competitive<br>Bidding | 10/17-23/19          | 11/06/2020 | 11/19/2020 | 12/01/2020 | GoP | 1,683,000.00  | - | 1,683,000.00  | Asphalt<br>Overlay w/<br>Correction<br>(MYCA)         |
| 310103100408000 | 20CF0034<br>Gapan-Fort Magsaysay<br>Rd - K0100+000-<br>K0101+205, K0101+205-<br>K0101+443.50,<br>K0101+449.50-<br>K0102+403.70,<br>K0114+000-<br>K0115+954.18 | Construction<br>Section | Yes | Competitive<br>Bidding | 10/24-30/19          | 11/13/2020 | 11/27/2020 | 12/07/2020 | GoP | 31,185,000.00 | - | 31,185,000.00 | Asphalt<br>Overlay w/<br>Correction<br>(MYCA)         |
| 310112100189000 | 20CF0091<br>Gapan-Fort Magsaysay<br>Rd -K0102+010.50-<br>K0102+519.50,<br>K0105+400-K0106+085,<br>K0106+085-K0106+230,<br>K0106+230-K0106+300                 | Construction<br>Section | Yes | Competitive<br>Bidding | 11/28/19-<br>12/4/19 | 12/17/2019 | 11/19/2020 | 12/01/2020 | GoP | 2,235,000.00  | - | 2,235,000.00  | Construction of<br>Drainage<br>(MYCA)                 |
| 310106100450000 | 20CF0046<br>Bangad-Fort Magsaysay<br>Rd - K0134+305 -<br>K0135+650.60   | Construction<br>Section | Yes | Competitive<br>Bidding | 10/30/19-<br>11/5/19 | 11/18/2019 | 11/19/2020 | 12/01/2020 | GoP | 2,410,000.00  | - | 2,410,000.00  | Reconstruction<br>of Concreting<br>Pavement<br>(MYCA) |

|                 |  |                         |     |                        |                      |            |            |            |     |               |   |               |   |
|-----------------|--|-------------------------|-----|------------------------|----------------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 310112100188000 | 20CF0005<br>Cabanatuan City<br>Circumferential Rd -<br>K0113+363.60 -<br>K0114+332.80  | Construction<br>Section | Yes | Competitive<br>Bidding | 10/17-23/19          | 11/05/2019 | 11/19/2020 | 12/01/2020 | GoP | 6,688,000.00  | - | 6,688,000.00  | Construction of<br>Drainage<br>(MYCA)                         |
| 310202100578000 | 20CF0098<br>Nueva Ecija-Aurora Rd -<br>K0143+200.00-<br>K0144+078, K0145+(-<br>746) - K0145+(-666)   | Construction<br>Section | Yes | Competitive<br>Bidding | 11/27/19-<br>12/3/19 | 12/16/2019 | 11/19/2020 | 12/01/2020 | GoP | 9,097,000.00  | - | 9,097,000.00  | Road Widening<br>with Drainage<br>(MYCA)                      |
| 310207100076000 | 20CF0099<br>Daang Maharlika (LZ) -<br>K0098+000.00 -<br>K0100+976.00   | Construction<br>Section | Yes | Competitive<br>Bidding | 11/28/19-<br>12/4/19 | 12/17/2019 | 11/27/2020 | 12/07/2020 | GoP | 38,976,000.00 | - | 38,976,000.00 | Paving of<br>Shoulder w/<br>Drainage<br>(MYCA)                |
| 320101104723000 | 20CF0070<br>Construction of Digmala<br>River Control Brgy.<br>Larcon, Bongabon,<br>Nueva Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 11/21-27/19          | 12/10/2019 | 11/19/2020 | 12/01/2020 | GoP | 2,000,000.00  | - | 2,000,000.00  | Construction of<br>Flood<br>Mitigation<br>Structure<br>(MYCA) |
| 320102101018000 | 20CF0059<br>Construction of Flood<br>Control Structure along<br>Pampanga River, Brgy.<br>Magpapalayoc, San<br>Leonardo, Nueva Ecija  | Construction<br>Section | Yes | Competitive<br>Bidding | 11/4-20/19           | 12/03/2019 | 11/27/2020 | 12/07/2020 | GoP | 42,000,000.00 | - | 42,000,000.00 | Construction of<br>Slope<br>Protection<br>Structure<br>(MYCA) |
| 320102101021000 | 20CF0075<br>Construction of<br>Pampanga River Flood<br>Control, Earth Dike and<br>Concrete Slope<br>Protection with Sheet<br>Pile, Brgy. San Josef<br>Sur, Cabanatuan City,<br>Nueva Ecija | Construction<br>Section | Yes | Competitive<br>Bidding | 11/21-27/19          | 12/10/2019 | 11/19/2020 | 12/01/2020 | GoP | 25,751,000.00 | - | 25,751,000.00 | Construction of<br>Slope<br>Protection<br>Structure<br>(MYCA) |

|                 |   |                      |     |                     |             |            |            |            |     |               |   |               |   |
|-----------------|---|----------------------|-----|---------------------|-------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 320102101022000 | 20CF0073<br>Construction of Pampanga River Flood Control, Earth Dike and Concrete Slope Protection with Sheet Pile, Brgy. Sumacab Norte, Cabanatuan City, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 11/21-27/19 | 12/10/2019 | 11/19/2020 | 12/01/2020 | GoP | 25,251,000.00 | - | 25,251,000.00 | Construction of Slope Protection Structure (MYCA) |
| 320102101244000 | 20CF0071<br>Construction of Coronel River Flood Control, Sta. 30+162.18 - Sta. 30+836.18, Brgy. Bagong Sikat, Gabaldon, Nueva Ecija                                   | Construction Section | Yes | Competitive Bidding | 11/21-27/19 | 12/10/2019 | 11/19/2020 | 12/01/2020 | GoP | 8,638,000.00  | - | 8,638,000.00  | Construction of Flood Mitigation Structure (MYCA) |
| 320102101245000 | 20CF0068<br>Construction of Flood Mitigation Structures along Pampanga River, Brgy. Pinagbayanan, Laur, Nueva Ecija   | Construction Section | Yes | Competitive Bidding | 11/13-19/19 | 12/02/2019 | 11/19/2020 | 12/01/2020 | GoP | 2,000,000.00  | - | 2,000,000.00  | Construction of Flood Mitigation Structure (MYCA) |
| 320102101246000 | 20CF0055<br>Construction of Slope Protection / Flood Control Pampanga River, Brgy. Sto. Tomas, Peñaranda, Nueva Ecija   | Construction Section | Yes | Competitive Bidding | 11/14-20/19 | 12/03/2019 | 11/19/2020 | 12/01/2020 | GoP | 2,950,000.00  | - | 2,950,000.00  | Construction of Slope Protection Structure (MYCA) |
| 320102101248000 | 20CF0088<br>Rehabilitation of Pampanga River Control Earth Dike, Brgy. Pagas, Cabanatuan City, Nueva Ecija  | Construction Section | Yes | Competitive Bidding | 11/21-27/19 | 12/10/2019 | 11/19/2020 | 12/01/2020 | GoP | 7,700,000.00  | - | 7,700,000.00  | Construction of Flood Mitigation Structure (MYCA) |



|                 |  |                         |     |                        |             |            |            |            |     |               |   |               |   |
|-----------------|--|-------------------------|-----|------------------------|-------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 320102101249000 | 20CF0067<br>Rehabilitation of<br>Pampanga River Control,<br>Brgy. San Anton, San<br>Leonardo, Nueva Ecija          | Construction<br>Section | Yes | Competitive<br>Bidding | 11/4-20/19  | 12/03/2019 | 11/27/2020 | 12/07/2020 | GoP | 11,000,000.00 | - | 11,000,000.00 | Rehabilitation/<br>Major Repair of<br>Flood Control<br>(MYCA)         |
| 320102101253000 | 20CF0058<br>Rehabilitation of<br>Pampanga River Flood<br>Control, Brgy. San<br>Roque, San Leonardo,<br>Nueva Ecija | Construction<br>Section | Yes | Competitive<br>Bidding | 11/14-20/19 | 12/03/2019 | 11/19/2020 | 12/01/2020 | GoP | 8,896,000.00  | - | 8,896,000.00  | Rehabilitation/<br>Major Repair of<br>Flood Control<br>(MYCA)         |
| 320102101255000 | 20CF0062<br>Rehabilitation of<br>Pampanga River Flood<br>Control, Brgy. Sto.<br>Tomas South, Jaen,<br>Nueva Ecija  | Construction<br>Section | Yes | Competitive<br>Bidding | 11/14-20/19 | 12/03/2019 | 11/19/2020 | 12/01/2020 | GoP | 10,613,000.00 | - | 10,613,000.00 | Rehabilitation/<br>Major Repair of<br>Flood Control<br>(MYCA)         |
| 320102101256000 | 20CF0057<br>Rehabilitation of<br>Pampanga River Flood<br>Control, Brgy. Tabuating,<br>San Leonardo, Nueva<br>Ecija | Construction<br>Section | Yes | Competitive<br>Bidding | 11/14-20/19 | 12/03/2019 | 11/19/2020 | 12/01/2020 | GoP | 10,613,000.00 | - | 10,613,000.00 | Rehabilitation/<br>Major Repair of<br>Flood Control<br>(MYCA)         |
| 300103202220000 | 20CF0122<br>Construction of Multi-<br>Purpose Building in Brgy.<br>Poblacion II, Peñaranda,<br>Nueva Ecija         | Construction<br>Section | Yes | Competitive<br>Bidding | 2/14-20/20  | 03/04/2020 | 11/19/2020 | 12/01/2020 | GoP | 12,450,000.00 | - | 12,450,000.00 | Construction of<br>2 Storey – Multi-<br>Purpose<br>Building<br>(MYCA) |
| 300104214582000 | 20CF0129<br>Construction of Multi-<br>Purpose Building, San<br>Leonardo, Nueva Ecija                               | Construction<br>Section | Yes | Competitive<br>Bidding | 3/12-18/20  | 07/22/2020 | 11/19/2020 | 12/01/2020 | GoP | 42,500,000.00 | - | 42,500,000.00 | Construction of<br>San Leonardo<br>Mall (MYCA)                        |

|                 |  |                         |     |                        |                    |            |            |            |     |               |   |               |   |
|-----------------|--|-------------------------|-----|------------------------|--------------------|------------|------------|------------|-----|---------------|---|---------------|---|
| 300109200630000 | 20CF0120<br>Drainage Improvement,<br>Brgy. Bonifacio, San<br>Leonardo, Nueva Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 2/7-13/20          | 03/04/2020 | 11/19/2020 | 12/01/2020 | GoP | 11,550,000.00 | - | 11,550,000.00 | Construction of<br>Drainage<br>(MYCA)                   |
| 300106200401000 | 20CF0109<br>Construction of<br>Pampanga River Flood<br>Control, Tambo<br>Adorable, San Leonardo,<br>Nueva Ecija  | Construction<br>Section | Yes | Competitive<br>Bidding | 1/31/20-<br>2/6/20 | 02/19/2020 | 11/19/2020 | 12/01/2020 | GoP | 36,552,000.00 | - | 36,552,000.00 | Construction of<br>Flood Control<br>Structure<br>(MYCA) |
| 300107200781000 | 20CF0111<br>Construction of 950 lm.<br>Homogeneous Closing<br>Earth Levee (Earth Dike<br>along Pampanga River)<br>from Brgy. Pagas to<br>Brgy. San Josef Norte,<br>Cabanatuan City, Nueva<br>Ecija | Construction<br>Section | Yes | Competitive<br>Bidding | 2/5-11/20          | 03/04/2020 | 11/19/2020 | 12/01/2020 | GoP | 40,613,000.00 | - | 40,613,000.00 | Construction of<br>Earth Dike<br>(MYCA)                 |
| 300107200780000 | 20CF0108<br>Construction of Flood<br>Control Structure along<br>Pampanga River, Brgy.<br>Bagong Sikat and Brgy.<br>San Carlos, Cabiao,<br>Nueva Ecija  | Construction<br>Section | Yes | Competitive<br>Bidding | 1/31/20-<br>2/6/20 | 02/19/2020 | 11/19/2020 | 12/01/2020 | GoP | 40,613,000.00 | - | 40,613,000.00 | Construction of<br>Flood Control<br>Structure<br>(MYCA) |
| 300117206126000 | 20CF0112<br>Concreting of road and<br>concreting of road<br>shoulder with drainage,<br>San Leonardo, Nueva<br>Ecija  | Construction<br>Section | Yes | Competitive<br>Bidding | 2/5-11/20          | 02/24/2020 | 11/19/2020 | 12/01/2020 | GoP | 40,613,000.00 | - | 40,613,000.00 | Concreting with<br>Drainage<br>(MYCA)                   |
| 300117206127000 | 20CF0119<br>Concreting of Road at<br>Sitio Batangas-Sitio<br>Lutet, Brgy. Pesa,<br>Bongabon, Nueva Ecija   | Construction<br>Section | Yes | Competitive<br>Bidding | 2/7-13/20          | 03/04/2020 | 11/19/2020 | 12/01/2020 | GoP | 7,700,000.00  | - | 7,700,000.00  | Concreting<br>(MYCA)                                    |



|                 |  |                      |     |                     |           |            |            |            |     |              |            |              |                   |
|-----------------|--|----------------------|-----|---------------------|-----------|------------|------------|------------|-----|--------------|------------|--------------|-------------------|
| 300117206125000 | 20CF0118<br>Concreting of Road Brgy. Bagong Sikat, Gabaldon, Nueva Ecija | Construction Section | Yes | Competitive Bidding | 2/7-13/20 | 03/04/2020 | 11/19/2020 | 12/01/2020 | GoP | 6,622,000.00 | -          | 6,622,000.00 | Concreting (MYCA) |
| 300117206124000 | 20CF0117<br>Concreting of Road, Brgy. Bagting, Gabaldon, Nueva Ecija     | Construction Section | Yes | Competitive Bidding | 2/7-13/20 | 03/04/2020 | 11/19/2020 | 12/01/2020 | GoP | 5,698,000.00 | -          | 5,698,000.00 | Concreting (MYCA) |
|                 | COMMON OFFICE SUPPLIES<br>1st Quarter                                    | DPWHNE-2ND DEO       | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21    | 2/07/21    | 2/17/21    | GoP | 348,061.26   | -          | 348,061.26   | Office Supplies   |
|                 | COMMON OFFICE SUPPLIES<br>2nd Quarter                                    | DPWHNE-2ND DEO       | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21    | 4/20/21    | 4/30/21    | GoP | 1,119,789.36 | 485,570.77 | 634,218.59   | Office Supplies   |
|                 | COMMON OFFICE SUPPLIES<br>3rd Quarter                                    | DPWHNE-2ND DEO       | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21    | 7/09/21    | 7/19/21    | GoP | 1,118,935.87 | 404,426.07 | 714,509.80   | Office Supplies   |
|                 | COMMON OFFICE SUPPLIES<br>4th Quarter                                    | DPWHNE-2ND DEO       | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21   | 10/08/21   | 10/18/21   | GoP | 748,777.40   | 213,876.07 | 534,901.33   | Office Supplies   |
|                 | COMMON OFFICE DEVICES<br>1st Quarter                                     | DPWHNE-2ND DEO       | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21    | 2/07/21    | 2/17/21    | GoP | 7,937.87     | -          | 7,937.87     | Office Devices    |
|                 | COMMON OFFICE DEVICES<br>2nd Quarter                                     | DPWHNE-2ND DEO       | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21    | 4/20/21    | 4/30/21    | GoP | 17,026.27    | 755.94     | 16,270.33    | Office Devices    |
|                 | COMMON OFFICE DEVICES<br>3rd Quarter                                     | DPWHNE-2ND DEO       | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21    | 7/09/21    | 7/19/21    | GoP | 13,900.31    | 1,162.13   | 12,738.18    | Office Devices    |
|                 | COMMON OFFICE DEVICES<br>4th Quarter                                     | DPWHNE-2ND DEO       | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21   | 10/08/21   | 10/18/21   | GoP | 15,553.56    | 1,162.13   | 14,391.43    | Office Devices    |



|  |  |                    |     |                        |           |          |          |          |     |            |           |           |                        |
|--|--|--------------------|-----|------------------------|-----------|----------|----------|----------|-----|------------|-----------|-----------|------------------------|
|  | COMMON JANITORIAL<br>SUPPLIES<br>1st Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 67,204.18  | -         | 67,204.18 | Janitorial<br>Supplies |
|  | COMMON JANITORIAL<br>SUPPLIES<br>2nd Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 101,441.72 | 5,570.80  | 95,870.92 | Janitorial<br>Supplies |
|  | COMMON JANITORIAL<br>SUPPLIES<br>3rd Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 88,363.74  | 5,855.76  | 82,507.98 | Janitorial<br>Supplies |
|  | COMMON JANITORIAL<br>SUPPLIES<br>4th Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 98,511.82  | 5,855.76  | 92,656.06 | Janitorial<br>Supplies |
|  | COMMON OFFICE<br>EQUIPMENT<br>1st Quarter    | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 3,264.40   | -         | 3,264.40  | Office<br>Equipment    |
|  | COMMON OFFICE<br>EQUIPMENT<br>2nd Quarter    | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 27,481.87  | 12,703.49 | 14,778.38 | Office<br>Equipment    |
|  | COMMON OFFICE<br>EQUIPMENT<br>3rd Quarter    | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 48,791.49  | 12,703.49 | 36,088.00 | Office<br>Equipment    |
|  | COMMON OFFICE<br>EQUIPMENT<br>4th Quarter    | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 10,142.89  | 6,878.49  | 3,264.40  | Office<br>Equipment    |
|  | COMMON ELECTRICAL<br>SUPPLIES<br>1st Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 16,267.61  | -         | 16,267.61 | Electrical<br>Supplies |
|  | COMMON ELECTRICAL<br>SUPPLIES<br>2nd Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 18,028.40  | -         | 18,028.40 | Electrical<br>Supplies |
|  | COMMON ELECTRICAL<br>SUPPLIES<br>3rd Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 8,138.43   | -         | 8,138.43  | Electrical<br>Supplies |

|  |   |                    |     |                        |           |          |          |          |     |               |               |            |                                     |
|--|---|--------------------|-----|------------------------|-----------|----------|----------|----------|-----|---------------|---------------|------------|-------------------------------------|
|  | COMMON ELECTRICAL<br>SUPPLIES<br>4th Quarter    | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 9,219.10      | -             | 9,219.10   | Electrical<br>Supplies              |
|  | COMMON COMPUTER<br>SUPPLIES<br>1st Quarter      | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 398,758.14    | -             | 398,758.14 | Computer<br>Supplies                |
|  | COMMON COMPUTER<br>SUPPLIES<br>2nd Quarter      | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 925,301.22    | 102,420.30    | 822,880.92 | Computer<br>Supplies                |
|  | COMMON COMPUTER<br>SUPPLIES<br>3rd Quarter      | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 780,804.35    | 65,558.79     | 715,245.56 | Computer<br>Supplies                |
|  | COMMON COMPUTER<br>SUPPLIES<br>4th Quarter      | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 640,004.35    | 68,377.19     | 571,627.16 | Computer<br>Supplies                |
|  | OFFICE FURNITURE<br>1st Quarter                 | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 13,400.00     | -             | 13,400.00  | Office Furniture                    |
|  | OFFICE FURNITURE<br>2nd Quarter                 | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 31,500.00     | -             | 31,500.00  | Office Furniture                    |
|  | OFFICE FURNITURE<br>3rd Quarter                 | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 90,000.00     | -             | 90,000.00  | Office Furniture                    |
|  | CONST. MATERIALS<br>AND SUPPLIES<br>1st Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 1,148,580.00  | 1,148,580.00  | -          | Const.<br>Materials and<br>Supplies |
|  | CONST. MATERIALS<br>AND SUPPLIES<br>2nd Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 11,081,050.00 | 11,081,050.00 | -          | Const.<br>Materials and<br>Supplies |
|  | CONST. MATERIALS<br>AND SUPPLIES<br>3rd Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 13,623,880.00 | 13,623,880.00 | -          | Const.<br>Materials and<br>Supplies |
|  | CONST. MATERIALS<br>AND SUPPLIES<br>4th Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 12,905,590.00 | 12,905,590.00 | -          | Const.<br>Materials and<br>Supplies |



|  |   |                |     |                     |           |          |          |          |     |              |            |              |                                     |
|--|---|----------------|-----|---------------------|-----------|----------|----------|----------|-----|--------------|------------|--------------|-------------------------------------|
|  | REPAIR & MAINT. OF OFFICE EQUIPMENT 1st Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 52,500.00    | -          | 52,500.00    | Repair & Maint. of Office Equipment |
|  | REPAIR & MAINT. OF OFFICE EQUIPMENT 2nd Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 132,500.00   | -          | 132,500.00   | Repair & Maint. of Office Equipment |
|  | REPAIR & MAINT. OF OFFICE EQUIPMENT 3rd Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 32,500.00    | -          | 32,500.00    | Repair & Maint. of Office Equipment |
|  | REPAIR & MAINT. OF OFFICE EQUIPMENT 4th Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 32,500.00    | -          | 32,500.00    | Repair & Maint. of Office Equipment |
|  | INVENTORY/COMMON OFFICE SUPPLIES                | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 881,974.30   | -          | 881,974.30   | Office Supplies                     |
|  | INVENTORY/COMMON OFFICE SUPPLIES 2nd Quarter    | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 1,615,779.76 | 213,850.00 | 1,401,929.76 | Office Supplies                     |
|  | INVENTORY/COMMON OFFICE SUPPLIES 3rd Quarter    | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 1,613,222.51 | 126,905.00 | 1,486,317.51 | Office Supplies                     |
|  | INVENTORY/COMMON OFFICE SUPPLIES 4th Quarter    | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 1,460,016.51 | 126,905.00 | 1,333,111.51 | Office Supplies                     |
|  | INVENTORY/COMMON OFFICE DEVICES 1st Quarter     | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 1,960.00     | -          | 1,960.00     | Office Devices                      |
|  | INVENTORY/COMMON OFFICE DEVICES 2nd Quarter     | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 5,140.00     | 1,440.00   | 3,700.00     | Office Devices                      |
|  | INVENTORY/COMMON OFFICE DEVICES 3rd Quarter     | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 5,000.00     | 1,440.00   | 3,560.00     | Office Devices                      |



|  |  |                    |     |                        |           |          |          |          |     |            |            |            |   |
|--|--|--------------------|-----|------------------------|-----------|----------|----------|----------|-----|------------|------------|------------|---|
|  | INVENTORY/COMMON<br>OFFICE DEVICES<br>4th Quarter                  | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 2,340.00   | 1,440.00   | 900.00     | Office Devices                            |
|  | INVENTORY/COMMON<br>JANITORIAL SUPPLIES<br>1st Quarter             | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 78,166.10  | -          | 78,166.10  | Janitorial<br>Supplies                    |
|  | INVENTORY/COMMON<br>JANITORIAL SUPPLIES<br>2nd Quarter             | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 137,087.10 | 7,100.00   | 129,987.10 | Janitorial<br>Supplies                    |
|  | INVENTORY/COMMON<br>JANITORIAL SUPPLIES<br>3rd Quarter             | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 130,292.60 | 4,400.00   | 125,892.60 | Janitorial<br>Supplies                    |
|  | INVENTORY/COMMON<br>JANITORIAL SUPPLIES<br>4th Quarter             | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 123,169.60 | 4,400.00   | 118,769.60 | Janitorial<br>Supplies                    |
|  | OFFICE EQUIPMENT<br>2nd Quarter                                    | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 852,908.35 | 276,222.40 | 576,685.95 | Office<br>Equipment                       |
|  | OFFICE EQUIPMENT<br>3rd Quarter                                    | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 81,714.00  | 78,914.00  | 2,800.00   | Office<br>Equipment                       |
|  | OFFICE EQUIPMENT<br>4th Quarter                                    | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 429,288.20 | 274,288.20 | 155,000.00 | Office<br>Equipment                       |
|  | AIRCONDITIONING<br>AND<br>AIRCONDITIONING<br>SYSTEM<br>1st Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 48,000.00  | -          | 48,000.00  | Purchase of<br>Aircon and<br>Installation |
|  | AIRCONDITIONING<br>AND<br>AIRCONDITIONING<br>SYSTEM<br>2nd Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 48,000.00  | -          | 48,000.00  | Purchase of<br>Aircon and<br>Installation |
|  | AIRCONDITIONING<br>AND<br>AIRCONDITIONING<br>SYSTEM<br>3rd Quarter | DPWHNE-<br>2ND DEO | Yes | Competitive<br>Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 215,000.00 | -          | 215,000.00 | Purchase of<br>Aircon and<br>Installation |

|  |   |                |     |                     |           |          |          |          |     |              |              |              |                                  |
|--|---|----------------|-----|---------------------|-----------|----------|----------|----------|-----|--------------|--------------|--------------|----------------------------------|
|  | FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 1st Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 2,282,196.05 | 1,493,296.05 | 788,900.00   | Gasoline,Oil and Lubricants      |
|  | FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 2nd Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 2,234,496.05 | 1,493,296.05 | 741,200.00   | Gasoline,Oil and Lubricants      |
|  | FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 3rd Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 2,349,546.05 | 1,493,296.05 | 856,250.00   | Gasoline,Oil and Lubricants      |
|  | FUEL AND FUEL ADDITIVES LUBRICANTS AND ANTI-CORROSIVE 4th Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 2,392,746.05 | 1,493,296.05 | 899,450.00   | Gasoline,Oil and Lubricants      |
|  | VEHICLE PARTS & ACCESSORIES 1st Quarter                           | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 36,000.00    | -            | 36,000.00    | Vehicle Parts & Access.          |
|  | VEHICLE PARTS & ACCESSORIES 2nd Quarter                           | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 42,000.00    | -            | 42,000.00    | Vehicle Parts & Access.          |
|  | VEHICLE PARTS & ACCESSORIES 3rd Quarter                           | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 48,413.00    | -            | 48,413.00    | Vehicle Parts & Access.          |
|  | VEHICLE PARTS & ACCESSORIES 4th Quarter                           | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 6,000.00     | -            | 6,000.00     | Vehicle Parts & Access.          |
|  | INFORMATION TECHNOLOGY 2nd Quarter                                | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 2,499,000.00 | 236,000.00   | 2,263,000.00 | Information Technology Equipment |
|  | INFORMATION TECHNOLOGY 3rd Quarter                                | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 969,000.00   | 236,000.00   | 733,000.00   | Information Technology Equipment |



|  |  |                |     |                     |           |          |          |          |     |              |            |              |                                      |
|--|--|----------------|-----|---------------------|-----------|----------|----------|----------|-----|--------------|------------|--------------|--------------------------------------|
|  | INFORMATION TECHNOLOGY<br>4th Quarter            | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 1,783,000.00 | 236,000.00 | 1,547,000.00 | Information Technology Equipment     |
|  | AIRCONDITIONING MAINT. SERVICES<br>1st Quarter   | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 38,600.00    | -          | 38,600.00    | Maint. Of Aircon.                    |
|  | AIRCONDITIONING MAINT. SERVICES<br>2nd Quarter   | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 68,600.00    | 20,000.00  | 48,600.00    | Maint. Of Aircon.                    |
|  | AIRCONDITIONING MAINT. SERVICES<br>3rd Quarter   | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 58,600.00    | 20,000.00  | 38,600.00    | Maint. Of Aircon.                    |
|  | AIRCONDITIONING MAINT. SERVICES<br>4th Quarter   | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 63,600.00    | 20,000.00  | 43,600.00    | Maint. Of Aircon.                    |
|  | PRINTING SERVICES<br>1st Quarter                 | DPWHNE-2ND DEO | Yes | Shopping            | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 120,000.00   | -          | 120,000.00   | Printing Services                    |
|  | PRINTING SERVICES<br>2nd Quarter                 | DPWHNE-2ND DEO | Yes | Shopping            | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 123,000.00   | 3,000.00   | 120,000.00   | Printing Services                    |
|  | PRINTING SERVICES<br>3rd Quarter                 | DPWHNE-2ND DEO | Yes | Shopping            | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 121,950.00   | 1,950.00   | 120,000.00   | Printing Services                    |
|  | PRINTING SERVICES<br>4th Quarter                 | DPWHNE-2ND DEO | Yes | Shopping            | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 123,900.00   | 3,900.00   | 120,000.00   | Printing Services                    |
|  | INDUSTRIAL EQUIP. PARTS & ACCESS.                | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 270,000.00   | -          | 270,000.00   | Industrial Equipment Parts & Access. |
|  | INDUSTRIAL EQUIP. PARTS & ACCESS.<br>2nd Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 270,000.00   | -          | 270,000.00   | Industrial Equipment Parts & Access. |
|  | INDUSTRIAL EQUIP. PARTS & ACCESS.<br>3rd Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 270,000.00   | -          | 270,000.00   | Industrial Equipment Parts & Access. |



|  |  |                |     |                     |           |          |          |          |     |            |            |            |                                      |
|--|--|----------------|-----|---------------------|-----------|----------|----------|----------|-----|------------|------------|------------|--------------------------------------|
|  | INDUSTRIAL EQUIP. PARTS & ACCESS. 4th Quarter  | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 270,000.00 | -          | 270,000.00 | Industrial Equipment Parts & Access. |
|  | HARDWARE & CONST. SUPPLIES 1st Quarter         | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 282,200.00 | -          | 282,200.00 | Hardware & Const. Supplies           |
|  | HARDWARE & CONST. SUPPLIES 2nd Quarter         | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 216,875.00 | 39,150.00  | 177,725.00 | Hardware & Const. Supplies           |
|  | HARDWARE & CONST. SUPPLIES 3rd Quarter         | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 222,200.00 | 32,350.00  | 189,850.00 | Hardware & Const. Supplies           |
|  | HARDWARE & CONST. SUPPLIES 4th Quarter         | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 321,300.00 | 32,900.00  | 288,400.00 | Hardware & Const. Supplies           |
|  | MOTOR VEHICLE REPAIR & MAINTENANCE 1st Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 752,664.50 | 502,664.50 | 250,000.00 | Repair & Maint. Of Motor Vehicles    |
|  | MOTOR VEHICLE REPAIR & MAINTENANCE 2nd Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 757,664.50 | 502,664.50 | 255,000.00 | Repair & Maint. Of Motor Vehicles    |
|  | MOTOR VEHICLE REPAIR & MAINTENANCE 3rd Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 617,664.50 | 502,664.50 | 115,000.00 | Repair & Maint. Of Motor Vehicles    |
|  | MOTOR VEHICLE REPAIR & MAINTENANCE 4th Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 617,664.50 | 502,664.50 | 115,000.00 | Repair & Maint. Of Motor Vehicles    |
|  | IT PARTS AND PERIPHERALS 1st Quarter           | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 74,872.80  | -          | 74,872.80  | IT Parts and Peripherals             |
|  | IT PARTS AND PERIPHERALS 2nd Quarter           | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 123,273.00 | 59,000.00  | 64,273.00  | IT Parts and Peripherals             |

|  |  |                |     |                     |           |          |          |          |     |              |           |              |   |
|--|--|----------------|-----|---------------------|-----------|----------|----------|----------|-----|--------------|-----------|--------------|---|
|  | IT PARTS AND PERIPHERALS<br>3rd Quarter                    | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 109,671.60   | 57,800.00 | 51,871.60    | IT Parts and Peripherals                |
|  | IT PARTS AND PERIPHERALS<br>4th Quarter                    | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 49,393.80    | 29,900.00 | 19,493.80    | IT Parts and Peripherals                |
|  | COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES<br>1st Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 2,455,397.88 | -         | 2,455,397.88 | Office Equipment Supplies & Consumables |
|  | COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES<br>2nd Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 2,577,299.50 | -         | 2,577,299.50 | Office Equipment Supplies & Consumables |
|  | COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES<br>3rd Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 2,495,458.70 | -         | 2,495,458.70 | Office Equipment Supplies & Consumables |
|  | COMMON OFFICE EQUIP. SUPPLIES & CONSUMABLES<br>4th Quarter | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 2,942,623.80 | -         | 2,942,623.80 | Office Equipment Supplies & Consumables |
|  | OFFICE EQUIPMENT PARTS AND ACCESSORIES<br>1st Quarter      | DPWHNE-2ND DEO | Yes | Competitive Bidding | 2/1-3/21  | 2/06/21  | 2/07/21  | 2/17/21  | GoP | 29,882.00    | -         | 29,882.00    | Off. Equip. parts & access.             |
|  | OFFICE EQUIPMENT PARTS AND ACCESSORIES<br>2nd Quarter      | DPWHNE-2ND DEO | Yes | Competitive Bidding | 4/3-9/21  | 4/19/21  | 4/20/21  | 4/30/21  | GoP | 30,092.00    | -         | 30,092.00    | Off. Equip. parts & access.             |
|  | OFFICE EQUIPMENT PARTS AND ACCESSORIES<br>3rd Quarter      | DPWHNE-2ND DEO | Yes | Competitive Bidding | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 87,768.00    | -         | 87,768.00    | Off. Equip. parts & access.             |
|  | OFFICE EQUIPMENT PARTS AND ACCESSORIES<br>4th Quarter      | DPWHNE-2ND DEO | Yes | Competitive Bidding | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 6,000.00     | -         | 6,000.00     | Off. Equip. parts & access.             |
|  | GSIS INSURANCE OF MOTOR VEHICLES<br>1st Quarter            | DPWHNE-2ND DEO | Yes | Shopping            | n/a       | n/a      | n/a      | n/a      | GoP | 42,000.00    | -         | 42,000.00    | Insurance of various Motor Vehicles     |




|  |  |                |     |          |           |          |          |          |     |            |   |            |  |
|--|--|----------------|-----|----------|-----------|----------|----------|----------|-----|------------|---|------------|--|
|  | GSIS INSURANCE OF MOTOR VEHICLES<br>2nd Quarter    | DPWHNE-2ND DEO | Yes | Shopping | n/a       | n/a      | n/a      | n/a      | GoP | 204,770.13 | - | 204,770.13 | Insurance of various Motor Vehicles    |
|  | GSIS INSURANCE OF MOTOR VEHICLES<br>3rd Quarter    | DPWHNE-2ND DEO | Yes | Shopping | n/a       | n/a      | n/a      | n/a      | GoP | 42,000.00  | - | 42,000.00  | Insurance of various Motor Vehicles    |
|  | GSIS INSURANCE OF MOTOR VEHICLES<br>4th Quarter    | DPWHNE-2ND DEO | Yes | Shopping | n/a       | n/a      | n/a      | n/a      | GoP | 38,500.00  | - | 38,500.00  | Insurance of various Motor Vehicles    |
|  | LTO REGISTRATION<br>1st Quarter                    | DPWHNE-2ND DEO | Yes | Shopping | n/a       | n/a      | n/a      | n/a      | GoP | 52,000.00  | - | 52,000.00  | Registration of various Motor Vehicles |
|  | LTO REGISTRATION<br>2nd Quarter                    | DPWHNE-2ND DEO | Yes | Shopping | n/a       | n/a      | n/a      | n/a      | GoP | 102,000.00 | - | 102,000.00 | Registration of various Motor Vehicles |
|  | LTO REGISTRATION<br>3rd Quarter                    | DPWHNE-2ND DEO | Yes | Shopping | n/a       | n/a      | n/a      | n/a      | GoP | 52,000.00  | - | 52,000.00  | Registration of various Motor Vehicles |
|  | LTO REGISTRATION<br>4th Quarter                    | DPWHNE-2ND DEO | Yes | Shopping | n/a       | n/a      | n/a      | n/a      | GoP | 45,500.00  | - | 45,500.00  | Registration of various Motor Vehicles |
|  | OTHER INVENTORY SUPPLIES (UTENSILS)<br>1st Quarter | DPWHNE-2ND DEO | Yes | Shopping | 2/1-3/20  | 2/06/20  | 2/07/20  | 2/17/20  | GoP | 6,243.25   | - | 6,243.25   | Other Supplies                         |
|  | OTHER INVENTORY SUPPLIES (UTENSILS)<br>2nd Quarter | DPWHNE-2ND DEO | Yes | Shopping | 4/3-9/20  | 4/19/20  | 4/20/20  | 4/30/20  | GoP | 8,700.00   | - | 8,700.00   | Other Supplies                         |
|  | OTHER INVENTORY SUPPLIES (UTENSILS)<br>3rd Quarter | DPWHNE-2ND DEO | Yes | Shopping | 7/3-5/21  | 7/08/21  | 7/09/21  | 7/19/21  | GoP | 4,000.00   | - | 4,000.00   | Other Supplies                         |
|  | OTHER INVENTORY SUPPLIES (UTENSILS)<br>4th Quarter | DPWHNE-2ND DEO | Yes | Shopping | 10/2-4/21 | 10/07/21 | 10/08/21 | 10/18/21 | GoP | 8,000.00   | - | 8,000.00   | Other Supplies                         |




Prepared by:

  
**EULALIA M. CONTRERAS**  
In Charge, Procurement Staff

Recommended for Approval by:

  
**RICARDO B. FERNANDEZ**  
BAC Chairperson

Approved by:

  
**RICARDO M. PUNO**  
District Engineer