



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 8. Construction of Multi-Purpose Building, SLSU Alabat, Brgy. Poblacon 5, Alabat, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 16, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Canaogo, Alabat, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 26, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Pamblan Sur, Alabat, Quezon Local Program Local Infrastructure Program A. Buildings and Other Structures 1. Multipurpose / Facilities 29, Repair/Rehabilitation of Multi-Purpose Building, Poblacon IV, Alabat, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 34, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Villa Esperanza, Alabat, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 12, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bacono Pacasa Poblacon, Perez, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 28, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Perez, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 27, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacon I, Quezon, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019				GAA CY 2019	2,000,000.00			Cancelled Bidding
									500,000.00			
									900,000.00			
									800,000.00			
									1,000,000.00			
									1,500,000.00			
									1,500,000.00			
									500,000.00			
									2,000,000.00			
									1,000,000.00			
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 6, Construction of Multi-Purpose Building, Carded Elementary School, Brgy. Carded Daba, Atimonan, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 31, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Rizal, Atimonan, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 38,Repair/Rehabilitation of Multi-Purpose Building, Plaridel Central School, Brgy. Pampanalan, Plaridel, Quezon	Construction Section	Competitive Bidding	September 7-13, 2018	September 26, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 5, Construction of Multi-Purpose Building, Calauag East Central School, Brgy. Poblacon 5, Calauag, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 10, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Aoad Lupo, Calauag, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 11, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Baclaran, Calauag, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 13, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bagaan, Calauag, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 14, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Bualat, Calauag, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 22, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Kailito, Calauag, Quezon Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 24, Repair/Rehabilitation of Multi-Purpose Building, Brgy. Madlondunanan, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019				GAA CY 2019	2,500,000.00			Cancelled Bidding
									1,500,000.00			
									600,000.00			
									800,000.00			
									500,000.00			
									500,000.00			
									500,000.00			



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 17. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Capulian Central, Guinaangan, Quezon	Construction Section	Competitive Bidding	September 7-13, 2018	September 26, 2018	May 16, 2019	May 24, 2019	GAA CY 2019	650,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									1,000,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									700,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									600,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 21. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Inadagan, Guimaca, Quezon	Construction Section	Competitive Bidding	September 7-13, 2018	September 26, 2018	May 16, 2019	May 24, 2019	GAA CY 2019	1,500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									700,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									2,500,000.00			Construction of Multi Purpose Building
									2,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 7. Construction of Multi-Purpose Building, Pansol Elementary School, Brgy. Pansol, Lopez, Quezon	Construction Section	Competitive Bidding	September 7-13, 2018	September 26, 2018	May 16, 2019	May 24, 2019	GAA CY 2019	600,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									1,000,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									1,000,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									600,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									750,000.00			Rehabilitation / Major Repair of Multi Purpose Building



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 1. Construction of Multi-Purpose Building, Brgy. Colong Colong, Tagkawayan, Quezon								2,000,000.00			Construction of Multi Purpose Building
									2,000,000.00			Construction of Multi Purpose Building
									2,000,000.00			Construction of Multi Purpose Building
									500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
									600,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 25. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Manabo Central, Tagkawayan, Quezon	Construction Section	Competitive Bidding	September 7-13, 2018	September 26, 2018	May 16, 2019	May 24, 2019	GAA CY 2019	700,000.00			Rehabilitation / Major Repair of Multi Purpose Building
	Various Infrastructure in support of National Security 1. Access Road leading to 65th Infantry Battalion Brgy. Villa Prinsipe-San Isidro Kanturan-Mabunga-Casasahan Ilaya, Guimara, Quezon	Construction Section	Competitive Bidding	October 11-17, 2018	October 30, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Various Infrastructure in support of National Security 2. Access Road leading to Military Camp (201st Infantry Kabilikat Brigade) Brgy. Rizal Ilaya, Calatagan, Quezon	Construction Section	Competitive Bidding	October 11-17, 2018	October 30, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	15,000,000.00			Construction of Concrete Road
	Local Program National Building Program Buildings And Other Structures Multipurpose / Facilities 2. Construction of Engineering Building Polytechnic University of the Philippines, Lopez, Quezon	Construction Section	Competitive Bidding	October 11-17, 2018	October 30, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	20,000,000.00			Construction of Multi Purpose Building
												Construction of Multi Purpose Building
	Local Program National Building Program Buildings And Other Structures Multipurpose / Facilities 1. Construction of Academic Building Southern Luzon State University (SLSU), Guimara, Quezon	Construction Section	Competitive Bidding	October 11-17, 2018	October 30, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	35,000,000.00			Construction of Multi Purpose Building
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 1. Access Roads in support of Agri-based Industries, Lopez, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	30,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 3. Access Roads in support of Handicrafts, Coffee and Other Agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	15,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 4. Access Roads in support of Coconut Processing, Coffee and Other Agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	7,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 5. Access Roads in support of Handicrafts, Foods, Coconut Processing and Other Agri-based Industries, Almonan, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 6. Access Roads to Quirino Highway in support of Agri-based Industries, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones 7. Barangay Bating Dalay-Villa Victoria-Bungahan Access Road in support of agri-based industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				ADS/Post of BJ/ REI	SUD Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 8. Barangays Pagsubangan, Bantad, and Anangan Access Road in support of Agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 9. San Diego Bukid-Bantad-Cayaganan Barangay Roads connecting Provincial Road in support of agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 10. Barangays Villa Victoria-M.H. del Pilar Access Road in support of agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 11. Barangays Pagsubangan-Villa Fuente Access Road in support of Agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 12. Barangays Mabunga, Bunganhan Access Road in support of Agri-based Industries, Guimara, Quezon	Construction Section	Competitive Bidding	October 12-18, 2018	October 31, 2018	Short of Award	Short of Award	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 1. Construction of Local Road, Bgy. Apad-Taiwan, Calauag, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	3,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 2. Construction of Local Road, Bgy. Baharin, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	2,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 3. Construction of Local Road, Bgy. Pinagbayan, Calauag, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	3,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 4. Construction of Local Road, Bgy. San Antonio, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	2,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 5. Construction of Local Road, Bgy. Sto. Domingo, Calauag, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	3,000,000.00			Construction of Concrete Road
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS 6. CONSTRUCTION OF LOCAL ROAD, BRGY. JUALIG-MATANG, ATIMONAN, QUEZON	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	3,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 8. Rehabilitation of Local Road, Bgy. Buenavista, Lopez, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018				GAA CY 2019	1,000,000.00			Cancelled Bidding
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 9. Rehabilitation of Local Road, Bgy. San Juan De Jesus, Guimara, Quezon	Construction Section	Competitive Bidding	October 13-19, 2018	November 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	500,000.00			Rehabilitation of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 1. Biahnan Br. (B025631Z2) along Daang Maharlika (L2)	Construction Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	15,000,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 2. Irigan Br. (B025621Z2) along Daang Maharlika (L2)	Planning & Design Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	5,000,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 1. Buenavista Br. (B00066AB) along Quezon-Alabat-Perez Rd	Planning & Design Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	6,000,000.00			Retrofitting / Strengthening of Bridge



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	SUI/ Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 2. Cagailhanga Br. (B00032AB) along Quezon-Alabat-Perez Rd	Construction Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019		GAA CY 2019	7,500,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 4. Tan-ag Br. (B02761LZ) along MSR Jet-Lopez-Buenavista Rd	Construction Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019		GAA CY 2019	10,000,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 5. Villa Hermosa Br. (B02554LZ) along MSR Jet-Lopez-Catnauan Rd	Construction Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019		GAA CY 2019	7,380,000.00			Retrofitting / Strengthening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Retrofitting/ Strengthening of Permanent Bridges 3. Plaridel Br. (B02572LZ) along Daang Maharlika (LZ)	Construction Section	Competitive Bidding	October 14-20, 2018	November 6, 2018	May 20, 2019	May 30, 2019		GAA CY 2019	5,000,000.00			Retrofitting / Strengthening of Bridge
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 1. Ecotourism Road leading to Bantelay Falls and Cave, Atimonan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	May 20, 2019	May 30, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 4. Villa Manzano Norte Panhuhon Mant Norte Rizal Eco-Tourism Road leading to Mantit HotSpring, Perez, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 28, 2019		GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 5. Access Road leading to Malubain Watershed/Spring, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 6. Laguna Ecotourism Road leading to Kampos Pusa, Marshland, Vera Shrine, Centennial Trees, Community Flower Garden, and Community Livelihood Center and Delicias, Lopez, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 7. Ecotourism Road leading to Candilaplap Beach and Laurel Beach, Taglawayan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 9. Access Road leading to Inaclegan Falls, Guinaca, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 28, 2019		GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 10. Himbululo Este Danican Central Coastal Ecotourism Road leading to Pristine Beaches, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 11. Access Road leading to Bosque Cave, Guinaca, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 28, 2019		GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 12. Gapsas - Danlagan Batis Ecotourism Road leading to Gapsas Cave and Danlagan Batis Cave and Danlagan Reserve Spring Reser, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	9,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 13. Dunganay Central - A. Mabini Ecotourism Road leading to Mabini Highlands Hiking and Mountnispng Sites, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019		GAA CY 2019	10,000,000.00			Construction of Concrete Road



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/ REI	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 14, Ecotourism Road leading to Magubay Falls, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 15, Sitio Canunay-Turnilis Ecotourism Road leading to Alabat Island, Brgy. Villa More, Alabat, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 16, Access road leading to Limbon Limbon Falls, Gumaca, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 28, 2019	GAA CY 2019	5,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 18, Access road leading to Kabanak Falls, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 19, Access Road leading to Mahinta Cave, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Bridge
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 20, Access Road leading to Pristine Beaches, Tagkawayan, Quezon	Construction Section	Competitive Bidding	October 22-28, 2018	November 14, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	8,000,000.00			Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 1, Construction of Protection Wall along Frenza River, Brgy. Mangagawa, Guinayangan, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	15,000,000.00			Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 3, Construction of Flood Control and Drainage Structure along Pandanan River, Calauag, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	10,000,000.00			Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 5, Construction of Flood Control and Drainage Structures along Bocboc Creek, Lopez, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	10,000,000.00			Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 7, Construction/ Rehabilitation of Flood Control Structures along Boong River, Brgy. Villa Victoria and Bacang, Alabat, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	10,000,000.00			Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 8, Construction/ Rehabilitation of Flood Control Structures, Taldong River, Lopez, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	35,000,000.00			Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 9, Rehabilitation/ Reconstruction of Flood Control and Drainage Structures along Pipik River, Gumaca, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	50,000,000.00			Rehabilitation / Major Repair of Flood Control Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 2, Construction of Flood Control Structures along Maling River, Atimonan, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	38,000,000.00			Construction of Flood Mitigation Structure



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/REI	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 4. Construction of Flood Control along Calabie River Albati, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	20,000,000.00			Construction of Flood Mitigation Structure
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods Flood Management Program Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems 6. Construction of Breakwater Albati, Quezon	Construction Section	Competitive Bidding	October 27-November 2, 2018	November 19, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	50,000,000.00			Construction of Flood Mitigation Structure
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Seaports 1. Access Road leading to Gurnaca Port, Gurnaca, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	1,530,000.00			Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads 2. MSR Jct Lopez-Buenavista Rd - K0225+200 - K0225+342, K0225+567 - K0225+662, K0226+300 - K0226+383, K0227+200 - K0227+288	Maintenance Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	9,926,000.00			Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads 1. MSR Jct Lopez-Garbanuan Rd - K0223 + 226 - K0223 + 536, K0224 + 275 - K0224 + 407	Maintenance Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	10,885,000.00			Reconstruction to Concrete Pavement
	1. Operations A. Organizational Outcome 1: Ensure Safe And Reliable National Road System 1. Asset Preservation Program D. Construction/Upgrading/Rehabilitation Of Drainage Along National Roads 1. Tertiary Road 1. Quezon-Alabat-Perez Rd- K0037+821 - K0038+173.80	Maintenance Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	5,000,000.00			Construction of Drainage Structure along Road
	A. Organizational Outcome 1: Ensure Safe And Reliable National Road System 1. Asset Preservation Program A. Preventive Maintenance 3. Tertiary Roads 2. Quezon-Alabat-Perez Rd- K026+000 - K0026+100, K0027+000 - K0027+084	Maintenance Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	6,683,000.00			Reconstruction to Concrete Pavement
	1. Operations A. Organizational Outcome 1: Ensure Safe And Reliable National Road System 2. Network Development Program C. Paving Of Unpaved Roads 2. Tertiary Roads 1. Quezon-Alabat-Perez Rd- K0032+764 - K0032+858, K0032+870 - K0032+955, K0035+739 - K0036+094, K0039+147 - K0039+156	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	40,000,000.00			Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads 1. Quirino H-way - K0251 + 644 - K0252+ 000, K0253 + 900 - K0254+000, K0253+000 - K0255+200, K0256+300 - K0256+515, K0257+650 - K0257+850, K0258+000 - K0258+450, K0261+700 - K0261+900, K0263+850 - K0264+000, K0266+200 - K0266+250, K0266+800 - K0267+300, K0270+300 - K0270+474	Maintenance Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	July 11, 2019	July 12, 2019	GAA CY 2019	96,521,000.00			Reconstruction to Concrete Pavement
	Local Program Local Infrastructure Program Water Management Facilities Water Supply 1. Rehabilitation of Water Supply - Level II, Bryg, Etnila, Gurnavangan, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	500,000.00			Rehabilitation of Water Supply Systems
	Local Program Local Infrastructure Program Water Management Facilities Water Supply 2. Rehabilitation of Water Supply - Level II, Bryg, Hardrian, Gurnaca, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	500,000.00			Rehabilitation of Water Supply Systems
	Local Program Local Infrastructure Program Water Management Facilities Water Supply 3. Rehabilitation of Water Supply - Level II, Bryg, Sabang, Taglawayan, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	500,000.00			Rehabilitation of Water Supply Systems
	Local Program Local Infrastructure Program Water Management Facilities Water Supply 4. Rehabilitation of Water Supply - Level II, Bryg, Sta. Lucia, Lopez, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	800,000.00			Rehabilitation of Water Supply Systems
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones 2. Access Roads in support of Coco Sugar Processing Center, Albati, Quezon	Construction Section	Competitive Bidding	October 28-November 3, 2018	November 20, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	5,000,000.00			Construction of Concrete Road



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 2, Pinalagayan-Kinamailagan-Alubayan-Lagay-Kunatun-Villa Magino-5to, Angel Road leading to Isla Pulong Pasiy Beach, Calauag, Quezon	Construction Section	Competitive Bidding	November 3-9, 2018	November 23, 2018	July 11, 2019	July 12, 2019	GAA CY 2019	80,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 17, Access road leading to Lamesang Bato, Calauag, Quezon	Construction Section	Competitive Bidding	November 3-9, 2018	November 23, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	4,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 3, Vitas Tinguliban Tamsi Sing Dappap Road leading to Samplian Beach, Calauag, Quezon	Construction Section	Competitive Bidding	November 3-9, 2018	November 23, 2018	July 11, 2019	July 12, 2019	GAA CY 2019	80,000,000.00			Construction of Concrete Road
	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations 8, Vitas Tinguliban Maligaya Road leading to Bapodaporan Beach, Calauag, Quezon	Construction Section	Competitive Bidding	November 3-9, 2018	November 23, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	10,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 3, Rehabilitation of Local Bridge, Brgy, Guinungan, Lopez, Quezon								700,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 4, Rehabilitation of Local Bridge, Brgy, Mangusian, Lopez, Quezon								600,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 5, Rehabilitation of Local Bridge, Brgy, Marilag, Calauag, Quezon	Construction Section	Competitive Bidding	November 14-20, 2018	December 3, 2018	May 16, 2019	May 24, 2019	GAA CY 2019	500,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 6, Rehabilitation of Local Bridge, Brgy, San Andres, Lopez, Quezon								600,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bridges 7, Rehabilitation of Local Bridge, Brgy, Villa Hermosa, Lopez, Quezon								600,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Bridges 7, Construction of Sitio Litit Bridge Brgy, Pinatubigan Este, Perez, Quezon	Construction Section	Competitive Bidding	November 14-20, 2018				GAA CY 2019	7,500,000.00			Cancelled Bidding
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Sloal Infrastructure Programs, Slope Collapse, and Landslide - Secondary Roads 1, Gumaca-Pitrop-Mulanay-sn Narciso Rd - K0200 + 400 - K0200 + 410, K0202 + 233 - K0202 + 270	Maintenance Section	Competitive Bidding	November 14-20, 2018	December 3, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	20,000,000.00			Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Sloal Infrastructure Programs, Slope Collapse, and Landslide - Tertiary Roads 1, MSR Jct-Lopez-Catanauan Rd - K0226+270 - K0226+350, K0226+550 - K0226+610, K0226+840 - K0226+860	Maintenance Section	Competitive Bidding	November 14-20, 2018	December 3, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	30,000,000.00			Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Sloal Infrastructure Programs, Slope Collapse, and Landslide - Primary Roads 1, Dsang Maratilla (LZ) - K0236 + 600 - K0236 + 615, K0242 + 600 - K0242 + 620	Maintenance Section	Competitive Bidding	November 14-20, 2018	December 3, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	30,000,000.00			Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Off-Carriageway Improvement - Tertiary Roads 1, Jct. MSR-Old Zigzag Rd - K0135 + 464 - K0135 + 595	Construction Section	Competitive Bidding	November 14-20, 2018	December 3, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	4,595,000.00			Off-Carriageway Improvement: Shoulder Paving / Construction



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of Bf/ REI	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance - Secondary Roads 1. MSR Jct Lopez-Hondagua Port Rd - K0225+370 - K0225+750	Maintenance Section	Competitive Bidding	November 15-21, 2018	December 5, 2018	July 11, 2019	July 12, 2019	GAA CY 2019	70,372,000.00			Reconstruction to Concrete Pavement
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads 1. Quezon-Alabat Perez Rd - K0004+913 - K0005+210	Maintenance Section	Competitive Bidding	November 15-21, 2018	December 5, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	31,371,000.00			Reconstruction to Concrete Pavement
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Water Management Facilities Water Supply 2. Construction of Perez Water Supply System, Perez, Quezon	Construction Section	Competitive Bidding	November 15-21, 2018	December 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	20,000,000.00			Construction of Water Supply Systems
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Water Management Facilities Water Supply 3. Construction of Quezon Water Supply System, Quezon, Quezon	Construction Section	Competitive Bidding	November 15-21, 2018	December 5, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	20,000,000.00			Construction of Water Supply Systems
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects local Roads and Bridges local Bridges 3. Construction of Dungawan Bridge and Approaches, Guinayanagan, Quezon	Construction Section	Competitive Bidding	November 16-22, 2018				GAA CY 2019	48,000,000.00			Cancelled Bidding
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects local Roads and Bridges local Bridges 4. Construction of Lubi Bridge and Approaches along Lubi-Kilalit Road, Alimunan, Quezon	Construction Section	Competitive Bidding	November 16-22, 2018	December 10, 2018	May 17, 2019	May 27, 2019	GAA CY 2019	30,000,000.00			Construction of Concrete Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects local Roads and Bridges local Bridges 6. Construction of Mangalayen-Labak Bridge and Approaches, Alimunan, Quezon	Construction Section	Competitive Bidding	November 16-22, 2018	December 10, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	24,000,000.00			Construction of Concrete Bridge
	B. Local Program 1. Construction / Repair / Rehabilitation / Improvement Of Various Infrastructure Including Local Projects B. National Roads And Bridges 1. National Roads 4. Construction / Improvement Of Access Road To Maharlika Highway (National Road) Phase II, Alimunan, Quezon	Construction Section	Competitive Bidding	November 16-22, 2018				GAA CY 2019	100,000,000.00			Cancelled Bidding
	B. Local Program 1. Construction / Repair / Rehabilitation / Improvement Of Various Infrastructure Including Local Projects B. National Roads And Bridges 1. National Roads 5. Construction/Improvement Of Access Road To Maharlika Highway (National Road) Calauag, Quezon	Construction Section	Competitive Bidding	November 16-22, 2018	December 11, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	36,000,000.00			Construction of Concrete Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects local Roads and Bridges local Bridges 1. Construction of Candad Ilaya Bridge Alimunan, Quezon	Construction Section	Competitive Bidding	November 17-23, 2018	December 11, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	42,000,000.00			Construction of Concrete Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects local Roads and Bridges local Bridges 2. Construction of Danagan Bridge and Approaches, Guinayanagan, Quezon	Construction Section	Competitive Bidding	November 17-23, 2018	December 11, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	30,000,000.00			Construction of Concrete Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects local Roads and Bridges local Bridges 5. Construction of Malitubo Bridge and Approaches along Barangay Hinabanan, Guinayanagan, Quezon	Construction Section	Competitive Bidding	November 17-23, 2018	December 11, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	50,000,000.00			Cancelled Bidding
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects local Roads and Bridges local Roads 1. Construction of Access Roads leading to declared tourism destinations To Isla Punoa Paso, Calauag, Quezon	Construction Section	Competitive Bidding	November 17-23, 2018				GAA CY 2019	100,000,000.00			Cancelled Bidding



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/ REI	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads 1. Calabag-Guinayangan-Buenavista-Lopez Road, Quezon	Construction Section	Competitive Bidding	November 24-30, 2018				GAA CY 2019	50,000,000.00			Cancelled Bidding
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Road 1. Guinayangan-Tagkawayan Diversion Road, Package A, Quezon	Construction Section	Competitive Bidding	November 24-30, 2018				GAA CY 2019	50,000,000.00			Cancelled Bidding
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges 1. Palasangan Br. (B02561L2) along Daang Maharlika (L2)	Construction Section	Competitive Bidding	November 24-30, 2018	December 17, 2018	Short of Award	Short of Award	GAA CY 2019	60,000,000.00			Widening of Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Bridge Program Construction of New Bridges 1. Sumulong Br. (Parallel Bridge) along Daang Maharlika (L2)	Construction Section	Competitive Bidding	November 24-30, 2018	December 17, 2018	Short of Award	Short of Award	GAA CY 2019	90,963,000.00			Construction of Concrete Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Road 5. Lopez By-Pass, Quezon	Construction Section	Competitive Bidding	November 24-30, 2018	December 17, 2018	Short of Award	Short of Award	GAA CY 2019	76,640,000.00			Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Network Development Program B. Construction of Missing Links/ New Roads 1. Atimonan-Mauban Road, Atimonan Section, Package A, Quezon	Construction Section	Competitive Bidding	November 24-30, 2018	December 17, 2018	Short of Award	Short of Award	GAA CY 2019	75,000,000.00			Construction of Concrete Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Road 2. Guinayangan-Tagkawayan Diversion Road, Package B, Quezon	Construction Section	Competitive Bidding	November 25-December 1, 2018	December 18, 2018	Short of Award	Short of Award	GAA CY 2019	50,000,000.00			Cancelled Bidding
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads 2. Quezon - Alabat - Perez Circumferential Road, Quezon	Construction Section	Competitive Bidding	November 25-December 1, 2018	December 18, 2018	May 22, 2019	May 31, 2019	GAA CY 2019	50,000,000.00			Construction of Gravel Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Road 3. Guinaca By-Pass Road, (Phase 1), Quezon	Construction Section	Competitive Bidding	November 25-December 1, 2018	December 18, 2018	Short of Award	Short of Award	GAA CY 2019	50,000,000.00			Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads with Local Infrastructure Programs, Slope Collapse, and Landslide - Tertiary Roads 1. Jct MSR-Old Zigzag Rd - K0153 + 456 - K0153 + 800	Maintenance Section	Competitive Bidding	November 25-December 1, 2018	December 18, 2018	Short of Award	Short of Award	GAA CY 2019	100,000,000.00			Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 7. Pandel By-Pass, Quezon	Construction Section	Competitive Bidding	November 25-December 1, 2018	December 18, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	50,000,000.00			Construction of Gravel Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System 1. Network Development Program A. Construction of By-Pass Roads 1. Tagkawayan-Jabo Diversion Road, (Tagkawayan Section), Quezon	Construction Section	Competitive Bidding	November 25-December 1, 2018	December 18, 2018	May 22, 2019	May 31, 2019	GAA CY 2019	50,000,000.00			Construction of Gravel Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Road Widening - Primary Roads 1. Daang Maharlika (L2) - K0156 + 742 - K0137 + 550, K0152+500 - K0153+788	Construction Section	Competitive Bidding	November 25-December 1, 2018	December 18, 2018	Short of Award	Short of Award	GAA CY 2019	77,233,000.00			Road Widening
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Water Management Facilities Water Supply 1. Construction of Level III Water Supply System, Pandel, Quezon	Construction Section	Competitive Bidding	November 30-December 6, 2018	December 28, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	18,000,000.00			Construction of Water Supply Systems
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 1. Construction of Multi-Purpose Building (Fish Processing Center), Brgy. Calimpik, Guinayangan, Quezon	Construction Section	Competitive Bidding	November 30-December 6, 2018	December 28, 2018	May 20, 2019	May 30, 2019	GAA CY 2019	5,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 8. Construction of Multi-Purpose Building, Brgy. Pinaagayaran, Calabag, Quezon	Construction Section	Competitive Bidding	November 30-December 6, 2018	December 28, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	4,000,000.00			Construction of Multi Purpose Building



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of TB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 2. Construction of Multi-Purpose Building (Handicraft Manufacturing Center), Brgy. Pobocan, Tagkawayan, Quezon	Construction Section	Competitive Bidding	November 30-December 6, 2018	December 28, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	5,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 3. Construction of Multi-Purpose Building (Livelihood Training Center), Brgy. Pobocan, Almonan, Quezon	Construction Section	Competitive Bidding	November 30-December 6, 2018	December 28, 2018	May 22, 2019	May 31, 2019	GAA CY 2019	5,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bids 2. Rehabilitation of Local Bridge, Brgy. Salavcon, Calauag, Quezon	Construction Section	Competitive Bidding	November 30-December 6, 2018	December 28, 2018	Short of Award	Short of Award	GAA CY 2019	500,000.00			Rehabilitation / Major Repair of Bridge
	Local Program Local Infrastructure Program Local Roads and Bridges Local Bids 1. Construction of Local Bridge, Brgys. Pandanan-Trikwan, Calauag, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	3,000,000.00			Construction of Concrete Bridge
	D. Local Program 1. Construction / Repair / Rehabilitation / Improvement Of Various Infrastructure Including Local Projects C. Local Roads And Bridges 1. Local Roads 2. Construction Of Access Road Leading To Declared Tourism Destinations To Kapuluhan Beach And Lamesang Babo, Calauag, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018				GAA CY 2019	100,000,000.00			Cancelled Bidding
	CO 1. Network Development Program Construction of Missing Links/ New Roads 2. Almonan-Hauban Road, Almonan Section, Package B, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	June 26, 2019	June 27, 2019	GAA CY 2019	75,000,000.00			Construction of Gravel Road
	B. Local Program 1. Construction / Repair / Rehabilitation / Improvement Of Various Infrastructure Including Local Projects B. National Roads And Bridges 1. National Roads 2. Construction Of Missing Links/ New Roads, Mr. Jct. Canda-Hondagua-Roma Pt.-Quezon Road, Package D, Lopez, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018				GAA CY 2019	70,000,000.00			Cancelled Bidding
	B. Local Program 1. Construction / Repair / Rehabilitation / Improvement Of Various Infrastructure Including Local Projects B. National Roads And Bridges 1. National Roads 3. Construction Of Missing Links/ New Roads, Mr. Jct. Canda-Hondagua-Roma Pt.-Quezon Road, Package E, Lopez, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018				GAA CY 2019	50,000,000.00			Cancelled Bidding
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 4. Guinaca By-Pass Road, (Phase III), Quezon	Construction Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	June 26, 2019	June 27, 2019	GAA CY 2019	50,000,000.00			Construction of Gravel Road
	CO 1. Network Development Program Construction of Missing Links/ New Roads 4. MSR JCT Canda - Hondagua Roma Point - Quezon Road, Package B, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	May 21, 2019	May 31, 2019	GAA CY 2019	50,000,000.00			Construction of Gravel Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Asset Preservation Program Rehabilitation/ Reconstruction of Roads With Local Infrastructure Programs, Slope Collapses, and Landslide - Primary Roads 2. Daang Maritilla (LZ) - K0245+755 - K0245+815	Maintenance Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	June 20, 2019	June 24, 2019	GAA CY 2019	43,865,000.00			Construction of Road Slope Protection Structure
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 6. Pagbilao By-Pass Road, Package A, Quezon	Construction Section	Competitive Bidding	December 5-11, 2018	December 28, 2018	July 11, 2019	July 12, 2019	GAA CY 2019	100,000,000.00			Construction of Concrete Bridge
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects Local Roads and Bridges Local destinations to Isla Pulong Pasig, Calauag, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019				GAA CY 2019	50,000,000.00			Cancelled Bidding
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 7. Construction of Local Road, Brgy. San Roque, Lopez, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019				GAA CY 2019	2,000,000.00			Cancelled Bidding
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 8. Rehabilitation of Local Road, Brgy. Buenavista, Lopez, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019				GAA CY 2019	1,000,000.00			Cancelled Bidding



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/ REI	Subj/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 10. Construction of Access Road leading to Sampitan Beach, Barangay Tamsi-Batdan-Jinbu, Calauag, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019				GAA CY 2019	20,000,000.00			Cancelled Bidding
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 11. Construction of Access Road leading to Isla Pulong, Kinaluan-Sta. Cecilia, Calauag, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019				GAA CY 2019	15,000,000.00			Cancelled Bidding
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 12. Construction of San Quintin Road, Barangay San Quintin, Calauag, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019				GAA CY 2019	7,500,000.00			Cancelled Bidding
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 13. Construction of Access Road leading to Lamesang Bat, Barangay Gaballuan, Calauag, Quezon	Construction Section	Competitive Bidding	January 16-22, 2019				GAA CY 2019	7,500,000.00			Cancelled Bidding
	Concreting of Brgy. Binahian - Binahian B - Binahian C (Phase II) FMR, Brgy. Binahian A-Binahian B-Binahian C, Lopez, Quezon	Construction Section	Competitive Bidding	Jan. 29 - Feb. 5, 2019	February 18, 2019	Short of Award	Short of Award	CY 2019 DA	10,000,000.00			Concreting of Farm to Market Road (fmr)
	Concreting Of Brgy. Jorogo - San Isidro - San Rafael - San Pedro - Ilayang Itog A - Ilayang Itog B - Villa Necabo Fmr, Brgy. Jorogo - San Isidro - San Rafael - San Pedro - Ilayang Itog A - Ilayang Itog B - Villa Necabo, Lopez, Quezon	Construction Section	Competitive Bidding	Jan. 29 - Feb. 5, 2019	February 18, 2019	Short of Award	Short of Award	CY 2019 DA	5,000,000.00			Concreting of Farm to Market Road (fmr)
	Concreting of Brgy. San Andres - Sta. Catalina - Cawayanin (Phase II) FMR, Brgy. San Andres - Sta. Catalina - Cawayanin, Lopez, Quezon	Construction Section	Competitive Bidding	Jan. 29 - Feb. 5, 2019	February 18, 2019	Short of Award	Short of Award	CY 2019 DA	10,000,000.00			Concreting of Farm to Market Road (fmr)
	Construction of Reinforced Concrete Retaining Wall at Brgy. Angeles, Alabat, Quezon	Construction Section	Competitive Bidding	March 2 - March 8, 2019	March 25, 2019	Short of Award	Short of Award	CY 2019 NDRRM FUND	19,350,000.00			Construction of Reinforced Concrete Retaining Wall
	Construction of Reinforced Concrete Retaining Wall at Brgy. Caglate, Alabat, Quezon	Construction Section	Competitive Bidding	March 2 - March 8, 2019	March 25, 2019	Short of Award	Short of Award	CY 2019 NDRRM FUND	19,350,000.00			Construction of Reinforced Concrete Retaining Wall
	Construction of Concrete Retaining Wall at Brgy. Pamilian Norte, Alabat, Quezon	Construction Section	Competitive Bidding	March 2 - March 8, 2019	March 25, 2019	Short of Award	Short of Award	CY 2019 NDRRM FUND	19,340,000.00			Construction of Reinforced Concrete Retaining Wall
	Construction of Reinforced Concrete Retaining Wall at Brgy. Poblacion 1, Alabat, Quezon	Construction Section	Competitive Bidding	March 2 - March 8, 2019	March 25, 2019	Short of Award	Short of Award	CY 2019 NDRRM FUND	19,250,000.00			Construction of Reinforced Concrete Retaining Wall
	Construction of Reinforced Concrete Retaining Wall at Brgy. Villa Esperanza, Alabat, Quezon	Construction Section	Competitive Bidding	March 2 - March 8, 2019	March 25, 2019	Short of Award	Short of Award	CY 2019 NDRRM FUND	14,030,000.00			Construction of Reinforced Concrete Retaining Wall
	71x-Special Maintenance C,Replacement of Bituminous Pavements Along Jct. Mgr. Old Zigzag Rd., K0157+700 - K0158+000, Both Lanes	Construction Section	Competitive Bidding	March 28- April 3, 2019	April 16, 2019	June 13, 2019	June 21, 2019	MOOE 2019 GMA	9,370,000.00			Asphalt Overlay
	D. Local Program 3. Local Infrastructure Program A. Buildings and Other Structures 1. Multipurpose / Facilities 8. Construction of Multi-Purpose Building, Sisy Alabat, Broy, Poblacion 5, Alabat, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GMA CY 2019	2,000,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. Local Program 3. Local Infrastructure Program A. Buildings and Other Structures 1. Multipurpose / Facilities 16. Repair/Rehabilitation of Multi-Purpose Building, Broy, Camanogan, Alabat, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GMA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 26. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. PAMBILAN SUR, ALABAT, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	900,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 33. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. VILLA ESPERANZA, ALABAT, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GMA CY 2019	1,000,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 12. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BAGONG PING-ASA POBLACION, PEREZ, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GMA CY 2019	1,500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Ads/Post of IB/REI	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
					Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 28. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. RIJAL, PEREZ, QUEZON	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 27. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. POBLACION 1, QUEZON, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	1,500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	2,500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	1,500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
B. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 10. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. APAD LUTAO, CALAUAG, QUEZON	C. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 11. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BACARAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	600,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	800,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
D. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 13. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BIGAN, CALAUAG, QUEZON	E. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 14. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. BUKAL, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
F. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 22. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. KALIBO, CALAUAG, QUEZON	G. 1. OPERATIONS D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 24. REPAIR/REHABILITATION OF MULTI-PURPOSE BUILDING, BRGY. MADLANGUNGAN, CALAUAG, QUEZON	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Construction and Repair / Rehabilitation of Multi-Purpose Building
D. Local Program 3. Local Infrastructure Program A. Buildings and Other Structures 1. Multipurpose / Facilities 29. Repair/Rehabilitation of Multi-Purpose Building, Brgy. Sabang, Tagkawayan, Quezon	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 8. Rehabilitation of Local Road, Brgy. Buenavista, Lopez, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	2,000,000.00			Rehabilitation / Major Repair of Multi Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	500,000.00			Rehabilitation / Major Repair of Multi Purpose Building
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	1,000,000.00			Rehabilitation of Concrete Road
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019	GAA CY 2019	20,000,000.00			Construction of Concrete Road
Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 10. Construction of Access Road leading to Sampitan Beach, Barangay Tamis-Dagdag-Sinag, Calauag, Quezon	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 11. Construction of Access Road leading to Isla Pulong, Kumalum-Sta. Cecilia, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 24, 2019	GAA CY 2019	15,000,000.00			Construction of Concrete Road
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 24, 2019	GAA CY 2019	15,000,000.00			Construction of Concrete Road
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 24, 2019	GAA CY 2019	15,000,000.00			Construction of Concrete Road
		Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 24, 2019	GAA CY 2019	15,000,000.00			Construction of Concrete Road



FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/Post of IB/ REI	Subj/ Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 12. Construction of San Quintin Road, Barangay San Quintin, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019		GAA CY 2019	7,500,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Local Roads and Bridges Local Roads 13. Construction of Access Road leading to Lamesang Bato, Barangay Cabaliban, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019		GAA CY 2019	7,500,000.00			Construction of Concrete Road
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Roads 1. Construction of Access Roads leading to declared tourism destinations to Bto Pulung Pasig, Calauag, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 4, 2019	June 13, 2019		GAA CY 2019	50,000,000.00			Construction of Concrete Road
	Local Program Local Infrastructure Program Buildings And Other Structures School Buildings 1. Construction of School Building, Rizal Elementary School, Brgy. Rizal, Atimonan, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019		GAA CY 2019	3,000,000.00			Construction of School Buildings
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 4. Construction of Multi-Purpose Building (Livelihood Training Center), Perez, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019		GAA CY 2019	6,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 5. Construction of Multi-Purpose Building (Livelihood Training Center), Plaridel, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019		GAA CY 2019	5,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 6. Construction of Multi-Purpose Building (Livelihood Training Center), Quezon, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019		GAA CY 2019	6,000,000.00			Construction of Multi Purpose Building
	Local Program Local Infrastructure Program Buildings And Other Structures Multipurpose / Facilities 7. Construction of Multi-Purpose Building, Alibay, Quezon	Construction Section	Competitive Bidding	May 10-16, 2019	May 29, 2019	June 20, 2019	June 24, 2019		GAA CY 2019	3,000,000.00			Construction of Multi Purpose Building
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 1. Guinayangan-Tagkawayan Diversion Road, Package A, Quezon	Construction Section	Competitive Bidding	May 16-22, 2019	June 10, 2019	June 26, 2019	June 27, 2019		GAA CY 2019	50,000,000.00			Construction of Concrete Road
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of By-Pass and Diversion Roads 2. Guinayangan-Tagkawayan Diversion Road, Package B, Quezon	Construction Section	Competitive Bidding	May 16-22, 2019	June 10, 2019	June 26, 2019	June 27, 2019		GAA CY 2019	50,000,000.00			Cancelled Bidding
	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Bridges 3. Construction of Dungwan Bridge and Approaches, Guinayangan, Quezon	Construction Section	Competitive Bidding	May 16-22, 2019	June 10, 2019	June 21, 2019	June 24, 2019		GAA CY 2019	48,000,000.00			Construction of Concrete Bridge
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program Construction of Missing Links/ New Roads 1. Calauag-Guinayangan-Buenavista-Lopez Road, Quezon	Construction Section	Competitive Bidding	May 16-22, 2019	June 10, 2019	June 27, 2019	June 28, 2019		GAA CY 2019	50,000,000.00			Construction of Bridge
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES A. CONSTRUCTION OF MPB (COVERED COURT) BRGY. 6, POBLACION QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 24, 2019	June 25, 2019		GAA CY 2019	5,000,000.00			Construction of Multi Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS J. CONSTRUCTION OF LOCAL ROAD, BRGYS. SAN ROQUE, LOPEZ, QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 28, 2019	July 2, 2019		GAA CY 2019	2,000,000.00			Construction of Concrete Road
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM B. LOCAL ROADS AND BRIDGES 1. LOCAL ROADS L. CONSTRUCTION OF SAN RAFAEL-INALIG - MATAAG ROAD, BRGYS. ATIMONAN, QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 24, 2019	June 25, 2019		GAA CY 2019	5,000,000.00			Construction of Local Road
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES L. REPAIR/REHABILITATION OF MPB PHASE II, BRGY. MASCARINA, QUEZON, QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 24, 2019	June 25, 2019		GAA CY 2019	3,000,000.00			Repair/Rehabilitation of Multi Purpose Building
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES K. REPAIR/REHABILITATION OF MPB (COVERED COURT), BRGY. MASCARINA, QUEZON, QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 24, 2019	June 25, 2019		GAA CY 2019	2,000,000.00			Repair/Rehabilitation of Multi Purpose Building



Republic of the Philippines
Department of Public Works and Highways
Quezon IV District Engineering Office
Barangay Isabang, Lucena City

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 REGULAR INFRASTRUCTURE PROJECTS
AS OF JUNE 30, 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/Post of IR/RET	Subj/ Open of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
	D. LOCAL PROGRAM 3. LOCAL INFRASTRUCTURE PROGRAM A. BUILDINGS AND OTHER STRUCTURES 1. MULTIPURPOSE / FACILITIES 1. REHABILITATION/IMPROVEMENT OF MULTI-PURPOSE BUILDING, BRGY. TAGAG LAYA, LOPEZ, QUEZON	Construction Section	Competitive Bidding	May 18-24, 2019	June 10, 2019	June 24, 2019	June 25, 2019		GAA CY 2019	3,000,000.00			Rehabilitation/Improvement of Multi Purpose Building
	REPAIR/MAINTENANCE OF REVENUE/RIVERWALL ALONG BAYOD BRIDGE, ATIMONAN, QUEZON (KM180-728)	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019		FY2019 FCD	2,000,000.00			Repair/Maintenance of Riverwall
	REPAIR/MAINTENANCE OF REVENUE/RIVERWALL ALONG LAKIP BRIDGE, ATIMONAN, QUEZON (KM183+755)	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019		FY2019 FCD	2,000,000.00			Repair/Maintenance of Riverwall
	REPAIR/MAINTENANCE OF REVENUE/RIVERWALL ALONG SAN VICENTE BRIDGE, GUMACA, QUEZON (KM210+024)	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019		FY2019 FCD	3,000,000.00			Repair/Maintenance of Riverwall
	REPAIR/MAINTENANCE OF REVENUE/RIVERWALL ALONG SAN MANZANO SUR BRIDGE, PEREZ, QUEZON	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019		FY2019 FCD	3,000,000.00			Repair/Maintenance of Riverwall
	REPAIR/MAINTENANCE OF DPWH BUILDING SUB-OFFICE BRGY. LAGYO, GUMACA, QUEZON	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019		FY2019 OTHER PUBLIC BUILDING	1,500,000.00			Repair/Maintenance of Building
	REPAIR/MAINTENANCE OF DOTR BUILDING LAND TRANSPORTATION OFFICE BUILDING GUMACA, QUEZON	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019		FY2019 OTHER PUBLIC BUILDING	1,000,000.00			Repair/Maintenance of Building
	REPAIR/MAINTENANCE OF DLG BUILDING PNP BUILDING, GUMACA, QUEZON	Maintenance Section	Competitive Bidding	June 11 - 17, 2019	July 1, 2019	July 11, 2019	July 12, 2019		FY2019 OTHER PUBLIC BUILDING	1,000,000.00			Repair/Maintenance of Building
	D. LOCAL PROGRAM 2. CONSTRUCTION / REPAIR / REHABILITATION / IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS A. LOCAL ROADS AND BRIDGES 1. LOCAL BRIDGES G. CONSTRUCTION OF SITIO LITIT BRIDGE BRGY. PIMAGTUBIGAN ESTE, PEREZ, QUEZON	Construction Section	Competitive Bidding	June 21 - 27, 2019	July 10, 2019	July 17, 2019	July 18, 2019		GAA CY 2019	7,500,000.00			Construction of Local Bridge
	A. ORGANIZATIONAL OUTCOME 1. ENSURE SAFE AND RELIABLE NATIONAL ROAD SYSTEM 2. NETWORK DEVELOPMENT PROGRAM A. CONSTRUCTION OF BY-PASS AND DIVERSION ROADS 2. GUMAYANGAN-TAGAWAYAN DIVERSION ROAD, PACKAGE B, QUEZON	Construction Section	Competitive Bidding	June 21 - 27, 2019	July 10, 2019	July 17, 2019	July 18, 2019		GAA CY 2019	50,000,000.00			Construction of By-Pass and Diversion Roads

PREPARED BY:

MELINDA R. ABANILLA
Engineer III
HEAD - BAC Secretariat

CHECKED BY:

JOSE B. SERAFICA
Chief, Planning and Design Section
Chairman, Bids and Awards Committee

APPROVED:

CELESTIAL S. FLANCIA
District Engineer