

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310102100719000	Contract ID # 21HD0001 - Preventive Maintenance along Cebu North Hagnaya Wharf Road, K0094 + 500 - K0095 + 000, Bogo City, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	11/20-26/2020	09/12/2020	17/02/2021	22/02/2021	GoP	20,313,440.00		20,313,440.00	Preventive Road Maintenance
310103100726000	Contract ID # 21HD0002 - Preventive Maintenance along Bogo-Curva-Medellin-Daanbantayan-Maya Rd, K0105 + 355 - K0106 + 000, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	11/20-26/2020	09/12/2020	17/02/2021	22/02/2021	GoP	26,040,560.00		26,040,560.00	Preventive Road Maintenance
310103100727000	Contract ID # 21HD0003 - Preventive Maintenance along Bogo-Polambato Wharf Road - K0102 + (-487) - K0102 + 343), Bogo City, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	11/20-26/2020	09/12/2020	17/02/2021	22/02/2021	GoP	2,966,460.00		2,966,460.00	Preventive Road Maintenance
300104223610000	Contract ID # 21HD0004 - Rehabilitation of Multi-Purpose Building, Barangay Maya, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	11/20-26/2020	09/12/2020	17/02/2021	2/25-26/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223617000	Contract ID # 21HD0005 - Rehabilitation of Multi-Purpose Building, Barangay Paypay, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/4-10/2020	23/12/2020	17/02/2021	2/25-26/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223605000	Contract ID # 21HD0006 - Rehabilitation of Multi-Purpose Building, Barangay Malingin, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/4-10/2020	23/12/2020	17/02/2021	2/25-26/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223578000	Contract ID # 21HD0007 - Rehabilitation of Multi-Purpose Building, Barangay Dalingding, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/4-10/2020	23/12/2020	17/02/2021	2/25-26/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100728000	Contract ID # 21HD0008 - Preventive Maintenance of Tertiary Road along Sogod-Tabuelan Rd - K0109 + 478 - K0109 + 851, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/4-10/2020	23/12/2020	17/02/2021	2/25-28/2021	GoP	19,489,260.00		19,489,260.00	Preventive Road Maintenance
300104223597000	Contract ID # 21HD0009 - Rehabilitation of Multi-Purpose Building, Barangay Luy-A, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/4-10/2020	23/12/2020	17/02/2021	2/25-28/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223825000	Contract ID # 21HD0010 - Rehabilitation of Multi-Purpose Building, Barangay Salag, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/4-10/2020	23/12/2020	17/02/2021	2/25-28/2021	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
300104223832000	Contract ID # 21HD0011 - Rehabilitation of Multi-Purpose Building, Barangay Somosa, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/4-10/2020	23/12/2020	17/02/2021	2/25-28/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
310108100878000	Contract ID # 21HD0012 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Cebu North Hagnaya Wharf Road - K0079 + 300 - K0079 337, K0079 + 353 - K0079 + 423, K0083 + 510 - K0083 + 760, Brgy. Ilhan-Brgy. Caduawan, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/8-14/2020	28/12/2020	17/02/2021	22/02/2021	GoP	17,490,060.00		17,490,060.00	Rehabilitation/Reconstruction of Road
310202100871000	Contract ID # 21HD0013 - Road Widening along Cebu North Hagnaya Wharf Road - K0086 + 880 - K0087 + 000 K0088 + 257 - K0089 + 397, Bogo City, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/8-14/2020	28/12/2020	17/02/2021	2/25-28/2021	GoP	31,765,720.00		31,765,720.00	Road Widening

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100881000	Contract ID # 21HD0014 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Bogo-Curva-Medellin-Daanbantayan-Maya Road - K0138 + 600 - K0139 + 850, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/8-14/2020	28/12/2020	17/02/2021	2/25-26/2021	GoP	8,349,800.00		8,349,800.00	Rehabilitation/Reconstruction of Road
320101106843000	Contract ID # 21HD0015 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Barangay La Paz, City of Bogo, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/8-14/2020	28/12/2020	17/02/2021	2/25-26/2021	GoP	9,800,000.00		9,800,000.00	Construction of Flood Control Structure
300116204359000	Contract ID # 21HD0016 - Construction/Widening of Road Barangay Muabog to Barangay Tapul, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/8-14/2020	28/12/2020	17/02/2021	22/02/2021	GoP	49,000,000.00		49,000,000.00	Road Construction/Widening
300104223694000	Contract ID # 21HD0017 - Rehabilitation of Multi-Purpose Building, Barangay Libjo, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	YES	Competitive Bidding	12/8-14/2020	28/12/2020	17/02/2021	2/25-26/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104223626000	Contract ID # 21HD0018 - Rehabilitation of Multi-Purpose Building, Barangay San Isidro, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	12/22-28/2020	11/01/2021	17/02/2021	2/25-26/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223626000	Contract ID # 21HD0019 - Rehabilitation of Multi-Purpose Building, Barangay Sambag, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	12/22-28/2020	11/01/2021	17/02/2021	2/25-26/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223630000	Contract ID # 21HD0020 - Rehabilitation of Multi-Purpose Building, Barangay San Vicente, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	12/22-28/2020	11/01/2021	17/02/2021	2/25-26/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223670000	Contract ID # 21HD0021 - Rehabilitation of Multi-Purpose Building, Barangay Camoaban, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	12/22-28/2020	11/01/2021	17/02/2021	2/25-26/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223618000	Contract ID # 21HD0022 - Rehabilitation of Multi-Purpose Building, Barangay Pio, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	12/22-28/2020	11/01/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA	Categorized as "For Later Release" Project. Awaiting Release of SAA	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223675000	Contract ID # 21HD0023 - Rehabilitation of Multi-Purpose Building, Barangay Daantabogon, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/15-21/2021	03/02/2021	17/02/2021	2/25-28/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building
300104223808000	Contract ID # 21HD0024 - Rehabilitation of Multi-Purpose Building, Barangay Managasa, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/15-21/2021	03/02/2021	17/02/2021	2/25-28/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223802000	Contract ID # 21HD0025 - Rehabilitation of Multi-Purpose Building, Barangay Mahawak, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/15-21/2021	03/02/2021	17/02/2021	2/25-28/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223668000	Contract ID # 21HD0026 - Rehabilitation of Multi-Purpose Building, Barangay Caduawan, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/15-21/2021	03/02/2021	17/02/2021	2/25-28/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223648000	Contract ID # 21HD0027 - Rehabilitation of Multi-Purpose Building, Barangay Villahermosa, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/15-21/2021	03/02/2021	17/02/2021	2/25-28/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223801000	Contract ID # 21HD0028 - Rehabilitation of Multi-Purpose Building, Barangay Maharuhey, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/15-21/2021	03/02/2021	17/02/2021	2/25-28/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310305101383000	Contract ID # 21HD0029 - Widening of Permanent Bridge Lambusan Parallel Br. Along Antonio y De Pio Highway, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/15-21/2021	03/02/2021	17/02/2021	2/25-26/2021	GoP	39,200,000.00		39,200,000.00	Widening of Permanent Bridge
300104223841000	Contract ID # 21HD0030 - Rehabilitation of Multi-Purpose Building, Barangay Tigbawan, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/15-21/2021	03/02/2021	17/02/2021	2/25-26/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223599000	Contract ID # 21HD0031 - Rehabilitation of Multi-Purpose Building, Barangay Bagay, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/15-21/2021	03/02/2021	17/02/2021	2/25-26/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223589000	Contract ID # 21HD0032 - Rehabilitation of Multi-Purpose Building, Barangay Kantubaon, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/28/2021-2/3/2021	16/02/2021	23/02/2021	3/2-3/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
310305101382000	Contract ID # 21HD0033 - Widening of Permanent Bridge Kinawahan Br. (B00020CB) along Antonio y De Pio Highway, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/28/2021-2/3/2021	16/02/2021	23/02/2021	3/2-3/2021	GoP	39,200,000.00		39,200,000.00	Widening of Permanent Bridge
300117209603000	Contract ID # 21HD0034 - Concreting of Road at Sitio Lumboy, Barangay Muabog, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/28/2021-2/3/2021	16/02/2021	23/02/2021	3/2-3/2021	GoP	9,896,040.00		9,896,040.00	Road Construction
300202100214000	Contract ID # 21HD0035 - Construction/Improvement of Access Roads leading to Seaport (Kalsada Tungo Sa Palliparan, Riles at Daungan Program - KATUPARAN), Barangay Ilhan to Barangay Kal-anan Road leading to Tabogon Port, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/28/2021-2/3/2021	16/02/2021	23/02/2021	3/2-3/2021	GoP	19,822,460.00		19,822,460.00	Construction/Improvement of Access Road

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209806000	Contract ID # 21HD0036 - Road Concreting, Barangay Road, Barangay Sulangan, Bantayah, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/28/2021-2/3/2021	16/02/2021	23/02/2021	3/2-3/2021	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117209807000	Contract ID # 21HD0037 - Road Concreting, Barangay Road, Barangay Tamiao, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/28/2021-2/3/2021	16/02/2021	23/02/2021	3/2-3/2021	GoP	1,980,000.00		1,980,000.00	Road Concreting
320101108941000	Contract ID # 21HD0038 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Binabag River, City of Bogo, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	1/28/2021-2/3/2021	16/02/2021	23/02/2021	3/2-3/2021	GoP	18,800,000.00		18,800,000.00	Construction of Flood Control Structure
300117209805000	Contract ID # 21HD0039 - Concreting of Road, Barangay Managase, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/4-10/2021	23/02/2021	28/02/2021	3/2-3/2021	GoP	9,896,040.00		9,896,040.00	Road Concreting
300104223800000	Contract ID # 21HD0040 - Rehabilitation of Multi-Purpose Building, Brgy. Mabunao, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/4-10/2021	23/02/2021	28/02/2021	3/2-3/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300118203851000	Contract ID # 21HD0041 - Construction/Repair Rehabilitation/Improvement of Various Infrastructure Including Local Projects-Local Roads and Bridges-Local Roads, Construction/Widening of Road, Barangay Somosa to Barangay Kal-Anan, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/4-10/2021	23/02/2021	28/02/2021	2/25-26/2021	GoP	91,675,000.00		91,675,000.00	Road Construction/Widening
310109100882000	Contract ID # 21HD0042 - Rehabilitation/Reconstruction of Roads w/ Slips, Slope Collapse, and Landslide along Sogod-Tabuelan Road, Section 1:K0114 + 347 - K0114 + 821, Section 2:K0117 + 677 - K0117 + 734, Section 3:K0117 + 928 - K0117 + 979, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/4-10/2021	23/02/2021	08/04/2021	4/15-16/2021	GoP	14,661,780.00		14,661,780.00	Rehabilitation/Reconstruction of Road
320101108944000	Contract ID # 21HD0043 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Taylayan Bridge, City of Bogo, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/4-10/2021	23/02/2021	28/02/2021	3/2-3/2021	GoP	49,000,000.00		49,000,000.00	Construction of Flood Control Structure

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108842000	Contract ID # 21HD0044 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction of Flood Control Structure at Avante Bridge, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/4-10/2021	28/02/2021	24/03/2021	3/30-31/2021	GoP	29,400,000.00		29,400,000.00	Construction of Flood Control Structure
300118204380000	Contract ID # 21HD0045 - Road Concreting Brgy. Tominjao-Brgy. Bagay Access Road, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/4-10/2021	23/02/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA	Categorized as "For Later Release" Project. Awaiting Release of SAA	GoP	9,800,000.00		9,800,000.00	Road Concreting
300117208840000	Contract ID # 21HD0046 - Road Improvement/Concreting of Barangay Patao to Barangay Putian, Bantayan, Bantayan Island, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/4-10/2021	23/02/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA	Categorized as "For Later Release" Project. Awaiting Release of SAA	GoP	9,900,000.00		9,900,000.00	Road Improvement/Concreting
300104223827000	Contract ID # 21HD0047 - Rehabilitation of Multi-Purpose Building, Barangay San Agustin, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/4-10/2021	23/02/2021	26/02/2021	3/2-3/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104223823000	Contract ID # 21HD0048 - Rehabilitation of Multi-Purpose Building, Barangay Putian, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/4-10/2021	23/02/2021	28/02/2021	3/2-3/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223582000	Contract ID # 21HD0049 - Rehabilitation of Multi-Purpose Building, Barangay Bantigue, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/19-25/2021	10/03/2021	24/03/2021	3/30-31/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223588000	Contract ID # 21HD0050 - Rehabilitation of Multi-Purpose Building, Barangay Kanluhangan, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/19-25/2021	10/03/2021	24/03/2021	3/30-31/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223588000	Contract ID # 21HD0051 - Rehabilitation of Multi-Purpose Building, Barangay Looc, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/19-25/2021	10/03/2021	24/03/2021	3/30-31/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223582000	Contract ID # 21HD0052 - Construction of Multi-Purpose Building, Barangay Hiantegsan, Sta. Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/19-25/2021	10/03/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA	Categorized as "For Later Release" Project. Awaiting Release of SAA	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
300104223576000	Contract ID # 21HD0053 - Rehabilitation of Multi-Purpose Building, Barangay Dalid, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	2/19-25/2021	10/03/2021	24/03/2021	3/30-31/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300117209805000	Contract ID # 21HD0054 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Rehabilitation of Flood Control along Balidbid River, Santa Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/3-9/2021	22/03/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA	Categorized as "For Later Release" Project. Awaiting Release of SAA	GoP	88,550,330.00		88,550,330.00	Rehabilitation of Flood Control Structure
300104223640000	Contract ID # 21HD0055 - Rehabilitation of Multi-Purpose Building, Barangay Tarong, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/18-24/2021	12/04/2021	19/04/2021	4/26-27/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104223650000	Contract ID # 21HD0056 - Rehabilitation of Multi-Purpose Building, Barangay Kinawahan, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/18-24/2021	12/04/2021	19/04/2021	4/26-27/2021	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
300104223579000	Contract ID # 21HD0057 - Rehabilitation of Multi-Purpose Building, Barangay Don Virgilio Gonzalez, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/18-24/2021	12/04/2021	19/04/2021	4/26-27/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223643000	Contract ID # 21HD0058 - Rehabilitation of Multi-Purpose Building, Barangay Tominjac, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/18-24/2021	12/04/2021	19/04/2021	4/26-27/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300117209805000	Contract ID # 21HD0059 - Rehabilitation of Multi-Purpose Building, Barangay Tabunok, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/18-24/2021	12/04/2021	19/04/2021	4/26-27/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223648000	Contract ID # 21HD0060 - Rehabilitation of Multi-Purpose Building, Barangay Kanlim-ao, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/18-24/2021	12/04/2021	19/04/2021	4/27-28/2021	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
300104223629000	Contract ID # 21HD0061 - Rehabilitation of Multi-Purpose Building, Barangay San Miguel, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/24-30/2021	13/04/2021	20/04/2021	4/27-28/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223624000	Contract ID # 21HD0062 - Rehabilitation of Multi-Purpose Building, Barangay Sab-A, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/24-30/2021	13/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223673000	Contract ID # 21HD0063 - Rehabilitation of Multi-Purpose Building, Barangay Caputatan Sur, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/24-30/2021	13/04/2021	30/04/2021	5/6-7/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104223599000	Contract ID # 21HD0064 - Rehabilitation of Multi-Purpose Building, Barangay Mabuli, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/24-30/2021	13/04/2021	30/04/2021	5/6-7/2021	GoP	1,485,000.00		1,485,000.00	Rehabilitation of Multi-Purpose Building
300104223613000	Contract ID # 21HD0065 - Rehabilitation of Multi-Purpose Building, Barangay Olivo, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/24-30/2021	13/04/2021	20/04/2021	4/27-28/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223622000	Contract ID # 21HD0066 - Rehabilitation of Multi-Purpose Building, Barangay Punta, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/24-30/2021	13/04/2021	20/04/2021	4/27-28/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300103203638000	Contract ID # 21HD0067 - Construction of Multi-Purpose Building with Bus Terminal (Phase II), Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	3/24-30/2021	13/04/2021	22/04/2021	4/28-30/2021	GoP	21,560,000.00		21,560,000.00	Construction of Multi-Purpose Building with Bus Terminal
300104223592000	Contract ID # 21HD0068 - Rehabilitation of Multi-Purpose Building, Barangay Labangon, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/6-13/2021	26/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223593000	Contract ID # 21HD0069 - Rehabilitation of Multi-Purpose Building, Barangay Lanao, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/6-13/2021	28/04/2021	30/04/2021	06/05/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223611000	Contract ID # 21HD0070 - Rehabilitation of Multi-Purpose Building, Barangay Muabog, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/6-13/2021	28/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223647000	Contract ID # 21HD0071 - Rehabilitation of Multi-Purpose Building, Barangay Caputatan Norte, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/6-13/2021	28/04/2021	30/04/2021	5/6-7/2021	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Multi-Purpose Building
300104223672000	Contract ID # 21HD0072 - Rehabilitation of Multi-Purpose Building, Barangay Canhabagat, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/6-13/2021	28/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223664000	Contract ID # 21HD0073 - Rehabilitation of Multi-Purpose Building, Barangay Bateria, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/6-13/2021	28/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223636000	Contract ID # 21HD0074 - Rehabilitation of Multi-Purpose Building, Barangay Tacup, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/6-13/2021	28/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223614000	Contract ID # 21HD0075 - Rehabilitation of Multi-Purpose Building, Barangay Pajo, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/9-15/2021	28/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223589000	Contract ID # 21HD0076 - Rehabilitation of Multi-Purpose Building, Barangay Calambue, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/9-15/2021	28/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223571000	Contract ID # 21HD0077 - Rehabilitation of Multi-Purpose Building, Barangay Canagahan, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/9-15/2021	28/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223568000	Contract ID # 21HD0078 - Rehabilitation of Multi-Purpose Building, Barangay Bitoon, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/8-15/2021	28/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223567000	Contract ID # 21HD0079 - Construction/Completion of Multi-Purpose Building, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/8-15/2021	28/04/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA	Categorized as "For Later Release" Project. Awaiting Release of SAA	GoP	9,900,000.00		9,900,000.00	Construction/Completion of Multi-Purpose Building
300104223816000	Contract ID # 21HD0080 - Rehabilitation of Multi-Purpose Building, Barangay Panugnawan, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/8-15/2021	28/04/2021	30/04/2021	5/6-7/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223837000	Contract ID # 21HD0081 - Rehabilitation of Multi-Purpose Building, Barangay Talissay, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223809000	Contract ID # 21HD0082 - Rehabilitation of Multi-Purpose Building, Barangay Maslog, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223845000	Contract ID # 21HD0083 - Rehabilitation of Multi-Purpose Building, Barangay Victoria, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223581000	Contract ID # 21HD0084 - Rehabilitation of Multi-Purpose Building, Barangay Hagnaya, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223598000	Contract ID # 21HD0085 - Rehabilitation of Multi-Purpose Building, Barangay Luyang, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021		1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223603000	Contract ID # 21HD0086 - Rehabilitation of Multi-Purpose Building, Barangay Malbago, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021		1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223608000	Contract ID # 21HD0087 - Rehabilitation of Multi-Purpose Building, Barangay Maricaban, Sta. Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021		2,970,000.00		2,970,000.00	Rehabilitation of Multi-Purpose Building
300104223584000	Contract ID # 21HD0088 - Rehabilitation of Multi-Purpose Building, Barangay Kabac, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021		1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223585000	Contract ID # 21HD0089 - Rehabilitation of Multi-Purpose Building, Barangay Binacabao, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021		1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223620000	Contract ID # 21HD0090 - Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Sta. Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021		1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223690000	Contract ID # 21HD0091 - Rehabilitation of Multi-Purpose Building, Barangay Kaongkod, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021		1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104223612000	Contract ID # 21HD0092 - Rehabilitation of Multi-Purpose Building, Barangay Obo-ob, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223554000	Contract ID # 21HD0093 - Construction (Completion) of Multi-Purpose Building in Barangay Poblacion, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-Purpose Building
300104223591000	Contract ID # 21HD0094 - Rehabilitation of Multi-Purpose Building, Barangay Kodla, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223607000	Contract ID # 21HD0095 - Rehabilitation of Multi-Purpose Building, Barangay Manciang, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104223661000	Contract ID # 21HD0096 - Rehabilitation of Multi-Purpose Building, Barangay Balibid, Sta. Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/15-21/2021	04/05/2021	12/05/2021	5/19-20/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223667000	Contract ID # 21HD0097 - Rehabilitation of Multi-Purpose Building, Barangay Busogon, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223634000	Contract ID # 21HD0098 - Rehabilitation of Multi-Purpose Building, Barangay Tabao, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223574000	Contract ID # 21HD0099 - Rehabilitation of Multi-Purpose Building, Barangay Daanlungsod, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223819000	Contract ID # 21HD0100 - Rehabilitation of Multi-Purpose Building, Barangay Poblacion, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223660000	Contract ID # 21HD0101 - Rehabilitation of Multi-Purpose Building, Barangay Bakhawan, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223604000	Contract ID # 21HD0102 - Rehabilitation of Multi-Purpose Building, Barangay Malbago, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104223595000	Contract ID # 21HD0103 - Rehabilitation of Multi-Purpose Building, Barangay Lipayan, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223838000	Contract ID # 21HD0104 - Rehabilitation of Multi-Purpose Building, Barangay Talisay, Sta. Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104223831000	Contract ID # 21HD0105 - Rehabilitation of Multi-Purpose Building, Barangay Sillon, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223842000	Contract ID # 21HD0106 - Rehabilitation of Multi-Purpose Building, Barangay Tinubdan, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223877000	Contract ID # 21HD0107 - Rehabilitation of Multi-Purpose Building, Barangay Dalingding Sur, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223839000	Contract ID # 21HD0108 - Rehabilitation of Multi-Purpose Building, Barangay Tapilon, Daanbantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/23-29/2021	12/05/2021	20/05/2021	5/24-25/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223858000	Contract ID # 21HD0109 - Rehabilitation of Multi-Purpose Building, Barangay Alang-Alang, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021-5/6/2021	19/05/2021	25/05/2021	27/05/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
310305101381000	Contract ID # 21HD0110 - Widening of Permanent Bridge Aningan Br. (B00007CB) along Antonio y De Pio H-way, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021-5/6/2021	19/05/2021	25/05/2021	27/05/2021	GoP	25,188,000.00		25,188,000.00	Widening of Permanent Bridge
300104223855000	Contract ID # 21HD0111 - Construction of Evacuation Center, San Remigio, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021-5/6/2021	19/05/2021	25/05/2021	5/26-27/2021	GoP	39,600,000.00		39,600,000.00	Construction of Evacuation Center
300104223856000	Contract ID # 21HD0112 - Construction of Multi-Purpose Building, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021-5/6/2021	19/05/2021	25/05/2021	5/26-27/2021	GoP	39,600,000.00		39,600,000.00	Construction of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100020000	Contract ID # 21HD0113 - Repair/Maintenance of Flood Control Structures (Downstream) along Bangon River, Poblacion, Medellin, Cebu	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Competitive Bidding	4/30/2021-5/8/2021	19/05/2021	25/05/2021	5/26-27/2021	GoP	3,800,000.00	3,800,000.00		Repair/Maintenance of Flood Control Structures (Downstream) along Bangon River
300104223821000	Contract ID # 21HD0114 - Rehabilitation of Multi-Purpose Building, Barangay Poblacion, Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021-5/8/2021	19/05/2021	25/05/2021	5/26-27/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223815000	Contract ID # 21HD0115 -Construction of Multi-Purpose Building, Barangay Pandan, Bogo City, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021-5/8/2021	19/05/2021			GoP	4,950,000.00		4,950,000.00	Categorized as "For Later Release" Project. Awaiting Release of SAA
300104223587000	Contract ID # 21HD0116 - Rehabilitation of Multi-Purpose Building, Barangay Kangwayan, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021-5/8/2021	19/05/2021	25/05/2021	27/05/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104223580000	Contract ID # 21HD0117 - Rehabilitation of Multi-Purpose Building, Barangay Guiwanon, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021-5/8/2021	19/05/2021	25/05/2021	27/05/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223586000	Contract ID # 21HD0118 - Rehabilitation of Multi-Purpose Building, Barangay Kangkabe, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021-5/8/2021	19/05/2021	25/05/2021	8/26-27/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223844000	Contract ID # 21HD0119 - Rehabilitation of Multi-Purpose Building, Barangay Tugos, Madridejos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	4/30/2021-5/8/2021	19/05/2021	25/05/2021	5/26-27/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300105200492000	Contract ID # 21HD0120 - Rehabilitation of DPWH Cebu 1st DEO Building, New Medellin Estate Poblacion, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	5/1-7/2021	24/05/2021	27/05/2021	28/05/2021	GoP	10,780,000.00		10,780,000.00	Rehabilitation of DPWH Cebu 1st DEO Building
300104223583000	Contract ID # 21HD0121 - Rehabilitation of Multi-Purpose Building, Barangay Baod, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	5/1-7/2021	24/05/2021	27/05/2021	28/05/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223583000	Contract ID # 21HD0122 - Rehabilitation of Multi-Purpose Building, Barangay Hilotongan, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	5/1-7/2021	24/05/2021	27/05/2021	28/05/2021	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300104223585000	Contract ID # 21HD0123 - Rehabilitation of Multi-Purpose Building, Barangay Kabangbang, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	5/1-7/2021	24/05/2021	27/05/2021	28/05/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223633000	Contract ID # 21HD0124 - Rehabilitation of Multi-Purpose Building, Barangay Suba, Bantayan, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	5/1-7/2021	24/05/2021	27/05/2021	28/05/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300104223849000	Contract ID # 21HD0125 - Rehabilitation of Multi-Purpose Building, Brgy. Bitoon, (Kinataraan Island) Santa Fe, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	5/1-7/2021	24/05/2021	Categorized as "For Later Release" Project. Awaiting Release of SAA	Categorized as "For Later Release" Project. Awaiting Release of SAA	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Multi-Purpose Building
300116201297000	Contract ID # 21HD0126 - Concreting of Brgy. Ilihen FMR (Leading to Brgy. Sab-a, San Remigio), Tabogon, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	5/7-13/2021	31/05/2021	25/06/2021	6/27-28/2021	GoP	12,437,500.00		12,437,500.00	Concreting of Barangay Farm-to-Market Road
200000100491000	Contract ID # 21HD0127 - Repair and Maintenance of Road Safety Facilities along Sogod-Tabuelan Road, K0115+800-K0116+100, Tabuelan, Cebu	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Competitive Bidding	5/25-31/2021	14/06/2021	18/06/2021	6/22-23/2021	GoP	1,452,833.75	1,452,833.75		Repair and Maintenance of Road Safety Facilities

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CIVIL WORKS

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200600100019000	Contract ID # 21HD0128 - Repair/Maintenance of DPWH Building 1. Main Building, Cebu I District Engineering Office, Medellin, Cebu 2. Multi-Purpose Building, Cebu I District Engineering Office, Medellin, Cebu	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Competitive Bidding	5/25-31/2021	6/14/2021	6/18/2021	6/22-23/2021	GoP	2,000,000.00	2,000,000.00		Repair and Maintenance of DPWH Building
21HD0129	Contract ID # 21HD0129 - Construction of Farm-to-Mill Road, Junction National Highway-Brgy. Caputalan Norte to Brgy. Dalingding Sur to Junction Mainline National Highway-Brgy. Panugnawan, Medellin, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	7/15-21/2021	8/3/2021	Upon release of SARO/SAA	Upon release of SARO/SAA	GoP	10,443,110.22		10,443,110.22	For bidding on August 03 2021
21HD0130	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rainwater Collectors, Medellin, Tabogon, Tabuelan, San Remigio, Daanbantayan & Madrinjos, Cebu	DPWH-CEBU 1ST DEO/Construction Section	NO	Competitive Bidding	7/23-29/2021	8/11/2021	Upon release of SARO/SAA	Upon release of SARO/SAA	GoP	4,483,838.38		4,483,838.38	For bidding on August 11 2021

Prepared by:


JOCELYN M. ABAYA
Head, BAC Secretariat

Submitted by:


SUSAN ORNOPIA-AROA
BAC, Chairperson

Approved by:


ELVIS G. CALUNOD
District Engineer

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSHD0001	21CSHD0001-Consulting Services for the Conduct of Three (3) Soil Exploration under CY 2021 Projects: 1. Widening of Aningan Bridge along Antonio y de Pio Highway, San Remigio Cebu (2 boreholes, 30m/hole) 2. Widening of Poblacion, Tabuelan Bridge along Antonio y de Pio Highway, Tabuelan, Cebu (2 boreholes, 30m/hole) 3. Rehab./Reconst. of Roads with Slips, Slope Collapse & Landslide: Sogod-Tabuelan Road, K0110+620-K0111+300, Tabuelan, Cebu (6 boreholes, 30m/hole)	DPWH-Cebu 1st DEO- Planning & Design Section	NO	NP-53.9 - Small Value Procurement	6/2-9/2021	09/06/2021	15/06/2021	6/17-18/2021	GoP	875,040.15		875,040.15	Soil Exploration
21CSHD0002	21CSHD0002-Consulting Services for the Conduct of Six (6) Soil Exploration for the Construction/Maintenance of Flood Mitigation Structure & Drainage under CY 2022 Projects: 1. Tayayan Bridge, Bogo City, Cebu (2 boreholes, 10m/hole); 2. Bangon Bridge, Medellin, Cebu (3 boreholes, 10m/hole); 3. Daanbantayan, Cebu (3 boreholes, 10m/hole); 4. Libjo River, Tabogon, Cebu (3 boreholes, 10m/hole); 5. Brgy. La Paz, Bogo City, Cebu (2 boreholes, 10m/hole) & 6. Medellin Seawall, Medellin, Cebu (3 boreholes, 10m/hole)	DPWH-Cebu 1st DEO- Planning & Design Section	NO	NP-53.9 - Small Value Procurement	6/2-9/2021	09/06/2021	15/06/2021	6/17-18/2021	GoP	736,876.26		736,876.26	Soil Exploration
21CSHD0003	21CSHD0003-Consulting Services for the Conduct of Three (3) Soil Exploration for the Construction of Buildings and Other Structures Multipurpose Facilities under CY 2022 Projects: 1. Pandan MPB, Bogo City, Cebu (3 boreholes, 10m/hole); 2. San Remigio Evacuation Center, San Remigio, Cebu (3 boreholes, 10m/hole) & 3. Rehab./Reconst. of Roads with Slip, Slope Collapse & Landslide, Cebu North Hagnaya Wharf Road K087+900-K088+200, Bogo City, Cebu (3 boreholes, 10m/hole)	DPWH-Cebu 1st DEO- Planning & Design Section	NO	NP-53.9 - Small Value Procurement	6/2-9/2021	09/06/2021	15/06/2021	6/17-18/2021	GoP	414,492.90		414,492.90	Soil Exploration

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for CONSULTING SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisem ent/Posting of IB/REI	Submissio n/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21CSHD0004	21CSHD0004- Consulting Services for the Conduct of Soil Exploration for the Construction of DPWH-Cebu 1st DEO Quarters/Satellite Office Building at Regional Equipment Service Compound, V. Sotto Street, Pier 3, Cebu City (3 boreholes, 10m/hole)	DPWH-Cebu 1st DEO- Planning & Design Section	NO	NP-53.9 - Small Value Procurement	6/23-30/2021	6/30/2021	7/12/2021	7/19-20/2021	GoP	276,328.55		276,328.55	Soil Exploration

Prepared by:


JOCELYN M. ABAYA
Head, BAC Secretariat

Submitted by:


SUSAN ORNOPIA-AROA
BAC, Chairperson

Approved by:


ELVIS G. CALUNOD
District Engineer

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
021-02-001	2021-02-001 - Procurement of Spare Parts and labor for use in the repair/maintenance of service vehicle (Ford Ranger) with Plate No. ABM 6372 assigned in the Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	28,181.13		28,181.13	Vehicle Spare Parts and Labor
300117209803000.EAO/ 300104223640000.EAO/ 300104223670000.EAO	2021-02-002 - Procurement of Spare Parts and labor for use in the repair/maintenance of service vehicle (ISUZU MUX) with Plate No. SKU 708 assigned in the Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	41,041.00		41,041.00	Vehicle Spare Parts and Labor
310103100418000.EAO/ 310202100605000.EAO	2021-02-003 - Procurement of Printer and Toner for use in Quality Assurance and Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	940,300.00		940,300.00	Printer and Toner
2021-02-006	2021-02-006 - Procurement of Spare Parts and Labor for use in the repair/maintenance of service vehicle (Multicab) with Plate No. SKU 708 assigned in the Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	42,730.00		42,730.00	Vehicle Spare Parts and Labor
320101108843000.EAO/ 310305101383000.EAO/ 310209100259000.EAO/ 310105100441000.EAO	2021-02-007 - Procurement of Toner for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	206,976.00		206,976.00	Toner
200000100251000	2021-02-008 - Procurement of Office Consumables for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	45,516.00		45,516.00	Office Consumables
2021-02-011	2021-02-011 - Procurement of Spare Parts and labor for use in the repair/maintenance of service vehicle (TOYOTA Fortuner) with Plate No. AAZ 6162 assigned in the Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	NP-53.9 - Small Value Procurement	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	24,835.00		24,835.00	Vehicle Spare Parts and Labor
310103100418000.EAO	2021-02-012 - Procurement of Toner for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	Direct Contracting	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	484,890.00		484,890.00	Toner

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30011720903000.EAO	2021-02-013 - Procurement of Office Consumables for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	Direct Contracting	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	131,200.00		131,200.00	Office Consumables
200000100618000	2021-02-014 - Procurement of Laptop and Ink for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	324,100.00		324,100.00	Laptop and Ink
200000100023000	2021-02-015 - Procurement of Tires for use In Planning and Design Section for Vehicle L-300 with Plate No. SFT 216	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	75,000.00		75,000.00	Tires
200000100023000	2021-02-016 - Procurement of Office Consumables for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	82,900.00		82,900.00	Office Consumables
200000100784000	2021-02-017 - Procurement of Fuel and Lubricants for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	100,000.00		100,000.00	Fuel and Lubricants
200000100051000	2021-02-018 - Procurement of Tires for use In Planning and Design Section for Vehicle L-300 with Plate No. GAG 2189	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	75,000.00		75,000.00	Tires
2021-02-019	2021-02-019 - Procurement of Fuel and Lubricants for use in Construction Section for the Month of March, April and May 2021	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	100,717.00		100,717.00	Fuel and Lubricants
310202100606000.EAO/ 300118203851000.EAO	2021-02-020 - Procurement of Spare Parts for use in the repair/maintenance of service vehicles with Plate No. ADN 2988 SKJ 706, SJW 882, and ABM 2888 assigned in the Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	NP-53.9 - Small Value Procurement	2/20-26/2021	26/02/2021	03/03/2021	04/03/2021	GoP	460,000.00		460,000.00	Vehicle Spare Parts

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310103100728000.EAO	2021-02-021 - Procurement of Spare Parts and labor for use in the repair/maintenance of service vehicle (Hi-Ace Van) with Plate No. AAZ 6042 assigned in the Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	2/20-26/2021	28/02/2021	03/03/2021	04/03/2021	GoP	86,150.00		86,150.00	Vehicle Spare Parts and Labor
300104218765000.EAO/ 300117208978000.EAO	2021-03-023 - Reimbursement of Spare Parts and labor for use in the repair/maintenance of service vehicle (Mitsubishi Estrada) with Plate No. GDN 4396 assigned in the Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	3/13-19/2021	3/19/2021	3/24/2021	3/25/2021	GoP	9,350.00		9,350.00	Vehicle Spare Parts and Labor
300104223848000.EAO/ 300104223855000.EAO/ 300104223827000.EAO	2021-03-025 - Procurement of Electrical Supplies for Aircon Piping and Genset Repair in Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	3/13-19/2021	3/19/2021	3/24/2021	3/25/2021	GoP	117,273.00		117,273.00	Electrical Supplies
30010423673000.EAO	2021-03-027 - Procurement of Spare Parts and Labor for use in the repair/maintenance of service vehicle (Isuzu MUX) with Plate No. SKT 500 assigned in Cashiering Unit	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	3/13-19/2021	3/19/2021	3/24/2021	3/25/2021	GoP	19,750.00		19,750.00	Vehicle Spare Parts and Labor
310208100288000.EAO/ 310126100441000.EAO/ 310108100878000.EAO	2021-03-028 - Procurement of Spare parts and Labor for use in the repair/maintenance of service vehicle (Isuzu Crosswind) with Plate No. SKN 788 assigned in the Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	48,770.00		48,770.00	Vehicle Spare Parts and Labor
2021-03-030	2021-03-030 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle (Vehicle Van) with Plate No. AAZ 6042 assigned in the Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	19,900.00		19,900.00	Vehicle Spare Parts
310202100505000.EAO	2021-03-031 - Procurement of Office Supplies for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	870,224.00		870,224.00	Office Supplies
310105100442000.EAO/ 30011720980500.EAO/ 310108100878000.EAO	2021-03-032 - Procurement of Desktop Banknote Counting Machine for use in Administrative Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	70,000.00		70,000.00	Desktop Banknote

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-03-035	2021-03-035 - Procurement of Gasoline for Finance Section for Multicab with Plate No. PN 073206	DPWH-CEBU 1ST DEO/Finance Section	NO	NP-53.8 - Small Value Procurement	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	8,430.00		8,430.00	Gasoline
2021-03-038	2021-03-038 - Procurement of Office Supplies for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	Shopping	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	322,520.00		322,520.00	Office Supplies
300116203651000.EAO	2021-03-037 - Procurement of Office Supplies for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	380,840.00		380,840.00	Office Supplies
200000100017000	2021-03-036 - Supply and Delivery of Reflectorized Stickers for Maintenance Use	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	240,000.00	240,000.00		Reflectorized Stickers
200000100017000	2021-03-039 - Supply and Delivery of Toner for Maintenance Copier	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	310,200.00	310,200.00		Toner
200000100017000	2021-03-040 - Supply and Delivery of Fine Aggregates	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	290,000.00	290,000.00		Fine Aggregates
300104223655000.EAO	2021-03-041 - Supply and Delivery of Intelligent Temperature Measurement and Disinfection Channel Equipment as support mechanism in response to pandemic Covid-19	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	400,000.00		400,000.00	Temperature Measurement and Disinfection Channel Equipment
2021-03-042	2021-03-042 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle (ISUZU MUX) with Plate No. SKT 500 assigned in the Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	3/30/2021-4/5/2021	04/05/2021	04/08/2021	04/09/2021	GoP	8,000.00		8,000.00	Vehicle Spare Parts

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100017000/ 200000100016000	2021-03-043 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle in the Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/8-14/2021	4/14/2021	4/19/2021	4/20/2021	GoP	533,035.00	533,035.00		Vehicle Spare Parts
200000100017000	2021-03-044 - Supply and Delivery of ReflectORIZED Traffic Paint for Repainting of Guardrails, Curb and Gutter, Parapet, Guardrail Post and Bridges for use in Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/8-14/2021	4/14/2021	4/19/2021	4/20/2021	GoP	310,000.00	310,000.00		ReflectORIZED Traffic Paints
310208100287000.EAO/ 300104223847000.EAO	2021-03-045 - Procurement of Printer (Kyocera) Maintenance Kit for use in Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	4/8-14/2021	4/14/2021	4/19/2021	4/20/2021	GoP	200,000.00		200,000.00	Printer
200000100017000/ 200000100016000/ 200000100016000	2021-03-047 - Procurement of fuel and lubricants for heavy equipments	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/8-14/2021	4/14/2021	4/19/2021	4/20/2021	GoP	600,000.00	600,000.00		Fuel and Lubricants
310202100805000.EAO	2021-03-048 - Procurement of Spare Parts and Labor for use in the repair/maintenance of service vehicle (Mitsubishi Strada) with Plate No. GDN 4398 assigned in the Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	4/8-14/2021	4/14/2021	4/19/2021	4/20/2021	GoP	11,860.00		11,860.00	Vehicle Spare Parts and Labor
200000100017000	2021-03-049 - Supply and Delivery of Various Office Supplies and Cleaning Items for use in Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	4/8-14/2021	4/14/2021	4/19/2021	4/20/2021	GoP	90,727.00	90,727.00		Office Supplies and Cleaning Items
300104223840000.EAO	2021-03-050 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle (Toyota Fortuner) with Plate No. AAZ 6162 assigned in the Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	NP-53.9 - Small Value Procurement	4/16-22/2021	4/22/2021	4/27/2021	4/28/2021	GoP	19,400.00		19,400.00	Vehicle Spare Parts
2021-04-051	2021-04-051 - Procurement of Office Consumables for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	4/16-22/2021	4/22/2021	4/27/2021	4/28/2021	GoP	103,900.00		103,900.00	Office Consumables

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100784000	2021-04-052 - Procurement of Office Supplies and Drone Accessories for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	4/16-22/2021	4/22/2021	4/27/2021	4/28/2021	GoP	337,260.00		337,260.00	Office Supplies and Drone Accessories
200000100794000	2021-04-053 - Procurement of Shredder for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	4/16-22/2021	4/22/2021	4/27/2021	4/28/2021	GoP	6,844.00		6,844.00	Shredder
200000100017000	2021-04-054 - Supply and Delivery of Materials for ReflectORIZED Thermoplastic Pavement Markings and other Various Materials for use in Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/16-22/2021	4/22/2021	4/27/2021	4/28/2021	GoP	994,482.00	994,482.00		ReflectORIZED Thermoplastic Pavement Markings
300104223809000.EAO	2021-04-056 - Procurement of Spare Parts and Labor for use in the repair/maintenance of service vehicle with Plate No. SJW 862 assigned in the Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	4/16-22/2021	4/22/2021	4/27/2021	4/28/2021	GoP	30,375.00		30,375.00	Vehicle Spare Parts and Labor
300117209805000.EAO	2021-04-057 - Procurement of Fuel for use in Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	NP-53.9 - Small Value Procurement	4/30/2021-5/6/2021	05/06/2021	05/11/2021	05/12/2021	GoP	27,876.54		27,876.54	Fuels
200000100017000	2021-04-058 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle assigned in the Maintenance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	NP-53.9 - Small Value Procurement	4/30/2021-5/6/2021	05/06/2021	05/11/2021	05/12/2021	GoP	615,850.00	615,850.00		Vehicle Spare Parts
200000100509000	2021-04-060 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle (L-300) with Plate No. GAQ 2189 assigned in the Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	4/30/2021-5/6/2021	05/06/2021	05/11/2021	05/12/2021	GoP	28,880.00		28,880.00	Vehicle Spare Parts
200000100508000	2021-04-062 - Procurement of Protective Gears for Survey for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	4/30/2021-5/6/2021	05/06/2021	05/11/2021	05/12/2021	GoP	339,500.00		339,500.00	Protective Gears

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-04-065	2021-04-065 - Procurement of 4-units desktop computers	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	4/30/2021-5/9/2021	05/06/2021	05/11/2021	05/12/2021	GoP	480,000.00		480,000.00	Desktop
200000100023000	2021-04-066 - Procurement of laptop charger	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	4/30/2021-5/9/2021	05/06/2021	05/11/2021	05/12/2021	GoP	2,550.00		2,550.00	Laptop charger
30011720897400.EAO/ 100000100001000	2021-05-067 - Ad Insertion	DPWH-CEBU 1ST DEO/Administrative Section	NO	Direct Contracting	4/30/2021-5/9/2021	05/06/2021	05/11/2021	05/12/2021	GoP	3,024.00		3,024.00	Ad-Insertion
300104223590000.EAO/ 300104223591000.EAO/ 300104223604000.EAO/ 300104223607000.EAO/ 300105200492000.EAO	2021-04-069 - Procurement of Alcohol and Hand Soap Anti-Bacterial for the use of Cebu 1st Personnel	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	5/13-19/2021	5/19/2021	5/24/2021	5/25/2021	GoP	283,000.00		283,000.00	Alcohol and Handsoap Anti-bacterial
100000100001000	2021-04-070 - Procurement of Office Supplies for use in Finance Section	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	4/30/2021-5/9/2021	05/06/2021	05/11/2021	05/12/2021	GoP	34,312.00		34,312.00	Office Supplies
2021-05-071	2021-05-071 - Procurement of Desktop for use in Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	Shopping	5/13-19/2021	5/19/2021	5/24/2021	5/25/2021	GoP	360,000.00		360,000.00	Desktop
300104223608000.EAO/ 300117208603000.EAO	2021-05-072 - Procurement of Signal Booster for use in Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	5/13-19/2021	5/19/2021	5/24/2021	5/25/2021	GoP	11,300.00		11,300.00	Signal Booster

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310109100851000.EAO/ 300117209805000.EAO	2021-05-073 - Procurement of Face Recognition Machine for use in Cebu 1st DEO for Time and Attendance Log In	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	5/13-19/2021	5/19/2021	5/24/2021	5/25/2021	GoP	238,000.00		238,000.00	Face Recognition Machine
2021-05-074	2021-05-074 - Procurement of 1-unit desktop computer	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	5/13-19/2021	5/19/2021	5/24/2021	5/25/2021	GoP	120,000.00		120,000.00	Desktop
2021-05-075	2021-05-075 - Reimbursement for the repair of Shredder for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	6/1-7/2021	06/07/2021	06/10/2021	06/11/2021	GoP	6,844.00		6,844.00	Shredder
2021-05-076	2021-05-076 - Procurement of Large Format Printer (Multifunction, 24") for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	6/1-7/2021	06/07/2021	06/10/2021	06/11/2021	GoP	220,000.00		220,000.00	Large Format Printer
2021-05-077	2021-05-077 - Procurement of facilities/materials for safety/maintenance of D.E.O service vehicles including water supply and other related facilities exposed by sunlight/open weather condition	DPWH-CEBU 1ST DEO/Administrative Section	NO	NP-53.9 - Small Value Procurement	6/1-7/2021	06/07/2021	06/10/2021	06/11/2021	GoP	429,684.00		429,684.00	Facilities/materials for safety/maintenance of D.E.O service vehicles including water supply and other related facilities
2021-05-078	2021-05-078 - Procurement of laptop	DPWH-CEBU 1ST DEO/Construction Section	NO	Shopping	6/1-7/2021	06/07/2021	06/10/2021	06/11/2021	GoP	200,000.00		200,000.00	Laptop
2021-05-079	2021-05-079 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle with Plate No. JBB 9437 assigned in the Construction Section	DPWH-CEBU 1ST DEO/Construction Section	NO	NP-53.9 - Small Value Procurement	6/1-7/2021	06/07/2021	06/10/2021	06/11/2021	GoP	42,730.00		42,730.00	Vehicle Spare Parts

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-05-080	2021-05-080 - Procurement of Mirrors for use In Cebu 1st District Engineering Office	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	Shopping	8/1-7/2021	06/07/2021	06/10/2021	06/11/2021	GoP	177,200.00		177,200.00	Mirrors
2021-05-082	2021-05-082 - Reimbursement of Spare Parts for use in the repair/maintenance of service vehicle (ISUZU Crosswind) with Plate No. SKN 788 assigned in the Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	6/1-7/2021	06/07/2021	06/10/2021	06/11/2021	GoP	9,300.00		9,300.00	Vehicle Spare Parts
2021-05-083	2021-05-083 - Procurement of Spare Parts for use in the repair/maintenance of service vehicle (ISUZU Crosswind) with Plate No. SKN 788 assigned in the Quality Assurance Section	DPWH-CEBU 1ST DEO/Quality Assurance Section	NO	NP-53.9 - Small Value Procurement	6/1-7/2021	06/07/2021	06/10/2021	06/11/2021	GoP	24,250.00		24,250.00	Vehicle Spare Parts
2021-05-084	2021-05-084 - Procurement of laptop	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	6/1-7/2021	06/07/2021	06/10/2021	06/11/2021	GoP	115,000.00		115,000.00	Laptop
2021-06-085	2021-06-085 - Procurement of IT Equipment for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	8/17-23/2021	8/23/2021	8/26/2021	8/29/2021	GoP	775,000.00		775,000.00	IT Equipment
2021-06-088	2021-06-088 - Procurement of toner (KOP)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Direct Contracting	6/5-11/2021	06/11/2021	6/16/2021	6/17/2021	GoP	324,000.00		324,000.00	Toner
2021-06-087	2021-06-087 - Procurement of Janitorial Supplies for use in Planning and Design Section	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	6/5-11/2021	06/11/2021	6/16/2021	6/17/2021	GoP	74,405.00		74,405.00	Janitorial Supplies

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-06-088	2021-06-088 - Procurement of office supplies (RMES 2021)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	6/5-11/2021	06/11/2021	6/16/2021	6/17/2021	GoP	257,004.30		257,004.30	Office Supplies
2021-06-089	2021-06-089 - Repair of HP printer used in PDS	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	6/5-11/2021	06/11/2021	6/16/2021	6/17/2021	GoP	35,795.00		35,795.00	HP Printer
2021-06-090	2021-06-090 - Procurement of Office Consumables for use in Planning and Design Section (for RMES 2021)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	6/5-11/2021	06/11/2021	6/16/2021	6/17/2021	GoP	73,000.00		73,000.00	Office Consumables
2021-06-092	2021-06-092 - procurement of office consumables (PDE 2021)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	Shopping	6/5-11/2021	06/11/2021	6/16/2021	6/17/2021	GoP	816,520.00		816,520.00	Office Consumables
2021-06-093	2021-06-093 - Procurement of spare parts for vehicle (GCS 4452)	DPWH-CEBU 1ST DEO/Planning and Design Section	NO	NP-53.9 - Small Value Procurement	6/5-11/2021	06/11/2021	6/16/2021	6/17/2021	GoP	104,431.72		104,431.72	Vehicle Spare Parts
2021-06-094	2021-06-094 - Supply and Delivery of Nylon #250 for Maintenance Use	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	6/5-11/2021	06/11/2021	6/16/2021	6/17/2021	GoP	106,250.00		106,250.00	Nylon

DPWH CEBU 1ST DISTRICT ENGINEERING OFFICE FY 2021 Updated Final Annual Procurement Plan for GOODS AND SERVICES

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-06-095	2021-06-095 - Supply and Delivery of Reflectonized Traffic Paint for Repairing of Guardrails, Curb and Gutter, Parapet, Guardrail Post and Bridges	DPWH-CEBU 1ST DEO/Maintenance Section	NO	Shopping	6/5-11/2021	11/6/2021	6/16/2021	6/17/2021	GoP	685,000.00	685,000.00		Reflectonized Traffic Paints
2021-06-096	2021-06-096 - Procurement of Inkjet Printer for use in Finance Section	DPWH-CEBU 1ST DEO/Finance Section	NO	Shopping	6/5-11/2021	11/6/2021	6/16/2021	6/17/2021	GoP	291,000.00	291,000.00		Inkjet Printer
2021-06-098	2021-06-098 - Procurement of Office Supplies for use in Administrative Section	DPWH-CEBU 1ST DEO/Administrative Section	NO	Shopping	6/5-11/2021	11/6/2021	6/16/2021	6/17/2021	GoP	989,435.75		830,799.10	Office Supplies

Prepared by:


JOCELYN M. ABAYA
Head, BAC Secretariat

Submitted by:


SUSAN ORNOPIA-AROA
BAC, Chairperson

Approved by:


ELVIS G. CALUNOD
District Engineer