

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE

Fort San Pedro Road, Iloilo City

**UPDATED FINAL ANNUAL PROCUREMENT PLAN (APP) FOR FY 2022
CIVIL WORKS, GOODS AND SERVICES AND CONSULTING SERVICES**

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101108302000	22GF0001 - Construction of Nahapay – Tagpu-an River Flood Control Project, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	October 5, 2021	October 25, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
320101108305000	22GF0002 - Construction of Siwaragan River Flood Control Project, San Joaquin, Iloilo	Const. Section	YES	Competitive Bidding	October 5, 2021	October 25, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	19,600,000.00		19,600,000.00	
320101108308000	22GF0003 - Construction of Tolas River Flood Control Project, San Joaquin, Iloilo	Const. Section	YES	Competitive Bidding	October 5, 2021	October 25, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
300226102650000	22GF0004 - Construction of Multi-Purpose Building including Pavement, Bagumbayan Mobile Force, Barangay Bagumbayan, Tigbauan, Iloilo	Const. Section	YES	Competitive Bidding	October 5, 2021	October 25, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
310102100980000	22GF0005 - Preventive Maintenance – Iloilo-Antique Rd – K0010+231 – K0010+660, K0011+086 – K0011+721	Const. Section	YES	Competitive Bidding	October 5, 2021	October 25, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	21,448,280.00		21,448,280.00	
300226102654000	22GF0006 - Construction of Multi-Purpose Building including Pavement, Namocan Ileo, Barangay Namocan, Tigbauan, Iloilo	Const. Section	YES	Competitive Bidding	October 20, 2021	November 8, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300226102652000	22GF0007 - Construction of Multi-Purpose Building including Pavement, Camangahan National High School, Barangay Camangahan, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	October 7, 2021	October 26, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300226102651000	22GF0008 - Construction of Multi-Purpose Building including Pavement, Calampitao Elementary School, Barangay Calampitao, Igaras, Iloilo	Const. Section	YES	Competitive Bidding	October 7, 2021	October 26, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300219101059000	22GF0009 - Construction of Miagao Shoreline Protection/Seawall including Access Road, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	October 7, 2021	October 26, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	49,000,000.00		49,000,000.00	
300226102655000	22GF0010 - Construction of Multi-Purpose Building including Pavement, Sambaludan ES, Barangay Sambaludan, Oton, Iloilo	Const. Section	YES	Competitive Bidding	October 20, 2021	November 8, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300226102657000	22GF0011 - Construction of Multi-Purpose Building, Victoria Elementary School including Pavement, Barangay Victoria, Tubungan, Iloilo	Const. Section	YES	Competitive Bidding	October 20, 2021	November 8, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
310304100937000	22GF0012 - Rehabilitation/Major Repair of Permanent Bridges-Bucaya Br. (B00141PN) along Iloilo – Antique Rd	Const. Section	YES	Competitive Bidding	October 20, 2021	November 8, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
320101108296000	22GF0013 - Construction of Camangahan River Flood Control Project, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	October 20, 2021	November 8, 2021	March 21, 2022	March 27, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
310103100978000	22GF0016 - Preventive Maintenance – Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd (S00470PN) – K0012+000 - K0012+659, K0015+604 - K0015+810, K0018+292 - K0018+383	Const. Section	YES	Competitive Bidding	October 27, 2021	November 15, 2021	March 24, 2022	May 31, 2022	GAA FY 2022	9,635,360.00		9,635,360.00	
310109101004000	22GF0017 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Guimbal-Igaras-Tubungan-Leon Rd – K0035+220 – K0035+290, K0048+158 – K0048+230	Const. Section	YES	Competitive Bidding	October 27, 2021	November 15, 2021	March 24, 2022	May 31, 2022	GAA FY 2022	31,477,600.00		31,477,600.00	
300221101437000	22GF0018 - Construction of Road, Barangay Galang, Oton, Iloilo	Const. Section	YES	Competitive Bidding	November 9, 2021	November 29, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300221101447000	22GF0019 - Rehabilitation of Road, Barangay Oyungan, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	November 10, 2021	November 29, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300221101443000	22GF0020 - Rehabilitation of Road, Barangay Atabayan, Tigbauan, Iloilo	Const. Section	YES	Competitive Bidding	November 10, 2021	November 29, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300229100127000	22GF0021 - Construction (Completion) of Bulad Public Water Supply System, Barangay Bulad, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	November 10, 2021	November 29, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
310304100936000	22GF0022 - Rehabilitation/Major Repair of Permanent Bridges – Binanua-an Br. (B00167PN) along Guimbal-Tubungan Road	Const. Section	YES	Competitive Bidding	November 11, 2021	December 1, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	2,940,000.00		2,940,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100132000	22GF0023 - Construction (Completion) of Kirayan Norte Public Water Supply System, Barangay Kirayan Norte, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	January 21, 2022	February 15, 2022	February 24, 2022	March 3, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
300221101438000	22GF0024 - Improvement of Mayang-Jolason Road, Tubungan, Iloilo	Const. Section	YES	Competitive Bidding	November 11, 2021	December 1, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
310106100784000	22GF0025 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Guimbal-Igbaras-Tubungan-Leon Rd (S00411PN) - K0057+512 – K0058+008, K0059+786 – K0060+340, K0060+440 – K0060+604	Const. Section	YES	Competitive Bidding	November 22, 2021	December 13, 2021	March 24, 2022	March 31, 2022	GAA FY 2022	22,335,180.00		22,335,180.00	
320101108306000	22GF0026 - Construction of Tangyan River Flood Control Project, Igbaras, Iloilo	Const. Section	YES	Competitive Bidding	November 22, 2021	December 13, 2021	January 26, 2022	February 03, 2022	GAA FY 2022	19,600,000.00		19,600,000.00	
320101108294000	22GF0027 - Construction of Anonoo-Partition River Flood Control Project, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	November 22, 2021	December 13, 2021	March 21, 2022	March 27, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
300229100130000	22GF0028 - Construction (Completion) of Igdampog Norte Public Water Supply System, Barangay Igdampog Norte, Tubungan, Iloilo	Const. Section	YES	Competitive Bidding	November 22, 2021	December 13, 2021	January 26, 2022	February 03, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
300221101442000	22GF0029 - Rehabilitation of Road Including Drainage, Barangay Guibongan, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	November 22, 2021	December 14, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
310304100938000	22GF0030 - Rehabilitation/Major Repair of Permanent Bridges – Suragan Br (B00151PN) along Tioas – Sinugbahan Rd	Const. Section	YES	Competitive Bidding	November 22, 2021	December 14, 2021	March 21, 2022	March 27, 2022	GAA FY 2022	6,860,000.00		6,860,000.00	
310106100787000	22GF0031 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd (S00470PN) – K0015+810 – K0016+300, K0018+094 – K0018+286	Const. Section	YES	Competitive Bidding	November 23, 2021	December 14, 2021	March 24, 2022	March 31, 2022	GAA FY 2022	12,948,740.00		12,948,740.00	
300214100257000	22GF0032 - Preventive Maintenance along Iloilo-Antique Rd – K0027+549 – K0028+412, K0031+024 – K0031+751	Const. Section	YES	Competitive Bidding	November 23, 2021	December 14, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	39,200,000.00		39,200,000.00	
300203101704000	22GF0033 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Igbaras – Passi - Igcabugao-Igbole Rd leading to Igcabugao Cave, Igbaras, Iloilo	Const. Section	YES	Competitive Bidding	November 23, 2021	December 14, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
300229100129000	22GF0034 - Construction (Completion) of Canabuan Public Water Supply System, Barangay Canabuan, Tigbauan, Iloilo	Const. Section	YES	Competitive Bidding	November 23, 2021	December 15, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
320101108300000	22GF0035 - Construction of Jar-ao River Flood Control Project, Tubungan, Iloilo	Const. Section	YES	Competitive Bidding	November 25, 2021	December 15, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
300226102646000	22GF0036 - Construction (Completion) of Multi-Purpose Building, Miagao Coast Guard and Municipal DRRMC, Poblacion, Miagao, Iloilo	Const. Section	YES	Competitive Bidding	November 25, 2021	December 15, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	2,970,000.00		2,970,000.00	
300226102647000	22GF0037 - Construction (Completion) of Multi-Purpose Building, San Joaquin Coast Guard and Municipal DRRMC, Poblacion, San Joaquin, Iloilo	Const. Section	YES	Competitive Bidding	November 25, 2021	December 15, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	2,970,000.00		2,970,000.00	
300226102638000	22GF0038 - Construction (Completion) of Multi-Purpose Building including Pavement, Buluangan Elementary School, Barangay Buluangan, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	November 25, 2021	December 15, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	2,970,000.00		2,970,000.00	
300226102637000	22GF0039 - Construction (Completion) of Multi-Purpose Building including Pavement, Bantayan Baron, Barangay Rizal-Tuquisan, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	November 25, 2021	December 16, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
310304100935000	22GF0040 - Rehabilitation/Major Repair of Permanent Bridges-Baguigin Br. (B00122PN) along Iloilo – Antique Rd	Const. Section	YES	Competitive Bidding	November 25, 2021	December 16, 2021	March 16, 2022	March 24, 2022	GAA FY 2022	1,960,000.00		1,960,000.00	
310105100725000	22GF0041 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Iloilo-Antique Rd – K0061+996 – K0062+329, K0065+301 – K0065+700	Const. Section	YES	Competitive Bidding	November 26, 2021	December 16, 2021	March 24, 2022	March 31, 2022	GAA FY 2022	12,130,440.00		12,130,440.00	
300221101439000	22GF0042 - Improvement of Road, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	November 26, 2021	December 16, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	14,850,000.00		14,850,000.00	
310103100977000	22GF0043 - Preventive Maintenance – Oton – Buray – Sta. Monica – Sn Antonio – Sn Miguel Rd – K0012+419 – K0013+663, K0016+344 – K0018+038	Const. Section	YES	Competitive Bidding	November 30, 2021	December 20, 2021	March 24, 2022	March 31, 2022	GAA FY 2022	29,610,700.00		29,610,700.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310106100783000	22GF0044 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Guimbal – Igaras – Tubungan – Leon Rd – K0041+810 – K0042+097	Const. Section	YES	Competitive Bidding	November 30, 2021	December 20, 2021	March 24, 2022	March 31, 2022	GAA FY 2022	7,789,040.00		7,789,040.00	
310108101167000	22GF0045 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tiolas-Sinugbahan Rd – K0061+962 – K0062+120, K0065+375 – K0065+493	Const. Section	YES	Competitive Bidding	November 30, 2021	December 20, 2021	March 24, 2022	March 31, 2022	GAA FY 2022	12,073,600.00		12,073,600.00	
300229100135000	22GF0046 - Improvement of San Joaquin Water Supply, San Joaquin, Iloilo	Const. Section	YES	Competitive Bidding	November 30, 2021	December 20, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	9,900,000.00		9,900,000.00	
320101108303000	22GF0047 - Construction of Guimbal Shoreline Protection, Guimbal, Iloilo	Const. Section	YES	Competitive Bidding	December 2, 2021	December 21, 2021	March 21, 2022	March 27, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
310304100939000	22GF0048 - Rehabilitation/Major Repair of Permanent Bridges – Mantasic Br. (B00528PN) along Iloilo – Antique Rd	Const. Section	YES	Competitive Bidding	December 2, 2021	December 21, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	2,940,000.00		2,940,000.00	
320101108298000	22GF0049 - Construction of Tumagbok River Flood Control Project, Miag-ao, Iloilo	Const. Section	YES	Competitive Bidding	December 24, 2021	January 17, 2022	March 21, 2022	March 27, 2022	GAA FY 2022	14,700,000.00		14,700,000.00	
310109101005000	22GF0050 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Guimbal – Igaras – Tubungan – Leon Rd – K0054+400 – K0054+710	Const. Section	YES	Competitive Bidding	December 3, 2021	December 22, 2021	March 21, 2022	March 7, 2022	GAA FY 2022	30,595,600.00		30,595,600.00	
310106100788000	22GF0051 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tigbauan – Cordova – Leon Jct Rd (S00115PN) – K0023+854 – K0024+129	Const. Section	YES	Competitive Bidding	December 3, 2021	December 22, 2021	March 24, 2022	March 31, 2022	GAA FY 2022	4,859,820.00		4,859,820.00	
310106100786000	22GF0052 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Oton – Buray – Sta Monica – Sn Antonio – Sn Miguel Rd (S00468PN) – K0018+844 – K0019+040	Const. Section	YES	Competitive Bidding	December 4, 2021	December 27, 2021	March 24, 2022	March 31, 2022	GAA FY 2022	3,461,360.00		3,461,360.00	
300229100134000	22GF0053 - Construction (Completion) of Sinogbahan Public Water Supply System, Barangay Sinogbahan, San Joaquin, Iloilo	Const. Section	YES	Competitive Bidding	December 4, 2021	December 27, 2021	January 26, 2022	February 3, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
320101108304000	22GF0054 - Construction of Sibalom River Control Project, Tigbauan, Iloilo	Const. Section		Competitive Bidding	January 19, 2022	February 7, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
310106100786000	22GF0055 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Iloilo-Antique Rd – K0027+033 – K0027+474, K0030+597 – K0031+024, K0031+767 – K0032+145, K0034+004 – K0035+021, K0039+400 – K0039+657, K0041+507 – K0041+747	Const. Section		Competitive Bidding	January 19, 2022	February 7, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	50,905,680.00		50,905,680.00	
300226102648000	22GF0057 - Construction of Gerona-Lakandula Multi-Purpose Building (Phase 2), Guimbal, Iloilo	Const. Section		Competitive Bidding	January 19, 2022	February 7, 2022	February 15, 2022	February 22, 2022	GAA FY 2022	19,800,000.00		19,800,000.00	
300221101441000	22GF0059 - Construction (Completion) of Igdampog Sur Public Water Supply System, Barangay Igdampog Sur, Tubungan, Iloilo	Const. Section	YES	Competitive Bidding	December 11, 2021	January 17, 2022	January 31, 2022	February 8, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
300229100131000	22GF0060 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Iloilo – Antique Rd. K0067+180 – K0067+230, K0068+445 – K0068+512, K0069+000 – K0069+075	Const. Section	YES	Competitive Bidding	December 11, 2021	January 17, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	45,864,000.00		45,864,000.00	
310108101166000	22GF0061 - Construction (Completion) of Balibagan Public Water Supply System, Barangay Balibagan, Igaras, Iloilo	Const. Section	YES	Competitive Bidding	December 16, 2021	January 17, 2022	January 31, 2022	February 8, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
300229100126000	22GF0062 - Construction/Improvement of Access Roads Leading to Declared Tourism Destinations – Tubungan – Igtuble – San Remegio Road leading to Tourism and Agri-Center, Iloilo	Const. Section	YES	Competitive Bidding	December 16, 2021	January 17, 2022	January 31, 2022	February 8, 2022	GAA FY 2022	22,050,000.00		22,050,000.00	
300203101707000	22GF0063 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Guimbal-Igaras-Tubungan-Leon Rd – K0060+340 – K0060+440, K0060+800 – K0060+850	Const. Section	YES	Competitive Bidding	December 16, 2021	January 17, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	29,400,000.00		29,400,000.00	
310109101006000	22GF0064 - Construction (Completion) of Multi-Purpose Building including Pavement, Sen. F.C. Zulueta Elementary School, Barangay Trapiche, Oton, Iloilo	Const. Section	YES	Competitive Bidding	December 29, 2021	January 17, 2022	February 24, 2022	March 3, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102643000	22GF0065 - Construction of San Joaquin Flood Mitigation Shoreline Protection, Barangay Purok 1, San Joaquin, Iloilo	Const. Section		Competitive Bidding	January 8, 2022	January 31, 2022	February 4, 2022	February 9, 2022	GAA FY 2022	5,940,000.00		5,940,000.00	
300225100518000	22GF0066 - Preventive Maintenance – Iloilo-Antique Rd – K0067+000 – K0068+000	Const. Section		Competitive Bidding	January 8, 2022	January 31, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	25,735,780.00		25,735,780.00	
310102100983000	22GF0067 - Construction of Calampitao River Flood Control, Guimbal, Iloilo	Const. Section		Competitive Bidding	January 12, 2022	January 31, 2022	February 4, 2022	February 9, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
320101108295000	22GF0068 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Guimbal – Igbaras – Tubungan – Leon Rd – K0057+512 – K0058+379, K0058+695 – K0058+846, K0059+085 – K0059+304	Const. Section		Competitive Bidding	January 14, 2022	February 2, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	5,394,900.00		5,394,900.00	
310102100982000	22GF0069 - Preventive Maintenance – Tiolas – Sinugbahan Rd – K0060+380 – K0061+000, K0063+926 – K0064+864, K0067+510 – K0067+717, K0070+143 – K0070+675, K0072+921 – K0072+1091, K0072+1091 – K0073+059, K0073+059 – K0073+112, K0073+161 – K0073+292	Const. Section		Competitive Bidding	January 15, 2022	February 7, 2022	March 16, 2022	March 24, 2022	GAA FY 2022	27,524,280.00		27,524,280.00	
300226102661000	22GF0070 - Construction of Dorong-An IS Mpb with Pavement, Dorong-An, Tigbauan, Iloilo	Const. Section		Competitive Bidding	January 20, 2022	February 15, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300226102667000	22GF0071 - Construction of Miranda ES Mpb with Pavement, Dawog, Miagao, Iloilo	Const. Section		Competitive Bidding	January 20, 2022	February 15, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300226102658000	22GF0072 - Construction of Galang-Salngan ES Mpb with Pavement, Galang, Salngan, Oton, Iloilo	Const. Section		Competitive Bidding	January 21, 2022	February 15, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300226102662000	22GF0073 - Construction of Partition NHS MPB with Pavement, Partition, Guimbal, Iloilo	Const. Section		Competitive Bidding	January 21, 2022	February 15, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
310202101170000	22GF0074 - Road Widening – Iloilo-Antique Rd – K0046+240 – K0046+379, K0046+395 – K0046+751	Const. Section		Competitive Bidding	January 21, 2022	February 14, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	19,404,000.00		19,404,000.00	
300226102664000	22GF0075 - Construction of Cadabdab ES Mpb with Pavement, Cadabdab, Tubungan, Iloilo	Const. Section		Competitive Bidding	January 21, 2022	February 14, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300226102665000	22GF0076 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Iloilo – Antique Rd. – K0038+180 – K0038+655.50	Const. Section		Competitive Bidding	January 21, 2022	February 18, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	8,291,005.00		8,291,005.00	
300226102665000	22GF0077 - Construction of Alameda NHS Mpb with Pavement, Alameda, Igbaras, Iloilo	Const. Section		Competitive Bidding	January 22, 2022	February 15, 2022	March 22, 2022	March 30, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300226102660000	22GF0078 - Construction of Buenavista ES Mpb with Pavement, Buenavista, Tigbauan, Iloilo	Const. Section		Competitive Bidding	January 22, 2022	February 15, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
310106100789000	22GF0079 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Guimbal – Igbaras – Tubungan – Leon Rd – K0039+518 – K0039+907, K0045+201 – K0045+896	Const. Section		Competitive Bidding	January 26, 2022	February 17, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	25,487,840.00		25,487,840.00	
300203102170000	22GF0080 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Brgy. Potrido to Brgy. Alimodias Road leading to Various Tourism Sites including Bugsukan and Banogon Falls and the 500 Hectares Rices Terraces at Miagao, Iloilo	Const. Section		Competitive Bidding	January 26, 2022	February 17, 2022	March 16, 2022	March 24, 2022	GAA FY 2022	21,827,540.00		21,827,540.00	
310103100976000	22GF0081 - Preventive Maintenance – Guimbal – Igbaras – Tubungan – Leon Rd (S00411PN) – K0033+055 – K0033+396, K0035+000 – K0035+116	Const. Section		Competitive Bidding	January 26, 2022	February 17, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	7,537,180.00		7,537,180.00	
300203102172000	22GF0082 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations Malagyan – Tigmalapad Road leading to Sinuhotan Cave and Tinagong Dagat Lake, Miagao, Iloilo	Const. Section		Competitive Bidding	February 5, 2022	February 28, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
310112100327000	22GF0083 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Oton – Mambog – Caboloan – Abilay – Sn Jose Rd – K0012+621 – K0012+642, K0012+774 – K0012+912, K0014+632 – K0014+832	Const. Section		Competitive Bidding	February 5, 2022	February 28, 2022	March 22, 2022	March 27, 2022	GAA FY 2022	3,430,000.00		3,430,000.00	
300229100128000	22GF0084 - Construction (Completion) of Caboloan Norte Public Water Supply System, Barangay Caboloan Norte, Oton, Iloilo	Const. Section		Competitive Bidding	February 5, 2022	February 28, 2022	March 9, 2022	March 16, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
300226102666000	22GF0085 - Construction of Oyungan ES MPB with Pavement, Oyungan, Miagao, Iloilo	Const. Section		Competitive Bidding	February 15, 2022	March 7, 2022	March 22, 2022	March 30, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300229100133000	22GF0086 - Construction (Completion) of San Ambrosio Public Water Supply System, Barangay San Ambrosio, Igaras, Iloilo	Const. Section		Competitive Bidding	March 23, 2022	April 11, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
310202101169000	22GF0087 - Road Widening – Iloilo-Antique Rd – K0033+635 – K0033+796, K0033+828 – K0034+004, K0035+975 – K0036+111, K0037+307 – K0037+391, K0037+391 – K0037+477, K0037+477 – K0037+577	Const. Section		Competitive Bidding	March 2, 2022	March 21, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	27,633,820.00		27,633,820.00	
310102100981000	22GF0088 - Preventive Maintenance – Iloilo-Antique Rd (S00076PN) – K0059+750 – K0061+088, K0061+109 – K0061+966, K0062+512 – K0062+853, K0062+877 – K0063+000, K0070+076 – K0070+333, K0071+000 – K0071+520	Const. Section		Competitive Bidding	March 2, 2022	March 21, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	47,186,020.00		47,186,020.00	
320101108301000	22GF0089 - Construction of Oyungan River Flood Control Project, Miag-ao, Iloilo	Const. Section		Competitive Bidding	March 2, 2022	March 21, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
300203102171000	22GF0090 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Quianan – Pitogo – Lombayan – Bad-as Road, leading to Mt. Dalang, Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo	Const. Section		Competitive Bidding	March 3, 2022	March 22, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	39,200,000.00		39,200,000.00	
310106100790000	22GF0091 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Guimbal- Igaras-Tubungan-Leon Rd – K0046+711 – K0047+303, K0048+493 – K0048+572, K0048+876 – K0049+182, K0049+802 – K0049+964, K0056+049 – K0056+201	Const. Section		Competitive Bidding	March 3, 2022	March 22, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	29,235,360.00		29,235,360.00	
310106100785000	22GF0092 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Guimbal – Tubungan Rd – K0029+(-430) – K0029+(-243), K0032+292 – K0032+533, K0035+167 – K0035+295, K0036+959 – K0037+241, K0038+008 – K0038+392	Const. Section		Competitive Bidding	March 3, 2022	March 22, 2022	March 24, 2022	March 27, 2022	GAA FY 2022	28,631,680.00		28,631,680.00	
300226102653000	22GF0093 - Construction of Multi-Purpose Building including Pavement, Cubay, Barangay Cubay, San Joaquin, Iloilo	Const. Section		Competitive Bidding	March 3, 2022	March 22, 2022	March 24, 2022	March 27, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
310111100445000	22GF0094 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Tiolas – Sinugbahan Rd – K0062+979 – K0063+030, K0071+656 – K0071+1062	Const. Section		Competitive Bidding	March 3, 2022	March 22, 2022	March 24, 2022	March 27, 2022	GAA FY 2022	2,254,000.00		2,254,000.00	
300226102641000	22GF0095 - Construction (Completion) of Multi-purpose Building including Pavement, Oton National High School, Barangay Poblacion North, Oton, Iloilo	Const. Section		Competitive Bidding	March 3, 2022	March 22, 2022	March 24, 2022	March 31, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
300221101440000	22GF0096 - Improvement of Road, San Joaquin, Iloilo	Const. Section		Competitive Bidding	March 8, 2022	March 28, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	19,800,000.00		19,800,000.00	
300215101845000	22GF0097 - Improvement of Tubungan Rd, Tubungan, Iloilo	Const. Section		Competitive Bidding	March 15, 2022	April 4, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
310209100377000	22GF0098 - Off-Carriageway Improvement – Guimbal – Tubungan Rd K0040+460 – K0041+169	Const. Section		Competitive Bidding	March 16, 2022	April 4, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	1,960,000.00		1,960,000.00	
310112100325000	22GF0099 - Construction/Upgrading/Rehabilitation of Drainage along National Roads – Guimbal – Igaras – Tubungan – Leon Rd – K0034+621 – K0035+147, K0034+467 – K0035+220, K0042+373.6 – K0042+750	Const. Section		Competitive Bidding	March 22, 2022	April 11, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	8,082,060.00		8,082,060.00	
320101108299000	22GF0100 - Construction of Igtalongon River Flood Control Project, Igaras, Iloilo	Const. Section		Competitive Bidding	June 18, 2022	July 11, 2022	July 20, 2022	July 27, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
300221101444000	22GF0101 - Rehabilitation and Improvement of Oyungan-Igcabidio-Ilog-Ilog-Narorogan Local Road, Miagao, Iloilo	Const. Section		Competitive Bidding	March 23, 2022	April 11, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300226102669000	22GF0102 - Construction of Tubungan Multi-Purpose Building, Tubungan, Iloilo	Const. Section		Competitive Bidding	June 16, 2022	July 5, 2022	July 14, 2022	July 21, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End- User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102645000	22GF0103 - Construction (Completion) of Multi-Purpose Building including Pavement, Tigbauan CES, Barangay 9, Tigbauan, Iloilo	Const. Section		Competitive Bidding	March 24, 2022	April 12, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
300221101446000	22GF0104 - Construction of Tagbac Sur-Sitio Manwe Road in Tagbuc Sur, Oton, Iloilo	Const. Section		Competitive Bidding	March 24, 2022	April 12, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300215101843000	22GF0105 - Improvement of Amorogtong Road, Igbaras, Iloilo	Const. Section		Competitive Bidding	May 25, 2022	June 13, 2022	June 22, 2022	June 18, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
310105100726000	22GF0106 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tiolas-Sinugbahan Rd – K0060+(-521) – K0060+(-117), K0061+000 – K0061+318, K0072+634 – K0072+810, K0073+292 – K0072+390	Const. Section		Competitive Bidding	March 25, 2022	April 13, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	23,424,940.00		23,424,940.00	
300215101846000	22GF0107 - Construction of Road, Brgy. Cabanbanan to Brgy. Sambaludan, Oton, Iloilo	Const. Section		Competitive Bidding	March 26, 2022	April 18, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
300225100519000	22GF0108 - Construction of River Control Structure along Sibalom River, Tigbauan, Iloilo	Const. Section		Competitive Bidding	March 29, 2022	April 18, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300219101060000	22GF0109 - Construction of Buluangan River Control, Guimbal, Iloilo	Const. Section		Competitive Bidding	March 30, 2022	April 18, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
300226102644000	22GF0110 - Construction (Completion) of Multi-Purpose Building including Pavement, Tapikan Elementary School, Barangay Tapikan, San Joaquin, Iloilo	Const. Section		Competitive Bidding	April 1, 2022	April 20, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	2,970,000.00		2,970,000.00	
300226102639000	22GF0111 - Construction (Completion) of Multi-Purpose Building including Pavement, Don Felix Serra National High School, Barangay Purok 1, San Joaquin, Iloilo	Const. Section		Competitive Bidding	April 1, 2022	April 20, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
300203101705000	22GF0112 - Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Igtalongon – Corucuan – Lab-on – Bagay – Wayang – San Jose – Miagao – Cadre Road leading to Mt. Napulak, Iloilo	Const. Section		Competitive Bidding	April 5, 2022	April 25, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	19,600,000.00		19,600,000.00	
320101108297000	22GF0113 - Construction of Quianan River Flood Control Project, San Joaquin, Iloilo	Const. Section		Competitive Bidding	April 5, 2022	April 25, 2022	May 10, 2022	May 18, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
300203101705000	22GF0114 - Replacement of Permanent Weak Bridges – Naulid Br. (B00130PN) along Iloilo – Antique Rd	Const. Section		Competitive Bidding	April 7, 2022	May 4, 2022	May 16, 2022	May 24, 2022	GAA FY 2022	50,180,000.00		50,180,000.00	
300215101844000	22GF0115 - Improvement of San Joaquin Rd, Phase 3, San Joaquin, Iloilo	Const. Section		Competitive Bidding	April 8, 2022	May 4, 2022	May 16, 2022	May 24, 2022	GAA FY 2022	14,700,000.00		14,700,000.00	
300215101844000	22GF0116 - Concreting of Brgy. Igsoligue to Brgy. Awang FMR, Brgy. Igsoligue and Brgy. Awang, Miag-ao, Iloilo	Const. Section		Competitive Bidding	April 8, 2022	May 4, 2022	May 16, 2022	May 24, 2022	SR2022-02-004370	12,437,500.00		12,437,500.00	
300215101844000	22GF0117 - Concreting of Brgy. Napnapan Sur FMR, Brgy. Napnapan Sur, Tigbauan, Iloilo	Const. Section		Competitive Bidding	April 9, 2022	May 4, 2022	May 16, 2022	May 24, 2022	SR2022-02-004370	12,437,500.00		12,437,500.00	
300215101844000	22GF0118 - Concreting of Sitio Dolocutan, Brgy. Bitas FMR, Brgy. Bitas, Tigbauan, Iloilo	Const. Section		Competitive Bidding	April 9, 2022	May 4, 2022	May 16, 2022	May 24, 2022	SR2022-02-004370	11,940,000.00		11,940,000.00	
300219101061000	22GF0119 - Construction of Igbaras River Control, Igbaras, Iloilo	Const. Section		Competitive Bidding	April 9, 2022	May 4, 2022	May 16, 2022	May 24, 2022	GAA FY 2022	29,400,000.00		29,400,000.00	
300226102642000	22GF0120 - Construction (Completion) of Multi-Purpose Building including Pavement, Parara National High School, Barangay Parara Sur, Tigbauan, Iloilo	Const. Section		Competitive Bidding	April 14, 2022	May 4, 2022	May 16, 2022	May 24, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
300221101435000	22GF0121 - Construction of Road Slope Protection, Barangay Bucaya, San Joaquin, Iloilo	Const. Section		Competitive Bidding	April 21, 2022	May 10, 2022	May 19, 2022	May 26, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300215101842000	22GF0122 - Construction of Road, Brgy. Jawod to Brgy. Lombuyan, San Joaquin, Iloilo	Const. Section		Competitive Bidding	April 26, 2022	May 16, 2022	May 26, 2022	June 2, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
300226102656000	22GF0123 - Construction of Multi-Purpose Building including Pavement, Superintendent Arsenio Napud MNHS, Barangay Baraclavan, Miagao, Iloilo	Const. Section		Competitive Bidding	April 28, 2022	May 17, 2022	May 26, 2022	June 2, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procure	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300226102663000	22GF0124 - Improvement of Guimbal NHS Multipurpose Academic Building, Magsaysay, Guimbal, Iloilo	Const. Section		Competitive Bidding	May 12, 2022	May 31, 2022	June 9, 2022	June 16, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300221101436000	22GF0125 - Construction of Road, Barangay Bongol San Vicente, Guimbal, Iloilo	Const. Section		Competitive Bidding	May 14, 2022	June 6, 2022	June 15, 2022	June 23, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300220100843000	22GF0126 - Construction of San Joaquin Multi-purpose Building, San Joaquin, Iloilo	Const. Section		Competitive Bidding	May 24, 2022	June 13, 2022	June 22, 2022	June 30, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
300228100130000	22GF0127- Rehabilitation of Multi-Purpose Building (Rural Health Unit), Purok 3 (Poblacion), San Joaquin, Iloilo	Const. Section		Competitive Bidding	June 2, 2022	June 21, 2022	June 30, 2022	July 7, 2022	GAA FY 2022	9,900,000.00		9,900,000.00	
200000100034000	21CSGF0001 - Conduct of Geotechnical/Subsoil Exploration for Various Proposed FY 2022 Projects	PDS		Quality-Cost Based Evaluation (OCBE)	June 3, 2021	July 2, 2021	July 21, 2021	July 26, 2021	SR2021-02-005258 PDE	3,225,277.31		3,225,277.31	
200000100017000	22GGF0001 - Procurement of Materials for use in repainting of pavement marking along national roads within Iloilo 1st District Engineering Office Area of jurisdiction	Maint. Section		Competitive Bidding	April 20, 2022	May 10, 2022	May 16, 2022	May 17, 2022	SR2022-02-004457	1,468,288.60		1,468,288.60	
200000100017000	22GGF0002 - Procurement of Office Supplies for use in this office, DPWH, Iloilo 1st District Engineering Office, Fort San Pedro, Iloilo Cit	Admin. Section		Competitive Bidding	May 12, 2022	May 31, 2022	June 7, 2022	June 13, 2022	FY 2022 GAA - EAO	1,306,643.65		1,306,643.65	
200000100017000	22GGF0003 - Procurement of Materials for use as buffer stock for the Emergency repair of damage within the jurisdiction of Iloilo 1st District Engineering Office	Maint. Section		Competitive Bidding	June 9, 2022	June 28, 2022	July 14, 2022	July 15, 2022	SR2022-02-004457	1,473,392.00		1,473,392.00	

Prepared by:

PATRICK B. GIMENO
Engineer III
Head, BAC Secretariat

Recommended By:

ANTONIO AARON T. SEPIDA
Engineer III
BAC Chairman

Approved By:

NONIE A. VIYAR
District Engineer
Head of Procuring Entity