



Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207051000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Road Opening, Brgy. Baclayan, Boljoon, Cebu	Construction Section	YES	Competitive Bidding	Dec. 6-12, 2019	December 26, 2019	January 28, 2020	February 4, 2020	GoP	2,970,000.00		2,970,000.00	Road Opening
300117207025000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction (Completion) of Road, Cafiang - Sitio Balaas, Oslob, Cebu	Construction Section	YES	Competitive Bidding	Dec. 6-12, 2019	December 26, 2019	November 9, 2020	November 17, 2020	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117207027000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Road, Brgy. Panadtaran - Bug-ot, Argao, Cebu	Construction Section	YES	Competitive Bidding	Dec. 6-12, 2019	December 27, 2019	January 28, 2020	February 4, 2020	GoP	3,960,000.00		3,960,000.00	Road Concreting
300104216920000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Baclayan, Boljoon, Cebu	Construction Section	NO	Competitive Bidding	January 10-16, 2020	January 31, 2020	February 19, 2020	February 26, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104216949000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Poblacion, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	January 10-16, 2020	January 31, 2020	February 12, 2020	February 19, 2020	GoP	1,980,000.00		1,980,000.00	Construction of Multi-purpose Building
300104216909000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building, Brgy. Daanlungsod, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	January 10-16, 2020	January 31, 2020	February 12, 2020	February 19, 2020	GoP	1,000,000.00		1,000,000.00	Construction (Completion) of Multi-purpose Building
300116203101000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Tomonoy-Agbalanga Road, Brgy. Tomonoy & Agbalanga, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	January 24-30, 2020	February 12, 2020	October 13, 2020	October 21, 2020	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Road
300117207015000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Panlaan-Balaygtiki Road at Brgy. Panlaan & Balaygtiki, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	January 24-30, 2020	February 12, 2020	May 6, 2020	May 13, 2020	GoP	2,970,000.00		2,970,000.00	Road Concreting



Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207008000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Lepanto-Tolosa Road, Brgy. Lepanto, Alegria and Brgy. Tolosa, Malabuyoc, Cebu.	Construction Section	NO	Competitive Bidding	January 24-30, 2020	February 12, 2020	October 13, 2020	October 21, 2020	GoP	3,465,000.00		3,465,000.00	Rehabilitation of Road
300116203093000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Basdiot Road, Brgy. Basdiot, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	January 24-30, 2020	February 12, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Road
300116203097000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Malatbo-Campisong Road, Brgy. Malatbo-Campisong, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	January 24-30, 2020	February 12, 2020	October 13, 2020	October 21, 2020	GoP	1,980,000.00		1,980,000.00	Rehabilitation of Road
300117207034000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Roads of Brgy. Tangbo to Brgy. Camburey, Samboan, Cebu	Construction Section	NO	Competitive Bidding	January 28-Feb. 3, 2020	February 17, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Road Concreting
300117207035000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting/Improvement of Roads of Brgy. Pasil to Brgy. Liptong, Santander, Cebu	Construction Section	NO	Competitive Bidding	January 28-Feb. 3, 2020	February 17, 2020	November 18, 2020	November 25, 2020	GoP	19,800,000.00		19,800,000.00	Road Concreting
300117207039000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Road Concreting at Sitio Trangka-Danao to Sitio Kalomboyan, Brgy. Lower Becerril, Boljoon, Cebu	Construction Section	NO	Competitive Bidding	January 28-Feb. 3, 2020	February 17, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117207040000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Completion/Concreting of Brgy. Cambantog to Brgy. Linot-od, Argao, Cebu	Construction Section	NO	Competitive Bidding	January 28-Feb. 3, 2020	February 17, 2020	November 18, 2020	November 25, 2020	GoP	14,850,000.00		14,850,000.00	Road Concreting
300117207041000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction/Improvement of Municipal and Brgy. Road, Poblacion, Santander, Cebu	Construction Section	NO	Competitive Bidding	January 28-Feb. 3, 2020	February 17, 2020	November 18, 2020	November 25, 2020	GoP	19,800,000.00		19,800,000.00	Road Construction





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207042000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Roads, Brgy. Pugalo, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	January 28- Feb. 3, 2020	February 17, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117207043000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Roads, Brgy. Poblacion, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	January 28- Feb. 3, 2020	February 17, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Concreting
300117207011000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Langkas-Nalhub Road, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	February 14- 20, 2020	March 4, 2020	November 18, 2020	November 25, 2020	GoP	14,850,000.00		14,850,000.00	Road Concreting
300117207010000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Nangka, Boljoon-Cerdeña Road, Boljoon, Cebu	Construction Section	NO	Competitive Bidding	February 14- 20, 2020	March 4, 2020	November 18, 2020	November 25, 2020	GoP	14,850,000.00		14,850,000.00	Road Concreting
300116203098000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Malhiao Road, Brgy. Malhiao & Sohoton, Badian, Cebu	Construction Section	NO	Competitive Bidding	February 14- 20, 2020	March 4, 2020	October 13, 2020	October 21, 2020	GoP	3,960,000.00		3,960,000.00	Rehabilitation of Road
300117207014000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Banhigan-Alawijao Road, Brgy. Banhigan and Alawijao, Badian, Cebu	Construction Section	NO	Competitive Bidding	February 14- 20, 2020	March 4, 2020	November 18, 2020	November 25, 2020	GoP	14,850,000.00		14,850,000.00	Road Concreting
300117207029000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Banhigan-Taytay Road at Brgy. Banhigan and Taytay, Badian, Cebu	Construction Section	NO	Competitive Bidding	February 14- 20, 2020	March 4, 2020	October 13, 2020	October 21, 2020	GoP	2,475,000.00		2,475,000.00	Road Concreting
300117207017000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Manlapay-Pawa Road at Brgy. Manlapay and Pawa, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	February 14- 20, 2020	March 4, 2020	October 13, 2020	October 21, 2020	GoP	1,980,000.00		1,980,000.00	Road Concreting
300117207046000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Improvement of Road of Poblacion-Polo-Candabong Road at Brgy. Poblacion, Polo and Candabong, Alcantara, Cebu	Construction Section	NO	Competitive Bidding	February 14- 20, 2020	March 4, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Improvement



Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207013000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Improvement/Concreting of Lepanto-Cerdena Road, Brgy. Lepanto, Alegria and Barangay Cerdena, Malabuyoc, Cebu	Construction Section	NO	Competitive Bidding	February 14-20, 2020	March 4, 2020	November 18, 2020	November 25, 2020	GoP	14,850,000.00		14,850,000.00	Road Concreting
300104216931000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Bulasa, Argao, Cebu	Construction Section	NO	Competitive Bidding	February 18-24, 2020	March 9, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104216934000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Catolohon, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	February 18-24, 2020	March 9, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104216933000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Upper Becerril, Boljoon, Cebu	Construction Section	NO	Competitive Bidding	February 18-24, 2020	March 9, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300116203089000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Dagatan-Tiguib Road at Brgy. Dagatan and Tiguib, Badian, Cebu	Construction Section	NO	Competitive Bidding	February 18-24, 2020	March 9, 2020	November 18, 2020	November 25, 2020	GoP	9,900,000.00		9,900,000.00	Road Concreting
300116203091000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Malalay-Manga-Bugil Road at Brgy. Malalay, Ronda, Brgy. Buguil, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	February 18-24, 2020	March 9, 2020	November 18, 2020	November 25, 2020	GoP	9,900,000.00		9,900,000.00	Road Concreting
300116203092000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Sta. Filomena and Valencia, Alegria, Cebu	Construction Section	NO	Competitive Bidding	February 18-24, 2020	March 9, 2020	November 18, 2020	November 25, 2020	GoP	9,900,000.00		9,900,000.00	Road Concreting
300116203095000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Doldol-Kanghumaod Road, Brgy. Doldol and Kanghumaod, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	February 19-25, 2020	March 9, 2020	October 13, 2020	October 21, 2020	GoP	3,960,000.00		3,960,000.00	Rehabilitation of Road





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116203096000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Ilaya-Paculob Road, Brgy. Ilaya and Paculob, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	February 19-25, 2020	March 9, 2020	October 13, 2020	October 21, 2020	GoP	3,960,000.00		3,960,000.00	Rehabilitation of Road
300116203099000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Poblacion-Guadalupe Road, Brgy. Poblacion & Guadalupe, Alegria, Cebu	Construction Section	NO	Competitive Bidding	February 19-25, 2020	March 9, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Road
300116203100000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Sta. Filomena-Cambunoc Road, Brgy. Sta. Filomena & Guadalupe, Alegria, Cebu	Construction Section	NO	Competitive Bidding	February 21-27, 2020	March 11, 2020	October 13, 2020	October 21, 2020	GoP	4,950,000.00		4,950,000.00	Rehabilitation of Road
300104216936000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. San Roque, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	February 21-27, 2020	March 11, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104216927000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building at Poblacion Dos, Malabuyoc, Cebu	Construction Section	NO	Competitive Bidding	February 21-27, 2020	March 11, 2020	October 13, 2020	October 21, 2020	GoP	2,574,000.00		2,574,000.00	Construction of Multi-purpose Building
300104216928000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Alcantara Central School, Brgy. Poblacion Alcantara, Cebu	Construction Section	NO	Competitive Bidding	February 21-27, 2020	March 11, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104216935000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Calaboon, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	February 21-27, 2020	March 11, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104216930000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Madridejos, Alegria, Cebu	Construction Section	NO	Competitive Bidding	February 21-27, 2020	March 11, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building



Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216938000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Moalboal National High School, Brgy. Basdot, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	February 21-27, 2020	March 11, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300117207048000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Improvement of Roads of Cansalonoy-Langin Road at Brgy. Langin and Cansalonoy, Ronda Cebu	Construction Section	NO	Competitive Bidding	February 21-27, 2020	March 11, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Improvement
300117207050000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Improvement of Roads of Poblacion-Guadalupe Road at Brgy. Poblacion and Guadalupe. Alegria, Cebu	Construction Section	NO	Competitive Bidding	February 21-27, 2020	March 11, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Improvement
300117207012000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Improvement/Concreting of Palanas-Carorong Road, Brgy. Palanas and Carorong, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	February 21-27, 2020	March 11, 2020	November 18, 2020	November 25, 2020	GoP	19,800,000.00		19,800,000.00	Road Concreting
300116203102000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Tubod-Bitoon-Kanghumaod Road, Brgy. Tubod, Bitoon & Kanghumaod, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	February 28-March 5, 2020	March 18, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Road
300117207036000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Road Concreting at Brgy. Cagayan, Alegria, Cebu	Construction Section	NO	Competitive Bidding	February 28-March 5, 2020	March 18, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Concreting
300116203090000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Guiwanon-Looc Road at Brgy. Guiwanon and Looc, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	February 28-March 5, 2020	March 18, 2020	November 18, 2020	November 25, 2020	GoP	14,850,000.00		14,850,000.00	Road Concreting
300117207038000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Road Concreting at Brgy. Cabadiangan, Alcantara, Cebu	Construction Section	NO	Competitive Bidding	February 28-March 5, 2020	March 18, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Concreting





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract: Signing		Total	MOOE	CO	
300116203094000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Rehabilitation of Cagsing-Cambagte Road, Brgy. Cambagte, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	February 28- March 5, 2020	March 18, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Rehabilitation of Road
300117207049000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Improvement of Roads of Daragatan-Tiguib Road and Dagatan, Badian, Cebu	Construction Section	NO	Competitive Bidding	February 28- March 5, 2020	March 18, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Improvement
300117207045000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Improvement of Roads of Kanhua-Kalabasan-Cambanog Road to Brgy. Kanhua, Kalabasan and Cambanog, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	February 28- March 5, 2020	March 18, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Improvement
300116203087000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Balaygtiki-Kanhuaad-Dolol Road at Brgy. Balaygtiki, Kanhuaad and Dolol, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	February 28- March 5, 2020	March 18, 2020	November 18, 2020	November 25, 2020	GoP	14,850,000.00		14,850,000.00	Road Concreting
300117207030000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction of Access Road, Brgy. Poblacion to Brgy. Guadalupe, Alegria, Cebu	Construction Section	NO	Competitive Bidding	February 28- March 5, 2020	March 18, 2020	October 13, 2020	October 21, 2020	GoP	4,950,000.00		4,950,000.00	Road Construction
300116203088000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Concreting of Busay-Agbalanga-Batadbatad Road at Brgy. Busay, Agbalanga and Batadbatad, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	February 28- March 5, 2020	March 18, 2020	November 18, 2020	November 25, 2020	GoP	14,850,000.00		14,850,000.00	Road Concreting
300117207047000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Improvement of Roads of Busay-Agbalanga Road at Brgy. Busay and Agbalanga, Moalboal, Cebu	Construction Section	NO	Competitive Bidding	February 28- March 5, 2020	March 18, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Improvement
300117207044000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction/Improvement of Sorsogon-Labrador Brgy. Road, Malabuyoc, Cebu	Construction Section	NO	Competitive Bidding	February 28- March 5, 2020	March 18, 2020	September 17, 2020	September 23, 2020	GoP	4,950,000.00		4,950,000.00	Road Construction



Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117207037000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Road Concreting at Brgy. Mongaco, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	February 28- March 5, 2020	March 18, 2020	October 13, 2020	October 21, 2020	GoP	4,950,000.00		4,950,000.00	Road Concreting
300104216908000	LOCAL PROGRAM, Local Infrastructure Program, Buildings And/Other Structures, Multipurpose/Facilities; Construction (Completion) of Multi-Purpose Building, Brgy. Daan Lungsod, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	March 4-10, 2020	March 23, 2020	April 15, 2020	April 22, 2020	GoP	6,930,000.00		6,930,000.00	Construction(Completion) of Multi-purpose Building
300104216948000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Mantalongon, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	March 4-10, 2020	March 23, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-purpose Building
300104216945000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	March 4-10, 2020	March 23, 2020	October 13, 2020	October 21, 2020	GoP	4,950,000.00		4,950,000.00	Construction and/or Repair/Rehabilitation of Multi-purpose Building
300104216947000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Poblacion, Boljoon, Cebu	Construction Section	NO	Competitive Bidding	May 29-June 4, 2020	June 22, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction and/or Repair/Rehabilitation of Multi-purpose Building
300104216929000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Poblacion, Alcoy, Cebu	Construction Section	NO	Competitive Bidding	March 4-10, 2020	March 23, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104216944000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction/Rehabilitation of Multi-Purpose Building, Brgy. Colawin, Argao, Cebu	Construction Section	NO	Competitive Bidding	March 4-10, 2020	March 23, 2020	October 13, 2020	October 21, 2020	GoP	4,950,000.00		4,950,000.00	Construction/rehabilitation of Multi-purpose Building





Republic of the Philippines  
 Department of Public Works and Highways  
 OFFICE OF THE DISTRICT ENGINEER  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300103202622000	LOCAL PROGRAM, Construction/Repair/Rehabilitation/ Improvement of Various Infrastructure including Local Projects, Buildings and other Structures, Multipurpose/Facilities, Construction (Completion) of Multi- Purpose Building, Brgy. Ilaya, Dumanjug, Cebu	Construction Section	NO	Competitive Bidding	March 4-10, 2020	March 23, 2020	October 13, 2020	October 21, 2020	GoP	1,980,000.00		1,980,000.00	Construction (Completion) of Multi-purpose Building
300104216942000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Cebu Technological University - Ginatilan Extension, Campus	Construction Section	NO	Competitive Bidding	March 4-10, 2020	March 23, 2020	November 18, 2020	November 25, 2020	GoP	11,880,000.00		11,880,000.00	Construction of Multi-purpose Building
300104216943000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, CTU-Ginatilan Extension Campus, Brgy. San Roque, Ginatilan, Cebu	Construction Section	NO	Competitive Bidding	March 4-10, 2020	March 23, 2020	October 13, 2020	October 21, 2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300104216937000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Malabuyoc People's Square, Brgy. Poblacion II, Malabuyoc, Cebu	Construction Section	NO	Competitive Bidding	March 5-11, 2020	May 27, 2020	October 20, 2020	October 28, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300119200381000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction of Canbantug-Linut-od Bridge, Cebu	Construction Section	NO	Competitive Bidding	May 29-June 4, 2020	July 13, 2020	November 18, 2020	November 25, 2020	GoP	19,800,000.00		19,800,000.00	Bridge Construction
300118200288000	LOCAL PROGRAM, Local Roads and Bridges, Local Roads, Construction of Bridge, Brgy. Lanao, Moaiboa, Cebu	Construction Section	NO	Competitive Bidding	May 29-June 4, 2020	July 13, 2020	November 18, 2020	November 25, 2020	GoP	14,850,000.00		14,850,000.00	Rehabilitation of Road
300104216939000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Cansaloya, Oslob, Cebu	Construction Section	NO	Competitive Bidding	March 5-11, 2020	March 24, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building



Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216941000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Badian National High School, Badian, Cebu	Construction Section	NO	Competitive Bidding	March 5-11, 2020	May 27, 2020	October 13, 2020	October 21, 2020	GoP	4,950,000.00		4,950,000.00	Construction of Multi-purpose Building
300104216932000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Badian National High School, Brgy. Poblacion, Badian, Cebu	Construction Section	NO	Competitive Bidding	March 5-11, 2020	May 27, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104216940000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction of Multi-Purpose Building, Brgy. Poblacion, Ronda, Cebu	Construction Section	NO	Competitive Bidding	March 5-11, 2020	March 24, 2020	October 13, 2020	October 21, 2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi-purpose Building
300104216946000	LOCAL PROGRAM, Buildings And Other Structures, Multipurpose/Facilities; Construction and/or Repair/Rehabilitation of Multi-Purpose Building, Brgy. Santa Cruz, Ronda, Cebu	Construction Section	NO	Competitive Bidding	March 5-11, 2020	March 24, 2020	October 13, 2020	October 21, 2020	GoP	4,950,000.00		4,950,000.00	Construction and/or Repair/Rehabilitation of Multi-purpose Building
200000100017000	Repair/Rehabilitation of Slope Protection along Argao-Moalboal Road, K0064+400	Maintenance Section	NO	Competitive Bidding	January 15-21, 2020	February 5, 2020	February 12, 2020	February 19, 2020	GoP	1,263,839.44	1,263,839.44		Slope Protection
200000100017000	Repair/Rehabilitation of Slope Protection along Santander-Barili-Toledo Road, K0143+500	Maintenance Section	NO	Competitive Bidding	January 16-22, 2020	February 4, 2020	February 12, 2020	February 19, 2020	GoP	2,239,793.23	2,239,793.23		Slope Protection
310203206060000	Concreting of Brgy. Nalhub to Brgy. Langkas FMR, Brgy. Nalhub and Brgy. Langkas, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	February 14-20, 2020	March 4, 2020	August 26, 2020	September 2, 2020	GoP	11,940,000.00		11,940,000.00	Road Concreting
310203206059000	Concreting of Brgy. Tabon FMR, Brgy. Tabon, Dalaguete, Cebu	Construction Section	NO	Competitive Bidding	February 14-20, 2020	March 4, 2020	August 24, 2020	September 1, 2020	GoP	12,935,000.00		12,935,000.00	Road Concreting





Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310203206071000	Concreting of Brgy. Valencia to Brgy. Madridejos FMR, Brgy. Valencia and Brgy. Madridejos, Alegria, Cebu	Construction Section	NO	Competitive Bidding	March 24-30, 2020	May 27, 2020	August 24, 2020	September 1, 2020	GoP	11,940,000.00		11,940,000.00	Road Concreting
310203206072000	Concreting of Brgy. Bugas to Brgy. Tigbao FMR, Brgy. Bugas and Brgy. Tigbao, Badian, Cebu	Construction Section	NO	Competitive Bidding	March 24-30, 2020	May 27, 2020	August 24, 2020	September 1, 2020	GoP	12,935,000.00		12,935,000.00	Road Concreting
300103201610000	Construction of Moalboal Public Market	Construction Section	NO	Competitive Bidding	March 5-11, 2020	March 24, 2020	August 24, 2020	September 1, 2020	GoP	8,910,000.00		8,910,000.00	Construction of Public Market
200000100019000	Rehabilitation of DPWH Building, Quality Assurance Building, Cebu 4th District Engineering Office, Sacsac, Dalaguete, Cebu	Maintenance Section	NO	Competitive Bidding	May 27-June 2, 2020	June 15, 2020	June 29, 2020	July 7, 2020	GoP	1,500,000.00	1,500,000.00		Building
200000100020000	Repair/Maintenance of Slope Protection along Santander-Barili-Toledo Road, Looc Malabuyoc, K0160+800	Maintenance Section	NO	Competitive Bidding	June 11-17, 2020	June 30, 2020	July 13, 2020	July 21, 2020	GoP	400,000.00	400,000.00		Slope Protection
200000100020000	Repair/Maintenance of Flood Control Structure along Lengigon Bridge, Argao, Cebu	Maintenance Section	NO	Competitive Bidding	June 11-17, 2020	June 30, 2020	July 13, 2020	July 21, 2020	GoP	4,594,000.00	4,594,000.00		Slope Protection
300205100011000	Construction/Rehabilitation of Water Supply/Septage and Sewerage/Rain Water Collectors – Rain Water Collectors in Public Facilities at (1) Obo ES, Dalaguete, (2) Cancabalong ES, Dalaguete, (3) Canlawilao ES, Dalaguete, (4) Bala NHS, Moalboal, (5) Sua ES, Argao, (6) Candiis ES, Badian, (7) Buguil ES, Moalboal, (8) Mindanao ES, Malabuyoc, (9) Mahanlud ES, Malabuyoc, (10) Patong ES, Badian, (11) Tigbao ES, Badian, (12) Basiao ES, Badian, Cebu	Construction Section	NO	Competitive Bidding	June 23-29, 2020	July 13, 2020	July 28, 2020	August 5, 2020	GoP	4,086,775.00		4,086,775.00	Rainwater Collector



Republic of the Philippines  
 Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
 Cebu 4<sup>th</sup> District Engineering Office  
 Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PA?)	Procurement Program/Project	PMO: End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100491000	Supply and Installation of Safety Features within 15 Municipalities of Cebu 4th DEO	Maintenance Section 1	NO	Competitive Bidding	July 15-21, 2020	August 3, 2020	August 19, 2020	August 26, 2020	GoP	8,893,000.00	8,893,000.00		
300101200001000	Construction of Dep-Ed School Building – Four (4) Storey with Eight (8) Classrooms at G natilan Integrated School Ginatilan, Cebu	Construction Section 1	NO	Competitive Bidding	July 15-21, 2020	August 3, 2020	August 24, 2020	September 1, 2020	GoP	24,649,241.10		24,649,241.10	
300101200001000	Construction of Dep-Ed School Building – Two (2) Storey with Six (6) Classrooms at Badian National High School Sanlagaan Extension, Brgy. Sanlagaan, Badian, Cebu	Construction Section 1	NO	Competitive Bidding	July 15-21, 2020	August 3, 2020	August 24, 2020	September 1, 2020	GoP	17,500,000.00		17,500,000.00	
200000100013000	Rehabilitation/Reblocking of Concrete Pavement K0065+410 (RL) along Argao-Maalboal Road	Maintenance Section 1	NO	Competitive Bidding	July 15-21, 2020	August 3, 2020	August 19, 2020	August 26, 2020	GoP	400,000.00	400,000.00		
200000100013000	Repair/Improvement of Line Canal along Santander-Ba illi-Toledo Road, K0219+800, K0220+070 and K0220+100	Maintenance Section 1	NO	Competitive Bidding	October 9-15, 2020	October 28, 2020	December 14, 2020	December 21, 2020	GoP	1,000,000.00	1,000,000.00		
200000100013000	Repair/Improvement of Line Canal along Santander-Ba illi-Toledo Road, K0211+672	Maintenance Section 1	NO	Competitive Bidding	October 14-20, 2020	November 3, 2020	December 14, 2020	December 21, 2020	GoP	1,000,000.00	1,000,000.00		






Republic of the Philippines  
Department of Public Works and Highways  
**OFFICE OF THE DISTRICT ENGINEER**  
Cebu 4<sup>th</sup> District Engineering Office  
Poblacion, Dalaguete, Cebu

**UPDATED ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IAEB	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100013000	Rehabilitation/Reblocking of Concrete Pavement K0113+200 along Dalaguete-Mantalongon- Badian Road (Badian Side)	Maintenance Section	NO	Competitive Bidding	October 16-22, 2020	November 9, 2020	December 14, 2020	December 21, 2020	GoP	400,000.00	400,000.00		
200000100013000	Repair/Rehabilitation of Slope Protection along Natalio Bacalso Avenue, K0109+500, K0117+500 and K0122+400	Maintenance Section	NO	Competitive Bidding	November 10- 16, 2020	December 1, 2020	December 14, 2020	December 21, 2020	GoP	1,000,000.00	1,000,000.00		


Prepared by:

  
**ROSALIND R. VASQUEZ**  
Procurement Engineer

Recommended by:

  
**EDELBERTO R. FRANCISCO**  
BAC Chairman

Approved:

  
**NORUL PINEDA**  
OIC District Engineer