

Department of Public Works and Highways
Cavite 3rd District Engineering Office
Final Annual Procurement Plan for FY 2021 (January 2022)

Civil Works

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0001	Local Program – Local Infrastructure Program – National Roads and Bridges – National Roads – Asphalt Overlay along Bacoor Boulevard, Barangay Molino, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	November 20, 2020	December 10, 2020	17 December, 2020	23 December, 2020	GoP	29,699,922.96		29,699,922.96	Asphalt Overlay
21DQ0003	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Flood Mitigation Structures and Drainage Systems along Manila-Cavite Road, K0018 + 170 - K0018 + 994 with exceptions, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	November 20, 2020	December 10, 2020	17 December, 2020	23 December, 2020	GoP	21,951,993.40		21,951,993.40	Construction of Flood Mitigation Structures and Drainage Systems
	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Flood Mitigation Structures and Drainage Systems along Manila-Cavite Road, K0018 + 994 - K0020 + 773 with exceptions, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	November 20, 2020	December 10, 2020	17 December, 2020	23 December, 2020	GoP	29,399,998.99		29,399,998.99	Construction of Flood Mitigation Structures and Drainage Systems
21DQ0009	Local Program-Construction / Repair / Rehabilitation Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Bridges – Construction (Completion) of Bridge along Congressional to San Marino Road, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	December 2, 2020	December 21, 2020	28 December, 2020	07 January, 2021	GoP	82,024,961.95		82,024,961.95	Construction (Completion) of Bridge
21DQ0010	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basin and Principal Rivers – Construction of Slope Protection along Carmona River (Phase IV) (West Side), Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 2, 2020	December 21, 2020	28 December, 2020	07 January, 2021	GoP	82,024,997.48		82,024,997.48	Construction of Slope Protection
21DQ0011	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods - Flood Management Program - Construction / Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Slope Protection along Carmona River (Phase V) (West Side), Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 3, 2020	December 22, 2020	29 December, 2020	08 January, 2021	GoP	39,199,997.91		39,199,997.91	Construction of Slope Protection
21DQ0012	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along national Roads-Secondary Roads – Sta Rosa- Ulat-Tagaytay Rd. K0061 + (-020) – K0061 + 297	Construction Section	YES	Competitive Bidding	December 3, 2020	December 22, 2020	29 December, 2020	08 January, 2021	GoP	19,599,988.03		19,599,988.03	Construction/ Upgrading/ Rehabilitation of Drainage
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System-Asset Preservation Program-Construction/ Upgrading/ Rehabilitation of Drainage along national Roads-Secondary Roads – Sta Rosa-Ulat-Tagaytay Rd. – K0061 + 341 – K0062 + 154	Construction Section	YES	Competitive Bidding	December 3, 2020	December 22, 2020	29 December, 2020	08 January, 2021	GoP	48,999,943.25		48,999,943.25	Construction/ Upgrading/ Rehabilitation of Drainage
21DQ0014	Local Program-Construction / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Rehabilitation of Concrete Pavement along Iba-Pooc Road, Brgy. Iba, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 4, 2020	December 23, 2020	04 January, 2021	14 January, 2021	GoP	19,599,986.94		19,599,986.94	Rehabilitation of Concrete Pavement

Code ^a (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0015	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction / Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and other Improvements along Carmona River, Brgy. Lantic, Phase I, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 4, 2020	December 23, 2020	04 January, 2021	14 January, 2021	GoP	25,470,205.02		25,470,205.02	Construction of Revetment and other Improvements
21DQ0016	Local Program-Local Infrastructure Program – Flood Control and Drainage – Flood Control Structures Facilities – Construction of Revetment along Bacoor River (Phase VII), Barangay Habay, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	December 4, 2020	December 23, 2020	04 January, 2021	14 January, 2021	GoP	29,699,973.60		29,699,973.60	Construction of Revetment
21DQ0017	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Road Slope Protection along Don Placido Ave., Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	December 4, 2020	December 23, 2020	04 January, 2021	14 January, 2021	GoP	47,039,968.40		47,039,968.40	Construction of Road Slope Protection
21DQ0018	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-National Road System-Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Sta Rosa-Ulat- Tagaytay Rd – K0066 + 400 – K0066 + 708	Construction Section	YES	Competitive Bidding	December 4, 2020	December 23, 2020	04 January, 2021	14 January, 2021	GoP	19,152,098.46		19,152,098.46	Construction/ Upgrading/ Rehabilitation of Drainage
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System-Asset Preservation Program – Construction/ Upgrading/ Rehabilitation of Drainage along National Roads – Secondary Roads – Sta Rosa-Ulat- Tagaytay Rd – K0066 + 708 – K0067 + 578.90	Construction Section	YES	Competitive Bidding	December 4, 2020	December 23, 2020	04 January, 2021	14 January, 2021	GoP	37,698,616.48		37,698,616.48	Construction/ Upgrading/ Rehabilitation of Drainage
21DQ0019	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction/Rehabilitation of NIA Road, Barangay Salawag, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	December 4, 2020	December 23, 2020	04 January, 2021	14 January, 2021	GoP	69,479,911.58		69,479,911.58	Construction/Rehabilitation of Road
21DQ0020	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Construction of Diversion/By-Pass Road, Congressional to San Marino Road, Dasmarinas City, Cavite	Construction Section	YES	Competitive Bidding	December 4, 2020	December 23, 2020	04 January, 2021	14 January, 2021	GoP	77,199,915.29		77,199,915.29	Construction of Diversion/By-Pass Road
21DQ0021	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Preventive Maintenance/ Rehabilitation of Daang Hari Road, Chainage 0 - Chainage 675, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	December 4, 2020	December 23, 2020	04 January, 2021	14 January, 2021	GoP	44,099,985.07		44,099,985.07	Preventive Maintenance/ Rehabilitation of Road
	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Roads – Preventive Maintenance/ Rehabilitation of Daang Hari Road, Chainage 675 - Chainage 1350, Bacoor City, Cavite	Construction Section	YES	Competitive Bidding	December 4, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	44,099,936.70		44,099,936.70	Preventive Maintenance/ Rehabilitation of Road
21DQ0022	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building at National Police College, Camp General Mariano N. Castañeda, Tartaria, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	5,939,927.79		5,939,927.79	Construction (Completion) of Multi-Purpose Building
21DQ0023	Local Program – National Building Program – Buildings and Other Structures – Multipurpose / Facilities – Construction of Cavite 3rd District Engineering Office Building (Phase II), Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	48,999,996.55		48,999,996.55	Construction of Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0025	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and other Improvements along Carmona-Bifian River, Brgy. Lantic, Phase I, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	77,199,989.05		77,199,989.05	Construction of Revetment and other Improvements
21DQ0026	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and Other Improvements along Carmona-Bifian River, Brgy. Lantic, Phase II, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	77,199,992.99		77,199,992.99	Construction of Revetment and other Improvements
21DQ0027	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and other Improvements along Carmona River, Brgy. Mabuhay, Phase I, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	77,199,998.22		77,199,998.22	Construction of Revetment and other Improvements
21DQ0028	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges - Construction of Bridge, Barangay Salawag, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	82,024,930.50		82,024,930.50	Construction of Bridge
21DQ0029	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects – Local Roads and Bridges – Local Bridges - Construction of Bridge crossing Ylang-Ylang River, Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	82,024,999.40		82,024,999.40	Construction of Bridge
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building, Barangay G. De Jesus, GMA, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	499,984.52		499,984.52	(Completion) of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Day Care Building), Barangay Banaba, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	1,979,912.78		1,979,912.78	Construction of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (Hukay ES), Barangay Hukay, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	1,979,962.02		1,979,962.02	Construction (Completion) of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (Flooring) Inchican ES, Barangay Inchican, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	1,979,981.69		1,979,981.69	Construction (Completion) of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building, Barangay Olaes, GMA, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	2,969,965.23		2,969,965.23	Rehabilitation of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (Covered Court), Barangay Pulido, GMA, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	2,969,976.81		2,969,976.81	Construction (Completion) of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building, Barangay Paligawan, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	2,969,982.30		2,969,982.30	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0030	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Calubcob ES), Barangay Calubcob, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	3,959,918.31		3,959,918.31	Construction of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction/Rehabilitation of Multi-Purpose Building (Covert Court), Barangay Batas, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	3,959,921.10		3,959,921.10	Construction/Rehabilitation of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Mataas na Buro, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	3,959,981.25		3,959,981.25	Construction of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (San Miguel ES), Barangay San Miguel 2, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	3,959,988.75		3,959,988.75	Construction of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay San Gabriel, GMA, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	4,949,944.69		4,949,944.69	Construction of Multi-Purpose Building,
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Senior Citizen's Building), Barangay Poo 1, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	4,949,997.28		4,949,997.28	Construction of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Barangay Hall), Barangay F. Reyes, GMA, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	4,949,988.82		4,949,988.82	Construction of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Anahaw I, Silang, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	6,929,903.05		6,929,903.05	Construction of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction of Multi-Purpose Building (Phase 2), Barangay Maduya, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	9,899,911.16		9,899,911.16	Construction of Multi-Purpose Building
	Local Program – Local Infrastructure Program – Buildings and Other Structures – Multipurpose / Facilities - Construction (Completion) of Multi-Purpose Building (BIR, BFP and Post office Building), Barangay Maduya, Carmona, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	19,799,920.36		19,799,920.36	Construction (Completion) of Multi-Purpose Building
21DQ0031	Local Program – Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads - Concreting of Congressional Ave., Extension (Congressional Governor's Drive, Diversion Road), Dasmariñas City, Cavite	Construction Section	YES	Competitive Bidding	December 9, 2020	December 28, 2020	04 January, 2021	14 January, 2021	GoP	84,406,577.43		84,406,577.43	Concreting of Roads
21DQ0033	Local Program- Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Local Roads and Bridges – Local Roads – Concreting/Improvement of Road, Barangay San Miguel I & II, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	January 28, 2021	February 18, 2021	25 February, 2021	05 March, 2021	GoP	9,799,971.02		9,799,971.02	Concreting/Improvement of Road
21DQ0034	Local Program-Local Infrastructure Program – Local Roads and Bridges – Local Roads – Concreting/Improvement of Road, Barangay San Miguel I & II, Phase II, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	January 28, 2021	February 18, 2021	25 February, 2021	05 March, 2021	GoP	9,899,994.63		9,899,994.63	Concreting/Improvement of Road

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0035	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods-Flood Management Program – Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers – Construction of Slope Protection along Imus River, Brgy. San Luis, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	January 28, 2021	February 18, 2021	25 February, 2021	05 March, 2021	GoP	48,249,930.05		48,249,930.05	Construction of Slope Protection
21DQ0036	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged-Paved Roads – Secondary Roads – Cavite – Batangas Rd. – K0045 + (-200) – K0045 + 500, K0046 + 000 – K0046 + 750, K0047 + 100 – K0047 + 286	Construction Section	NO	Competitive Bidding	January 28, 2021	February 18, 2021	25 February, 2021	05 March, 2021	GoP	48,999,946.97		48,999,946.97	Concreting/Improvement of Road
21DQ0037	Local Program-Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects – National Roads and Bridges-National Roads- Asphalt Overlay along Bacoor Boulevard (S04271LZ), Phase II, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	January 28, 2021	February 18, 2021	25 February, 2021	05 March, 2021	GoP	82,024,978.25		82,024,978.25	Asphalt Overlay
21DQ0038	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program – Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads – Primary Roads – Juanito R. Remulla, Sr. Rd – K0035 + 703 – K0035 + 951	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	03 March, 2021	12 March, 2021	GoP	4,899,935.98		4,899,935.98	Concreting/Improvement of Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program - Preventive Maintenance – Tertiary Roads – Bacoor – Dasmariñas National Rd. – K0027 + 000 – K0027 + 426	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	03 March, 2021	12 March, 2021	GoP	7,906,634.58		7,906,634.58	Concreting/Improvement of Road
	ORGANIZATIONAL OUTCOME 1: Ensure Safe and National Road System-Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads- Secondary Roads- Cavite-Batangas Rd – K0037 + 033 – K0037 + 774	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	03 March, 2021	12 March, 2021	GoP	9,799,954.08		9,799,954.08	Concreting/Improvement of Road
21DQ0039	Local Program-Local Infrastructure Program – Local Roads and Bridges – Local Roads - Road Widening With Drainageof City Road Bonifacio Torres Street Loop Situated At Barangays San Simon And San Andres, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	03 March, 2021	12 March, 2021	GoP	39,599,950.39		39,599,950.39	Road Widening With Drainage
21DQ0040	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges – Local Roads – Construction of Road, Barangay San Marino, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	03 March, 2021	12 March, 2021	GoP	67,549,992.81		67,549,992.81	Construction of Road
21DQ0041	Local Program-Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges – Local Roads – Construction of Road connecting Bacoor-Dasmariñas National Rd. to San Marino Road, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	03 March, 2021	12 March, 2021	GoP	69,479,972.41		69,479,972.41	Construction of Road
21DQ0042	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and Other Improvements, Bacoor River, Brgy. Mambog I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	03 March, 2021	12 March, 2021	GoP	96,499,937.25		96,499,937.25	Construction of Revetment and Other Improvements
21DQ0043	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Revetment and Other Improvements, Maliksi River, Brgy. Talaba, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 3, 2021	February 24, 2021	03 March, 2021	12 March, 2021	GoP	96,499,949.01		96,499,949.01	Construction of Revetment and Other Improvements

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0044	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road connecting Don Placido Ave. to Sitio Elang Road, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 5, 2021	March 02, 2021	09 March, 2021	19 March, 2021	GoP	47,039,975.21		47,039,975.21	Construction of Road
21DQ0045	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Brgy. Santa Maria, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 5, 2021	March 02, 2021	09 March, 2021	19 March, 2021	GoP	53,644,300.67		53,644,300.67	Construction of Slope Protection
21DQ0046	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Real 2, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2020	March 12, 2021	19 March, 2021	29 March, 2021	GoP	4,949,920.21		4,949,920.21	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay San Nicolas, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 12, 2021	19 March, 2021	29 March, 2021	GoP	4,949,961.57		4,949,961.57	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Health Center) Including Site Development, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 12, 2021	19 March, 2021	29 March, 2021	GoP	4,949,962.43		4,949,962.43	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Barangay Salinas Health Center Including Site Development), Bacoor, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2020	March 12, 2021	19 March, 2021	29 March, 2021	GoP	4,949,995.80		4,949,995.80	Construction of Multi-Purpose Building
21DQ0048	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Barangay Salitran II, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 12, 2021	19 March, 2021	29 March, 2021	GoP	15,189,954.20		15,189,954.20	Road Widening
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Slope Protection along Imus River, Barangay San Miguel, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 12, 2021	19 March, 2021	29 March, 2021	GoP	17,639,958.70		17,639,958.70	Construction of Multi-Purpose Building
21DQ0049	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Road Widening, Aguinaldo Highway, from San Agustin 1 to Jct. Juanito Remulla, Sr. Road, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 12, 2021	19 March, 2021	29 March, 2021	GoP	77,199,991.96		77,199,991.96	Construction of Multi-Purpose Building
21DQ0050	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Improvements, Bacoor River, Brgy. Habay I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 12, 2021	19 March, 2021	29 March, 2021	GoP	96,499,947.98		96,499,947.98	Construction of Multi-Purpose Building
21DQ0051	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Improvements, Bacoor River, Brgy. Kaingen, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 19, 2021	March 12, 2021	19 March, 2021	29 March, 2021	GoP	96,499,998.42		96,499,998.42	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0052	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building in Barangay Zone 3, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 26, 2021	March 19, 2021	26 March, 2021	05 April, 2021	GoP	4,949,915.62		4,949,915.62	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building in Barangay Sabang, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	February 26, 2021	March 19, 2021	26 March, 2021	05 April, 2021	GoP	4,949,967.11		4,949,967.11	Construction of Multi-Purpose Building
21DQ0053	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage System Along Cavite-Batangas Road K0018+ (-400) – K0018+ (-260), K0018+300 - K0018+943, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 26, 2021	March 19, 2021	26 March, 2021	05 April, 2021	GoP	11,811,879.72		11,811,879.72	Construction of Slope Protection <i>*change in station limits</i>
21DQ0054	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Bacoor-Dasmariñas Road K0022 + 220 - K0023 + 920 with exceptions, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 26, 2021	March 19, 2021	26 March, 2021	05 April, 2021	GoP	29,399,991.96		29,399,991.96	Construction of Slope Protection
21DQ0055	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridges - Rehabilitation/Major Repair of Permanent Bridges - Langkaan Br. 3 (B03057LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	NO	Competitive Bidding	February 26, 2021	March 19, 2021	26 March, 2021	05 April, 2021	GoP	20,579,990.77		20,579,990.77	Construction of Revetment and Other Improvements
	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System - Bridges - Rehabilitation/Major Repair of Permanent Bridges - Aguinaldo Br. (B02908LZ) along Juanito R. Remulla, Sr. Rd	Construction Section	NO	Competitive Bidding	February 26, 2021	March 19, 2021	26 March, 2021	05 April, 2021	GoP	24,989,997.69		24,989,997.69	Construction of Revetment and Other Improvements
21DQ0056	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Salinas, Phase 2, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	February 26, 2021	March 19, 2021	26 March, 2021	05 April, 2021	GoP	96,499,980.67		96,499,980.67	Construction of Multi-Purpose Building
21DQ0057	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation of Solar LED Streetlight along Various National Roads at Brgy. Zapote V, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	09 April, 2021	GoP	9,649,956.55		9,649,956.55	Construction of Multi-Purpose Building
21DQ0058	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting/Rehabilitation of Road from Sitio De forego, Barangay San Francisco, General Trias City to Barangay Batas, Municipality of Silang, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	09 April, 2021	GoP	9,899,995.56		9,899,995.56	Construction of Flood Mitigation Structures and Drainage Systems
21DQ0059	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Bacoor River, Barangay Habay I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	09 April, 2021	GoP	14,699,936.03		14,699,936.03	Construction of Flood Mitigation Structures and Drainage Systems
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment along Zapote River, Phase II, Barangay Ugas III, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	08 April, 2021	GoP	14,699,999.22		14,699,999.22	Rehabilitation/Major Repair of Permanent Bridges

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0060	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Widening With Drainage of City Road Congressional Avenue Situated At Barangays Buro I And Buro II, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	08 April, 2021	GoP	39,599,992.58		39,599,992.58	Rehabilitation/Major Repair of Permanent Bridges
21DQ0061	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Related Improvements, Zapote River, Barangay Molino VI, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	08 April, 2021	GoP	48,249,995.30		48,249,995.30	Construction of Revetment
21DQ0062	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Concreting of Road with Drainage, from Baluctot Bridge to Governor's Drive, Barangay Paliparan I, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	08 April, 2021	GoP	67,549,964.76		67,549,964.76	Installation of Solar LED Streetlight
21DQ0063	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure Including Local Projects - Local Roads and Bridges - Local Roads - Construction of Road connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	08 April, 2021	GoP	67,549,967.10		67,549,967.10	Concreting/Rehabilitation of Road
21DQ0064	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Related Improvements, Zapote River, Barangay Molino I, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	08 April, 2021	GoP	48,249,996.20		48,249,996.20	Construction of Revetment
	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Revetment and Other Related Improvements, Zapote River, Barangay Molino II, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	08 April, 2021	GoP	48,249,998.80		48,249,998.80	Construction of Revetment
21DQ0065	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Revetment and Other Improvements, Zapote River, Brgy. Molino VII, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 2, 2021	March 23, 2021	30 March, 2021	08 April, 2021	GoP	98,999,990.91		98,999,990.91	Road Widening
21DQ0066	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at San Nicolas, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	4,454,961.06		4,454,961.06	Construction of Revetment and Other Related Improvement
21DQ0067	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road with drainage at Niog (De Castro Subd), City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	2,969,974.86		2,969,974.86	Concreting of Road with Drainage
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road and drainage at Mambog, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	2,969,999.76		2,969,999.76	Construction of Road
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Rehabilitation of local road and drainage at Habay, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	4,949,958.84		4,949,958.84	Construction of Revetment and Other Related Improvements
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Real, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	1,979,936.29		1,979,936.29	Construction of Revetment and Other Related Improvements

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0068	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Maliksi, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	2,969,945.52		2,969,945.52	Construction of Revetment and Other Related Improvements
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction/rehabilitation of Multi-Purpose Building at Mambog, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	2,969,952.93		2,969,952.93	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Panapaan, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	4,454,926.39		4,454,926.39	Rehabilitation of local road with drainage
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Salinas, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	4,949,971.66		4,949,971.66	Rehabilitation of local road with drainage
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Niog, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	4,949,979.61		4,949,979.61	Rehabilitation of local road with drainage
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Sinaguelasan, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	5,939,932.46		5,939,932.46	Rehabilitation of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building and site devt at Daang Bukid, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 3, 2021	March 24, 2021	31 March, 2021	08 April, 2021	GoP	9,899,931.49		9,899,931.49	Rehabilitation of Multi-Purpose Building
21DQ0069	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction/rehabilitation of multi-purpose building in Barangay Santol, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	2,939,964.00		2,939,964.00	Construction/rehabilitation of Multi-Purpose Building *change in location
21DQ0071	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Completion) of Road Concreting, Barangay Maderan, GMA, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	499,976.95		499,976.95	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction (Completion) of Road Concreting, Barangay Pob 3, GMA, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	1,979,960.22		1,979,960.22	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Drainage System , Barangay Tubuan 1, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	1,979,990.76		1,979,990.76	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Drainage System , Barangay Balite II, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	2,969,951.36		2,969,951.36	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road (Sitio Malipa), Barangay Maguyam, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	2,969,982.93		2,969,982.93	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road , Barangay Munting Ilog, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	4,949,995.34		4,949,995.34	Construction/rehabilitation of multi-purpose building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction/Rehabilitation of Drainage System, Barangay N. Virata, GMA, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	4,949,995.45		4,949,995.45	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Road, Barangay Poblacion 4, GMA, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	4,949,999.02		4,949,999.02	Construction (Completion) of Road Concreting
21DQ0072	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Widening With Drainage of City Road Situated At Barangays St. Peter I And St. Peter II, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	9,899,942.66		9,899,942.66	Construction (Completion) of Road Concreting
	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Road Widening With Drainage of City Road Pablo Hugo Street Situated At Barangays San Miguel I, San Miguel II, San Manuel I And San Manuel II, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	29,699,952.83		29,699,952.83	Construction/Rehabilitation of Drainage System
21DQ0073	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building (Parking Building) Phase 1, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 5, 2021	March 26, 2021	02 April, 2021	12 April, 2021	GoP	48,999,936.98		48,999,936.98	Construction/Rehabilitation of Drainage System
21DQ0076	LOCAL PROGRAM - Local Infrastructure Program - Water Management Facilities - Water Supply - Construction of Water Supply, Barangay Ulat, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	1,979,957.03		1,979,957.03	Concreting of Road
21DQ0077	ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods - Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Mitigation Structures and Drainage Systems along Cavite-Batangas Road, K0044 + 800 - K0045 + 100 with exceptions, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	4,899,993.01		4,899,993.01	Construction/Rehabilitation of Drainage System
21DQ0079	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Concreting of Barangay Road at Barangay Langkaan I, City of Dasmariñas, Province of Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	9,899,963.10		9,899,963.10	Road Widening
21DQ0080	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Sto. Niño 1, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	9,899,965.15		9,899,965.15	Road Widening
21DQ0081	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Panapaan 1, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	2,969,924.21		2,969,924.21	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Panapaan 7, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	3,959,911.19		3,959,911.19	Construction of Bridge
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Panapaan 3, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	3,959,951.35		3,959,951.35	Construction of Bridge
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage with pathway at Aniban, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	1,979,989.09		1,979,989.09	Construction of Water Supply *decrease in physical target

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0082	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Mabolo, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	2,969,983.67		2,969,983.67	Construction of Flood Mitigation Structures and Drainage Systems
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Talaba, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	2,969,989.06		2,969,989.06	Construction of Foot Bridge
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Drainage / Protection Works - Rehabilitation of drainage at Salinas, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	3,959,997.14		3,959,997.14	Concreting of Barangay Road
21DQ0085	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Widening of Congressional Avenue, General Mariano Alvarez (GMA), Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	29,399,985.70		29,399,985.70	Construction of Multi-Purpose Building
21DQ0086	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge, Barangay San Marino, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 9, 2021	March 30, 2021	06 April, 2021	16 April, 2021	GoP	82,024,971.14		82,024,971.14	Rehabilitation of drainage
21DQ0087	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction/rehabilitation of multi-purpose building in Barangay San Manuel 2, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	2,939,945.06		2,939,945.06	Rehabilitation of drainage
21DQ0088	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction (Completion) of Retaining Wall, Barangay San Jose, GMA Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	989,996.88		989,996.88	Rehabilitation of drainage
	LOCAL PROGRAM - Local Infrastructure Program - Flood Control and Drainage - Flood Control Structures / Facilities - Construction of Drainage System, Barangay Ipil I and Narra II, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	2,969,959.19		2,969,959.19	Rehabilitation of drainage with pathway
21DQ0089	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Mabolo, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	4,454,998.27		4,454,998.27	Rehabilitation of drainage
21DQ0090	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Roads - Rehabilitation of Road/Drainage at Molino 3, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	9,799,988.17		9,799,988.17	Rehabilitation of drainage
21DQ0091	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Completion of Multi-Purpose Building, Brgy. Milagrosa, Carmona, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	9,899,968.78		9,899,968.78	Rehabilitation of drainage
21DQ0092	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Senior Citizens Bldg., Brgy. Lantic, Carmona, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	9,899,974.24		9,899,974.24	Improvement of Intersection incl. Road Safety
21DQ0093	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Molino, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	5,939,995.94		5,939,995.94	Construction of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Barangay Mambog 3, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	9,899,995.71		9,899,995.71	Road Widening
21DQ0094	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Buildings And Other Structures - Multipurpose / Facilities - Construction of Rural Health Unit (RHU) Building, Silang, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	24,499,966.29		24,499,966.29	Construction of Bridge
21DQ0095	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Completion of Administrative Building at Angelo Loyola Senior High School in Barangay Lantic, Carmona, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	24,749,992.18		24,749,992.18	Construction/rehabilitation of multi-purpose building
21DQ0097	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges - Local Bridges - Construction of Bridge along Congressional Ave., Extension (Congressional- Governor's Drive, Diversion Road), Dasmarinas City, Cavite	Construction Section	NO	Competitive Bidding	March 11, 2021	March 31, 2021	07 April, 2021	16 April, 2021	GoP	38,599,917.63		38,599,917.63	Construction (Completion) of Retaining Wall
21DQ0099	LOCAL PROGRAM - National Building Program - Buildings and Other Structures - Multipurpose / Facilities - Construction/Improvement of DPWH Cavite 3rd District Engineering Office, Carmona, Cavite	Construction Section	NO	Competitive Bidding	March 18, 2021	April 08, 2021	15 April, 2021	23 April, 2021	GoP	96,499,966.71		96,499,966.71	Construction of Drainage System
21DQ0101	LOCAL PROGRAM - Local Infrastructure Program - Local Roads and Bridges - Local Roads - Construction of Foot Bridge, Barangay Dacon, GMA, Cavite	Construction Section	NO	Competitive Bidding	April 21, 2021	May 12, 2021	19 May, 2021	28 May, 2021	GoP	4,949,989.87		4,949,989.87	Rehabilitation of Road/Drainage
21DQ0102	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building, Brgy. Lantic, Carmona, Cavite	Construction Section	NO	Competitive Bidding	April 21, 2021	May 12, 2021	19 May, 2021	28 May, 2021	GoP	14,849,922.96		14,849,922.96	Completion of Multi-Purpose Building
21DQ0103	MOOE - Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities - Maintenance, Repair and Rehabilitation of Infrastructure Facilities - Flood Control and Drainage Systems, Structures and Related Facilities - Repair/ Maintenance of Drainage System along Bacoor - Dasmarinas National Road, K0016+165 - K0016+565, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 15, 2021	22 June, 2021	02 July, 2021	GoP	1,999,999.77	1,999,999.77		Repair/ Maintenance of Drainage System
21DQ0104	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Rehabilitation of Multi-Purpose Building at Bayanan, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 15, 2021	22 June, 2021	02 July, 2021	GoP	2,969,925.71		2,969,925.71	Construction of Senior Citizens Bldg
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Mambog, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 15, 2021	22 June, 2021	02 July, 2021	GoP	4,454,972.68		4,454,972.68	Construction of Multi-Purpose Building
21DQ0105	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Improvement of Intersection incl. Road Safety at Molino III, Bacoor, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 15, 2021	22 June, 2021	02 July, 2021	GoP	14,474,926.08		14,474,926.08	Construction of Multi-Purpose Building
21DQ0106	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Barangay Molino 3, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 15, 2021	22 June, 2021	02 July, 2021	GoP	7,919,935.58		7,919,935.58	Construction of Rural Health Unit (RHU) Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Barangay Queensrow, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 15, 2021	22 June, 2021	02 July, 2021	GoP	7,919,997.76		7,919,997.76	Completion of Administrative Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Barangay Molino 4, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	May 25, 2021	June 15, 2021	22 June, 2021	02 July, 2021	GoP	8,909,989.60		8,909,989.60	Rehabilitation of Multi-Purpose Building
21DQ0107	Capital Outlay-Rehabilitation of Disaster-Related Infrastructure and Other Facilities Release of Funds to construct the needed community-based and hospital-based healthcare facilities for COVID-19 patients and healthcare professionals – Construction of Van Type Isolation Facility for COVID-19 Patients at Habay II, Bacoor City, Cavite	Construction Section	NO	Negotiated Procurement	N/A	N/A	27 May, 2021	04 June, 2021	Special Purpose Fund	24,847,920.31		24,847,920.31	Construction of Van Type Isolation Facility
21DQ0108	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 08, 2021	15 July, 2021	23 July, 2021	GoP	4,949,962.74		4,949,962.74	Construction of Multi-Purpose Building
21DQ0109	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 4, Summerhills, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 08, 2021	15 July, 2021	23 July, 2021	GoP	4,949,915.22		4,949,915.22	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 2, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 08, 2021	15 July, 2021	23 July, 2021	GoP	4,949,992.38		4,949,992.38	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 4, South 2 Springville, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 08, 2021	15 July, 2021	23 July, 2021	GoP	4,949,997.34		4,949,997.34	Construction of Multi-Purpose Building
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 3, Springville West, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 08, 2021	15 July, 2021	23 July, 2021	GoP	4,949,998.50		4,949,998.50	Construction of Bridge
	LOCAL PROGRAM - Local Infrastructure Program - Buildings and Other Structures - Multipurpose / Facilities - Construction of Multi-Purpose Building at Molino 3, Springville West 2, City of Bacoor, Cavite	Construction Section	NO	Competitive Bidding	June 17, 2021	July 08, 2021	15 July, 2021	23 July, 2021	GoP	5,939,999.32		5,939,999.32	Construction/Improvement of Building
21DQ0110	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings – Repair/Maintenance of DILG Building, PNPA – Administration Building, I-B / Aguinaldo Hall Building, Camp Castañeda, Brgy. Tartaria, Silang, Cavite	Construction Section	NO	Competitive Bidding	June 29, 2021	July 20, 2021	27 July, 2021	06 August, 2021	GoP	549,993.02	549,993.02		Repair/ Maintenance of Building
	MOOE – Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities – Public Buildings – Repair/Maintenance of DILG Building, PNPA - PIO/Guidance/CORP Pub / Library, Camp Castañeda, Brgy. Tartaria, Silang, Cavite	Construction Section	NO	Competitive Bidding	June 29, 2021	July 20, 2021	27 July, 2021	06 August, 2021	GoP	999,991.84	999,991.84		Repair/ Maintenance of Building
21DQ0111	ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System – Network Development Program – Off-Carriageway Improvement – Secondary Roads – Sta Rosa – Ulat – Tagaytay Rd – K0062 + 506 – K0063 + 760	Construction Section	NO	Competitive Bidding	July 28, 2021	August 18, 2021	25 August, 2021	03 September, 2021	GoP	12,355,798.23		12,355,798.23	Off-Carriageway Improvement *decrease in length/ adjustment of station limits
21DQ0112	Concreting of Brgy. Sampaloc 2 FMR, Brgy. Sampaloc 2, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	July 30, 2021	August 20, 2021	27 August, 2021	06 September, 2021	GoP	12,437,495.79		12,437,495.79	Concreting of Road
21DQ0113	Concreting of Brgy. Sampaloc 3 FMR, Brgy. Sampaloc 3, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	July 30, 2021	August 20, 2021	27 August, 2021	06 September, 2021	GoP	12,437,498.57		12,437,498.57	Concreting of Road
21DQ0114	ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System – Network Development Program – Off-Carriageway Improvement – Secondary Roads – Sta Rosa-Ulat-Tagaytay Rd – K0063 +760 – K0064 +789, K0065 + 403 – K0066 + 000	Construction Section	NO	Competitive Bidding	August 11, 2021	September 01, 2021	08 September, 2021	17 September, 2021	GoP	27,062,677.53		27,062,677.53	Off-Carriageway Improvement *change in station limits

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0115	ORGANIZATIONAL OUTCOME 2: Protect Lives and Properties Against Major Floods – Flood Management Program – Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Flood Mitigation Structures and Drainage Systems along Bacoor Boulevard Road (Northbound) K0018 + 571 - K0016 + 650 with exceptions, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	August 11, 2021	September 01, 2021	08 September, 2021	17 September, 2021	GoP	29,399,936.32		29,399,936.32	Construction of Flood Mitigation Structures and Drainage Systems *change in station limits
21DQ0116	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges – Local Bridges - Construction of Bridge connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Construction Section	NO	Competitive Bidding	August 31, 2021	September 21, 2021	28 September, 2021	08 October, 2021	GoP	96,499,951.91		96,499,951.91	Construction of Bridge
21DQ0117	LOCAL PROGRAM - Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Local Roads and Bridges – Local Bridges - Construction of Bridge connecting Barangay Lumil and Barangay Cabangaan, Silang, Cavite	Construction Section	NO	Competitive Bidding	August 31, 2021	September 21, 2021	28 September, 2021	08 October, 2021	GoP	96,499,980.02		96,499,980.02	Construction of Bridge
21DQ0118	Construction/Completion of 4STY8CL, V.P. Villanueva MS (Palapala), Dasmariñas, Cavite; Construction/Completion of 4STY16CL, Paliparan II National High School – Congressional Annex, Dasmariñas, Cavite; Construction/Completion of 4STY12CL, Dasmariñas II CS (Dasmariñas BBES B), Dasmariñas, Cavite and Construction/Completion of 4STY24CL, Sta. Cruz ES (Dasmariñas BBES E), Dasmariñas, Cavite	Construction Section	NO	Competitive Bidding	September 29, 2021	October 20, 2021	27 October, 2021	05 November, 2021	GoP	17,144,208.30		17,144,208.30	Construction/Completion of School Building
21DQ0119	Concreting of Brgy. Biluso FMR Phase II, Brgy. Biluso, Silang, Cavite	Construction Section	NO	Competitive Bidding	October 4, 2021	October 26, 2021	02 November, 2021	12 November, 2021	GoP	19,899,976.29		19,899,976.29	Concreting of Road
21DQ0120	Construction/Completion of 4STY8CL, Molino Elementary School, Bacoor City, Cavite	Construction Section	NO	Competitive Bidding	October 4, 2021	October 26, 2021	02 November, 2021	12 November, 2021	GoP	23,070,754.25		23,070,754.25	Construction/Completion of School Building
21DQ0121	Capital Outlay – Rehabilitation of Disaster – Related Infrastructure and Other Facilities – Construction of One (1) Unit Modular Hospital at Pagamutan ng Dasmariñas, Dasmariñas City, Cavite	Construction Section	NO	Competitive Bidding	November 10, 2021	December 02, 2021	09 December, 2021	17 December, 2021	GoP	24,999,977.08		24,999,977.08	Construction of Modular Hospital
21DQ0122	Construction of Slope Protection along Carmona River (Phase IV) (West Side), Carmona, Cavite	Construction Section	NO	Competitive Bidding	November 10, 2021	December 02, 2021	09 December, 2021	17 December, 2021	GoP	96,499,987.83		96,499,987.83	Construction of Slope Protection
21DQ0123	Construction of Revetment and Other Improvements along Carmona – Biñan River, Brgy. Lantic, Phase I, Carmona, Cavite	Construction Section	NO	Competitive Bidding	November 10, 2021	December 02, 2021	09 December, 2021	17 December, 2021	GoP	96,499,998.09		96,499,998.09	Construction of Slope Protection
21DQ0124	Construction of Revetment and Other Improvements along Carmona – Biñan River, Brgy. Lantic, Phase II, Carmona, Cavite	Construction Section	NO	Competitive Bidding	November 10, 2021	December 02, 2021	09 December, 2021	17 December, 2021	GoP	96,499,998.41		96,499,998.41	Construction of Revetment
21DQ0125	Construction of Rain Water Collection System (RWCS), Philippine National Police, Brgy. Lalaan I, Silang Cavite; Philippine National Police, Brgy. Lalaan I, Silang Cavite; Kalubkob Elementary School, Brgy. Kalubkob, Silang, Cavite; Balubad Elementary School, Brgy. Balubad, Silang, Cavite; Bliss Elementary School, Brgy. Biga II, Silang, Cavite; Santol Elementary School, Brgy. Santol, Silang, Cavite; Lalaan Central School, Brgy. Lalaan II, Silang, Cavite; Lalaan Central School, Brgy. Lalaan II, Silang, Cavite; Buho Elementary School, Brgy. Buho, Silang, Cavite; Buho Elementary School, Brgy. Buho, Silang, Cavite; Bucal Elementary School, Brgy. Bucal, Silang, Cavite and Paligawan Elementary School, Brgy. Paligawan, Silang, Cavite	Construction Section	NO	Competitive Bidding	December 1, 2021	December 21, 2021	28 December, 2021	07 January, 2022	GoP	4,599,999.24	4,599,999.24		Construction of Rain Water Collection System (RWCS)
21DQ0126	Construction of Cavite 3rd District Engineering Office Building (Phase II), Carmona, Cavite	Construction Section	NO	Competitive Bidding	December 1, 2021	December 21, 2021	28 December, 2021	07 January, 2022	GoP	48,999,965.89		48,999,965.89	Construction of Office Building
21DQ0127	Construction/ Improvement of DPWH 3rd District Engineering Office, Carmona, Cavite (UTM, MRF, Rear Fence)	Construction Section	NO	Competitive Bidding	December 9, 2021	December 29, 2021	05 January, 2022	14 January, 2022	GoP	3,149,999.95		3,149,999.95	Construction/ Improvement of Office Building

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		
21DQ0128	Construction/ Improvement of DPWH Cavite 3rd District Engineering Office, Carmona, Cavite (Perimeter Fence)	Construction Section	NO	Competitive Bidding	December 29, 2021	January 18, 2022	25 January, 2022	04 February, 2022	GoP	999,982.87		999,982.87	Construction/ Improvement of Office Building
TOTAL										4,476,278,667.20	8,149,983.87	4,484,428,651.07	


Submitted by:


RAMIL L. JULIANO
 BAC Secretariat

Recommending Approval:



JENNIFER F. ALMANZOR
 BAC Chairperson

Approved:



DONNIE D. CUNA
 Head of Procuring Entity

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21DQ0128	Construction/ Improvement of DPWH Cavite 3rd District Engineering Office, Carmona, Cavite (Perimeter Fence)	Construction Section	NO	Competitive Bidding	December 29, 2021	January 18, 2022	25 January, 2022	04 February, 2022	GoP	999,962.87		999,962.87	Construction/ Improvement of Office Building
TOTAL										4,476,278,667.20	8,149,983.87	4,468,128,683.33	


Submitted by:


RAMIL L. JULIANO
 BAC Secretariat

Recommending Approval:


JENNIFER F. ALMANZOR
 BAC Chairperson

Approved:


DONNIE D. CUNA
 Head of Procuring Entity