



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**BILIRAN DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VIII  
Naval, Biliran

January 27, 2022

**THE HEAD APP MONITORING**

Government Procurement Policy Board (GPPB)  
Manila, Philippines

Sir/Madam:

Submitting herewith is the UPDATED FY 2021 APP Non CSE (Changes within 2nd Semester) of DPWH - Biliran District Engineering Office.

For your information and perusal.

Very truly yours,

  
**FERDINAND A. BRIONES**  
District Engineer

RO8.8.5

**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O paning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31010210073 0000	Preventive Maintenance - Secondary Roads - Biliran Circumferential Rd K1052+867 - K1053+236	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	2/18/2021	2/23/2021	GoP	10,765,000.00		10,765,000.00	Asset Preservation - Preventive Maintenance - Secondary Roads
31010210073 1000	Preventive Maintenance - Secondary Roads - Biliran Circumferential Rd K1099+704 - K1100+009	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	2/18/2021	2/23/2021	GoP	7,865,000.00		7,865,000.00	Asset Preservation - Preventive Maintenance - Secondary Roads
31010210073 2000	Asset Preservation - Preventive Maintenance - Secondary Roads - Naval - Calbiran Cross Country Rd K1029+745 - K1029+849	Construction Section	Competitive Bidding	1/13/2021	1/29/2021	3/1/2021	3/4/2021	GoP	6,027,000.00		6,027,000.00	Asset Preservation - Preventive Maintenance - Secondary Roads
310108100 687000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Biliran Circumferential Road - K1013+701 - K1014+397	Construction Section	Competitive Bidding	10/14/2020	11/4/2020	1/27/2021	2/2/2021	GoP	50,000,000.00		50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads
310108100 688000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Biliran Circumferential Road - K1014+590 - K1015+065	Construction Section	Competitive Bidding	10/14/2020	11/4/2020	1/27/2021	2/2/2021	GoP	35,000,000.00		35,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads
310108100 689000	Rehabilitation of Roads with Slips, Slope Collapse and Landslide - Secondary Roads - Biliran Circumferential Rd - K1061+591- K1062+625 (124.48686°, 11.68939° to 124.503379°, 11.685317°)	Construction Section	Competitive Bidding	11/10/2020	11/25/2020	1/27/2021	2/2/2021	GoP	50,000,000.00		50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads
310108100 690000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Biliran Circumferential Road - K1071+831 - K1072+605	Construction Section	Competitive Bidding	11/19/2020	12/4/2020	9/8/2021	9/10/2021	GoP	50,000,000.00		50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads
310108100 691000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Biliran Circumferential Road - K1074+204 - K1074+950	Construction Section	Competitive Bidding	10/23/2020	11/12/2020	1/27/2021	2/2/2021	GoP	50,000,000.00		50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads
310108100 692000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Biliran Circumferential Road - K1110+562 - K1110+717, K1110+791 - K1110+983, K1111+062 - K1111+095, K1111+506 - K1111+677	Construction Section	Competitive Bidding	10/19/2020	11/10/2020	1/27/2021	2/2/2021	GoP	35,000,000.00		35,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads
310108100 693000	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads Biliran Circumferential Road - K1110+887 - K1111+683	Construction Section	Competitive Bidding	10/23/2020	11/12/2020	1/27/2021	2/2/2021	GoP	50,000,000.00		50,000,000.00	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide- Secondary Roads
310202100 878000	Network Development - Road Widening - Secondary Roads Biliran Circumferential Road - K1018+140 - K1019+200	Construction Section	Competitive Bidding	10/14/2020	11/4/2020	1/27/2021	2/2/2021	GoP	30,000,000.00		30,000,000.00	Network Development - Road Widening - Secondary Roads

**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310202100 879000	Network Development - Road Widening - Secondary Roads - Biliran Circumferential Road-K1031+252-K1032+328 (11.60191°, 124.389682° - 11.60527°, 124.384147°)	Construction Section	Competitive Bidding	11/10/2020	12/1/2020	1/27/2021	2/22/2021	GoP	30,000,000.00		30,000,000.00	Network Development - Road Widening - Secondary Roads
310204101 356000	Network Development - Construction of By- Pass and Diversion Roads Naval Diversion Road (Riverside to Provincial Hospital), Biliran	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	3/2/2021	3/5/2021	GoP	50,000,000.00		50,000,000.00	Network Development - Construction of By-Pass and Diversion Roads
310204101 357000	Network Development - Construction of By- Pass and Diversion Roads Naval Diversion Road Pawikan-Esperanza Diversion Road, Biliran	Construction Section	Competitive Bidding	10/9/2020	10/30/2020	1/27/2021	2/2/2021	GoP	15,000,000.00		15,000,000.00	Network Development - Construction of By-Pass and Diversion Roads
310304100 800000	Network Development -Bridge Program - Rehabilitation/Major Repair of Permanent Bridges Bagongbong Br. (B00034BR) along Biliran Circumferential Rd	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	9/8/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Network Development -Bridge Program - Rehabilitation/Major Repair of Permanent Bridges
310305101 388000	Network Development -Bridge Program - Widening of Permanent Bridges Busali Br. (B00030BR) along Biliran Circumferential Rd	Construction Section	Competitive Bidding	1/13/2021	1/29/2021	3/1/2021	3/4/2021	GoP	21,360,000.00		21,360,000.00	Network Development -Bridge Program - Widening of Permanent Bridges
310305101 389000	Network Development -Bridge Program - Widening of Permanent Bridges Moog Br. (B00034BR) along Biliran Circumferential Rd	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	9/8/2021	2/2/2021	GoP	31,860,000.00		31,860,000.00	Network Development -Bridge Program - Widening of Permanent Bridges
320101106 969000	Construction of Añog Flood Control along Biliran Circumferential Road (Cabucgayan-Biliran Section), Cabucgayan, Biliran	Construction Section	Competitive Bidding	10/23/2020	11/12/2020	1/27/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Construction of Flood Control Structures
320101106 970000	Construction of Añog Flood Control along Biliran Circumferential Road, Cabucgayan, Biliran	Construction Section	Competitive Bidding	10/19/2020	11/10/2020	1/27/2021	2/2/2021	GoP	30,000,000.00		30,000,000.00	Construction of Flood Control Structures
320101106 972000	Construction of Bilwang Flood Control along Biliran Circumferential Road, Kawayan, Biliran	Construction Section	Competitive Bidding	10/19/2020	11/10/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures
320101106 973000	Construction of Binohangan Flood Control, Caibiran, Biliran	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	9/8/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures
320101106 975000	Construction of Cabibihan Flood Control along Biliran Circumferential Road, Caibiran, Biliran	Construction Section	Competitive Bidding	11/19/2020	12/4/2020	9/8/2021	9/10/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structures
320101106 977000	Construction of Mainit Flood Control along Biliran Circumferential Road, Caibiran, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures
320101106 979000	Construction of Mapuyo Flood Control along Biliran Circumferential, Kawayan, Biliran	Construction Section	Competitive Bidding	11/10/2020	11/25/2020	1/27/2021	2/2/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structures
320101106 980000	Construction of Santol Flood Control along Biliran Circumferential Road, Biliran, Biliran	Construction Section	Competitive Bidding	10/9/2020	10/30/2020	1/27/2021	2/2/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structures
320101106 982000	Construction of Caraycaray Flood Control along Biliran Circumferential Road, Naval, Biliran	Construction Section	Competitive Bidding	10/23/2020	11/12/2020	1/27/2021	2/2/2021	GoP	25,000,000.00		25,000,000.00	Construction of Flood Control Structures
320101106 984000	Construction of Catmon Flood Control along Biliran Circumferential Road, Naval, Biliran	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	9/8/2021	2/2/2021	GoP	15,000,000.00		15,000,000.00	Construction of Flood Control Structures

**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RE	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
320101106 968000	Construction of Amambahag Flood Control along Biliran Circumferential Road, Culaba, Biliran	Construction Section	Competitive Bidding	10/9/2020	10/30/2020	1/27/2021	2/2/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structures
320101106 969000	Construction of Afog Flood Control along Biliran Circumferential Road (Cabucgayan-Biliran Section) in Cabucgayan, Biliran	Construction Section	Competitive Bidding	10/23/2020	11/12/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures
320101106 976000	Construction of Kaulangohan Flood Control along Biliran Circumferential Road, Caibiran, Biliran	Construction Section	Competitive Bidding	11/10/2020	12/1/2020	1/27/2021	2/22/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structures
320101106 978000	Construction of Mapula Flood Control along Biliran Circumferential Road, Caibiran, Biliran	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	9/8/2021	2/2/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structures
320101106 981000	Construction of Ungali Flood Control along Biliran Circumferential Road, Kawayan, Biliran	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	3/2/2021	3/5/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures
320101106 983000	Rehabilitation of Caraycaray Flood Control along Biliran Circumferential Road, Naval, Biliran	Construction Section	Competitive Bidding	10/19/2020	11/10/2020	1/27/2021	2/2/2021	GoP	25,000,000.00		25,000,000.00	Rehabilitation of Flood Control Structures
300205100 058000	Construction of Level III Supply System, Almeria, Biliran	Construction Section	Competitive Bidding	1/13/2021	1/29/2021	3/1/2021	3/4/2021	GoP	31,000,000.00		31,000,000.00	Construction of Level III Supply Systems
300205100 059000	Construction of Level III Supply System, Caibiran, Biliran	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	9/8/2021	2/2/2021	GoP	41,000,000.00		41,000,000.00	Construction of Level III Supply Systems
300205100 060000	Construction of Level III Supply System, Kawayan, Biliran	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	2/18/2021	2/23/2021	GoP	39,000,000.00		39,000,000.00	Construction of Level III Supply Systems
300103203 662000	Construction of Multi-Purpose Building, Barangay Capifahan, Naval, Biliran	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	2/26/2021	3/3/2021	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
300103203 665000	Construction of Multi-Purpose Building, Biliran	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021	GoP	40,000,000.00		40,000,000.00	Construction of Multi-Purpose Building
300108200 379000	Construction of Drainage/Slope Protection Works, Sitio Owakon, Barangay Villa Consuelo, Naval, Biliran	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	2/26/2021	3/3/2021	GoP	19,000,000.00		19,000,000.00	Construction of Drainage/Slope Protection Works
300108200 381000	Construction of Slope Protection Structure, Barangay Caucab, Almeria, Biliran	Construction Section	Competitive Bidding	1/13/2021	1/29/2021	3/1/2021	3/4/2021	GoP	10,000,000.00		10,000,000.00	Construction of Drainage/Slope Protection Works
300106200 735000	Construction of Flood Control Structure, Barangay Larrazabal, Naval, Biliran	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	9/8/2021	2/2/2021	GoP	14,000,000.00		14,000,000.00	Rehabilitation of Flood Control Structures
300106200 737000	Construction of Flood Control Structure, Sitio Lombay, Phase I, Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Flood Control Structures
300106200 738000	Construction of Flood Control Structure, Sitio Lombay, Phase II, Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	29,000,000.00		29,000,000.00	Rehabilitation of Flood Control Structures
300106200 739000	Construction of Flood Protection Structure, Barangay Caraycaray, Naval, Biliran	Construction Section	Competitive Bidding	10/23/2020	11/12/2020	1/27/2021	2/2/2021	GoP	21,000,000.00		21,000,000.00	Rehabilitation of Flood Protection Structures



**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204 399000	Concreting of Road, Sitio Owakon, Barangay Villa Consuelo, Naval, Biliran	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	3/2/2021	3/5/2021	GoP	14,000,000.00		14,000,000.00	Concreting of Roads
300116204 403000	Construction of Access Road Leading to Imelda Falls (Phase 2) (11.591507°, 124.432272° - 11.603316°, 124.438247°)	Construction Section	Competitive Bidding	11/23/2020	12/11/2020	1/27/2021	2/2/2021	GoP	38,287,000.00		38,287,000.00	Concreting of Roads
300104224 209000	Construction of Multi-Purpose Building (Barangay Hall) Barangay Agpang, Naval, Biliran	Construction Section	Competitive Bidding	11/19/2020	12/4/2020	9/8/2021	9/10/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Barangay Hall)
300104224 210000	Construction of Multi-Purpose Building (Covered Court) Barangay Alegria, Calbiran, Biliran	Construction Section	Competitive Bidding	10/14/2020	11/4/2020	1/27/2021	2/2/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 211000	Construction of Multi-Purpose Building (Covered Court) Barangay Bunga, Cabucgayan, Biliran	Construction Section	Competitive Bidding	10/9/2020	10/30/2020	1/27/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 212000	Construction of Multi-Purpose Building (Covered Court) Barangay Cabungaan, Naval, Biliran	Construction Section	Competitive Bidding	10/23/2020	11/12/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 213000	Construction of Multi-Purpose Building (Covered Court) Barangay Catmon, Naval, Biliran	Construction Section	Competitive Bidding	10/19/2020	11/10/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 214000	Construction of Multi-Purpose Building (Covered Court) Barangay Haguikhikan, Naval, Biliran	Construction Section	Competitive Bidding	10/14/2020	11/4/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 215000	Construction of Multi-Purpose Building (Covered Court) Barangay Inasuyan, Kawayan, Biliran	Construction Section	Competitive Bidding	10/14/2020	11/4/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 216000	Construction of Multi-Purpose Building (Covered Court) Barangay Libtong, Naval, Biliran	Construction Section	Competitive Bidding	10/19/2020	11/10/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 217000	Construction of Multi-Purpose Building (Covered Court) Barangay Pili, Almeria, Biliran	Construction Section	Competitive Bidding	11/10/2020	11/25/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 218000	Construction of Multi-Purpose Building (Covered Court) Barangay Salangi, Almeria, Biliran	Construction Section	Competitive Bidding	10/23/2020	11/12/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 220000	Construction of Multi-Purpose Building (Covered Court) So. San Roque, Barangay Larrazabal, Naval, Biliran	Construction Section	Competitive Bidding	10/14/2020	11/4/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 221000	Construction of Multi-Purpose Building (Day Care Center) Barangay Atipolo, Naval, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Day Care Center)
300104224 222000	Construction of Multi-Purpose Building (Health Facility), Phase II, Barangay Ermita, Maripipi, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building (Health Facility)
300104224 223000	Construction of Multi-Purpose Building (Legislative Building), Phase I, Barangay Palengke, Calbiran, Biliran	Construction Section	Competitive Bidding	11/23/2020	12/11/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Legislative Building)

**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104224 225000	Construction of Multi-Purpose Building (Prosecutor's Office), Barangay Larrazabal, Naval, Biliran	Construction Section	Competitive Bidding	10/19/2020	11/10/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building (Prosecutor's Office)
300104224 230000	Rehabilitation of Multi-Purpose Building (Caibiran Public Market), Barangay Palanay, Caibiran, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building (Caibiran Public Market)
300104224 233000	Rehabilitation of Multi-Purpose Building, Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
300109201 055000	Construction of Drainage, Barangay Poblacion, Almeria, Biliran	Construction Section	Competitive Bidding	1/13/2021	1/29/2021	3/1/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage
300107201 274000	Construction of Flood Control, Barangay Bool East, Culaba, Biliran	Construction Section	Competitive Bidding	10/14/2020	11/4/2020	1/27/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Construction of Flood Control Structures
300107201 275000	Construction of Flood Control, So. Cogon, Barangay Larrazabal, Naval, Biliran	Construction Section	Competitive Bidding	10/19/2020	11/10/2020	1/27/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Construction of Flood Control Structures
300107201 276000	Construction of Flood Control, So. Lomboy, Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures
300107201 277000	Construction of Seawall, Barangay Bunga, Cabucgayan, Biliran	Construction Section	Competitive Bidding	10/23/2020	11/12/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Seawall
300107201 278000	Construction of Seawall, Barangay Sto. Niño, Naval, Biliran	Construction Section	Competitive Bidding	10/19/2020	11/10/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Construction of Seawall
300107201 279000	Construction of Seawall, Barangay Virginia to Barangay Marvel, Biliran	Construction Section	Competitive Bidding	10/19/2020	11/10/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Seawall
300117209 817000	Construction of Barangay Road, So. Cadama, Barangay Lucsoon, Naval, Biliran	Construction Section	Competitive Bidding	11/23/2020	12/11/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Construction of Barangay Roads
300117209 818000	Construction of Drainage, Real St., Barangay Palengke - Barangay Victory, Phase I, Caibiran, Biliran	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	2/26/2021	3/3/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage
300117209 820000	Construction/Improvement of Access Road, Barangay Tabunan North - Sitio Tadloy, Barangay Masagongsong, Kawayan, Biliran	Construction Section	Competitive Bidding	11/19/2020	12/4/2020	9/8/2021	9/10/2021	GoP	8,000,000.00		8,000,000.00	Construction/Improvement of Access Road
300117209 821000	Rehabilitation of Barangay Road, Barangay Lucsoon, Naval, Biliran	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	9/8/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Rehabilitation of Barangay Roads
300117209 822000	Rehabilitation of Barangay Road, Barangay Palanay, Caibiran, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Barangay Roads
300117209 823000	Rehabilitation of Barangay Road, Barangay Villa Enage, Biliran, Biliran	Construction Section	Competitive Bidding	11/10/2020	12/1/2020	1/27/2021	2/22/2021	GoP	6,000,000.00		6,000,000.00	Rehabilitation of Barangay Roads
300117209 824000	Road Widening, Barangay Binohangan, Caibiran, Biliran	Construction Section	Competitive Bidding	11/10/2020	12/1/2020	1/27/2021	2/22/2021	GoP	2,000,000.00		2,000,000.00	Widening of Road
300117209 825000	Widening of Road, So. Biasong, Barangay Talahid, Almeria, Biliran	Construction Section	Competitive Bidding	11/10/2020	11/25/2020	1/27/2021	2/2/2021	GoP	2,000,000.00		2,000,000.00	Widening of Road

**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RE	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116204 400000	Construction of Access Road leading to Higatangan Lighthouse, Naval, Biliran	Construction Section	Competitive Bidding	11/10/2020	12/1/2020	1/27/2021	2/22/2021	GoP	45,000,000.00		45,000,000.00	Construction of Access Road leading to Tourist Destinations
300116204 401000	Construction of Access Road leading to Imelda Falls (Phase 1) (11.604689°, 124.440646° - 11.606019°, 124.454712°)	Construction Section	Competitive Bidding	11/10/2020	11/25/2020	1/27/2021	2/2/2021	GoP	45,000,000.00		45,000,000.00	Construction of Access Road leading to Tourist Destinations
300116204 402000	Construction of Access Road leading to Pondol Falls, Naval, Biliran	Construction Section	Competitive Bidding	11/23/2020	12/11/2020	1/27/2021	2/2/2021	GoP	21,000,000.00		21,000,000.00	Construction of Access Road leading to Tourist Destinations
300116204 404000	Rehabilitation of Access Road leading to Villa Caneja to Anislagan Road connecting to Anislagan Ceramics Producers Association (ACPA), Naval, Biliran	Construction Section	Competitive Bidding	10/9/2020	10/30/2020	1/27/2021	2/2/2021	GoP	50,000,000.00		50,000,000.00	Rehabilitation of Access Road leading to Anislagan Ceramics Producers Association (ACPA)
300104224 207000	Construction of Maripipi Infirmary Hospital, Maripipi, Biliran	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	3/2/2021	3/5/2021	GoP	25,000,000.00		25,000,000.00	Construction of Infirmary Hospital
300104224 219000	Construction of Multi-Purpose Building (Covered Court), Esperanza, Cabucgayan, Biliran	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	2/26/2021	3/3/2021	GoP	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building (Covered Court)
300104224 224000	Construction of Multi-Purpose Building (Municipal Hospital) in Maripipi, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building (Municipal Hospital)
300104224 226000	Construction of Multi-Purpose Building in Barangay Hagukhikan, Naval, Biliran	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	2/18/2021	2/23/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104224 227000	Construction of Multi-Purpose Building, Barangay Ungale, Kawayan, Biliran	Construction Section	Competitive Bidding	10/9/2020	10/30/2020	1/27/2021	2/2/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
300104224 228000	Construction of Multi-Purpose Building, Biliran Provincial Hospital, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
300104224 229000	Construction of Multi-Purpose Building, Maripipi Municipal Health Office, Maripipi, Biliran	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	2/26/2021	3/3/2021	GoP	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building (Municipal Health Office)
300104224 231000	Rehabilitation of Multi-Purpose Building (Covered Court), Poblacion Kawayan, Biliran	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
300104224 232000	Rehabilitation of Multi-Purpose Building (Rural Health Unit), Jamorawon, Almeria, Biliran	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	2/18/2021	2/23/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building (Rural Health Unit)
300109201 052000	Construction of Drainage System of the Provincial Capitol at Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	9/8/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Systems
300107201 280000	Construction of Sitio Lomboy Flood Control in Barangay Calumpang, Naval, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures
300117209 815000	Concreting of Road at Brgy. Proper to Sitio Eden, Capiñahan, Naval, Biliran	Construction Section	Competitive Bidding	10/23/2020	11/12/2020	1/27/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Concreting of Brgy. Roads
300117209 816000	Concreting of Road, Sitio Anislag to Brgy. Proper Manlabang, Caibiran, Biliran	Construction Section	Competitive Bidding	10/14/2020	11/4/2020	1/27/2021	2/2/2021	GoP	5,000,000.00		5,000,000.00	Concreting of Brgy. Roads



**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RE	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300117209 819000	Construction of Road leading to Caanibongan Elementary School, Brgy. Caanibongan, Cabucgayan, Biliran	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	10,000,000.00		10,000,000.00	Concreting of Roads Leading to Public Schools
300103203 664000	Improvement/Construction of Caibiran RHU Building, Caibiran, Biliran (11.57045, 124.58001)	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021	GoP	5,000,000.00		5,000,000.00	Improvement/Construction of RHU Building
300103203 663000	Construction of Multi-Purpose Building (Evacuation Center), Barangay Binalayan East, Maripipi, Biliran (11.764203°, 124.328447°)	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300104224 208000	Construction of Multi-Purpose Building (Covered Court), Brgy. Canila, Biliran, Biliran (11.49855°, 124.482615°)	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
300118200 394000	Reconstruction of Bridge, Barangay Poblacion, Almeria, Biliran. (124.39556°, 11.62013°)	Construction Section	Competitive Bidding	1/20/2021	2/10/2021	3/10/2021	3/15/2021	GoP	50,000,000.00		50,000,000.00	Reconstruction of Bridge
300109201 054000	Construction of Seawall, Brgy. Libertad, Cabucgayan, Biliran 11.472826, 124.577349 TO 11.47295, 124.578353	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	3/2/2021	3/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Seawall
300108200 380000	Construction of Drainage, Brgy. Victory, Caibiran, Biliran 11.572103, 124.580525 TO 11.574367, 124.579997	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	3/2/2021	3/5/2021	GoP	4,000,000.00		4,000,000.00	Construction of Drainage
300109201 053000	Construction of Flood Control in Brgy. Caraycaray, Naval, Biliran (124.418968°, 11.550892°, - 124.419387°, 11.550697°)	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	3/2/2021	3/5/2021	GoP	7,000,000.00		7,000,000.00	Construction of Flood Control Structures
300106200 736000	Construction of Ungali Flood Control along Biliran Circumferential Road, Phase II, Kawayan, Biliran (124.455675°, 11.700817° - 124.456089°, 11.70219°)	Construction Section	Competitive Bidding	1/13/2021	2/2/2021	3/2/2021	3/5/2021	GoP	10,000,000.00		10,000,000.00	Construction of Flood Control Structures
300204101 037000	Construction Of Road, Sitio Magtaran-An, Talustusan To Sampao, Almeria Road in Support Of The Resource Based Processing In Naval, Biliran 11.61243056, 124.4328389 to 11.618934, 124.431897	Construction Section	Competitive Bidding	12/21/2020	1/7/2021	2/18/2021	2/23/2021	GoP	45,000,000.00		45,000,000.00	Construction Of Road
320101106 974000	Construction of Bool Flood Control along Biliran Circumferential Road, Culaba, Biliran (124.521303°, 11.673975° - 124.553470°, 11.588473°)	Construction Section	Competitive Bidding	11/19/2020	12/4/2020	9/8/2021	9/10/2021	GoP	20,000,000.00		20,000,000.00	Construction of Flood Control Structures
310202100 880000	Network Development – Road Widening - Secondary Roads - Biliran Circumferential Road - K1043+150-K1044+940 (11.678652°, 124.357693° - 11.686535°, 124.371235°)	Construction Section	Competitive Bidding	11/23/2020	12/11/2020	1/27/2021	2/2/2021	GoP	50,000,000.00		50,000,000.00	Road Widening
310202100 881000	Network Development – Road Widening - Secondary Roads - Biliran Circumferential Road - K1075+200-K1076+932 (11.611538°, 124.562654° - 11.596387°, 124.560478°)	Construction Section	Competitive Bidding	12/9/2020	12/29/2020	1/27/2021	2/2/2021	GoP	50,000,000.00		50,000,000.00	Road Widening
300116201 297000	Concreting of Brgy. Imelda Fmr, Brgy. Imelda, Naval, Biliran (from 11.601143, 124.459166 to 11.606772, 124.468803)	Construction Section	Competitive Bidding	2/4/2021	2/24/2021	6/15/2021	6/18/2021	GoP	25,000,000.00		25,000,000.00	Concreting of Farm to Market Road



**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300116201 297000	Concreting of Barangay P.S. Earniguel FMR, Naval, Biliran (11.595778°, 124.429078° - 11.591233°, 124.4273°)	Construction Section	Competitive Bidding	2/4/2021	2/24/2021	6/15/2021	6/18/2021	GoP	12,500,000.00		12,500,000.00	Concreting of Farm to Market Road
300116201 297000	Concreting of Brgy. Marvel FMR, Brgy. Marvel, Culaba, Biliran (11.646589°, 124.518392° - 11.642151°, 124.514643°)	Construction Section	Competitive Bidding	2/4/2021	2/24/2021	6/15/2021	6/18/2021	GoP	12,500,000.00		12,500,000.00	Concreting of Farm to Market Road
300116201 297000	Concreting of Brgy. Salawad FMR, Brgy. Salawad, Cabucgayan, Biliran (11.522891°, 124.605916° - 11.520718°, 124.602727°)	Construction Section	Competitive Bidding	2/4/2021	2/24/2021	6/15/2021	6/18/2021	GoP	12,500,000.00		12,500,000.00	Concreting of Farm to Market Road
300116201 297000	Concreting of Brgy. Libtong Fmr, Brgy. Libtong, Naval, Biliran (from 11.542738, 124.477261 to 11.543516, 124.481559)	Construction Section	Competitive Bidding	2/4/2021	2/24/2021	6/15/2021	6/18/2021	GoP	12,500,000.00		12,500,000.00	Concreting of Farm to Market Road
300116201 297000	Concreting of Brgy. Matanggo, Almeria To Sitio Patag FMR, Brgy. Tabunan To Tadloy, Brgy. Masagongsong, Kawayan, Biliran (from 11.658197, 124.374732 to 11.661299, 124.37109)	Construction Section	Competitive Bidding	2/4/2021	2/24/2021	6/15/2021	6/18/2021	GoP	12,000,000.00		12,000,000.00	Concreting of Farm to Market Road
200000100 019000	Repair/Maintenance of DPWH Building Main Building Biliran District Engineering Office (11.56843, 124.40957)	Maintenance Section	Competitive Bidding	4/8/2021	5/3/2021	5/26/2021	5/31/2021	GoP	5,325,000.00		5,325,000.00	Repair of DPWH Building
200000100 019000	Repair/Maintenance of DPWH Building Perimeter Wall Phase II, Brgy. Calumpang, Naval, Biliran	Maintenance Section	Competitive Bidding	4/8/2021	5/3/2021	5/26/2021	5/31/2021	GoP	2,999,999.00		2,999,999.00	Repair of DPWH Building
200000100 019000	Repair/Maintenance of Catmon Flood Control Phase I, Naval, Biliran	Maintenance Section	Competitive Bidding	4/8/2021	5/3/2021	5/26/2021	5/31/2021	GoP	3,000,000.00		3,000,000.00	Repair of Flood Control Structure
200000100 019000	Repair/Maintenance of DPWH Building Sub-Area Equipment Perimeter Wall Phase II, Sub-Area Equipment Section,	Maintenance Section	Competitive Bidding	4/8/2021	5/3/2021	5/26/2021	5/31/2021	GoP	1,000,001.00		1,000,001.00	Repair of DPWH Building
200000100 019000	Repair/Maintenance of DPWH Building DE's Quarter, Biliran District Engineering Office, Brgy. Calumpang, Naval, Biliran	Maintenance Section	Competitive Bidding	4/8/2021	5/3/2021	5/26/2021	5/31/2021	GoP	1,000,000.00		1,000,000.00	Repair of DPWH Building
200000100 019000	Repair/Maintenance of DPWH Building, Repair Shop Building Phase II, Sub-Area Equipment Section, Brgy. Larrazabal, Naval, Biliran	Maintenance Section	Competitive Bidding	4/8/2021	5/3/2021	5/26/2021	5/31/2021	GoP	500,000.00		500,000.00	Repair of DPWH Building
300200100 003000	Rehabilitation of Shoreline Protection at Brgy. Langgao and Brgy. Talibong (11.514568, 124.615821 TO 11.507178, 124.613369)	Construction Section	Competitive Bidding	4/27/2021	5/17/2021	5/26/2021	5/27/2021	GoP	49,145,000.00		49,145,000.00	Rehabilitation of Shoreline Protection
300200100 003000	Rehabilitation of Shoreline Protection at Sitio Katipunan, Brgy. Victory, Caibiran (11.581892, 124.580294 TO 11.575431, 124.581414)	Construction Section	Competitive Bidding	4/27/2021	5/17/2021	5/26/2021	5/27/2021	GoP	38,736,000.00		38,736,000.00	Rehabilitation of Shoreline Protection
300200100 003000	Repair of Seawall Protection at Brgy. Busali, Biliran 1ST LOC. (11.485544, 124.446276 TO 11.489002, 124.441717); 2ND LOC. (11.490969, 124.441043 TO 11.48937, 124.441831)	Construction Section	Competitive Bidding	4/27/2021	5/17/2021	5/26/2021	5/27/2021	GoP	37,605,000.00		37,605,000.00	Repair of Seawall Protection

**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300200100 003000	Rehabilitation of Flood Control, Mapula River along Cabibihan Provincial Road, Brgy. Cabibihan, Caibiran, Biliran (124.557501°, 11.576926° - 124.557570°, 11.576888°)	Construction Section	Competitive Bidding	4/27/2021	5/17/2021	5/26/2021	5/27/2021	GoP	18,705,000.00		18,705,000.00	Rehabilitation of Flood Control Structure
300200100 003000	Rehabilitation of Flood Control at Bool River, Brgy. Bool East and Patag, Culaba (124.519647°, 11.672099° - 124.519346°, 11.671561°)	Construction Section	Competitive Bidding	4/27/2021	5/17/2021	5/26/2021	5/27/2021	GoP	17,593,000.00		17,593,000.00	Rehabilitation of Flood Control Structure
300200100 003000	Rehabilitation of Flood Control Catmon River at Brgy. Catmon, Naval, Biliran (11.528505, 124.425474 - 11.527236, 124.42635)	Construction Section	Competitive Bidding	5/5/2021	5/26/2021	6/3/2021	6/8/2021	GoP	18,403,000.00		18,403,000.00	Rehabilitation of Flood Control Structure
300200100 003000	Rehabilitation of Anas River Control Protection at Sitio Cogon, Brgy. Larrazabal, Naval (124.407057°, 11.571816° - 124.405258°, 11.572259°)	Construction Section	Competitive Bidding	5/5/2021	5/26/2021	6/3/2021	6/8/2021	GoP	18,220,000.00		18,220,000.00	Rehabilitation of Flood Control Structure
300200100 003000	Rehabilitation of Flood Control at Brgy. Pinangomhan, Biliran (LS: 11.509973, 124.470853 - 11.511213, 124.47124; RS: 11.509854, 124.470643 - 11.511247, 124.471281)	Construction Section	Competitive Bidding	5/5/2021	5/26/2021	6/3/2021	6/8/2021	GoP	17,782,000.00		17,782,000.00	Rehabilitation of Flood Control Structure
300200100 003000	Rehabilitation of Flood Control Calambis River at Brgy. Victory, Caibiran (124.553826°, 11.561555° - 124.554485°, 11.559198°)	Construction Section	Competitive Bidding	5/5/2021	5/26/2021	6/3/2021	6/8/2021	GoP	16,383,000.00		16,383,000.00	Rehabilitation of Flood Control Structure
300200100 003000	Rehabilitation of Creek Protection, Agpangi Creek, Brgy. Agpangi, Naval (124.399932°, 11.592430° - 124.401121°, 11.592810°)	Construction Section	Competitive Bidding	5/5/2021	5/26/2021	6/3/2021	6/8/2021	GoP	13,810,000.00		13,810,000.00	Rehabilitation of Creek Protection
300200100 003000	Rehabilitation of River Control Protection Brgy. P.S. Eamiguel, Naval (124.432251°, 11.591292° - 124.431419°, 11.591287°)	Construction Section	Competitive Bidding	5/5/2021	5/26/2021	6/3/2021	6/8/2021	GoP	32,111,000.00		32,111,000.00	Rehabilitation of Flood Control Structure
310304100 692000	Rehabilitation/Major Repair of Permanent Bridges - Biliran Bridge (B00057BR) along Leyte-Biliran Rd. Biliran Province	Maintenance Section	Competitive Bidding	5/28/2021	6/21/2021	7/26/2021	8/2/2021	GoP	49,500,000.00		49,500,000.00	Rehabilitation/Major Repair of Permanent Bridges
300101200 001000	Construction of 1-Storey 2-Classroom School Building at Habuhab Elementary School (11.64139° - 124.55334°)	Construction Section	Competitive Bidding	6/10/2021	7/7/2021	9/22/2021	9/27/2021	GoP	4,411,000.00		4,411,000.00	Construction of 1-Storey 2-Classroom School Building
300101200 001000	Construction/Completion of Two-Storey (6-Classrooms) School Building Culaba National Vocational School	Construction Section	Competitive Bidding	6/10/2021	7/7/2021	9/22/2021	9/27/2021	GoP	2,993,451.59		2,993,451.59	Construction/Completion of Two-Storey (6-Classrooms)
300204101 1037000	Construction of DPWH Covered Parking, Biliran District Engineering Office,	Maintenance Section	Competitive Bidding	11/11/2021	12/1/2021	12/28/2021	1/3/2022	GoP	3,365,000.00		3,365,000.00	Construction of DPWH Covered Parking
	Construction of Pawikan-Esperanza Diversion Road, (11.497368°, 124.601586° - 11.497472°, 124.597786°) K000+171 - K000+601	Construction Section	Competitive Bidding	11/16/2021	12/7/2021	2/4/2022	2/9/2022	GoP	25,000,000.00		25,000,000.00	Construction of Diversion Road
	Installation of Solar-Powered Street Lights and Solar Pavement Leveled Marker (Stud Flush Type) along Biliran Diversion Road, K0000+000 - K0000+600, Biliran	Maintenance Section	Competitive Bidding	12/9/2021	12/31/2021	2/4/2022	2/9/2022	GoP	6,530,000.00		6,530,000.00	Installation of Solar-Powered Street Lights and Solar Pavement Leveled Marker (Stud Flush Type)

**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/RE	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100 036000	Conduct of Soil Exploration for the Widening of Permanent Bridges - Moog and Busali Bridges in Brgy. Busali, Biliran, Biliran Province Funded under FY 2021	Planning & Design Section	Competitive Bidding	7/29/2020	8/19/2020	8/26/2020	9/2/2020	GoP	960,000.00		960,000.00	Soil Exploration
301010210 05470000	Conduct of Soil Exploration for the Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslides for the following projects under FY 2021 Fund to wit: 1.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1071+831 – K1072+805(RS) 2.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1074+204 – K1074+960(LS) 3.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1013+701 – K1014+837 4.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1061+591 – K1063+188(LS) 5.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1014+590 – K1015+065 6.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1104+503 – K1105+078 (RS) 7.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1110+562-K1110+717, K1110+791-K1110+883, K1111+082-K1111+065, K1111+506-K1111+677(LS) 8.Asset Preservation-Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide-Secondary Roads, Biliran Circumferential Road – K1075+235 – K1075+341; K1075+610 – K1075+807; K1076+020 – K1076+346	Planning & Design Section	Competitive Bidding	8/4/2020	8/26/2020	9/2/2020	9/8/2020	GoP	1,120,000.00		1,120,000.00	Soil Exploration
200000100 551000	Consultancy Services for the conduct of Feasibility Study of the Proposed Calumpang Atipolo Diversion Road; Naval Terminal-Atipolo Diversion Road and; Naval Diversion Road (Riverside-Provincial Hospital), Province of Biliran	Planning & Design Section	Competitive Bidding	8/4/2020	8/26/2020	9/2/2020	9/8/2020	GoP	1,500,000.00		1,500,000.00	Feasibility Study
200000100 03600	Conduct of Soil Exploration for the following Flood Control Projects under FY 2021 Infrastructure Program 1. Construction of Ang Flood Control along Biliran Circumferential Road, Cabugayan, Biliran 2. Construction of Amambahag Flood Control along Biliran Circumferential Road, Culaba, Biliran 3. Construction of Bool Flood Control along Biliran Circumferential Road, Culaba, Biliran 4. Construction of Santol Flood Control along Biliran Circumferential Road, Biliran, Biliran 5. Construction of Cablibhan Flood Control along Biliran Circumferential Road, Calbiran, Biliran 6. Construction of Kaulangohan Flood Control along Biliran Circumferential Road, Calbiran, Biliran 7. Rehabilitation of Caray-caray Flood Control along Biliran Circumferential Road, Naval, Biliran 8. Rehabilitation of Catmon Flood Control along Biliran Circumferential Road, Naval, Biliran 9. Construction of Mapula Flood Control along Biliran Circumferential Road, Calbiran, Biliran 10. Construction of Ungali Flood Control along Biliran Circumferential Road, Kawayan, Biliran	Planning & Design Section	Competitive Bidding	9/7/2020	9/28/2020	10/2/2020	10/8/2020	GoP	1,000,000.00		1,000,000.00	Soil Exploration




**UPDATED FY 2021 APP Non CSE (Changes within 2nd Sem) - DPWH - BILIRAN DEO**


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300204100 189000	Conduct Soil Exploration for the Construction of Multi-purpose Building, Biliran ((3-Storey Building), Caibiran	Planning & Design Section	Competitive Bidding	9/28/2020	10/19/2020	10/26/2020	10/30/2020	GoP	150,000.00		150,000.00	Soil Exploration
300106200 481000	Conduct Soil Exploration for the Construction of New Biliran Provincial Hospital (2-Storey Building, Brgy. Larrazabal, Naval, Biliran)	Planning & Design Section	Competitive Bidding	12/9/2020	12/22/2020	3/22/2021	3/23/2021	GoP	250,000.00		250,000.00	Soil Exploration
310108100 691000	Conduct Soil Exploration for the Reconstruction of Bridge, Brgy. Ilijan, Almeria, Biliran (6 Boreholes)	Planning & Design Section	Competitive Bidding	12/23/2020	1/18/2021	3/15/2021	3/18/2021	GoP	720,000.00		720,000.00	Soil Exploration
	OFFICE SUPPLIES		Competitive Bidding	1/5/2021	1/25/2021	2/1/2021	2/5/2021		8,228,765.00		8,228,765.00	
	PRINTING SUPPLIES		Competitive Bidding	1/5/2021	1/25/2021	2/1/2021	2/5/2021		10,691,350.00		10,691,350.00	
	CONSTRUCTION MATERIALS		Competitive Bidding	4/15/2021	5/5/2021	5/13/2021	5/20/2021		38,590,907.50		38,590,907.50	
	VEHICLE/ PARTS AND ACCESSORIES		Competitive Bidding	1/18/2021	2/8/2021	2/15/2021	2/22/2021		18,209,780.00		18,209,780.00	
	FIRE FIGHTING, RESCUE AND SAFETY EQUIPMENT		Competitive Bidding	4/15/2021	5/5/2021	5/13/2021	5/20/2021		341,300.00		341,300.00	
	OFFICE EQUIPMENT		Competitive Bidding	7/12/2021	8/2/2021	8/9/2021	8/16/2021		11,992,900.00		11,992,900.00	
	FUELS/FUEL ADDITIVES AND LUBRICANTS AND ANTI CORROSIVE		Competitive Bidding	1/5/2021	1/25/2021	2/1/2021	2/5/2021		8,468,300.00		8,468,300.00	
	ELECTRICAL SUPPLIES		Competitive Bidding	4/15/2021	5/5/2021	5/13/2021	5/20/2021		1,186,620.00		1,186,620.00	
	GEN MERCHANDISE /TEXTILE		Competitive Bidding	7/12/2021	8/2/2021	8/9/2021	8/16/2021		3,809,000.00		3,809,000.00	
	BEDCLOTHS, LINENS & TOWELS		Competitive Bidding	7/12/2021	8/2/2021	8/9/2021	8/16/2021		200,000.00		200,000.00	
	KITCHENWARE		Competitive Bidding	10/12/2021	11/3/2021	11/10/2021	11/17/2021		278,900.00		278,900.00	
	JANITORIALS SUPPLIES		Competitive Bidding	1/18/2021	2/8/2021	2/15/2021	2/22/2021		1,583,380.00		1,583,380.00	
	FURNITURE & FIXTURES		Competitive Bidding	4/15/2021	5/5/2021	5/13/2021	5/20/2021		1,311,000.00		1,311,000.00	
	LABORATORY SUPPLIES AND EQUIPMENT		Competitive Bidding	1/11/2021	2/1/2021	2/8/2021	2/15/2021		8,862,734.00		8,862,734.00	
	COMMUNICATION EQUIPMENT		Competitive Bidding	1/11/2021	2/1/2021	2/8/2021	2/15/2021		527,000.00		527,000.00	
	OTHER EQUIPMENT/IT EQUIPMENT		Competitive Bidding	7/12/2021	8/2/2021	8/10/2021	8/17/2021		393,000.00		393,000.00	
	FURNITURE & FIXTURES		Competitive Bidding	4/15/2021	5/5/2021	5/13/2021	5/20/2021		1,311,000.00		1,311,000.00	

PREPARED BY:

CHECKED BY:

APPROVED BY:

  
**LUISITO FILEMON A. ABAD**  
 Engineer III  
 Head, Procurement Unit

  
**GLEND A. G. DAGALEA**  
 Chief, Maintenance Section  
 BAC Chairperson

  
**FERDINAND A. BRIONES**  
 DISTRICT ENGINEER