



Republic of the Philippines
Department of Public Works and Highways
**LEYTE THIRD
DISTRICT ENGINEERING OFFICE**

Villaba, Leyte

January 25, 2022

MEMORANDUM

FOR : PERFORMANCE MONITORING DIVISION
Government Procurement Policy Board-Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig, City

**SUBJECT : Submission of Updated/Supplemental FY2021 APP Non-CSE for the
2nd Semester**

Submitted herewith is the Updated/Supplemental FY2021 Annual Procurement Plan (APP Non-CSE) for the Second Semester.

For your information and ready reference.


CESAR V. MAKABENTA, D.M.
OIC - District Engineer

cc.

The Regional Director
DPWH Regional Office-8
Baras, Palo, Leyte

RO8 12.5ProcurementUnit

**DPWH, LEYTE 3RD DEO VILLABA, LEYTE, UPDATED/SUPPLEMENTAL FY 2021 Annual Procurement Plan (APP Non-CSE)
FOR THE 2ND SEMESTER**

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posti ng of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21IE0001 32010110701 1000	Construction of Flood Control, Barangay Tactoc, Leyte, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	9,799,997.63		9,799,997.63	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0002 32010110700 9000	Construction of Flood Control, Brgy. Macupa, Leyte, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	9,799,991.76		9,799,991.76	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0003 32010110701 2000	Construction of Flood Control, Palarao, Leyte, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	9,799,989.39		9,799,989.39	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0004 31020310048 4000	Network Development Program Road Widening-Tertiary Roads, Sto. Rosario-Villaba Rd., K1004+456-K1004+813, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	9,799,978.06		9,799,978.06	Network Development Program - Road Widening - Tertiary Roads
21IE0005 32010110701 7000	Construction of Seawall, Barangay Ferdinand E. Marcos, Calubian, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	7,839,997.39		7,839,997.39	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0006 30011620442 1000	Construction of Local Roads , Brgy. Cahigan-Barangay Mataloto, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 1, 2020	September 9, 2021	September 13, 2021	GoP	6,748,367.55		6,748,367.55	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0007 31010210073 5000	Asset Preservation-Preventive Maintenance-Secondary Roads, Sambulawan Jct.-Calaguise-Calubian Rd., K1003+811-K1003+840, K1003+855-K1004+100, Calubian, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	5,403,576.54		5,403,576.54	Asset Preservation Program- Preventive Maintenance - Secondary Roads
21IE0008 32010110701 6000	Construction of Seawall, Barangay Don Luis, Calubian, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	4,899,991.43		4,899,991.43	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0009 32010110701 4000	Construction of Flood Control, Sitio Purok 3, Brgy. Cagnocot, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 1, 2020	March 2, 2021	March 4, 2021	GoP	4,899,990.33		4,899,990.33	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0010 30011720988 3000	Construction of Local Roads , Brgy. Silad, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 1, 2020	September 9, 2021	September 13, 2021	GoP	4,949,981.88		4,949,981.88	Local Roads and Bridges
21IE0011 32010110701 0000	Construction of Flood Control, Barangay Poblacion Del Sur, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 2, 2020	March 2, 2021	March 4, 2021	GoP	4,899,977.10		4,899,977.10	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0012 30011620441 8000	Construction of Local Roads , Sitio Danao, Duyan-Duyan, Barangay Basud, San Isidro, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 2, 2020	November 16, 2021	November 18 2021	GoP	3,959,930.06		3,959,930.06	Const./Repair/Rehab./Imprv't. of Various Infrastructure including Local Projects - Local Roads
21IE0013 30011720988 2000	Construction of Local Roads , Brgy. Paril, San Isidro, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 2, 2020	March 2, 2021	March 4, 2021	GoP	3,959,940.12		3,959,940.12	Local Roads and Bridges
21IE0014 30011720988 1000	Construction of Local Roads, Brgy. Linao, San Isidro, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 2, 2020	March 2, 2021	March 4, 2021	GoP	3,959,919.52		3,959,919.52	Local Roads and Bridges
21IE0015 30011720987 9000	Construction of Local Roads, Sitio Libas, Barangay Palarao, Leyte, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 2, 2020	September 9, 2021	September 13, 2021	GoP	1,979,948.68		1,979,948.68	Local Roads and Bridges

21IE0016 30011720987 7000	Construction of Local Roads, Brgy. Cagnocot, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 2, 2020	September 9, 2021	September 13, 2021	GoP	1,979,960.43		1,979,960.43	Local Roads and Bridges
21IE0017 30011620442 0000	Construction of Local Roads, Sitio Obo-ob, Barangay Campokpok, Tabango, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 2, 2020	November 16, 2021	November 18 2021	GoP	989,945.48		989,945.48	Const./Repair/Rehab./Imprvt. of Various Infrastructure Including Local Projects - Local Roads
21IE0018 30011720988 0000	Construction of Local Roads, Palid I-Palid II, Leyte, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 2, 2020	September 9, 2021	September 13, 2021	GoP	2,969,979.86		2,969,979.86	Local Roads and Bridges
21IE0019 30011720987 8000	Construction of Local Roads, Brgy. Libagong, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 10-16,2020	December 2, 2020	September 9, 2021	September 13, 2021	GoP	1,979,972.33		1,979,972.33	Local Roads and Bridges
21IE0020 30011620441 9000	Construction of Local Roads, JNR (DPWH)-Silad, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 13-19,2020	December 3, 2020	November 16, 2021	November 18 2021	GoP	9,899,991.04		9,899,991.04	Const./Repair/Rehab./Imprvt. of Various Infrastructure Including Local Projects - Local Roads
21IE0021 32010110700 8000	Construction of Flood Control, Barangay Cristina, Calubian, Leyte	Construction Section	YES	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	7,839,989.28		7,839,989.28	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0022 32010110701 3000	Construction of Flood Control, Sitio Cabibian, Brgy. Cagnocot, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	4,899,998.94		4,899,998.94	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0023 32010110701 5000	Construction of Flood Control, Sitio Sonlogon Barangay Campokpok, Tabango, Leyte	Construction Section	YES	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	4,899,996.87		4,899,996.87	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0024 31020310048 3000	Network Development Program Road Widening-Tertiary Roads, San Isidro-Daja Rd., K1018+770-K1018+959, San Isidro, Leyte	Construction Section	YES	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	9,799,996.89		9,799,996.89	Network Development Program - Road Widening - Tertiary Roads
21IE0025 30010620074 3000	Construction of Caigut Flood Control, Caigut, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 13-19,2020	December 3, 2020	November 16, 2021	November 18 2021	GoP	19,599,996.69		19,599,996.69	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0026 32010110701 8000	Construction of Seawall, Poblacion, Calubian, Leyte	Construction Section	YES	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	48,665,813.75		48,665,813.75	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0027 30021110018 6000	Preventive Maintenance Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd., K1056+150-K1058+355 , Villaba, Leyte	Maintenance Section	YES	Competitive Bidding	November 13-19,2020	December 3, 2020	March 4, 2021	March 8, 2021	GoP	48,999,963.10		48,999,963.10	Convergence and Special Support Program - Special Road Fund - MVUC
21IE0028 32010110701 9000	Construction of Seawall, Poblacion, Tabango, Leyte	Construction Section	YES	Competitive Bidding	November 24-30 ,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	48,665,817.77		48,665,817.77	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0029 31020210088 2000	Network Development Program Road Widening-Secondary Roads, Calubian Jct.-San Isidro-Tabango-Villaba-Palompon Rd., K1007+513-K1008+069, Calubian, Leyte	Construction Section	YES	Competitive Bidding	November 24-30 ,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	14,699,973.14		14,699,973.14	Network Development Program - Road Widening - Secondary Roads
21IE0030 30010720128 4000	Construction of Flood Control, Barangay Maanda, Leyte, Leyte	Construction Section	YES	Competitive Bidding	November 24-30 ,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,989.83		1,959,989.83	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0031 30010720128 5000	Construction of Flood Control, Barangay Hinabuyan, Villaba, Leyte	Construction Section	YES	Competitive Bidding	November 24-30 ,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,997.34		1,959,997.34	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0032 30010720128 6000	Construction of Seawall (Repair), Barangay Culasy, Leyte, Leyte	Construction Section	YES	Competitive Bidding	November 24-30 ,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,994.83		1,959,994.83	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0033 30010720128 9000	Construction of Seawall, Barangay Culasi, Leyte, Leyte	Construction Section	YES	Competitive Bidding	November 24-30 ,2020	December 14, 2020	March 4, 2021	March 8, 2021	GoP	1,959,991.00		1,959,991.00	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0034 31020410136 0000	Construction of By-Pass and Diversion Roads, Caiguit-Cabugangan Diversion Road, Leyte, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 3-9 ,2020	December 23, 2020	March 4, 2021	March 8, 2021	GoP	34,649,974.40		34,649,974.40	Network Development Program - Construction of By-Pass and Diversion Roads
21IE0035 30010620074 5000	Construction of Tide Embankment Protection, Barangay Suba, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 3-9 ,2020	December 23, 2020	November 16, 2021	November 18 2021	GoP	29,399,995.42		29,399,995.42	LIP - Building and Other Structures-Flood Control Structures/Facilities

21IE0036 31010910070 0000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Sto. Rosario-Villaba Rd., K1008+720-K1008+825, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 3-9 ,2020	December 23, 2020	March 5, 2021	March 9, 2021	GoP	19,599,998.46		19,599,998.46	Asset Preservation Program-Preventive Maintenance - Tertiary Roads
21IE0037 30011620441 5000	Construction of Villaba-Calbugos-Iligay-Tabunok Road, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 3-9 ,2020	December 23, 2020	August 31, 2021	September 2, 2021	GoP	9,899,964.28		9,899,964.28	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0038 30010620074 4000	Construction of Poblacion Del Norte Seawall, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 3-9 ,2020	December 23, 2020	November 16, 2021	November 18 2021	GoP	5,879,991.94		5,879,991.94	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0039 30010920105 8000	Construction of Box Culvert Spillway, Barangay Cahigan, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 3-9 ,2020	December 23, 2020	March 5, 2021	March 9, 2021	GoP	3,919,984.95		3,919,984.95	Local Infrastructure Program - Flood Control and Drainage
21IE0040 30010720128 3000	Construction of Riprap, Sitio Kawayan, Barangay Sta. Rosa, Tabango, Leyte	Construction Section	YES	Competitive Bidding	December 3-9 ,2020	December 23, 2020	September 9, 2021	September 13, 2021	GoP	2,939,999.40		2,939,999.40	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0041 30010720128 8000	Construction of Barangay A. Tumamak Flood Control, (Villaba Comprehensive National High School), Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 3-9 ,2020	December 23, 2020	November 16, 2021	November 18 2021	GoP	2,939,974.66		2,939,974.66	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0042 30010720128 7000	Construction of Flood Control, Barangay Inangatan, Tabango, Leyte	Construction Section	YES	Competitive Bidding	December 3-9 ,2020	December 23, 2020	November 16, 2021	November 18 2021	GoP	1,959,977.81		1,959,977.81	LIP - Building and Other Structures-Flood Control Structures/Facilities
21IE0043 30010422430 6000	Construction of Multipurpose Building, Brgy. Villalon, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,999,648.53		1,999,648.53	Local Infrastructure Program - Building and Other Structures
21IE0044 30010422428 5000	Construction of Multi-Purpose Building (Phase 2), Barangay Tinghub, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,959.00		1,979,959.00	Local Infrastructure Program - Building and Other Structures
21IE0045 30010422429 1000	Construction of Multipurpose Building, Brgy. Busay, San Isidro, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,999,648.53		1,999,648.53	Local Infrastructure Program - Building and Other Structures
21IE0046 30010422430 3000	Construction of Multipurpose Building, Brgy. Calbugos, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	September 9, 2021	September 13, 2021	GoP	1,999,648.53		1,999,648.53	Local Infrastructure Program - Building and Other Structures
21IE0047 30010422428 6000	Construction of Multi-Purpose Building (Phase 2), Barangay Tugas, Tabango, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,677.06		1,979,677.06	Local Infrastructure Program - Building and Other Structures
21IE0048 30010422428 3000	Construction of Multi-Purpose Building (Phase 2), Barangay Sta. Cruz, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,905.11		1,979,905.11	Local Infrastructure Program - Building and Other Structures
21IE0049 30010422427 9000	Construction of Multi-Purpose Building (Phase 2), Barangay Casilion, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,974.78		1,979,974.78	Local Infrastructure Program - Building and Other Structures
21IE0050 30010422428 4000	Construction of Multi-Purpose Building (Phase 2), Barangay Tabunok, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,798.13		1,979,798.13	Local Infrastructure Program - Building and Other Structures
21IE0051 30010422428 1000	Construction of Multi-Purpose Building (Phase 2), Barangay New Balanac, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,944.33		1,979,944.33	Local Infrastructure Program - Building and Other Structures
21IE0052 30010422428 0000	Construction of Multi-Purpose Building (Phase 2), Barangay Fatima, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,979,865.72		1,979,865.72	Local Infrastructure Program - Building and Other Structures
21IE0053 30010422430 8000	Construction of Multipurpose Building , Sitio Palaypay Barangay Poblacion, Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	1,999,648.53		1,999,648.53	Local Infrastructure Program - Building and Other Structures
21IE0054 31010910070 1000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Tabango-Catmon-La Fortuna-Manlawaan-Gimarco Rd., K1039+020-K1039+300 , Tabango, Leyte	Construction Section	YES	Competitive Bidding	December 4-10 ,2020	December 28, 2020	March 5, 2021	March 9, 2021	GoP	19,599,530.95		19,599,530.95	Asset Preservation Program-Preventive Maintenance - Tertiary Roads

21IE0055 30010422429 9000	Construction of Multipurpose Building, Brgy. Guadalupe, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 11, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0056 30010422429 5000	Construction of Multipurpose Building, Brgy. Agas, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 11, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0057 30010422430 4000	Construction of Multipurpose Building, Brgy. Bachao, Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 11, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0058 30010422430 7000	Construction of Multipurpose Building, Brgy. Tinocdugan, Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 11, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0059 30010422429 3000	Construction of Multipurpose Building, Brgy. Juson, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 11, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0060 30010422431 0000	Construction of Multipurpose Building, Brgy. Ul-og, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 11, 2021	November 16, 2021	November 18, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0061 30010422429 8000	Construction of Multipurpose Building, Barangay Inalad, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 11, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0062 30010422429 4000	Construction of Multipurpose Building,Barangay Cristina, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 11, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0063 30010422429 7000	Construction of Multipurpose Building,Brgy. Cabalhin, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 11, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0064 30010422429 6000	Construction of Multipurpose Building, Brgy. Anislagan, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 11, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0065 30010422430 1000	Construction of Multipurpose Building,Brgy. Villahermosa, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 12, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0066 30010422429 2000	Construction of Multipurpose Building, Barangay Cantonghao, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 12, 2021	March 8, 2021	March 10, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0067 30010422430 9000	Construction of Multipurpose Building, Brgy. Ugbon, Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 12, 2021	November 16, 2021	November 18, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0068 30010422429 0000	Construction of Multipurpose Building, Brgy. Igang, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 12, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0069 30010422430 0000	Construction of Multipurpose Building, Brgy. Palid I, Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 12, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0070 30010422430 2000	Construction of Multipurpose Building, Brgy. Laray, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 12, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0071 30010422430 5000	Construction of Multipurpose Building, Brgy. Kawayan, Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 12, 2021	September 9, 2021	September 13, 2021	GoP	1,979,648.54		1,979,648.54	Local Infrastructure Program - Building and Other Structures
21IE0072 30010422428 8000	Construction of Multi-Purpose Building, Barangay Baco, Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 12, 2021	March 8, 2021	March 10, 2021	GoP	1,959,984.77		1,959,984.77	Local Infrastructure Program - Building and Other Structures
21IE0073 30010422427 8000	Construction of Multi-Purpose Building (Barangay Hall), Butason II ,Brgy. Butason II, Tabango, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 12, 2021	March 8, 2021	March 10, 2021	GoP	1,959,989.41		1,959,989.41	Local Infrastructure Program - Building and Other Structures
21IE0074 30010422428 9000	Construction of Multi-Purpose Building, Brgy. Poblacion, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 22-28 ,2020	January 12, 2021	September 9, 2021	September 13, 2021	GoP	1,959,940.99		1,959,940.99	Local Infrastructure Program - Building and Other Structures

21IE0075 31020410136 1000	Construction of By-Pass and Diversion Roads, Sto. Rosario-Villaba Diversion Road, Leyte, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	34,299,107.80		34,299,107.80	Network Development Program - Construction of By-Pass and Diversion Roads
21IE0076 31030510139 2000	Widening of Permanent Bridge Abo-Abo Br. (B00087LT), along Lemon-Leyte-Biliran Rd., Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	33,319,991.36		33,319,991.36	Bridge Program - Widening of Permanent Bridges
21IE0077 31010810069 6000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Secondary Roads, Calubian Jct.-Sn Isidro Tabango-Villaba-Palompon Rd, K1010+757 – K1010+857, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	29,534,375.09		29,534,375.09	Asset Preservation Program- Preventive Maintenance - Secondary Roads
21IE0078 31010910069 9000	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Tertiary Roads, Cabunga-an-Tabunok-Consuegra Rd, K1017+706 – K1018+010, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	19,599,729.22		19,599,729.22	Asset Preservation Program- Preventive Maintenance - Tertiary Roads
21IE0079 31020210088 3000	Network Development Program Road Widening-Secondary Roads, Lemon-Leyte-Biliran Rd., K0981+056-K0981+576, Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	10,822,114.48		10,822,114.48	Network Development Program - Road Widening - Secondary Roads
21IE0080 30011620441 3000	Construction of Calubian-Jubay-Daja Road, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	August 31, 2021	September 2, 2021	GoP	9,799,996.97		9,799,996.97	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0081 30011620441 2000	Concreting of Road along Junction National Road, Brgy. Libas Road, Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	August 31, 2021	September 2, 2021	GoP	9,799,991.22		9,799,991.22	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0082 30011620441 1000	Concreting of Road along Brgy. Dalupines-Brgy. Jubay Road, Calubian, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	August 31, 2021	September 2, 2021	GoP	9,799,967.18		9,799,967.18	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0083 30011420001 4000	Retrofitting/Strengthening of Permanent Bridge, Imbornal Bridge (B00132LT), San Isidro, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	9,799,995.45		9,799,995.45	National Roads and Bridges
21IE0084 31020210088 4000	Network Development Program Road Widening-Secondary Roads, Sambulawan Jct.-Calaguise-Calubian Rd., K0986+1000 – K0987+559, Leyte, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 8, 2021	March 10, 2021	GoP	9,799,936.75		9,799,936.75	Network Development Program - Road Widening - Secondary Roads
21IE0085 30011620441 4000	Construction of Villaba-Abijao-Jalas-Buga-Buga Road, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	August 31, 2021	September 2, 2021	GoP	9,799,977.04		9,799,977.04	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0086 30020310182 6000	Construction/Improvement of Access Roads Leading to Declared Tourism Destination, Access Road Leading to Buga-Buga Hills, Villaba, Leyte	Construction Section	YES	Competitive Bidding	December 23-29, 2020	January 13, 2021	March 9, 2021	March 11, 2021	GoP	6,820,993.64		6,820,993.64	Const./Imprvt. of Access Roads leading to Declared Tourism Destinations
21IE0087 30011620441 0000	Concreting of Road, Barangay Calaguise to Sitio Karawisan, Leyte, Leyte	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 26, 2021	August 31, 2021	September 2, 2021	GoP	13,327,990.60		13,327,990.60	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0088 30011720987 6000	Repair/Rehab. Of Road Slip along Cabungaan to Consuegra Road Calbugos Section, Villaba, Leyte	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 26, 2021	November 16, 2021	November 18, 2021	GoP	9,799,337.63		9,799,337.63	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0089 30011720987 3000	Concreting of Road, Brgy. Belen to Brgy. Sitio Pandacan, Leyte, Leyte	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 26, 2021	November 16, 2021	November 18, 2021	GoP	9,799,948.40		9,799,948.40	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0090 30011720987 1000	Concreting of Road, Brgy. Cahigan, Villaba, Leyte	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 26, 2021	November 16, 2021	November 18, 2021	GoP	9,799,963.69		9,799,963.69	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0091 30011720987 4000	Concreting of Road, Brgy. Petrolyo to Brgy. Villanueva, Calubian, Leyte	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 26, 2021	November 16, 2021	November 18, 2021	GoP	9,799,969.59		9,799,969.59	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads

21IE0092 30011720987 2000	Concreting of Road, Brgy. New Balanac, Villaba, Leyte	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 26, 2021	November 16, 2021	November 18 2021	GoP	4,899,943.56		4,899,943.56	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0093 30011720987 5000	Concreting of Road, Brgy. Hinabuyan to Brgy. Sta. Cruz, Villaba, Leyte	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 26, 2021	November 16, 2021	November 18 2021	GoP	4,899,962.15		4,899,962.15	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0094 30012120124 6000	Construction of Water System, Barangay Palarao, Leyte, Leyte	Construction Section	NO	Competitive Bidding	January 6-12, 2021	January 26, 2021	November 16, 2021	November 18 2021	GoP	1,979,761.62		1,979,761.62	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0095 30011620441 6000	Rehabilitation/Upgrading of Roads, Barangay A. TumamakDumpsite-Municipal Cemetery	Construction Section	NO	Competitive Bidding	January 7-13, 2021	January 27, 2021	September 9, 2021	September 13, 2021	GoP	19,599,968.56		19,599,968.56	Rehab./Upgrading of Roads
21IE0096 31020310048 2000	Network Development Program Road Widening-Tertiary Roads, Cabunga-an-Tabunok-Consuegra Rd., K1019+969- K1020+307, Villaba, Leyte	Construction Section	NO	Competitive Bidding	January 7-13, 2021	January 27, 2021	March 9, 2021	March 11, 2021	GoP	9,799,930.31		9,799,930.31	Network Development Program - Road Widening - Tertiary Roads
21IE0097 30011720987 0000	Concreting of Road, Brgy. Cahigan to Brgy. San Francisco, Villaba, Leyte	Construction Section	NO	Competitive Bidding	January 7-13, 2021	January 27, 2021	November 16, 2021	November 18, 2021	GoP	9,799,992.81		9,799,992.81	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0098 30010422431 1000	Rehabilitation of Multi-Purpose Building (Sports Complex), Poblacion, Calubian, Leyte	Construction Section	NO	Competitive Bidding	January 7-13, 2021	January 27, 2021	March 9, 2021	March 11, 2021	GoP	2,449,346.61		2,449,346.61	Local Infrastructure Program - Building and Other Structures
21IE0099 30012120124 5000	Construction of Level 2 Water System, Brgy. Cabungahan, Villaba, Leyte	Construction Section	NO	Competitive Bidding	January 7-13, 2021	January 27, 2021	March 9, 2021	March 11, 2021	GoP	1,977,818.72		1,977,818.72	Const./Maint. Of Flood Mitigation Structure and Drainage Systems
21IE0100 30011620441 7000	Construction of Local Access Road in Brgy. Libas, Leyte, Leyte	Construction Section	NO	Competitive Bidding	January 8-14, 2021	January 28, 2021	August 31, 2021	September 2, 2021	GoP	3,959,985.04		3,959,985.04	Const./Repair/Rehab./Imprvt. of Various Infrastructure including Local Projects - Local Roads
21IE0101 30010422428 7000	Construction of Multi-Purpose Building (Public Market), Brgy. Poblacion Del Sur, Villaba, Leyte	Construction Section	NO	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 9, 2021	March 11, 2021	GoP	8,819,951.73		8,819,951.73	Local Infrastructure Program - Building and Other Structures
21IE0102 30010422428 2000	Construction of Multi-Purpose Building, Brgy. Buga-buga, Villaba, Leyte	Construction Section	NO	Competitive Bidding	January 8-14, 2021	January 28, 2021	August 31, 2021	September 2, 2021	GoP	2,939,936.56		2,939,936.56	Local Infrastructure Program - Building and Other Structures
21IE0103 30010422427 7000	Construction (Completion) of Multi-Purpose Building (Barangay Health Station), Jubay, Calubian, Leyte	Construction Section	NO	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 9, 2021	March 11, 2021	GoP	1,469,921.50		1,469,921.50	Local Infrastructure Program - Building and Other Structures
21IE0104 30010422427 5000	Construction (Completion) of Multipurpose Building (Barangay Health Station), Biasong, San Isidro, Leyte	Construction Section	NO	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 19, 2021	March 23, 2021	GoP	1,469,921.50		1,469,921.50	Local Infrastructure Program - Building and Other Structures
21IE0105 30010422427 6000	Construction (Completion) of Multipurpose Building (Barangay Health Station), Catmon, Tabango, Leyte	Construction Section	NO	Competitive Bidding	January 8-14, 2021	January 28, 2021	March 19, 2021	March 23, 2021	GoP	1,469,921.50		1,469,921.50	Local Infrastructure Program - Building and Other Structures
21IE0106 20000010002 0000	Repair/Maintenance of Hacienda Maria Flood Control, Brgy. Hacienda Maria, San Isidro, Leyte	Maintenance Section	NO	Competitive Bidding	June 10-17, 2021	June 30, 2021	July 9, 2021	July 13, 2021	GoP	1,959,969.30		1,959,969.30	Flood Control : Maintenance

21IE0107 20000010002 0000	Repair/Maintenance of Hamindangon Flood Control, Brgy. Suba, Villaba, Leyte	Maintenance Section	NO	Competitive Bidding	June 10-17, 2021	June 30, 2021	July 9, 2021	July 13, 2021	GoP	1,469,960.08		1,469,960.08	Flood Control : Maintenance
21IE0108 20000010001 9000	Repair/Maintenance of DPWH Building, Administrative Building, Leyte 3rd District Engineering Office, Brgy. Suba, Villaba, Leyte	Maintenance Section	NO	Competitive Bidding	June 10-17, 2021	June 30, 2021	July 9, 2021	July 13, 2021	GoP	979,938.83		979,938.83	Building Repair
21IE0109 20000010001 9000	Repair/Maintenance of DPWH Building, Covered Court, Leyte 3rd District Engineering Office, Brgy. Suba, Villaba, Leyte	Maintenance Section	NO	Competitive Bidding	June 10-17, 2021	June 30, 2021	July 9, 2021	July 13, 2021	GoP	979,927.04		979,927.04	Building Repair
21IE0110 30011620129 7000	Concreting of Brgy. Abanilla to Brgy. Tuburan FMR, Brgy. Abanilla and Brgy. Tuburan, Calubian, Leyte	Construction Section	NO	Competitive Bidding	June 24 - July 1, 2021	July 14, 2021	July 21, 2021	July 23, 2021	GoP	12,934,946.80	-	12,934,946.80	Concreting of Farm to Market Road
21IE0111 30011620129 7000	Concreting of Brgy. Sta. Cruz FMR, Brgy. Sta. Cruz, Villaba, Leyte	Construction Section	NO	Competitive Bidding	July 13-19, 2021	August 2, 2021	August 11, 2021	August 13, 2021	GoP	11,939,929.06	-	11,939,929.06	Concreting of Farm to Market Road
CONSULTANCY													
21CSIE-01	Consultancy Services for the Conduct of Feasibility Study/ Preliminary and Detailed Engineering (PDE) Activities JNR Abijao-Jalas-Bugabuga-JNR Sto. Rosario-Villaba Road, Villaba, Leyte for Data Gathering, Surveys and Investigation for the Feasibility Study of Proposed Road Project.	Planning & Design Section	NO	Competitive Bidding	April 7-14, 2021	May 24, 2021	June 8, 2021	June 10, 2021	GoP	9,699,999.60		9,699,999.60	Feasibility Study
21CSIE-02	Consultancy Services for the Conduct of Feasibility Study/ Preliminary and Detailed Engineering (PDE) Activities JNR Crossing-Cagnocot-Iligay Road, Villaba, Leyte for Data Gathering, Surveys and Investigation for the Feasibility Study of Proposed Road Project.	Planning & Design Section	NO	Competitive Bidding	April 7-14, 2021	May 24, 2021	June 8, 2021	June 10, 2021	GoP	8,600,010.00		8,600,010.00	Feasibility Study
GOODS													
A	COMMON COMPUTER SUPPLIES												
			No	NP-53.9 - Small Value Procurement	01/04-11/2021	1/19/2021	Upon Approval			127,940.00		127,940.00	1st QUARTER
			No	NP-53.9 - Small Value Procurement	04/06-13/2021	4/21/2021	Upon Approval			874,043.10		874,043.10	2nd QUARTER
			No	NP-53.9 - Small Value Procurement	07/06-13/2021	7/27/2021	Upon Approval			979,283.00		979,283.00	3rd QUARTER
			No	NP-53.9 - Small Value Procurement	11/01-08/2021	11/16/2021	Upon Approval			604,500.00		604,500.00	4th QUARTER
B.	COMMON OFFICE SUPPLIES												
			No	NP-53.9 - Small Value Procurement	01/04-11/2021	1/19/2021	Upon Approval			865,814.36		865,814.36	1st QUARTER
			No	NP-53.9 - Small Value Procurement	04/06-13/2021	4/21/2021	Upon Approval			433,219.89		433,219.89	2nd QUARTER
			No	NP-53.9 - Small Value Procurement	07/06-13/2021	7/27/2021	Upon Approval			951,830.04		951,830.04	3rd QUARTER
			No	NP-53.9 - Small Value Procurement	11/01-08/2021	11/22/2021	Upon Approval			737,942.91		737,942.91	4th QUARTER
C.	COMMON OFFICE DEVICES												
			No	Shopping	01/04-11/2021	1/19/2021	Upon Approval			21,052.00		21,052.00	1st QUARTER
			No	Shopping	04/06-13/2021	4/21/2021	Upon Approval			18,457.50		18,457.50	2nd QUARTER
			No	NP-53.9 - Small Value Procurement	07/06-13/2021	7/21/2021	Upon Approval			352,812.50		352,812.50	3rd QUARTER
			No	NP-53.9 - Small Value Procurement	11/01-08/2021	11/16/2021	Upon Approval			78,985.50		78,985.50	4th QUARTER

D.	OFFICE EQUIPMENTS AND ACCESSORIES												
			No	NP-53.9 - Small Value Procurement	01/04-11/2021	1/19/2021	Upon Approval			243,450.00		243,450.00	1st QUARTER
			No	NP-53.9 - Small Value Procurement	04/06-13/2021	4/21/2021	Upon Approval			20,000.00		20,000.00	2nd QUARTER
			No	NP-53.9 - Small Value Procurement	07/06-13/2021	7/27/2021	Upon Approval			962,832.00		962,832.00	3rd QUARTER
			No	NP-53.9 - Small Value Procurement	11/01-08/2021	11/16/2021	Upon Approval			459,450.00		459,450.00	4th QUARTER
E.	COMMON ELECTRICAL SUPPLIES												
			No	NP-53.9 - Small Value Procurement	01/04-11/2021	1/19/2021	Upon Approval			457,000.00		457,000.00	1st QUARTER
			No	NP-53.9 - Small Value Procurement	04/06-13/2021	4/21/2021	Upon Approval			676,025.00		676,025.00	2nd QUARTER
			No	NP-53.9 - Small Value Procurement	07/06-13/2021	7/21/2021	Upon Approval			504,520.00		504,520.00	3rd QUARTER
			No	NP-53.9 - Small Value Procurement	11/01-08/2021	11/16/2021	Upon Approval			770,386.45		770,386.45	4th QUARTER
F.	INVENTORY/CLEANING EQUIPMENT \$ SUPPLIES												
			No	Shopping	01/04-11/2021	1/19/2021	Upon Approval			47,135.00		47,135.00	1st QUARTER
			No	Shopping	04/06-13/2021	4/21/2021	Upon Approval			34,845.00		34,845.00	2nd QUARTER
			No	Shopping	07/06-13/2021	7/21/2021	Upon Approval			29,397.50		29,397.50	3rd QUARTER
			No	Shopping	11/01-08/2021	11/16/2021	Upon Approval			16,248.00		16,248.00	4th QUARTER
G.	VEHICLE REPAIR AND MAINTENANCE												
			No	NP-53.9 - Small Value Procurement	01/04-11/2021	1/25/2021	Upon Approval			950,000.00		950,000.00	1st QUARTER
			No	NP-53.9 - Small Value Procurement	04/06-13/2021	4/27/2021	Upon Approval			712,013.07		712,013.07	2nd QUARTER
			No	NP-53.9 - Small Value Procurement	07/06-13/2021	7/27/2021	Upon Approval			875,315.00		875,315.00	3rd QUARTER
			No	NP-53.9 - Small Value Procurement	11/01-08/2021	11/22/2021	Upon Approval			723,308.07		723,308.07	4th QUARTER
H.	IT EQUIPMENTS			-	-	-							
			No	NP-53.9 - Small Value Procurement	01/04-11/2021	1/25/2021	Upon Approval			65,000.00		65,000.00	1st QUARTER
			No	NP-53.9 - Small Value Procurement	04/06-13/2021	4/21/2021	Upon Approval			950,000.00		950,000.00	2nd QUARTER
			No	NP-53.9 - Small Value Procurement	07/06-13/2021	7/27/2021	Upon Approval			494,995.00		494,995.00	3rd QUARTER
			No	NP-53.9 - Small Value Procurement	11/01-08/2021	11/22/2021	Upon Approval			686,490.18		686,490.18	4th QUARTER
I.	IT TOOLS												
			No	Shopping	01/04-11/2021	1/25/2021	Upon Approval			14,000.00		14,000.00	1st QUARTER
			No	-	-	-	-						
			No	-	-	-	-						
			No	-	-	-	-						

9

J.	IT LABOR SERVICES AND OTHERS												
			No	Shopping	01/04-11/2021	1/19/2021	Upon Approval			10,000.00		10,000.00	1st QUARTER
			No	Shopping	04/06-13/2021	4/21/2021	Upon Approval			10,000.00		10,000.00	2nd QUARTER
			No	Shopping	07/06-13/2021	7/21/2021	Upon Approval			10,000.00		10,000.00	3rd QUARTER
			No	Shopping	11/01-08/2021	11/16/2021	Upon Approval			10,000.00		10,000.00	4th QUARTER
K.	COMMON CONSTRUCTION AND PLUMBING MATERIALS												
			No	Shopping	01/04-11/2021	1/19/2021	Upon Approval			15,700.00		15,700.00	1st QUARTER
			No	NP-53.9 - Small Value Procurement	04/06-13/2021	4/21/2021	Upon Approval			182,973.75		182,973.75	2nd QUARTER
			No	NP-53.9 - Small Value Procurement	07/06-13/2021	7/21/2021	Upon Approval			596,175.00		596,175.00	3rd QUARTER
			No	NP-53.9 - Small Value Procurement	11/01-08/2021	11/16/2021	Upon Approval			685,179.25		685,179.25	4th QUARTER
L.	ROADSIDE LABORERS ACCESSORIES & MATERIALS												
			No	NP-53.9 - Small Value Procurement	01/04-11/2021	1/25/2021	Upon Approval			993,000.00		993,000.00	1st QUARTER
			No	NP-53.9 - Small Value Procurement	04/06-13/2021	4/21/2021	Upon Approval			248,365.95		248,365.95	2nd QUARTER
			No	NP-53.9 - Small Value Procurement	07/06-13/2021	7/27/2021	Upon Approval			940,000.00		940,000.00	3rd QUARTER
			No	NP-53.9 - Small Value Procurement	11/01-08/2021	11/22/2021	Upon Approval			143,535.20		143,535.20	4th QUARTER
M.	ROADSIDE LABORERS & MATERIALS												
			No	NP-53.9 - Small Value Procurement	01/04-11/2021	1/25/2021	Upon Approval			932,732.00		932,732.00	1st QUARTER
			No	NP-53.9 - Small Value Procurement	04/06-13/2021	4/27/2021	Upon Approval			998,000.00		998,000.00	2nd QUARTER
			No	NP-53.9 - Small Value Procurement	07/06-13/2021	7/27/2021	Upon Approval			997,500.00		997,500.00	3rd QUARTER
			No	NP-53.9 - Small Value Procurement	11/01-08/2021	11/22/2021	Upon Approval			957,000.00		957,000.00	4th QUARTER
N	LABORATORY APPARATUS AND EQUIPMENTS												

Prepared by:

LORENZO P. FIDEL, JR.
Head, Procurement Office

Recommended by:

LIONEL C. DE RAZ
BAC-Chairman

Approved by:

CESAR V. MAKABENTA, DM
OIC - District Engineer