

**DPWH Cebu 5th DEO Updated Final Annual Procurement Plan for Infrastructure Projects FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief description of Program/Activity/ Project)
					Advertisement / Posting of 19/ REI	Submission/ Opening of Bids	Notice of Award	Contract signing		Total	MOOE	CO	
21H10001	Preventive Maintenance of Road: Asphalt Overlay - along Cebu North Hagunaya Wharf Rd (S00163CB) Road: K0015 + 500 - K0015 + 853	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	14,329,000.00		14,329,000.00	Asphalt Overlay
21H10002	Reconstruction to Concrete Pavement - along Cebu North Hagunaya Wharf Rd (S00163CB) K0015 + (-192) - K0015 + (-015)	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	13,134,000.00		13,134,000.00	Reconstruction of Concrete Pavement
21H10003	Construction of Road Slope Protection Structure - along Cebu North Hagunaya Wharf Rd (S00249CB) K0065 + 100 - K0065 + 200	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	July 19, 2021	July 20-30, 2021	Gap	20,000,000.00		20,000,000.00	Road Slope Protection Structure
21H10004	Road Widening - at Specific Locations along Cebu North Hagunaya Wharf Rd (S00163CB) K0024 + 795 - K0025 + 374	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	September 1, 2021	September 10-13, 2021	Gap	30,000,000.00		30,000,000.00	Road Widening
21H10005	Road Widening - at Specific Locations along Consolacion-Tayud-Liluan Rd (S00373CB) K0017 + (-653) - K0017 + 609	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	July 8, 2021	July 9-19, 2021	Gap	30,000,000.00		30,000,000.00	Road Widening
21H10006	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Don Gregorio Antigua, Bardon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 22-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10007	Retrofitting / Strengthening of Bridge - Bagabayan Br. (B00572CB) along Cebu North Hagunaya Wharf Rd	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	10,000,000.00		10,000,000.00	Retrofitting of Bridges
21H10008	Retrofitting / Strengthening of Bridge - Guisay br. (B00644CB) along Cebu North Hagunaya Wharf Rd	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	7,000,000.00		7,000,000.00	Retrofitting of Bridges
21H10009	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Danao Bridge 1, Danao City, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	FEB. 11, 2021	FEB. 25 - MAR. 1, 2021	Gap	99,759,000.00		99,759,000.00	Construction of Flood Control Structure
21H10010	Construction of Flood Mitigation Structure - Construction / Improvement of Slope Protection / Flood Mitigation Structure, Barangay Panalipan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	FEB. 11, 2021	FEB. 25 - MAR. 1, 2021	Gap	75,000,000.00		75,000,000.00	Construction of Slope Protection Structure
21H10011	Construction of Concrete Road - Access Road leading to Santiago Public Beach Resort, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	10,000,000.00		10,000,000.00	Concreting of Road
21H10012	Construction of Concrete Road - Catmon - Bactas Provincial Road leading to Mt. Kapayras, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	MARCH 10, 2021	MARCH 18-22, 2021	Gap	10,000,000.00		10,000,000.00	Concreting of Road
21H10013	Construction of Concrete Road - Cogon - Provincial Road (Gumbal - Dapdap - Tag-ub) leading to tourist destination at Mystical Rock, Camostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	10,000,000.00		10,000,000.00	Concreting of Road
21H10014	Construction of Concrete Road - Dakit - Ampomgol - Cabunghahan Road leading to Lauagan Falls, Bryr. Dakit, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	1,000,000.00		1,000,000.00	Concreting of Road
21H10015	Construction of Concrete Road - Road leading to Lauagan Falls, Bryr. Dakit, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	10,000,000.00		10,000,000.00	Concreting of Road
21H10016	Construction of Concrete Road - Bag-ong Dan, Connected to National Highway connecting to Kapulay, Tayud (Connected to Tayud National Highway) In Support of Furniture, Manufacturing, Pottery Making, Automotive Parts, Electronics, Metal Casting and other Related Industries, Liluan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	46,000,000.00		46,000,000.00	Concreting of Road
21H10017	Construction of Concrete Road - Barangay Road along Dunguan in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H10018 (RE BID)	Construction of Concrete Road - Barangay Road along Sabang in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 26, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H10019	Construction of Concrete Road - Barangay Road along Suba in support of Mitsumi and Republic Cement, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	10,000,000.00		10,000,000.00	Concreting of Road
21H10020	Construction of Concrete Road - Provincial Road connecting Pobacion and Cabalangan in support of Steel Asia, Inosa Feed Mill, Poultry & Poultry Industries, Camostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	21,674,000.00		21,674,000.00	Concreting of Road



21H10021	Construction of Multi Purpose Building - Construction of DE's Quarter and Employees Quarter for Cebu 5th DEO, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-19, 2021	Gap	21,000,000.00		21,000,000.00	Construction of Building
21H10022	Construction of Concrete Road - Tudela Provincial Road, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	49,000,000.00		49,000,000.00	Concrete of Road
21H10023	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	SEPTEMBER 23, 2021	OCTOBER 4 - 5, 2021	Gap	10,000,000.00		10,000,000.00	Construction of Building
21H10024	Construction of Multi Purpose Building Construction / Rehabilitation of Multi Purpose Building (SportsComplex), Barangay Jubay, Liloan,Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	DECEMBER 28, 2021	JANUARY 10 - 19, 2022	Gap	20,000,000.00		20,000,000.00	Construction/Rehabilitation of Building
21H10025	Construction of Bridge - Construction of Concrete Bridge in Liloan, Compostela, Danao, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	F.I.R		Gap	10,000,000.00		10,000,000.00	Construction of Bridge
21H10026	Construction of Multi Purpose Buildings -Construction / Rehabilitation of Multi - Purpose Building (Compostela Central School), Barangay Cogon, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10027	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building (Compostela Market Vendors Coop), Barangay Pobladon, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 23, 2021	MAY 3-4, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10028	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, (Sitio Paypay), Barangay Consuelo, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10029	Construction of Multi PurposeBuilding - Construction / Rehabilitation of Multi - Purpose Building, Barangay Sonog, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	DECEMBER 29, 2021	JANUARY 11 - 20, 2022	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10030	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Adela, Poro, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10031	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Bagatay, Borton, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 19-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	4,000,000.00		4,000,000.00	Construction/Rehabilitation of Building
21H10032	Construction of Multi Purpose Building - Construction/Rehabilitation of Multi - Purpose Building, Barangay Bagalana, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10033	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Baring, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10034	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Basak, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10035	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Bongoran, Borton, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10036	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Pobladon, Sogod, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10037	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cabalawan, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10038	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cabuganan, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10039	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Cagcagan, Poro, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	3,500,000.00		3,500,000.00	Construction/Rehabilitation of Building
21H10040	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Calamante, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10041	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi-Purpose Building, Barangay Calumbuyan, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10042	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Cantunog, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10043	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Camomadan, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10-12, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10044	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Caviti, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10045	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Cogon West, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building

*Handwritten signature and date*  
01/04/2021



21H10046	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Corazon, Camon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10047	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Danoag, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 19-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10048	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Dapdap, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10049	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Davis Norte, Camen, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10050	Construction of Multi Purpose Building - Improvement of Barangay Hall Building, Bry. Don Gregorio Antigua, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	NOVEMBER 10, 2021	NOVEMBER 22-28, 2021	Gap	2,000,000.00		2,000,000.00	Improvement of Building
21H10051	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Esperanza, Poro Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10052	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Esperanza, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10053	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Flores, Camon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10054	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay General, Tudela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10055	Construction/Rehabilitation of Multi-Purpose Building, Guinacot, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10056 (RE BID)	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Guinay, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10057	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Jopl, Camen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10058 (RE BID)	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building (Day Care Center) in Barangay Pobacion, Lilaon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10059	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Loc, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10060	Repair/Maintenance of Danao Bridge I Flood Control Structure (abutment A, Downstream)	Cebu 5th DEO	No	Competitive Bidding	April 27 - May 3, 2021	MAY 17, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	3,000,000.00		3,000,000.00	Flood Control Structure
21H10061	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Luyang, Camen, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10-12, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10062	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Macas, Camon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10063	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Magay, Compostela, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10064	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Lower Nathao-An, Camen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10065	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mercedes, Poro, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10066	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Moabog, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10067	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Montserrat, Fila, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10068	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mulo, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10069	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Northern Pobacion, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec. 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H10070	Rehabilitation of DPWH Building, Motorpool and Perimeter Fence, Bry. Pobacion, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	June 25, 2021	June 28 - July 7, 2021	Gap	1,000,000.00		1,000,000.00	Rehabilitation of Building

*Handwritten signature and date*  
01/24/2021



2-1H10071	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Pobladon, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Dec. 18-24, 2020	JANUARY 15, 2021	FEB. 8, 2021	FEB. 18-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10072	Concreting of Brgy. San Isidro PRR, Brgy. San Isidro, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	June 25, 2021	June 28 - July 7, 2021	Gap	11,940,000.00		11,940,000.00	Concreting of Road
2-1H10073	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Puertobello, Tugale, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10074	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay San Jose, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	DECEMBER 29, 2021	JANUARY 11 - 20, 2022	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10075	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Pobladon, Carmen, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10076	Concreting of Brgy. Blasong PRR, Brgy. Blasong, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	SEPTEMBER 27, 2021	OCTOBER 8 - 11, 2021	Gap	12,437,500.00		12,437,500.00	Concreting of Road
2-1H10077	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Santa Cruz, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10078	Multi - Purpose Building, Barangay Southern Pobladon, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10079	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Tabunok, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10080	Concreting of Sitio Candamba, Brgy. San Isidro PRR, Brgy. San Isidro, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	July 9, 2021	July 10 - 19, 2021	Gap	11,940,000.00		11,940,000.00	Concreting of Road
2-1H10081	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Tayud, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10082	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Teguis, Poron, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10083	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Triunfo, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10084	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Union, San Francisco, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 25 - Dec 1, 2020	DECEMBER 14, 2020	JAN. 27, 2021	FEB. 5-9, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10085	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Villahermosa, Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10086	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Western Pobladon, Poron, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 - 12, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10087	Multi - Purpose Building / Stage (Tag-u) Integrated School, Barangay Tacud, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
2-1H10088	Construction of Flood Control/Drainage Project, Barangay Pobladon, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00		2,000,000.00	Construction of Flood Control/Drainage Project
2-1H10089	Construction of Concrete Road - Concreting of Local Road, Barangay Bongdo Gula, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
2-1H10090	Construction of Concrete Road - Concreting of Local Road, Barangay Cadanhan (Sitio Luns), Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
2-1H10091	Construction of Concrete Road - Concreting of Local Road, Barangay Calero, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 - 12, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
2-1H10092	Construction of Concrete Road - Concreting of Local Road, Barangay Colod, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 - 12, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
2-1H10093	Construction of Concrete Road - Concreting of Local Road, Barangay Licos, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
2-1H10094	Construction of Concrete Road - Concreting of Local Road, Barangay Lugo, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
2-1H10095	Concreting of Brgy. Hagmaya to Brgy. Triunfo PRR, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	JUNE 28, 2021	June 29 - July 9, 2021	Gap	11,940,000.00		11,940,000.00	Concreting of Road

*Handwritten signature and date:*  
  
 01/24/2021



21H0096	Construction of Concrete Road - Concreting of Local Road, Barangay Tabunan, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H0097	Construction of Concrete Road - Concreting of Local Road, Barangay Tuburan Sur, Davao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Concreting of Road
21H0098	Construction of Multi Purpose Building - Construction / Rehabilitation of Multi - Purpose Building, Barangay Mabini, Poron, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	DECEMBER 29, 2021	JANUARY 11 - 20, 2022	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0099	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Pagsa, Poron, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 -12, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H0100	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Sitio Buwaman to Sitio Puertobello, Southern Poblacion, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 -12, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H0101	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Cantabong, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H0102	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Corte, Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H0103	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Flores (Sitio Sto. Nino), Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H0104	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Gimbuan, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H0105	Construction of Concrete Road - Construction / Rehabilitation of Local Road, Barangay Hagmuna (Sitio Kalay-anan), Carmen, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 7-13, 2021	JANUARY 26, 2021	FEB. 15, 2021	FEB. 25 - MAR. 1, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Road
21H0106	Construction of Water Supply Systems - Construction / Rehabilitation of Water System II, Barangay Santiago, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Water System
21H0107	Construction of Multi Purpose Building - Construction (Completion) of Multi - Purpose Building, Corazon, Catmon, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-14, 2021	Gap	5,000,000.00		5,000,000.00	Construction/Completion of Building
21H0108	Concreting of Brgy. Cawit FHR, Brgy. Cawit, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	May 12-18, 2021	May 31, 2021	July 9, 2021	July 10 - 19, 2021	Gap	11,940,000.00		11,940,000.00	Concreting of Road
21H0109	Construction of Multi Purpose Building - Construction of Multi - Purpose Building for Barangay Upper Poblacion, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	5,000,000.00		5,000,000.00	Construction of Building
21H0110 (PE BID)	Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Lataban, Lilaan, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00		2,000,000.00	Construction of Building
21H0111	Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Lower Poblacion, Pilar, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	5,000,000.00		5,000,000.00	Construction/Rehabilitation of Building
21H0112	Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Sta. Cruz, Lilaan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Jan. 15 - 21, 2021	FEBRUARY 2, 2021	FEB. 19, 2021	MARCH 1-3, 2021	Gap	2,000,000.00		2,000,000.00	Construction of Building
21H0113	Construction of Multi Purpose Building - Construction of Multi - Purpose Building in Barangay Tabla (Proper), Lilaan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00		2,000,000.00	Construction/Rehabilitation of Building
21H0114	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Damolag, Sogod, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 -12, 2021	Gap	10,000,000.00		10,000,000.00	Construction of Building

*Signature*  
01/26/2022

21H10115	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Jubay, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 -12, 2021	Gap	2,500,000.00	2,500,000.00	Construction of Building
21H10116	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Barangay Tayud, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00	2,000,000.00	Construction of Building
21H10117	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Brgy. Santiago, Sitio Camabanan and Brgy. Sta. Cruz, San Francisco, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	July 5, 2021	July 6 - 16, 2021	Gap	3,000,000.00	3,000,000.00	Construction of Building
21H10118	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Sitio Tugay, Brgy. Cagcagan, Poror, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	2,000,000.00	2,000,000.00	Construction/Rehabilitation of Building
21H10119	Construction of Multi Purpose Building - Construction of Multi - Purpose Building, Tabunan, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	2,500,000.00	2,500,000.00	Construction of Building
21H10120	Construction of Multi Purpose Building - Construction / Improvement of Multi - Purpose Building (Municipal Hall) in Poror, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	3,000,000.00	3,000,000.00	Construction/Improvement of Building
21H10121	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Cabadangan, Compostela, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	5,000,000.00	5,000,000.00	Construction/Rehabilitation of Building
21H10122	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Don Gregorio, Borbon, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	50,000,000.00	50,000,000.00	Rehabilitation of Building
21H10123	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Jubay, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	5,000,000.00	5,000,000.00	Rehabilitation of Building
21H10124	Construction of Drainage Structure - Construction of Drainage System in Barangay Jubay (Sitio San Antonio), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	APRIL 22, 2021	APRIL 23-26, 2021	Gap	2,000,000.00	2,000,000.00	Construction of Drainage System
21H10125	Construction of Flood Mitigation Structure - Construction / Improvement of Slope Flood Mitigation Structure (Phase 2) in Barangay Panalipan, Catmon, Cebu	Cebu 5th DEO	Yes	Competitive Bidding	Nov. 13-19, 2020	DECEMBER 4, 2020	SEPTEMBER 1, 2021	SEPTEMBER 11 - 13, 2021	Gap	8,000,000.00	8,000,000.00	Construction of Flood Mitigation System
21H10126	Construction of Concrete Road - Concreting of Road in Barangay Cabadangan (Sitio Banila, Purok Kaublan - Purok Calachucte), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	3,000,000.00	3,000,000.00	Concreting of Road
21H10127	Construction of Concrete Road - Concreting of Road in Barangay San Vicente, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10 -12, 2021	Gap	3,000,000.00	3,000,000.00	Concreting of Road
21H10128	Construction of Concrete Road - Concreting of Road in Barangay Sta. Cruz (Purok Katikoy - Kabingloy), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	APRIL 20, 2021	APRIL 21-22, 2021	Gap	5,000,000.00	5,000,000.00	Concreting of Road
21H10129	Construction of Concrete Road - Concreting of Road in Barangay Sta. Rita, Poror, Danao, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	AUGUST 3, 2021	AUGUST 12 - 16, 2021	Gap	5,000,000.00	5,000,000.00	Concreting of Road
21H10130	Construction of Concrete Road - Concreting / Improvement of Road connecting Barangay Puertobello Secante (Bag-O), Tudela, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 30 - April 5, 2021	APRIL 19, 2021	APRIL 28, 2021	MAY 10-12, 2021	Gap	2,000,000.00	2,000,000.00	Concreting of Road
21H10131	Rehabilitation of Concrete Road - Rehabilitation of Road in Barangay Tayud (Jose Pepito Street), Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	March 16-22, 2021	APRIL 5, 2021	JULY 5, 2021	July 6 - 16, 2021	Gap	2,000,000.00	2,000,000.00	Rehabilitation of Road

*[Signature]*  
01/24/2021



21H0132 (Re-bid)	Construction of Water Supply Systems - Construction of Water Reservoir, Pilar, Cebu	Cebu 5th DEO	No	Competitive bidding	July 15-21, 2021	August 3, 2021	CANCELLED		Gap	10,000,000.00	10,000,000.00	Construction of Water Reservoir
21H0133	Rehabilitation of Water Supply Systems - Rehabilitation of Water Supply System, Boro, Cebu	Cebu 5th DEO	No	Competitive bidding	April 9-15, 2021	APRIL 28, 2021	MAY 25, 2021	JUNE 4-15, 2021	Gap	2,000,000.00	2,000,000.00	Rehabilitation of Water Supply System
21H0134	Concreting of Brgy. Unidos FMR, Brgy. Unidos, San Francisco, Cebu	Cebu 5th DEO	No	Competitive bidding	Feb. 4-10, 2021	FEBRUARY 23, 2021	MARCH 10, 2021	MARCH 22-24, 2021	Gap	10,000,000.00	10,000,000.00	Concreting of Road
21H0135	Construction of Concrete Road - Brgy. Cabalawan - Brgy. Natus-an Roads in support to Cabalawan Spring and Eco Tourism Site in Brgy. Cabalawan and Brgy. Natus-an, Sogod, Cebu	Cebu 5th DEO	No	Competitive bidding	Feb. 23 - Mar. 1, 2021	MARCH 15, 2021	FLR		Gap	43,000,000.00	43,000,000.00	Concreting of Road
21H0136	Concreting of Brgy. Bongdo FMR, Brgy. Bongdo, Borbon, Cebu	Cebu 5th DEO	No	Competitive bidding	May 12-18, 2021	May 31, 2021	June 28, 2021	June 29 - July 9, 2021	Gap	12,437,500.00	12,437,500.00	Concreting of Road
21H0137	Concreting of Brgy. Villahermosa FMR, Brgy. Villahermosa, Tudela, Cebu	Cebu 5th DEO	No	Competitive bidding	May 26 - June 1, 2021	June 15, 2021	July 12, 2021	July 13-22, 2021	Gap	12,437,500.00	12,437,500.00	Concreting of Road
21H0138	Construction of 1STY-2CL at Tabla, Liloan, Cebu	Cebu 5th DEO	No	Competitive bidding	Jul. 20 - 26, 2021	Aug 9, 2021	Sept. 10, 2021	Sept. 21, 2021	Gap	4,210,500.00	4,210,500.00	Construction of School Building
21H0139 (Re-bid)	Design & Build for the Proposed Construction of 7-Storey Academic Building at CTU Liloan Campus, Liloan, Cebu	Cebu 5th DEO	No	Competitive Bidding	Sept. 5-10, 2021	Sept. 24, 2021	Oct. 7, 2021	Oct. 11, 2021	Gap	150,000,000.00	150,000,000.00	Construction of Building
21H0140	Improvement of Cebu 5th DEO Site Development & District Engineer's Office, Danao City, Cebu	Cebu 5th DEO	No	Competitive Bidding	Oct. 19 - 25, 2021	Nov. 8, 2021	Nov. 19, 2021	Dec. 1, 2021	Gap	5,000,000.00	5,000,000.00	Rehabilitation of Building

Prepared by:

  
**ABDULRASHEET A. BASHIER**  
 Head, BAC Secretariat  
 01/24/2022

Recommending Approval

  
**MADELYN R. PINEDA**  
 BAC Chairman

Approved by:

  
**FLORINDA P. MUNIZ, CSE**  
 District Engineer

**DPWH Cebu 5th DEO Updated Annual Procurement Plan for Consulting Services FY 2021**

Code (PAB)	Procurement Program/Project	PNO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of Bids (18/REI)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-CS-001	Exploration for the Construction of 7-Storey Academic Building at CTU Ilihan Campus, Libaan, Cebu	PDS	No	NP-53.9 - Small Value Procurement	June 30, July 6, 2021	July 13, 2021	July 26, 2021	July 27, 2021	GoP	300,000.00			Geotechnical Investigation/Soil Exploration
21CSH1002	Conduct of Sub-Surface Soil Exploration for the Construction of Flood Control Structure along Catcat River, Compostela, Cebu	PDS	No	NP-53.9 - Small Value Procurement	November 25 December 1, 2021	December 9, 2021	December 14, 2021	December 17, 2021	GoP	150,000.00			Geotechnical Investigation/Soil Exploration
21CSH1003	Conduct of Sub-Surface Soil Exploration for the Construction of Flood Control Structure along Catcat River, Libaan, Cebu	PDS	No	NP-53.9 - Small Value Procurement	November 25 December 1, 2021	December 9, 2021	December 14, 2021	December 17, 2021	GoP	150,000.00			Geotechnical Investigation/Soil Exploration
21CSH1004	Conduct of Sub-Surface Soil Exploration for the Rehabilitation/ Reconstruction of Road with Slips, Slope Collapse and Landslide Tertiary Roads (Segod-Tabuelan RD) (K0124+800-K0124+900)	PDS	No	NP-53.9 - Small Value Procurement	November 25 December 1, 2021	December 9, 2021	December 14, 2021	December 17, 2021	GoP	150,000.00			Geotechnical Investigation/Soil Exploration
21CSH1005	Conduct of Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building in Baranagay Tayud, Libaan, Cebu	PDS	No	NP-53.9 - Small Value Procurement	November 25 December 1, 2021	December 9, 2021	December 14, 2021	December 17, 2021	GoP	150,000.00			Geotechnical Investigation/Soil Exploration
21CSH1006	Conduct of Sub-Surface Soil Exploration for the Construction of Flood Control Structure along Panalipan River, Camton, Cebu	PDS	No	NP-53.9 - Small Value Procurement	November 25 December 1, 2021	December 9, 2021	December 14, 2021	December 17, 2021	GoP	150,000.00			Geotechnical Investigation/Soil Exploration
21CSH1007	Conduct of Sub-Surface Soil Exploration for the Construction of Multi-Purpose Building in Baranagay Pobacion, Borbon, Cebu	PDS	No	NP-53.9 - Small Value Procurement	November 25 December 1, 2021	December 9, 2021	December 14, 2021	December 17, 2021	GoP	150,000.00			Geotechnical Investigation/Soil Exploration
21CSH1008	Conduct of Sub-Surface Soil Exploration for the Rehabilitation /Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads, CNHVR - 0052+155-K0052+603, K0074+490-K0074+550	PDS	No	NP-53.9 - Small Value Procurement	December 13, 19, 2021	December 24, 2021	January 3, 2022	January 5, 2022	GoP	150,000.00			Geotechnical Investigation/Soil Exploration

Prepared by:

**ABDULBASHEET A. BASHIR**  
Head BAC Secretariat

Recommending Approval:

**MADELYN R. PINEDA**  
BAC Chairperson

Approved by:

**FLORIDA P. NUNEZ, CSE**  
District Engineer



**DPWH Cebu 5th DEO Updated Annual Procurement Plan for Goods & Services FY 2021**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of Bids/RFI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2021-01-001	Personal Care Products	Cebu 5th DEO	No	Shopping	January 14-20, 2021	January 21, 2021	January 22, 2021	January 23, 2021	GOP	172,773.00			Supply and Delivery of Air Purifiers
2021-01-002	Fixtures	Cebu 5th DEO	No	Shopping	January 14-20, 2021	January 21, 2021	January 22, 2021	January 23, 2021	GOP	999,000.00			Supply and Delivery of Office Modular Partitions
2021-01-005	Fixtures	Cebu 5th DEO	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021	GOP	329,575.00			Supply and Delivery of Commemorative Plaque
2021-01-005A	Fuel	Maintenance Section	No	Shopping	January 22, 2021	January 26, 2021	January 29, 2021	February 1, 2021	GOP	19,074.40			Supply of Fuel
2021-01-006	Fixtures	Procurement Unit, Admin Section, QAS	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021	GOP	571,983.00			Supply and Delivery of Modular Cabinet for use in Parity
2021-01-007	Information Technology	Cebu 5th DEO	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021	GOP	980,000.00			Supply of 48 Ports POE
2021-01-008	Information Technology	Cebu 5th DEO	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021	GOP	990,000.00			Supply and Delivery of IP Office Manager
2021-01-009	Supply, Delivery & Installation of Fuel Tank & Fuel Tank Pad at DPWH Cebu 5th DEO	Cebu 5th DEO	No	Competitive Bidding	January 27-February 1, 2021	February 19, 2021	February 23, 2021	March 1, 2021	GOP	2,485,924.00			Supply and Delivery of Fuel Tank
2021-01-010A	Fuel	Cebu 5th DEO	No	Shopping	January 26, 2021	January 27, 2021	January 28, 2021	January 29, 2021	GOP	49,248.00			Supply of Fuel
2021-02-011	Printing Supplies	Cebu 5th DEO	No	Direct Contracting	January 27-February 2, 2021	February 3, 2021	February 4, 2021	February 5, 2021	GOP	93,000.00			Supply and Delivery of Toner Decucenter S2011
2021-02-012	Construction Materials & Supplies	Cebu 5th DEO	No	Shopping	February 5-9, 2021	February 10, 2021	February 11, 2021	February 15, 2021	GOP	17,000.00			Supply and Delivery of Tent
2021-02-014	Information Technology	PIO	No	Shopping	February 16-February 22, 2021	February 23, 2021	February 24, 2021	February 26, 2021	GOP	64,974.00			Supply and Delivery of Smartphone
2021-02-015	Construction Materials & Supplies	Maintenance Section	No	Shopping	February -11-17, 2021	February 18, 2021	February 19, 2021	February 22, 2021	GOP	992,800.00			Supply and Delivery of Fine Sand and 3/8" Gravel
2021-02-015A	Fuel	Maintenance Section	No	Shopping	February 10, 2021	February 11, 2021	February 12, 2021	February 15, 2021	GOP	48,181.85			Supply of Diesel Fuel
2021-02-016	Signages	Cebu 5th DEO	No	Shopping	March 10-16, 2021	March 17, 2021	March 18, 2021	March 19, 2021	GOP	688,888.74			Supply and Delivery of Signages
2021-02-016A	Fuel	Administrative Section	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GOP	32,667.63			Supply of Diesel Fuel
2021-02-016B	Fuel	Construction Section	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GOP	29,926.60			Supply of Diesel Fuel
2021-02-016C	Fuel	PDS	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GOP	23,518.00			Supply of Diesel Fuel
2021-02-016D	Fuel	QAS	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GOP	23,036.50			Supply of Diesel Fuel



2021-02-016F	Fuel	Procurement Unit	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GP	11,909.50			Supply of Diesel Fuel
2021-02-016F	Fuel	Maintenance Section	No	Shopping	February 16, 2021	February 22, 2021	February 23, 2021	March 1, 2021	GP	25,524.15			Supply of Diesel Fuel
2021-02-018	Information Technology	Cebu 5th DEO	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021	GP	980,000.00			Supply and Delivery of Access Point Controller Unit
2021-02-018A	Garments	Cebu 5th DEO	No	Shopping	February 23, 2021	February 26, 2021	March 1, 2021	March 2, 2021	GP	49,992.00			Supply & Delivery of T-Shirt Purple with print DPMH Logo
2021-02-019	Information Technology	Cebu 5th DEO	No	Shopping	January 26-February 1, 2021	February 2, 2021	February 3, 2021	February 4, 2021	GP	995,000.00			Supply and Delivery of WLAN Management
2021-03-020	Printing Services	PDS	No	Shopping	March 3-9, 2021	March 10, 2021	March 11, 2021	March 12, 2021	GP	56,200.00			Supply and Delivery of Printing Services
2021-03-020A	Fuel	Maintenance Section	No	Shopping	March 3, 2021	March 3, 2021	March 4, 2021	March 5, 2021	GP	49,592.45			Supply of Fuel
2021-03-021	Fixtures	Cebu 5th DEO	No	Shopping	March 2, 2021	March 8, 2021	March 9, 2021	March 10, 2021	GP	46,825.00			Supply and Delivery of Office Table
2021-03-022	Construction Materials & Supplies	Maintenance Section	No	Shopping	April 7-13, 2021	April 14, 2021	April 15, 2021	April 16, 2021	GP	770,000.00			Supply and Delivery of Item 310 Brumious
2021-03-027	Furniture	DE's Office	No	Shopping	March 26- April 5, 2021	April 6, 2021	April 7, 2021	April 8, 2021	GP	114,612.00			Supply and Delivery of Office Furniture
2021-03-028	Kitchenwares	DE's Office	No	Shopping	March 26- April 5, 2021	April 6, 2021	April 7, 2021	April 8, 2021	GP	88,487.85			Supply and Delivery of Kitchenwares
2021-04-031	Electrical Supplies	Cebu 5th DEO	No	Shopping	April 12, 2021	April 19, 2021	April 20, 2021	April 21, 2021	GP	28,750.00			Supply and Delivery of Electrical Supplies
2021-04-032A	Fuel	Cebu 5th DEO	No	Shopping	April 16, 2021	April 22, 2021	April 23, 2021	April 26, 2021	GP	48,646.00			Supply of Fuel
2021-04-033	Vehicle Parts & Repair	Cebu 5th DEO	No	Shopping	May 7-13, 2021	May 14, 2021	May 17, 2021	May 18, 2021	GP	110,650.00			Supply and Delivery of Battery
2021-04-034	Fixtures	Procurement Unit & Cashiering	No	Shopping	February 18-24, 2021	February 26, 2021	March 1, 2021	March 2, 2021	GP	57,000.00			Supply and Delivery of Metal Rack
2021-05-041	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping	May 6-12, 2021	May 14, 2021	May 17, 2021	May 18, 2021	GP	63,400.00			Supply of Fuel
2021-05-042	Garments	Cebu 5th DEO	No	Shopping	May 7, 2021	May 10, 2021	May 11, 2021	May 12, 2021	GP	48,000.00			Supply and Delivery of 12 pair s of Jackets
2021-05-043	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping	May 18, 2021	May 24, 2021	May 25, 2021	May 26, 2021	GP	49,800.00			Supply of Fuel
2021-05-044	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 26- June 1, 2021	June 2, 2021	June 3, 2021	June 4, 2021	GP	925,000.00			Supply of Fuel
2021-05-045	Printing Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 28- June 3, 2021	June 4, 2021	June 7, 2021	June 8, 2021	GP	903,068.00			Supply and Delivery of Inks and Toners
2021-05-046	Office Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 26- June 1, 2021	June 2, 2021	June 3, 2021	June 4, 2021	GP	509,884.00			Supply and Delivery of Office Supplies
2021-05-047	Janitorial Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 26- June 1, 2021	June 2, 2021	June 3, 2021	June 4, 2021	GP	251,226.00			Supply and Delivery of Janitorial Supplies
2021-05-049	Furniture	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	May 28- June 3, 2021	June 4, 2021	June 7, 2021	June 8, 2021	GP	951,372.00			Supply of TV
2021-05-050	Furniture	PDS	No	Shopping	May 28- June 3, 2021	June 4, 2021	June 7, 2021	June 8, 2021	GP	75,330.00			Supply and Delivery of Furniture



2021-05-052	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping		May 22, 2021	May 28, 2021	June 1, 2021	June 2, 2021	GOP	49,950.00			Supply of Fuel
2021-06-053	Airconditioning Maintenance Services	Cebu 5th DEO	No	Shopping		June 7, 2021	June 8, 2021	June 9, 2021	June 10, 2021	GOP	40,480.00			Supply of Aircon Services
2021-06-055	Office Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement		June 9-15, 2021	June 16, 2021	June 17, 2021	June 18, 2021	GOP	773,397.44			Supply and Delivery of Office Supplies
2021-06-056	Office Supplies	Cashing Unit	No	Shopping		June 8, 2021	June 9, 2021	June 10, 2021	June 11, 2021	GOP	6,000.00			Supply and Delivery of Official Receipt
2021-06-057	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement		June 9-15, 2021	June 16, 2021	June 17, 2021	June 18, 2021	GOP	962,400.00			Supply of Fuel
2021-06-058	Audio & Visual Equipment	PDS	No	Shopping		June 10, 2021	June 11, 2021	June 14, 2021	June 15, 2021	GOP	40,300.00			Supply and Delivery of Speakers
2021-06-059	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping		June 14, 2021	June 15, 2021	June 16, 2021	June 17, 2021	GOP	49,500.00			Supply of Fuel
2021-06-060	Construction Materials & Supplies	Maintenance Section	No	Competitive Bidding		June 14-21, 2021	July 4, 2021	July 7, 2021	July 8, 2021	GOP	1,408,000.00			Supply and Delivery of Thermoplastic & etc.
2021-06-062	Laboratory Supplies & Equipment	QAS	No	Shopping		June 18-24, 2021	June 25, 2021	June 28, 2021	June 29, 2021	GOP	127,696.96			For calibration of laboratory equipments
2021-06-064	Vehicle Parts & Repair	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement		June 18-24, 2021	June 25, 2021	June 28, 2021	June 29, 2021	GOP	370,831.00			Supply and Delivery of Tires
2021-06-064A	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping		June 18, 2021	June 21, 2021	June 22, 2021	June 23, 2021	GOP	49,450.00			Supply of Fuel
2021-06-065	Garments	Cebu 5th DEO	No	Shopping		June 28 - July 5, 2021	July 6, 2021	July 7, 2021	July 8, 2021	GOP	79,497.60			Supply and Delivery of Polo Shirt
2021-06-066	Construction Materials & Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement		June 24-30, 2021	July 1, 2021	July 2, 2021	July 5, 2021	GOP	201,307.00			Supply and Delivery of Countertop Granite & etc.
2021-06-067	Fuels/Fuel Additives & Lubricants & Anti-Corrosive	Cebu 5th DEO	No	Shopping		June 24-30, 2021	July 1, 2021	July 2, 2021	July 5, 2021	GOP	130,000.00			Supply of Fuel
2021-06-068	Information Technology	Cebu 5th DEO	No	Shopping		June 28 - July 5, 2021	July 6, 2021	July 7, 2021	July 8, 2021	GOP	117,815.00			Supply and Delivery of Drone & etc.
2021-06-069	Garments	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement		June 28 - July 5, 2021	July 6, 2021	July 7, 2021	July 8, 2021	GOP	216,915.40			Supply and Delivery 19 pairs of Shoes & etc.
2021-06-070	Printing Supplies	DE's Office & COA	No	NP-53.9 - Small Value Procurement		June 28 - July 5, 2021	July 6, 2021	July 7, 2021	July 8, 2021	GOP	211,855.50			Supply and Delivery of Desktop & etc.
2021-06-071	Printing Services	PDS	No	Shopping		June 30, 2021	July 1, 2021	July 2, 2021	July 5, 2021	GOP	29,174.20			Supply and Delivery of Kyocera 2552CI
2021-06-072	Printing Supplies	PDS, Construction Section, Administrative	No	NP-53.9 - Small Value Procurement		July 1-7, 2021	July 8, 2021	July 9, 2021	July 12, 2021	GOP	705,936.00			Supply and Delivery of Toner
2021-06-074	Garments	Maintenance Section	No	Shopping		July 9-15, 2021	July 16, 2021	July 19, 2021	July 20, 2021	GOP	105,100.00			Supply and Delivery of Polo Shirt & etc.
2021-08-077	Lubricants	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement		July 11-17, 2021	July 18, 2021	July 19, 2021	July 20, 2021	GOP	191,150.00			Supply & Delivery of Oil & Lubricants
2021-08-078	Audio & Visual Equipment	PDS	No	NP-53.9 - Small Value Procurement		August 17, 2021	August 18, 2021	August 19, 2021	August 20, 2021	GOP	46,800.00			Supply & Delivery of Portable Speaker
2021-09-079	Vehicle Parts & Repair	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement		September 14-20, 2021	September 21, 2021	September 22, 2021	September 23, 2021	GOP	309,366.00			Supply & Delivery of Tires



2021-09-080	Lubricants	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	September 14 20, 2021	September 21, 2021	September 22, 2021	September 23, 2021	GOP	242,206.20			Supply & Delivery of Oil & Lubricants
2021-09-081	Audio & Visual Equipment	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	September 14 20, 2021	September 21, 2021	September 22, 2021	September 23, 2021	GOP	310,000.00			Supply & Delivery of TV 65"
2021-09-083	Laboratory Supplies & Equipment	QAS	No	Shopping	September 14 20, 2021	September 21, 2021	September 22, 2021	September 23, 2021	GOP	275,000.00			Supply & Delivery of Digital Hammer & etc.
2021-09-084	Airconditioning Maintenance Services	Cebu 5th DEO	No	Shopping	September 14 20, 2021	September 15, 2021	September 16, 2021	September 17, 2021	GOP	36,800.00			Cleaning of Airconditions
2021-09-085	Garments	PDS	No	Shopping	September 24, 2021	September 27, 2021	September 28, 2021	September 29, 2021	GOP	47,960.00			Supply & Delivery of All weatherproof jackets & etc.
2021-09-086	Printing Services	PDS	No	Shopping	September 30, 2021	October 1, 2021	October 4, 2021	October 5, 2021	GOP	34,789.92			Supply & Delivery 1 Assembly of Kyocera DV8350K
2021-10-088	Office Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	October 15 21, 2021	October 22, 2021	October 25, 2021	October 26, 2021	GOP	553,972.68			Supply & Delivery of Office Supplies
2021-10-089	Janitorial Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	October 15 21, 2021	October 22, 2021	October 25, 2021	October 26, 2021	GOP	420,952.85			Supply & Delivery of Janitorial Supplies
2021-10-090	Printing Supplies	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	October 15 21, 2021	October 22, 2021	October 25, 2021	October 26, 2021	GOP	998,558.00			Supply & Delivery of Printing Supplies
2021-10-091	Information Technology	PDS	No	NP-53.9 - Small Value Procurement	October 15 21, 2021	October 22, 2021	October 25, 2021	October 26, 2021	GOP	840,440.00			Supply & Delivery of 3 units Laptop & etc.
2021-10-092	Office Equipment	PDS	No	NP-53.9 - Small Value Procurement	October 15 21, 2021	October 22, 2021	October 25, 2021	October 26, 2021	GOP	596,550.00			Supply & Delivery of 1 unit Photocopier
2021-10-094	Construction Materials & Supply	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	October 21- 27, 2021	October 28, 2021	October 29, 2021	November 2, 2021	GOP	959,650.00			Supply & Delivery of 2 drums Emulsified Asphalt SS-1 & etc.
2021-10-097	Printing Services	PDS	No	Shopping	October 21, 2021	October 26, 2021	October 27, 2021	October 28, 2021	GOP	19,180.92			Supply & Delivery of 1 assembly, Kyocera DK-8350
2021-10-099	Laboratory Supplies & Equipment	QAS	No	NP-53.9 - Small Value Procurement	November 2- 8, 2021	November 9, 2021	November 10, 2021	November 11, 2021	GOP	366,187.80			Calibration of Laboratory Equipments
2021-12-101	Construction Materials & Supply	Maintenance Section	No	NP-53.9 - Small Value Procurement	November 27- December 3, 2021	December 6, 2021	December 7, 2021	December 9, 2021	GOP	841,610.00			Supply & Delivery of Nylon #300 & etc.
2021-11-102	Garments	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	November 25- December 1, 2021	December 2, 2021	December 3, 2021	December 6, 2021	GOP	220,530.00			Supply & Delivery of VAWC T-Shirt & etc.
2021-12-103	Office Equipment	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	November 20- 25, 2021	November 26, 2021	November 29, 2021	December 1, 2021	GOP	980,000.00			Supply & Delivery of CCTV & etc
2021-12-104	Furniture	Cebu 5th DEO	No	NP-53.9 - Small Value Procurement	December 16- 22, 2021	December 23, 2021	December 24, 2021	December 27, 2021	GOP	973,956.00			Supply & Delivery of Office Furnitures & etc.

Prepared by:

**ABDULASHEET A. BASHIR**  
 Head, BAC Secretariat

Recommending Approval:

**MADELYN R. PINEDA**  
 BAC Chairperson

Approved by:

**FLORIDA P. NUÑEZ, CEE**  
 District Engineer