




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE REGIONAL DIRECTOR
Engineer's Hill, Bulua, Cagayan de Oro City


UPDATED ANNUAL PROCUREMENT PLAN (APP) FOR CY 2022-CONSULTANCY SERVICES

| Code (PAP) (Proc/Contract ID) | Procurement Project (Contract Name) | PMO/End-User Unit | Is this an Early Procurement Activity? (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity | | | | Source of Funds | Estimated Budget (PhP) | | | Remarks (Brief description of Program/Project) |
|----------------------------------|--|------------------------------|---|----------------------|--|----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|---|
| | | | | | Advertisement/Posting of IB/REI | Submission/Opening of Bids | Notice of Award | Contract Signing | | Total | MOOE | CO | |
| 1.) 22CSK00001 | Consulting Services for the Conduct of Feasibility Studies for Jct. Dologon Busco Quezon (Dologon) to Jct. Sayre Highway Aglayan Alanib Ticalaan (Ticalaan- Paganan) Lantapan Road, Bukidnon; Jct. Sayre Highway Sugod- Kahaponan Road, Bukidnon | Planning and Design Division | No | Nat'l Public Bidding | 8/10/22-8/17/22 | 8/31/22 | 9/21/22 | 9/30/22 | GAA 2022 | 22,400,000.00 | | 22,400,000.00 | Feasibility Study |
| 2.) 22CSK00002 | Consulting Services for the Conduct of Feasibility Studies for Oroquieta City-Sapang Dalaga-Rizal Zamboanga del Norte Alternate Road, Misamis Occidental | Planning and Design Division | No | Nat'l Public Bidding | 8/10/22-8/17/22 | 8/31/22 | 9/21/22 | 9/30/22 | GAA 2022 | 22,000,000.00 | | 22,000,000.00 | Feasibility Study |
| 3.) 22CSK00003 | Consulting Services for the Conduct of Feasibility Studies for San Fernando Bypass Road, Bukidnon | Planning and Design Division | No | Nat'l Public Bidding | 8/10/22-8/17/22 | 8/31/22 | 9/21/22 | 9/30/22 | GAA 2022 | 13,900,000.00 | | 13,900,000.00 | Feasibility Study |
| 4.) 22CSK00004 | Consulting Services for the Conduct of Feasibility Studies for Malaybalay City East Bypass Road, Bukidnon | Planning and Design Division | No | Nat'l Public Bidding | 8/10/22-8/17/22 | 8/31/22 | 9/21/22 | 9/30/22 | GAA 2022 | 16,800,000.00 | | 16,800,000.00 | Feasibility Study |
| TOTAL | | | | | | | | | | 75,100,000.00 | | | |

Prepared by:


VICTORIO T. SAJELAN
Engineer IV
Head, Procurement Unit

Recommended by:


LILIBETH N. APARECIO, DM
Assistant Regional Director
BAC-Chairman

Approved by:


ZENAIDA J. TAN
Regional Director