

**(DPWH - Albay 2nd District Engineering Office) Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100020000	CONTRACT ID NO. 21FB0186: Repair/Maintenance of Sagumayon River Revetment 1, Brgy. Bagtang, Maroroy Daraga, Albay	Construction	NO	Competitive Bidding	April 4 - April 10, 2021	April 23, 2021	April 29, 2021	May 07, 2021	GoP	1,999,870.99	-	1,999,870.99	CONTRACT ID NO. 21FB0186: Repair/Maintenance of Sagumayon River Revetment 1, Brgy. Bagtang, Maroroy Daraga, Albay
200000100019000	CONTRACT ID NO. 21FB0187: Cluster 1 - Repair/ Maintenance of: (1) DPWH Building, Rediras Building, Legazpi City, Albay (2) DPWH Building, Maintenance Storage Building, Legazpi City, Albay (3) DPWH Building, Motorpool/Shop, Legazpi City, Albay (4) DPWH Building, Planning and Design Section, Legazpi City, Albay (5) PNP Mess Hall, Camp Gen. Simeon Ola Building, Legazpi City, Albay (6) DENR Building, Environmental Management Bureau V (EMB) - Main Building, Rawis Legazpi City, Albay	Construction	NO	Competitive Bidding	April 27 - May 3, 2021	May 17, 2021	May 27, 2021	June 04, 2021	GoP	6,499,999.99	-	6,499,999.99	CONTRACT ID NO. 21FB0187: Cluster 1 - Repair/ Maintenance of: (1) DPWH Building, Rediras Building, Legazpi City, Albay (2) DPWH Building, Maintenance Storage Building, Legazpi City, Albay (3) DPWH Building, Motorpool/Shop, Legazpi City, Albay (4) DPWH Building, Planning and Design Section, Legazpi City, Albay (5) PNP Mess Hall, Camp Gen. Simeon Ola Building, Legazpi City, Albay (6) DENR Building, Environmental
300116201297000	CONTRACT ID NO. 21FB0188: Concreting of Brgy. Panoypoy to Brgy. Taloto FMR, Camalig, Albay	Construction	NO	Competitive Bidding	May 1 - May 7, 2021	June 10, 2021	June 24, 2021	July 02, 2021	GoP	11,933,269.80	-	11,933,269.80	CONTRACT ID NO. 21FB0188: Concreting of Brgy. Panoypoy to Brgy. Taloto FMR, Camalig, Albay
300116201297000	CONTRACT ID NO. 21FB0189: Construction and Concreting of Brgy. Maopi FMR, Brgy. Maopi, Daraga, Albay	Construction	NO	Competitive Bidding	May 1 - May 7, 2021	June 10, 2021	June 24, 2021	July 02, 2021	GoP	14,918,283.90	-	14,918,283.90	CONTRACT ID NO. 21FB0189: Construction and Concreting of Brgy. Maopi FMR, Brgy. Maopi, Daraga, Albay
300116201297000	CONTRACT ID NO. 21FB0190: Concreting of Brgy. Mina to Brgy. Gotob to Brgy. Ligban FMR, Brgy. Mina, Brgy. Gotob and Brgy. Ligban, Camalig, Albay	Construction	NO	Competitive Bidding	May 1 - May 7, 2021	June 10, 2021	June 24, 2021	July 02, 2021	GoP	14,916,705.55	-	14,916,705.55	CONTRACT ID NO. 21FB0190: Concreting of Brgy. Mina to Brgy. Gotob to Brgy. Ligban FMR, Brgy. Mina, Brgy. Gotob and Brgy. Ligban, Camalig, Albay
300116201297000	CONTRACT ID NO. 21FB0191: Concreting of Brgy. Mina to Brgy. Gotob to Brgy. Ligban FMR, Brgy. Mina, Brgy. Gotob and Brgy. Ligban, Camalig, Albay	Construction	NO	Competitive Bidding	May 1 - May 7, 2021	June 10, 2021	June 24, 2021	July 02, 2021	GoP	14,917,476.40	-	14,917,476.40	CONTRACT ID NO. 21FB0191: Concreting of Brgy. Mina to Brgy. Gotob to Brgy. Ligban FMR, Brgy. Mina, Brgy. Gotob and Brgy. Ligban, Camalig, Albay
300200100003000	CONTRACT ID NO. 21FB0192: Repair/Rehabilitation of Mabinit Lava Gully, Legazpi City	Construction	NO	Competitive Bidding	May 21 - May 27, 2021	June 09, 2021	June 18, 2021	June 24, 2021	GoP	48,248,294.60	-	48,248,294.60	CONTRACT ID NO. 21FB0192: Repair/Rehabilitation of Mabinit Lava Gully, Legazpi City

300200100003000	CONTRACT ID NO. 21FB0193:Repair/Rehabilitation/ Improvement of Slope Protection Works along Batan- Bagaobawan-Masaga Road, Rapu-Rapu, Albay	Contruction	NO	Competitive Bidding	May 21 - May 27, 2021	June 09, 2021	June 18, 2021	June 24, 2021	GoP	63,078,302.05	-	63,078,302.05	CONTRACT ID NO. 21FB0193:Repair/Rehabilitation/ Improvement of Slope Protection Works along Batan-Bagaobawan- Masaga Road, Rapu-Rapu, Albay
300200100003000	CONTRACT ID NO. 21FB0194:Repair/Rehabilitation/ Improvement of Road from Estanza to Gabawan with Slips, Slope Collapse and Landslide, Legazpi City, Albay	Contruction	NO	Competitive Bidding	May 21 - May 27, 2022	June 09, 2021	June 18, 2021	June 24, 2021	GoP	72,374,878.00	-	72,374,878.00	CONTRACT ID NO. 21FB0194:Repair/Rehabilitation/ Improvement of Road from Estanza to Gabawan with Slips, Slope Collapse and Landslide, Legazpi City, Albay
			YES	Competitive Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Limited Source Bidding	Indicate Date	Indicate Date	Indicate Date	Indicate Date		-			
			NO	Direct Contracting	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Repeat Order	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Shopping	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.1 Two Failed Biddings	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.2 Emergency Cases	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	P-53.3 Take-Over of Contract	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	P-53.4 Adjacent or Contiguous	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.5 Agency-to-Agency	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	Artistic Work, Exclusive Terms	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	53.7 Highly Technical Consultancy	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	8 Defense Cooperation Agreements	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	53.9 - Small Value Procurement	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	0 Lease of Real Property and	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	NP-53.11 NGO Participation	Indicate Date	N/A	Indicate Date	Indicate Date		-			
			NO	-53.12 Community Participation	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	nt'l Organizations or International	N/A	N/A	Indicate Date	Indicate Date		-			
			NO	roleum Fuel, Oil and Lubricants	N/A	N/A	Indicate Date	Indicate Date		-			


Prepared By:

**LEOPOLDO A. BARELA, JR.**  
Engineer III, Head-BAC Secretariat

Recommending Approval:

  
**GENE RYAN A. ALTEA**  
OIC-ADE / BAC Chairman

Approved:

  
**WARREN B. AZOTEA**  
OIC - District Engineer / HoPE